

# **Procurement Report**

Date: April 5, 2018 To: Sue McCormick, Chief Executive Officer From: Daniel Edwards, Procurement Manager Re: Procurement Report

Contract Number: GLWA-CON-109, Change Order No. 1 Title: Emergency Refurbishment of Storm Pump #5 and #7, Upgrade of Pump #5 and Motor Control Center Upgrade for Eight Storm Pumps for Freud Pumping Station Awarded Vendor: Lakeshore Global Corporation

Awarded Amount: \$4,850,573.93

## **Project Costs**

Original Contract Price	\$3,963,889.86
Proposed Change Order No. 1	\$ 886,684.07
New Contract Total	\$4,850,573.93

### **Project Management Status**

A. Start Work Date: September 30, 2016 B. Final Completion: November 30, 2018

> Minority Business Enterprise (MBE): Yes Detroit Based Business (DBB): Yes Small Business Enterprise (SBE): Yes

<u>Sub-Contractor(s) List:</u> Flowserve, DES

## Litigation

This vendor is not currently nor has been previously involved in any litigation with the GLWA.

## Financials

A financial risk assessment was performed by the GLWA via Dun & Bradstreet and was determined that the selected vendor has the financial capacity to perform the tasks under this contract. This information is available for the Board of Directors to review upon request.