



Summary of Active Capital Projects

Ali Khraizat, CIP Director

Summary of Active Capital Projects

Active Capital Projects	Number of projects	Percentage of total Projects	Status
CIP Nos. with 3 checks	58	91%	Scope
CIP Nos. with 2 checks	4	6%	Only track
CIP Nos. with 1 check	1	2%	Only track
CIP Nos. with no checks	1	2%	Non
Total Active CIP Projects	64	100%	

Rehabilitation of Various Sampling Sites and PS # 2 Ferric Chloride System at

Conner Creek CSO Basin Rehabilitation - Actively designing additional scope of work associated with the replacement of flow meters

Projects closed out or pending close out since our last update on 6-18-19	4	1 - CIP No. 213002 - Rehabilitation of Central Offload, 2 - CIP No. 212003 - Aeration System Improvements (PC-796), 3 - CIP No. 170104 - Orion Station Improvements (CON-225), 4 - CIP No. 114006 - Springwells 1958 Rapid Mixing Improvement (CON-251)
---	---	---

CIP Projects on target to meet Final Completion Date (FCD)	79	98%	Projects must have more than 30 days to FCD
--	----	-----	---