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1.0 Introduction 

The purpose of this Project Plan Summary is 
to provide an overview of the Great Lakes 
Water Authority (GLWA) Rehabilitation of 
the 7 Mile Sewer System Project. The 
following sections provide a project 
summary, project needs and proposed 
improvements, environmental evaluations, 
estimated user cost impact, and proposed 
project schedule. The formal Project Plan 
document is in process and will be 
presented under separate cover. 

2.0 Project Summary 

The Great Lakes Water Authority (GLWA) 
wastewater conveyance system consists of 
over 180 miles of large diameter collector 
and interceptor sewers which convey 
wastewater flows from member 
communities outside of Detroit to the 
Water Resource Recovery Facility (WRRF) 
located in southwest Detroit. 

As part of the Rehabilitation of the 7 Mile 
Sewer System project, rehabilitation of 
several large diameter combined sewers 
including Segments 1, 2, and 3 of the 7 Mile 
Sewer, the East 7 Mile Relief Sewer, and the 
West 7 Mile Relief Sewer are planned to be 
rehabilitated. These five sewers comprise 
the 7 Mile Sewer System and are located 
along 7 Mile Road extending from Five 
Points Street to the west and the Grand 
Trunk Railroad to the east throughout the 
City of Detroit. 

The 7 Mile Sewer System transports dry and 
wet weather flow to other GLWA assets 
including the Seven Mile Sewer Retention 
Treatment Basin (RTB) Facility and other 
large diameter sewers that transport flow 
to the WRRF. The East and West 7 Mile 

Relief Sewers allow several large collector 
sewers to relieve and overflow into the 
relief sewers preventing negative upstream 
hydraulic impacts such as basement 
flooding. 

3.0 Project Needs 

The current condition of portions of the 7 
Mile Sewer System is very poor with risk of 
failure. Maintaining and repairing the 
sewers is necessary in continuing to allow 
the sewers to convey flow to the GLWA 
WRRF and provide relief to other 
components of the regional conveyance 
system. 

Structural rehabilitation of the sewers will 
also extend their service lives by an 
additional 25 to 30 years and allow them to 
continue to provide positive impacts to the 
system. 

 
4.0 Proposed Improvements 

This sewer rehabilitation project consists of 
repairing five separate combined sewers 
located along 7 Mile Road in Detroit, 
Michigan. Sewer repairs are proposed to 
consist of the following: 

 Debris/sludge removal. 

 Manhole frame and cover 
replacement. 

 Spot repairs consisting of deep 
concrete repair, open joint repair, 
epoxy crack repair, tuckpointing, 
deteriorated brick repair, chemical 
grouting of leaks, removal of mineral 
deposits and roots, and rough tap 
repairs. 

 In‐depth structural repairs within 
Segment 3 of the 7 Mile Sewer. 
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As previously mentioned, rehabilitation of 
the 7 Mile Sewer System will extend the 
service lives of the sewers and allow them 
to continue to provide relief to other 
components of the regional conveyance 
system during wet weather events. Multiple 
structural repair alternatives were 
considered during the study phase of this 
project. The repair options were evaluated 
to minimize construction costs, minimize 
disruptions to the ground surface, traffic, 
adjacent utilities, and the environment. 

 
5.0 Environmental Evaluation 

Throughout the design of this project, the 
engineering team has evaluated 
environmental impacts that could occur 
from the operation of this project. The 
review included cultural and historical 
resources in the project area and the 
natural environment which includes air 
quality, wetlands, sensitive floodplains and 
high‐risk erosion areas, rivers and surface 
waters, recreational facilities, agricultural 
resources, and the presence of rare and 
endangered species of plants and animals. 
It has been determined that any negative 
environmental impacts are short‐term and 
will be limited to the anticipated 2‐year 
construction phase of the project. 

 
The majority of the construction work will 
be below ground, although some work at 
the ground surface is planned, such as 
manhole frame and cover replacements, 
will take place at the ground surface. 
Excavation methods for manhole frame and 
cover replacements will be developed to 
minimize any disturbances to the area. 

Short‐term environmental impacts such as 
increased noise or dust and potential traffic 
disruption will be minimized by limiting the 
contractor working hours and the 
development of soil erosion and 
sedimentation plans and traffic control 
plans as necessary. 

The location of the project extends along 7 
Mile Road primarily through commercial 
areas. The project site does not extend 
throughout any floodplains, wetlands, or 
endangered species areas. Therefore, it is 
not expected that large amounts of 
environmental disturbance will be caused 
during construction. No long‐term negative 
impacts are expected to occur from this 
project. 

6.0 Estimated User Cost Impact 

This proposed project is anticipated to 
directly or indirectly impact 640,510 
wastewater customers in the GLWA service 
area. The estimated total project cost of 
$30,000,000 will be incorporated into the 
regional system revenue requirement and 
allocated to all member partners through 
the Sewer charges methodology process. 
GLWA serves approximately 2.9 million 
residents in approximately 1.16 million 
households. The estimated cost per 
household has been determined to be 
approximately $1.63. 

7.0 Proposed Implementation Schedule 
 

Proposed Project Schedule 

Design Notice to Proceed  June 2021 

30% Design  April 2023 

60% Design  April 2023 

90% Design  March 2024 

Bid Due  November 2024 

Construction Notice to Proceed  April 2025 

Construction Final Completion  July 2027 

 


