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Excel Based Project Accounting Timesheets

HR‐PR Assessment Survey

BS&A Employee Reimbursement Process Development( 4 of 4)

Future Projects

Projects Managed by other departments where FSA is the Partner Team

Capital Work Processes ( Sponser: AMLT) Coordination of Business, Asset Management and FSA 

capital discovery for process improvement

BS&A to WAM GL Account Interface Improvements ( Sponser: AMLT) Cleanup of the WAM GL 

string environment limited to active GL strings, filter upgrade for GL string changes from BS&A into 

WAM

Capital Delivery and Shared Service Timekeeping Current Progress

Project Focus:

* Evaluate and select Cloud based timekeeping 

software to facilitate accurate and timely shared 

service billing and capital delivery employee overhead  

allocation.                                                                                     

*Create and Document Workflows                                     

*Create Presentation n and Training Materials. WAM approval route and title reconfiguration (Sponser: AMLT) Review and correct WAM  

approval route and security roles for conpliance with internal control policies

Completed Projects (within 12 months)

Tracker GL JE for Investment Activity

Procure to Pay : Investigative process review

Capital String expansion into WAM

Payroll Process Mapping

Ceridian Payroll System Reimplimenation

Current Progress

Project Focus:
*Create procedures in line with established Policies.   

*Document Month End Process Workflow .

*Creating desktop procedures for future training and 

new hires.

* Create Presentation Documentation and Training 

Materials.

Utility Billing Current Progress

On-Hold

Complete

Current Progress

Project Focus:
* Create procedures and documentation in conformity 

with Single Audit requirements

* Create desktop procedures for future training and 

new hires.

*Create and execute processes surrounding SRF loan 

distributions to our Sub ‐Recipient: DWSD

Month End Close

Capitalization Policy:  Current Progress

Project Focus:
*Create a Capitalization Policy in conformity with 

GAAP.

*Document  the Policy in accordance with the GLWA 

Policy on  Policies 

Completed %

Record Retention Current Progress

Project Focus:
*Create FSA Retention Policy in conformity with State 

of Michigan,Records Management Service 

requirements

* Research and Create Matrix of FSA document 

retention requirements, research and select disposal 

schedule maintenace options.                                                 

*GLWA Partner Team: Information Technology (IT)

Project Focus:
* Create  Procedures in line with established Policies.

*Document Workflows for Fixed Assets 

*Document Procedures for Fixed Assets Process. 

*Create desktop procedure documents for future 

training and new employee onboarding

Project Focus:
*Document O&M Process Workflows.

* Creating procedures in line with established Policies.

* Creating desktop procedures for future training and 

new employee onboarding.

Project Focus:
*Review and update of the WRRF ScoreCard used for 

reporting to MDEQ. 

*Review and update charts for internal reporting needs

FP&A O&M (Process Mapping) Current Progress FP&A WRRF ScoreCard

CWIP Rollout (Process Mapping) Current Progress

Project Focus:
*Document Workflows for the CWIP Process, inclusive 

of touchpoints with other processes and departments.

* Review and Document procedures in line with 

established Policies.

*Create desktop procedure documents for future 

training and new employees onboarding

Fixed Assets (Process Mapping) Current Progress
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Current Progress

Finance Automation Solution Current Progress

Project Focus:
*Develop RFP to provide an Automated Finance 

Software Solution to improve the efficiency and 

effectiveness of the FSA operations and  increase the 

timeliness and quality of reports, analysis& KPI 

*Selection, Implemention, Configuration and Delivery 

of SaaS Project                                                        *GLWA 

Partner Team: IT and Procurement

BS&A AP Module Reconfiguration ( 1 of 4)SRF Loan Process Current Progress

Project Focus:
* Evaluate for and Partner with a utility information 

management service to process utility payments in 

order to obtain and provide Energy Management with 

timely , energy consumption and rate information.  

GLWA Partner Teams: Energy Management and  IT

e‐Payables Implementation Current Progress

Project Focus:
*Evaluate and Partner with a financial institution to 

provide the  vendor community electronic payment 

options (credit card, wire and ACH) 

* Create procedures, processes, documentation and 

training material in line with our internal control 

structure.

Partner Team: Treasury 

Project Focus:
*Re‐Configure BS&A to meet the needs of the E‐

Payable process.

*Document changes to workflows and procedures.

Team Partner: IT

BS&A Configuration ‐ Utility Billing (2 of 4) Current Progress

Project Focus:
*Re‐Configure BS&A to meet the needs of the Utility 

Billing Process.

*Document changes to workflows and procedures.

Team Partner: IT

BSA Configuration ‐ e‐Payable (3 of 4) Current Progress

Project Focus:
*To accommodate Utility Billing and e‐Payables, 

business process must be recalibrated and BS&A 

software settings reconfigured.  There are three new 

processes that need to be coordinated

*Document changes to workflows and procedures.

Partner Team : IT
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