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Water System 
Construction Work‐in‐Progress Quarterly Report 

As of June 30, 2018 

WATER SYSTEM 

Percent of Spend Compared to Annual Budget and Capital Improvement Plan (CIP) Requests 

The rate of spend of is a key performance indicator.  The development of the FY 2019‐2023 CIP included a realignment of projected spend for 
FY 2018 and forward to accurately forecast planned spend. The Water system spend is 92.4% of the FY 2018 realigned budget.  While the ratios 
for FY 2017 of 37.9% and for FY 2018 of 33.6% are lower than a simple benchmark of 80% the FY 2019 CIP Net Budget is funded at 100% and 
anticipated to achieve spending in full.  Numerous project designs have already and/or will soon complete that will allow for increased 
construction spend to occur in FY 2019.  The effort associated with the development of new spend projections and ongoing effort of monitoring 
spend are anticipated to result in 100% spend in FY19. 

It should be noted that these interim reports have been prepared on a modified cash basis.  This means that expenses may lag in vendor 
invoice receipt and posting.  Known expenses, material in nature, have been accrued.  

Water System Projects
 FY 2017 Original 
Plan and Budget   FY 2017 Activity  

FY 2017 
Activity as a Percentage

of Budget 

 FY 2018 
Amended 
Budget 

 FY 2018
Pre‐Close
Activity

(Unaudited) 

FY 2018
Pre‐Close

as a Percent of 
Budget

(Unaudited)

FY 2017 CIP Project Requests @ 100% 130,232,000$        39,483,833$        30.3%
FY 2017 CIP Net Budget (approx. 80% of request) 104,185,600          39,483,833          37.9%

FY 2018 CIP Project Requests @ 100% 137,655,000$    37,013,482$      26.9%
FY 2018 CIP Net Budget (approx. 80% of request) 110,124,000   37,013,482    33.6%
FY 2018 CIP Realigned Forecast as per 2019 CIP 40,043,000     37,013,482    92.4%

EXCERPT- 
Full Report can be found at https://www.glwater.org/financials/ 



Wastewater System 
Construction Work‐in‐Progress Quarterly Report 

As of June 30, 2018 

WASTEWATER SYSTEM 

Percent of Spend Compared to Annual Budget and Capital Improvement Plan (CIP) Requests 

The rate of spend of is a key performance indicator.  The development of the FY 2019‐2023 CIP included a realignment of projected spend for 
FY 2018 and forward to accurately forecast planned spend. The Water system spend is 98.5% of the FY 2018 realigned budget.  While the ratios 
for FY 2017 of 55% and for FY 2018 of 38.1% are lower than a simple benchmark of 80% the FY 2019 CIP Net Budget is funded at 100% and 
anticipated to achieve spending in full.  Numerous project designs have already and/or will soon complete that will allow for increased 
construction spend to occur in FY 2019.  The effort associated with the development of new spend projections and ongoing effort of monitoring 
spend are anticipated to result in 100% spend in FY19. 

It should be noted that these interim reports have been prepared on a modified cash basis.  This means that expenses may lag in vendor 
invoice receipt and posting.  Known expenses, material in nature, have been accrued.  

Wastewater System Projects

 FY 2017 Original 
Plan and Budget    
(Twelve Months) 

 FY 2017  
Activity  

FY 2017          
Activity as a Percent 

of Budget 

 FY 2018 
Amended 
Budget 

 FY 2018     
Pre‐Close   
Activity

 (Unaudited) 

FY 2018         
Pre‐Close Activity         

as a Percent of Budget  
(Unaudited)

FY 2017 CIP Project Requests @ 100% 128,973,000$           56,788,123      44.0%
FY 2017 CIP Net Budget (approx. 80% of request) 103,178,400    56,788,123      55.0%

FY 2018 CIP Project Requests @ 100% 160,746,000$       49,043,353      30.5%
FY 2018 CIP Net Budget (approx. 80% of request) 128,596,800      49,043,353      38.1%
FY 2018 CIP Realigned Forecast as per 2019 CIP 70,632,000    69,567,318      98.5%

EXCERPT- 
Full Report can be found at https://www.glwater.org/financials/ 




