
Date:		 June	19,	2020	

To:	 Great	Lakes	Water	Authority	Audit	Committee	

From:		Andrew	Sosnoski,	Manager,	Construction	Accounting	&	Financial	Reporting	 	

Re:		 FY	2020	Q3	Construction	Work‐in‐Progress	Report	through	March	31,	2020	
(Unaudited)	

Background:	 	The	quarterly	construction	work‐in‐progress	(CWIP)	provides	 information	
and	 analysis	 related	 to	 the	 execution	 of	 the	 Great	 Lakes	 Water	 Authority	 capital	
improvement	program	(CIP).	

Analysis:		The	attached	documents	summarize	the	FY	2020	Q3	CWIP	activity	and	provides	
a	detailed	snapshot	to	inform	decision	makers	and	stakeholders.			

Proposed	Action:		Receive	and	file	this	report.	



Construction Work‐in‐Progress Quarterly Report 
(Unaudited) 

As of March 31, 2020

For questions, please contact: 

Andrew Sosnoski, CCIFP  
Construction Accounting and Financial Reporting Manager 
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Construction Work‐in‐Progress Quarterly Report 
As of March 31, 2020 

June 19, 2020 

To Our Stakeholders: 

The contents of this report represent the financial presentation of construction work‐in‐progress activity for the Great Lakes Water Authority 
(GLWA) as of March 31, 2020.  The information in this report presents a detailed snapshot and is important as we track the execution of the FY 
2021–2025 Capital Improvement Plan (CIP) and look to inform decision makers as we draft the FY 2022–2026 CIP. 

As we continue to refine this report to better communicate pertinent information to inform decision makers and stakeholders, content and 
formatting may be changed.  With the summary of active projects now regularly being reported to the Capital Planning Committee the project 
highlights previously being reported have been removed from this report. 

Report Contents and Organization 

This report is divided into two sections:  one for the Water System and one for the Wastewater System as identified in the table of 
contents.  Each section includes analysis and reporting of the following: 

Executive Summary:  Presentation of spend information is necessary to report our progress on CIP projects. 

Construction Work‐in‐Progress Rollforward:  This table provides a list of all projects in the CIP along with financial activity.  This 
table may be used to revisit priorities, workload, and phasing. 

Project Amendment Summary:  The award of CIP contracts and the related execution thereof may result in deviations from the 
amount and timing of project activity.  Project amendments are prepared to fund the related increase or decrease with either an 
adjustment to Capital Reserve or Program / Allowance accounts to amend the board approved fiscal year CIP accordingly and to 
inform decision makers in the development of future Capital Improvement Plans. 
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Construction Work‐in‐Progress Quarterly Report 
As of March 31, 2020 

Financial Information 

All project amounts are unaudited.  This means that direct contractor costs are generally included in these totals with most pay estimates 
entered through March 31, 2020.  There may, however, be some pay estimates that lag.  The totals do not include indirect overhead. 

Budget vs. Plan 

Generally, GLWA’s CIP projects span two or more fiscal years.  The GLWA Board of Directors adopts a biennial “budget” and a five‐year capital 
improvement “plan”.   

 The adopted budget relates to operations and maintenance expense, annual fixed commitments such as debt service, and incremental
adjustments to reserves. The budget provides authority to spend within defined amounts.  The budget is also referred to as the
“revenue requirement” for the utility.

 After contracts are awarded at amounts variant from the CIP plan and more reliable anticipated spend data becomes available, the
amended budget for the current fiscal year may increase or decrease by way of “Capital Reserve” budget amendments.

 The five‐year capital improvement plan is a rolling plan that is updated at an administrative tracking level as projects move from
estimated to actual bid numbers.  An updated mid‐cycle CIP would be presented to the Board for approval if the prioritization strategy
was revised and/or the plan was in need of material revisions.

 In addition, the Board of Directors adopts a capital spending ratio assumption (SRA) which allows the realities of capital program
delivery to align with the financial plan.  The SRA is an analytical approach to bridge the total dollar amount of projects in the CIP with
what can realistically be spent due to limitations beyond GLWA’s control and/or delayed for nonbudgetary reasons.  Those limitations,
whether financial or non‐financial, necessitate the SRA for budgetary purposes, despite the prioritization established.
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Water System 
Construction Work‐in‐Progress Quarterly Report 

As of March 31, 2020 

WATER SYSTEM 

Executive Summary 

The rate of spend is a key performance indicator. The development of the FY 2020‐2024 and related CIP Plan for FY 2020 were based on 
anticipation of FY 2020 activity resulting in 75% of planned spend. The Water System spend for the period ending March 31, 2020 is 45.4% of 
the FY 2020 prorated board approved CIP, 52.1% of the FY 2020 prorated board approved CIP with project amendments, and 60.5% of the FY 
2020 Capital Spending Rate Assumption (SRA). Detailed analysis of the projects for which FY 2020 Board Approved CIP was amended from 

$143,247,000 to $ 124,739,357 is provided in the subsequent Project Amendment Summary section of this report. 

Water System Projects  FY 2019 CIP 
FY 2019
Activity

FY 2019
Percentage  FY 2020 CIP 

 FY 2020 
Prorated 

(Nine Months) 

 FY 2020
Activity

(Unaudited) 
FY 2020

Percentage

FY 2019 Board Approved CIP 66,038,000$          61,583,574$        93.3%
FY 2019 Board Approved CIP With Project Amendments 72,348,044            61,583,574          85.1%

FY 2020 Board Approved CIP 143,247,000$    107,435,250$    48,728,298$       45.4%
FY 2020 Board Approved CIP With Project Amendments 124,739,357     93,554,518    48,728,298    52.1%
FY 2020 Capital Spend Rate Assumption (SRA) 107,435,250     80,576,438    48,728,298    60.5%

3



Water System 
Construction Work‐in‐Progress Quarterly Report 

As of March 31, 2020 

Construction Work‐in‐Progress Rollforward 

The purpose of the construction work‐in‐progress (CWIP) rollforward is to analyze the current year activity for each project in relation to the 
overall capital improvement program as well as the project portfolio overall.   

As part of our project life cycle review the CA&FR team identifies when it is appropriate for projects to be capitalized. Projects are to be capitalized 
when they have been completed in totality or are inclusive of identifiable assets that have been placed in service.  Capitalization of project cost 
occurred in the FY 2020 3rd quarter for the following projects: 

Project   Contract Description 

122012  WS‐684 36‐inch Water Main in Telegraph Road 

171501  1803483 Roof Replacement ‐ Var Facilities Program 

$188.9 million is in CWIP as of March 31, 2020 as shown in the table beginning on the next page. 

The order of the report on the subsequent pages is in ascending order by CIP project number.  
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Great	Lakes	Water	Authority
Water	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020	

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

111001

Energy	Management:	Lake	Huron	Water	
Treatment	Plant	Low	Lift	Pumping	
Improvements 55,090,000$ 	 14,083$ 	 401,000$															 493,500$															 24,311$ 	 ‐$ 	 38,395$ 	 38,395$ 	 0%

111002 LHWTP	Backflow	Replacement 9,004,000	 6,836,980														 1,882,000														 1,882,000														 1,679,335	 155,348	 8,516,315														 8,671,663														 96%

111004
Electrical	Tunnel	Rehabilitation	at	Lake	
Huron	WTP 4,136,000	 2,768,607														 4,296,000														 1,275,214														 1,123,692	 ‐	 3,892,299														 3,892,299														 94%

111006

Replacement	of	Filter	Instrumentation	and	
Raw	Water	Flow	Metering	Improvements	at	
Lake 16,626,000	 777,960	 3,333,000														 3,533,468														 268,372	 ‐	 1,046,332														 1,046,332														 6%

111007
Lake	Huron	WTP‐Raw	Sludge	Clarifier	and	
Raw	Sludge	Pumping	System	Improvements 8,937,000	 639,986	 4,660,000														 4,230,554														 3,288,935	 ‐	 3,928,921														 3,928,921														 44%

111008 LHWTP	Architectural	Programming	‐		Lab 1,299,000	 ‐	 ‐	 ‐	 110	 ‐	 110	 110	 0%

111009 Lake	Huron	WTP‐35	MGD	HLP,	Flow	Meters 29,226,000	 35,864	 9,030,000														 9,030,000														 66,023	 ‐	 101,887	 101,887	 0%
111010 Lake	Huron	Water	Treatment	Plant	‐Filtration	 5,632,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%
111011 Lake	Huron	WTP	Pilot	Plant 1,794,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

112002
Low	Lift	Pumping	Plant	Caisson	
Rehabilitation	at	Northeast	WTP 1,345,000	 1,134,767														 203,000	 203,000	 35,195	 1,169,962														 ‐	 1,169,962														 87%

112003 NE	WTP	High	Lift	Pumping	Electrical 57,565,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

112005

Northeast	Water	Treatment	Plant	‐	
Replacement	of	Covers	for	Process	Water	
Conduits 1,393,000	 13,356	 166,000	 310,000	 167,787	 ‐	 181,143	 181,143	 13%

112006
Northeast	Water	Treatment	Plant	Flocculator	
Replacements 7,111,000	 2,891	 1,356,000														 1,356,000														 125,595	 ‐	 128,486	 128,486	 2%

113001 Southwest	Water	Treatment	Plant,	Sludge	Trea ‐	 ‐	 ‐	 ‐	 3,876	 ‐	 3,876	 3,876	 100%

113002
High	Lift	Pump	Discharge	Valve	Actuators	
Replacement	at	Southwest	WTP 5,886,000	 2,479,490														 2,876,000														 3,028,000														 2,142,788	 ‐	 4,622,279														 4,622,279														 79%

113003 Replacement	of	Butterfly	Valves 14,314,000	 ‐	 ‐	 ‐	 110	 ‐	 110	 110	 0%

113004
Residual	Handling	Facility's	Decant	Flow	
Modifications	at	Southwest	WTP 822,000	 ‐	 380,000	 380,000	 1,822	 853,219	 1,822	 855,041	 104%

113006 SW	WTP	Chloring	Scrubber 4,753,000	 ‐	 ‐	 ‐	 5,428	 ‐	 5,428	 5,428	 0%
113007 Architectural	and	Building	Mechanical 98,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

114001
Springwells	Water	Treatment	Plant	1958	
Filter	Rehabilitation	and	Auxiliary	Facilities 101,968,000																	 73,955,623												 ‐	 1,255,609														 3,322,302	 22,738,455												 77,277,925												 100,016,380									 98%

114002
Springwells	Water	Treatment	Plant	‐	Low	Lift	
and	High	Lift	Pump	Station 174,835,000																	 2,080,861														 5,985,000														 6,308,877														 1,770,374	 ‐	 3,851,236														 3,851,236														 2%

114003
Water	Production	Flow	Metering	
Improvements	at	NE,	SW,	and	SPW	WTP 8,482,000	 6,331,921														 80,000	 713,282	 1,496,601	 ‐	 7,828,521														 7,828,521														 92%

114005
Springwells	WTP	Admin	Building	
Improvements 8,696,000	 10,555	 413,000	 527,664	 845,337	 ‐	 855,893	 855,893	 10%

114006
Replacement	of	Rapid	Mix	Units	at	
Springwells	WTP	1958	Process	Train 1,031,000	 0	 61,000	 61,000	 9,390	 1,021,039														 9,390	 1,030,429														 100%

114007 Powder	Activated	Carbon	Systems 4,188,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

114008

1930	Sedimentation	Basin	Sluice	Gates,	
Guides	&	Hoists	Improvements	at	Springwells	
WTP 14,241,000	 195,644	 4,153,000														 2,185,000														 1,700,900	 ‐	 1,896,544														 1,896,544														 13%

Construction Work‐in‐Progress Quarterly Report 
As of March 31, 2020 
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Great	Lakes	Water	Authority
Water	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020	

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

114009
Springwells	Water	Treatment	Plant	Service	
Area	Redundancy	Study 311,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

114010 Yard	Piping	Improvements 112,613,000																	 3,947	 ‐	 ‐	 22,681	 ‐	 26,628	 26,628	 0%

114011
Steam,	Condensate	Return,	and	Compressed	
Air	Piping	Improvements	at	Springwells	WTP 23,898,000	 2,373,087														 5,392,000														 5,453,373														 5,623,057	 ‐	 7,996,144														 7,996,144														 33%

114012
Springwells	Water	Treatment	Plant	1930	
Filter	Building‐Roof	Replacement 3,911,000	 ‐	 ‐	 ‐	 ‐		 3,911,148														 ‐	 3,911,148														 100%

114013
Springwells	Reservoir	Fill	Line	
Improvements 4,821,000	 2,829,864														 1,551,000														 1,551,000														 678,514	 ‐	 3,508,378														 3,508,378														 73%

114015
Emergency	Grating	Replacement	at	
Springwells	WTP 3,366,000	 ‐	 ‐	 ‐	 ‐		 3,365,903														 ‐	 3,365,903														 100%

114016

Springwells	Water	Treatment	Plant	1958	
Settled	Water	Conduits	Concrete	Pavement	
Replacement 1,764,000	 802	 206,000	 206,000	 12,454	 ‐	 13,256	 13,256	 1%

114017
Springwells	Water	Treatment	Plant	
Flocculator	Drive	Replacement 9,296,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

114018  Springwells	Water	Treatment	Plant	‐	ServiceBu 1,508,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

115001
Yard	Piping,	Valves	and	Venturi	Meters	
Replacement	at	Water	Works	Park 72,019,000	 1,758,683														 17,333,000												 17,464,500												 609,622	 ‐	 2,368,305														 2,368,305														 3%

115003
Comprehensive	Condition	Assessment	at	
Waterworks	Park	WTP 582,000	 513,538	 153,000	 ‐	 ‐		 ‐	 513,538	 513,538	 88%

115004
ater	Works	Park	WTP	Chlorine	System	
Upgrade 7,440,000	 6,685,754														 2,047,000														 2,068,500														 215,345	 ‐	 6,901,099														 6,901,099														 93%

115005
WWP	WTP	Building	Ventilation	
Improvements 10,141,000	 ‐	 507,000	 507,000	 1,034	 ‐	 1,034	 1,034	 0%

115006 Water	Works	Park	Site/Civil	Improvements 5,643,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

116002
Pennsylvania,	Springwells	and	Northeast	Raw	
Water	Supply	Tunnel	Improvements	based	on 61,245,000	 10,200,085												 5,467,000														 5,467,000														 594,651	 ‐	 10,794,736												 10,794,736												 18%

122001
Parallel	42‐Inch	Main	in	24	Mile	Road	from	
Rochester	Station	to	Romeo	Plank	Road 33,246,000	 33,241,721												 ‐	 ‐	 ‐		 33,241,721												 ‐	 33,241,721												 100%

122002
Replacement	of	Five	(5)	PRV	Pits	of	Treated	
Water	Transmission	System 2,790,000	 ‐	 ‐	 ‐	 ‐		 2,785,001														 ‐	 2,785,001														 100%

122003
New	Waterworks	Park	to	Northeast	
Transmission	Main 157,526,000																	 2,615,193														 871,000	 658,233	 1,503,872	 ‐	 4,119,065														 4,119,065														 3%

122004
96‐inch	Main	Relocation,	Isolation	Valves	
Installations,	and	New	Parallel	Main 144,871,000																	 1,787,389														 5,000,000														 2,314,936														 25,440	 ‐	 1,812,829														 1,812,829														 1%

122005 Replacement	Schoolcraft	Watermain 18,106,000	 141,171	 8,100,000														 2,328,644														 777,545	 ‐	 918,716	 918,716	 5%

122006
Transmission	System	Water	Main	Work‐Wick	
Road	Parallel	Water	Main 22,338,000	 416,882	 18,028,000												 8,401,361														 2,999,729	 ‐	 3,416,611														 3,416,611														 15%

122007

Design	and	Construction	of	a	new	Newburgh	
Road	24"	Main	along	Newburgh	Road	
between	Ch 21,457,000	 783	 ‐	 ‐	 1,022	 ‐	 1,805	 1,805	 0%

122009
Water	System	Improvements	in	Joy	Road	
from	Southfield	Road	to	Trinity 149,000	 106,881	 ‐	 ‐	 ‐		 106,881	 ‐	 106,881	 72%

122011 Park‐Merriman	Water	Main‐Final	Phase 7,625,000	 986,024	 4,737,000														 3,937,000														 1,778,346	 ‐	 2,764,370														 2,764,370														 36%

Construction Work‐in‐Progress Quarterly Report 
As of March 31, 2020 
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Great	Lakes	Water	Authority
Water	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020	

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

122012 36‐inch	Water	Main	in	Telegraph	Road 9,959,000	 ‐	 ‐	 ‐	 (0)	 9,986,284	 (0)		 9,986,284	 100%

122013
Lyon	Township	Transmission	Main	Extension	
Project 73,941,000	 637,635	 751,000	 2,628,978														 2,482,029	 ‐	 3,119,665														 3,119,665														 4%

122016 Downriver	Transmission	Loop 37,744,000	 24,251	 297,000	 820,965	 13,401	 ‐	 37,652	 37,652	 0%

122017
7	Mile/Nevada	Transmission	Main	Rehab	and	
Carrie/Nevada	Flow	Control	Station 60,577,000	 ‐	 1,040,000														 1,040,000														 1,517	 ‐	 1,517	 1,517	 0%

122018 Garland,	Hurlbut,	Bewick	Water	Transmission 44,577,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%
132001 Wick	Road	Station	Rehabilitation 135,000	 135,073	 ‐	 ‐	 ‐		 ‐	 135,073	 135,073	 100%

132003
Isolation	Gate	Valves	for	Line	Pumps	for	West	
Service	Center	Pumping	Station 1,979,000	 247,754	 490,000	 1,522,316														 1,430,319	 ‐	 1,678,073														 1,678,073														 85%

132004
Hydraulic	Surge	Control	for	North	Service	
Center	Pumping	Station 215,000	 214,771	 ‐	 ‐	 ‐		 ‐	 214,771	 214,771	 100%

132006
Pressure	and	Control	Improvements	at	the	
Electric,	Ford	Road,	Michigan,	and	West	Chica 3,279,000	 289,594	 2,515,000														 2,399,138														 847,257	 ‐	 1,136,851														 1,136,851														 35%

132007
Energy	Management:	Freeze	Protection	
Pump	Installation	at	Imlay	Pumping	Station 5,199,000	 97,185	 592,000	 472,742	 24,020	 ‐	 121,206	 121,206	 2%

132008
Needs	Assessment	Study	for	all	Water	
Booster	Pumping	Stations 1,838,000	 1,838,406														 ‐	 ‐	 (162,965)	 ‐	 1,675,441														 1,675,441														 91%

132010
West	Service	Center/Duval	Rd	Division	Valve	
Upgrades 37,705,000	 607,504	 2,620,000														 600,000	 17,053	 ‐	 624,557	 624,557	 2%

132012 Ypsilanti	PS	Improvements 31,617,000	 20,539	 585,000	 510,490	 122,016	 ‐	 142,556	 142,556	 0%

132014 Adams	Road	Booster	Pumping	Improvements 27,536,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%
132015 Newburgh	BPS 30,677,000	 2,811	 16,000	 458,245	 104,284	 ‐	 107,095	 107,095	 0%
132016 North	Service	Center	BPS	Improvements 45,342,000	 ‐	 ‐	 ‐	 2,213	 ‐	 2,213	 2,213	 0%
132017 North	Service	Center	BPS	‐	On‐Site	&	Off ‐	 ‐	 6,000	 6,000	 ‐		 ‐	 ‐	 ‐	 100%
132019 Wick	Road	BPS	‐	Switchgear 2,940,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%
132020 Franklin	BPS	‐	Isolation	Gate	Valves 2,442,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

132021 Imlay	BPS	‐	Replace	VFDs,	Pumps	&	Motors 13,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%
132022 Joy	Road	BPS	‐	Replace	Reservoir	Pumps 55,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

132025
Northwest	Booster	Station	Yard	Piping	
Improvements 1,000	 971	 ‐	 ‐	 ‐		 ‐	 971	 971	 97%

132026 Franklin	Pumping	Station	Valve	Replacement 1,411,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%
170100 Allowance:	WTP/Pump	Station 70,164,000	 ‐	 3,000,000														 3,000,000														 ‐		 ‐	 ‐	 ‐	 0%

170102
Water	Production	Plant	Flow	Mettering	
Improvements	at	NE,	SP	&	SW	WTP ‐	 359,259	 ‐	 ‐	 9,179	 ‐	 368,439	 368,439	 100%

170103
Belle	Isle	Water	Supply	Intake	and	Ice	Boom	
Improvements ‐	 3,278	 ‐	 ‐	 ‐		 286,596	 3,278	 289,874	 100%

170104
Orion	and	Newburgh	Pumping	Stations	
Improvements ‐	 170,664	 ‐	 ‐	 7,846	 1,907,825														 178,510	 2,086,335														 100%

170109 Inspection	of	Raw	Water	Intakes	and	Tunnels ‐	 3,102,765														 ‐	 ‐	 43,676	 ‐	 3,146,441														 3,146,441														 100%
170110 Raw	Water	Sampling	Improvements ‐	 2,926	 ‐	 ‐	 (2,926)	 ‐	 ‐	 ‐	 100%
170121 Franklin	PS	Valve	Rehab ‐	 38,681	 ‐	 ‐	 772,241	 ‐	 810,922	 810,922	 100%
170122 Meter	Pit	at	Brownstown	Township ‐	 133,306	 ‐	 ‐	 71,090	 ‐	 204,396	 204,396	 100%

Construction Work‐in‐Progress Quarterly Report 
As of March 31, 2020 
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Great	Lakes	Water	Authority
Water	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020	

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

170200
As	Needed	Construction	Materials,	
Environmental	Media	and	Special	Allowance 1,815,000	 ‐	 572,000	 572,000	 ‐		 ‐	 ‐	 ‐	 0%

170201 Construction	&	Environmental	Testing ‐	 63,443	 ‐	 ‐	 (22,324)	 ‐	 41,119	 41,119	 100%

170300 Water	Treatment	Plant	Automation	Program 18,728,000	 ‐	 1,561,000														 1,561,000														 ‐		 ‐	 ‐	 ‐	 0%
170301 Water	Plant	Automation ‐	 1,657,645														 ‐	 ‐	 97,497	 ‐	 1,755,142														 1,755,142														 100%

170400 Water	Transmission	Improvement	Program 28,157,000	 ‐	 1,500,000														 1,500,000														 ‐		 ‐	 ‐	 ‐	 0%

170401 Emergency	Bypass	Around	Ypsilanti	Station ‐	 1,643,165														 ‐	 ‐	 15,800	 ‐	 1,658,965														 1,658,965														 100%

170500
Transmission	System	Valve	Assessment	and	
Rehabilitation/Replacement	Program 26,469,000	 ‐	 4,000,000														 4,000,000														 ‐		 ‐	 ‐	 ‐	 0%

170502
Transmission	System	Valve	Assessment	and	
Rehabilitation/Replaceme ‐	 0	 ‐	 ‐	 1,957,691	 6,029,544														 1,957,691														 7,987,235														 100%

170600
Water	Transmission	Main	Asset	Assessment	
Program 30,753,000	 ‐	 3,000,000														 3,000,000														 ‐		 ‐	 ‐	 ‐	 0%

170800
Reservoir	Inspection,	Design	and	
Rehabilitation	Program 59,076,000	 ‐	 5,128,000														 632,000	 ‐		 ‐	 ‐	 ‐	 0%

170801
Reservoir	Inspection,	Design	and	
Rehabilitation ‐	 456,574	 ‐	 4,513,500														 1,298,340	 ‐	 1,754,914														 1,754,914														 100%

170900
Suburban	Water	Meter	Pit	Rehabilitation	and	
Meter	Replacement	Program 10,301,000	 ‐	 4,000,000														 925,000	 ‐		 ‐	 ‐	 ‐	 0%

170901
Suburban	Water	Meter	Pit	Rehabilitation	and	
Meter	Replacement ‐	 1,237,565														 ‐	 3,075,000														 2,636,770	 ‐	 3,874,335														 3,874,335														 100%

171500 Roof	Replacement	‐	Var	Facilities	Program 23,673,000	 ‐	 2,657,000														 ‐	 ‐		 ‐	 ‐	 ‐	 0%
171501 Roof	Replacements	‐	Var	Facilities	Program 0 119283.4 0 2948089 1913096.7 360429.59 1671950.51 2032380.1 100%
341001 Security	Infrastructure	Improvements 10,650,000	 962,673	 ‐	 1,173,179														 2,127,799	 ‐	 3,090,472														 3,090,472														 29%
351001 Water	Facility	Lighting	Renovations 556,000	 6,211	 250,000	 250,000	 457	 ‐	 6,667	 6,667	 1%

361002
	Data	Center	Reliability/Availability	
Improvements ‐	 16,080	 ‐	 ‐	 ‐		 ‐	 16,080	 16,080	 100%

380600 	General	Engineering	Services	Allowance 56,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%
380601 General	Engineering	Services	Allowance ‐	 674	 ‐	 ‐	 (674)	 ‐	 ‐	 ‐	 100%

380700

	As‐needed	Engineering	Services	for	Concrete	
Testing,	Geotechnical	Soil	Borings,	other	
Testing	Services,	and	Related	Services	
Allowance 2,130,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

381000
	Energy	Management:	Electric	Metering	
Improvement	Program 3,435,000	 ‐	 ‐	 ‐	 ‐		 ‐	 ‐	 ‐	 0%

Grand	Total 1,970,283,000$								 175,031,084$				 143,247,000$				 124,739,357$				 48,728,298$																 120,374,591$				 188,880,388$				 309,254,979$				 16%
Project	Amendments 	$					(18,507,643)
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Water System 
Construction Work‐in‐Progress Quarterly Report 

As of March 31, 2020 

FY 2020 Project Amendment Summary 

The purpose of the Project Amendment Summary is to illustrate the amendments to the current fiscal year board approved CIP for each project 
with an amendment resulting from the use of allowance and program funding for a specific amount necessitated by contract award.  

The award of CIP contracts and the related execution thereof may result in deviation from the amount and timing of planned spend.  
Acknowledging the aforementioned deviation, project amendments are prepared to fund the related increase or decrease either to or from the 
Capital Reserve to amend the current fiscal year board approved Capital Improvement Plan accordingly and to inform decision makers in the 
development of future Capital Improvement Plans.  Similar to the project amendments prepared for the Capital Reserve, project amendments 
are also prepared for contracts that are planned or funded by way of the CIP Program and Allowance accounts.  As additional contracts are 
awarded and other project information becomes available additional project amendments to and from the Capital Reserve will be prepared to 
amend the board approved FY 2020 Capital Improvement Plan. 

$18.5 million of Capital Reserve project amendments have been prepared as of March 31, 2020 as shown in the table on the next page along 
with project amendments detailing the assignment of funding within Program and Allowance accounts. 

The order of the report on the subsequent page is in ascending order by CIP project number.   
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Great	Lakes	Water	Authority
Water	System	Project	Amendment	Summary
Unaudited	Activity	For	the	Fiscal	Year	Ended	March	31,	2020

Project Project		
Program	/	
Allowance Capital	Reserve Grand	Total

111001 Energy	Management:	Lake	Huron	Water	Treatment	Plant	Low	Lift	Pumping	Improvements 92,500$ 	 92,500$																	
111004 Electrical	Tunnel	Rehabilitation	at	Lake	Huron	WTP (3,020,786)												 (3,020,786)											
111006 Replacement	of	Filter	Instrumentation	and	Raw	Water	Flow	Metering	Improvements	at	Lake 200,468$															 200,468$														
111007 Lake	Huron	WTP‐Raw	Sludge	Clarifier	and	Raw	Sludge	Pumping	System	Improvements (429,446)															 (429,446)															
112005 Northeast	Water	Treatment	Plant	‐	Replacement	of	Covers	for	Process	Water	Conduits 144,000	 144,000	
113002 High	Lift	Pump	Discharge	Valve	Actuators	Replacement	at	Southwest	WTP 152,000	 152,000	
114001 Springwells	Water	Treatment	Plant	1958	Filter	Rehabilitation	and	Auxiliary	Facilities 1,255,609														 1,255,609													
114002 Springwells	Water	Treatment	Plant	‐	Low	Lift	and	High	Lift	Pump	Station 323,877	 323,877	
114003 Water	Production	Flow	Metering	Improvements	at	NE,	SW,	and	SPW	WTP 633,282	 633,282	
114005 Springwells	WTP	Admin	Building	Improvements 114,664	 114,664	
114008 1930	Sedimentation	Basin	Sluice	Gates,	Guides	&	Hoists	Improvements	at	Springwells	WTP (1,968,000)												 (1,968,000)											
114011 Steam,	Condensate	Return,	and	Compressed	Air	Piping	Improvements	at	Springwells	WTP 61,373	 61,373	
115001 Yard	Piping,	Valves	and	Venturi	Meters	Replacement	at	Water	Works	Park 131,500$							 131,500$														
115003 Comprehensive	Condition	Assessment	at	Waterworks	Park	WTP (153,000)$					 (153,000)$												
115004 Water	Works	Park	WTP	Chlorine	System	Upgrade 21,500$										 21,500$																	
122003 New	Waterworks	Park	to	Northeast	Transmission	Main (212,767)															 (212,767)															
122004 96‐inch	Main	Relocation,	Isolation	Valves	Installations,	and	New	Parallel	Main (2,685,064)$										 (2,685,064)$									
122005 Replacement	Schoolcraft	Watermain (5,771,356)												 (5,771,356)											
122006 Transmission	System	Water	Main	Work‐Wick	Road	Parallel	Water	Main (9,626,639)$										 (9,626,639)$									
122011 Park‐Merriman	Water	Main‐Final	Phase (800,000)															 (800,000)															
122013 Lyon	Township	Transmission	Main	Extension	Project 1,877,978														 1,877,978													
122016 Downriver	Transmission	Loop 523,965	 523,965	
132003 Isolation	Gate	Valves	for	Line	Pumps	for	West	Service	Center	Pumping	Station 1,032,316														 1,032,316													
132006 Pressure	and	Control	Improvements	at	the	Electric,	Ford	Road,	Michigan,	and	West	Chica (115,862)															 (115,862)															
132007 Energy	Management:	Freeze	Protection	Pump	Installation	at	Imlay	Pumping	Station (119,258)$													 (119,258)$												
132010 West	Service	Center/Duval	Rd	Division	Valve	Upgrades (2,020,000)$										 (2,020,000)$									
132012 Ypsilanti	PS	Improvements (74,510)$																 (74,510)$															

Construction Work‐in‐Progress Quarterly Report 
As of March 31, 2020 
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Great	Lakes	Water	Authority
Water	System	Project	Amendment	Summary
Unaudited	Activity	For	the	Fiscal	Year	Ended	March	31,	2020

Project Project		
Program	/	
Allowance Capital	Reserve Grand	Total

132015 Newburgh	BPS 442,245	 442,245	
170800 Reservoir	Inspection,	Design	and	Rehabilitation	Program (4,496,000)				 (4,496,000)											
170801 Reservoir	Inspection,	Design	and	Rehabilitation 4,496,000						 17,500	 4,513,500													
170900 Suburban	Water	Meter	Pit	Rehabilitation	and	Meter	Replacement	Program (3,075,000)				 (3,075,000)											
170901 Suburban	Water	Meter	Pit	Rehabilitation	and	Meter	Replacement 3,075,000						 3,075,000													
171500 Roof	Replacement	‐	Var	Facilities	Program (2,657,000)$										 (2,657,000)$									
171501 Roof	Replacements	‐	Var	Facilities	Program 2,948,089$											 2,948,089$											
341001 Security	Infrastructure	Improvements 1,173,179$											 1,173,179$											
Grand	Total ‐$ 	 (18,507,642)$					 (18,507,642)$				

Construction Work‐in‐Progress Quarterly Report 
As of March 31, 2020 
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Wastewater System 
Construction Work‐in‐Progress Quarterly Report 

As of March 31, 2020 

WASTEWATER SYSTEM 

Executive Summary 

The rate of spend is a key performance indicator. The development of the FY 2020‐2024 and related CIP Plan for FY 2020 were based on 
anticipation of FY 2020 activity resulting in 75% of planned spend. The Water System spend for the period ending March 31, 2020 is 44.4% of 
the FY 2020 prorated board approved CIP, 46% of the FY 2020 prorated board approved CIP with project amendments, and 59.1% of the FY 
2020 Capital Spending Rate Assumption (SRA). Detailed analysis of the projects for which FY 2020 Board Approved CIP was amended from 

$161,480,000 to $155,792,005 is provided in the subsequent Project Amendment Summary section of this report. 

Wastewater System Projects  FY 2019 CIP 
 FY 2019
Activity 

FY 2019
Percentage  FY 2020 CIP 

 FY 2020
Prorated

(Nine Months) 

 FY 2020
Activity

(Unaudited) 
FY 2020

Percentage

FY 2019 Board Approved CIP 105,183,000$              82,133,532            78.1%
FY 2019 Board Approved CIP With Project Amendments 100,264,934 82,133,532            81.9%

FY 2020 Board Approved CIP 161,480,000$           121,110,000                  53,719,104        44.4%
FY 2020 Board Approved CIP With Project Amendments 155,792,005 116,844,004                  53,719,104        46.0%
FY 2020 Capital Spend Rate Assumption (SRA) 121,110,000 90,832,500                     53,719,104        59.1%
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Wastewater System 
Construction Work‐in‐Progress Quarterly Report 

As of March 31, 2020 

Construction Work‐in‐Progress Rollforward 

The purpose of the construction work‐in‐progress (CWIP) rollforward is to analyze the current year activity for each project in relation to the 
overall capital improvement program as well as the project portfolio overall.   

As part of our project life cycle review the CA&FR team identifies when it is appropriate for projects to be capitalized. Projects are to be capitalized 
when they have been completed in totality or are inclusive of identifiable assets that have been placed in service.  Capitalization of project cost 
occurred in the FY 2020 2nd quarter for the following projects: 

Project   Contract Description 

171501  1803483   Roof Replacement ‐ Var Facilities Program 

212003  PC‐796   Aeration System Improvements 

260602  DB‐261   CSO Fire Alarm System Improvements 

260607  1802475 Lieb SDF Electrical Improvements 

$226.4 million is in CWIP as of March 31, 2020 as shown in the table beginning on the next page. 

The order of the report on the subsequent pages is in ascending order by CIP project number. 
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Great	Lakes	Water	Authority
Wastewater	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

171501
Roof	Replacements	‐	Var	Facilities	
Program ‐$ 		 ‐$ 	 ‐$ 	 83,000$ 	 83,000$ 	 83,000$ 	 ‐$ 		 83,000$ 	 100%

211001

Rehabilitation	of	Primary	Clarifiers	
Rectangular	Tanks,	Drain	Lines,	
Electrical/Mechanical	Building	and	
Pipe	Gallery 55,069,000	 45,368,717												 7,982,000															 7,982,000															 6,947,230	 ‐		 52,315,947		 52,315,947												 95%

211002
Pump	Station	No.	2	Pumping	
Improvments 3,772,000		 1,911,850															 1,222,000															 1,222,000															 91,741		 ‐		 2,003,591	 2,003,591															 53%

211004

	Pump	Station	1	Rack	&	Grit	and	
MPI	Sampling	Station	1	
Improvements 28,273,000	 26,502,582												 869,000	 869,000	 1,108,591	 ‐		 27,611,173		 27,611,173												 98%

211005 Pump	Station	No.	2	Improvements 34,050,000	 1,002		 ‐	 ‐	 (1,002)	 ‐	 ‐	 ‐	 0%

211006 	Pump	Station	No.	1	Improvements 26,776,000	 6,307		 1,803,000															 1,803,000															 1,138,676	 ‐	 1,144,982	 1,144,982															 4%

211007

	Replacement	of	Bar	Racks	and	Grit	
Collection	System	at	Pump	Station	
No.	2 76,596,000	 628	 269,000	 269,000	 2,066	 ‐		 2,694	 2,694		 0%

211008

	Rehabilitation	of	Ferric	Chloride	
Feed	systems	at	the	Pump	Station	‐
1	and	Complex	B	Sludge	Lines 10,825,000	 200,048	 2,950,000															 3,950,000															 1,276,973	 ‐		 1,477,021	 1,477,021															 14%

211009

	Rehabilitation	of	the	Circular	
Primary	Clarifier	Scum	Removal	
System 13,249,000	 30		 ‐		 ‐		 175		 ‐		 204		 204	 0%

211010
Rehabilitation	of	Sludge	Processing	
Complexes	A	and	B 14,039,000	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

211011
WRRF	PS1	Screening	and	Grit	
Improvements 100,747,000	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

212002

	Study,	Design,	&	
Construction,Management	
Services	for	Modified	Detroit	River	
Outfall	No.	2	‐	WRRF ‐	 10,821,153												 ‐		 ‐		 (832)		 ‐		 10,820,320		 10,820,320												 100%

212003 Aeration	System	Improvements 16,492,000	 16,356,789												 ‐	 ‐	 168,086	 16,524,875												 ‐	 16,524,875												 100%

212004

ProjectChlorination/Dechlorinatio
n	Process	Equipment	
Improvements 5,766,000		 192,917	 2,345,000															 2,903,000															 1,000,366	 ‐		 1,193,283	 1,193,283															 21%

212006

	PC‐797	Rouge	River	Outfall	
Disinfection	and	CS‐1781	
Oversight	Consulting	Services	
Contract 44,440,000	 41,691,377												 4,583,000															 4,731,155															 2,011,023	 ‐		 43,702,401		 43,702,401												 98%

212007
Rehabilitation	of	the	Secondary	
Clarifiers 30,141,000	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

212008
WRRF	Rehabilitation	of	
Intermediate	Lift 81,514,000	 ‐		 229,000	 229,000	 1,047	 ‐		 1,047	 1,047		 0%

212009
WRRF	Aeration	Improvements	3	
and	4 73,763,000	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

Wastewater System 
Construction Work‐in‐Progress Quarterly Report 

As of March 31, 2020 
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Great	Lakes	Water	Authority
Wastewater	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

212010

WRRF	Conversion	of	Disinfection	
of	all	Flow	to	Sodium	Hypochlorite	
and	Sodium	Bisulfite 5,986,000		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

213002
Rehabilitation	of	Central	Offload	
Facility ‐ ‐		 7,696,000															 7,696,000															 ‐	 ‐		 ‐		 ‐		 100%

213005
Complex	I	Incinerators	
Decommissioning	and	Reusability ‐	 369,648	 ‐		 ‐		 22	 369,671	 ‐		 369,671	 100%

213006
	Improvements	to	Sludge	Feed	
Pumps	at	Dewatering	Facilities 4,651,000		 4,856		 ‐		 ‐		 894		 ‐		 5,750	 5,750		 0%

213007

	Construction	of	the	Improved	
Sludge	Conveyance	and	Lighting	
System	at	the	WWTP 19,946,000	 10,809,195												 8,711,000															 9,011,000															 6,062,905	 ‐		 16,872,100		 16,872,100												 85%

213008
Rehabilitation	of	the	Wet	and	Dry	
Ash	Handling	Systems 18,543,000	 85		 111,000	 111,000	 43,269		 ‐		 43,353		 43,353	 0%

213009
	Phosphorous	Recovery	Facility	at	
the	WWRF ‐	 (99)	 ‐		 ‐		 99 ‐		 ‐		 ‐		 100%

214001

	Relocation	of	Industrial	Waste	
Division	and	Analytical	Laboratory	
Operations 14,001,000	 17,017	 7,567,000															 8,367,000															 3,978,401	 2,282,260															 3,995,419	 6,277,678															 45%

216004

Rehabilitation	of	Various	Sampling	
Sites	and	PS#	2	Ferric	Chloride	
System	at	WWTP 5,729,000		 814,368	 3,921,000															 3,921,000															 672,430	 ‐		 1,486,798	 1,486,798															 26%

216006

	Rehabilitation	of	the	Screened	
Final	Effluent	(SFE)	Pump	Station	
and	Secondary	Water	System 24,512,000	 17,581	 323,000	 323,000	 17,703		 ‐		 35,284		 35,284	 0%

216007
	DTE	Primary	Electric	3rd	Feed	
Supply	Line	to	the	WRRF 5,823,000		 2,194,169															 1,381,000															 1,381,000															 129,827	 543,500	 2,323,996	 2,867,496															 49%

216008
Rehabilitation	of	Screened	Final	
Effluent	(SFE)	Pump	Station 24,954,000	 ‐		 1,091,000															 1,091,000															 873		 ‐		 873		 873	 0%

216009 Logistics	&	Material	Facility 2,768,000		 ‐	 ‐	 ‐	 114,532	 ‐	 114,532	 114,532	 4%
216010 WRRF	Facility	Optimization 10,338,000	 ‐	 ‐	 ‐	 ‐	 ‐	 ‐	 ‐	 0%

222001

	Intercommunity	Relief	Sewer	
Modifications	in	Detroit	Oakwood	
District 53,512,000	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

222002
Detroit	River	Interceptor	
Evaluation	and	Rehabilitation 81,676,000	 10,611,644												 10,000,000												 4,049,445															 8,234,248	 ‐		 18,845,892		 18,845,892												 23%

222003
North	Interceptor	East	Arm	(NIEA)	
Evaluation	and	Rehabilitation ‐ ‐		 15,000,000												 15,000,000												 ‐	 ‐		 ‐		 ‐		 100%

222004

Collection	System	Valve	Remote	
Operation	Structures	
Improvements 41,126,000	 4,246		 3,500,000															 3,500,000															 223,465	 ‐		 227,710	 227,710	 1%

232001
	Fairview	Pumping	Station	‐	
Replace	Four	Sanitary	Pumps 37,276,000	 3,475,448															 18,000,000												 16,265,405												 8,164,882	 ‐		 11,640,330		 11,640,330												 31%
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Great	Lakes	Water	Authority
Wastewater	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

232002
	Freud	and	Connor	Creek	Pump	
Station	Improvements 222,099,000	 5,573,334															 17,029,000												 17,229,000												 430,012	 57,734	 6,003,345	 6,061,080															 3%

232003
	Northeast	Pump	Station	
Improvements ‐ ‐		 7,000,000															 7,000,000															 ‐	 ‐		 ‐		 ‐		 100%

232004
CONDITION	ASSESSMENT	AT	
BLUE	HILL	PUMP	STATION 286,000	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

233002

	Collection	System	In	System	
Storage	Devices(ISDs)	
Improvements ‐	 235	 ‐		 ‐		 ‐		 ‐		 235		 235	 100%

233003
Rouge	River	In‐system	Storage	
Devices 46,797,000	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

251002

	Wastewater	System	Wide	
Instrumentation	&	Controls	
Software	and	Hardware	Upgrade ‐	 71		 ‐		 ‐		 ‐		 ‐		 71	 71		 100%

260100

	Water	Resource	Recovery	Facility	
(WRRF),	Lift	Station	&	Wastewater	
Collection	System	Allowance ‐ ‐		 1,100,000															 1,100,000															 ‐	 ‐		 ‐		 ‐		 100%

260200
	Sewer	and	Interceptor	Evaluation	
and	Rehabilitation	Program 154,643,000	 ‐		 15,000,000												 6,550,048															 ‐	 ‐		 ‐		 ‐		 0%

260201
Conveyance	System	Interceptor	
Rehab ‐	 4,810,116															 ‐		 7,400,000															 4,077,255	 9,176,553															 8,887,371	 18,063,924												 100%

260202
Conveyance	System	Interceptor	
Rehab ‐	 17,031	 ‐		 ‐		 5,344	 ‐		 22,375		 22,375	 100%

260203
Conveyance	System	Interceptor	
Rehab		 ‐	 4,642,133															 ‐		 ‐		 ‐		 ‐		 4,642,133	 4,642,133															 100%

260204
Energy	Services	for	Rehabilitation	
of	Conveyance	Sewer	System ‐	 133	 ‐		 1,049,952															 755,870	 ‐		 756,002	 756,002	 100%

260500 CSO	Outfall	Rehab 64,406,000	 ‐	 15,102,000												 10,302,925												 ‐	 ‐	 ‐	 ‐	 0%

260503 Collection	System	Backwater	Gates ‐	 760	 ‐	 ‐	 ‐	 ‐	 760	 760	 100%

260504 Rehabilitation	of	Outfalls	‐	Phase	II ‐	 ‐	 ‐	 3,000,000															 1,141,388	 ‐	 1,141,388	 1,141,388															 100%

260505
Rehabilitation	of	Outfalls	‐	Phase	
IV ‐	 ‐	 ‐	 1,799,075															 627,878	 ‐	 627,878	 627,878	 100%

260506 Pilot	Regulator	Orifice	Expansion ‐	 ‐	 ‐	 ‐	 75,102		 ‐	 75,102		 75,102	 100%
260600 CSO	Facilities	Improvements 152,943,000	 ‐	 5,604,000															 2,940,613															 ‐	 ‐	 ‐	 ‐	 0%

260601
Oakwood	Drain	Valve	
Improvements ‐	 539,857	 ‐		 33,000	 101,842	 ‐		 641,699	 641,699	 100%

260602
CSO	Fire	Alarm	System	
Improvements ‐	 812,407	 ‐		 ‐		 205,284	 997,619	 20,072		 1,017,691															 100%

260603 Conner	Creek	CSO	Basin	Rehab ‐	 4,404,704															 ‐	 1,255,387															 1,671,917	 ‐	 6,076,621	 6,076,621															 100%
260605 CSO	Faciliaties	CA ‐	 16,914	 ‐	 ‐	 (16,914)		 ‐	 ‐	 ‐	 100%
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Great	Lakes	Water	Authority
Wastewater	System	Construction	Work‐in‐Progress	(CWIP)	FY	2020	Rollforward
Unaudited	Activity	For	the	Fiscal	Quarter	Ended	March	31,	2020

Project Project	Name

Total	Project	Plan
Estimate	From

FY	2021	‐	2025	CIP
CWIP	Balance
July	1,	2019

FY	2020
Board

Approved	CIP

FY	2020
Board

Approved	CIP
With	Project
Amendments

FY	2020
Activity	through
March	31,	2020

Life	to	Date
Capitalization

Through
March	31,	2020

CWIP	Balance
March	31,	2020

Life	to	Date
Activity	through
March	31,	2020

Life	to	Date
Activity	/

Total
Project	Plan

260606 Puritan	Fenkell	Roof	Replacement ‐	 1,944		 ‐	 ‐	 344,596	 346,540	 ‐	 346,540	 100%

260607 Lieb	SDF	Electrical	Improvements ‐	 241,513	 ‐	 450,000	 791,141	 1,032,508															 146	 1,032,655															 100%

260608
Seven	Mile	RTB	‐	Roof	
Replacement ‐	 12,451	 ‐		 300,000	 484,248	 496,699	 ‐		 496,699	 100%

260609
Seven	Mile	RTB	‐	Parking	Lot	/	
Sitework ‐	 23,197	 ‐		 400,000	 87,508		 ‐		 110,705	 110,705	 100%

260610 Baby	Creek	MAU	Replacement ‐	 1,773		 ‐	 ‐	 273,378	 ‐	 275,151	 275,151	 100%

260611 HVAC	Improvements	At	Lieb	SDF ‐	 5,283		 ‐	 225,000	 19,937		 ‐	 25,221		 25,221	 100%

260613 Baby	Creek	HVAC	Improvements ‐	 76		 ‐	 ‐	 7,377	 ‐	 7,453	 7,453		 100%

260614
CSO	Facilities	Structural	
Improvements ‐	 335,143	 ‐		 ‐		 (63,069)		 ‐		 272,074	 272,074	 100%

260615
PF	&	Lieb	CSO	Facilities	Site	&	
Drainage	Improvements ‐ ‐		 ‐		 ‐		 7,320	 ‐		 7,320	 7,320		 100%

260616
Baby	Creek	SCO	Anchor	&	Wedge	
Improvements ‐ ‐		 ‐		 ‐		 648,275	 ‐		 648,275	 648,275	 100%

260617
St.	Aubin	Chemical	Disinfection	
Improvements ‐ ‐		 ‐		 ‐		 131,693	 ‐		 131,693	 131,693	 100%

260618 Oakwood	HVAC	Improvements ‐	 ‐	 ‐	 ‐	 17,284		 ‐	 17,284		 17,284	 100%
270001 Pilot	CSO	Netting	Facility 7,769,000		 ‐	 ‐	 ‐	 ‐	 ‐	 ‐	 ‐	 0%

270002
Meldrum	Sewer	Diversion	and	VR‐
15	Improvements 6,079,000		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

270003 Long	Term	CSO	Control	Plan 5,794,000		 ‐	 ‐	 ‐	 94,268		 ‐	 94,268		 94,268	 2%

277001
Baby	Creek	Outfall	Improvements	
Project 2,237,000		 ‐		 ‐		 ‐		 3,686	 ‐		 3,686	 3,686		 0%

331002

	Roofing	Systems	Replacement	at	
GLWA	Wastewater	Treatment	
Plant,	CSO	Retention	Treatment	
Basins	(RTB)	and	Screening	
Disinfection	Facilities	(SDF) 9,745,000		 802,470	 1,092,000															 1,092,000															 320,586	 1,123,056															 ‐		 1,123,056															 12%

341001
Security	Infrastructure	
Improvements ‐	 102,924	 ‐		 ‐		 5,211	 ‐		 108,134	 108,134	 100%

341002
Security	Infrastructure	
Improvements	 2,630,000		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

380600
	General	Engineering	Services	
Allowance (51,000)	 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

380601
General	Engineering	Services	
Allowance ‐	 632	 ‐		 ‐		 ‐		 ‐		 632		 632	 100%

381000
	Energy	Management:	Electric	
Metering	Improvement	Program 3,435,000		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 ‐		 0%

Grand	Total 1,645,165,000$									 193,716,659$					 161,480,000$					 156,884,005$					 53,719,104$																		 208,650,621$					 226,461,795$															 435,112,416$					 26%
Project	Amendments 	$									(4,595,995)
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FY 2020 Project Amendment Summary 

The purpose of the Project Amendment Summary is to illustrate the amendments to the current fiscal year board approved CIP for each project 
with an amendment resulting from the use of allowance and program funding for a specific amount necessitated by contract award.  

 

The award of CIP contracts and the related execution thereof may result in deviation from the amount and timing of planned spend.  
Acknowledging the aforementioned deviation, project amendments are prepared to fund the related increase or decrease either to or from the 
Capital Reserve to amend the current fiscal year board approved Capital Improvement Plan accordingly and to inform decision makers in the 
development of future Capital Improvement Plans.  Similar to the project amendments prepared for the Capital Reserve, project amendments 
are also prepared for contracts that are planned or funded by way of the CIP Program and Allowance accounts.  As additional contracts are 
awarded and other project information becomes available additional project amendments to and from the Capital Reserve will be prepared to 
amend the board approved FY 2020 Capital Improvement Plan. 

 

$4.6 million of Capital Reserve project amendments have been prepared as of March 31, 2020 as shown in the table on the next page along 
with project amendments detailing the assignment of funding within Program and Allowance accounts. 

The order of the report on the subsequent page is in ascending order by CIP project number.   
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Great	Lakes	Water	Authority
Wastewater	System	Project	Amendment	Summary
Unaudited	Activity	For	the	Fiscal	Year	Ended	March	31,	2020

Project Project		
Program	/	
Allowance Capital	Reserve Grand	Total

171501 Roof	Replacements	‐	Var	Facilities	Program 83,000$														 83,000$																	
211008 	Rehabilitation	of	Ferric	Chloride	Feed	systems	at	the	Pump	Station	‐1	and	Complex	B	Sludge	Lines 1,000,000											 1,000,000													
212004 Chlorination/Dechlorination	Process	Equipment	Improvements 558,000														 558,000																	
212006 	PC‐797	Rouge	River	Outfall	Disinfection	and	CS‐1781	Oversight	Consulting	Services	Contract 148,155$												 148,155$														
213007 	Construction	of	the	Improved	Sludge	Conveyance	and	Lighting	System	at	the	WWTP 300,000$												 300,000$														
214001 	Relocation	of	Industrial	Waste	Division	and	Analytical	Laboratory	Operations 800,000$												 800,000$														
222002 Detroit	River	Interceptor	Evaluation	and	Rehabilitation (5,950,555)$							 (5,950,555)$									
232001 	Fairview	Pumping	Station	‐	Replace	Four	Sanitary	Pumps (1,734,595)$							 (1,734,595)$									
232002 	Freud	and	Connor	Creek	Pump	Station	Improvements 200,000$												 200,000$														
260200 	Sewer	and	Interceptor	Evaluation	and	Rehabilitation	Program (8,449,952)						 (8,449,952)											
260201 Conveyance	System	Interceptor	Rehab 7,400,000								 7,400,000													
260204 Energy	Services	for	Rehabilitation	of	Conveyance	Sewer	System 1,049,952								 1,049,952													
260500 CSO	Outfall	Rehab (4,799,075)						 (4,799,075)											
260504 Rehabilitation	of	Outfalls	‐	Phase	II 3,000,000								 3,000,000													
260505 Rehabilitation	of	Outfalls	‐	Phase	IV 1,799,075$					 1,799,075$											
260600 CSO	Facilities	Improvements (2,663,387)$				 (2,663,387)$									
260601 Oakwood	Drain	Valve	Improvements 33,000$											 33,000$																	
260603 Conner	Creek	CSO	Basin	Rehab 1,255,387$					 1,255,387$											
260607 Lieb	SDF	Electrical	Improvements 450,000$									 450,000$														
260608 Seven	Mile	RTB	‐	Roof	Replacement 300,000$									 300,000$														
260609 Seven	Mile	RTB	‐	Parking	Lot	/	Sitework 400,000$									 400,000$														
260611 HVAC	Improvements	At	Lieb	SDF 225,000$									 225,000$														
Grand	Total ‐$ 	 (4,595,995)$				 (4,595,995)$							

Wastewater System 
Construction Work‐in‐Progress Quarterly Report 

As of March 31, 2020 

19




