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INTRODUCTION 
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KEY TAKEAWAYS

FY25-29 CIP Discussion Draft #1 (Discussion Draft #1) is complete

Our approach to developing Discussion Draft #1 remains consistent with established 

methodologies.

Discussion Draft #1 is closely aligned with GLWA's 10-year Financial Plan, ensuring fiscal 

responsibility and strategic consistency.

Decisions related to project scope and schedules for Discussion Draft #1 were influenced by the 

availability of funding and market conditions.

GLWA welcomes comments and questions related to Discussion Draft #1 by November 15, 2023.

Board members interested in one-on-one discussions and further clarification, please feel free to 

contact Director El-Gamal at Dima.El-Gamal@glwater.org to schedule individual meetings.

CIP – Capital Improvement Plan

mailto:Dima.El-Gamal@glwater.org
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FY 25-29 CIP PLAN GOALS AND OBJECTIVES 

Prioritize projects that target :

Enhancing redundancy and resiliency of GLWA’s systems.

Prepare for unforeseen challenges.

Address health and safety, safeguarding both our teams and partner communities.

Support a coherent and forward-looking approach.

Align with the recommendations and objectives outlined in our long-term Master Plans.

Actively share information and solicit stakeholder's input.

Align with GLWA’s financial plan.

Meet regulatory requirements and address operational needs.

CIP – Capital Improvement Plan
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FY 25-29 DISCUSSION DRAFT 1

 OVERVIEW 
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CIP AT A GLANCE 

* 3  N EW PR O J EC T S F R O M PR O G R A MS

* *  I N  A D D I T I O N  T O  T H E 1 5 9  PR O J EC T S ,  T H ER E A R E:

+2  R EC L A S SI F I E D  PR O J EC T S

+3  C A N C EL L E D  PR O J EC T S

Note : Figures are shown in $1,000’s.

Financial figures in $1,000s and rounded

5-Year Outlook

WATER Amount

5-Year Total $1,061,498

5-Year Average $212,300

10-Year Total $2,169,213

10-Year Average $216,921

WASTEWATER Amount

5-Year Total $959,901 

5-Year Average $191,980

10-Year Total $1,812,289

10-Year 

Average $181,229

9 

Closed
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New
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159  
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5 -Year Total
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$404 Million 10 -Year Total
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10 -Year Annual Average
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$0

$50,000

$100,000

$150,000

$200,000

$250,000

2025 2026 2027 2028 2029

Water Wastewater



1010

IMPROVEMENTS/KEY CHANGES   
Continuous Improvement  

Scoring 

Financial alignment

BCE layout and details 

Dynamic reporting, Discussion Draft (1) reflects 

Actuals as of August 31, 2023

PMs updates as of September 22, 2023

Northeast Water Treatment Plant (WTP) 

“Right sizing” per the 2015 Masterplan

Continue to operate the Northeast WTP to maintain system 

resiliency 

CIP – Capital Improvement Plan  |  BCE – Business Case Evaluation (BCE)  

PM – Project Manager |  WTP - Water Treatment Plant 
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FY 25-29 CIP DOCUMENT  

CIP at a glance 

One page project summaries 

Water and Wastewater BCE

Summary tables per various categories 

GIS Maps 

Integrated master schedule

CIP – Capital Improvement Plan  |  BCE – Business Case Evaluation 

GIS-Geographic Information System   
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FY 25-29 OPPORTUNITIES AND CHALLENGES 

CHALLENGES 

Market conditions 

Prioritizing systems needs 

Balancing needs with financial plan 

OPPORTUNITIES

Leveraged cross functional collaboration

Proactive planning 

Active portfolio monitoring 

Funding availability 
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FY 25-34 WATER SUMMARY

HIGH LEVEL SUMMARY OF SPENDING PLAN

PROJECTS WITH SIGNIFICANT SCHEDULE ADJUSTMENTS

WATER SYSTEM STATISTICS 

NEW PROJECTS
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CIP Document FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 5-Year Total

Approved Water CIP FY 2024-2028 $239,260 $200,422 $176,034 $165,813 $205,087 $210,312 $986,616

Water CIP FY 2025-2029 $200,445 $216,667 $232,717 $227,364 $184,305 $1,061,498

Difference $23 $40,633 $66,903 $22,277 -$26,007 $74,882

Difference % 0.01% 23.08% 40.35% 10.86% -12.37% 7.59%

(Figures are shown in $1,000's)

FY 25-29 WATER SUMMARY

• 5-year total for FY 25-29 is ~7.6 % more than FY 24-28 CIP

• Total 5-Year projected expenditures ( FY 25-29 is $1,061,498)

• 5-year annual average $212,300 FY 25-29 vs $197,323 from FY 24-28

Financial figures in tables are in $1,000s and rounded
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WATER PROJECTS W/ SCHEDULE 
SHIFT => 2 YRS.

Five water projects with a schedule start change of 2 years or more

CIP TITLE COST IMPACT VARIANCE 
(IN YEARS)

112003 Northeast Water Treatment Plant High-Lift Pumping Station Improvements $148M 4

115007 Water Works Park High Lift Pumping Station Modernization $114M 2

132020 Franklin Pumping Station Improvements $50.7M 2

381000 Power Quality:  Electric Metering Improvement Program $5M 2

132015 Newburgh Road Booster Pumping Station Improvements $44M (3)*

* Construction start date pulled forward 
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FY 25-34 10-YEAR WATER CIP OUTLOOK

Financial figures in $1,000s and rounded

$216,921

11% increase in 10-year average from FY 24-28 CIP ($195,761)

Program Category FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034

Program $49 $3,198 $13,741 $7,860 $9,569 $19,543 $24,592 $24,112 $19,516 $15,566 $22,903
Projects $189,778 $171,669 $172,981 $187,664 $192,267 $144,098 $153,808 $145,917 $193,278 $196,701 $225,450
Total $216,612 $200,445 $216,667 $232,717 $227,364 $184,305 $205,828 $192,719 $224,734 $224,174 $260,260
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WATER SYSTEM STATISTICS PROJECTS
BY TYPE

$503,400, 
23%

$124,881, 
6%

$477,318, 
22%

$1,063,614, 
49%

WATER PROJECT 25-34

Water Pumps Water Storage

Water Transmission Water Treatment

$126,808, 12%

$65,313, 6%

$357,882, 34%

$511,493, 48%

WATER PROJECT 25-29

Water Pumps Water Storage

Water Transmission Water Treatment

Financial figures in $1,000s and rounded
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WATER SYSTEM STATISTICS REDUNDANCY
PROJECTS

$766,130
72%

FY 25 - 29

Redundant

Financial figures in $1,000s and rounded
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WATER SYSTEM STATISTICS MASTER PLAN
PROJECTS

CIP # Title
2025-2029 CIP 

Total

111001

Lake Huron Water Treatment Plant, Low-Lift, High Lift and Filter Backwash Pumping System 

Improvements $100,331 

111010 Filtration Improvements $2,434

113010 Southwest Water Treatment Plant Flocculation Improvements $10,579

114002 Springwells Water Treatment Plant, Low-Lift and High-Lift Pumping Station Improvements $157,379

115001

Water Works Park Water Treatment Plant Yard Piping, Valves and Venturi Meters 

Replacement $16,807

122007 Merriman Road Water Transmission Main Loop $2,014

IsWaterMasterPlan FY 25-29

Water $771,955

Water Master Plan $289,543: 27%

Financial figures in $1,000s and rounded
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WATER SYSTEM STATISTICS PROJECTS STATUS

$57,438,694, 5%

$185,796,900, 18%

$441,426,824, 42%

$376,835,246, 35%

FY 25-29

Active (Pre-Procurement &
Procurement)

Future Planned - Within
Five Year Plan

Project Execution -
Construction

Project Execution - Design
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NEW WATER PROJECTS WITHIN 5 YEARS 

•  From Programs ( 170506 and 170602)

•  Construction only ( 170506)

5 new water projects were added to the FY 25-29 CIP

CIP # Title Total Project $ DesignStart Const. Start Const. End
111013 Lake Huron Water Treatment Plant Fireloop and Plant Water Improvements $10,055,000 FY30 FY30 FY33

112008 Northeast Water Treatment Plant Filter Replacement $85,550,000 FY25 FY27 FY32

113010 Southwest Water Treatment Plant Flocculation Improvements $22,225,247 FY26 FY31 FY33

170506 Water Transmission, Valve, Emergency and Other Urgent Repairs $15,000,000 N.A. FY25 FY30

170602 36-inch 24 Mile Road Transmission Main Condition Assessment $6,144,000 FY24 FY24 FY31
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WATER SUMMARY

CIP – Capital Improvement Plan

The Regional Water System CIP projects are driven by:

• The Water System Master Plans "right sizing" approach for optimal water treatment capacity

• Condition assessments to focus investment on "surgical renewal and replacement of 

treatment, pumping and transmission assets”

• Decided to continue treatment at our Northeast Water Treatment Plant

• Results in more resilient water system operations

• Higher costs of piping capital projects tipped the scales financially

FY 2025-2029 CIP projects address:

• Water treatment  - approximately 48% of Water CIP capital projections

• Transmission system - approximately 52% of Water CIP capital projections
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FY 25-34 WASTEWATER SUMMARY

HIGH LEVEL SUMMARY OF SPENDING PLAN

PROJECTS WITH SIGNIFICANT SCHEDULE ADJUSTMENTS

WASTEWATER STATISTICS

NEW PROJECTS



24

CIP Document FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 5-Year Total

Approved Wastewater CIP FY 2024-2028 $199,061 $190,159 $159,044 $133,732 $116,180 $135,663 $798,176

Wastewater CIP FY 2025-2029 $180,801 $188,271 $214,106 $198,382 $178,341 $959,901

Difference ($9,358) $29,227 $80,375 $82,202 $42,678 $161,725

Difference % -4.92% 18.38% 60.10% 70.75% 31.46% 20.26%

(Figures are shown in $1,000's)

FY 25-29 WASTEWATER SUMMARY

• ~ 20 % Increase 5-year total between FY 24-28 & Proposed FY 25-29 CIP

• Total 5-Year projected expenditures (FY25-29 is $959,901)

• 5-year annual average $191,980 (compared to $159,635 from FY 24-28)

 Without Oakwood Relief Sewer

  5-year average ~ $176,000

  ~10 % increase in 10-year average from FY 24-28 CIP

Financial figures in table are in $1,000s and rounded
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$0
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FY2025 FY2026 FY2027 FY2028 FY2029 FY2030 FY2031 FY2032 FY2033 FY2034

10-Year Wastewater CIP Outlook

Program Projects Total Average

FY 25-34 10-YEAR WASTEWATER CIP OUTLOOK

Financial figures in $1,000s and rounded

•~16% increase in 10-year average from FY24-28 CIP ($156,066)

• Without Oakwood Relief Sewer:

– 10-year average ~ $173,000

– ~11% increase in 10-year average from FY24-28 CIP

$181,229

Program Category FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034
Program $647 $777 $1,787 $2,306 $4,766 $8,094 $8,094 $10,130 $11,326 $19,273 $28,702
Projects $84,691 $119,272 $151,080 $188,956 $172,769 $159,145 $167,267 $165,962 $167,246 $146,017 $114,257
Total $161,195 $180,801 $188,271 $214,106 $198,382 $178,341 $179,546 $179,811 $182,302 $166,764 $143,965
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WASTEWATER PROJECTS
W/ SCHEDULE SHIFT => 2 YRS.

One wastewater projects with a schedule start change of 2 years or more

CIP TITLE
COST IMPACT VARIANCE IN 

YEARS

222001
Oakwood District Intercommunity Relief Sewer Modification at Oakwood 

District 
$78.3M (5)*

*Construction start date pulled forward



$946,324
52%

Projects FY 25-34 (10 Year)

Wet Weather Resiliency

WASTEWATER SYSTEM STATISTICS 
WET WEATHER RESILIENCY PROJECTS

$439,953
46%

Projects FY 25-29 (5 Year)

Wet Weather Resiliency

Financial figures in $1,000s and rounded

CIP # Title

211002 WRRF PS No. 2 Pumping Improvements - Phase 1

211005 WRRF PS No. 2 Improvements Phase II

211006 WRRF PS No. 1 Improvements

211007 WRRF PS #2 Bar Racks Replacements and Grit Collection System Improvements

211008 WRRF Rehabilitation of Ferric Chloride Feed System in PS-1 and Complex B Sludge Lines

211009 WRRF Rehabilitation of the Circular Primary Clarifier Scum Removal System

211010 Rehabilitation of Sludge Processing Complexes A and B

211011 WRRF PS1 Screening and Grit Improvements

212008 WRRF Aeration Improvements 1 and 2

212009 WRRF Aeration Improvements 3 and 4

212010 WRRF Conversion of Disinfection of all Flow to Sodium Hypochlorite and Sodium Bisulfite

213006 WRRF Improvements to Sludge Feed Pumps at Dewatering Facilities

213007 WRRF Modification to Incinerator Sludge Feed Systems at Complex -II

213008 WRRF Rehabilitation of the Ash Handling Systems

213009 WRRF Biosolids Processing Improvements

216004 Rehabilitation of Various Sampling Sites and PS#2 Ferric Chloride System at WRRF

216006 Assessment and Rehabilitation of WRRF yard piping and underground utilities

216008 Rehabilitation of Screened Final Effluent (SFE) Pump Station

216011 WRRF Structural Improvements

260800 WRRF Roof Replacement for Multiple Facilities Program

260802 2022 WRRF Roof Improvements Project

260900 WRRF Facility Optimization Program

260901 Rehabilitation of HAZMAT Facility at WRRF

260902 WRRF 4th Floor Renovation

260903 WRRF Front Entrance Rehabilitation

260904 WRRF 3rd Floor Renovation

260905 WRRF Plumbing Shop Renovation - 260905

261000 WRRF Rehabilitation of the Secondary Clarifiers 

261001 WRRF Rehabilitation of the Secondary Clarifiers Phase 1
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WASTEWATER SYSTEM STATISTICS PROJECTS
BY TYPE

Financial figures in $1,000s and rounded

$722,844,
 39%

$194,780,
 10%

$946,324,
 51%

WASTEWATER PROJECT FY 25-34

Wastewater Conveyance/Pumps Wastewater CSO

Wastewater Treatment

$453,508, 
46%

$95,616, 
10%

$439,953,
 44%

WASTEWATER PROJECT FY 25-29

Wastewater Conveyance/Pumps Wastewater CSO

Wastewater Treatment
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WASTEWATER SYSTEM STATISTICS 
REDUNDANCY PROJECTS 

$649,775,
68%

FY 25 - 29

Redundant

Financial figures in $1,000s and rounded
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WASTEWATER SYSTEM STATISTICS PROJECTS 
STATUS

$137,758,685, 
14%

$536,628, 0%

$55,432,709, 
6%

$519,979,140, 54%

$244,628,141, 26%

$1,565,598, 0%

FY 25-29

Active (Pre-Procurement &
Procurement)

Future Planned - Ten Year
CIP

Future Planned - Within
Five Year Plan

Project Execution -
Construction

Project Execution - Design

Project Execution - Pending
Closeout
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• Project from program (260211)

• Construction only (260211)

WASTEWATER NEW PROJECTS WITHIN 5 & 10 
YEARS

1 new wastewater project were added to the FY 25-34 CIP

CIP # Title Total Project $ DesignStart Const. Start Const. End

260211 Emergency and Urgent Sewer Repair II $6,000,000 N/A FY24 FY28
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WASTEWATER

CIP – Capital Improvement Plan

The Regional Sewer System CIP projects are driven by: 

Investment into our existing infrastructure to ensure reliable conveyance of wastewater while right 

sizing our assets.  

Wastewater Master plan projects that ensure the system readiness for today and into the future. 

Renewable resources  that can be harvested from wastewater and repurposed for treatment.

Wet Weather mitigation to reduce untreated discharges.

The FY 24-29 CIP projects address:  

Water Resource Recovery Facility – approximately 41% of capital expenditures 

Collection – approximately 47%  of capital expenditures

CSO Facilities and programs – approximately 10% of Sewer CIP capital expenditures 
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WATER AND WASETWATER PROJECTS WITH
STATUS CHANGE 

CLOSED

PENDING CLOSEOUT

RECLASSIFIED

CANCELED
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CIP Area CIP # Title

Water 114016

Springwells Water Treatment Plant 1958 Settled Water Conduits and Loading Dock 

Concrete Pavement Replacement

122003 Water Works Park to Northeast Transmission Main

122005 Schoolcraft Road Water Transmission Main

122011 Park-Merriman Road Water Transmission Main

170109 GLWA-CS-187: FK Eng: Raw Water Intake

170303 Power Monitoring Installation for Water Treatment Plants

170304 WWP Scada Infrastructure Upgrade

170502 Transmission System Valve Rehabilitation and Replacement Phase I

Wastewater 260603 Conner Creek CSO RTB Automation Improvements

PROJECT STATUS CHANGES

CLOSED

PENDING CLOSEOUT RECLASSIFIED & CANCELLED

CIP Area CIP # Title

Water 111011 Lake Huron WTP Pilot Plant

113006

Southwest Water Treatment Plant Chlorine 

Scrubber, Raw Water Screens & Related 

Improvements

216004

Rehabilitation of Various Sampling Sites and 

PS#2 Ferric Chloride System at WRRF

260618 Oakwood HVAC Project

Wastewater 260620 Baby Creek Roof Replacement

CIP Area CIP # Title
Project 

Status
New CIP #

Water 114007
Springwells Water Treatment Plant Powdered 

Activated Carbon System Improvements
Cancelled N/A

Water 122018
Garland, Hurlbut, Bewick Water Transmission 

System Rehabilitation
Cancelled N/A

Wastewater 232004 Condition Assessment at Blue Hill Pump Station Cancelled N/A

Water 170307 NE SCADA Network Upgrade Reclassified 170306

Water 170902 Brownstown Meter Pit Reclassified 122016
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RECAP & NEXT STEPS 
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WATER & WASTEWATER CIP FY 25-34
(10YR PROJECTIONS)

Financial figures in $1,000s

 FY 2025  FY 2026  FY 2027  FY 2028  FY 2029  FY 2030  FY 2031  FY 2032  FY 2033  FY 2034

Water $200,444 $216,666 $232,717 $227,362 $184,307 $205,831 $192,721 $224,734 $224,175 $260,260

Wastewater $180,803 $188,271 $214,104 $198,379 $178,340 $179,543 $179,811 $182,299 $166,763 $143,962
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KEY TAKEAWAYS

FY 25-29 CIP Discussion Draft #1 (Discussion Draft #1) is complete

Our approach to developing Discussion Draft #1 remains consistent with established 

methodologies.

Discussion Draft #1 is closely aligned with GLWA's 10-year Financial Plan, ensuring fiscal 

responsibility and strategic consistency.

Decisions related to project scope and schedules for Discussion Draft #1 were influenced by the 

availability of funding and market conditions.

GLWA welcomes comments and questions related to Discussion Draft #1 by November 15, 2023

Board members interested in one-on-one discussions and further clarification, please feel free to 

contact Director El-Gamal at Dima.El-Gamal@glwater.org to schedule individual meetings.

CIP – Capital Improvement Plan

mailto:Dima.El-Gamal@glwater.org
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THANK YOU 
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