



Legislation Details

File #: 2022-278 **Version:** 1 **Name:**

Type: Resolution **Status:** Passed

File created: 6/30/2022 **In control:** Board of Directors

On agenda: 7/27/2022 **Final action:** 7/27/2022

Title: Proposed Change Order No. 1
Contract No. 2004666
Conner Creek Canal Dike Improvements
Vendor: M-K Construction Co., Inc.

Sponsors: Navid Mehran

Indexes: Wastewater Operations

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/27/2022	1	Board of Directors	Approved	Pass
7/13/2022	1	Operations and Resources Committee	Recommended for Approval	Pass