

Program Management Status

Original Start Work Date:	February 22, 2016
Original Contract End Date:	February 21, 2018
Change Order 1 Contract End Date:	June 30, 2018
Change Order 2 Contract End Date:	June 30, 2020
Change Order 3 Contract End Date:	December 31, 2020
Change Order 4 Contract End Date:	June 30, 2021
Proposed Change Order 5 Contract End Date:	February 28, 2022