



Legislation Details

File #: 2024-091 **Version:** 1 **Name:**

Type: Resolution **Status:** Passed

File created: 2/29/2024 **In control:** Board of Directors

On agenda: 3/21/2024 **Final action:** 3/21/2024

Title: Proposed Change Order No. 5
Contract No. 1903598
Construction Manager at Risk for the Assessment and
Rehabilitation of WRRF Yard Piping and Underground Utilities
CIP #216006/BCE Score: 79.0

Sponsors: Navid Mehram

Indexes: Wastewater Operations

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/21/2024	1	Board of Directors	Approved	Pass
3/13/2024	1	Operations and Resources Committee	Recommended for Approval	Pass