



Legislation Details (With Text)

File #: 2022-093 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 2/28/2022 **In control:** Board of Directors
On agenda: 3/23/2022 **Final action:** 3/23/2022
Title: Proposed Amendment No. 1
Contract No. 2002655
Study and Design for Northwest Interceptor Relief Sewer to Oakwood CSO Facility
CIP #222001 / BCE Score: 53.6
Sponsors: Cheryl Porter, Todd King
Indexes: Water Operations
Code sections:
Attachments:

Date	Ver.	Action By	Action	Result
3/23/2022	1	Board of Directors	Approved	Pass

Proposed Amendment No. 1

Contract No. 2002655

Study and Design for Northwest Interceptor Relief Sewer to Oakwood CSO Facility

CIP #222001 / BCE Score: 53.6

Agenda of: March 23, 2022

Item No.: **2022-093**

Amount:	Original Contract Price	\$5,599,456.00
	Proposed Amendment No. 1	96,480.00
	New Contract Total	\$5,695,936.00

TO: The Honorable
Board of Directors
Great Lakes Water Authority

FROM: Suzanne R. Coffey, P.E.
Interim Chief Executive Officer
Great Lakes Water Authority

DATE: March 2, 2022

RE: Proposed Amendment No. 1
Contract No. 2002655
Study and Design Services for Northwest Interceptor Relief Sewer to
Oakwood CSO Facility
Vendor: FK Engineering Associates

MOTION

Upon recommendation of Cheryl Porter, Chief Operating Officer - Water and Field Services, the Board of Directors (Board) of the Great Lakes Water Authority (GLWA), authorizes the Interim Chief Executive Officer (ICEO) to **enter into Contract No. 2002655 Proposed Amendment No. 1 “Study and Design Services for Northwest Interceptor Relief Sewer to Oakwood CSO Facility” with FK Engineering Associates, at an increased cost of \$96,480.00 for a total cost not to exceed \$5,695,936.00, with no increase in time for a total duration of 1,886 days;** and authorizes the ICEO to take such other action as may be necessary to accomplish the intent of this vote.

BACKGROUND

The Northwest Interceptor/Oakwood District Relief Sewer Connector Project was developed as part of the Wastewater Master Plan (WWMP) to maximize the use of existing facilities to treat the wet weather flows. The Oakwood CSO Retention Basin is underutilized, and this project will study, design, and oversee construction of a tunnel to send excess wet weather flows from the Northwest Interceptor (NWI) to the Oakwood basin.

Independent of this project, it has been determined that the influent valves to the Oakwood CSO Basin are non-functional and need to be replaced. Since the influent valves are below grade, this project would be well suited to design and construct the repair/replacement of these valves. This Proposed Amendment No. 1 is to add the scope of the influent valve repair/replacement to the scope of this project.

JUSTIFICATION

Proposed Amendment No. 1 provides the most cost-effective opportunity for GLWA to repair the Oakwood CSO Basin influent valves. Contract No. 2002655 will need to install shoring immediately adjacent to the influent shaft to construct the connector tunnel. Addressing the influent valves at this time will allow for a cost-effective sequence of construction for the necessary repairs and/or replacement of the valves.

PROJECT MANAGEMENT STATUS

Original Contract Time	1,886 days	(03/15/2021 - 05/14/2026)
Proposed Amendment No. 1	N/A	
Contract Time	1,886 days	(03/15/2021 - 05/14/2026)

PROJECT ESTIMATE

Original Contract Price	\$5,599,456.00
Proposed Amendment No. 1	96,480.00

New Contract Total \$5,695,936.00

FINANCIAL PLAN IMPACT

Summary: Sufficient funds are provided in the financial plan for this project.

Funding Source: Wastewater Construction Bond

Cost Center: Field Engineering

Expense Type: Construction (5421-892411.000-617950-222001)

Estimated Cost by Year and Related Estimating Variance: See table below.

Original Contract Price	\$5,599,456.00
Proposed Amendment No. 1	<u>96,480.00</u>
New Contract Total	5,695,936.00
Amended Financial Plan Estimate	<u>5,782,000.00</u>
Estimating Variance	\$ 86,064.00

COMMITTEE REVIEW

This item is being presented directly to the full Board of Directors.

SHARED SERVICES IMPACT

This item does not impact the shared services agreement between GLWA and DWSD.