Great Lakes Water Authority Detroft, Michigan 46226

glwater.legistar.com

(N cLwA
Legislation Details (With Text)
File #: 2022-178 Version: 1 Name:
Type: Resolution Status: Passed
File created: 5/5/2022 In control: Board of Directors
On agenda: 5/25/2022 Final action: 5/25/2022
Title: Proposed Change Order No. 1
Contract No. 2103317
Emergency Procurement for City of Detroit Public Lighting Department (PLD) to DTE Energy (DTE)
Electrical Conversions
Sponsors: Navid Mehram
Indexes: Wastewater Operations

Code sections:

Attachments:
Date Ver. Action By Action Result
5/25/2022 1 Board of Directors Approved Pass
5/11/2022 1 Operations and Resources Recommended for Approval Pass

Committee

Proposed Change Order No. 1

Contract No. 2103317

Emergency Procurement for City of Detroit Public Lighting Department (PLD) to DTE Energy
(DTE) Electrical Conversions

Agenda of: May 25, 2022
Item No.: 2022-178

Amount: Original Contract $ 836,300.00
Proposed Change Order No. 1 690,000.00
Total Revised Contract $1,526,300.00
TO: The Honorable

Board of Directors
Great Lakes Water Authority

FROM: Suzanne R. Coffey, P.E.
Interim Chief Executive Officer
Great Lakes Water Authority
DATE: May 5, 2022

RE: Proposed Change Order No. 1
Contract No. 2103317
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Emergency Procurement for City of Detroit Public Lighting Department (PLD) to
DTE Energy (DTE) Electrical Conversions
Vendor: Ferndale Electric Co., Inc.

MOTION

Upon recommendation of Navid Mehram, Chief Operating Officer - Wastewater Operating Services,
the Board of Directors (Board) of the Great Lakes Water Authority (GLWA), authorizes the Interim
Chief Executive Officer (ICEO) to enter into Contract No. 2103317, Proposed Change Order No.
1, “Emergency Procurement for City of Detroit Public Lighting Department (PLD) to DTE
Energy (DTE) Electrical Conversions” with Ferndale Electric Co., Inc., with an increase of
$690,000.00 for a total cost not to exceed $1,526,300.00 and an increased duration of 230 days
for a total duration of 403 days; and authorizes the ICEO to take such other action as may be
necessary to accomplish the intent of this vote.

BACKGROUND

Great Lakes Water Authority operates and maintains the largest wastewater conveyance and
treatment facilities in Michigan and is heavily dependent on reliable and quality power to effectively
operate its facilities. Prior to 2014, many of the facilities operated by DWSD and now GLWA within
the City of Detroit boundary were powered by Public Lighting Department (PLD). In 2014, the City of
Detroit entered into an Energy Delivery Services Agreement with DTE to transition electrical
customers from PLD to DTE and convert these customers from PLD’s distribution system to DTE’s
distribution system. Although the billing services transitioned from PLD to DTE several years ago, the
power distribution complexity remained as part of this multiyear transition; several of GLWA'’s and
DWSD’s facilities, operated and maintained by GLWA or through the Shared Services Agreement,
remain on PLD’s distribution system.

This issue was further highlighted proceeding the June 25-26" storms when a utility power to the
Freud Pumping Station was damaged, limiting the facility pump operations. GLWA quickly escalated
this issue and requested DTE to accelerate the conversion of the remaining GLWA facilities from PLD
infrastructure to DTE to ensure reliability and stable power quality. The remaining facilities powered
by PLD infrastructure included Freud, Bluehill, Woodmere Pumping Station, and Baby Creek
Combined Sewer Overflow (CSO) facility.

In September 2021, DTE notified GLWA that they will not contract the conversion of the GLWA and
DWSD facilities like other conversions done in the City and requested that GLWA complete the
conversion and DTE will reimburse GLWA for the conversion effort.

On December 13, 2021, GLWA, via emergency procurement, entered into an agreement with
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Ferndale Electric Co., Inc. to complete the conversion for Freud and Bluehill Pumping Station. The
conversion effort includes installation of a primary service line, demolition and installation of new
transformers, and termination of secondary feed lines to the new transformers.

JUSTIFICATION

The original Contract was established for the conversion of Freud and Bluehill Pumping Station. The
conversion of the two facilities was successfully completed in March of 2022. This Change Order
includes the addition of the Woodmere Pumping Station and Baby Creek CSO facility. It is important
for GLWA to continue the conversion effort to ensure reliable operations of GLWA'’s facilities and
those DWSD facilities which GLWA maintains and operates through the Shared Services Agreement.

PROJECT MANAGEMENT STATUS

Original Contract Time 173 days (12/13/21 - 06/03/2022)
Proposed Change Order No. 1 230 days (06/04/22 - 01/19/2023)
New Contract Time 403 days (12/13/21 - 01/19/2023)

PROJECT ESTIMATE

Original Contract Price $836,300.00
Proposed Change Order No. 1 690,000.00
New Contract Total $1,526,300.00

FINANCIAL PLAN IMPACT

Summary: Sufficient funds are provided in the financial plan for this project.
Funding Source: Improvement & Extension (I&E) Budget

Cost Center: Sewer Engineering

Expense Type: |&E - Capital Outlay (>$5K)

Woodmere Pump Station - 5404-892352.000-901100-900039

Baby Creek CSO Facility - 5404-892277.000-901100-900039

Components of the Project will be capitalized through the Improvement & Extension (I&E) budget as
they are related to installation of DTE furnished equipment at Freud, Bluehill, Baby Creek, and
Woodmere facilities. DTE will reimburse GLWA 100% of the Change Order No. 1 amount.

Estimated Cost by Year and Related Estimating Variance: See table below.
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Original Contract Price $ 836,300.00
Proposed Change Order No. 1

Baby Creek 328,000.00
Woodmere 362,000.00

Total Change Order No. 1 690,000.00

New Contract Total 1,526,300.00
Amended Financial Plan Estimate 1,526,300.00

COMMITTEE REVIEW

This item was presented to the Operations and Resources Committee at its meeting on May 11,
2022. The Operations and Resources Committee unanimously recommended that the GLWA Board
adopt the resolution as presented.

SHARED SERVICES IMPACT

Work will occur at the following DWSD facilities: Bluehill and Woodmere pump stations. However,
GLWA will be reimbursed by DTE for the work.
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