
Great Lakes Water Authority 

Operations and Resources Committee 

Procurement Transmittal Checklist 
For Procurements that Meet the Criteria of GLWA Procurement Policy Section 7 – Approvals 

(All Section References are to the GLWA Procurement Policy) 

 

For the Committee meeting date of:  January 10, 2018 

Part 1 - Proposed Procurement Information (See also attached Board Letter) 

Project Name: Pumping Station No. 1 Rack and Grit and MPI 1 and Jefferson Sampling Stations Improvements 

Contract Number:GLWA-CON-250    

Project Owner:     Suzanne Coffey, Chief Planning Officer, Interim Chief Operating Officer 

Recommended Vendor: Weiss Construction Company, LLC  

Operations & Maintenance Budgeted: Yes  No            Authorized Capital Project: Yes  No 

Part 2 – Compliance with Procurement Policy 

Proposed Change Order Length (Section 3.5)  780 Substantial Completion Calendar Days 

               597 Final Completion Calendar Days 

Type of Procurement (Section 3) 

Emergency Procurement Cooperative Purchase Single Source Sole Source 

Competitively Bid (Section 3):     Yes  No         

Financial viability of vendor evaluated (Section 3.1)?: Yes  No       

Project milestones provided (Section 3.1)?: Yes  No       

Risk Management, Insurance, Bonding Evaluated? (Sections 5.3 to 5.5): Yes  No       

Evaluation Team Members (Section 6.1) :  Construction Contract – No Evaluation Team 

Does Vendor have prior suspension/disbarment (Section 9): Yes  No       

Any exceptions to bidding process or vendor performance considerations not noted in GLWA Board letter?    

Yes  No       

Part 3 – Legal Review 

Contract Status: Negotiated     In negotiations To be negotiated 

Material Proposed Contract Exceptions: Yes  No       

Part 4 – Committee Action 

Recommend to GLWA Board for Approval?  Yes  No       

Not recommended for approval at this time (staff to provide further information) 

Not recommended – staff may present to GLWA Board       


