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1. BACKGROUND 

Detroit Water and Sewage Department (DWSD) is submitting this Project Planning 
Document to apply for funding through the Clean Water State Revolving Fund (CWSRF) to 
design and construct a stormwater enhancement project to address combined sewer 
system overflows in two neighboring locations on the west side of the Rouge River. The 
project will reduce the frequency and volume of combined sewer overflows and meet 
several requirements of the National Pollutant Discharge Elimination System (NPDES) 
Permit No. MI0022802.  The NDPES Permit can be found in Appendix B. The project 
planning document addresses four of the untreated CSO outfalls categorized in the permit 
as Limited Discharge Authorization.  Table 1 below represents untreated CSOs that are 
non-core outfalls that will be required to be addressed under the adaptive management 
CSO correction program.  

 
Table 1: Limited Discharge Authorization for Untreated CSOs under the Adaptive 

Management CSO Correction Program 

PERMIT 
OUTFALL 

LOCATION LAT/LONG RECEIVING STREAM 

062 
West Chicago (B063) West 

Chicago & Rouge River (West 
Shore) 

4221’46” 

08315’18” 
Rouge River 

063 
Plymouth (B064) 

Plymouth & Rouge River 
4222’18” 

08315’21” 
Rouge River 

066 
Schoolcraft (B070) 

Jeffries Freeway, I-96 & Rouge 
River 

4223’07” 

08316’02” 
Rouge River 

067 
West Parkway (B069) 

Jeffries Freeway, I-96 7 Rouge 
River 

4223’07” 

08316’02” 
Rouge River 

 
 

The Great Lakes Water Authority developed a Wastewater Master Plan in June 2020 that 
identified key locations in the local DWSD system to reduce frequent discharges of 
combined sewer overflows caused by downstream siphon size restrictions or clogging. 
Those untreated CSO outfall locations are in the West Chicago and Schoolcraft 
neighborhoods - B063, B064, B069 and B070 (CSO outfall Id based on GLWA/DWSD). 
Addressing the CSO outfalls in this area would optimize the performance of the existing 
system, including cleaning and unclogging the downstream system to increase the overall 
capacity of the combined system. The overall GLWA Wastewater Master plan completed 
in June 2020 can be found in Appendix E.  
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1.1 STUDY AREA AND SERVICE AREAS 

The City of Detroit is a 143 square mile community located north of the Detroit River in 
Wayne County that borders 21 communities. The study area is divided into two projects 
based on CSO outfall locations: West Chicago and Schoolcraft. The untreated CSO outfall 
locations are along the Rouge River, which ultimately outlets into the Detroit River.  
 
    

Table 2: Project Location Summary   

Project Area Area (ac) Untreated CSO Receiving Stream 

West Chicago North 58 B064 
Rouge River 

West Chicago South 63 B063 

Schoolcraft North 88 B070 
Rouge River 

Schoolcraft South 95 B069 

 
 

WEST CHICAGO (Figure 1):   A residential neighborhood between US-24 and West Outer 
Drive and two blocks north of and three blocks south of Plymouth Road. This area 
encompasses approximately 800 houses and 29 businesses on Plymouth Road. The 
sanitary and stormwater needs are currently being serviced by a combined system that 
has two CSO overflows, B064 and B063, to the Rouge River.  Flow from smaller storm 
events and dry weather sanitary flow are conveyed under the Rouge River via a siphon 
system that discharges to the Northwest Interceptor.  This interceptor sewer flows south 
paralleling the Rouge River to the Hubbell/Southfield Combined Sewer Overflow facility.  
Flows from this facility are then passed downstream to the GLWA Water Resource 
Recovery Facility (WRRF). 
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Figure 1: West Chicago Project Area 

 
SCHOOLCRAFT (Figure 2): The Castle Rouge neighborhood is south of I-96 and east of 
Telegraph and is a predominantly residential neighborhood including an elementary 
school and St. Paul Church and Conference Center. This neighborhood has approximately 
800 houses and 8 businesses; including the school and church. The sanitary and storm 
needs of this neighborhood are serviced through a combined sewer that converges at two 
CSO outfalls (B069/B070) near the intersection of Parkway Street and East Schoolcraft 
Road.  Dry weather sanitary flow and small storm events pass under the Rouge River via a 
siphon system which drains north, under I-96 before ultimately flowing to Northwest 
Interceptor.  This interceptor sewer then flows south paralleling the Rouge River to the 
Hubbell/Southfield Combined Sewer Overflow facility.  Flows from this facility are then 
passed downstream to the GLWA WRRF.  
 
This project location also includes a 23-acre parcel with apartment buildings in the 
southwest corner of Schoolcraft and Telegraph. This area includes approximately 80 
apartment buildings. The apartment complex is currently being serviced by a combined 
sewer that outfalls into the Rouge River north of I-96. 
 

West 

Chicago 

North 

West 

Chicago 

South 
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Figure 2: Schoolcraft Project Area 

 

 
1.2 POPULATION 

Since the 1960s, the population of Detroit has been steadily decreasing from its peak 
population of 1,850,000 (US Census) in the 1950s. The 2020 census data for the City of 
Detroit was 639,111 (US Census, 2020), which represents a nearly 65% decrease in 
population from the peak. The Southeast Michigan Council of Governments (SEMCOG) 
projects that in 2040 the population of the City of Detroit will be 675,608 (Appendix E). 
This is a projected 5.7% increase in population in the next 18 years.  

 
1.3 EXISTING ENVIRONMENT EVALUATION 

An environmental assessment was completed for both project areas in February 2023.  
 The environmental assessment report can be found in Appendix G.  

 

1.3.1 CULTURAL AND HISTORIC RESOURCES 

Many of the homes in the City of Detroit are over 50 years old, see Figure 3 and 
Figure 4. The neighborhoods where the projects are proposed are not part of a 
Detroit historical district. DWSD is in the process of submitting the project areas 
to the State Historic Preservation Office (SHPO).  
 

Schoolcraft 

North 

Schoolcraft 

South 
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Figure 3: Age of Construction in West Chicago Project Area 
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Figure 4: Age of Construction in the Schoolcraft Project Area 
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Figure 5: City of Detroit Locally Designated Historic Districts  

 

1.3.2 AIR QUALITY 

According to Michigan Department of Health and Human Services MiTracking, 
Wayne County had five days that exceeded the 8-hour National Ambient Air 
Quality Standard for Ozone and did not exceed the particulate matter over 2.5 

m (PM2.5) in 2021. There was a total of 11 days that were unhealthy for sensitive 
groups in 2021. Of those 11 days, ozone was the cause for seven days, and PM2.5 
and sulfur dioxide were each responsible for two days. 

 
1.3.3 WETLANDS 

Preliminary wetland investigations were conducted at all anticipated project 
locations. The investigation consisted of a visual survey of the entire site to 
identify potential wetland field indicators, followed by formal data collection and 
analysis of vegetation types, hydrology indicators, and soils data within the 
wetland and adjacent upland areas.  The data collection and analysis were 
performed based on the methods described in the Northcentral Northeast 
Regional Supplement to the 1987 USACE Wetlands Delineation Manual.  
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Determinations were made as to the wetland type utilizing the Wetlands and 
Deepwater Habitats Classification System and its regulatory status determined 
per Part 303, Wetlands Protection, of the Natural Resources and Environmental 
Protection Act, 1994 PA 451. In depth review of specific site location can be found 
in Appendix G. 
 

▪ West Chicago Area 1 – Palustrine, Emergent, Phragmities austalis, 

Seasonally Flooded (PEM5C) & Palustrine, Forested, Broad Leaved 

Deciduous, Seasonally Flooded (PFO1C). Regulated; Within 500 feet of the 

Rouge River and tributaries of the Rouge River. 

▪ West Chicago Area 2 – Palustrine, Emergent, Nonpersistent, Seasonally 

Flooded (PEM2C) and Palustrine, Forested, Broad-Leaved Deciduous, 

Semipermanently Flooded (PFO1F). Regulated; Area greater than 5 acres. 

▪ West Chicago Area 3 – Palustrine, Forested, Broad-Leaved, Deciduous 

(PFO1). Regulated; Within 500 feet of the Ashcroft-Sherwood Drain. 
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                         Figure 6: West Chicago - Wetland Delineation (green polygon) 

 

▪ Schoolcraft South Area 1 - Palustrine, Forested, Broad-Leaved Deciduous, 

Seasonally Flooded (PFO1C). Regulated; within 500 feet of the Rouge 

River. 

▪ Schoolcraft Area 2- Palustrine, Forested, Broad-Leaved, Deciduous 

(PFO1). Regulated; within 500 feet of the Rouge River. 

West Chicago Area 3 

West Chicago Area 1 

West Chicago Area 2 
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Figure 7: Schoolcraft – Wetland Delineation (green polygon) 

 

1.3.4 GREAT LAKE SHORELANDS, COASTAL ZONES, AND COASTAL 
MANAGEMENT AREAS 

The project areas are not located along the Great Lakes shoreline. 
 

1.3.5 FLOODPLAINS 

Along the banks of the Rouge River are several areas designated as within the 
100-year floodplain. Maps of the floodplain can be found in Figure 8. Those areas 
are listed below. 
 

• West Chicago Area 1 through 3 – Not within the 100 Year Floodplain. 

• Schoolcraft Area 1 and 2 - Within 100 Year Floodplain. 

Schoolcraft Area 1 

Schoolcraft Area 2 
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Figure 8: Project Areas - Floodplain 

 

1.3.6 MAJOR SURFACE WATERS  

The Upper Branch of the Rouge River is the primary waterbody in the project 
area. The Ashcroft/Sherwood Drain is a tributary to the Upper Rouge River with a 
confluence immediately southeast of the West Chicago project area. 

 
1.3.7 NATURAL OR WILD AND SCENIC RIVERS 

There are no Natural Rivers as designated by the Michigan Department of Natural 

Resources (MDNR) or Wild and Scenic Rivers as designated by the National 

Fisheries and Wildlife Service’s National and Scenic Rivers System in Detroit, 

Michigan.  

Schoolcraft 

Area 1 

 

Schoolcraft 

Area 2 

 

W. Chicago 

Area 1 

W. Chicago 

Area 2 

W. Chicago 

Area 3 
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1.3.8 TOPOGRAPHY 

The terrain in the study areas varies from flat parkland to gently sloping 
floodplain forest and forested upland areas along the Middle Rouge River. 

 
1.3.9 GEOLOGY 

Based on the EGLE Bedrock Geology GIS Portal, the project areas are labeled as 
Antrim Shale (Schoolcraft) and Traverse Group (West Chicago).  

 
1.3.10 SOIL TYPES 

Utilizing the Natural Resource Conservation Services Web Soil Survey the 
following soils were determined at each of the project areas. 
 

▪ West Chicago Area 1 – Livonia sandy loam (LvnhbB), Plainfield-Urban land 
complex (PlfuaB), Kibbie sandy loam (KibhbB), Freesoil sandy loam 
(FrshaA) 

▪ West Chicago Area 2 – Kibbie sandy loam (KibhbB) 
▪ West Chicago Area 3 – Livonia sandy loam (LvnhbB) 
▪ Schoolcraft Area 1 - Ceresco-Sloan complex (CeraaA) 
▪ Schoolcraft Area 2 - Rapson-Kibbie sandy loams (RapheB), Sloan silt loam 

(SloabA) 
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Figure 9: Natural Resources Conversation Service – Area of Interest (AOI) Soil Map 

 
1.3.11 AGRICULTUAL RESOURCES 

The project areas are not zoned as agricultural.  
 

1.3.12 FAUNA AND FLORA 

OHM has reviewed the Threatened and Endangered Species data provided by 
Michigan Natural Features Inventory (MNFI) Web Database Search as well as U.S. 
Fish and Wildlife Service’s (USFWS) Information for Planning and Consultation 
(IPaC) website. During this review, the project location was checked against 
known localities for State threatened, endangered, or species of special concern, 
which have been documented within the 1.5 mile project area buffers and it is 
possible that without proper management negative impacts will occur. Site 
specific determinations for Federal and State listed threatened and endangered 
species can be found in Appendix H.  
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1.4 EXISTING SYSTEM 

The City of Detroit’s local combined sewer system is a member partner of the GLWA. The 
Detroit sewer system is over 600 miles of combined sewer that was built starting in the 
mid-1800s. The combined sewer networks in the proposed project sites were installed 
when the homes were built between 1928 and 1960.  Ultimately, Detroit’s sewer system 
drains to and is processed at the GLWA WRRF near Zug Island. Due to the nature and size 
of the regional system, more information regarding the entire DWSD system is outlined in 
the GLWA 2020 Wastewater Master Plan (Appendix E).  
 
This area of the system which is focused on within this project planning document are the 
Schoolcraft and West Chicago drainage districts.  These areas are generally located 
between the Rouge River (east) and western City limits on Detroit’s west side.  They are 
served by combined sewers which generally collect sanitary sewage from rear yard 
laterals.  Residential properties within these neighborhoods generally include basements 
which include footing drains as well as some connected downspouts. 
 
The combined sewers also collect runoff from public right of way within the project area.  
Runoff is collected via in-street catch basins which capture runoff from portions of 
residentials buildings, driveways, and sidewalks and streets.  There are also several large 
parcel apartment buildings and institutional structures within the project areas that are 
known to have combined sewers that collect building sewage and stormwater runoff.   
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Figure 10: Schoolcraft and West Chicago Existing System 

 
West Chicago 
The West Chicago neighborhood is served by a combined sewer system with two 
untreated CSO outfalls at Plymouth Road (B064) and West Chicago (B063).    
 
 
 

Schoolcraft 

West  

Chicago 
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Drainage area tributary to CSO B064 
CSO B064 serves a drainage area north of Plymouth Road to the southerly fence line of 
the Detroit Diesel facility.  The CSO also serves a small three city block area along the 
southwest corner of the Plymouth Road and Outer Drive intersection. The eastern limit is 
Outer Drive and the western limit is the rear yard of homes west of West Parkway 
(Detroit western City limit). 
 
Storm and sanitary sewage from within the Plymouth Road drainage area is captured by a 
series of rear yard collector sewers which convey flow predominantly south towards a 54-
inch combined sewer located on the south side of the Plymouth Road right of way (note 
that a small portion of drainage flows north of this combined sewer on the southeast 
corner of the drainage area).  This sewer then passes to the north side of Plymouth Road 
and discharges into a junction chamber.  During periods of dry weather, flow is directed 
via an in-system dam towards a 12-inch combined sewer which flows to the south.  
During significant wet weather events, flows overtop this dam and flow into a 48-inch 
combined sewer overflow to the Rouge River. 

 

Drainage Area Tributary to CSO B063 
CSO B063 serves the drainage area between West Chicago and Plymouth Road with the 
exception of three blocks on the northeast corner.  The drainage area is bound by Outer 
Drive on the east and the rear yard of homes along West Parkway on the west (Detroit 
western City limit).  The drainage area also includes homes along West Parkway between 
Joy Road and West Chicago.   
 
Storm and sanitary sewage from within this drainage area is captured via rear yard 
combined sewers and conveyed south towards the 48-inch combined sewer within the 
West Chicago right of way. An additional 27-inch rear yard combined sewer conveys flow 
north to the West Chicago combined sewer from Joy Road.  The West Chicago combined 
sewer conveys the combined sewer flow east and connects with the 12-inch combined 
sewer line from CSO B064.  The combined flow is conveyed east towards a junction 
chamber which connects to a triple barrel siphon that passes under the Rouge River.  All 
flow that cannot pass through the siphon is discharged to the Rouge River via CSO B063. 
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Figure 11: West Chicago Area Sewer Schematic 

 
 
Schoolcraft  
The Schoolcraft neighborhood is served by a combined sewer system with two untreated 
CSO outfalls (CSO B069 and CSO B070) on the south side of I-96.   These CSOs manage 
flow from the several separate drainage areas and work in tandem to regulate flows. 
 
Drainage Area Tributary to CSO B069 
CSO B069 serves the southern portion of the Castle Rouge neighborhood.  The drainage 
area generally extends south to the CSX railroad and north towards Glendale.  The 
western portion of this drainage area is managed with rear yard combined sewers while 
the eastern portion has combined sewers within the street.  Drainage is collected to a 
central 78-inch combined sewer along West Parkway which conveys flow north. This 
combined sewer also collects runoff from apartment complexes along Outer Drive on the 
east side of the drainage area.  The flow is conveyed north with dry weather flow passing 
under the Rouge River via a dual 12-inch siphon system.  Wet weather is managed by a 
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78-inch CSO outfall to the Rouge River near the intersection of Schoolcraft and West 
Parkway. 
 
Drainage Area Tributary to CSO B070 
CSO B070 is directly connected to CSO B069 at Schoolcraft and West Parkway.  The CSO 
manages a drainage area that includes combined sewers north and south of I-96.  A large 
apartment complex (Riverview) with public streets is located on the north side of I-96 just 
west of Eliza Howell Park.  This complex includes combined sewers within the streets 
which collect runoff from the adjacent parking lots and buildings.  The combined sewers 
discharge to a single point and flow under I-96 via 36-inch combined sewer.  Flow then 
converges with runoff from the northern portion of the Castle Rouge neighborhood which 
is collected via a 54-inch combined sewer.  This flow ultimately comingles with that from 
the 78-inch combined sewer noted under the CSO B069 discussion.   
 

 
Figure 12: Schoolcraft Area Sewer Schematic 
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1.5 NEED FOR PROJECT 

For the past 25 years, the Detroit Water and Sewerage Department has worked to reduce 
wet weather flows to the Rouge River through a variety of projects. Several large, 
combined sewer overflow facilities along the Rouge River have been implemented to help 
reduce the frequency of overflows and treat those that must be released.  To comply with 
the approved CSO Long-Term Control Plan and the NPDES permit MI0022802, DWSD and 
GLWA continue to improve the CSO outfall locations that discharge into the Rouge River. 
The Long-term CSO Control Plan implemented by the City in 1996 in response to the 
National Environmental Policy Act of 1969 and re-approved in 2010 has been delayed 
several times due to financial hardships faced by the City.  
 
The most significant change occurred in 2013 when rate payer affordability and escalating 
construction costs resulted in DWSD suspending work on the Upper Rouge Tunnel (URT) 
project in favor of cost-effective Green Infrastructure projects.  This initiative resulted in 
DWSD achieving a required spend of $30M towards green infrastructure.  This effort 
includes nineteen (19) projects within the URT drainage area and is culminating with the 
Far West Detroit Stormwater Improvement project which redirects stormwater flow from 
a 218-acre drainage area on Detroit’s west side.  Through analysis performed by DWSD on 
the 19 projects, it has been determined that the Far West Detroit project provides DWSD 
with the most cost beneficial project by removing the greatest volume of stormwater 
from the combined sewer system at the lowest cost. 
 
As identified within the GLWA 2020 Wastewater Master Plan, there are 16 CSO locations 
that discharge into the Rouge River within the Upper Rouge tributary area.  Several of 
these, including those within the West Chicago and Schoolcraft, areas were modeled with 
stormwater flows being directly routed to the Rouge River as part of Rouge and Detroit 
River 2 Model Scenario (Technical Memorandum 4C of the GLWA WWMP on Regional 
Collection System Alternatives Modeling).  Modeling indicates that advancing these 
projects will help reduce regional combined sewer overflows and attain water quality 
goals for dry weather contact within the Rouge River.   
 
The project planning document has identified four untreated CSO locations under the 
Limited Discharge Authorization category in the NPDES permit to be addressed. GLWA 
tracks and reports CSO volume and frequency for these locations. Table 3 summarizes the 
CSO volume and frequency from 2018 to 2022. From 2018 through 2022, the annual 
amount discharged through the four CSO outfalls targeted for storm sewer improvements 
ranged from 11.7 to 90.1 million gallons. The comparatively low overflow volume in 2022 
is due to the year receiving lower precipitation than 2018 through 2021. Due to the 
annual volumes and frequencies of the untreated CSO outfall locations during wet 
weather events, these project areas have been identified as priority projects to reduce 
and/or eliminate untreated CSO outfalls into the Rouge River.  
 
The projects in the West Chicago and Schoolcraft neighborhood will not only help with 
water quality in the Rouge River but they will improve capacity in the combined sewer 
system. The majority of the stormwater runoff will be redirected into the storm sewer 
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pipe network, improving the capacity of the local DWSD combined system downstream of 
the project areas.  
 
As part of a continuation of DWSD’s successes with the Green Infrastructure Program, the 
projects will utilize the design and construction techniques advanced as part of the Far 
West Detroit Stormwater Improvement Project.  This method along with potential grant 
and principal forgiveness will enable DWSD to advance this beneficial project despite the 
community’s significantly overburdened status. The CSO Frequency and Volume report 
from GLWA is provided in Appendix C.  
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Table 3: Data Collected and Report by GLWA for the untreated CSO Outfalls from 2018 to 2022 

Location & 
Outfall 

2018 2019 2020 2021 2022 

Frequency 
(# per 
Year) 

Volume 
(MG) 

Frequency 
 (# per 
Year) 

Volume 
(MG) 

Frequency 
(# per 
Year) 

Volume 
(MG) 

Frequency 
(# per 
Year) 

Volume 
(MG) 

Frequency 
(# per 
Year) 

Volume 
(MG) 

West Chicago 
North 

(Plymouth Rd 
B064) 

31 11.4 24 10.3 25 9.3 90 10.6 14 1.1 

West Chicago 

South (W. 

Chicago 

B063)  

14 10.6 13 4.2 13 24.5 10 24.9 8 2.8 

Schoolcraft 
North/South 

B069/070 
37 68.1 37 67.5 24 12.7 28 29.7 23 7.8 

Annual Totals  90.1  82.0  46.5  65.2  11.7 
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1.5.1 WATER QUALITY PROBLEMS 

The Rouge River was designated as an Area of Concern under the Great Lakes 
Water Quality Agreement of 1987. Per the EPA Great Lakes AOCs, “The Rouge 
River watershed contains the oldest and most heavily populated and 
industrialized area in southeast Michigan. This has led to sediment and water 
contamination from industrial development and discharge, combined and 
sanitary sewer overflows, and nonpoint source pollution.” Table 4 below is a 
summary of the annual average volume and frequency of the untreated CSO 
outfalls in the project planning areas. Three of the four untreated CSO outfalls 
have more than 10 MG of untreated combined sewer discharged into the Rouge 
River. The most active CSO outfall location, B064, has an average volume of 
roughly 43 MG over the past five years.  

 
 

Table 4: Untreated CSO Locations - Average Discharge and Volume from 2018 to 2022  

Location CSO Number 
Average Volume 

(MG) 

Average Frequency 
of Discharge per 

Year 

West Chicago North 
(Plymouth Road) 

B064 42.7 25 

West Chicago South 
(West Chicago)  

B063 13.4 12 

Schoolcraft Street 
North 

B070 0.2 1 

Schoolcraft Street 
South 

B069 37.2 30 

 
The project areas will assist with the remediation and restoration work within the 
Rouge River AOC by reducing and/or eliminating the untreated CSO outfalls along 
the Rouge River. 
 
Additionally, water quality will be addressed in the project areas by mechanical 
treatment devices and/or surface basins to meet the water quality requirements. 
To address increasing rainfall intensities, the practices are designed to handle the 
1.25-inch rainfall event.  This component of the design will also have a significant 
impact on the water quality along the Rouge River. 

 
1.5.2 STORMWATER PROJECTS 

Stormwater is currently collected in the combined sewer system and either  
 transported to the GLWA WRRF for treatment or discharged through one of
 the four CSO locations listed in Table 4 during peak flow events.  
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1.6 PROJECTED FUTURE NEEDS 

The GLWA Wastewater Master Plan is an in-depth analysis of the overall regional system that 

has identified projects within the City of Detroit, including West Chicago and Schoolcraft to 

enhance and optimize the regional system over the next 20 years. The overall GLWA 

Wastewater Master Plan can be found in Appendix E.   
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2 ANALYSIS OF ALTERNATIVES 

2.1 NO ACTION 

As mentioned in previous sections, remediation of CSO discharge location issues is 
necessary to meet the requirements of the NPDES permit requirements and CSO Long-
term control plans with EGLE. The CSO locations included in these projects have 
frequency and volume concerns that are leading to the increased pollution of the Upper 
Rouge River, which is an increased risk to public health and the environmental quality of 
the river. A “No Action” alternative would allow these conditions to continue to exist and 
have compounding negative effects on the environment and the residents of Detroit. 
Therefore, a “No Action” alternative is not considered viable and is not pursued any 
further.  

 
2.2 OPTIMUM PERFORMANCE OF EXISTING SYSTEM 

As part of the project planning document, optimization of the existing infrastructure must 
be considered. For both the West Chicago and Schoolcraft project area outfalls, the GLWA 
Master Plan Document states that there are frequent discharges with small volumes of 
overflow caused by downstream siphon size restrictions or clogging. The method 
considered as part of this project planning document to optimize the performance of the 
existing system includes cleaning and unclogging the downstream system if feasible to 
increase capacity. While this alternative can provide some improvement to the 
functionality of the existing system, it does not address the siphon size restrictions that 
limit the discharge during CSO events in the downstream system. Therefore, flooding and 
basement backups will still occur as the capacity within the combined sewer system is 
limited. Additionally, this alternative does not provide any remediation for CSOs and does 
not address the requirements of the CSO long-term control plans and NPDES permit 
requirements. 
 

2.3 REGIONALIZATION 

In the late 1950s, as a response to population growth in the City of Detroit and 
surrounding areas, regionalization of wastewater facilities began. By 2014, the GLWA was 
established and became fully operational in January of 2016. GLWA operates the regional 
wastewater collection system for communities in Wayne County, Macomb County and 
Oakland County (Figure 13). The City of Detroit and all the surrounding communities are 
serviced by GLWA, therefore, a regional alternative has already been implemented and is 
not considered as part of this plan.  
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Figure 13: GLWA Wastewater Service Area Map1  

2.4 DESIGN ALTERNATIVE 1 

In both project planning locations, a new stormwater collection system to manage the 
stormwater runoff from the public right-of-way and front yard portions of adjoining 
property is proposed as part of this alternative. The stormwater collection system will 
enhance the combined sewer capacity. It is a benefit to the public health and safety to 
install a new stormwater collection system to reduce flooding and basement backups 
from combined sewage.    

 
Wastewater System - Great Lakes Water Authority (glwater.org)

https://www.glwater.org/our-system/wastewater-system/
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WEST CHICAGO DESIGN ALTERNATIVE 1 
The West Chicago Design Alternative 1 includes two new stormwater collection 
systems, West Chicago North and West Chicago South, to capture stormwater 
runoff within the project areas. Figure 14 below illustrates Alternative 1. Two 
outfalls are being proposed, one on the North side of Plymouth Road, east of 
Outer Drive for West Chicago North, and one to the south on West Parkway 
Street for West Chicago South. The two new stormwater outfalls will eventually 
discharge to the Rouge River. Each outfall will address water quality requirements 
before ultimately discharging into the Rouge River. This design alternative would 
repurpose the existing Plymouth Road CSO B064 location as a storm sewer outlet.  
 

 
Figure 14: West Chicago Design Alternative 1 

 

2.4.1 SCHOOLCRAFT DESIGN ALTERNATIVE 1 

The Schoolcraft Design Alternative 1 includes two new stormwater collection 
systems, Schoolcraft North and Schoolcraft South, to capture stormwater runoff 
within the project area. Figure 15 illustrates the conceptual design for Schoolcraft 
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Alternative 1. Two new stormwater outfalls are being proposed, one to the north 
on Eliza Howell Park (north of Schoolcraft) for Schoolcraft North, and one to the 
south near Fullerton Street for Schoolcraft South. The two new stormwater 
outfalls will eventually discharge to the Rouge River. Each outfall will address 
water quality requirements before ultimately discharging into the Rouge River. 
 

 

 

2.5 DESIGN ALTERNATIVE 2 

Similar to Design Alternative 1, the basis of the design in both of the project planning 
locations include a new stormwater collection system to manage the stormwater runoff 
from the street and front yard areas and greatly reduce wet weather contributions to the 
combined system. Public health and safety will benefit from this project; however, the 
locations of the proposed stormwater collection system outfalls will have a negative 

Figure 15: Schoolcraft Design Alternative 1 
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impact on the wetlands in the project areas. The alternative design and outfall locations 
are described herein. 

 

2.5.1 WEST CHICAGO ALTERNATIVE 2 

A mainline storm sewer is proposed on Outer Drive with a storm sewer network 
branching off the mainline and into the neighborhood to the west. The location of 
the outfall being evaluated in this alternative is a single outfall into the Rouge 
River on West Parkway. This alternative does not eliminate the untreated CSO 
outfall, B064. Additionally, the project area for Alternative 2 cannot be divided by 
outfall location as this alternative only has one outfall at West Chicago. Figure 16 
below illustrates Alternative 2 design.  
 

 
Figure 16: West Chicago Design Alternative 2 
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2.5.2 SCHOOLCRAFT ALTERNATIVE 2  

In this location, the main line storm sewer is proposed down Glendale Street.  
This potential design alternative’s ultimate outlet was an open channel outfall in 
the right-of-way of Schoolcraft Street. The open channel outfall would eventually 
merge into the Rouge River.  The conceptual design alternative is shown in Figure 
17. 

 

 
 

2.6 MONETARY EVALUATION 

EGLE defines significantly overburdened communities as those households with annual 
incomes less than 125% of poverty level for a family of four ($34,687) or the taxable value 
per capita for the community is less than $15,200. The City of Detroit has a median 

Figure 17: Schoolcraft Design Alternative 2 
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average household income of $34,762 and a taxable value per capita of $10,647. With the 
current taxable value, the City of Detroit is considered significantly overburdened. The 
project planning document forms can be found in Appendix A. 
 

2.6.1 SUNK COSTS 
The sunk costs for Design Alternative 1 and Design Alternative 2 are equivalent 
and therefore not included in the monetary evaluation. 
 

2.6.2 PRESENT WORTH 
The cost factor that was considered for the present worth was the total capital 
costs for the design (Appendix D) minus the salvage value. A real interest rate of 
2% was used, as published in OMB Circular No. A-94 Appendix C Revised 
December 12, 2022. Operation, maintenance, and replacement (OM&R) costs 
were considered equivalent for both Design Alternative 1 and 2 and are therefore 
not included in the present worth evaluation. 
 

2.6.3 SALVAGE VALUE 
The cost factor that was considered for the present worth was the total capital 
costs for the design (see Appendix D). A real interest rate of 2% was used to 
calculate the present worth of the salvage value of piping, manholes, and 
structures at the end of 20 years. The 2% interest rate was published in OMB 
Circular No. A-94 Appendix C Revised December 12, 2022. 
 

2.6.4 ESCALATION 
Land and energy costs are not included in the principal alternatives. No escalation 
of costs is necessary for the proposed projects. 
 

2.6.5 INTEREST DURING CONSTRUCTION 
The design will follow design bid build procedures and the costs per project will be 
fixed at time for bidding. 

 

2.6.6 USER COSTS 
DWSD is a significantly overburdened community; therefore, if the projects are 
not hundred percent (100%) grant funded, the City will not move forward with 
the design projects for West Chicago or Schoolcraft. It is assumed that each 
project will receive grant funding of $20 Million to construct each project 
location. If necessary, DWSD is willing to spend $1 to $2 Million above the $20 
Million grant funded projects to implement the projects. The user costs for $2 
Million would represent an increase of $0.65 per month on the wastewater bill 
per residential equivalent unit (REU) or an annual increase of $7.80. 
 

2.6.7 PROJECT DELIVERY METHOD 
The projects will use a typical design-bid-build model. Alternative project delivery 
methods were not considered as part of this project planning document. A 
summary of the cost analysis for both alternatives is shown in the Table 5 below. 
A detailed analysis of project costs and user costs is shown in Appendix D.   
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Table 5: Monetary Evaluation of Principal Alternative 

Project 
Area 

CSO 
Outfall 

Alternative 1 Alternative 2 

  
Capital 

Cost 

PW of 
Salvage 
Value 

Total PW Capital Cost 
PW of 

Salvage Value 
Total PW 

West 
Chicago 
North 

B064 $17,000,000 $4,400,000 $12,600,000 $13,800,000 $3,000,000 $10,800,000 

West 
Chicago 
South 

B063 $19,100,000 $4,700,000  $14,400,000 $22,800,000 $5,300,000 $17,500,000 

Schoolcraft 
North 

B070 $20,200,000 $4,700,000  $15,500,000 $20,200,000 $4,700,000 $15,500,000 

Schoolcraft 
South 

B069 $22,000,000 $4,900,000 $17,100,000 $33,100,000 $8,800,000 $24,300,000 

Note: The West Chicago Alternative 2 Preliminary Engineering Capital Cost is split 40/60 for outfall B064 and B063. West Chicago Alternative 2 

cannot be completed as separate outfall projects, like West Chicago Alternative 1. The entire project would cost $36,600,000, exceeding the $20 

Million maximum grant fund.
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2.7 ENVIRONMENTAL EVALUATION 
 

The environmental evaluation for the different outfall locations is described in Section 1.3 
Existing Environmental Evaluation. The Environmental Assessment Report, completed in 
February 2023, can be found in Appendix G. The comparison between the two design 
alternatives for West Chicago and Schoolcraft are described below. 

 
2.7.1 WEST CHICAGO 

ALTERNATIVE 1: Although there are two locations that are being proposed as 

outfalls, the Plymouth Road CSO B064 outfall in the Rouge River is being 

repurposed into a storm sewer outfall. By utilizing this outfall, a smaller sized pipe 

can be used to construct the outfall on West Parkway, causing less of a 

disturbance in the influence of the river. Additionally, the outfall on West 

Parkway will not affect any wetland areas. 

ALTERNATIVE 2:  Having one single outfall location for the proposed sewer 
network would require a larger sized outfall pipe to accommodate the sewer 
network. This would cause a larger disturbance of the wetland area that is 
required for constructing the outfall pipe.   

 
2.7.2 SCHOOLCRAFT 

ALTERNATIVE 1: This alternative is thought to have minimal lasting effects on the 

environment after the construction impacts are mitigated. Both proposed outfall 

locations are in the floodplain but will not disturb any delineated wetlands.  

ALTERNATIVE 2: The location proposed for the open ditch outfall for the drainage 

area to the south of Schoolcraft is infeasible due to the existence of trash in the 

area. This area is also within a wetland area. Since the other areas near the 

downstream end of the system are already developed, there is not another 

feasible location for the open channel outfall. 
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3 SELECTED ALTERNATIVE  

After careful consideration of environmental impacts, monetary impacts and social 
impacts, Design Alternative 1 was selected for both West Chicago and Schoolcraft. 
 

3.1 OVERALL DESIGN 
3.1.1 WEST CHICAGO DESIGN ALTERNATIVE 1 

The West Chicago Design Alternative 1 includes two new stormwater collection 
systems with two dedicated stormwater outfalls to capture stormwater runoff 
within the project area. The selected alternative figure for West Chicago can be 
found in Section 3.4 Project Maps. The two stormwater outfalls will eventually 
discharge to the Rouge River. This design alternative would repurpose the existing 
Plymouth Road untreated CSO outfall, B064, as a storm sewer outlet. 
 
The first outfall will repurpose the existing Plymouth Road CSO outfall, B064, as a 
storm sewer outlet. The stormwater outfall will collect stormwater runoff from 
the drainage area along Plymouth Road, from the drainage areas along Grayfield 
Street just south of Plymouth Road, and from the area north of Plymouth Road. 
The total stormwater drainage area for this outfall is roughly 31 acres. The 
stormwater runoff will be diverted to a new 48-inch dedicated storm sewer along 
Plymouth Road. Due to the lack of available land within Rouge Park, it is 
envisioned that the project will use the land that is immediately adjacent to Outer 
Drive to provide water quality and peak flow control. Water quality control will be 
through use of a mechanical treatment system and an underground detention 
system with infiltration, and peak flow will be controlled using an orifice. This new 
stormwater collection system will eventually tie into the existing 48-inch 
combined sewer at Plymouth Road and Rouge Park Drive before discharging into 
the Rouge River. The existing 48-inch combined sewer will be repurposed as a 
dedicated stormwater sewer. This the 48-inch combined sewer is be repurposed 
as a storm sewer, the 12-inch combined sewer along Rouge Park Drive will be 
abandoned and a new 24-inch sanitary sewer will be constructed along Outer 
Drive flowing south to connect the existing 54-inch combined sewer to along 
West Chicago Ave.  

 
The second outfall will collect stormwater runoff from the stormwater drainage 
area to the south of Plymouth Road, which is a total of roughly 45 acres. A new 
dedicated stormwater sewer system will convey flow south towards a main trunk 
line along West Chicago. A majority of the stormwater runoff will drain to a 60-
inch storm sewer along Bramell Street. The main trunk line along West Chicago 
will convey the stormwater west and then south along West Parkway before 
discharging to a new stormwater outfall at the Ashcroft Drain. The Ashcroft Drain 
is approximately 870 feet upstream of the Rouge River. Water quality at the 
second outfall will be controlled through use of a mechanical treatment system 
and an underground detention system with infiltration, and peak flow will be 
controlled using an orifice. 
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The project area may also include right-of-way green infrastructure installations 
within the neighborhood to help attain water quality performance.  This is 
generally envisioned to include the construction of street planters equipped with 
subgrade stormwater storage and tree plantings to help filter runoff and 
attenuate peak flows prior to discharge to the storm sewer system. 

 

 
Figure 18:  Potential Onsite Street GSI Planters 

3.1.2 SCHOOLCRAFT DESIGN ALTERNATIVE 1 

The Schoolcraft Design Alternative 1 includes two new stormwater collection 

systems and new outfalls to capture stormwater runoff within the project area. 

The selected alternative figure for Schoolcraft can be found in Section 3.4 Project 

Maps. One stormwater outfall is being proposed to the north on Eliza Howell Park 

(north of Schoolcraft) and one to the south near Fullerton Street. The two new 

stormwater outfalls will eventually discharge to the Rouge River.  

The first stormwater outfall will collect stormwater runoff from the project area 

north of Schoolcraft. The new stormwater collection system will divert 

stormwater runoff south along Dale Street and Riverview Street into a 36-inch 

main trunk sewer that runs east along Eliza Howell Park. The total stormwater 

drainage area is roughly 12 acres. Water quality and peak flow within this 
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drainage area will be controlled using an open detention pond and a restrictor 

pipe that is sized for the 10-year, 24-hour storm.  

The second stormwater outfall will collect stormwater runoff from the project 
area south of Schoolcraft. The total stormwater drainage area is roughly 64 acres. 
The stormwater will be directed to a trunk sewer along Glendale Street. The 66-
inch storm trunk sewer will cross Outer Drive West and then head southwest 
towards Fullerton Street before discharging to the Rouge River to the north. 
Similar to the West Chicago stormwater outfalls, water quality within these 
drainage areas will be controlled through use of a mechanical treatment system 
and an underground detention system with infiltration, and peak flow will be 
controlled using an orifice. 

 

3.2 DESIGN PARAMETERS 

The design intent of the selected project alternatives is to capture as much tributary 
drainage area as possible using gravity-based conveyance and discharging stormwater 
directly to the Rouge River. The projects will provide the following key benefits: 
 

• Reduced flood potential.  

• Reduced peak flows and flow volume to the combined sewer system, 
resulting in reduced wastewater treatment costs and lower risk of 
basement flooding due to sewer backups. 

• Reduced CSO volume to the Rouge River. 

• Enhanced water quality in the Rouge River. 
 

Specifically, the design parameters and intent for each categorize are outlined below.  
 
STORM SEWER 

• Optimize capture area for each project.  This generally will include all 
public right-of-way and portions of private property where feasible. 

• Redirect parking lot catch basins away from the combined sewer when 
feasible. 

• Provide stormwater conveyance with direct discharge to the Rouge 
River.  Storm sewers will be designed to convey the upper end of the 90% 
Confidence Interval of the 10-year, 24-hour event from the NOAA Atlas 
14 data. This method of design for climate resiliency helps to create a 
more conservative design. In the event that pipe surcharging is required, 
it will be held to at least 1 foot below the rim elevation. 

• Provide water quality provisions attaining 80% TSS removal.  This will be 
accomplished either through green infrastructure, surface basins or 
mechanical treatment devices. 

o The mechanical treatment systems proposed in the designs will 
treat runoff generated from anything less than or equal to the 
1.25-inch design storm. The underground detention system is 
sized based on the total volume of runoff generated from the 
1.25-inch design storm. The orifices are sized based on a 24-hour 
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draw down time for the 1.25-inch design storm. For both 
stormwater collection systems, runoff generated from storm 
events greater than the 1.25-inch design storm will be diverted 
directly to the stormwater outfall.  

o While typical design standards call for water quality controls to be 
sized based on the 1-inch design storm, the 1.25-inch design 
storm was used as a proactive measure for designing for a 
changing climate. This results in a moderate increase in the 
rainfall depth, and thus a more conservative design with greater 
water quality and flow controls.   

 
SANITARY SEWER 

• Provide new sanitary sewer as needed to maintain neighborhood sewer 
flows.  Sanitary sewers shall be designed to convey the 10-year event 
within the pipe.  Surcharge shall be controlled to maintain the hydraulic 
grade line below basement elevations for the 25-year, 24-hour event. 
 

INCIDENTAL CONSTRUCTION 

• Replace all impacted pavements, sidewalks and lawns impacted by the 
work in accordance with requirements of the City of Detroit Department 
of Public Works. 

• Replace impacted trees in accordance with City of Detroit ordinances. 

• Replace impacted water main in accordance with AWWA/DWSD 
standards. 

• Lead water services will be replaced when encountered during the 
construction of storm sewer. 

• Provide traffic control in accordance with the Michigan Manual of 
Uniform Traffic Control Devices. 

• Provide soil erosion control in accordance with Part 91, Soil Erosion and 
Sedimentation Control, of the Natural Resources and Environmental 
Protection Act (NREPA). 

 

3.3 USEFUL LIFE 

The weighted useful life for the West Chicago Alternative 1 northern drainage area and 
southern drainage area was calculated as 49 years for both areas. The weighted useful life for 
the Schoolcraft Alternative 1 northern drainage area and southern drainage area was 
calculated as 45 years and 44 years, respectively. The useful life for each asset included in the 
cost estimate was determined based on the values provided in the CWSRF Project Planning 
Document Preparation Guidance and Professional Engineer’s opinion. The table below 
includes the useful life that was assumed for each asset included in the cost estimate.   



DRAFT  
 

  

DWSD - West Chicago & Schoolcraft SRF Project Planning Document 
Page 37   

 
 

Table 6: Useful Life of Assets 

Asset Useful Life (yrs) 

Conveyance (sewers, manholes, inlets, outfalls, 
weirs) 

50 

Detention Basins 50 

Water Quality Units 20 

Green Stormwater Infrastructure 20  
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3.4 PROJECT MAPS  

Figure 19: West Chicago Selected Alternative 
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3.5 WATER AND ENERGY EFFICIENCY 

The selected projects will have a positive impact on reducing energy requirements, as 
stormwater will not be directed to the GLWA WRRF for treatment. The amount of chemicals 
required for treatment will also be reduced due to the reduction in stormwater volume from 
the combined system that is received at the WRRF.  

 

3.6 SCHEDULE FOR DESIGN AND CONSTRUCTION 

The proposed schedule of implementation for the selected alternative is shown in Table 7. 
  

Figure 20: Schoolcraft Selected Alternative 
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Table 7: Design Alternative 1 Proposed Schedule for West Chicago and Schoolcraft 

Milestone Date 

Project Initiation January 13, 2023 

Draft SRF Project Planning Document February 22, 2023 

Project Planning Document 
Presentation 

March 15, 2023 

Submit Final Project Planning 
Document to EGLE 

April 30, 2023 

Topographic Survey April 30, 2023 

Metering Spring/Summer 2023 

Field Sewer Evaluation Spring 2023 

Stakeholder Outreach May 2023  

30% Base Plans June 30, 2023 

Community Engagement October 2023 

EGLE Issues Draft IUP August 2023 

Environmental Assessment September 2023 

Community Engagement September 2023 

60% Plans October 31, 2023 

Permit Submittals 3 November 15, 2023 

90% Plans and Permitting December 15, 2023 

100% Bidding Plans February 1, 2024 

Transmittal of Bids to EGLE May 2024 

Loan Closing August 2024 

Contractor Notice to Proceed October 2024 

Construction Start Date October 2024 

Construction Substantial Completion December 2026 

Construction Final Completion October 2027 
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3.7 COST SUMMARY 

The West Chicago Selected Alternative 1 project includes a total of 15,710 feet of new 
storm sewers, with approximately 120 inlets and 67 stormwater manholes. A total of 
2,400 feet of new combined sewer is included to repurpose the existing CSO into a 
stormwater outfall. There are two underground detention units with a total volume of 
3,640 cubic yards and 4,410 cubic yards for the northern drainage area and southern 
drainage area, respectively. There are a total of 8 water quality units, 2 outfall structures, 
and 2 weir structures. 
 
The Schoolcraft Selected Alternative 1 project includes a total of 24,960 feet of new storm 
sewers, with approximately 180 inlets and 90 stormwater manholes. There is one 
underground detention unit with a total volume of 6,950 cubic yards for the drainage 
area south of Schoolcraft. An open detention basin with a total volume of 2,300 cubic 
yards is included for the drainage area to the north of Schoolcraft. There are a total of 10 
water quality units, 2 outfall structures, and 1 weir structure.  
 
For both the West Chicago and Schoolcraft project areas, construction of storm sewer will 
require pavement removal, excavation by executing open cut or trenchless options like 
bore and jack, and pavement restoration is required to be completed with an aggregate 
base and restored pavement surface. Additionally, there will be utility conflicts within the 
proposed areas, as some proposed storm sewers coincide with the existing utilities. This 
will be resolved by relocation of existing utilities, abandonment of existing structures 
where they coincide with proposed structures, and construction of new assets where 
rerouting is required. An additional cost for green stormwater infrastructure (GSI) street 
planters is included for both projects.  
 
A preliminary opinion of probable construction costs is provided in Table 8. This cost 
estimate is based on recent bids received for similar stormwater projects. The probable 
costs include a contingency of 20% and 20% for engineering. DWSD also has the capacity 
to utilize 1 to 2 million dollars toward the construction of these proposed projects that 
would be recuperated by increased user costs. For the sake of this analysis, each project 
location is broken into sections based on outfalls. The preliminary cost estimates for the 
selected alternatives can be found in Appendix D.  

 
Table 8: Preliminary Opinion of Probable Cost of Selected Alternative by Outfall Location 

Project Area CSO Outfall 
Selected Alternative Preliminary Cost 

Estimate 

West Chicago North B064 $17,000,000 

West Chicago South B063 $19,100,000 

Schoolcraft North B070 $20,200,000 

Schoolcraft South B069 $22,000,000 
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3.8 IMPLEMENTABILITY 

With the available funds received from the SRF funding, DWSD would have the ability to 
design and bid these proposed projects for FY2024. The projects being proposed as part 
of this alternative are to be completed in the public rights-of-way, adding additional 
sewers and making changes to existing infrastructure that is all owned by DWSD or the 
City of Detroit. Therefore, other than funding, implementation of these projects is not 
expected to be an issue.  
 
DWSD is a City-owned utility with broad statutory authority. Prior to GLWA assuming 
responsibility for operating and maintaining the regional water supply and wastewater 
system through the Bifurcation Agreement, DWSD had entered into contracts with its 
suburban customers, which establish the terms and conditions for providing water and 
wastewater services, and overseeing the operation and maintenance of the regional 
system. The Department has substantial experience in the financing of capital 
improvements under a variety of programs. It has a proven track record for using system 
revenues to retire its debt on new facilities.  

 
The Great Lakes Water Authority (GLWA) will be the loan applicant on behalf of the City 
of Detroit Water and Sewerage Department (DWSD), the loan recipient. 
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4 ENVIRONMENTAL AND PUBLIC HEALTH IMPACTS 

4.1 DIRECT IMPACTS 

4.1.1 CONSTRUCTION IMPACTS 

The construction impacts will be short-term impacts that will be mitigated or 

reversed through adequate restoration of the local roadway and City owned 

properties along the Rouge River. All work completed will be completed per the 

proper permits. The method of construction being proposed in both selected 

alternatives is open cut. This would include the removal and clearing of existing 

materials directly above the proposed storm pipe. In general, the storm pipe is 

expected to be constructed in the road rights-of-way between the curb and 

sidewalk. Due to the anticipated location of this pipe network and the 

construction method, there will be an impact on the vegetation and trees.  

Impacts on traffic and social impacts are expected to be negligible. Since the 

study area is a residential neighborhood, it is anticipated that one lane of traffic 

can be maintained throughout the construction allowing for minimal disturbances 

in traffic flow. DWSD will notify the residents in advance and provide necessary 

traffic control during the construction of the projects.  

• West Chicago –The selected alternative avoids delineated wetlands, 
threatened or endangered species, and the 100-year floodplain.  
 

• Schoolcraft –The selected alternative will avoid the delineated wetlands 
and threatened and endangered species; however, the selected project 
area is within the 100-year floodplain. The Rouge River floodplain work 
will be permitted by EGLE and all work within the floodplain will be 
completed in a manner that will have minimal efforts on the wildlife and 
environment.  
 

After the project planning document is submitted and ranked, contact with State 

Historic Preservation Office (SHPO), Tribal Historic Preservation Officers (THPO), 

U.S. Fish and Wildlife Service, Michigan Natural Features Inventory (MNFI) and 

EGLE Water Resources Division will be made to assess the impacts of the 

proposed projects and added to the final project planning document in Appendix 

H. 

 

4.1.2 OPERATIONAL IMPACTS 

The selected alternatives have four stormwater outfalls to the Rouge River. The 
outfall locations will require maintenance and erosion control measures. The new 
storm sewer network will be part of the DWSD Operational and Maintenance 
program.  
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4.1.3 SOCIAL IMPACTS 

The qualitative determination of the social impact of the projects on the overall 
service area is positive; there are no known documented cases of negative social 
impacts due to the proliferation of stormwater enhancement projects. In general, 
incorporating stormwater enhancement projects into the community tends to 
enhance local aesthetics and improve quality of life (reduced basement backups). 
 

4.2 INDIRECT IMPACTS 

The selected alternative areas are built-out areas within the City of Detroit with little to 
no available land for development or densification. The land use in the project areas will 
be restored back to its pre-construction conditions. Additionally. the selected alternatives 
will have a positive indirect impact on the social and environmental impacts in the 
neighborhoods. The reduction of untreated CSO outfalls in the Rouge River will improve 
the water quality and quality of life around the Rouge River including recreational use.  
 
 

4.3 CUMULATIVE IMPACTS 

The selected alternatives will have an overall positive impact on the neighborhood and 
the Rouge River. The project areas are reducing and/or eliminating untreated CSO outfalls 
that discharge into the Rouge River. The reduction in untreated combined sewer flow into 
the Rouge River will improve the water quality, which will improve the social and 
environmental impacts in the West Chicago and Schoolcraft neighborhoods.  
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5 MITIGATION 

5.1 MIGITATION OF SHORT-TERM IMPACTS 

Environmental disruption will occur during construction. Guidelines will be established for 
cover vegetation removal, dust reduction, traffic control and accident prevention. Once 
construction is completed, those short-term effects will stop, and the area will be 
returned to the original conditions insofar as possible. 
 

5.1.1 GENERAL CONSTRUCTION 

Construction for the storm system improvement projects will be open cut 

and have an impact on traffic and mobility in the project neighborhoods. 

The project will require removal of local road pavement to install the storm 

sewers. Residents may lose temporary access to their driveways. The 

outfall location in Schoolcraft will require a floodplain permit with EGLE to 

construct the storm sewer pipe from Outer Drive to the Rouge River.  

Normal construction activities have the potential to produce noise and 

dust.  

 

5.2 MIGITATION OF LONG-TERM IMPACTS 

The investment in non-recoverable resources committed to the SRF Project Plan would be 
traded for the restored and improved performance of the combined sewer system during 
the life of the system. The commitment of resources includes public capital, energy, labor 
and unsalvageable materials. These non-recoverable resources would be foregone for the 
provision of the proposed improvements. Construction accidents associated with this 
project may cause irreversible bodily injuries or death. Accidents may also cause damage 
to or destruction of equipment and other resources. 

 

5.2.1 SITING DECISIONS 

The selected alternatives were selected by the limited impact on the land 
type, environmental impact, and existing local infrastructure. The project 
area outfall locations avoid wetlands and threatened and endangered 
species. The outfalls that are within the 100-year floodplain will be permitted 
through EGLE.  
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5.2.2 OPERATIONAL IMPACTS 

The selected alternatives will remove four CSO outfalls from the Rouge 

River. This will remove the potential for raw, untreated sewage to be 

discharge to the Rouge River. The removal of the CSO outfalls is 

anticipated to decrease the fecal coliforms and potential for E. coli to be 

discharged to the Rouge River. Additionally, the stormwater 

enhancement project outfalls will have a water quality treatment practice 

to address TSS. As described in the previous section, the overall 

environmental impact of the project will allow for water quality 

improvement.  

 

5.3 MITIGATION OF INDIRECT IMPACTS 

The selected alternative areas are built-out areas within the City of Detroit with little to 
no available land for development or densification. The construction in the 100-year 
floodplain will follow the requirements under the EGLE permit. The land use in the project 
areas will be restored back to its pre-construction conditions.  

 

5.3.1 STAGING OF CONSTRUCTION 

Environmental disruption will occur during construction. Guidelines will be 
established for cover vegetation removal, dust reduction, traffic control and 
accident prevention. Once construction is completed, those short-term effects 
will stop and the area will be returned to the original conditions insofar as 
possible 



DRAFT  
 

  

DWSD - West Chicago & Schoolcraft SRF Project Plan 
Page 47   

  

5.3.2 ORDINANCES 

Growth from the project is not anticipated. However, the City of Detroit does 
have a Post-Construction Stormwater Management Ordinance (PCSWMO) 
that serves as a regulatory driver for stormwater management, defining the 
stormwater performance standards for the City of Detroit.  
 

5.3.3 BENEFICIAL AND ADVERSE 

The proposed project will significantly improve the capacity of the existing 

combined sewer network to service the needs of the community with minimal 

threat to sewer backup or CSO discharge into the Rouge River.  

Temporary adverse effects of construction will be present during the construction 

of the new storm sewer network. The machinery used to dig and install the 

proposed storm pipes will generate noise. This noise will be mitigated by 

enforcing noise ordinances. Dust from digging and removing existing material to 

place the storm sewer will be mitigated using construction methods that keep 

dust at a minimum.  

Spoils that are removed from the trenches will be subject to soil erosion and a 

Soil Erosion and Sedimentation Control (SESC) permit will need to be obtained. 

Soil erosion measures, such as catch basin filters, check dams and silt fence will 

be used to ensure that material does not erode into the drains and waterways. A 

sweeping schedule for the neighborhood road network and surrounding road 

networks will be required of the contractor and be enforced by the observation 

staff to mitigate the material that is being tracked in and out of the site.  
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6 PUBLIC PARTICIPATION 

A public meeting will be scheduled to allow the public the opportunity to generate a better 
understanding and to address any concerns regarding this plan. As a requirement of the 
CWSRF funding EGLE guidelines, DWSD will invite the public to gain information and raise 
any concerns regarding this project planning document.  
 

6.1 PUBLIC MEETING SUMMARY 

DWSD will present the project plan during the Board of Water Commissioners (BOWC) 
meeting on Wednesday, March 15, 2023. The presentation will be recorded, and the 
transcript will be added to Appendix H. The public meeting advertisement will be published 
on the DWSD website, social media, available at City Hall, and in the local newspapers; 
Detroit Free Press and Detroit News. In addition to the public, all local, state, and federal 
agencies along with public and private parties that expressed interest in the project will be 
notified. The notification will be distributed no later than February 28, 2023; 15 days prior 
to the proposed meeting.  

 

6.2 ADOPTION OF THE PROJECT PLANNING DOCUMENT 

After conclusion of the public comments period following the meeting, an alternative will 
be selected by DWSD. A resolution document adopting this plan will be completed and 
attached at the end of the final project planning document.  
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6.3 PUBLIC MEETINGS COMMENTS RECEIVED AND ANSWERED 

After completion of the public meeting, a summary of the meeting including the 
presentation, list of attendees, specific concerns and responses, public comments (written 
and spoken) will be included in the final version of this document (Appendix K). In the event 
that there is a change made to the plan based on the public comments, it will be adopted 
and described into the final project plan.  
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7 TECHNICAL CONSIDERATIONS 

7.1 INFILTRATION AND INFLOW REMOVAL 

In the project locations, inflow during wet weather events is a major component of the 
untreated CSO discharges into the Rouge River. Based on the data provided by GLWA, over 
the past five years, these untreated CSO locations are regularly discharging into the river 
indicated the majority of the flow into the combined sewer pipes in the project areas are 
from inflow. The selected alternatives reduce the inflow by conveying the stormwater 
runoff directly to the constructed storm sewer network where it is treated for water quality 
before discharging into the Rouge River.   

7.2 SEWER SYSTEM EVALUATION SURVEY 

This is not applicable to the project planning document. 

7.3 STRUCTURAL INTEGRITY 

This is not applicable to the project plan document.  

7.4 FISCAL SUSTAINABILITY PLAN 

Per the SRF Project Plan Document, a fiscal sustainability element is required for any SRF-
funded portions of the wastewater system. The requirement includes an inventory of 
critical assets and an evaluation of condition and performance. It also requires 
certification that water and energy conservation efforts are integrated into the plan. The 
Project Plan Document should also include plans for maintaining, repairing/replacing and 
funding the SRF-funded treatment works.  

 
This project planning document meets the requirements of the Fiscal Sustainability Plan, 
as the key components have been addressed through the physical inspection of the 
system, the hydraulic modeling of the system and the proposed focus on minimizing 
inflow which will reduce pumping and wastewater treatment volumes.  

 

7.5 SPECIAL ASSESSMENT DISTRICT PROJECTS 

This is not applicable to the project plan document.  
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A RESOLUTION ADOPTING A FINAL PROJECT PLANNING DOCUMENT 

FOR WASTEWATER SYSTEM IMPROVEMENTS OR 

NPS POLLUTION CONTROL/STORMWATER IMPROVEMENTS 

AND DESIGNING AN AUTHORIZED PROJECT REPRESENTATIVE 

 

WHEREAS,  Great Lakes Water Authority and Detroit Water and Sewerage Department  

recognize the need to make improvements to its existing wastewater treatment and collection 

system or its existing NPS pollution control/stormwater treatment system; and  

 

WHEREAS,  Great Lakes Water Authority and Detroit Water and Sewerage Department  

authorized Orchard, Hiltz and McCliment, Advisors to prepare a Project Planning Document, 

which recommends the construction of West Chicago Stormwater Improvements and 

Schoolcraft Stormwater Improvements.  

 

WHEREAS, said Project Planning Document was presented at the Public Meeting held on -

Wednesday, March 15, 2023 and all public comments have been considered and addressed.  

 

NOW THEREFORE BE IT RESOLVED, that Great Lakes Water Authority and Detroit Water and 

Sewerage Department  formally adopts said Project Planning Document and agrees to 

implemented the selected alternative Design Alternative 1.  

 

BE IT FURTHER RESOLVED, that the Detroit, Water and Sewerage Department Director , a 

position currently held by Gary Brown, is designated as the authorized representative for all 

activities associated with the project referenced above, including the submittal of said Project 

Planning Document as the first step in applying to the State of Michigan for a Clean Water State 

Revolving Fund Loan to assist in the implementation of the selected alternative 

 

Yeas (names of Members voting Yes): 

 

 

Nays (names of Members voting No):  

 



I certify that the above Resolution was adopted by Great Lakes Water Authority and Detroit Water and 

Sewerage Department on__________________.  

 

 

BY:_______________________________   ______________________________ 

      Name (please print or type)      Title  

     _______________________________   ______________________________ 

     Signature       Date 
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PERMIT NO. MI0022802

STATE OF MICHIGAN
DEPARTMENT OF ENVIRONMENT, GREAT LAKES, 

AND ENERGY

AUTHORIZATION TO DISCHARGE UNDER THE
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM

In compliance with the provisions of the Federal Water Pollution Control Act, 33 U.S.C., Section 1251 et seq., as 
amended; Part 31, Water Resources Protection, of the Natural Resources and Environmental Protection Act, 
1994 PA 451, as amended (NREPA); Part 41, Sewerage Systems, of the NREPA; and Michigan Executive 
Order 2011-1,

City of Detroit Water and Sewerage Department
735 Randolph

Detroit, MI 48226

and

Great Lakes Water Authority
735 Randolph

Detroit, MI 48226

are authorized to discharge from the Great Lakes Water Authority Water Resource Recovery Facility 
located at

9300 W. Jefferson
Detroit, MI 48209

designated as GLWA WRRF

to the receiving water named the Detroit River and the Rouge River, and from combined sewer overflow 
facilities to the receiving waters named the Detroit River, the Rouge River, and Conner Creek in accordance 
with effluent limitations, monitoring requirements, and other conditions set forth in this permit.

This permit is based on a complete application submitted on March 29, 2017 and amended through 
May 25, 2017.

This permit takes effect on July 1, 2019.  The provisions of this permit are severable.  After notice 
and opportunity for a hearing, this permit may be modified, suspended, or revoked in whole or in part during its 
term in accordance with applicable laws and rules.  On its effective date, this permit shall supersede National 
Pollutant Discharge Elimination System (NPDES) Permit No.  MI0022802 (expiring October 1, 2017).

This permit and the authorization to discharge shall expire at midnight on October 1, 2022.  In order to receive 
authorization to discharge beyond the date of expiration, the permittees shall submit an application that contains 
such information, forms, and fees as are required by the Michigan Department of Environment, Great Lakes, 
and Energy (Department) by April 4, 2022.

Issued:  June 28, 2019

Original signed by Christine Alexander
Christine Alexander, Manager
Permits Section
Water Resources Division 
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PERMIT FEE REQUIREMENTS

In accordance with Section 324.3120 of the NREPA, the permittees shall make payment of an annual permit fee 
to the Department for each October 1 the permit is in effect regardless of occurrence of discharge.  The 
permittees shall submit the fee in response to the Department’s annual notice.  The fee shall be postmarked by 
January 15 for notices mailed by December 1.  The fee is due no later than 45 days after receiving the notice for 
notices mailed after December 1.

Annual Permit Fee Classification:  Municipal Major, 500 MGD or greater (IP)

In accordance with Section 324.3132 of the NREPA, the permittees shall make payment of an annual biosolids 
land application fee to the Department if the permittees land applies biosolids.  In response to the Department's 
annual notice, the permittees shall submit the fee, which shall be postmarked no later than January 31 of each 
year.

CONTACT INFORMATION

Unless specified otherwise, all contact with the Department required by this permit shall be made to the 
Southeast Michigan District Office of the Water Resources Division.  The Southeast Michigan District Office is 
located at 27700 Donald Court, Warren, MI, 48092-2793, Telephone: 586-753-3700, Fax: 586-751-4690.

CONTESTED CASE INFORMATION

Any person who is aggrieved by this permit may file a sworn petition with the Michigan Administrative Hearing 
System within the Michigan Department of Licensing and Regulatory Affairs, c/o the Michigan Department of 
Environment, Great Lakes, and Energy, setting forth the conditions of the permit which are being challenged 
and specifying the grounds for the challenge. The Department of Licensing and Regulatory Affairs may reject 
any petition filed more than 60 days after issuance as being untimely.  
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PART I

Section A.  Limitations and Monitoring Requirements
 
1. Effluent Limitations, Monitoring Point 049F 
During the period beginning on the effective date of this permit and lasting until the expiration date of this permit, 
the permittees are authorized to discharge treated municipal wastewater from Monitoring Point 049F through 
Outfall 049 (DRO).  Outfall 049 (DRO) discharges to the Detroit River.  Such discharge shall be limited and 
monitored by the permittees as specified below. 

Until the initiation of operation of the Rouge River Outfall (RRO) Disinfection Project, this discharge shall consist 
of secondary treated municipal wastewater and additional primary treated municipal wastewater up to the 
hydraulic capacity of Outfall 049 (DRO).  After initiation of operation of the RRO Disinfection Project, this 
discharge shall consist of secondary treated municipal wastewater typically, but primary treated municipal 
wastewater and additional secondary treated municipal wastewater up to the hydraulic capacity of Outfall 049 
(DRO) during wet weather events.  During such wet weather events, the permittees are approved to discharge 
primary treated municipal wastewater from 049A thorough Outfall 049 (DRO).

Whenever Outfall 049 (DRO) is out of service for repairs, the permittees may discharge through Outfall 050 
(RRO).  All effluent authorized for discharge from Outfall 049F, and the monitoring, limitations and other 
requirements specified below shall apply to the discharge through Outfall 050 (RRO) unless otherwise specified.  
At least 10 days in advance of scheduled maintenance and within 24-hours after initiation of diversion due to 
emergency conditions, the permittees shall notify the Department of the reason for the diversion and the 
expected duration of the diversion.

Maximum Limits for Maximum Limits for
            Quantity or Loading                     Quality or Concentration Monitoring Sample

Parameter Monthly  7-Day  Daily Units Monthly  7-Day  Daily Units Frequency   Type  

Flow (report) --- (report) MGD --- --- --- --- Daily      Report Total
     Daily Flow

Fecal Coliform Bacteria --- --- --- --- 200 400 --- cts/100 ml Daily      Grab

Total Residual Chlorine --- --- --- --- --- --- 0.11 mg/l Daily      Grab

Oil & Grease --- --- --- --- --- 15 --- mg/l Daily      Grab

Total Polychlorinated Biphenyls (PCBs)
   Aroclor 1016 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1221 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1232 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1242 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1248 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1254 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1260 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite

Maximum PCB
Aroclor

   See I.A.1.g. --- --- --- --- <0.1 --- --- µg/l Monthly See I.A.1.g.

Acute Toxicity --- --- --- --- --- --- (report) TUA Quarterly 24-Hr Composite

Carbonaceous Biochemical Oxygen Demand (CBOD5)
--- --- (report) lbs/day --- --- (report) mg/l Daily 24-Hr Composite

Ammonia Nitrogen (as N) --- (report) lbs/day (report) --- (report) mg/l Daily 24-Hr Composite

Available Cyanide --- --- (report) lbs/day --- --- (report) µg/l Monthly        Grab
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Perfluorooctane sulfonate (PFOS)
(report) --- (report) lbs/day (report) --- (report) ng/l Quarterly Grab

Perfluorooctanoic acid (PFOA)
(report) --- (report) lbs/day (report) --- (report) ng/l Quarterly Grab

Total Copper --- --- (report) lbs/day --- --- (report) µg/l Quarterly 24-Hr Composite

Minimum Maximum
 Daily  Daily 

pH --- --- --- --- 6.0 --- 9.0 S.U. Daily      Grab

Dissolved Oxygen --- --- --- --- (report) --- --- mg/l Daily      Grab

The following design flow was used in determining the above limitations, but is not to be considered a limitation 
or actual capacity:   a combined 930 MGD of secondary treated effluent.

a. Narrative Standard
The receiving water shall contain no turbidity, color, oil films, floating solids, foams, settleable solids, or 
deposits as a result of this discharge in unnatural quantities which are or may become injurious to any 
designated use.

b. Sampling Locations
The sampling locations for the pollutants indicated in Part I.A.1. of this permit shall be representative of 
the effluent and consistent with the locations approved by the Department.  The Department may 
approve alternate sampling locations that are demonstrated by the permittees to be representative of 
the effluent.

c. Quarterly Monitoring 
Quarterly samples shall be taken during the months of January, April, July, and October.  If the facility 
does not discharge during these months, the permittees shall sample the next discharge occurring 
during the period in question.  If the facility does not discharge during the period in question, a sample is 
not required for that period.  For any month in which a sample is not taken, the permittees shall enter 
"*G" on the Discharge Monitoring Report (DMR).

d. Total Residual Chlorine (TRC)
Compliance with the TRC limit shall be determined on the basis of one or more grab samples.  If more 
than one (1) sample per day is taken, the additional samples shall be collected in near equal intervals 
over approximately eight (8) hours.  The samples shall be analyzed immediately upon collection and the 
average reported as the daily concentration.  Samples shall be analyzed in accordance with Part II.B.2. 
of this permit.

e. Monitoring Frequency Reduction for Perfluorooctane Sulfonate (PFOS) and/or Perfluorooctanoic Acid 
(PFOA) 
After the submittal of 24 months of data, the permittee may request, in writing, Department approval of a 
reduction in monitoring frequency for PFOS and/or PFOA.  This request shall contain an explanation as 
to why the reduced monitoring is appropriate.  Upon receipt of written approval and consistent with such 
approval, the permittee may reduce the monitoring frequency indicated in Part I.A.1. of this permit. The 
monitoring frequency for PFOS and/or PFOA, shall not be reduced to less than annually. The 
Department may revoke the approval for reduced monitoring at any time upon notification to the 
permittee.

f. Analytical Methods and Quantification Levels for Available Cyanide and Total Copper
The sampling procedures, preservation and handling, and analytical protocol for compliance monitoring 
for Available Cyanide shall be in accordance with EPA Method OIA-1677.  The quantification level for 
Available Cyanide and Total Copper shall be 2.0 µg/l and 1.0 µg/l respectively unless a higher level is 
appropriate because of sample matrix interference.  Justification for higher quantification levels shall be 
submitted to the Department within 30 days of such determination.  Upon approval from the 
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Department, the permittees may use alternate analytical methods (for parameters with methods 
specified in Title 40 of the Code of Federal Regulations (CFR), Part 136, the alternate methods are 
restricted to those listed in 40 CFR, Part 136).

g. Limits Below the Quantification Level – Total Polychlorinated Biphenyls (PCBs) 
The sampling procedures, preservation and handling, and analytical protocol for compliance monitoring 
for Total PCBs shall be in accordance with EPA Method 608.3.  Upon approval from the Department, 
the permittees may use alternate analytical methods (for parameters with methods specified in 40 CFR, 
Part 136, the alternate methods are restricted to those listed in 40 CFR, Part 136).  The quantification 
level shall be 0.1 ug/l unless a higher level is appropriate because of sample matrix interference.  
Justification for a higher quantification level shall be submitted to the Department within 30 days of such 
determination.

The water quality-based effluent limitation for Total PCBs is 2.6x10-5 µg/l (2.0x10-4 lbs/day) maximum 
monthly average.  This is less than the quantification level.  Control requirements are therefore 
established consistent with R 323.1213.  The discharge of any individual aroclor at or above the 
quantification level of 0.1 ug/l is a specific violation of this permit.  If concentrations of all aroclors 
representing a monitoring period are less than their quantification levels, the permittees will be 
considered to be in compliance with the permit for the monitoring period that the analyses represent, 
provided that the permittees are also in full compliance with the Pollutant Minimization Program for Total 
PCBs set forth in Part I.A.10 of this permit.  For the purpose of reporting on the Daily tab of the DMR, 
individual aroclor results less than the quantification level shall be reported as "<0.1.”  For the purpose 
of reporting on the Summary tab of the DMR, the value reported under “Maximum PCB Aroclor” shall be 
the highest aroclor concentration observed during the monitoring period.    This permit condition does 
not authorize the discharge of PCBs at levels that are injurious to the designated uses of the waters of 
the state or that constitute a threat to the public health or welfare.

h. Acute Toxicity Requirements 
Test species shall include Ceriodaphnia dubia.  Testing and reporting procedures shall follow 
procedures contained in EPA-821-R-02-012, “Methods for Measuring the Acute Toxicity of Effluents and 
Receiving Waters to Freshwater and Marine Organisms” (Fifth Edition).   When the effluent ammonia 
nitrogen (as N) concentration is greater than 5 mg/l, the pH of the toxicity test shall be maintained at the 
pH of the effluent at the time of sample collection.  The acute toxic unit (TUA) value for each species 
tested shall be reported on the DMR.  For each species not tested, the permittees shall enter "*W" on 
the DMR.  Completed toxicity test reports for each test conducted shall be retained by the permittees in 
accordance with the requirements of Part II.B.5. of this permit and shall be available for review by the 
Department upon request.  Toxicity test data acceptability is contingent upon the validation of the test 
method by the testing laboratory.  Such validation shall be submitted to the Department upon request.

The Department will review the toxicity data submitted by the permittees to determine if the acute 
toxicity requirements of R 323.1219 are being satisfied.

1) If the data indicate persistent exceedance of the acute toxicity requirements of 
R 323.1219, upon written notification by the Department, the following conditions apply.  Within 90 days 
of the above notification, the permittees shall implement a Toxicity Reduction Evaluation (TRE).  The 
objective of the TRE shall be to reduce the toxicity of the final effluent from Monitoring Point 049F to 
<3.0 TUA within three (3) years of notification.  The following documents are available as guidance to 
reduce toxicity to acceptable levels: Phase I, EPA/600/6-91/003; Phase II, EPA/600/R-92/080; Phase III, 
EPA/600/R-92/081; and Publicly Owned Treatment Works, EPA/833B-99/002.  The tests shall be 
conducted and reported as specified above.  Upon approval from the Department, the acute toxicity 
tests may be performed using the more sensitive species identified in the acute toxicity database.  If a 
more sensitive species cannot be identified, the acute toxicity tests shall be performed with both 
species.  Annual progress reports shall be submitted to the Department within 30 days of the completion 
of the last test of each annual cycle.

2) This permit may be modified in accordance with applicable laws and rules to include additional 
whole effluent toxicity control requirements as necessary.
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2. Effluent Limitations, Monitoring Point 049A 
During the period beginning on the effective date of this permit and lasting until the expiration date of this permit, 
the permittees are approved to discharge treated municipal wastewater and treated storm water runoff from 
Monitoring Point 049A through Outfall 049 (DRO).  Outfall 049 (DRO) discharges to the Detroit River.  Such 
discharge shall be limited and monitored by the GLWA as specified below.

Monitoring Point 049A is a primary treated effluent conduit.  There shall be no discharge from Monitoring Point 
049A directly to the Detroit River through Outfall 049 (DRO) unless the discharge from Monitoring Point 049B 
exceeds a peak hourly flow of 930 MGD (which includes recycle) or in accordance with an approved GLWA Wet 
Weather Operational Plan (see Part I.A.11.).  Discharges from Monitoring Point 049A shall be limited and 
monitored by the permittees as specified below.

Maximum Limits for Maximum Limits for
            Quantity or Loading                     Quality or Concentration Monitoring Sample

Parameter Monthly  Daily Units Monthly  Daily Units Frequency   Type  

Flow (report) (report) MGD --- --- --- Daily Report Total
     Daily Flow

Carbonaceous Biochemical Oxygen Demand (CBOD5)
--- --- --- 40 (report) mg/l Daily 24-Hr Composite

Total Suspended Solids --- --- --- 70 (report) mg/l Daily 24-Hr Composite

Total Phosphorus (as P) --- --- --- 1.5 (report) mg/l Daily 24-Hr Composite

Ammonia Nitrogen (as N) --- --- --- (report) (report) mg/l Daily 24-Hr Composite

Total Mercury
– Corrected (report) (report) lbs/day (report) (report) ng/l 2x Monthly      Grab
– Uncorrected --- --- --- --- (report) ng/l 2x Monthly      Grab
– Field Duplicate --- --- --- --- (report) ng/l 2x Monthly      Grab
– Field Corrected --- --- --- --- (report) ng/l 2x Monthly      Grab
– Laboratory Method Blank --- --- --- --- (report) ng/l 2x Monthly      Grab

12-Month 12-Month
Rolling Average Rolling Average

Total Mercury 0.19 --- --- lbs/day 25 --- --- ng/l Monthly     Calculation

a. Sampling Locations
The sampling locations for the pollutants in Part 1.A.2. of this permit shall be representative of the 
effluent and consistent with the locations approved by the Department.  Samples for CBOD5, Total 
Suspended Solids, Ammonia Nitrogen, Total Mercury, and Total Phosphorus shall be taken prior to 
mixing with other waste streams.  The Department may approve alternate sampling locations that are 
demonstrated by the permittees to be representative of the effluent

b. Sampling of Short-Term Wet Weather Events
If the first calendar day of the discharge event through Monitoring Point 049A includes less than three 
hours of flow but continues into the next calendar day, the sampling can be included as a part of the 
subsequent event the following day. 

c. Final Effluent Limitation for Total Mercury 
The final limit for total mercury is the Discharge Specific Level Currently Achievable (LCA) based on a 
multiple discharger variance from the WQBEL of 1.3 ng/l, pursuant to Rule 1103(9) of the Water Quality 
Standards.  Compliance with the LCA shall be determined as a 12-month rolling average, the 
calculation of which may be done using blank-corrected sample results.  The 12-month rolling average 
shall be determined by adding the present monthly average result to the preceding 11 monthly average 
results then dividing the sum by 12.  For facilities with quarterly monitoring requirements for total 
mercury, quarterly monitoring shall be equivalent to three (3) months of monitoring in calculating the 
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12-month rolling average.  Facilities that monitor more frequently than monthly for total mercury must 
determine the monthly average result, which is the sum of the results of all data obtained in a given 
month divided by the total number of samples taken, in order to calculate the 12-month rolling average.  
If the 12-month rolling average for any month is less than or equal to the LCA, the GLWA will be 
considered to be in compliance for total mercury for that month, provided the GLWA is also in full 
compliance with the Pollutant Minimization Program for Total Mercury, set forth in Part I.A.10. of this 
permit.

The permittee may choose to demonstrate that an alternate site-specific LCA is appropriate and request 
a permit modification.  Such request and supporting documentation shall be submitted in writing to the 
Department.  Supporting documentation shall include a minimum of 12 samples taken over 12-month 
period in accordance with EPA Method 1631.  Upon approval, this permit may be modified in 
accordance with applicable laws and rules to incorporate the alternate site-specific LCA as the effluent 
limitation for Total Mercury. 

After a minimum of 12 monthly data points have been collected, the permittees may request a reduction 
in the monitoring frequency for total mercury.  This request shall contain an explanation as to why the 
reduced monitoring is appropriate and shall be submitted to the Department.  Upon receipt of written 
approval and consistent with such approval, the permittees may reduce the monitoring frequency for 
total mercury indicated in Part I.A.2. of this permit.  The Department may revoke the approval for 
reduced monitoring at any time upon notification to the permittees.

d. Total Mercury Testing and Additional Reporting Requirements
The analytical protocol for total mercury shall be in accordance with EPA Method 1631, Revision E, 
"Mercury in Water by Oxidation, Purge and Trap, and Cold Vapor Atomic Fluorescence Spectrometry."  
The quantification level for total mercury shall be 0.5 ng/l, unless a higher level is appropriate because 
of sample matrix interference.  Justification for higher quantification levels shall be submitted to the 
Department within 30 days of such determination.

The use of clean technique sampling procedures is required unless the permittees can demonstrate to 
the Department that an alternate sampling procedure is representative of the discharge.  Guidance for 
clean technique sampling is contained in EPA Method 1669, Sampling Ambient Water for Trace Metals 
at EPA Water Quality Criteria Levels (Sampling Guidance), EPA-821-R96-001, July 1996.  Information 
and data documenting the permittee’s sampling and analytical protocols and data acceptability shall be 
submitted to the Department upon request.

In order to demonstrate compliance with EPA Method 1631E and EPA Method 1669, the permittees 
shall report, on the daily sheet, the analytical results of all field blanks and field duplicates collected in 
conjunction with each sampling event, as well as laboratory method blanks when used for blank 
correction.  The permittees shall collect at least one (1) field blank and at least one (1) field duplicate per 
sampling event.  If more than ten (10) samples are collected during a sampling event, the permittees 
shall collect at least one (1) additional field blank AND field duplicate for every ten (10) samples 
collected.  Only field blanks or laboratory method blanks may be used to calculate a concentration lower 
than the actual sample analytical results (i.e., a blank correction).  Only one (1) blank (field OR 
laboratory method) may be used for blank correction of a given sample result, and only if the blank 
meets the quality control acceptance criteria.  If blank correction is not performed on a given sample 
analytical result, the permittees shall report under "Total Mercury – Corrected" the same value reported 
under "Total Mercury – Uncorrected."  The field duplicate is for quality control purposes only; its 
analytical result shall not be averaged with the sample result.
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3. Effluent Limitations, Monitoring Point 049B 
During the period beginning on the effective date of this permit and lasting until the expiration date of this permit, 
the permittees are authorized to discharge treated municipal wastewater from Monitoring Point 049B through 
Outfall 049 (DRO), or through Outfall 050 (RRO) when there is reduced hydraulic capacity through DRO or 
during wet weather, once the RRO Disinfection Project is completed.  Outfall 049 (DRO) discharges to the 
Detroit River.  Outfall 050 (RRO) discharges to the Rouge River.  In addition, the permittees are authorized to 
discharge treated municipal wastewater from Monitoring Point 049B through Outfall 050 to the Rouge River as 
provided in Part I.A.4.  

Outfall 049B is the combined secondary treated effluent conduit for all dry weather flows and all wet weather 
flows up to and including a peak hourly flow of 930 MGD (which includes recycle). 

Discharges from Monitoring Point 049B shall be limited and monitored by the permittees as specified below.

Maximum Limits for Maximum Limits for
            Quantity or Loading                     Quality or Concentration Monitoring Sample

Parameter Monthly  7-Day  Daily Units Monthly  7-Day  Daily Units Frequency   Type  

Flow (report) --- (report) MGD --- --- --- --- Daily Report Total
   (This flow measurement is all secondary flow minus recycle and buffer flows) Daily Flow

Recycled Flow (report) --- (report) MGD --- --- --- --- Daily Report Total
   (Screened Final Effluent) Daily SFE Flow

Buffer Flow (report) --- (report) MGD --- --- --- --- Daily Report Total
Daily Flow

Carbonaceous Biochemical Oxygen Demand (CBOD5)
194,000 310,000 --- lbs/day 25 40 (report) mg/l Daily 24-Hr Composite

Total Suspended Solids
233,000 349,000 --- lbs/day 30 45 --- mg/l Daily 24-Hr Composite

Ammonia Nitrogen (as N) --- --- --- (report) --- (report) mg/l Daily 24-Hr Composite

Total Mercury
– Corrected (report) --- (report) lbs/day (report) --- (report) ng/l Quarterly      Grab
– Uncorrected --- --- --- --- --- --- (report) ng/l Quarterly      Grab
– Field Duplicate --- --- --- --- --- --- (report) ng/l Quarterly      Grab
– Field Corrected --- --- --- --- --- --- (report) ng/l Quarterly      Grab
– Laboratory Method Blank

--- --- --- --- --- --- (report) ng/l Quarterly      Grab

12 Month 12 Month
Rolling Average Rolling Average

Total Mercury 0.023 --- --- lbs/day 3.0 --- --- ng/l Monthly      Calculation

Minimum Maximum
 Daily  Daily 

pH --- --- --- --- 6.0 9.0 S.U. Daily        Grab

Total Phosphorus (as P)
5400 --- --- lbs/day 0.7 --- (report) mg/l Daily 24-Hr Composite

Six Month Six Month
Average (April - Sept.) Average (April - Sept.)

Total Phosphorus 4600 --- --- lbs/day 0.6 --- --- mg/l (see I.A.3.c)   Calculation
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Minimum
Monthly

CBOD5 Minimum % Removal --- --- --- 85 --- --- % Monthly      Calculation

Total Suspended Solids Minimum % Removal --- 85 --- --- % Monthly      Calculation

a. Sampling Locations
Samples for CBOD5, Total Suspended Solids, Ammonia Nitrogen, Total Phosphorus, Total Mercury and 
pH shall be taken prior to mixing with other waste streams.  Samples for pH shall be collected only 
during periods of discharge from Monitoring Point 049A through Outfall 049 (DRO).

b. Percent Removal Requirements
These requirements shall be calculated based on the monthly (30-day) effluent CBOD5 and TSS 
concentrations and the monthly influent concentrations for approximately the same period.

c. Total Phosphorus Six Month Average Limit (April - September)
The six month average shall be determined by adding the six monthly average results from April through 
September and dividing the sum by six.  For the purpose of reporting on the Discharge Monitoring 
Reports, the permittees shall calculate and report the six month average on the October Discharge 
Monitoring Report.

d. Final Effluent Limitation for Total Mercury 
The final limit for total mercury is the Discharge Specific Level Currently Achievable (LCA) based on a 
multiple discharger variance from the WQBEL of 1.3 ng/l, pursuant to Rule 1103(9) of the Water Quality 
Standards.  Compliance with the LCA shall be determined as a 12-month rolling average, the 
calculation of which may be done using blank-corrected sample results.  The 12-month rolling average 
shall be determined by adding the present monthly average result to the preceding 11 monthly average 
results then dividing the sum by 12.  For facilities with quarterly monitoring requirements for total 
mercury, quarterly monitoring shall be equivalent to three (3) months of monitoring in calculating the 12-
month rolling average.  Facilities that monitor more frequently than monthly for total mercury must 
determine the monthly average result, which is the sum of the results of all data obtained in a given 
month divided by the total number of samples taken, in order to calculate the 12-month rolling average.  
If the 12-month rolling average for any month is less than or equal to the LCA, the permittees will be 
considered to be in compliance for total mercury for that month, provided the permittees are also in full 
compliance with the Pollutant Minimization Program for Total Mercury, set forth in Part I.A.10. of this 
permit.

The permittee may choose to demonstrate that an alternate site-specific LCA is appropriate and request 
a permit modification.  Such request and supporting documentation shall be submitted in writing to the 
Department.  Supporting documentation shall include a minimum of 12 samples taken over 12-month 
period in accordance with EPA Method 1631.  Upon approval, this permit may be modified in 
accordance with applicable laws and rules to incorporate the alternate site-specific LCA as the effluent 
limitation for Total Mercury. 

After a minimum of 12 monthly data points have been collected, the permittees may request a reduction 
in the monitoring frequency for total mercury.  This request shall contain an explanation as to why the 
reduced monitoring is appropriate and shall be submitted to the Department.  Upon receipt of written 
approval and consistent with such approval, the permittees may reduce the monitoring frequency for 
total mercury indicated in Part I.A.3. of this permit.  The Department may revoke the approval for 
reduced monitoring at any time upon notification to the permittees.

e. Total Mercury Testing and Additional Reporting Requirements
The analytical protocol for total mercury shall be in accordance with EPA Method 1631, Revision E, 
"Mercury in Water by Oxidation, Purge and Trap, and Cold Vapor Atomic Fluorescence Spectrometry."  
The quantification level for total mercury shall be 0.5 ng/l, unless a higher level is appropriate because 
of sample matrix interference.  Justification for higher quantification levels shall be submitted to the 
Department within 30 days of such determination.
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The use of clean technique sampling procedures is required unless the permittees can demonstrate to 
the Department that an alternate sampling procedure is representative of the discharge.  Guidance for 
clean technique sampling is contained in EPA Method 1669, Sampling Ambient Water for Trace Metals 
at EPA Water Quality Criteria Levels (Sampling Guidance), EPA-821-R96-001, July 1996.  Information 
and data documenting the permittee's sampling and analytical protocols and data acceptability shall be 
submitted to the Department upon request.

In order to demonstrate compliance with EPA Method 1631E and EPA Method 1669, the permittees 
shall report, on the daily sheet, the analytical results of all field blanks and field duplicates collected in 
conjunction with each sampling event, as well as laboratory method blanks when used for blank 
correction.  The permittees shall collect at least one (1) field blank and at least one (1) field duplicate per 
sampling event.  If more than ten (10) samples are collected during a sampling event, the permittees 
shall collect at least one (1) additional field blank AND field duplicate for every ten (10) samples 
collected.  Only field blanks or laboratory method blanks may be used to calculate a concentration lower 
than the actual sample analytical results (i.e., a blank correction).  Only one (1) blank (field OR 
laboratory method) may be used for blank correction of a given sample result, and only if the blank 
meets the quality control acceptance criteria.  If blank correction is not performed on a given sample 
analytical result, the permittees shall report under "Total Mercury – Corrected" the same value reported 
under "Total Mercury – Uncorrected."  The field duplicate is for quality control purposes only; its 
analytical result shall not be averaged with the sample result.

4. Interim Effluent Limitations, Monitoring Point 050A 
During the period beginning on the effective date of this permit and lasting until initiation of operation of the RRO 
Disinfection Project, the permittees are approved to discharge treated municipal wastewater and treated storm 
water runoff from Monitoring Point 050A through Outfall 050 (RRO).  Normally, the discharge may consist of only 
primary treated effluent when the discharge is necessary due to hydraulic constraints resulting from wet weather 
events.  There shall be no discharge from Monitoring Point 050A unless the discharge from Monitoring Point 
049B exceeds a peak hourly flow of 930 MGD (which includes recycle) or in accordance with an approved 
GLWA WRRF Wet Weather Operational Plan (see Part I.A.11.).  Discharge from Outfall 050 (RRO) is not 
allowed unless hydraulically or structurally necessary.  Outfall 050 (RRO) discharges to the Rouge River.  

Other options for discharge from Outfall 050 include, 1) when Outfall 049 (DRO) is out-of-service, the discharge 
may consist of secondary or secondary and primary treated wastewater, 2) when Outfall 049 (DRO) has 
reduced hydraulic capacity the discharge may consist of secondary or secondary and primary treated 
wastewater, and 3) when there is department approved limited secondary capacity when Outfall 049 cannot be 
used due to construction, the discharge may consist of secondary or secondary and primary treated wastewater. 
Discharges from Monitoring Point 050A shall be limited and monitored by the permittees as specified below.

Maximum Limits for Maximum Limits for
            Quantity or Loading                     Quality or Concentration Monitoring Sample

Parameter Monthly  7-Day  Daily Units Monthly  7-Day  Daily Units Frequency   Type  

Limitations and monitoring requirements in effect when Outfall 049 is out-of-service and prior to initiation of operation of the RRO 
Disinfection Project: 

All limitations and monitoring specified in Part I.A.1. apply except for the Available Cyanide monitoring requirement, Total 
Residual Chlorine requirement, and the Fecal Coliform Bacteria limitations, which are replaced with the limitations and monitoring 
requirements specified below with the Total Residual Chlorine monitoring and limitation removed:  

Available Cyanide --- --- --- --- --- 89 µg/l Daily Grab

Fecal Coliform Bacteria --- --- --- --- (report) (report) --- cts/100 ml Daily Grab

a. Sampling of Short-Term Wet Weather Events
If the first calendar day of the discharge event through Monitoring Point 050A includes less than three 
hours of flow but continues into the next calendar day, the sampling can be included as a part of the 
subsequent event the following day.
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4. Interim Effluent Limitations, Monitoring Point 050A (continued)

Maximum Limits for Maximum Limits for
            Quantity or Loading                     Quality or Concentration Monitoring Sample

Parameter Monthly  7-Day  Daily Units Monthly  7-Day  Daily Units Frequency   Type  

Limitations and monitoring requirements in effect during other periods of discharge from Monitoring Point 050A and prior to
Initiation of operation of the RRO Disinfection Project:

Flow (report) --- (report) MGD --- --- --- --- Daily Report Total
Daily Flow

Carbonaceous Biochemical Oxygen Demand (CBOD5)
--- --- --- --- 40 --- (report) mg/l Daily 24-Hr Composite

Total Suspended Solids
--- --- --- --- 70 --- (report) mg/l Daily 24-Hr Composite

Total Phosphorus (as P)
--- --- --- --- 1.5 --- (report) mg/l Daily 24-Hr Composite

Available Cyanide --- --- --- --- --- --- 89 µg/l Daily      Grab

Fecal Coliform Bacteria --- --- --- --- (report) --- (report) cts/100 ml Daily      Grab

Ammonia Nitrogen (as N) --- --- --- (report) --- (report) mg/l Daily 24-Hr Composite

Total Copper --- --- --- --- --- --- (report) µg/l Daily 24-Hr Composite

Total Polychlorinated Biphenyls (PCBs)
   Aroclor 1016 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1221 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1232 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1242 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1248 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1254 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1260 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite

Maximum PCB
Aroclor

   See I.A.4.e. --- --- --- --- (report) --- --- µg/l Monthly See I.A.4.e.

Minimum Maximum
 Daily  Daily 

pH --- --- --- --- 6.0 9.0 S.U. Daily     Grab

Dissolved Oxygen --- --- --- --- (report) --- mg/l Daily     Grab

a. Narrative Standard
The receiving water shall contain no turbidity, color, oil films, floating solids, foams, settleable solids, or 
deposits as a result of this discharge in unnatural quantities which are or may become injurious to any 
designated use.

b. Sampling Locations
The sampling locations for the pollutants in Part 1.A.4. of this permit shall be representative of the 
effluent and consistent with the locations approved by the Department.  The Department may approve 
alternate sampling locations that are demonstrated by the GLWA to be representative of the effluent.
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c. Sampling of Short-Term Wet Weather Events
If the first calendar day of the discharge event through Monitoring Point 050A includes less than three 
hours of flow but continues into the next calendar day, the sampling can be included as a part of the 
subsequent event the following day. 

d. Analytical Methods and Quantification Levels for Available Cyanide and Total Copper
The sampling procedures, preservation and handling, and analytical protocol for compliance monitoring 
for Available Cyanide shall be in accordance with EPA Method OIA-1677.  The quantification levels for 
Available Cyanide and Total Copper shall be 2.0 µg/l and 1.0 µg/l respectively unless a higher level is 
appropriate because of sample matrix interference.  Justification for higher quantification levels shall be 
submitted to the Department within 30 days of such determination.  Upon approval of the Department, 
the permittees may use alternate analytical methods (for parameters with methods specified in 
40 CFR 136, the alternate methods are restricted to those listed in 40 CFR 136).

e. Limits Below the Quantification Level – Total Polychlorinated Biphenyls (PCBs) The sampling 
procedures, preservation and handling, and analytical protocol for compliance monitoring for Total 
PCBs shall be in accordance with EPA Method 608.3.  Upon approval from the Department, the 
permittees may use alternate analytical methods (for parameters with methods specified in 40 CFR, 
Part 136, the alternate methods are restricted to those listed in 40 CFR, Part 136).  The quantification 
level shall be 0.1 ug/l unless a higher level is appropriate because of sample matrix interference.  
Justification for a higher quantification level shall be submitted to the Department within 30 days of such 
determination.

For the purpose of reporting on the Daily tab of the DMR, individual aroclor results less than the 
quantification level shall be reported as "<0.1."  This permit condition does not authorize the discharge 
of PCBs at levels that are injurious to the designated uses of the waters of the state or that constitute a 
threat to the public health or welfare.
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5. Final Effluent Limitations, Monitoring Point 050A 
Upon initiation of operation of the RRO Disinfection Project, the permittees are approved to discharge secondary 
treated municipal wastewater and primary treated municipal wastewater when hydraulically necessary from 
Monitoring Point 050A through Outfall 050 (RRO).  Outfall 050 (RRO) discharges to the Rouge River. Discharge 
from Outfall 050 (RRO) is approved when the hydraulic capacity of Outfall 049 (DRO) is not sufficient to meet 
the approved GLWA wet weather operational plan (see Part I.A.11.).  Such discharge shall be limited and 
monitored by the permittees as specified below.

Maximum Limits for Maximum Limits for
            Quantity or Loading                     Quality or Concentration Monitoring Sample

Parameter Monthly  7-Day  Daily Units Monthly  7-Day  Daily Units Frequency   Type  

Flow (report) --- (report) MGD --- --- --- --- Daily Report Total
Daily Flow

Available Cyanide --- --- --- --- --- --- 44 µg/l Daily       Grab

Total Copper --- --- --- --- --- --- (report) µg/l Monthly 24-Hr Composite

Fecal Coliform Bacteria --- --- --- --- 200 400 --- cts/100 ml Daily       Grab

Total Residual Chlorine --- --- --- --- --- --- 38 µg/l Daily       Grab

Oil & Grease --- --- --- --- --- 15 --- mg/l Daily       Grab

Total Polychlorinated Biphenyls (PCBs)
   Aroclor 1016 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1221 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1232 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1242 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1248 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1254 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite
   Aroclor 1260 --- --- --- --- --- --- (report) µg/l Weekly 24-Hr Composite

Maximum PCB
Aroclor

   See I.A,5.f. --- --- --- --- <0.1 --- --- µg/l Monthly See I.A.5.f.

Minimum Maximum
 Daily  Daily 

pH --- --- --- --- 6.0 --- 9.0 S.U. Daily    

Dissolved Oxygen --- --- --- --- 3.0 --- --- mg/l Daily      Grab

a. Narrative Standard
The receiving water shall contain no turbidity, color, oil films, floating solids, foams, settleable solids, 
suspended solids, or deposits as a result of this discharge in unnatural quantities which are or may 
become injurious to any designated use.

b. Sampling Locations
The sampling locations for the pollutants in Part I.A.5. of this permit shall be representative of the 
effluent and consistent with the locations approved by the Department. The Department may approve 
alternate sampling locations that are demonstrated by the permittees to be representative of the 
effluent.

c. Sampling of Short-Term Wet Weather Events
If the first calendar day of the discharge event includes less than three hours of flow but continues into 
the next calendar day, the sampling can be included as part of the subsequent event the following day. 



PERMIT NO. MI0022802 Page 14 of 71

d. Total Residual Chlorine (TRC)
Compliance with the TRC limit shall be determined on the basis of one or more grab samples.  If more 
than one (1) sample per day is taken, the additional samples shall be collected in near equal intervals 
over approximately eight (8) hours.  The samples shall be analyzed immediately upon collection and the 
average reported as the daily concentration.  Samples shall be analyzed in accordance with Part II.B.2. 
of this permit.

e. Analytical Methods and Quantification Levels for Available Cyanide and Total Copper
The sampling procedures, preservation and handling, and analytical protocol for compliance monitoring 
for Available Cyanide shall be in accordance with EPA Method OIA-1677.  The quantification levels for 
Available Cyanide and Total Copper shall be 2.0 µg/l and 1.0 µg/l, respectively, unless a higher level is 
appropriate because of sample matrix interference.  Justification for higher quantification levels shall be 
submitted to the Department within 30 days of such determination.  Upon approval of the Department, 
the permittees may use alternate analytical methods (for parameters with methods specified in 
40 CFR 136, the alternate methods are restricted to those listed in 40 CFR 136).

f. Limits Below the Quantification Level – Total Polychlorinated Biphenyls (PCBs) 
The sampling procedures, preservation and handling, and analytical protocol for compliance monitoring 
for Total PCBs shall be in accordance with EPA Method 608.3.  Upon approval from the Department, 
the permittees may use alternate analytical methods (for parameters with methods specified in 40 CFR, 
Part 136, the alternate methods are restricted to those listed in 40 CFR, Part 136).  The quantification 
level shall be 0.1 ug/l unless a higher level is appropriate because of sample matrix interference.  
Justification for a higher quantification level shall be submitted to the Department within 30 days of such 
determination.

The water quality-based effluent limitation for Total PCBs is 2.6x10-5 µg/l (2.0x10-4 lbs/day) maximum 
monthly average.  This is less than the quantification level.  Control requirements are therefore 
established consistent with R 323.1213.  The discharge of any individual aroclor at or above the 
quantification level of 0.1 ug/l is a specific violation of this permit.  If concentrations of all aroclors 
representing a monitoring period are less than their quantification levels, the permittees will be 
considered to be in compliance with the permit for the monitoring period that the analyses represent, 
provided that the permittees are also in full compliance with the Pollutant Minimization Program for Total 
PCBs set forth in Part I.A.10 of this permit.  For the purpose of reporting on the Daily tab of the DMR, 
individual aroclor results less than the quantification level shall be reported as "<0.1."  For the purpose 
of reporting on the Summary tab of the DMR, the value reported under “Maximum PCB Aroclor” shall be 
the highest aroclor concentration observed during the monitoring period.  This permit condition does not 
authorize the discharge of PCBs at levels that are injurious to the designated uses of the waters of the 
state or that constitute a threat to the public health or welfare.

g. Schedule of Implementation 
The permittees shall implement the following for Outfall 050 (RRO) Disinfection Program:

1) On or before February 1, 2010 (submitted), the permittees shall submit for review and approval 
a basis of design report for the previously proposed Outfall 084 (RRO2).

2) On or before March 1, 2011 (submitted), the permittees shall submit for review and approval 
complete plans and specifications for Segment 1 of the previously proposed Outfall 084 (RRO2) 
project.  Segment 1 consists of improvements undertaken at the WRRF consistent with the approved 
Basis of Design report.

3) On or before July 1, 2012 (submitted), the permittees shall commence construction of 
Segment 1, consistent with the approved plans and specifications.

4) On or before July 1, 2013 (submitted), the permittees shall submit a construction progress 
report for Segment 1 of the previously proposed Outfall 084 (RRO2). 

5) On or before March 1, 2015, (completed) the permittees shall complete construction of Segment 
1 of the previously proposed Outfall 084 (RRO2) project.
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6) On or before June 1, 2016, (submitted) the permittees shall submit for review and approval a 
complete basis of design report, and complete plans and specifications, for the Outfall 050 (RRO) 
Disinfection Project (if design, bid, build).  Alternatively, if DWSD chooses to pursue design-build for 
the Outfall 050 (RRO) Disinfection Project, DWSD shall submit on or before June 1, 2016, (submitted) 
a detailed engineering report for the overall project, a permitting plan (that includes a description of 
the construction segments), a timetable for Part 41 permit application submittal, and sufficient project 
schematics for the overall project.
  
7)    On or before November 1, 2016, (completed) the permittees shall submit complete plans and 
specifications for at a minimum the first segment to be construction under a design-build contract.

8) On or before April 1, 2017, (commenced) the permittees shall commence construction of the 
RRO Disinfection Project, consistent with the approved plans and specifications.

9) On or before April 1, 2018, (submitted) the permittees shall submit a construction progress 
report for RRO Disinfection Project.

10) On or before April 1, 2019, (completed) the permittees shall complete construction of RRO 
Disinfection Project and place into full operation the facilities to achieve final effluent limits specified in 
Part I.A.5.
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6. Combined Sewer Overflow Retention Treatment Basin Discharge 
Authorization, Monitoring Points 101A, 102A, 103A, 104A, 108A and 109A 
During the period beginning on the effective date of this permit and lasting until the expiration date of this permit, 
the permittees are authorized to discharge treated combined sewage from the Hubbell/Southfield Combined 
Sewer Overflow (CSO) Retention Treatment Basin (RTB), Monitoring Point 101A, through Outfall 101; from the 
Puritan/Fenkell CSO RTB, Monitoring Point 102A, through Outfall 102; from the Seven Mile CSO RTB, 
Monitoring Point 103A, through Outfall 103; from the Belle Isle RTB, Monitoring Point 108A, through Outfall 108; 
from the Oakwood RTB, Monitoring Point 109A, through Outfall 109; and from the Conner Creek CSO RTB 
Monitoring Point 104A, through Outfall 104 when the basins are full and wastewater flows exceed downstream 
interceptor capacity.  Outfall 101, Outfall 102, Outfall 103, and Outfall 109 discharge to the Rouge River.  
Outfall 108 discharges to the Detroit River.  Outfall 104 discharges to Conner Creek.  Such discharges shall be 
limited and monitored by the permittees as specified below:

Maximum Limits for Maximum Limits for
Influent             Quantity or Loading                     Quality or Concentration    Monitoring Sample
Characteristics Monthly  7-Day  Daily Units Monthly  7-Day  Event Units Frequency   Type  

Flow (report) --- (report) MGD --- --- --- --- Daily   Report Total
  Daily Flow 

Effluent
Characteristics

Flow (report) --- (report) MGD --- --- --- --- Daily   Report Total
  Daily Flow

Carbonaceous Biochemical Oxygen Demand (CBOD5)
--- --- --- --- (report) --- (report) mg/l Event   Composite

Total Suspended Solids
--- --- --- --- (report) --- (report) mg/l Event   Composite

Ammonia Nitrogen (as N)
--- --- --- --- (report) --- (report) mg/l Event   Composite

Total Phosphorus (as P)
--- --- --- --- (report) --- (report) mg/l Event   Composite

Fecal Coliform Bacteria
  May 1 – October 31 --- --- --- --- --- --- 400 cts/100 ml See I.A.6.a.  Grab
  November 1 – April 30 --- --- --- --- --- --- 1000 cts/100 ml See I.A.6.a.  Grab

Event Event
Average Maximum

Total Residual Chlorine  
     Any Event --- --- --- --- (report) --- (report) mg/l See I.A.6.a.  Grab
(See additional controls specified in Part I.A.8.)
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Maximum Limits for Maximum Limits for
Effluent             Quantity or Loading                     Quality or Concentration    Monitoring   Sample
Characteristics Monthly  7-Day  Daily Units Monthly  7-Day  Event Units Frequency     Type  

Oil & Grease (Monitoring Point 109A only)
--- --- --- --- (report) --- (report) mg/l      Daily      Grab

  During Discharge

Event Event
 Minimum  Maximum 

pH --- --- --- --- (report) --- (report) S.U.      Daily      Grab
  During Discharge

Dissolved Oxygen --- --- --- --- (report) --- --- mg/l      Daily        Grab
    During Discharge

a. Retention Basin Monitoring and Reporting
The permittee shall conduct retention basin monitoring and report consistent with the requirements of 
Part II.C.2. of this permit.  The permittee shall supply the results of each sample analyzed during each 
discharge period.

An Event starts when combined sewage is discharged into a facility, and ends when effluent flow (if any) 
ceases and does not resume within 24 hours.

Influent flow shall be reported for all wet weather events where combined sewage is discharged into 
the facility.  Influent flow reporting shall also indicate the component of the total influent flow that is 
dewatered to the interceptor from the facility during an event and shall be reported in the comment 
section of the monthly Discharge Monitoring Reports (DMR).  Alternate procedures may be approved by 
the Department.

Effluent flow shall be reported for all events that cause discharge from the facility to the receiving 
waters.

Effluent sampling for CBOD5, TSS, Ammonia Nitrogen (as N), and Total Phosphorus (as P) shall 
be by effluent flow-weighted composite sampling over the entire event.  Alternate procedures for 
determining an event composite may be approved by the Department if existing equipment cannot 
reliably determine a flow-weighted composite.  For purposes of reporting for a discharge event that 
occurs on multiple calendar days, the composite pollutant concentrations for the event shall be reported 
on the day the discharge event ended.  Individual events shall be determined by a lack of effluent 
discharge for 24 hours.

For effluent pH, report the maximum value of any individual sample taken during the month in the 
“Maximum” column under “Quality or Concentration” on the monthly DMRs and the minimum value of 
any individual sample taken during the month in the “Minimum” column under “Quality or Concentration” 
on the monthly DMRs.  The individual values taken during the month shall be reported on the daily 
DMRs.  

For effluent dissolved oxygen, report the lowest concentration of any individual sample in the 
“Minimum” column under the “Quantity or Concentration” on the monthly DMRs.  The individual values 
taken during the month shall be reported on the daily DMRs.
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For effluent Fecal Coliform Bacteria and Total Residual Chlorine, grab samples shall be collected 
every two (2) hours for the first six (6) hours of the discharge and every four (4) hours thereafter for the 
duration of the discharge; the first sample shall be collected as soon as practical after the discharge 
begins.  For fecal coliform, the “event maximum” shall be reported on the daily DMRs as the geometric 
mean of all samples taken during an event, provided that three (3) or more samples are collected.  For 
TRC, report the average of all samples in an event as the “Event Average” and the maximum individual 
sample in an event as the “Event Maximum” on the daily DMRs.  The goal of the effluent sampling 
program is to collect at least three samples during each discharge event, and samples shall be collected 
at shorter intervals at the onset of the event, if the permittee estimates that the event duration may be 
less than six hours.  For purposes of reporting for a discharge event that occurs on multiple calendar 
days, the pollutant concentrations for the event shall be reported on the day the discharge event ended.  
The highest event averages for Fecal Coliform and TRC shall also be reported in the “Maximum” 
columns under “Quality and Concentration” on the monthly DMRs.

b. Retention Treatment Basin Dewatering
The retention treatment basin shall be promptly dewatered as in accordance with the Department 
Approved Consolidated Annual Report following the need to divert flow to the basin and shall be 
maintained in readiness for use.  The discharge of sludge or residual accumulations from the basin to 
the surface waters is prohibited.  These sludges shall be promptly removed and disposed in accordance 
with procedures approved by the Department.

For this permit while the Regional Operational Plan is being revised, if up to 930 MGD (including 
recycle) is being processed with secondary treatment at the WRRF and no primary flow is being 
discharged, then tributary combined or sanitary storage basins in the GLWA system may be dewatered.  
Such dewatering will not be considered a violation of this permit, even if contrary to the Wet Weather 
Event definition (see Part II.A.).  Once a revised Regional Operation Plan is developed, it shall be 
implemented once reviewed and approved by the Department.

c. Narrative Standard
The receiving water shall contain no turbidity, color, oil films, floating solids, foams, settleable solids, or 
deposits as a result of this discharge in unnatural quantities which are or may become injurious to any 
designated use. 

d. Operation and Maintenance Plan
The permittee shall assure that discharges only occur in response to rainfall (or snowmelt) events and 
cease soon thereafter.  Any rehabilitation and maintenance needs shall be addressed to ensure 
adequate sewer capacity and functionality.  This may be accomplished through continued 
implementation of the approved Operation and Maintenance Plan.
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7. Combined Sewer Overflow Screening and Disinfection Facilities 
Discharge Authorization, Monitoring Points 105A, 106A and 107A  
During the period beginning on the effective date of this permit and lasting until the expiration date of this permit, 
the permittees are authorized to discharge treated combined sewage from the Leib Combined Sewer Overflow 
(CSO) Screening and Disinfection Facility Monitoring Point 105A through Outfall 105, from the St. Aubin CSO 
Screening and Disinfection Facility Monitoring Point 106A through Outfall 106, and from the Baby Creek CSO 
Screening and Disinfection Facility Monitoring Point 107A through Outfall 107 when the wastewater flows 
exceed downstream interceptor capacities.  Outfall 105 and Outfall 106 discharge to the Detroit River.  
Outfall 107 discharges to the Rouge River.  Such discharges shall be limited and monitored by the permittees as 
specified below: 

Maximum Limits for Maximum Limits for
Effluent             Quantity or Loading                     Quality or Concentration Monitoring Sample
Characteristics Monthly  7-Day  Daily Units Monthly  7-Day  Daily Units Frequency   Type  

Flow (report) --- (report) MGD --- --- --- --- Daily   Report Total
    Daily Flow

Carbonaceous Biochemical Oxygen Demand (CBOD5)
--- --- --- --- (report) --- (report) mg/l Quarterly      Grab

Total Suspended Solids --- --- --- --- (report) --- (report) mg/l Quarterly      Grab

Ammonia Nitrogen (as N)
--- --- --- --- (report) --- (report) mg/l Quarterly      Grab

Total Phosphorus (as P)--- --- --- --- (report) --- (report) mg/l Quarterly      Grab

Oil & Grease (Baby Creek CSO Screening & Disinfection Facility, only)
--- --- --- --- (report) --- (report) mg/l Daily      Grab

During Discharge
Event

Maximum
Fecal Coliform Bacteria
  May 1 – October 31 --- --- --- --- --- --- 400 cts/100 ml See I.A.7.a.   Grab
  November 1 – April 30 --- --- --- --- --- --- 1000 cts/100 ml See I.A.7.a.   Grab

Event Event
Average Maximum

Total Residual Chlorine --- --- --- --- (report) --- (report) mg/l See I.A.7.a.   Grab
Any Event
(see additional controls specified in Part 1.A.8.)

Event Event
  Minimum Maximum

pH --- --- --- --- (report) --- (report) S.U. Daily      Grab
During Discharge

Dissolved Oxygen --- --- --- --- (report) --- --- mg/l Daily      Grab
During Discharge

a. Screening and Disinfection Facilities Monitoring and Reporting
The permittees shall monitor screening and disinfection facilities performance and report the monitoring 
consistent with the requirements of Part II.C.2. of this permit.  The permittees shall supply the results of 
each sample taken during each discharge period.  

Effluent flow shall be reported for all events that cause discharge from the facility to the receiving 
waters.
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For effluent pH, report the maximum value of any individual sample taken during the month in the 
“Maximum” column under “Quality or Concentration” on the monthly DMRs and the minimum value of 
any individual sample taken during the month in the “Minimum” column under “Quality or Concentration” 
on the monthly DMRs.  The individual values taken during the month shall be reported on the daily 
DMRs.  

For effluent dissolved oxygen, report the lowest concentration of any individual sample in the 
“Minimum” column under the “Quantity or Concentration” on the monthly DMRs.  The individual values 
taken during the month shall be reported on the daily DMRs.

For effluent Fecal Coliform Bacteria and Total Residual Chlorine, grab samples shall be collected 
every two (2) hours for the first six (6) hours of the discharge and every four (4) hours thereafter for the 
duration of the discharge; the first sample shall be collected as soon as practical after the discharge 
begins.  For fecal coliform, the “event maximum” shall be reported on the daily DMRs as the geometric 
mean of all samples taken during an event, provided that three (3) or more samples are collected.  For 
TRC, report the average of all samples in an event as the “Event Average” and the maximum individual 
sample in an event as the “Event Maximum” on the daily DMRs.  The goal of the effluent sampling 
program is to collect at least three samples during each discharge event, and samples shall be collected 
at shorter intervals at the onset of the event, if the permittees estimate that the event duration may be 
less than six hours.  For purposes of reporting for a discharge event that occurs on multiple calendar 
days, the pollutant concentrations for the event shall be reported on the day the discharge event ended.  
The highest event averages for Fecal Coliform and TRC shall also be reported in the “Maximum” 
columns under “Quality and Concentration” on the monthly DMRs.

b. Narrative Standard
The receiving water shall contain no turbidity, color, oil films, floating solids, foams, settleable solids, or 
deposits as a result of this discharge in unnatural quantities which are or may become injurious to any 
designated use. 

c. Sampling Locations
The sampling locations for the pollutants indicated in Part I.A.7 of this permit shall be representative of 
the effluent and consistent with the locations approved by the Department.

d. Operation and Maintenance Plan
The permittees shall assure that discharges only occur in response to rainfall (or snowmelt) events and 
cease soon thereafter.  Any rehabilitation and maintenance needs shall be addressed to ensure 
adequate sewer capacity and functionality.  This may be accomplished through continued 
implementation of the approved Operation and Maintenance Plan.

e. Treatment Facility Dewatering
The treatment facility shall be promptly dewatered (if applicable) in accordance with the Department 
Approved Consolidated Annual Report possible following the need to divert flow to the facility and shall 
be maintained in readiness for use.  The discharge of sludge or residual accumulations from the facility 
to the surface waters is prohibited.

For this permit while the Regional Operational Plan is being revised, if up to 930 MGD (including 
recycle) is being processed with secondary treatment at the WRRF and no primary flow is being 
discharged, then tributary combined or sanitary storage basins in the GLWA system may be dewatered.  
Such dewatering will not be considered a violation of this permit, even if contrary to the Wet Weather 
Event definition (see Part II.A).  Once a revised Regional Operation Plan is developed, it shall be 
implemented once reviewed and approved by the Department.
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8. Total Residual Chlorine Minimization Program 
The goal of the Total Residual Chlorine (TRC) Minimization Program is operate the CSO RTBs and the CSO 
screening and disinfection facilities in a manner that will provide consistent, effective disinfection while 
minimizing the discharge of TRC, recognizing the overall goal is compliance with the TRC Final Acute Value of 
0.038 mg/l at any point in the receiving stream, unless it is determined by the Department by a permit action that 
a higher level is acceptable.

In addition, the Operational Goals for this facility are 1.5 mg/l TRC as an event average value and 2.0 mg/l 
(November – April) or 3.0 mg/l (May – October) TRC as an event instantaneous maximum value.  
 
a. TRC Minimization Assessment (Assessment) (submitted)

The permittees shall prepare and conduct a program to assess the capability of each of the 5 CSO 
RTBs and screening and disinfection facilities as agreed to (a subset of those listed in Part I.A.6. and 
Part I.A.7.), to minimize the discharge of TRC.  Each Assessment shall be conducted according to a 
schedule acceptable to the Department.  Compliance with the Fecal Coliform Bacteria effluent limits set 
forth in Part I.A.6. and Part I.A.7. of this permit shall be maintained during each Assessment.  Each 
Assessment shall include an evaluation of various operational practices under a variety of wet weather 
events to identify measures which can be taken to reduce TRC discharge concentrations.  Upon 
notification by the Department, the permittees shall begin conducting each Assessment over an 
18-month period and shall submit a report summarizing the results to the Department within 60 days of 
completion.  An extension of an Assessment period beyond 18 months may be requested by the 
permittees for approval by the Department in the event that a sufficient number of CSO discharge 
events have not occurred to allow for an adequate assessment of operational procedures.  

Each Assessment report shall include the expected achievable TRC discharge concentrations, 
recommendations as to specific protocols to be used to manage sodium hypochlorite (NaOCl) dosage 
rates under various conditions to achieve the Operational Goals, and recommended facility 
modifications to enhance the ability to control TRC levels while maintaining compliance with the Fecal 
Coliform Bacteria limits.  Specific procedures for adjustment of NaOCl feed rates to minimize the 
discharge of TRC shall be submitted as part of the Operational Plan (and revised as appropriate in 
annual updates), as required by Part I.A.15.e. of this permit.  The TRC minimization procedures, 
developed as part of each Assessment, shall be implemented upon approval by the Department.

b. Operational Goals
Upon completion of each Assessment, the permittees shall operate the facility with a goal of 1.5 mg/l 
TRC as an event average value and a goal of 2.0 mg/l (November – April) or 3.0 mg/l (May – October) 
TRC as an event instantaneous maximum value.  If upon completion of an Assessment, the permittees 
determine the facility can achieve lower TRC goals than those specified above, then the permittees shall 
operate the facility to achieve the lower TRC levels.  If either TRC goal is exceeded for a CSO discharge 
event, the permittees shall submit a written report to the Department within seven (7) days explaining 
the cause of the exceedance and describing the corrective measures that will be undertaken to prevent 
a future recurrence.

c. In-Stream TRC Effluent Plume Evaluation (submitted)
The permittees shall conduct an evaluation of the in-stream TRC effluent plume attributable to each of 
the agreed-to 5 CSO RTBs screening and disinfection facility discharges.  The evaluation shall identify 
the location and size of the TRC effluent plume during and after CSO discharge events and identify the 
maximum TRC concentrations in-stream at various downstream locations.  Upon notification by the 
Department to begin conducting each Assessment (Part I.A.8.a.), the permittees shall have 60 days to 
submit a TRC effluent plume work plan describing the proposed evaluation including sampling locations 
and a proposed implementation schedule such that the In-Stream TRC Effluent Plume Evaluation shall 
occur after completion of each Assessment and when the operational goals begin.  The permittees shall 
implement the In-Stream TRC Effluent Plume Evaluation following the schedule upon Department 
approval of the TRC effluent plume work plan.  The permittees shall submit a report documenting the 
results of the TRC Effluent Plume Evaluation within 90 days after completion of the field work. 

d. Permit Re-Opener Clause
Upon completion of each TRC Minimization Assessment and each In-Stream TRC Effluent Plume 
Evaluation, the Department may reevaluate the need for TRC effluent limitations.  This permit may be 
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modified in accordance with applicable laws and rules to incorporate such revisions as may be 
necessary to comply with Water Quality Standards at the time of discharge.

e. Best Management Practices/Operator Coordination Work Group (Work Group)
The permittees shall attend and participate in at least quarterly Work Group meetings with 
representatives from other CSO facilities in Southeast Michigan to exchange information and share 
experiences relating to the operation and maintenance of CSO control facilities.  Such Work Group 
meetings shall be used to develop Best Management Practices (BMPs) relating to CSO RTB operation, 
with an initial focus on actions to minimize the TRC discharge levels.  At a minimum, the Work Group 
shall include representatives of the following CSO facilities:  Birmingham CSO RTB, Bloomfield Village 
CSO RTB, Dearborn CSO, GLWA WRRF CSO Facilities, Inkster-Dearborn Heights CSO, Oakland 
County-Acacia Park (Acacia Park CSO Drainage District, Village of Beverly Hills, City of Birmingham), 
Redford Township CSO, River Rouge CSO, Wayne County – Dearborn Heights CSO, Wayne County – 
Inkster CSO, Wayne County – Inkster – Dearborn Heights CSO, and Wayne County – Redford – Livonia 
CSO.  The Work Group shall submit an annual report summarizing the meetings and BMPs developed 
to the Department by March 1st of each year.

9. Additional Monitoring Requirements 
As a condition of this permit, the permittees shall monitor the discharge from monitoring points 049F and 050A 
for the constituents identified below.  This monitoring is an application requirement of 40 CFR 122.21(j), 
effective December 2, 1999.  Testing shall be conducted in October 2019, May 2020, March 2021, and 
August 2021.  Grab samples shall be collected for total phenols, and the Volatile Organic Compounds identified 
below.  For all other parameters, 24-hour composite samples shall be collected.  

Test species for whole effluent toxicity monitoring shall include fathead minnow and Ceriodaphnia dubia.  If the 
permittees have received Department approval to conduct chronic toxicity testing using the more sensitive 
species identified in the toxicity database, the first three (3) tests required above may be performed using the 
more sensitive species.  The last (4th) test shall be conducted using both species.  Testing and reporting 
procedures shall follow procedures contained in EPA-821-R-02-013, “Short-term Methods for Estimating the 
Chronic Toxicity of Effluents and Receiving Waters to Freshwater Organisms” (Fourth Edition).  When the 
effluent ammonia nitrogen (as N) concentration is greater than 3 mg/l, the pH of the toxicity test shall be 
maintained at a pH of 8 Standard Units.  Acute and chronic toxicity data shall be included in the reporting for the 
toxicity test results.  Toxicity test data acceptability is contingent upon the validation of the test method by the 
testing laboratory.  Such validation shall be submitted to the Department upon request.

For selected parameters required under this section, the maximum acceptable quantification levels and 
analytical methods shall be as specified under Quantification Levels and Analytical Methods for Selected 
Parameters, below, unless a higher quantification level is appropriate because of sample matrix interference.  
Justification for higher quantification levels shall be submitted to the Department within 30 days of such 
determination.

The results of such additional monitoring shall be submitted with the application for reissuance (see the cover 
page of this permit for the application due date).  The permittees shall notify the Department within 14 days of 
completing the monitoring for each month specified above in accordance with Part II.C.5.  Additional reporting 
requirements are specified in Part II.C.11.  The permittees shall report to the Department any whole effluent 
toxicity test results greater than 1.0 TUA or 1.0 TUC within five (5) days of becoming aware of the result.  If, upon 
review of the analysis, it is determined that additional requirements are needed to protect the receiving waters in 
accordance with applicable water quality standards, the permit may then be modified by the Department in 
accordance with applicable laws and rules.  

Whole Effluent Toxicity
chronic toxicity

Hardness
calcium carbonate
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Metals (Total Recoverable), Cyanide and Total Phenols
antimony arsenic barium
beryllium boron cadmium chromium
copper lead nickel 
selenium silver thallium zinc 
total phenolic compounds

Volatile Organic Compounds 
acrolein acrylonitrile benzene bromoform
carbon tetrachloride chlorobenzene chlorodibromomethane chloroethane
2-chloroethylvinyl ether chloroform dichlorobromomethane 1,1-dichloroethane
1,2-dichloroethane trans-1,2-dichloroethylene 1,1-dichloroethylene 1,2-dichloropropane
1,3-dichloropropylene ethylbenzene methyl bromide methyl chloride
methylene chloride 1,1,2,2,-tetrachloroethane tetrachloroethylene toluene
1,1,1-trichloroethane 1,1,2-trichloroethane trichloroethylene vinyl chloride

Acid-Extractable Compounds
4-chloro-3-methylphenol 2-chlorophenol 2,4-dichlorophenol 2,4-dimethylphenol
4,6-dinitro-o-cresol 2,4-dinitrophenol 2-nitrophenol 4-nitrophenol
Pentachlorophenol phenol 2,4,6-trichlorophenol

Base/Neutral Compounds
acenaphthene acenaphthylene anthracene benzidine
benzo(a)anthracene benzo(a)pyrene 3,4-benzofluoranthene benzo(ghi)perylene
benzo(k)fluoranthene bis(2-chloroethoxy)methane bis(2-chloroethyl)ether bis(2-chloroisopropyl)ether
bis(2-ethylhexyl)phthalate 4-bromophenyl phenyl ether butyl benzyl phthalate 2-chloronaphthalene
4-chlorophenyl phenyl ether chrysene di-n-butyl phthalate di-n-octyl phthalate
dibenzo(a,h)anthracene 1,2-dichlorobenzene 1,3-dichlorobenzene 1,4-dichlorobenzene
3,3'-dichlorobenzidine diethyl phthalate dimethyl phthalate 2,4-dinitrotoluene
2,6-dinitrotoluene 1,2-diphenylhydrazine fluoranthene fluorene
Hexachlorobenzene hexachlorobutadiene hexachlorocyclo-pentadiene hexachloroethane
indeno(1,2,3-cd)pyrene isophorone naphthalene nitrobenzene
n-nitrosodi-n-propylamine n-nitrosodimethylamine n-nitrosodiphenylamine phenanthrene
pyrene 1,2,4-trichlorobenzene

Quantification Levels and Analytical Methods for Selected Parameters  

Parameter Quantification 
Level Analytical Method

1,2-Diphenylhydrazine (as 
Azobenzene) 3.0 ug/l  

2,4,6-Trichlorophenol 5.0 ug/l  
2,4-Dinitrophenol 19 ug/l  
3,3’-Dichlorobenzidine 1.5 ug/l EPA Method 605
4-chloro-3-methylphenol 7.0 ug/l
4,4’-DDD 0.05 ug/l EPA Method 608
4,4’-DDE 0.01 ug/l EPA Method 608
4,4’-DDT 0.01 ug/l EPA Method 608
Acrylonitrile 1.0 ug/l  
Aldrin 0.01 ug/l EPA Method 608
Alpha-Hexachlorocyclohexane 0.01 ug/l EPA Method 608
Antimony, Total 1 ug/l  
Arsenic, Total 1 ug/l  
Barium, Total 5 ug/l  
Benzidine 0.1 ug/l EPA Method 605
Beryllium, Total 1 ug/l  
Beta-Hexachlorocyclohexane 0.01 ug/l EPA Method 608
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Parameter Quantification 
Level Analytical Method

Bis (2-Chloroethyl) Ether 1.0 ug/l  
Boron, Total 20 ug/l  
Cadmium, Total 0.2 ug/l  
Chlordane 0.01 ug/l EPA Method 608
Chromium, Hexavalent 5 ug/l  
Chromium, Total 10 ug/l  
Copper, Total 1 ug/l  

Cyanide, Available 2 ug/l EPA Method OIA 
1677

Cyanide, Total 5 ug/l  
Delta-Hexachlorocyclohexane 0.01 ug/l EPA Method 608
Dieldrin 0.01 ug/l EPA Method 608
Di-N-Butyl Phthalate 9.0 ug/l  
Endosulfan I 0.01 ug/l EPA Method 608
Endosulfan II 0.01 ug/l EPA Method 608
Endosulfan Sulfate 0.01 ug/l EPA Method 608
Endrin 0.01 ug/l EPA Method 608
Endrin Aldehyde 0.01 ug/l EPA Method 608
Fluoranthene 1.0 ug/l  
Heptachlor 0.01 ug/l EPA Method 608
Heptachlor Epoxide 0.01 ug/l EPA Method 608
Hexachlorobenzene 0.01 ug/l EPA Method 612
Hexachlorobutadiene 0.01 ug/l EPA Method 612
Hexachlorocyclopentadiene 0.01 ug/l EPA Method 612
Hexachloroethane 5.0 ug/l  
Lead, Total 1 ug/l  
Lindane 0.01 ug/l EPA Method 608
Lithium, Total 10 ug/l  
Mercury, Total 0.5 ng/l EPA Method 1631E
Nickel, Total 5 ug/l  
PCB-1016 0.1 ug/l EPA Method 608.3
PCB-1221 0.1 ug/l EPA Method 608.3
PCB-1232 0.1 ug/l EPA Method 608.3
PCB-1242 0.1 ug/l EPA Method 608.3
PCB-1248 0.1 ug/l EPA Method 608.3
PCB-1254 0.1 ug/l EPA Method 608.3
PCB-1260 0.1 ug/l EPA Method 608.3
Pentachlorophenol 1.8 ug/l  
Perfluorooctane sulfonate 
(PFOS)

2.0 ng/l ASTM D7979 or an 
isotope dilution 
method (sometimes 
referred to as 
Method 537 
modified)

Perfluorooctanoic acid (PFOA) 2.0 ng/l ASTM D7979 or an 
isotope dilution 
method (sometimes 
referred to as 
Method 537 
modified)

Phenanthrene 1.0 ug/l  
Selenium, Total 1.0 ug/l  
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Parameter Quantification 
Level Analytical Method

Silver, Total 0.5 ug/l  
Strontium, Total 1000 ug/l  
Sulfide, Dissolved 20 ug/l  
Thallium, Total 1 ug/l  
Toxaphene 0.1 ug/l EPA Method 608
Vinyl Chloride 0.25 ug/l  
Zinc, Total 10 ug/l  

10. Pollutant Minimization Program for Total Mercury and PCBs
The goal of the Pollutant Minimization Program is to maintain the effluent concentration of total mercury at or 
below 1.3 ng/l and the final effluent limitations for Total Polychlorinated Biphenyls (PCBs).  The permittees shall 
continue to implement the Pollutant Minimization Program approved on November 9, 1995, and updated in 
October, 1996, and modifications thereto, to proceed toward the goal.  The Pollutant Minimization Program 
includes the following: 

a. an annual review and semi-annual monitoring of potential sources of mercury and PCBs entering the 
wastewater collection system, including wet weather sources such as runoff/contributions from 
contaminated sites in the collection area;

b. a program for quarterly monitoring of influent and periodic monitoring of sludge for mercury and PCBs; 
and

c. implementation of reasonable cost-effective control measures when sources of mercury and/or PCBs 
are discovered.  Factors to be considered include significance of sources, economic considerations, and 
technical and treatability considerations.

On or before October 1st of each year, the permittees shall submit a status report for the previous calendar year 
to the Department that includes 1) the monitoring results for the previous year, 2) an updated list of potential 
mercury and/or PCB sources, and 3) a summary of all actions taken to reduce or eliminate identified sources of 
mercury and/or PCBs. 

Any information generated as a result of the Pollutant Minimization Program set forth in this permit may be used 
to support a request to modify the approved program or to demonstrate that the Pollutant Minimization Program 
requirement has been completed satisfactorily.  

A request for modification of the approved program and supporting documentation shall be submitted in writing 
to the Department for review and approval.  The Department may approve modifications to the approved 
program (approval of a program modification does not require a permit modification), including a reduction in the 
frequency of the requirements under items a. and b.

This permit may be modified in accordance with applicable laws and rules to include additional mercury and/or 
PCB conditions and/or limitations as necessary.

11. Water Resource Recovery Facility Wet Weather Operational Plan
The approved Water Resource Recovery Facility Wet Weather Operational Plan provides the protocol for 
operations during the interim period before full completion of the Long-term CSO Control Plan.  This plan details 
the necessary requirements to maximize wet weather treatment at the WRRF, while complying with effluent 
limits and all other conditions of this permit, and minimizing untreated combined sewage discharges in the 
tributary collection system.  

The GLWA WRRF Wet Weather Operational Plan shall be coordinated with the Collection System and CSO 
Treatment Facilities Operational Plan that is required in accordance with Part I.A.15.d. of this permit.  Annually, 
on or before April 1st, the permittees shall submit an update of the Water Resource Recovery Facility Wet 
Weather Operational Plan in conjunction with the Collection System and CSO Treatment Facilities Operational 
Plan update as part of the Consolidated Annual Report to the Department for review and approval.
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12. Facilities Improvement Program
The permittees shall continue to meet the sludge dewatering, conveyance, and final disposal requirements; 
submit and implement the solids disposal plans; correct the alum sludge issue; submit the WRRF shutdown 
schedules; and develop and implement the asset management program as detailed below.

a. WRRF Solids Processing Requirements and Corrections

1) Capacity for sludge dewatering, conveyance, and final disposal; Required maximum solids 
inventory loads.

The permittees shall ensure that sludge dewatering equipment, sludge conveyance equipment, and final 
sludge disposal capability is available at the GLWA WRRF as follows:

a) The permittees shall ensure that the WRRF sludge dewatering equipment, sludge 
conveyance equipment, and final sludge disposal capability are maintained for use; and 
in good operational working order to meet the following requirements:

(1) Average capacity of 500 dry tons per day (dtpd), calculated as a calendar 
monthly average;

(2) Peak capacity of 850 dtpd, calculated as a 10-day average; 

(3) The peak 10-day average shall be available during any wet weather event 
when the WRRF is operated in the “Storm Period” of the currently approved WRRF Wet 
Weather Operational Plan as required by Part I.A.11. 

The permittees shall also: 

(4) Notify the Department within one business day if solids are recycled from the 
gravity thickeners to the head of the WRRF for more than 72 hours and provide an 
explanation for the recycled solids.  Recycled solids are defined as a TSS overflow 
concentration of 1000 mg/l or greater from Complex A thickeners;

(5) Maintain a monthly average solids inventory of less than 750 dtpd, when there 
are less than 5 days of discharge from Outfall 049A during the month, and maintain a 
calendar quarterly average solids inventory not to exceed 1000 dtpd.  Solids inventory 
is defined as the total solids in gravity thickener complexes A and B, determined daily in 
dtpd; 

(6) This Section will be reviewed during the next NPDES reissuance based on 
WRRF performance; and

(7) The permittees are allowed to submit to the Department for review and 
approval a request to modify the numerical levels specified in Part I.A.12.a. of this 
permit.  This modification request shall include supporting rationale for the revised 
numerical levels.  
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2) Long-Term Solids Disposal Plan

a) The permittees submitted to the Department for review and approval a Long-Term 
Solids Disposal Plan (LTSDP).  This Solids Disposal Plan is designed to ensure the 
availability of sufficient sludge dewatering equipment and sludge disposal capability to 
meet the capacity requirements specified in Parts I.A.12.a.1).a).(1)&(2) of this permit.  
The permittees shall implement the LTSDP in accordance with the following schedule:  

(1) On or before December 31, 2018, (submitted) the permittees shall submit for approval, 
a disposal plan for 250 dtpd.  This requirement is based on the LTSDP approved on 
September 24, 2013.  Upon notification from the Department, the permittees shall 
implement the approved disposal plan;

(2) On or before December 31, 2025, the permittees shall complete implementation of the 
approved plan referenced in item (1) above;

b) The GLWA are advised that implementation of individual elements of the LTSDP may 
require Part 41 wastewater construction permits or may require other Department 
approvals.  

3) Alum Sludge Correction
The permittees shall continue to implement the approved plan to correct the solids dewatering 
concerns at the WRRF due to alum sludge discharges from GLWA water treatment plants 
(WTPs) into the collection system. 

Annually, on or before September 1st the permittees shall submit a report to the Department 
describing if the implemented plan continued to meet the conditions specified above for the 
preceding fiscal year (July 1 – June 30).

Part 41 construction permits at the WRRF and/or Act 399 construction permits at the specific 
WTPs may be needed depending on the components of the approved plan.

b. WRRF Quarterly Shutdown Schedules
On or before December 1, March 1, June 1, and September 1, the permittees shall submit quarterly 
WRRF Shutdown Schedules, until notified in writing by the Department.  Consistent with the quarterly 
dates indicated above, these schedules shall be submitted to the Department in a mutually agreeable 
format one month prior to the start of each calendar quarter for review and approval.  Each quarterly 
schedule shall detail the primary treatment capacity, secondary treatment capacity, and sludge 
processing capacity that is planned to be available during the upcoming quarter, considering 
coordinated shutdowns necessary to complete all rehabilitation and other projects.  The shutdown 
schedules shall be proposed to minimize environmental impact and maximize available treatment during 
construction of all projects, consistent with the requirements of the rules associated with Act 451, Part 
41, being 299.2943 and 299.2955(1) and (3).

c. Operation, Maintenance & Replacement/Asset Management
The permittees shall at all times properly operate and maintain all facilities (i.e., sewer system, 
treatment works, as defined in Part 41 of Act 451, 1994 as amended, and control systems) that are 
installed or used by the permittees to operate the treatment works and sewer system and achieve and 
maintain compliance with the conditions of this permit.  The requirements of an asset management 
program contain goals of effective performance, adequate funding, and adequate operator staffing and 
training.  Asset management is a planning process focused on gaining optimum value for each asset 
and providing the financial resources to rehabilitate and replace them when necessary; Asset 
management is centered on a framework of five (5) core elements:   the current state of the assets, the 
required sustainable level of service, the assets critical to sustained performance, the best-value life-
cycle costs, and the best long-term funding strategy.

1) The permittees shall continue to implement the approved Asset Management Program that 
addresses the following items:

 A comprehensive fixed asset inventory that is maintained, managed, and updated within a 
computerized maintenance management system (CMMS),
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 A comprehensive inventory of the collection system fixed assets and collection system map,
 A Preventive Maintenance Program that may include predictive and reliability centered 

maintenance,
 A Needs Assessment updated every five years as part of the Project Plan (due on or before 

October 1, 2021), including condition assessment and evaluation of service level,
 An assessment of asset criticality and risk management,
 A capital planning process,
 A Scheduled Replacement Program (SRP) for assets,
 Monitoring and periodic performance evaluation through Key Performance Indicators (KPIs),
 Management oversight of system performance.

The permittees’ Asset Management Program submitted on January 1, 2014, was approved on 
January 14, 2014, and substantially revised on September 29, 2017.  

2) An Annual Report covering implementation of the Asset Management Program during the prior 
Fiscal Year (July 1 – June 30) shall be prepared by the permittees and submitted to the Department on 
or before October 1st.  The Annual Report shall include:

a) A description and evaluation of the sufficiency of the staffing levels maintained during 
the year,

b) A description and evaluation of the sufficiency and adequacy of inspections and 
maintenance activities conducted and corrective actions taken during the previous year,    

c) Expenditures for collection system maintenance activities, treatment works 
maintenance activities, corrective actions, and capital investment during the previous 
year, compared with budged/projected expenditures, including an evaluation of the 
sufficiency of expenditures,

d) A summary of asset/areas identified for inspection/action (including capital 
improvement) in the upcoming year based on the five (5) core elements and the 
criticality and risk analysis, 

e) A maintenance budget and capital improvement budget for the upcoming year, based 
on implementation of an effective asset management program that meets the five (5) 
core elements, 

f) An updated estimate of the revenue necessary to complete anticipated OM&R 
activities, the associated rate schedule impact, and an assessment of the adequacy of 
the revenue to perform necessary OM&R work, and

g) A description of the progress made towards completion of the outstanding tasks as 
described in the previous year’s Asset Management Annual Report and an updated 
schedule for completion of any outstanding tasks.

d. Staffing Plan
A Staffing Plan, as required by ACO-00131, has been approved by the Department.  The GLWA shall 
provide an adequate staffing level, in accordance with the approved Staffing Plan, to carry out the 
operation, maintenance, repair, and testing functions required to ensure compliance with the terms and 
conditions of this permit.  During the term of ACO-00131, a change in the minimum staffing level may be 
requested by the GLWA by submittal of a revised Staffing Plan, including training requirements, and 
may be revised only by mutual agreement in writing between the GLWA and the Department.  Should 
ACO-00131 be terminated, then the staffing plan shall be updated as required by the Operations and 
Maintenance Manual (Part II.C.14 of this permit), and an up to date copy of the manual shall be kept at 
the WRRF.  The Department may review the manual in whole or in part (i.e. staffing) at their discretion 
and require modifications to it if portions are determined to be inadequate.
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e. Key Performance Indicator Monthly Report
The permittee shall update the Key Performance Indicator (KPI) report monthly.  If Administrative 
Consent Order No. ACO-000131, as amended, is terminated, the KPI report shall be submitted by the 
last day of the month following the termination of the ACO.

f. Public Participation
The permittees will participate in Department initiated public outreach meetings during the term of this 
permit as resources allow and provided there is adequate notification by the Department.

13. Reopener for Primary and Secondary Treatment Capacity
The permittees are required to maintain a wet weather primary treatment capacity of 1700 MGD (raw) and wet 
weather secondary treatment capacity of 930 MGD (which includes recycle).  When the elevation of the influent 
wet well is greater than 85 feet and the facility is not pumping at 1700 MGD (raw), the discharge from untreated 
combined sewage overflow (CSO) upstream of the facility are not authorized, unless caused by localized storm 
conditions.  

These required wet weather treatment capacities may be revised if new/altered wet weather conditions (such as 
initiation of operation of upstream CSO facilities, etc.) indicate that either less or more flow can be effectively 
processed.  The criteria used to determine whether the required wet weather primary treatment capacities 
should be revised must include additional plant evaluation under the updated conditions, using testing 
procedures approved by the Department.

For reference, outfall/monitoring point designations are shown on the following diagrams:
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Prior to Initiation of Operation of RRO Disinfection Project
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Pump 
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Monitoring Point 050A/ 
Outfall 050
to the Rouge River
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to the Detroit River

Monitoring Point 049B Monitoring Point 049A

After Initiation of Operation of RRO Disinfection Project
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Station 1
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Outfall 050 (RRO)
to the Rouge River
(when hydraulically needed 
or when Outfall 049 (DRO) is 
out of service)

Monitoring Point 049F/Outfall 049 
to the Detroit River

Monitoring Point 049B Monitoring Point 049A

Proposed RRO 
Disinfection Project
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14. Outfalls Prohibited from Discharge to Combined Sewer System 
The following Outfalls are prohibited from discharge except as provided for in Part II.C.9.:

OUTFALL LOCATION LAT/LONG RECEIVING STREAM 
004 Fairview (DWF) Pump Station 42°21'20" Discharge to Detroit 

(P28 through P31) Parkview & 082°58'01" River (Stop-logged) 
Detroit River - Emergency only

014 Dubois (B12) 42°20'01" Detroit River 
Dubois & Detroit River 083°01'19"

051 Carbon (B46) 42°17'07" Rouge River 
Carbon & Rouge River 083°08'17"  

054 Fort St. (DWSD Northwest) 42°17'25" Rouge River 
Interceptor) (B50) 083°08'35" 
South Fort St. & Rouge River (West Shore)

056 Fort St. (Oakwood District) 42°17'27" Rouge River 
(B49) South Fort St. & Rouge 083°08'33" 
River (West Shore)

080 Fox Creek Backwater Gates 42°22'28" Fox Creek to 
(B01) East Jefferson & Fox Creek.       082°56'27" Detroit River

The permittees shall provide for ongoing monitoring (Flow, Duration) for these outfalls should they 
discharge. This monitoring shall be used to comply with the requirements of Section 324.3112(a) of The 
Michigan Act (See Part I.A.16.).
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15.   Discharges from Combined Sewer System
a. Limited Discharge Authorization 

The permittees are required to utilize, to the maximum extent practicable, available sewerage system 
transportation capabilities for the delivery of combined sewage to treatment facilities.  For an interim 
period during which the amended Long-Term CSO Control Plan is to be implemented, the permittees 
are authorized to discharge during wet weather events (see Part II.A.) combined sewage from the 
outfalls and locations listed below in accordance with the following conditions:

1) a flow rate equivalent to the peak dry weather flow rate has been conveyed to the secondary 
treatment facilities for treatment without bypass, 

2) the total sewerage system storage and transportation capacity for conveyance of wet weather 
flows to the treatment facilities for treatment has been utilized within the hydraulic design constraints of 
the system, 

3) all primary treatment plant capacity and secondary treatment plant capacity has been utilized in 
accordance with the approved WRRF Wet Weather Operation Plan (Part 1.A.11.), unless a storm event 
is localized to the extent that the hydraulic capacity of a portion of the collection system (considering 
storage) is exceeded prior to reaching plant capacities, and

4) the permittees are in full compliance with all requirements as set forth in Part I.A.16.  
Combined Sewer Overflow discharges to the Rouge River, the Detroit River, and the Old Channel of the 
Rouge River are authorized until prohibited, eliminated, or adequately treated to meet water quality 
standards at times of discharge in accordance with the requirements below, and as specified in Part 
1.A.15.f. and g. 

5) the outfalls that immediately follow this paragraph are included in the Limited Discharge 
Authorization.  There are some untreated CSO outfalls that appear to discharge only during extreme 
events.  Extreme is defined as; (a) no more than one untreated discharge in ten years from a CSO 
outfall during the April 1 through October 31 growth period, (b) modeled to not discharge at the 25 year 
– 24 hour event (during growth period, with normal soil moisture, rainfall distributed to a SCS Type II 
distribution), or (c) monitored to occur only at rainfalls greater than 4 inches in a 24 hour period.  The 
Department does not intend to require construction of treatment facilities at the following outfalls should 
they continue to only discharge at the extreme event.  This addresses CSO outfalls consistently with 
SSO outfalls according to the 2002 SSO Policy and 2003 Clarification Statement.  The list of untreated 
CSO outfalls that only discharge at the extreme event is flexible and may be adjusted with the adaptive 
management CSO correction program.

OUTFALL LOCATION LAT/LONG RECEIVING STREAM 
029 Rosa Parks (B27) 42°19'13" Detroit River 

Rosa Parks & Detroit River 083°03'56" 

030 Vermont (B28) 42°19'06" Detroit River 
Vermont (extended) & Detroit River 083°04'09" 

037 McKinstry (B35) 42°18'19" Detroit River 
McKinstry & Detroit River 083°05'13" 

042 Campbell (B40) 42°18'01" Detroit River 
Campbell & Detroit River 083°05'30" 

048 Pulaski (B59A &B) 42°17'21" Old Channel 
Pulaski & Rouge River 083°07'11" Rouge River
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6) the outfalls that immediately follow this paragraph are also included in the Limited Discharge 
Authorization.  There are some untreated CSOs that appear to discharge at a minimal frequency and 
volume.  Minimal discharge is defined as actual monitoring of a volume less than 0.3 MG of discharge 
over a five year period.  The Department does not intend to require construction of treatment facilities at 
the following outfalls should they continue to only discharge at this minimal frequency and volume.  The 
list of untreated CSO outfalls that only discharge at a minimal frequency and volume is flexible and may 
be adjusted with the adaptive management CSO correction program.

OUTFALL LOCATION LAT/LONG RECEIVING STREAM 
024 Griswold (B22) 42°19'35" Detroit River 

Griswold & Detroit River 083°02'28"

032 Twenty-First St. (B30) 42°18'53" Detroit River 
Twenty-First St. & Detroit River 083°04'31" 

034 West Grand Blvd. (B32) 42°18'41" Detroit River 
West Grand Blvd. & Detroit River 083°04'50" 

035 Swain (B33) 42°18'35" Detroit River 
Swain & Detroit River 083°04'56" 

036 Scotten (B34) 42°18'31" Detroit River 
Scotten & Detroit River 083°05'02" 

041 Junction (B39) 42°18'07" Detroit River 
Junction & Detroit River 083°05'25" 

043 Dragoon (Livernois Relief) 42°17'49" Detroit River 
(B41) Dragoon (extended) 083°05'41" 
& Detroit River 

047 Dearborn St. (B45) 42°17'26" Old Channel 
Dearborn St. & Rouge River 083°06'59" Rouge River

073 Riverdale (B79) 42°24'36" Rouge River 
Florence & Rouge River 083°16'13" 
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7) the outfalls that immediately follow this paragraph are also included in the Limited Discharge 
Authorization.  These are untreated CSOs that represent the remaining non-core outfalls that will be 
required to be addressed under the adaptive management CSO correction program.  They include the 
high-priority non-core CSOs.  Note that the list of untreated CSO outfalls is flexible and may be adjusted 
with the adaptive management CSO correction program.

OUTFALL LOCATION LAT/LONG RECEIVING STREAM 
005 McClellan (B03) 42°21'20" Detroit River 

McClellan (extended) & 082°58'02"
Detroit River 

006 Fischer (B04) 42°21'16" Detroit River 
Fischer & Detroit River 082°59'15" 

007 Iroquois (B05) 42°21'14" Detroit River 
Iroquois & Detroit River 082°59'21" 

008 Helen (B06) 42°20'40" Detroit River 
Helen & Detroit River 083°00'06" 

009 Mt. Elliott (B07) 42°20'24" Detroit River 
Mt. Elliott & Detroit River 083°00'28" 

011 Adair (B09) 42°20'16" Detroit River 
Adair & Detroit River 083°00'41"

012 Joseph Campau (B10) 42°10'08" Detroit River 
Joseph Campau & Detroit River 083°01'02"

016 Orleans Relief (B15) 42°19'54" Detroit River 
Orleans (Eastside of) & 083°01'36" 
Detroit River 

017 Orleans (B14) 42°19'53" Detroit River 
Orleans (Westside of) & 083°01'37" 
Detroit River

018 Riopelle (B16) 42°19'52" Detroit River 
Riopelle & Detroit River 083°01'42" 

019 Rivard (B17) 42°19'48" Detroit River 
Rivard & Detroit River 083°01'55" 

020 Hastings (B18) 42°19'46" Detroit River 
Schweizer Place & Detroit River 083°02'03" 

021 Randolph (B19) 42°19'29" Detroit River 
Randolph & Detroit River 083°02'26" 

022 Bates (B20) 42°19'38" Detroit River 
Bates & Detroit River 083°02'32"  

023 Woodward (B21) 42°19'37" Detroit River 
Woodward & Detroit River 083°02'35" 

025 First-Hamilton (B23) 42°19'30" Detroit River 
First (extended) & Detroit River 083°02'57" 

026 Third St. (B24) 42°19'28" Detroit River 
Third St. & Detroit River 083°03'07" 
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OUTFALL LOCATION LAT/LONG RECEIVING STREAM
027 Cabacier (B25) 42°19'24" Detroit River 

Brooklyn (extended) & 083°03'26" 
Detroit River 

028 Eleventh St. (B26) 42°19'17" Detroit River 
Eleventh St. & Detroit River 083°03'46" 

031 Eighteenth St. (B29) 42°18'57" Detroit River 
Eighteenth St. & Detroit River 083°04'31"

033 Twenty-Fourth St. (B31) 42°18'47" Detroit River 
Twenty-Fourth St. & Detroit River 083°04'42" 

038 Summit-Clark (B36) 42°18'14" Detroit River 
Summit & Detroit River 083°05'18" 

039 Ferdinand (B37) 42°18'13" Detroit River 
Ferdinand & Detroit River 083°05'19" 

040 Morrell (B38) 42°18'10" Detroit River 
Morrell & Detroit River 083°05'22" 

044 Schroeder (B42) 42°17'32" Detroit River 
Schroeder & West Jefferson 083°06'00" 

046 Cary (B44) 42°17'29" Old Channel
Cary & Rouge River 083°06'47" Rouge River

059 Warren (B54) 42°20'34" Rouge River 
West Warren & Rouge River 083°14'57"  

060 Tireman (B56, 57 & 58) 42°20'59" Rouge River 
Tireman & Rouge River 083°14'51" 

061 West Chicago (B60, 61 & 62) 42°21'46" Rouge River 
West Chicago & Rouge River 083°14'56" 
(East Shore) 

062 West Chicago (B63) 42°21'52" Rouge River 
West Chicago & Rouge River 083°15'18" 
(West Shore) 

063 Plymouth (B64) 42°22'18" Rouge River 
Plymouth & Rouge River 083°15'21" 

064 Glendale Relief (B65) 42°22'33" Rouge River 
Rouge Park Golf Course 083°14'52" 

065 Lahser (Dolson) (B67 & 68) 42°22'52" Rouge River 
Lahser & Rouge River 083°15'23" 

066 Schoolcraft (B70) 42°23'07" Rouge River 
Jeffries Freeway, I-96 & Rouge River 083°16'02" 
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OUTFALL LOCATION LAT/LONG RECEIVING STREAM
067 West Parkway (B69) 42°23'07" Rouge River 

Jeffries Freeway, I-96 & Rouge River 083°16'02" 

068 Brammel (B71) 42°23'30" Rouge River 
Ray & Rouge River 083°15'56" 

069 Lyndon (B72) 42°23'35" Rouge River 
Lyndon & Rouge River 083°15'57" 

072 Puritan (B77) 42°24'28" Rouge River 
Puritan & Rouge River (East Shore) 083°16'14" 

074 McNichols (B80 & 81) 42°24'52" Rouge River 
             West McNichols & Rouge River                     083°15'59"

075 Glenhurst (B82) 42°25'32" Rouge River 
Glenhurst & Rouge River 083°16'19" 

077 Seven Mile (B85) 42°25'44" Rouge River 
West Seven Mile & Rouge River 083°16'09" 
(East Shore) 

079 Pembroke (B87) 42°26'02" Rouge River 
Frisbee & East Shore Rouge River 083°16'24" 

Nothing in this section of the permit shall be construed to limit the State of Michigan's ability to pursue 
remedies under the Michigan Act.  

b. Qualified Operations and Maintenance Manager for CSO Discharges
The permittees shall place the wastewater collection system under the supervision of a qualified 
Operations and Maintenance Manager who shall serve as the contact person for the Department 
regarding combined sewer discharges.  The permittees may replace the manager at any time and shall 
notify the Department within ten days after the replacement.

c. Disconnection of Eaves Troughs and Roof Downspouts
The permittees shall eliminate direct connections of eaves troughs and roof downspouts to the sewer 
system throughout the service area tributary to the Upper Rouge CSO outfalls (Outfalls 059-069, 
072-075, 077, and 079).  This requirement shall be completed for residential property and commercial 
and industrial properties or as approved by the Department consistent with the permittees’ 
implementation of the Green Storm Water Infrastructure program.  In addition, the permittees shall 
eliminate direct connections of eave troughs and roof downspouts in the service areas tributary to the 
CSO RTBs, to the CSO Screening & Disinfection Facilities, and to the remaining untreated CSOs based 
upon the plan detailed in the revised Long-term Control Program.  This requirement does not apply if 
the permittees demonstrates that the disconnection of eaves troughs and roof downspouts is not a cost-
effective means of reducing the frequency or duration of combined sewer overflows or of maintaining 
compliance with this permit.  Such a demonstration and supporting documentation shall be submitted to 
the Department for approval.

d. Collection System and CSO Treatment Facilities Operational Plan
The permittees shall continue implementation of the approved Collection System and CSO Treatment 
Facilities Operational Plan (Operational Plan).  The implementation of the Operational Plan shall be 
coordinated with the WRRF Wet Weather Operational Plan that is required for development and 
implementation in accordance with Part I.A.11. of this permit.  

On or before April 1 (annually), the permittees shall submit a revised Operational Plan for Department 
review and approval, which incorporates all changes made to the plan during the last calendar year 
(items 1-12 below), and supplies the annual discharge documentation (item 13 below).  Any changes to 
the Operational Plan that affect the rate, volume, or characteristics of the discharge, or the system 
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storage and transportation for conveyance of wet weather flows, shall be submitted to the Department 
and approved prior to implementation.  The operational plan shall define the hydraulic design 
constraints of the system during both dry and wet weather operation. 

The plan shall include: 
1) the procedures utilized at the permittees’ CSO RTBs and Screening & Disinfection Facilities for 
adjustment of NaOCl disinfectant feed rates to minimize the discharge of total residual chlorine,

2) the procedures and schedule for sampling/monitoring the stored NaOCl disinfectant at the 
permittees’ CSO RTBs and Screening & Disinfection Facilities to determine the concentration of 
available chlorine and assure that the stored NaOCl is of sufficient strength to provide effective 
disinfection,

3) the procedures for sampling/monitoring the available chlorine concentration of each load of 
NaOCl delivered to the permittees’ CSO RTBs and Screening & Disinfection Facilities,

4) if applicable, the procedures utilized at the permittees’ CSO RTBs and Screening & Disinfection 
Facilities for adjustment of dehalogenating reagent feed rates to minimize the discharge of excess 
reagent,

5) the procedures to ensure that the collection and treatment systems are operated to maximize 
treatment,

6) the procedures to ensure that all dry weather flows are conveyed to the treatment facilities for 
treatment without bypass,  

7) the hydraulic profile and hydraulic operational elevations for system pump stations, regulators, 
diversion devices, gates, level sensors, interceptors, etc., to ensure the conveyance of all dry weather 
flows to the treatment facilities for treatment without bypass, 

8) the procedures to ensure that the sewerage system hydraulic and storage capacity is identified 
and fully utilized during wet weather events with eventual treatment of stored flows,

9) the procedures to ensure that the greatest quantity of wet weather flow is conveyed to the 
treatment facilities for treatment to minimize untreated wastewater discharges within the region tributary 
to the GLWA WRRF,

10) the hydraulic profile and hydraulic operational elevations for system pump stations, regulators, 
diversion devices, gates, level sensors, interceptors, etc., to ensure that the greatest quantity of wet 
weather flow is conveyed to the treatment facilities for treatment to minimize combined sewage 
discharges, 

11) the procedures for ongoing inspection of the sewer system within the permittees’ jurisdiction for 
excessive inflow and infiltration and, where necessary, reduction of the excessive infiltration and inflow 
sources, and the elimination of unauthorized sewer system connections, and 

12) identification of the location of the rain gauges.

13) The permittees shall submit annual reports that supply the documentation of rainfall and the 
frequency, duration, and volume of all discharge events during the previous 12-month period (from 
January 1st through December 31st of the previous year).

The permittees shall continue to pursue the coordination of operational plans (Regional Operational 
Plan) with tributary communities with the intent of maximizing flow conveyance to the GLWA system and 
minimizing regional CSOs.  Once the Regional Operational Plan is approved by the Department, it shall 
be implemented. 
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e. New Wastewater Flows
Increased levels of discharge of sanitary sewage from the combined sewer overflow outfalls listed in 
Part I.A.15.a. of this permit, the CSO RTBs (see Part I.A.6. of this permit), and the CSO Screening and 
Disinfection Facilities (see Part I.A.7. of this permit) are prohibited unless: 

1) the increased discharges are the result of new sanitary wastewater flows which, on the basis of 
sound professional judgment, are within design peak dry weather transportation capacity, or 

2) the permittees have officially adopted and are timely implementing a definite program, 
satisfactory to the Department, leading to the construction and operation of necessary collection, 
transportation, or treatment devices.

f. CSO Control Projects 

1) Pertinent CSO Program History

The permittees are continuing to implement CSO Control Programs for the various CSO outfalls that 
discharge to the Rouge River and the Detroit River.  Depending upon the particular CSO Control 
Program and outfall, the permittees are required to provide for the prohibition, elimination, or adequate 
treatment of combined sewage discharges containing raw sewage, to comply with the Water Quality 
Standards at times of discharge.

For the CSO outfalls discharging to the Rouge River, the development and implementation of the CSO 
Control Programs for the various outfalls was initially established based upon the goals of the Rouge 
River Remedial Action Plan (RAP), which called for a phased approach to solving the water quality 
problems of the river.  Phase I of the Rouge River RAP extended to 1993 and included 1) monitoring 
and optimization of the existing combined sewer system, 2) detailed local planning for CSO controls and 
3) resolution of financing and institutional problems.  Phase II of the Rouge River RAP extended to 2005 
(2012 for a few limited outfalls) and called for facility construction based on the goal of protection of 
public health through the elimination of raw sewage discharges and the control of toxic pollutants.  
Phase III of the Rouge River RAP follows completion of Phase II facilities and includes further 
improvements, if necessary, to comply with water quality standards at the time of discharge.  Due to the 
demonstrated financial capability of the permittees for City of Detroit residents in 2009, 2012 and 2017, 
the CSO Control Program for the CSOs discharging to the Rouge River has been revised as reflected 
below.

For the CSO outfalls discharging to the Detroit River and the Old Channel of the Rouge River, 
Department approval of the CSO Control Programs is determined on a case-by-case basis with 
considerations for environmental impacts, public health impacts, technical feasibility, and economic 
affordability.  As was the case for the Rouge River program, the demonstrated financial capability of the 
permittees for City of Detroit residents in 2009, 2012 and 2017 also affected the CSO Control Program 
for the Detroit River and the Old Channel of the Rouge River, and has been revised as reflected below.

In addition, the CSO Control Program now includes significant Green Storm water Infrastructure (GSI) 
requirements that are an important component of the approved Long-Term CSO Control Program.   

  Previous Long-Term CSO Control Program Documents include:

 Original Long-Term CSO Control Plan (1996)

 Long-Term CSO Control Plan Update (2002)

 Amendment Rouge (2008)

 Amendment Detroit (2008)

 Evaluation of CSO Control Alternative (for the Upper Rouge Outfalls) (December 15, 
2009)



PERMIT NO. MI0022802 Page 39 of 71

 Supplemental Report on Alternative CSO Controls for the Upper Rouge Outfalls) 
(April 30, 2010)

The implementation and completion of the CSO Control Program indicated in Part I.A.15.f. and g. are a 
necessary and essential requirement of this permit.

2) CSO Correction Program Moving Forward

The permittees shall control remaining combined sewer discharges, that are not classified as either 
extreme or minimal (see Part 1.A.15.a.5) & 6)), to eliminate the discharges or provide adequate 
treatment of the combined sewage discharges to comply with Water Quality Standards at times of 
discharge.  Upon completion of the RRO disinfection project at the GLWA WRRF and commencing final 
use of Outfall 050A, the permittees will have completed core elements of their CSO control program and 
will have achieved a very high level of CSO control.  It has been determined that this core level of 
control has routinely achieved adequate treatment of 95% of the annual combined sewer volume to the 
collection system.  While additional CSO control measures are needed to fully comply with Michigan’s 
Water Quality Standards, as the permittees moves into the final phases of the CSO control program it is 
appropriate to plan and schedule the remaining control measures, taking into account what has been 
put in place to date and lessons learned, the unique technical and financial situation of the city of 
Detroit, and the nature of the remaining CSO challenges. 
 
Based on the foregoing, the permittees shall proceed with remaining CSO corrections using an adaptive 
management approach.  This means that as new information is gained from: (1) evaluation of existing 
CSO projects and new treatment technologies, (2) evaluation of real-time collection system controls, (3) 
more accurate and complete data on CSO discharge frequency and volume, (4) benefits of less flow to 
the collection system from green storm water infrastructure (GSI), (5) benefits of less flow to the 
collection system due to the City’s drainage charge program and new storm water ordinance, (6) 
benefits of less flow to the collection system as the City continues its sewer rehabilitation program, and 
(7) any other pertinent information, future CSO controls can be adapted to best provide cost-effective 
elimination of discharges, adequate treatment of discharges, or classification of discharges as minimal 
or extreme.  Note that for purposes of designing CSO correction projects, minimal discharge is defined 
as less than 0.3 MG of discharge over a five year period, and extreme is defined as; (a) no more than 
one untreated discharge in ten years from a CSO outfall during the April 1 through October 31 growth 
period, (b) modeled to not discharge at the 25 year – 24 hour event (during growth period, with normal 
soil moisture, rainfall distributed to a SCS Type II distribution), or (c) monitored to occur only at rainfalls 
greater than 4 inches in a 24 hour period.  The performance standard can be based on actual 
monitoring data normalized for a typical and representative 10-year period of rainfall record or 
predictively determined based on a calibrated and verified continuous model using a typical and 
representative 10-year period of rainfall record or other method as determined acceptable by the 
Department.

The permittees shall propose the non-core CSO correction projects to be designed, constructed, and 
operated to provide CSO elimination or adequate treatment during the subsequent five-year permit 
cycle, with each permit reapplication beginning in April 2022.  High priority non-core outfalls should 
generally be addressed first, and outfalls thought of as high priority can change at any time due to 
implementation of the adaptive management approach.  City of Detroit residents within the DWSD 
service area are “high burden” status based on sewer fees paid as a percentage of median annual 
household income.  Planning of CSO control measures may reflect the permittees’ financial capacity for 
City of Detroit residents determined in the Financial Capability Evaluation that is submitted with each 
permit reapplication.  Based on current and projected CSO capital revenue requirements, and the 
current average cost per Detroit household for wastewater treatment and CSO control as a percentage 
of Detroit median household income, the Department does not expect the permittees to propose non-
core CSO correction projects with this permit.  The permittees shall next propose non-core CSO 
correction projects for review and approval with the permit reapplication required by April 4, 2022 (and 
then on April 4, 2027, and April 4, 2032).  However, this first tier of non-core projects during 2023 
through 2027 is expected to be relatively low cost.  Discussion between the permittees and the 
Department have determined that low cost projects can include connection of CSO discharges to 
existing CSO treatment facilities, limited storage projects based on the performance standard with no 
disinfection, outfall gates and in-system storage projects, increased regulator flow capacity, separation 
projects that use smaller sanitary pipes in existing larger combined sewers to carry sanitary sewage to 
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GLWA interceptors while the existing combined sewer becomes a storm sewer, and others. At each 
application submittal in 2022, 2027, and 2032, the project proposal shall include an updated Financial 
Capability Evaluation that may also include other financial factors as appropriate.  Reissued permits will 
then be drafted and issued with schedules for approved CSO correction projects that provide continuing 
progress toward meeting water quality standards. The permittees shall prepare an evaluation of 
Financial Capability, consistent with state and federal guidance, and shall submit the evaluation with the 
applications for reissuance of this permit (see the cover page of this permit for the next application due 
date).  The Financial Capability Report shall be in the form of previous reports utilizing the EPA 
Financial Capability Guidance Document (USEPA 832-B-97-004; February, 1997), and updated with 
information as may be available in order to assess the permittees’ ability to undertake future capital 
improvement projects related to the Long-Term CSO Control Program.  This permit may be modified in 
accordance with applicable law and rules to incorporate revisions to conform to pertinent laws or rules, 
or as necessary to address prevailing situations. 
   
Based on information currently available, the following are lists by water body that are high priority 
CSOs that require control.  These outfalls can be revised at any time by the permittees or the 
Department, reflecting adaptive management considerations.  While either the permittees or 
Department can propose changes at any time, an agreement between the two parties is required and 
shall be made in writing.  The goal will be to complete projects fully addressing all high priority outfalls 
before October 1, 2037.    

Rouge River non-core CSOs (these can be changed by mutual agreement between the permittees and 
the Department)

High Priority Outfalls
059, 061, 064, 065, 074

 
Detroit River non-core CSOs (these can be changed by mutual agreement between the permittees and 
the Department)

High Priority Outfalls
005, 007, 009, 012, 022, 025, 031, 038

3) Adaptive Management Program for this Permit 

The adaptive management approach for this permit, before beginning relatively low cost CSO correction 
projects from 2023-2027, looks at the (1) evaluation of existing CSO projects and new treatment 
technologies, (2) evaluation of real-time collection system controls, (3) more accurate and complete 
data on CSO discharge frequency and volume, (4) benefits of less flow to the collection system from 
green storm water infrastructure (GSI), (5) benefits of less flow to the collection system due to the City’s 
drainage charge program and new storm water ordinance, (6) benefits of less flow to the collection 
system as the City continues its sewer rehabilitation program, and (7) any other pertinent information.  
The permittees shall use the above measures, as appropriate, to further reduce untreated CSO 
discharges on an ongoing basis from the collection system before starting CSO projects from 2023 - 
2037.

On or before April 1st (annually starting in 2020), the permittees shall prepare a joint Progress Report 
that summarizes; 1) significant real time controls that occurred during the preceding calendar year, 2) 
GSI implementation work during the preceding year that has been undertaken and completed, including 
a work plan for GSI implementation projects for the next year, documentation of the annual expenditure 
for the preceding year, and documentation of a cumulative total-spent-to-date on the GSI program, 3) 
benefits from the new storm water ordinance and green credit program, and 4) benefits from the City 
sewer rehabilitation program.  The report shall summarize the total benefits from all programs by 
including; a) an updated estimate of the annual volume of wet weather flow that has been removed from 
the combined sewer system, b) the resulting frequency, volume and duration of CSO discharges (based 
on actual monitoring), and c) the predicted change modeled continuously and at design events to 
frequency, volume and duration of CSO discharges based on the calibrated hydraulic model developed 
in the Master Plan effort.  The report shall reference the CSO discharge report submitted under Part 
I.A.15.d.(13) of this permit and include the pertinent data as a reference.  As part of this reporting 
process, it shall be documented that an average of $3 million dollars per fiscal year was spent for 2018 
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and 2019, and $2 million dollars per year for 2020, 2021, and 2022 for the GSI program (these 
expenditures are an enforceable requirement of this permit). 

A more complete description of the adaptive management approach includes:

a) Real-time Control

The GLWA is in the process of determining if real-time control can be used to help further minimize or 
even eliminate some untreated CSO discharges.  One real-time control discussion currently taking place 
is the Interim Wet Weather Operations Plan (IWOP).  The operational changes agreed to between the 
permittees and the Department in the IWOP will be reported in the Operational Plan Annual Update 
(Part 1.A.15 d.).  The IWOP is evaluating if critical system regulators, gates, pumps, etc., can be 
adjusted to allow for more treated CSO, and less untreated CSO from the remaining CSO outfalls.  
Approved adjustments will be at least acceptable until completion of all non-core CSO correction 
projects and shall be included in Operational Plan Annual Updates.  The evaluation shall include all 
necessary supporting documentation, including hydraulic model runs if appropriate.

b) Green Storm Water Infrastructure (GSI)

For the west side of the City, there is a GSI program in the tributary area to Rouge River Outfalls 059-
069, 072-075, 077, and 079.  DWSD has developed and is implementing a Department approved GSI 
Plan for this area consistent with the “Evaluation of CSO Control Alternatives” report dated 
December 15, 2009.  The GSI Plan describes a process for locating, designing, constructing, operating, 
and evaluating GSI in these sewersheds.  GSI implementation shall be planned to capture, reduce, or 
otherwise control wet weather flows that would otherwise flow into the sewer system and contribute to 
CSOs, at the permittees’ direction.  The Plan includes the following elements:

(1) Provisions for disconnection of residential downspouts and disconnection of commercial and 
industrial downspouts where feasible (see Part I.A.15.c.).

(2) Provisions for demolition and removal of vacant structures and replacement with pervious land 
cover.  Where demolition is planned and implemented at sites that will be re-purposed for GSI, the 
demolition specifications shall ensure that basements and other impervious surfaces at the sites are 
removed, that the site is raked to remove large rocks and construction debris, and that engineered soils 
consisting of an appropriate mix of topsoil, compost, and sand is applied following the demolition to 
support plant growth and promote infiltration.   

(3) Provisions for installation of bioswales along roadways and parking lots to intercept runoff and 
reduce storm water inputs to the combined sewer system from impervious surfaces.

(4) Provisions for installation of GSI and/or BMPs at commercial and residential properties to 
capture and retard storm water runoff.

(5) Provisions for tree planting for uptake and evapotranspiration along roadways and open spaces.

(6) Provisions for other GSI implementation projects as determined to be appropriate.

(8) Processes for public outreach and public participation in selecting sites and implementing GSI 
practices.

(9) Procedures/methods for tracking GSI implementation and measuring effects. 

(10) Provisions for ensuring appropriate maintenance of sites where GSI has been implemented, 
including roles and schedules for maintenance.

(11) Provisions for ensuring storm water management (runoff reduction) benefits associated with 
GSI implementation continue over time, even as redevelopment may occur in the sewersheds.   

The permittees shall continue to implement GSI in these sewersheds.  The investment in GSI in these 
sewersheds shall be an average of 3 million dollars per fiscal year for the ten-year period ending 2019 
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(for a total of $30 million), and an average of 2 million dollars per year for the following 10 years (for a 
total of $20 million).  GSI implementation will be in accordance with the GSI Plan. 

For the near-east side of the City, there has been another GSI program in the tributary area to Detroit 
River Outfalls 005 - 009, 011, and 012.   Because of the potential for some larger-scale green projects 
due to a relatively large amount of vacant land in the area, it may be possible to eliminate or reduce the 
size of some previously envisioned CSO treatment facilities for this area using the combination of GSI 
implementation along with possible sewer separation, and other engineering solutions.  With GSI 
implementation now spreading across the city, it is acceptable for the city to use one-third (1/3) of the 
total GSI expenditures on projects upstream of untreated CSOs other than Rouge River Outfalls 059-
069, 072-075, 077, and 079. 

c) Storm Water Control

1) On or before April 1, 2018, (submitted) the permittees shall submit to the Department for review 
and approval a storm water control requirement for areas of new development and/or redevelopment.  
This storm water control requirement is primarily a focus within the Rouge Sewer District and Central 
Sewer District, as it is these two Districts that have untreated CSOs.  Therefore, the permittees shall 
propose a level of storm water control for new development and redevelopment in these two sewer 
districts, and for the circumstances stated above, that is designed to help further reduce the volume and 
frequency of untreated CSO discharges, and a procedure and schedule for implementing this control 
requirement.

2) Storm water runoff from new development and redevelopment that will be conveyed through 
storm sewers to DWSD’s combined sewers will require control to help further reduce volume and 
frequency of untreated CSO discharges.  These are projects that will require construction plan review by 
the permittees, and a Part 41 construction permit issued by the Department.  Please note that in most 
cases, new combined sewers will no longer be permitted under Part 41 (except for combined sewer 
relocation projects).  Note that this is not a requirement for storm sewers subject to Permit No. 
MIS040000 issued to the City of Detroit, as the storm sewers under MIS040000 discharge directly to 
surface waters and are not owned by the DWSD.  

d) City Sewer Rehabilitation

DWSD is currently working on a more robust annual program to remove infiltration/inflow (I/I) from its 
combined collection system.  It is the Department’s understanding that this program has a budget of 
about $20 million per year.

g. Combined Sewer Overflow Control Program Schedule

1) West-side Model; Rouge River Outfalls 059-069, Outfalls 072-075, Outfall 077, and Outfall 079.
For untreated combined sewer overflows from Outfalls 059-069, Outfalls 072-075, Outfall 077, and 
Outfall 079, the permittees shall determine the accurate frequency and volume of untreated CSO 
discharges and amend the “Supplemental Report on Alternative CSO Controls for the Upper Rouge 
River,” dated April 30, 2010 according to the following schedule:  

a) The work plan has been approved by the Department that (1) sets forth the monitoring 
of the 17 CSOs that will be accomplished to accurately determine the frequency and 
volume of these untreated CSO discharges, (2) uses this monitoring along with the 
current Ovation monitoring as appropriate in a calibrated and verified model to 
accurately detail the volume and frequency of the 17 CSOs during a representative and 
typical 10-year period of rainfall record, and (3) to determine the peak hour flow at the 
10 yr – 1 hr event of each of the 17 CSOs.  The permittees shall continue to implement 
the approved work plan.

b) On or before April 15, 2019, (submitted) the permittees shall submit a report to the 
Department for review and approval that summarizes the determination and provides 
the volume and frequency of these 17 CSOs over a representative and typical 10-year 
period of rainfall record and provides the peak hour flow at the 10 yr – 1 hr event for 
each of these 17 CSOs;
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c) On or before November 15, 2022, the permittees shall submit an amendment for 
Department review and approval to the “Supplemental Report on Alternative CSO 
Controls for the Upper Rouge River” (dated April 30, 2010) that describes any changes 
to the recommended long-term CSO control projects for the 17 CSOs.  This plan may 
propose an alternative to the use of 10 minutes of detention at the 10 year – 1 hour 
event, at the permittees’ discretion;

2) Near eastside; Detroit River Outfalls 005-009, 011, and 012. The permittees shall develop a 
revised CSO Control Plan for this tributary area in accordance with the following schedule:  

On or before November 15, 2022, the permittees shall submit to the Department for review and 
approval an update to their Long-term CSO Control program (Detroit update 2008) for providing 
elimination or adequate treatment of CSO Outfalls 005-009, Outfall 011, and Outfall 012 to meet 
water quality standards at times of discharge.  This plan shall consider the GI recommendations 
and potential for storm water reduction from the completed 205(j) report for this area.  This plan 
may propose an alternative control requirement for the Long-term CSO control program.

3) The permittees may choose to offer an entire updated Long-term CSO Control program for all 
Detroit River CSOs.  This updated plan can include a totally revised Detroit update (2008) for all 
remaining CSOs.  Note that CSOs can be prohibited, eliminated, or adequately treated to meet 
water quality standards at times of discharge.  If the permittees decide to pursue this approach, 
then the revised plan is due on or before November 15, 2022, for Department review and 
approval.

Following implementation of any phase of any of the approved Control Programs contained in 
Part I.A.15.f. and g. of this permit, the Control Program(s) may be reevaluated by the permittees or the 
Department.  Future permits may include requirements to conduct water quality evaluations designed to 
verify that the overall CSO control program is providing adequate treatment to meet water quality 
standards.  This permit may be modified in accordance with applicable laws and rules, to incorporate 
revisions necessary to conform to pertinent rules or laws, or as necessary to address prevailing 
situations, such as technical or financial constraints.

h. Notification and Testing Requirements
The federal rule promulgated by the United States Environmental Protection Agency in 40 CFR Part 122 
establishing the public notification requirements for CSO discharges to the Great Lakes basin took effect 
February 7, 2018. 

On or before August 7, 2018, (submitted) the permittees shall submit to the Department for approval, a 
public notification plan in accordance with 40 CFR 122.38(c).  Additionally, on or before April 4, 2022, 
with the application for reissuance, the permittees shall submit to the Department for approval, an 
updated public notification plan.  

Beginning November 7, 2018, all permittees authorized to discharge untreated or treated CSO to the 
Great Lakes Basin must provide public notification of CSO discharges in accordance with 40 CFR 
122.38(a) and the approved public notification plan.  The requirements include but are not limited to the 
following: notification of the local public health department, other potentially affected public entities and 
the public; and signage, where feasible at discharge points and other potentially impacted public access 
areas.  In addition, in accordance with Section 324.3112a of the NREPA, the permittees shall provide 
notification to a newspaper of general circulation in the county in which the discharge occurred or is 
occurring.  To the extent that a conflict may arise between Part I.A.15.h. and Part I.A.16., the 
Department approved Public Notification Plan shall govern.   
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16. Untreated or Partially Treated Sewage Discharge Reporting and 
Testing Requirements
In accordance with Section 324.3112a of the NREPA, if untreated or partially treated sewage is directly or 
indirectly discharged from a sewer system onto land or into the waters of the state, the entity responsible for the 
sewer system shall immediately, but not more than 24 hours after the discharge begins, notify, by telephone, the 
Department, local health departments, a daily newspaper of general circulation in the county in which the 
permittees are located, and a daily newspaper of general circulation in the county or counties in which the 
municipalities whose waters may be affected by the discharge are located that the discharge is occurring.  

The permittees shall also annually contact municipalities, including the superintendent of a public drinking water 
supply with potentially affected intakes, whose waters may be affected by the permittees’ discharge of untreated 
or partially treated sewage, and, if those municipalities wish to be notified in the same manner as specified 
above, the permittees shall provide such notification.  Such notification shall also include a daily newspaper in 
the county of the affected municipality.

At the conclusion of the discharge, written notification shall be submitted in accordance with and on the “Report 
of Discharge Form” available via the internet at:  http://www.deq.state.mi.us/csosso/ , or, alternatively for 
combined sewer overflow discharges, in accordance with notification procedures approved by the Department.  

In addition, in accordance with Section 324.3112a of the NREPA, each time a discharge of untreated or partially 
treated sewage occurs, the permittees shall test the affected waters for Escherichia coli to assess the risk to the 
public health as a result of the discharge and shall provide the test results to the affected local county health 
departments and to the Department.  The testing shall be done at locations specified by each affected local 
county health department but shall not exceed ten (10) tests for each separate discharge event.  The affected 
local county health department may waive this testing requirement, if it determines that such testing is not 
needed to assess the risk to the public health as a result of the discharge event.  The results of this testing shall 
be submitted with the written notification required above, or, if the results are not yet available, submitted as 
soon as they become available.  This testing is not required, if the testing has been waived by the local health 
department, or if the discharge(s) did not affect surface waters.

Permittees accepting sanitary or municipal sewage from other sewage collection systems are encouraged to 
notify the owners of those systems of the above reporting and testing requirements.

17. Pollutant Minimization and Source Evaluation Program for 
Perfluorooctane Sulfonate (PFOS) and/or Perfluorooctanoic Acid (PFOA)
The goal of the Pollutant Minimization and Source Evaluation Program is to identify and address sources of 
perfluorooctane sulfonate (PFOS) and/or perfluorooctanoic acid (PFOA) and to reduce and maintain the effluent 
concentrations of PFOS and/or PFOA at or below the water quality standards (WQS) and/or the Water Quality-
Based Effluent limit (WQBEL). The WQS is 11 ng/L for PFOS and the WQBEL for PFOA is 8.04 ug/l.  

On or before October 1, 2019, the permittee shall submit an approvable Pollutant Minimization and Source 
Evaluation Program for PFOS and/or PFOA to proceed toward the goal.  The Pollutant Minimization and Source 
Evaluation Program shall continue work under the IPP Interim Initiative and shall include the following at a 
minimum:

a. Identification of and strategies to identify any additional potential and probable PFOS and/or PFOA 
sources

b. Monitoring plan for the permitted facility’s influent and effluent and effluent from potential sources

c. Implemented measures thus far to eliminate, reduce, and/or control sources, and an assessment of the 
degree of success and the strategies used to measure success

d. Proposed measures and implementation schedules for elimination, control, and/or reduction of the 
identified sources (prioritizing highest loadings and concentrations), and the strategies that will be used 
to measure success
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The Pollutant Minimization and Source Evaluation Program shall be implemented upon approval by the 
Department.  

On or before May 1 of each year following Pollutant Minimization and Source Evaluation Program 
implementation, the permittee shall submit to the Department a status report for the previous calendar year.  
Upon written notification by the Department, the permittee may be required to submit more frequent status 
reports.  Status reports at a minimum shall include: 

a. Complete listing of PFOS and/or PFOA sources

b. Summary of influent and effluent monitoring data

c. Summary of monitoring data from known or potential sources 

d. History and compliance status for sources

e. Implemented measures to eliminate, reduce, or control sources, (prioritizing highest loadings and 
concentrations), and an assessment of the degree of success and the strategies used to measure 
success

f. Proposed measures and schedules for elimination, control, or reduction of any newly identified PFOS 
and/or PFOA sources (prioritizing highest loadings and concentrations), and the strategies that will be 
used to measure success 

g. Barriers to implementation and revisions to the implementation schedule

h. Laboratory reports, if not previously supplied 

Any information generated as a result of the Pollutant Minimization and Source Evaluation Program set forth in 
this permit may be used to support a request to modify the Pollutant Minimization and Source Evaluation 
Program or to demonstrate that the requirement has been completed satisfactorily.  
A request for modification of the approved Pollutant Minimization and Source Evaluation Program shall be 
submitted in writing to the Department along with supporting documentation for review and approval. The 
Department may approve modifications to the approved Pollutant Minimization and Source Evaluation Program, 
including a reduction in the frequency of the influent and known or potential source monitoring requirements.  
Approval of a Pollutant Minimization and Source Evaluation Program modification does not require a permit 
modification.

This permit may be modified in accordance with applicable laws and rules to include additional PFOS and/or 
PFOA conditions and/or limitations as necessary.

18. Collection System Contingency Plan
An emergency condition at the WRRF might occur that requires reduced (or even no) influent flows to the 
WRRF.  Under Rule 299.2959 of Part 41, the permittee is required to minimize discharge of excessive 
pollutants.  On or before July 1, 2020, the permittee shall submit to the Department for review and approval, a 
report that documents how the collection system and WRRF would be operated if an emergency condition 
required reduced influent flow (or no flow) to the WRRF to minimize discharge of excessive pollutants per Rule 
299.2959 of Part 41 of PA 451. This could involve in-system storage of flows, use of Retention Treatment 
Basins for storage and potentially treated discharge, rerouting of flow, use of portions of the WRRF as 
appropriate, etc.  The report shall evaluate operation of the collection system and WRRF, considering at least 
two hypothetical conditions with no influent flow to the WRRF; a duration of six (6) hours of no influent flow, and 
a duration of 24 hours of no influent flow.  
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19. Facility Contact 
The “Facility Contact” was specified in the application.  The permittees may replace the facility contact at any 
time, and shall notify the Department in writing within 10 days after replacement (including the name, address 
and telephone number of the new facility contact).

a. The facility contact shall be (or a duly authorized representative of this person):  
 for a corporation, a principal executive officer of at least the level of vice president; or a designated 

representative if the representative is responsible for the overall operation of the facility from which 
the discharge originates, as described in the permit application or other NPDES form, 

 for a partnership, a general partner,  
 for a sole proprietorship, the proprietor, or
 for a municipal, state, or other public facility, either a principal executive officer, the mayor, village 

president, city or village manager or other duly authorized employee. 

b. A person is a duly authorized representative only if: 
 the authorization is made in writing to the Department by a person described in paragraph a. of this 

section; and
 the authorization specifies either an individual or a position having responsibility for the overall 

operation of the regulated facility or activity such as the position of plant manager, operator of a well 
or a well field, superintendent, position of equivalent responsibility, or an individual or position 
having overall responsibility for environmental matters for the facility (a duly authorized 
representative may thus be either a named individual or any individual occupying a named position).  

Nothing in this section obviates the permittees from properly submitting reports and forms as required by law.  

20. Monthly Operating Reports 
Part 41 of Act 451 of 1994 as amended, specifically Section 324.4106 and associated R 299.2953, requires that 
the permittees file with the Department, on forms prescribed by the Department, operating reports showing the 
effectiveness of the treatment facility operation and the quantity and quality of liquid wastes discharged into 
waters of the state.

Within thirty (30) days of the effective date of this permit, the permittees shall submit to the Department a 
revised treatment facility monitoring program to address monitoring requirement changes reflected in this permit, 
or submit justification explaining why monitoring requirement changes reflected in this permit do not necessitate 
revisions to the treatment facility monitoring program.  The permittees shall implement the revised treatment 
facility monitoring program upon approval from the Department.  Applicable forms and guidance are available on 
the Department’s web site at http://www.michigan.gov/deq/0,1607,7-135-3313_44117---,00.html.  The 
permittees may use alternate forms if they are consistent with the approved treatment facility monitoring 
program.  Unless the Department provides written notification to the permittees that monthly submittal of 
operating reports is required, operating reports that result from implementation of the approved treatment facility 
monitoring program shall be maintained on site for a minimum of three (3) years and shall be made available to 
the Department for review upon request.
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21. Discharge Monitoring Report – Quality Assurance Study Program 
The permittees shall participate in the Discharge Monitoring Report – Quality Assurance (DMR-QA) Study 
Program.  The purpose of the DMR-QA Study Program is to annually evaluate the proficiency of all in-house 
and/or contract laboratory(ies) that perform, on behalf of the facility authorized to discharge under this permit, 
the analytical testing required under this permit.  In accordance with Section 308 of the Clean Water Act (33 
U.S.C. § 1318); and R 323.2138 and R 323.2154 of Part 21, Wastewater Discharge Permits, promulgated under 
Part 31 of the NREPA, participation in the DMR-QA Study Program is required for all major facilities, and for 
minor facilities selected for participation by the Department.  

Annually and in accordance with DMR-QA Study Program requirements and submittal due dates, the permittees 
shall submit to the Michigan DMR-QA Study Program state coordinator all documentation required by the DMR-
QA Study.  DMR-QA Study Program participation is required only for the analytes required under this permit and 
only when those analytes are also identified in the DMR-QA Study.  

If the permitted facility’s status as a major facility should change, participation in the DMR-QA Study Program 
may be reevaluated.  Questions concerning participation in the DMR-QA Study Program should be directed to 
the Michigan DMR-QA Study Program state coordinator.

All forms and instructions required for participation in the DMR-QA Study Program, including submittal due 
dates and state coordinator contact information, can be found at 
http://www.epa.gov/compliance/discharge-monitoring-report-quality-assurance-study-program.

http://www.epa.gov/compliance/discharge-monitoring-report-quality-assurance-study-program
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 Section B.  Storm Water Pollution Prevention

 This section is not required.
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PART I

Section C.  Industrial Waste Pretreatment Program
1. Federal Industrial Pretreatment Program 
a. The permittees shall implement the Federal Industrial Pretreatment Program approved on June 26, 

1997, and any subsequent modifications approved up to the issuance of this permit.  Approval of 
substantial program modifications after the issuance of this permit shall be incorporated into this permit 
by minor modification in accordance with 40 CFR 122.63.  

b. The permittees shall comply with R 323.2301 through R 323.2317 of the Michigan Administrative Code 
(Part 23 Rules), the General Pretreatment Regulations for Existing and New Sources of Pollution (40 
CFR Part 403), and the approved Federal Industrial Pretreatment Program.

c. The permittees shall have the legal authority and necessary interjurisdictional agreements that provide 
the basis for the implementation and enforcement of the approved Federal Industrial Pretreatment 
Program throughout the service area.  The legal authority and necessary interjurisdictional agreements 
shall include, at a minimum, the authority to carry out the activities specified in R 323.2306(a).

d. The permittees shall develop procedures which describe, in sufficient detail, program commitments 
which enable implementation of the approved Federal Industrial Pretreatment Program, 40 CFR Part 
403, and the Part 23 Rules in accordance with R 323.2306(c).

e. The permittees shall establish an interjurisdictional agreement (or comparable document) with all 
tributary governmental jurisdictions.  Each interjurisdictional agreement shall contain, at a minimum, the 
following:

1) identification of the agency responsible for the implementation and enforcement of the approved 
Federal Industrial Pretreatment Program within the tributary governmental jurisdiction's boundaries; and

2) the provision of the legal authority which provides the basis for the implementation and 
enforcement of the approved Federal Industrial Pretreatment Program within the tributary governmental 
jurisdiction's boundaries.

f. The permittees shall prohibit discharges that:

1) cause, in whole or in part, the permittees, failure to comply with any condition of this permit or 
the NREPA;

2) restrict, in whole or in part, the permittee’s management of biosolids;

3) cause, in whole or in part, operational problems at the treatment facility or in its collection 
system;

4) violate any of the general or specific prohibitions identified in R 323.2303(1) and (2);

5) violate categorical standards identified in R 323.2311; and

6) violate local limits established in accordance with R 323.2303(4).

g. The permittees shall maintain a list of its nondomestic users that meet the criteria of a significant 
industrial user as identified in R 323.2302(cc).

h. The permittees shall develop an enforcement response plan which describes, in sufficient detail, 
program commitments which will enable the enforcement of the approved Federal Industrial 
Pretreatment Program, 40 CFR Part 403, and the Part 23 Rules in accordance with R 323.2306(g).
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i. The Department may require modifications to the approved Federal Industrial Pretreatment Program 
which are necessary to ensure compliance with 40 CFR Part 403 and the Part 23 Rules in accordance 
with R 323.2309.

j. The permittees shall not implement changes or modifications to the approved Federal Industrial 
Pretreatment Program without notification to the Department.  Any substantial modification shall be 
subject to Department public noticing and approval in accordance with R 323.2309.

k. The permittees shall maintain an adequate revenue structure and staffing level for effective 
implementation of the approved Federal Industrial Pretreatment Program.

l. The permittees shall develop and maintain, for a minimum of three (3) years, all records and information 
necessary to determine nondomestic user compliance with 40 CFR Part 403, Part 23 Rules and the 
approved Federal Industrial Pretreatment Program.  This period of retention shall be extended during 
the course of any unresolved enforcement action or litigation regarding a nondomestic user or when 
requested by the Department or the United States Environmental Protection Agency.  All of the 
aforementioned records and information shall be made available upon request for inspection and 
copying by the Department and the United States Environmental Protection Agency.

m. The permittees shall evaluate the approved Federal Industrial Pretreatment Program for compliance 
with the 40 CFR Part 403, Part 23 Rules and the prohibitions stated in item f. (above).  Based upon this 
evaluation, the permittees shall propose to the Department all necessary changes or modifications to 
the approved Federal Industrial Pretreatment Program no later than the next Industrial Pretreatment 
Program Annual Report due date (see item o. below).

n. The permittees shall develop and enforce local limits to implement the prohibitions listed in item f above.  
Local limits shall be based upon data representative of actual conditions demonstrated in a maximum 
allowable headworks loading analysis.  An evaluation of whether the existing local limits need to be 
revised shall be submitted to the Department by June 1, 2021.  The submittal shall provide a technical 
evaluation of the basis upon which this determination was made which includes information regarding 
the maximum allowable headworks loading, collection system protection criteria, and worker health and 
safety, based upon data collected since the last local limits review.  

The following pollutants shall be evaluated: 

1) Arsenic, Cadmium, Chromium, Copper, Cyanide, Lead, Mercury, Nickel, Silver, and Zinc; 

2) Pollutants that are subject to limits or monitoring in this permit; 

3) Pollutants that have an existing local limit; and, 

4) Other pollutants of concern which would reasonably be expected to be discharged or 
transported by truck or rail or otherwise introduced into the POTW.

o. On or before April 1 of each year, the permittees shall submit to the Department, as required by R 
323.2310(8), an Industrial Pretreatment Program Annual Report on the status of program 
implementation and enforcement activities.  The reporting period shall begin on January 1 and end on 
December 31.  At a minimum, the Industrial Pretreatment Program Annual Report shall include:

1) the Pretreatment Program Report data identified in Appendix A to 40 CFR part 127 – NPDES 
Electronic Reporting; 

2) a summary of changes to the approved IPP that have not been previously reported to the 
Department;
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3) a summary of results of all the sampling and analyses performed of the WRRF’s influent, 
effluent, and biosolids conducted in accordance with approved methods during the reporting period.  
The summary shall include the monthly average, daily maximum, quantification level, and number of 
samples analyzed for each pollutant.  At a minimum, the results of analyses for all locally limited 
parameters for at least one monitoring event that tests influent, effluent and biosolids during the 
reporting period shall be submitted with each report, unless otherwise required by the Department.  
Sample collection shall be at intervals sufficient to provide pollutant removal rates, unless the pollutant 
is not measurable; and;

4) any other relevant information requested by the Department.

p,         The permittee is required under this permit and R 323.2303(4) of the Michigan Administrative Code to       
             review and update their local limits when:

1) New pollutants are introduced.

2) New pollutants that were previously unevaluated are identified 

3) New water quality or biosolids standards are established or additional information becomes 
available about the nature of pollutants, such as removal rates and accumulation in biosolids.

Substantial increases of pollutants are proposed as required in the notification of new or increased uses 
in accordance with the provisions of 40 CFR 122.42.

2. Schedule for Notification to Contributing Jurisdictions
On or before May 1st and November 1st of each year, the permittees shall submit to the Department a report 
demonstrating the efforts and progress toward achieving the requirement of having all contributing jurisdictions 
adopt a legal authority that is equivalent to or more restrictive than the permittees', including the revised local 
limits to be incorporated by the permittees as result of the requirements of Part I.C.2. of this permit.  This legal 
authority includes the provisions of Ordinance 08-05 (Detroit City Code Chapter 56, Article III. Division 3) and 
subsequent revisions to the local limits.  These progress reports shall be submitted every six months until the 
requirement is achieved.  The biannual progress reports shall contain:

a. a listing of all contributing jurisdictions, 

b. the status of each contributing jurisdiction’s adoption of adequate legal authority, and

c. for contributing jurisdictions who have not yet adopted adequate legal authority, a description of the 
steps/actions the permittees have taken to assure progress toward the contributing jurisdiction’s 
adoption of adequate legal authority.

The permittees shall, to the best of its ability, work with those contributing jurisdictions who did not adopt 
adequate legal authority by January 1, 2008, to obtain such legal authority.
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PART I

Section D.  Residuals Management Program
1. Residuals Management Program for Land Application of Biosolids 
The permittees are authorized to land-apply bulk biosolids or prepare bulk biosolids for land application in 
accordance with the permittees’ approved Residuals Management Program (RMP) approved on April 22, 2008, 
and approved modifications thereto, in accordance with the requirements established in R 323.2401 through 
R 323.2418 of the Michigan Administrative Code (Part 24 Rules).  The approved RMP, and any approved 
modifications thereto, are enforceable requirements of this permit.  Incineration, landfilling and other residual 
disposal activities shall be conducted in accordance with Part II.D.7. of this permit.  The Part 24 Rules can be 
obtained via the internet (http://www.michigan.gov/deq/ and on the left side of the screen click on Water, 
Biosolids & Industrial Pretreatment, Biosolids then click on Biosolids Laws and Rules Information which is under 
the Laws & Rules banner in the center of the screen).

a. Annual Report
On or before October 30 of each year, the permittees shall submit an annual report to the Department 
for the previous fiscal year of October 1 through September 30.  The report shall be submitted 
electronically via the Department’s MiWaters system at https://miwaters.deq.state.mi.us.  At a minimum, 
the report shall contain:

1) a certification that current residuals management practices are in accordance with the approved 
RMP, or a proposal for modification to the approved RMP; and

2) a completed Biosolids Annual Report Form, available at https://miwaters.deq.state.mi.us.

b. Modifications to the Approved RMP
Prior to implementation of modifications to the RMP, the permittees shall submit proposed modifications 
to the Department for approval.  The approved modification shall become effective upon the date of 
approval.  Upon written notification, the Department may impose additional requirements and/or 
limitations to the approved RMP as necessary to protect public health and the environment from any 
adverse effect of a pollutant in the biosolids.

c. Record Keeping
Records required by the Part 24 Rules shall be kept for a minimum of five years.  However, the records 
documenting cumulative loading for sites subject to cumulative pollutant loading rates shall be kept as 
long as the site receives biosolids.

d. Contact Information
RMP related submittals to the Department shall be to the Southeast Michigan District Supervisor of the 
Water Resources Division.  The Southeast Michigan District Office is located at 27700 Donald Court, 
Warren Michigan, 48092-2793, Telephone:  586-753-3750, Fax:  586-753-3751.
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PART II

Part II may include terms and /or conditions not applicable to discharges covered under this permit.

Section A.  Definitions
Acute toxic unit (TUA) means 100/LC50 where the LC50 is determined from a whole effluent toxicity (WET) test 
which produces a result that is statistically or graphically estimated to be lethal to 50% of the test organisms.  

Annual monitoring frequency refers to a calendar year beginning on January 1 and ending on December 31.  
When required by this permit, an analytical result, reading, value or observation shall be reported for that period 
if a discharge occurs during that period.  

Authorized public agency means a state, local, or county agency that is designated pursuant to the provisions 
of section 9110 of Part 91 of the NREPA to implement soil erosion and sedimentation control requirements with 
regard to construction activities undertaken by that agency.  

Best management practices (BMPs) means structural devices or nonstructural practices that are designed to 
prevent pollutants from entering into storm water, to direct the flow of storm water, or to treat polluted storm 
water.   

Bioaccumulative chemical of concern (BCC) means a chemical which, upon entering the surface waters, by 
itself or as its toxic transformation product, accumulates in aquatic organisms by a human health 
bioaccumulation factor of more than 1000 after considering metabolism and other physiochemical properties 
that might enhance or inhibit bioaccumulation.  The human health bioaccumulation factor shall be derived 
according to R 323.1057(5).  Chemicals with half-lives of less than 8 weeks in the water column, sediment, and 
biota are not BCCs.  The minimum bioaccumulation concentration factor (BAF) information needed to define an 
organic chemical as a BCC is either a field-measured BAF or a BAF derived using the biota-sediment 
accumulation factor (BSAF) methodology.  The minimum BAF information needed to define an inorganic 
chemical as a BCC, including an organometal, is either a field-measured BAF or a laboratory-measured 
bioconcentration factor (BCF).  The BCCs to which these rules apply are identified in Table 5 of R 323.1057 of 
the Water Quality Standards.

Biosolids are the solid, semisolid, or liquid residues generated during the treatment of sanitary sewage or 
domestic sewage in a treatment works.  This includes, but is not limited to, scum or solids removed in primary, 
secondary, or advanced wastewater treatment processes and a derivative of the removed scum or solids.

Bulk biosolids means biosolids that are not sold or given away in a bag or other container for application to a 
lawn or home garden.

Certificate of Coverage (COC) is a document, issued by the Department, which authorizes a discharge under 
a general permit.

Chronic toxic unit (TUC ) means 100/MATC or 100/IC25, where the maximum acceptable toxicant concentration 
(MATC) and IC25 are expressed as a percent effluent in the test medium.  

Class B biosolids refers to material that has met the Class B pathogen reduction requirements or equivalent 
treatment by a Process to Significantly Reduce Pathogens (PSRP) in accordance with the Part 24 Rules. 
Processes include aerobic digestion, composting, anaerobic digestion, lime stabilization and air drying.

Combined sewer system is a sewer system in which storm water runoff is combined with sanitary wastes.
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Daily concentration is the sum of the concentrations of the individual samples of a parameter divided by the 
number of samples taken during any calendar day.  If the parameter concentration in any sample is less than 
the quantification limit, regard that value as zero when calculating the daily concentration.  The daily 
concentration will be used to determine compliance with any maximum and minimum daily concentration 
limitations (except for pH and dissolved oxygen).  When required by the permit, report the maximum calculated 
daily concentration for the month in the “MAXIMUM” column under “QUALITY OR CONCENTRATION” on the 
Discharge Monitoring Reports (DMRs).

For pH, report the maximum value of any individual sample taken during the month in the “MAXIMUM” column 
under “QUALITY OR CONCENTRATION” on the DMRs and the minimum value of any individual sample taken 
during the month in the “MINIMUM” column under “QUALITY OR CONCENTRATION” on the DMRs.  For 
dissolved oxygen, report the minimum concentration of any individual sample in the “MINIMUM” column under 
“QUALITY OR CONCENTRATION” on the DMRs.

Daily loading is the total discharge by weight of a parameter discharged during any calendar day.  This value is 
calculated by multiplying the daily concentration by the total daily flow and by the appropriate conversion factor.  
The daily loading will be used to determine compliance with any maximum daily loading limitations.  When 
required by the permit, report the maximum calculated daily loading for the month in the “MAXIMUM” column 
under “QUANTITY OR LOADING” on the DMRs.

Daily monitoring frequency refers to a 24-hour day.  When required by this permit, an analytical result, 
reading, value or observation shall be reported for that period if a discharge occurs during that period.

Department means the Michigan Department of Environment, Great Lakes, and Energy.  

Detection level means the lowest concentration or amount of the target analyte that can be determined to be 
different from zero by a single measurement at a stated level of probability.  

Discharge means the addition of any waste, waste effluent, wastewater, pollutant, or any combination thereof to 
any surface water of the state.

EC50 means a statistically or graphically estimated concentration that is expected to cause 1 or more specified 
effects in 50% of a group of organisms under specified conditions.

Fecal coliform bacteria monthly 
FOR WWSLs THAT COLLECT AND STORE WASTEWATER AND ARE AUTHORIZED TO DISCHARGE 
ONLY IN THE SPRING AND/OR FALL ON AN INTERMITTENT BASIS – Fecal coliform bacteria monthly is the 
geometric mean of all daily concentrations determined during a discharge event.  Days on which no daily 
concentration is determined shall not be used to determine the calculated monthly value.  The calculated 
monthly value will be used to determine compliance with the maximum monthly fecal coliform bacteria 
limitations.  When required by the permit, report the calculated monthly value in the “AVERAGE” column under 
“QUALITY OR CONCENTRATION” on the DMR.  If the period in which the discharge event occurred was 
partially in each of two months, the calculated monthly value shall be reported on the DMR of the month in 
which the last day of discharge occurred.
 
FOR ALL OTHER DISCHARGES – Fecal coliform bacteria monthly is the geometric mean of all daily 
concentrations determined during a reporting month.  Days on which no daily concentration is determined shall 
not be used to determine the calculated monthly value.  The calculated monthly value will be used to determine 
compliance with the maximum monthly fecal coliform bacteria limitations.  When required by the permit, report 
the calculated monthly value in the “AVERAGE” column under “QUALITY OR CONCENTRATION” on the DMR.  
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Fecal coliform bacteria 7-day 
FOR WWSLs THAT COLLECT AND STORE WASTEWATER AND ARE AUTHORIZED TO DISCHARGE 
ONLY IN THE SPRING AND/OR FALL ON AN INTERMITTENT BASIS – Fecal coliform bacteria 7-day is the 
geometric mean of the daily concentrations determined during any 7 consecutive days of discharge during a 
discharge event.  If the number of daily concentrations determined during the discharge event is less than 7 
days, the number of actual daily concentrations determined shall be used for the calculation.  Days on which no 
daily concentration is determined shall not be used to determine the value.  The calculated 7-day value will be 
used to determine compliance with the maximum 7-day fecal coliform bacteria limitations.  When required by the 
permit, report the maximum calculated 7-day geometric mean value for the month in the “MAXIMUM” column 
under “QUALITY OR CONCENTRATION” on the DMRs.  If the 7-day period was partially in each of two months, 
the value shall be reported on the DMR of the month in which the last day of discharge occurred.
 
FOR ALL OTHER DISCHARGES – Fecal coliform bacteria 7-day is the geometric mean of the daily 
concentrations determined during any 7 consecutive days in a reporting month.  If the number of daily 
concentrations determined is less than 7, the actual number of daily concentrations determined shall be used for 
the calculation.  Days on which no daily concentration is determined shall not be used to determine the value.  
The calculated 7-day value will be used to determine compliance with the maximum 7-day fecal coliform 
bacteria limitations.  When required by the permit, report the maximum calculated 7-day geometric mean for the 
month in the “MAXIMUM” column under “QUALITY OR CONCENTRATION” on the DMRs.  The first calculation 
shall be made on day 7 of the reporting month, and the last calculation shall be made on the last day of the 
reporting month.

Flow-proportioned sample is a composite sample with the sample volume proportional to the effluent flow.

General permit means a National Pollutant Discharge Elimination System permit issued authorizing a category 
of similar discharges.

Geometric mean is the average of the logarithmic values of a base 10 data set, converted back to a base 10 
number.

Grab sample is a single sample taken at neither a set time nor flow.

IC25 means the toxicant concentration that would cause a 25% reduction in a nonquantal biological 
measurement for the test population.  

Illicit connection means a physical connection to a municipal separate storm sewer system that primarily 
conveys non-storm water discharges other than uncontaminated groundwater into the storm sewer; or a 
physical connection not authorized or permitted by the local authority, where a local authority requires 
authorization or a permit for physical connections.  

Illicit discharge means any discharge to, or seepage into, a municipal separate storm sewer system that is not 
composed entirely of storm water or uncontaminated groundwater.  Illicit discharges include non-storm water 
discharges through pipes or other physical connections; dumping of motor vehicle fluids, household hazardous 
wastes, domestic animal wastes, or litter; collection and intentional dumping of grass clippings or leaf litter; or 
unauthorized discharges of sewage, industrial waste, restaurant wastes, or any other non-storm water waste 
directly into a separate storm sewer.  

Individual permit means a site-specific NPDES permit.

Inlet means a catch basin, roof drain, conduit, drain tile, retention pond riser pipe, sump pump, or other point 
where storm water or wastewater enters into a closed conveyance system prior to discharge off site or into 
waters of the state.
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Interference is a discharge which, alone or in conjunction with a discharge or discharges from other sources, 
both:  1) inhibits or disrupts the POTW, its treatment processes or operations, or its sludge processes, use or 
disposal; and 2) therefore, is a cause of a violation of any requirement of the POTW's NPDES permit (including 
an increase in the magnitude or duration of a violation) or, of the prevention of sewage sludge use or disposal in 
compliance with the following statutory provisions and regulations or permits issued thereunder (or more 
stringent state or local regulations):  Section 405 of the Clean Water Act, the Solid Waste Disposal Act (SWDA) 
(including Title II, more commonly referred to as the Resource Conservation and Recovery Act (RCRA), and 
including state regulations contained in any state sludge management plan prepared pursuant to Subtitle D of 
the SWDA), the Clean Air Act, the Toxic Substances Control Act, and the Marine Protection, Research and 
Sanctuaries Act.  [This definition does not apply to sample matrix interference].

Land application means spraying or spreading biosolids or a biosolids derivative onto the land surface, 
injecting below the land surface, or incorporating into the soil so that the biosolids or biosolids derivative can 
either condition the soil or fertilize crops or vegetation grown in the soil.

LC50 means a statistically or graphically estimated concentration that is expected to be lethal to 50% of a group 
of organisms under specified conditions.

Maximum acceptable toxicant concentration (MATC) means the concentration obtained by calculating the 
geometric mean of the lower and upper chronic limits from a chronic test.  A lower chronic limit is the highest 
tested concentration that did not cause the occurrence of a specific adverse effect.  An upper chronic limit is the 
lowest tested concentration which did cause the occurrence of a specific adverse effect and above which all 
tested concentrations caused such an occurrence.

Maximum extent practicable means implementation of best management practices by a public body to comply 
with an approved storm water management program as required by a national permit for a municipal separate 
storm sewer system, in a manner that is environmentally beneficial, technically feasible, and within the public 
body’s legal authority.  

MGD means million gallons per day.  

Monthly concentration is the sum of the daily concentrations determined during a reporting period divided by 
the number of daily concentrations determined.  The calculated monthly concentration will be used to determine 
compliance with any maximum monthly concentration limitations.  Days with no discharge shall not be used to 
determine the value.  When required by the permit, report the calculated monthly concentration in the 
“AVERAGE” column under “QUALITY OR CONCENTRATION” on the DMR.  

For minimum percent removal requirements, the monthly influent concentration and the monthly effluent 
concentration shall be determined.  The calculated monthly percent removal, which is equal to 100 times the 
quantity [1 minus the quantity (monthly effluent concentration divided by the monthly influent concentration)], 
shall be reported in the "MINIMUM" column under "QUALITY OR CONCENTRATION" on the DMRs.

Monthly loading is the sum of the daily loadings of a parameter divided by the number of daily loadings 
determined during a reporting period.  The calculated monthly loading will be used to determine compliance with 
any maximum monthly loading limitations.  Days with no discharge shall not be used to determine the value.  
When required by the permit, report the calculated monthly loading in the “AVERAGE” column under 
“QUANTITY OR LOADING” on the DMR. 

Monthly monitoring frequency refers to a calendar month.  When required by this permit, an analytical result, 
reading, value or observation shall be reported for that period if a discharge occurs during that period.  

Municipal separate storm sewer means a conveyance or system of conveyances designed or used for 
collecting or conveying storm water which is not a combined sewer and which is not part of a publicly-owned 
treatment works as defined in the Code of Federal Regulations at 40 CFR 122.2. 
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Municipal separate storm sewer system (MS4) means all separate storm sewers that are owned or operated 
by the United States, a state, city, village, township, county, district, association, or other public body created by 
or pursuant to state law, having jurisdiction over disposal of sewage, industrial wastes, storm water, or other 
wastes, including special districts under state law, such as a sewer district, flood control district, or drainage 
district, or similar entity, or a designated or approved management agency under Section 208 of the Federal Act 
that discharges to the waters of the state.  This term includes systems similar to separate storm sewer systems 
in municipalities, such as systems at military bases, large hospital or prison complexes, and highways and other 
thoroughfares.  The term does not include separate storm sewers in very discrete areas, such as individual 
buildings.

National Pretreatment Standards are the regulations promulgated by or to be promulgated by the Federal 
Environmental Protection Agency pursuant to Section 307(b) and (c) of the Federal Act.  The standards 
establish nationwide limits for specific industrial categories for discharge to a POTW.

No observed adverse effect level (NOAEL) means the highest tested dose or concentration of a substance 
which results in no observed adverse effect in exposed test organisms where higher doses or concentrations 
result in an adverse effect.

Noncontact cooling water is water used for cooling which does not come into direct contact with any raw 
material, intermediate product, by-product, waste product or finished product.

Nondomestic user is any discharger to a POTW that discharges wastes other than or in addition to water-
carried wastes from toilet, kitchen, laundry, bathing or other facilities used for household purposes.

Outfall is the location at which a point source discharge enters the surface waters of the state.

Part 91 agency means an agency that is designated by a county board of commissioners pursuant to the 
provisions of section 9105 of Part 91 of the NREPA; an agency that is designated by a city, village, or township 
in accordance with the provisions of section 9106 of Part 91 of the NREPA; or the Department for soil erosion 
and sedimentation activities under Part 615, Part 631, or Part 632 pursuant to the provisions of section 9115 of 
Part 91 of the NREPA.

Part 91 permit means a soil erosion and sedimentation control permit issued by a Part 91 agency pursuant to 
the provisions of Part 91 of the NREPA.

Partially treated sewage is any sewage, sewage and storm water, or sewage and wastewater, from domestic 
or industrial sources that is treated to a level less than that required by the permittees’ National Pollutant 
Discharge Elimination System permit, or that is not treated to national secondary treatment standards for 
wastewater, including discharges to surface waters from retention treatment facilities.

Point of discharge is the location of a point source discharge where storm water is discharged directly into a 
separate storm sewer system.

Point source discharge means a discharge from any discernible, confined, discrete conveyance, including but 
not limited to any pipe, ditch, channel, tunnel, conduit, well, discrete fissure, container, or rolling stock.  
Changing the surface of land or establishing grading patterns on land will result in a point source discharge 
where the runoff from the site is ultimately discharged to waters of the state.  

Polluting material means any material, in solid or liquid form, identified as a polluting material under the Part 5 
Rules (R 324.2001 through R 324.2009 of the Michigan Administrative Code).

POTW is a publicly owned treatment work.

Pretreatment is reducing the amount of pollutants, eliminating pollutants, or altering the nature of pollutant 
properties to a less harmful state prior to discharge into a public sewer.  The reduction or alteration can be by 
physical, chemical, or biological processes, process changes, or by other means.  Dilution is not considered 
pretreatment unless expressly authorized by an applicable National Pretreatment Standard for a particular 
industrial category.
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Public (as used in the MS4 individual permit) means all persons who potentially could affect the authorized 
storm water discharges, including, but not limited to, residents, visitors to the area, public employees, 
businesses, industries, and construction contractors and developers.  

Public body means the United States; the state of Michigan; a city, village, township, county, school district, 
public college or university, or single-purpose governmental agency; or any other body which is created by 
federal or state statute or law.

Qualified Personnel means an individual who meets qualifications acceptable to the Department and who is 
authorized by an Industrial Storm Water Certified Operator to collect the storm water sample.

Qualifying storm event means a storm event causing greater than 0.1 inch of rainfall and occurring at least 72 
hours after the previous measurable storm event that also caused greater than 0.1 inch of rainfall.  Upon 
request, the Department may approve an alternate definition meeting the condition of a qualifying storm event.

Quantification level means the measurement of the concentration of a contaminant obtained by using a 
specified laboratory procedure calculated at a specified concentration above the detection level.  It is considered 
the lowest concentration at which a particular contaminant can be quantitatively measured using a specified 
laboratory procedure for monitoring of the contaminant.  

Quarterly monitoring frequency refers to a three month period, defined as January through March, April 
through June, July through September, and October through December.  When required by this permit, an 
analytical result, reading, value or observation shall be reported for that period if a discharge occurs during that 
period.  

Regional Administrator is the Region 5 Administrator, U.S. EPA, located at R-19J, 77 W. Jackson Blvd., 
Chicago, Illinois 60604.

Regulated area means the permittee’s urbanized area, where urbanized area is defined as a place and its 
adjacent densely-populated territory that together have a minimum population of 50,000 people as defined by 
the United States Bureau of the Census and as determined by the latest available decennial census.

Secondary containment structure means a unit, other than the primary container, in which significant 
materials are packaged or held, which is required by State or Federal law to prevent the escape of significant 
materials by gravity into sewers, drains, or otherwise directly or indirectly into any sewer system or to the 
surface or ground waters of this state.

Separate storm sewer system means a system of drainage, including, but not limited to, roads, catch basins, 
curbs, gutters, parking lots, ditches, conduits, pumping devices, or man-made channels, which is not a 
combined sewer where storm water mixes with sanitary wastes, and is not part of a POTW.

Significant industrial user is a nondomestic user that: 1) is subject to Categorical Pretreatment Standards 
under 40 CFR 403.6 and 40 CFR Chapter I, Subchapter N; or 2) discharges an average of 25,000 gallons per 
day or more of process wastewater to a POTW (excluding sanitary, noncontact cooling and boiler blowdown 
wastewater); contributes a process waste stream which makes up five (5) percent or more of the average dry 
weather hydraulic or organic capacity of the POTW treatment plant; or is designated as such by the permittees 
as defined in 40 CFR 403.12(a) on the basis that the industrial user has a reasonable potential for adversely 
affecting the POTW's treatment plant operation or violating any pretreatment standard or requirement (in 
accordance with 40 CFR 403.8(f)(6)). 

Significant materials Significant Materials means any material which could degrade or impair water quality, 
including but not limited to: raw materials; fuels; solvents, detergents, and plastic pellets; finished materials such 
as metallic products; hazardous substances designated under Section 101(14) of Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) (see 40 CFR 372.65); any chemical the 
facility is required to report pursuant to Section 313 of Emergency Planning and Community Right-to-Know Act 
(EPCRA); polluting materials as identified under the Part 5 Rules (R 324.2001 through R 324.2009 of the 
Michigan Administrative Code); Hazardous Wastes as defined in Part 111 of the NREPA; fertilizers; pesticides; 
and waste products such as ashes, slag, and sludge that have the potential to be released with storm water 
discharges.
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Significant spills and significant leaks means any release of a polluting material reportable under the Part 5 
Rules (R 324.2001 through R 324.2009 of the Michigan Administrative Code).

Special-use area means secondary containment structures required by state or federal law; lands on 
Michigan’s List of Sites of Environmental Contamination pursuant to Part 201, Environmental Remediation, of 
the NREPA; and/or areas with other activities that may contribute pollutants to the storm water for which the 
Department determines monitoring is needed.

Stoichiometric means the quantity of a reagent calculated to be necessary and sufficient for a given chemical 
reaction.

Storm water means storm water runoff, snow melt runoff, surface runoff and drainage, and non-storm water 
included under the conditions of this permit.

Storm water discharge point is the location where the point source discharge of storm water is directed to 
surface waters of the state or to a separate storm sewer.  It includes the location of all point source discharges 
where storm water exits the facility, including outfalls which discharge directly to surface waters of the state, and 
points of discharge which discharge directly into separate storm sewer systems.

SWPPP means the Storm Water Pollution Prevention Plan prepared in accordance with this permit.

Tier I value means a value for aquatic life, human health or wildlife calculated under R 323.1057 of the Water 
Quality Standards using a tier I toxicity database.  

Tier II value means a value for aquatic life, human health or wildlife calculated under R 323.1057 of the Water 
Quality Standards using a tier II toxicity database.  

Total maximum daily loads (TMDLs) are required by the Federal Act for waterbodies that do not meet water 
quality standards.  TMDLs represent the maximum daily load of a pollutant that a waterbody can assimilate and 
meet water quality standards, and an allocation of that load among point sources, nonpoint sources, and a 
margin of safety. 

Toxicity reduction evaluation (TRE) means a site-specific study conducted in a stepwise process designed to 
identify the causative agents of effluent toxicity, isolate the sources of toxicity, evaluate the effectiveness of 
toxicity control options, and then confirm the reduction in effluent toxicity.  

Water Quality Standards means the Part 4 Water Quality Standards promulgated pursuant to Part 31 of the 
NREPA, being R 323.1041 through R 323.1117 of the Michigan Administrative Code.  

Weekly monitoring frequency refers to a calendar week which begins on Sunday and ends on Saturday.  
When required by this permit, an analytical result, reading, value or observation shall be reported for that period 
if a discharge occurs during that period.  

Wet Weather Flow is the wastewater flow (domestic, industrial, commercial and institutional) including 
infiltration and inflow that occurs as the result of a precipitation or snowmelt event.

Wet Weather Event, for the interim period, is defined as those days on which an average 0.10 inches or more 
of precipitation was recorded by six strategically located rainfall gauges (as defined in Part I.9.c.(10) of the 
Operational Plan) in the WRRF’s service area, plus two days immediately following days of 0.10 inch to 1.00 
inch days of precipitation or three days following days of 1.00 inch or more precipitation. Rainfall days are 
further limited to those days in which the air temperature exceeds 32° F (0° C) for at least an eight hour period. 
The permittee may demonstrate that certain events such as snowmelt, and other unforeseen events will be 
considered rainfall days.

The above definition of wet weather event is not adequate on a long term basis, or for the purposes of planning, 
designing, or implementing the combined sewer overflow improvements required in this permit. For purposes of 
planning and designing future CSO improvements, the permittee shall consider the effect of dewatering tributary 
storage basins on overall system recovery, both at the WRRF and CSO overflow points in the collection system.
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For this permit while the Regional Operational Plan is being revised, if up to 930 MGD (including recycle) is 
being processed with secondary treatment at the WRRF and no primary flow is being discharged, then tributary 
combined or sanitary storage basins in the GLWA system may be dewatered.  Such dewatering will not be 
considered a violation of this permit, even if contrary to the above Wet Weather Event definition.  Once a revised 
Regional Operation Plan is developed, it shall be implemented once reviewed and approved by the Department.

Upon approval of the Department, an alternate "wet weather event" definition may be used.

WWSL is a wastewater stabilization lagoon.

WWSL discharge event is a discrete occurrence during which effluent is discharged to the surface water up to 
10 days of a consecutive 14 day period.

3-portion composite sample is a sample consisting of three equal-volume grab samples collected at equal 
intervals over an 8-hour period.

7-day concentration 
FOR WWSLs THAT COLLECT AND STORE WASTEWATER AND ARE AUTHORIZED TO DISCHARGE 
ONLY IN THE SPRING AND/OR FALL ON AN INTERMITTENT BASIS – The 7-day concentration is the sum of 
the daily concentrations determined during any 7 consecutive days of discharge during a WWSL discharge 
event divided by the number of daily concentrations determined.  If the number of daily concentrations 
determined during the WWSL discharge event is less than 7 days, the number of actual daily concentrations 
determined shall be used for the calculation. The calculated 7-day concentration will be used to determine 
compliance with any maximum 7-day concentration limitations.  When required by the permit, report the 
maximum calculated 7-day concentration for the WWSL discharge event in the “MAXIMUM” column under 
“QUALITY OR CONCENTRATION” on the DMR.  If the WWSL discharge event was partially in each of two 
months, the value shall be reported on the DMR of the month in which the last day of discharge occurred. 

FOR ALL OTHER DISCHARGES – The 7-day concentration is the sum of the daily concentrations determined 
during any 7 consecutive days in a reporting month divided by the number of daily concentrations determined.  If 
the number of daily concentrations determined is less than 7, the actual number of daily concentrations 
determined shall be used for the calculation.  The calculated 7-day concentration will be used to determine 
compliance with any maximum 7-day concentration limitations in the reporting month.  When required by the 
permit, report the maximum calculated 7-day concentration for the month in the “MAXIMUM” column under 
“QUALITY OR CONCENTRATION” on the DMR.  The first 7-day calculation shall be made on day 7 of the 
reporting month, and the last calculation shall be made on the last day of the reporting month.
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7-day loading 
FOR WWSLs THAT COLLECT AND STORE WASTEWATER AND ARE AUTHORIZED TO DISCHARGE 
ONLY IN THE SPRING AND/OR FALL ON AN INTERMITTENT BASIS – The 7-day loading is the sum of the 
daily loadings determined during any 7 consecutive days of discharge during a WWSL discharge event divided 
by the number of daily loadings determined.  If the number of daily loadings determined during the WWSL 
discharge event is less than 7 days, the number of actual daily loadings determined shall be used for the 
calculation.  The calculated 7-day loading will be used to determine compliance with any maximum 7-day 
loading limitations.  When required by the permit, report the maximum calculated 7-day loading for the WWSL 
discharge event in the “MAXIMUM” column under “QUANTITY OR LOADING” on the DMR.  If the WWSL 
discharge event was partially in each of two months, the value shall be reported on the DMR of the month in 
which the last day of discharge occurred

FOR ALL OTHER DISCHARGES – The 7-day loading is the sum of the daily loadings determined during any 7 
consecutive days in a reporting month divided by the number of daily loadings determined.  If the number of 
daily loadings determined is less than 7, the actual number of daily loadings determined shall be used for the 
calculation.  The calculated 7-day loading will be used to determine compliance with any maximum 7-day 
loading limitations in the reporting month.  When required by the permit, report the maximum calculated 7-day 
loading for the month in the “MAXIMUM” column under “QUANTITY OR LOADING” on the DMR.  The first 7-day 
calculation shall be made on day 7 of the reporting month, and the last calculation shall be made on the last day 
of the reporting month.

24-hour composite sample is a flow-proportioned composite sample consisting of hourly or more frequent 
portions that are taken over a 24-hour period.  In accordance with the Department Approved Wet Weather 
Operational Plan (See Part I.A.11.), alternate requirements for 24-hour composite sampling may be utilized to 
satisfy the monitoring requirements of this permit.
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 PART II

Section B.  Monitoring Procedures

1. Representative Samples
Samples and measurements taken as required herein shall be representative of the volume and nature of the 
monitored discharge.

2. Test Procedures
Test procedures for the analysis of pollutants shall conform to regulations promulgated pursuant to Section 
304(h) of the Federal Act (40 CFR Part 136 – Guidelines Establishing Test Procedures for the Analysis of 
Pollutants), unless specified otherwise in this permit.  Test procedures used shall be sufficiently sensitive to 
determine compliance with applicable effluent limitations.  Requests to use test procedures not 
promulgated under 40 CFR Part 136 for pollutant monitoring required by this permit shall be made in 
accordance with the Alternate Test Procedures regulations specified in 40 CFR 136.4.  These requests shall be 
submitted to the Section Manager of the Permits Section, Water Resources Division, Michigan Department of 
Environment, Great Lakes, and Energy, P.O. Box 30458, Lansing, Michigan, 48909-7958.  The permittees may 
use such procedures upon approval.  

The permittees shall periodically calibrate and perform maintenance procedures on all analytical instrumentation 
at intervals to ensure accuracy of measurements.  The calibration and maintenance shall be performed as part 
of the permittees’ laboratory Quality Control/Quality Assurance program.

3. Instrumentation
The permittees shall periodically calibrate and perform maintenance procedures on all monitoring 
instrumentation at intervals to ensure accuracy of measurements.

4. Recording Results
For each measurement or sample taken pursuant to the requirements of this permit, the permittees shall record 
the following information:  1) the exact place, date, and time of measurement or sampling; 2) the person(s) who 
performed the measurement or sample collection; 3) the dates the analyses were performed; 4) the person(s) 
who performed the analyses; 5) the analytical techniques or methods used; 6) the date of and person 
responsible for equipment calibration; and 7) the results of all required analyses.

5. Records Retention
All records and information resulting from the monitoring activities required by this permit including all records of 
analyses performed and calibration and maintenance of instrumentation and recordings from continuous 
monitoring instrumentation shall be retained for a minimum of three (3) years, or longer if requested by the 
Regional Administrator or the Department.
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PART II

Section C.  Reporting Requirements

1. Start-up Notification
If the permittees will not discharge during the first 60 days following the effective date of this permit, the 
permittees shall notify the Department within 14 days following the effective date of this permit, and then 60 
days prior to the commencement of the discharge.  

2. Submittal Requirements for Self-Monitoring Data
Part 31 of the NREPA (specifically Section 324.3110(7)); and R 323.2155(2) of Part 21, Wastewater Discharge 
Permits, promulgated under Part 31 of the NREPA, allow the Department to specify the forms to be utilized for 
reporting the required self-monitoring data.  Unless instructed on the effluent limitations page to conduct 
“Retained Self-Monitoring,” the permittees shall submit self-monitoring data via the Department’s MiWaters 
system.

The permittees shall utilize the information provided on the MiWaters website, located at 
https://miwaters.deq.state.mi.us, to access and submit the electronic forms.  Both monthly summary and daily 
data shall be submitted to the Department no later than the 20th day of the month following each month of the 
authorized discharge period(s).  The permittees may be allowed to submit the electronic forms after this date if 
the Department has granted an extension to the submittal date.

3. Retained Self-Monitoring Requirements
If instructed on the effluent limits page (or otherwise authorized by the Department in accordance with the 
provisions of this permit) to conduct retained self-monitoring, the permittees shall maintain a year-to-date log of 
retained self-monitoring results and, upon request, provide such log for inspection to the staff of the Department.  
Retained self-monitoring results are public information and shall be promptly provided to the public upon 
request.  

The permittees shall certify, in writing, to the Department, on or before January 10th (April 1st for animal feeding 
operation facilities) of each year, that:  1) all retained self-monitoring requirements have been complied with and 
a year-to-date log has been maintained; and 2) the application on which this permit is based still accurately 
describes the discharge.  With this annual certification, the permittees shall submit a summary of the previous 
year’s monitoring data. The summary shall include maximum values for samples to be reported as daily 
maximums and/or monthly maximums and minimum values for any daily minimum samples.

Retained self-monitoring may be denied to permittees by notification in writing from the Department.  In such 
cases, the permittees shall submit self-monitoring data in accordance with Part II.C.2., above.  Such a denial 
may be rescinded by the Department upon written notification to the permittees.  Reissuance or modification of 
this permit or reissuance or modification of an individual permittees’ authorization to discharge shall not affect 
previous approval or denial for retained self-monitoring unless the Department provides notification in writing to 
the permittees.

4. Additional Monitoring by Permittees
If the permittees monitor any pollutant at the location(s) designated herein more frequently than required by this 
permit, using approved analytical methods as specified above, the results of such monitoring shall be included 
in the calculation and reporting of the values required in the Discharge Monitoring Report.  Such increased 
frequency shall also be indicated.

Monitoring required pursuant to Part 41 of the NREPA or Rule 35 of the Mobile Home Park Commission Act (Act 
96 of the Public Acts of 1987) for assurance of proper facility operation shall be submitted as required by the 
Department.



PERMIT NO. MI0022802 Page 64 of 71

5. Compliance Dates Notification
Within 14 days of every compliance date specified in this permit, the permittees shall submit a written 
notification to the Department indicating whether or not the particular requirement was accomplished.  If the 
requirement was not accomplished, the notification shall include an explanation of the failure to accomplish the 
requirement, actions taken or planned by the permittees to correct the situation, and an estimate of when the 
requirement will be accomplished.  If a written report is required to be submitted by a specified date and the 
permittees accomplish this, a separate written notification is not required.

6. Noncompliance Notification
Compliance with all applicable requirements set forth in the Federal Act, Parts 31 and 41 of the NREPA, and 
related regulations and rules is required.  All instances of noncompliance shall be reported as follows:

a. 24-Hour Reporting
Any noncompliance which may endanger health or the environment (including maximum and/or 
minimum daily concentration discharge limitation exceedances) shall be reported, verbally, within 24 
hours from the time the permittees becomes aware of the noncompliance.  A written submission shall 
also be provided within five (5) days.

b. Other Reporting
The permittees shall report, in writing, all other instances of noncompliance not described in a. above at 
the time monitoring reports are submitted; or, in the case of retained self-monitoring, within five (5) days 
from the time the permittees become aware of the noncompliance.

Written reporting shall include:  1) a description of the discharge and cause of noncompliance; and 2) the period 
of noncompliance, including exact dates and times, or, if not yet corrected, the anticipated time the 
noncompliance is expected to continue, and the steps taken to reduce, eliminate and prevent recurrence of the 
noncomplying discharge.

7. Spill Notification
The permittees shall immediately report any release of any polluting material which occurs to the surface waters 
or groundwaters of the state, unless the permittees have determined that the release is not in excess of the 
threshold reporting quantities specified in the Part 5 Rules (R 324.2001 through R 324.2009 of the Michigan 
Administrative Code), by calling the Department at the number indicated on the second page of this permit (or, if 
this is a general permit, on the COC); or, if the notice is provided after regular working hours, call the 
Department’s 24-hour Pollution Emergency Alerting System telephone number, 1-800-292-4706 (calls from out-
of-state dial 1-517-373-7660).  

Within ten (10) days of the release, the permittees shall submit to the Department a full written explanation as to 
the cause of the release, the discovery of the release, response (clean-up and/or recovery) measures taken, 
and preventive measures taken or a schedule for completion of measures to be taken to prevent reoccurrence 
of similar releases.  
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8. Upset Noncompliance Notification
If a process "upset" (defined as an exceptional incident in which there is unintentional and temporary 
noncompliance with technology based permit effluent limitations because of factors beyond the reasonable 
control of the permittees) has occurred, the permittees who wishes to establish the affirmative defense of upset, 
shall notify the Department by telephone within 24 hours of becoming aware of such conditions; and within five 
(5) days, provide in writing, the following information:

a. that an upset occurred and that the permittees can identify the specific cause(s) of the upset;

b. that the permitted wastewater treatment facility was, at the time, being properly operated and 
maintained (note that an upset does not include noncompliance to the extent caused by operational 
error, improperly designed treatment facilities, inadequate treatment facilities, lack of preventive 
maintenance, or careless or improper operation); and 

c. that the permittees has specified and taken action on all responsible steps to minimize or correct any 
adverse impact in the environment resulting from noncompliance with this permit.

No determination made during administrative review of claims that noncompliance was caused by upset, and 
before an action for noncompliance, is final administrative action subject to judicial review.

In any enforcement proceedings, the permittees, seeking to establish the occurrence of an upset, has the 
burden of proof.

9. Bypass Prohibition and Notification
a. Bypass Prohibition

Bypass is prohibited, and the Department may take an enforcement action, unless:  

1) bypass was unavoidable to prevent loss of life, personal injury, or severe property damage; 

2) there were no feasible alternatives to the bypass, such as the use of auxiliary treatment 
facilities, retention of untreated wastes, or maintenance during normal periods of equipment downtime.  
This condition is not satisfied if adequate backup equipment should have been installed in the exercise 
of reasonable engineering judgment to prevent a bypass; and 

3) the permittees submitted notices as required under 9.b. or 9.c. below.  

b. Notice of Anticipated Bypass
If the permittees know in advance of the need for a bypass, it shall submit prior notice to the 
Department, if possible at least ten (10) days before the date of the bypass, and provide information 
about the anticipated bypass as required by the Department.  The Department may approve an 
anticipated bypass, after considering its adverse effects, if it will meet the three (3) conditions listed in 
9.a. above.  

c. Notice of Unanticipated Bypass
The permittees shall submit notice to the Department of an unanticipated bypass by calling the 
Department at the number indicated on the second page of this permit (if the notice is provided after 
regular working hours, use the following number:  1-800-292-4706) as soon as possible, but no later 
than 24 hours from the time the permittees becomes aware of the circumstances.  
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d. Written Report of Bypass
A written submission shall be provided within five (5) working days of commencing any bypass to the 
Department, and at additional times as directed by the Department.  The written submission shall 
contain a description of the bypass and its cause; the period of bypass, including exact dates and times, 
and if the bypass has not been corrected, the anticipated time it is expected to continue; steps taken or 
planned to reduce, eliminate, and prevent reoccurrence of the bypass; and other information as required 
by the Department.  

e. Bypass Not Exceeding Limitations
The permittees may allow any bypass to occur which does not cause effluent limitations to be 
exceeded, but only if it also is for essential maintenance to ensure efficient operation.  These bypasses 
are not subject to the provisions of 9.a., 9.b., 9.c., and 9.d., above.  This provision does not relieve the 
permittees of any notification responsibilities under Part II.C.11. of this permit.  

f. Definitions  

1) Bypass means the intentional diversion of waste streams from any portion of a treatment facility.  

2) Severe property damage means substantial physical damage to property, damage to the 
treatment facilities which causes them to become inoperable, or substantial and permanent loss of 
natural resources which can reasonably be expected to occur in the absence of a bypass.  Severe 
property damage does not mean economic loss caused by delays in production.  

10. Bioaccumulative Chemicals of Concern (BCC)
Consistent with the requirements of R 323.1098 and R 323.1215 of the Michigan Administrative Code, the 
permittees are prohibited from undertaking any action that would result in a lowering of water quality from an 
increased loading of a BCC unless an increased use request and antidegradation demonstration have been 
submitted and approved by the Department.  

11. Notification of Changes in Discharge
The permittees shall notify the Department, in writing, as soon as possible but no later than 10 days of knowing, 
or having reason to believe, that any activity or change has occurred or will occur which would result in the 
discharge of:  1) detectable levels of chemicals on the current Michigan Critical Materials Register, priority 
pollutants or hazardous substances set forth in 40 CFR 122.21, Appendix D, or the Pollutants of Initial Focus in 
the Great Lakes Water Quality Initiative specified in 40 CFR 132.6, Table 6, which were not acknowledged in 
the application or listed in the application at less than detectable levels; 2) detectable levels of any other 
chemical not listed in the application or listed at less than detection, for which the application specifically 
requested information; or 3) any chemical at levels greater than five times the average level reported in the 
complete application (see the first page of this permit, for the date(s) the complete application was submitted).  
Any other monitoring results obtained as a requirement of this permit shall be reported in accordance with the 
compliance schedules.
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12. Changes in Facility Operations
Any anticipated action or activity, including but not limited to facility expansion, production increases, or process 
modification, which will result in new or increased loadings of pollutants to the receiving waters must be reported 
to the Department by a) submission of an increased use request (application) and all information required under 
R 323.1098 (Antidegradation) of the Water Quality Standards or b) by notice if the following conditions are met:  
1) the action or activity will not result in a change in the types of wastewater discharged or result in a greater 
quantity of wastewater than currently authorized by this permit; 2) the action or activity will not result in violations 
of the effluent limitations specified in this permit; 3) the action or activity is not prohibited by the requirements of 
Part II.C.10.; and 4) the action or activity will not require notification pursuant to Part II.C.11.  Following such 
notice, the permit or, if applicable, the facility’s COC may be modified according to applicable laws and rules to 
specify and limit any pollutant not previously limited.

13. Transfer of Ownership or Control
In the event of any change in control or ownership of facilities from which the authorized discharge emanates, 
the permittees shall submit to the Department 30 days prior to the actual transfer of ownership or control a 
written agreement between the current permittees and the new permittees containing:  1) the legal name and 
address of the new owner; 2) a specific date for the effective transfer of permit responsibility, coverage and 
liability; and 3) a certification of the continuity of or any changes in operations, wastewater discharge, or 
wastewater treatment.

If the new permittees are proposing changes in operations, wastewater discharge, or wastewater treatment, the 
Department may propose modification of this permit in accordance with applicable laws and rules.

14. Operations and Maintenance Manual
For wastewater treatment facilities that serve the public (and are thus subject to Part 41 of the NREPA), Section 
4104 of Part 41 and associated Rule 2957 of the Michigan Administrative Code allow the Department to require 
an Operations and Maintenance (O&M) Manual from the facility.  An up-to-date copy of the O&M Manual shall 
be kept at the facility and shall be provided to the Department upon request.  The Department may review the 
O&M Manual in whole or in part at its discretion and require modifications to it if portions are determined to be 
inadequate.

At a minimum, the O&M Manual shall include the following information:  permit standards; descriptions and 
operation information for all equipment; staffing information; laboratory requirements; record keeping 
requirements; a maintenance plan for equipment; an emergency operating plan; safety program information; 
and copies of all pertinent forms, as-built plans, and manufacturer’s manuals.

Certification of the existence and accuracy of the O&M Manual shall be submitted to the Department at least 
sixty days prior to start-up of a new wastewater treatment facility.  Recertification shall be submitted sixty days 
prior to start-up of any substantial improvements or modifications made to an existing wastewater treatment 
facility.  
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15. Signatory Requirements
All applications, reports, or information submitted to the Department in accordance with the conditions of this 
permit and that require a signature shall be signed and certified as described in the Federal Act and the NREPA.  

The Federal Act provides that any person who knowingly makes any false statement, representation, or 
certification in any record or other document submitted or required to be maintained under this permit, including 
monitoring reports or reports of compliance or noncompliance, shall, upon conviction, be punished by a fine of 
not more than $10,000 per violation, or by imprisonment for not more than 6 months per violation, or by both.  

The NREPA (Section 3115(2)) provides that a person who at the time of the violation knew or should have 
known that he or she discharged a substance contrary to this part, or contrary to a permit, COC, or order issued 
or rule promulgated under this part, or who intentionally makes a false statement, representation, or certification 
in an application for or form pertaining to a permit or COC or in a notice or report required by the terms and 
conditions of an issued permit or COC, or who intentionally renders inaccurate a monitoring device or record 
required to be maintained by the Department, is guilty of a felony and shall be fined not less than $2,500.00 or 
more than $25,000.00 for each violation.  The court may impose an additional fine of not more than $25,000.00 
for each day during which the unlawful discharge occurred.  If the conviction is for a violation committed after a 
first conviction of the person under this subsection, the court shall impose a fine of not less than $25,000.00 per 
day and not more than $50,000.00 per day of violation.  Upon conviction, in addition to a fine, the court in its 
discretion may sentence the defendant to imprisonment for not more than 2 years or impose probation upon a 
person for a violation of this part.  With the exception of the issuance of criminal complaints, issuance of 
warrants, and the holding of an arraignment, the circuit court for the county in which the violation occurred has 
exclusive jurisdiction.  However, the person shall not be subject to the penalties of this subsection if the 
discharge of the effluent is in conformance with and obedient to a rule, order, permit, or COC of the Department.  
In addition to a fine, the attorney general may file a civil suit in a court of competent jurisdiction to recover the full 
value of the injuries done to the natural resources of the state and the costs of surveillance and enforcement by 
the state resulting from the violation.

16. Electronic Reporting
Upon notice by the Department that electronic reporting tools are available for specific reports or notifications, 
the permittees shall submit electronically all such reports or notifications as required by this permit, on forms 
provided by the Department.
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PART II

Section D.  Management Responsibilities

1. Duty to Comply
All discharges authorized herein shall be consistent with the terms and conditions of this permit.  The discharge 
of any pollutant identified in this permit, more frequently than, or at a level in excess of, that authorized, shall 
constitute a violation of the permit.

It is the duty of the permittees to comply with all the terms and conditions of this permit.  Any noncompliance 
with the Effluent Limitations, Special Conditions, or terms of this permit constitutes a violation of the NREPA 
and/or the Federal Act and constitutes grounds for enforcement action; for permit or Certificate of Coverage 
(COC) termination, revocation and reissuance, or modification; or denial of an application for permit or COC 
renewal.

It shall not be a defense for permittees in an enforcement action that it would have been necessary to halt or 
reduce the permitted activity in order to maintain compliance with the conditions of this permit.

2. Operator Certification
The permittees shall have the waste treatment facilities under direct supervision of an operator certified at the 
appropriate level for the facility certification by the Department, as required by Sections 3110 and 4104 of the 
NREPA.  Permittees authorized to discharge storm water shall have the storm water treatment and/or control 
measures under direct supervision of a storm water operator certified by the Department, as required by Section 
3110 of the NREPA.

3. Facilities Operation
The permittees shall, at all times, properly operate and maintain all treatment or control facilities or systems 
installed or used by the permittees to achieve compliance with the terms and conditions of this permit.  Proper 
operation and maintenance includes adequate laboratory controls and appropriate quality assurance 
procedures.

4. Power Failures
In order to maintain compliance with the effluent limitations of this permit and prevent unauthorized discharges, 
the permittees shall either:

a. provide an alternative power source sufficient to operate facilities utilized by the permittees to maintain 
compliance with the effluent limitations and conditions of this permit; or

b. upon the reduction, loss, or failure of one or more of the primary sources of power to facilities utilized by 
the permittees to maintain compliance with the effluent limitations and conditions of this permit, the 
permittees shall halt, reduce or otherwise control production and/or all discharge in order to maintain 
compliance with the effluent limitations and conditions of this permit.

5. Adverse Impact
The permittees shall take all reasonable steps to minimize or prevent any adverse impact to the surface waters 
or groundwaters of the state resulting from noncompliance with any effluent limitation specified in this permit 
including, but not limited to, such accelerated or additional monitoring as necessary to determine the nature and 
impact of the discharge in noncompliance.
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6. Containment Facilities
The permittees shall provide facilities for containment of any accidental losses of polluting materials in 
accordance with the requirements of the Part 5 Rules (R 324.2001 through R 324.2009 of the Michigan 
Administrative Code).  For a Publicly Owned Treatment Work (POTW), these facilities shall be approved under 
Part 41 of the NREPA.  

7. Waste Treatment Residues
Residuals (i.e. solids, sludges, biosolids, filter backwash, scrubber water, ash, grit, or other pollutants or wastes) 
removed from or resulting from treatment or control of wastewaters, including those that are generated during 
treatment or left over after treatment or control has ceased, shall be disposed of in an environmentally 
compatible manner and according to applicable laws and rules.  These laws may include, but are not limited to, 
the NREPA, Part 31 for protection of water resources, Part 55 for air pollution control, Part 111 for hazardous 
waste management, Part 115 for solid waste management, Part 121 for liquid industrial wastes, Part 301 for 
protection of inland lakes and streams, and Part 303 for wetlands protection.  Such disposal shall not result in 
any unlawful pollution of the air, surface waters or groundwaters of the state.

8. Right of Entry
The permittees shall allow the Department, any agent appointed by the Department, or the Regional 
Administrator, upon the presentation of credentials and, for animal feeding operation facilities, following 
appropriate biosecurity protocols:

a. to enter upon the permittee’s premises where an effluent source is located or any place in which records 
are required to be kept under the terms and conditions of this permit; and

b. at reasonable times to have access to and copy any records required to be kept under the terms and 
conditions of this permit; to inspect process facilities, treatment works, monitoring methods and 
equipment regulated or required under this permit; and to sample any discharge of pollutants.

9. Availability of Reports
Except for data determined to be confidential under Section 308 of the Federal Act and Rule 2128 (R 323.2128 
of the Michigan Administrative Code), all reports prepared in accordance with the terms of this permit, shall be 
available for public inspection at the offices of the Department and the Regional Administrator.  As required by 
the Federal Act, effluent data shall not be considered confidential.  Knowingly making any false statement on 
any such report may result in the imposition of criminal penalties as provided for in Section 309 of the Federal 
Act and Sections 3112, 3115, 4106 and 4110 of the NREPA.

10. Duty to Provide Information
The permittees shall furnish to the Department, within a reasonable time, any information which the Department 
may request to determine whether cause exists for modifying, revoking and reissuing, or terminating this permit 
or the facility’s COC, or to determine compliance with this permit.  The permittees shall also furnish to the 
Department, upon request, copies of records required to be kept by this permit. 

Where the permittees become aware that it failed to submit any relevant facts in a permit application, or 
submitted incorrect information in a permit application or in any report to the Department, it shall promptly 
submit such facts or information.



PERMIT NO. MI0022802 Page 71 of 71

PART II

Section E.  Activities Not Authorized by This Permit

1. Discharge to the Groundwaters
This permit does not authorize any discharge to the groundwaters.  Such discharge may be authorized by a 
groundwater discharge permit issued pursuant to the NREPA.

2. POTW Construction
This permit does not authorize or approve the construction or modification of any physical structures or facilities 
at a POTW.  Approval for the construction or modification of any physical structures or facilities at a POTW shall 
be by permit issued under Part 41 of the NREPA.  

3. Civil and Criminal Liability
Except as provided in permit conditions on "Bypass" (Part II.C.9. pursuant to 40 CFR 122.41(m)), nothing in this 
permit shall be construed to relieve the permittees from civil or criminal penalties for noncompliance, whether or 
not such noncompliance is due to factors beyond the permittee’s control, such as accidents, equipment 
breakdowns, or labor disputes.

4. Oil and Hazardous Substance Liability
Nothing in this permit shall be construed to preclude the institution of any legal action or relieve the permittees 
from any responsibilities, liabilities, or penalties to which the permittees may be subject under Section 311 of the 
Federal Act except as are exempted by federal regulations.

5. State Laws
Nothing in this permit shall be construed to preclude the institution of any legal action or relieve the permittees 
from any responsibilities, liabilities, or penalties established pursuant to any applicable state law or regulation 
under authority preserved by Section 510 of the Federal Act.

6. Property Rights
The issuance of this permit does not convey any property rights in either real or personal property, or any 
exclusive privileges, nor does it authorize violation of any federal, state or local laws or regulations, nor does it 
obviate the necessity of obtaining such permits, including any other Department of Environment, Great Lakes, 
and Energy permits, or approvals from other units of government as may be required by law.
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Appendix C: CSO Frequency and Volume 

  



Annual Discharge Frequency 
and Volume (2018 - 2022)

Outfalls B063, B064, B067, 
B069, and B070

Date: February 6, 2023



This Example Chart is provided to 

assist in properly interpreting the CSO 

discharge data

• There were a total of 14 reported 

Discharge Events in 2018 

• 4 of those 14 Events had instrument 

errors for which a discharge volume 

could not be calculated

• The 10.6 MG of reported CSO 

discharge reflects 10 of the total 14

reported Discharge Events 
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Annual CSO Discharge Frequency and Volume - Example
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Annual Discharge Frequency for 2018 -2022 
B063, B064, B067, B069, B070

*

*

*

*

*

*

*

*

*Count includes discharges with instrumentation error 
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Annual Discharge Volume for 2018 -2022 
B063, B064, B067, B069, B070

*

**

*Instrumentation error: volume is not recorded for discharges with instrumentation error

*

*
*

*

*
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B063: CSO Discharge Frequency and Volume
2018 - 2022

2018 2019 2020 2021 2022

*1

*Count includes discharges with instrumentation error. Discharge volume is not recorded for discharges with instrumentation error. 

*3
*4
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B064: CSO Discharge Frequency and Volume
2018 - 2022

2018 2019 2020 2021 20222018 2019 2020 2021 2022

*7

*3

*Count includes discharges with instrumentation error. Discharge volume is not recorded for discharges with instrumentation error. 



7

B067: CSO Discharge Frequency and Volume
2018 - 2022

2018 2019 2020 2021 2022

*4

*1

*Count includes discharges with instrumentation error. Discharge volume is not recorded for discharges with instrumentation error. 
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B069: CSO Discharge Frequency and Volume
2018 - 2022

2018 2019 2020 2021 2022

*1

*Count includes discharges with instrumentation error. Discharge volume is not recorded for discharges with instrumentation error. 



9

B070: CSO Discharge Frequency and Volume
2018 - 2022

2018 2019 2020 2021 2022
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Questions?
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Appendix D: Preliminary Cost Estimates 

  



ENGINEER'S OPINION OF PROBABLE COST 

Project: West Chicago - Alternative 1 B063 (South Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Outfall stabilization assumes riprap and minor channel stabilization within the Ashcroft/Sherwood Drain.

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 750,000.00$        750,000.00$                       

2 Soil Erosion and Sedimentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 140,000.00$        140,000.00$                       

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (12") with Restoration 24 ft 525.00$               12,600.00$                        

6 Storm Sewer (24") with Restoration 2312 ft 675.00$               1,560,600.00$                    

7 Storm Sewer (36") with Restoration 1,036 ft 800.00$               828,800.00$                       

8 Storm Sewer (42") with Restoration 877 ft 875.00$               767,375.00$                       

9 Storm Sewer (48") with Restoration 1,549 ft 1,050.00$            1,626,450.00$                    

10 Storm Sewer (54") with Restoration 236 ft 1,200.00$            283,200.00$                       

11 Storm Sewer (60") with Restoration 2,950 ft 1,500.00$            4,425,000.00$                    

13 Manholes 40 each 12,000.00$          480,000.00$                       

14 Weir Structures 1 each 20,000.00$          20,000.00$                        

15 Inlets 72 each 4,000.00$            288,000.00$                       

16 Stormwater Detention 120,000 cft 12.00$                 1,440,000.00$                    

17 Clearing and grubbing 1 lsum 25,000.00$          25,000.00$                        

18 Outfall Structure 1 each 25,000.00$          25,000.00$                        

19 Utility Relocation 10 each 15,000.00$          150,000.00$                       

20 Water Quality Unit 5 each 40,000.00$          200,000.00$                       

21 Intersection Green Infrastructure 5 each 50,000.00$          250,000.00$                       

22 Outfall Stabilizaiton 1 each 200,000.00$        200,000.00$                       

CONSTRUCTION SUBTOTAL 13,642,000.00$     

Contingency (20%) 2,730,000.00$           

Engineering & Legal (20%) 2,728,400.00$           

TOTAL 19,100,400.00$     



ENGINEER'S OPINION OF PROBABLE COST 

Project: West Chicago - Alternative 1 B064 (North Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 The existing CSO at Plymouth Road will be  repurposed as a stormwater outfall.   The junction chamber upstream will be modified.

6 Sanitary Sewer Construction includes construction of manholes and conenctions at Plymouth Road and West Chicago.

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 500,000.00$        500,000.00$                       

2 Soil Erosion and Sedimentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 140,000.00$        140,000.00$                       

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (12") with Restoration 185 ft 525.00$               97,125.00$                        

6 Storm Sewer (24") with Restoration 1,017 ft 675.00$               686,475.00$                       

7 Storm Sewer (36") with Restoration 1,013 ft 800.00$               810,400.00$                       

8 Storm Sewer (48") with Restoration 2,771 ft 1,050.00$            2,909,550.00$                    

9 Storm Sewer (60") with Restoration 1,744 ft 1,500.00$            2,616,000.00$                    

12 Sanitary Sewer (24") with Restoration 2,400 ft 850.00$               2,040,000.00$                    

10 Manholes 27 each 12,000.00$          324,000.00$                       

11 Weir Structures 1 each 20,000.00$          20,000.00$                        

12 Inlets 48 each 4,000.00$            192,000.00$                       

13 Stormwater Detention 98,000 cft 12.00$                 1,176,000.00$                    

14 Clearing and grubbing 1 lsum 25,000.00$          25,000.00$                        

15 Outfall Modifications and Combined Sewer Rerouting 1 each 25,000.00$          25,000.00$                        

16 Utility Relocation 5 each 5,000.00$            25,000.00$                        

17 Water Quality Unit 3 each 40,000.00$          120,000.00$                       

18 Green Infrastructure 5 each 50,000.00$          250,000.00$                       

CONSTRUCTION SUBTOTAL 12,127,000.00$     

Contingency (20%) 2,430,000.00$           

Engineering & Legal (20%) 2,425,400.00$           

TOTAL 16,982,400.00$     



ENGINEER'S OPINION OF PROBABLE COST 

Project: Schoolcraft - Alternative 1 B069 (South Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Sanitary Sewer Construction includes installation of manholes and lateral connections.

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 750,000.00$        750,000.00$                       

2 Soil Erosion and Sedimentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 11,000.00$          11,000.00$                        

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (24") with Restoration 4,929 ft 675.00$               3,327,075.00$                    

6 Storm Sewer (30") with Restoration 559 ft 750.00$               419,250.00$                       

7 Storm Sewer (36") with Restoration 667 ft 800.00$               533,600.00$                       

8 Storm Sewer (48") with Restoration 141 ft 1,050.00$            148,050.00$                       

9 Storm Sewer (54") with Restoration 2,403 ft 1,200.00$            2,883,600.00$                    

10 Storm Sewer (60") with Restoration 773 ft 1,500.00$            1,159,500.00$                    

11 Storm Sewer (66") with Restoration 938 ft 1,600.00$            1,500,800.00$                    

12 Sanitary Sewer (12") with Restoration 1,400 ft 750.00$               1,050,000.00$                    

13 Manholes 45 each 12,000.00$          540,000.00$                       

14 Weir Structures 1 each 15,000.00$          15,000.00$                        

15 Inlets 83 each 4,000.00$            332,000.00$                       

16 Stormwater Detention 120,000 cft 12.00$                 1,440,000.00$                    

17 Clearing and grubbing 1 lsum 50,000.00$          50,000.00$                        

18 Outfall Structures 1 each 15,000.00$          15,000.00$                        

19 Utility Relocation 10 each 5,000.00$            50,000.00$                        

20 Water Main Relocation 1500 ft 400.00$               600,000.00$                       

21 Water Quality Unit 5 each 40,000.00$          200,000.00$                       

22 Intersection GSI 10 each 50,000.00$          500,000.00$                       

CONSTRUCTION SUBTOTAL 15,695,000.00$     

Contingency (20%) 3,140,000.00$           

Engineering & Legal (20%) 3,139,000.00$           

TOTAL 21,974,000.00$     



ENGINEER'S OPINION OF PROBABLE COST 

Project: Schoolcraft - Alternative 1 B070 (North Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Parking lot catch basins within apartment complex will be redirected to storm sewers.

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 500,000.00$        500,000.00$                       

2 Soil Erosion and Sedimentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 140,000.00$        140,000.00$                       

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (24") with Restoration 9,083 ft 675.00$               6,131,025.00$                    

6 Storm Sewer (30") with Restoration 1,950 ft 750.00$               1,462,500.00$                    

7 Storm Sewer (36") with Restoration 3,090 ft 800.00$               2,472,000.00$                    

8 Storm Sewer (66") with Restoration 420 ft 1,600.00$            672,000.00$                       

9 Manholes 45 ea 12,000.00$          540,000.00$                       

10 Inlets 98 ea 4,000.00$            392,000.00$                       

11 Stormwater Detention 120,000 cft 12.00$                 1,440,000.00$                    

12 Clearing and grubbing 1 LS 25,000.00$          25,000.00$                        

13 Outfall Structures 1 Ea 15,000.00$          15,000.00$                        

14 Utility Relocation 2 Ea 10,000.00$          20,000.00$                        

15 Water Main Relocation 3 Ea 15,000.00$          45,000.00$                        

16 Water Quality Unit 5 Ea 40,000.00$          200,000.00$                       

17 Intersection GSI 4 ea 50,000.00$          200,000.00$                       

CONSTRUCTION SUBTOTAL 14,425,000.00$     

Contingency (20%) 2,890,000.00$           

Engineering & Legal (20%) 2,885,000.00$           

TOTAL 20,200,000.00$     



ENGINEER'S OPINION OF PROBABLE COST 

Project: West Chicago - Alternative 2 Total

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Outfall stabilization assumes riprap and minor channel stabilization within the Open Ditch in Park 

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 1,250,000.00$               1,250,000.00$                       

2 Soil Erosion and Seidmentation Control 1 LS 140,000.00$                  140,000.00$                          

3 Maintenance of Traffic 1 LS 280,000.00$                  280,000.00$                          

4 Materials Testing Allowance 1 LS 200,000.00$                  200,000.00$                          

5 Storm Sewer (12") with Restoration 239 ft 525.00$                         125,475.00$                          

6 Storm Sewer (24") with Restoration 3,236 ft 675.00$                         2,184,300.00$                       

7 Storm Sewer (36") with Restoration 1,919 ft 800.00$                         1,535,200.00$                       

8 Storm Sewer (42") with Restoration 1,598 ft 875.00$                         1,398,250.00$                       

9 Storm Sewer (48") with Restoration 2,401 ft 1,050.00$                      2,521,050.00$                       

10 Storm Sewer (54") with Restoration 1,375 ft 1,200.00$                      1,650,000.00$                       

11 Storm Sewer (60") with Restoration 3,374 ft 1,500.00$                      5,061,000.00$                       

12 Storm Sewer (66") with Restoration 870 ft 1,600.00$                      1,392,000.00$                       

13 Storm Sewer (72") with Restoration 780 ft 1,800.00$                      1,404,000.00$                       

14 Sanitary Sewer (24") with Restoration 2,400 ft 825.00$                         1,980,000.00$                       

15 Manholes 60 each 12,000.00$                    720,000.00$                          

16 Weir Structures 1 each 20,000.00$                    20,000.00$                            

17 Inlets 115 each 4,000.00$                      460,000.00$                          

18 Detention Basin 230,000 cft 12.00$                           2,760,000.00$                       

19 Clearing and grubbing 1 lsum 50,000.00$                    50,000.00$                            

20 Outfall Structures 1 each 25,000.00$                    25,000.00$                            

21 Utility Relocation 12 each 15,000.00$                    180,000.00$                          

22 Water Quality Unit 8 each 40,000.00$                    320,000.00$                          

23 Green Infrastructure 10 each 50,000.00$                    500,000.00$                          

CONSTRUCTION SUBTOTAL 26,156,000.00$        

Contingency (20%) 5,230,000.00$              

Engineering & Legal (20%) 5,230,000.00$              

TOTAL 36,616,000.00$        



ENGINEER'S OPINION OF PROBABLE COST 

Project: West Chicago - Alternative 2 B063 (South Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Outfall stabilization assumes riprap and minor channel stabilization within the Open Ditch in Park 

6 60% of Alternative 2 Total Cost

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 625,000.00$        625,000.00$                       

2 Soil Erosion and Seidmentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 140,000.00$        140,000.00$                       

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (12") with Restoration 143 ft 525.00$               75,285.00$                        

6 Storm Sewer (24") with Restoration 1,942 ft 675.00$               1,310,580.00$                    

7 Storm Sewer (36") with Restoration 1,151 ft 800.00$               921,120.00$                       

8 Storm Sewer (42") with Restoration 959 ft 875.00$               838,950.00$                       

9 Storm Sewer (48") with Restoration 1,441 ft 1,050.00$            1,512,630.00$                    

10 Storm Sewer (54") with Restoration 825 ft 1,200.00$            990,000.00$                       

11 Storm Sewer (60") with Restoration 2,024 ft 1,500.00$            3,036,600.00$                    

12 Storm Sewer (66") with Restoration 522 ft 1,600.00$            835,200.00$                       

13 Storm Sewer (72") with Restoration 468 ft 1,800.00$            842,400.00$                       

14 Sanitary Sewer (24") with Restoration 2,400 ft 825.00$               1,980,000.00$                    

15 Manholes 36 each 12,000.00$          432,000.00$                       

16 Weir Structures 1 each 20,000.00$          20,000.00$                        

17 Inlets 69 each 4,000.00$            276,000.00$                       

18 Detention Basin 138,000 lsum 12.00$                 1,656,000.00$                    

19 Clearing and grubbing 1 each 50,000.00$          30,000.00$                        

20 Outfall Structures 1 each 25,000.00$          25,000.00$                        

21 Utility Relocation 7 each 15,000.00$          108,000.00$                       

22 Water Quality Unit 5 each 40,000.00$          192,000.00$                       

23 Green Infrastructure 6 each 50,000.00$          300,000.00$                       

CONSTRUCTION SUBTOTAL 16,317,000.00$     

Contingency (20%) 3,260,000.00$           

Engineering & Legal (20%) 3,260,000.00$           

TOTAL 22,837,000.00$     



ENGINEER'S OPINION OF PROBABLE COST 

Project: West Chicago - Alternative 2 B064 (North Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Outfall stabilization assumes riprap and minor channel stabilization within the Open Ditch in Park 

6 40% of Alternative 2 Total Cost

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 625,000.00$        625,000.00$                       

2 Soil Erosion and Seidmentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 140,000.00$        140,000.00$                       

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (12") with Restoration 96 ft 525.00$               50,190.00$                        

6 Storm Sewer (24") with Restoration 1,294 ft 675.00$               873,720.00$                       

7 Storm Sewer (36") with Restoration 768 ft 800.00$               614,080.00$                       

8 Storm Sewer (42") with Restoration 639 ft 875.00$               559,300.00$                       

9 Storm Sewer (48") with Restoration 960 ft 1,050.00$            1,008,420.00$                    

10 Storm Sewer (54") with Restoration 550 ft 1,200.00$            660,000.00$                       

11 Storm Sewer (60") with Restoration 1,350 ft 1,500.00$            2,024,400.00$                    

12 Storm Sewer (66") with Restoration 348 ft 1,600.00$            556,800.00$                       

13 Storm Sewer (72") with Restoration 312 ft 1,800.00$            561,600.00$                       

14 Sanitary Sewer (24") with Restoration 0 ft 825.00$               -$                                   

15 Manholes 24 each 12,000.00$          288,000.00$                       

16 Inlets 46 each 4,000.00$            184,000.00$                       

17 Detention Basin 92,000 cft 12.00$                 1,104,000.00$                    

18 Clearing and grubbing 0.4 each 50,000.00$          20,000.00$                        

19 Outfall Structures 0 each 25,000.00$          -$                                   

20 Utility Relocation 5 each 15,000.00$          72,000.00$                        

21 Water Quality Unit 3 each 40,000.00$          128,000.00$                       

22 Green Infrastructure 4 each 50,000.00$          200,000.00$                       

CONSTRUCTION SUBTOTAL 9,840,000.00$       

Contingency (20%) 1,970,000.00$           

Engineering & Legal (20%) 1,970,000.00$           

TOTAL 13,780,000.00$     



ENGINEER'S OPINION OF PROBABLE COST 

Project: Schoolcraft - Alternative 2 B069 (South Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Sanitary Sewer Construction includes installation of manholes and lateral connections.

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 750,000.00$        750,000.00$                       

2 Soil Erosion and Sedimentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 11,000.00$          11,000.00$                        

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (24") with Restoration 4,313 ft 675.00$               2,911,275.00$                    

6 Storm Sewer (30") with Restoration 658 ft 750.00$               493,500.00$                       

7 Storm Sewer (36") with Restoration 2,359 ft 800.00$               1,887,200.00$                    

8 Storm Sewer (42") with Restoration 4,724 ft 875.00$               4,133,500.00$                    

9 Storm Sewer (48") with Restoration 2,530 ft 1,050.00$            2,656,500.00$                    

10 Storm Sewer (54") with Restoration 1,736 ft 1,200.00$            2,083,200.00$                    

11 Storm Sewer (60") with Restoration 2,787 ft 1,500.00$            4,180,500.00$                    

12 Manholes 64 ft 12,000.00$          768,000.00$                       

13 Inlets 161 each 4,000.00$            644,000.00$                       

14 Open Channel w/ Environmental Remediation 1 each 2,000,000.00$     2,000,000.00$                    

15 Clearing and grubbing 1 each 50,000.00$          50,000.00$                        

16 Outfall Structures 1 cft 15,000.00$          15,000.00$                        

17 Utility Relocation 10 lsum 5,000.00$            50,000.00$                        

18 Water Quality Unit 6 each 40,000.00$          240,000.00$                       

19 Intersection GSI 12 each 50,000.00$          600,000.00$                       

CONSTRUCTION SUBTOTAL 23,644,000.00$     

Contingency (20%) 4,730,000.00$           

Engineering & Legal (20%) 4,730,000.00$           

TOTAL 33,104,000.00$     



ENGINEER'S OPINION OF PROBABLE COST 

Project: Schoolcraft - Alternative 2 B070 (North Area)

JN: 0051-19-0011

Phase:  Preliminary (5% Design) OHM Advisors Inc.

Estimator: AMB www.ohm-advisors.com

Checked PMD 11145 Griswold, Suite 20

Date:  2/21/2023 Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Parking lot catch basins within apartment complex will be redirected to storm sewers.

Item Description Quantity Unit Unit Price Total Price

1 Mobilization 1 LS 500,000.00$        500,000.00$                       

2 Soil Erosion and Sedimentation Control 1 LS 70,000.00$          70,000.00$                        

3 Maintenance of Traffic 1 LS 140,000.00$        140,000.00$                       

4 Materials Testing Allowance 1 LS 100,000.00$        100,000.00$                       

5 Storm Sewer (24") with Restoration 9,083 ft 675.00$               6,131,025.00$                    

6 Storm Sewer (30") with Restoration 1,950 ft 750.00$               1,462,500.00$                    

7 Storm Sewer (36") with Restoration 3,090 ft 800.00$               2,472,000.00$                    

8 Storm Sewer (66") with Restoration 420 ft 1,600.00$            672,000.00$                       

9 Manholes 45 ea 12,000.00$          540,000.00$                       

10 Inlets 98 ea 4,000.00$            392,000.00$                       

11 Stormwater Detention 120,000 cft 12.00$                 1,440,000.00$                    

12 Clearing and grubbing 1 LS 25,000.00$          25,000.00$                        

13 Outfall Structures 1 Ea 15,000.00$          15,000.00$                        

14 Utility Relocation 2 Ea 10,000.00$          20,000.00$                        

15 Water Main Relocation 3 Ea 15,000.00$          45,000.00$                        

16 Water Quality Unit 5 Ea 40,000.00$          200,000.00$                       

17 Intersection GSI 4 ea 50,000.00$          200,000.00$                       

CONSTRUCTION SUBTOTAL 14,425,000.00$     

Contingency (20%) 2,890,000.00$           

Engineering & Legal (20%) 2,885,000.00$           

TOTAL 20,200,000.00$     





SALVAGED VALUE 

Project:

JN:

Phase:  

Estimator:

Checked

Date:  

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Outfall stabilization assumes riprap and minor channel stabilization within the Ashcroft/Sherwood Drain.

Item Description Quantity Unit Unit Price Total Cost

Useful 

Life 

(YRS) Salvaged Value

5 Storm Sewer (12") with Restoration 24 ft 525$             12,600$                      50 7,560$                      

6 Storm Sewer (24") with Restoration 2,312            ft 675$             1,560,600$                 50 936,360$                  

7 Storm Sewer (36") with Restoration 1,036            ft 800$             828,800$                    50 497,280$                  

8 Storm Sewer (42") with Restoration 877               ft 875$             767,375$                    50 460,425$                  

9 Storm Sewer (48") with Restoration 1,549            ft 1,050$          1,626,450$                 50 975,870$                  

10 Storm Sewer (54") with Restoration 236               ft 1,200$          283,200$                    50 169,920$                  

11 Storm Sewer (60") with Restoration 2,950            ft 1,500$          4,425,000$                 50 2,655,000$               

13 Manholes 40 each 12,000$        480,000$                    50 288,000$                  

14 Weir Structures 1 each 20,000$        20,000$                      50 12,000$                    

15 Inlets 72 each 4,000$          288,000$                    50 172,800$                  

16 Stormwater Detention 120,000 cft 12$               1,440,000$                 50 864,000$                  

18 Outfall Structure 1 each 25,000$        25,000$                      20 -$                          

20 Water Quality Unit 5 each 40,000$        200,000$                    20 -$                          

21 Intersection Green Infrastructure 5 each 50,000$        250,000$                    20 -$                          

12,207,025$                     7,039,215$                      

Present Worth 4,737,000$               

Using 2% real interest rate

2/22/2023

OHM Advisors Inc.

www.ohm-advisors.com

Detroit, MI 48226

11145 Griswold, Suite 20

West Chicago - Alternative 1 B063 (South Area)

0051-19-0011

Preliminary (5% Design)

KT

PMD



SALVAGED VALUE 

West Chicago - Alternative 1 B064 (North Area)

0051-19-0011

Preliminary (5% Design)

KT

PMD

2/21/2023

Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 The existing CSO at Plymouth Road will be  repurposed as a stormwater outfall.   The junction chamber upstream will be modified.

6 Sanitary Sewer Construction includes construction of manholes and conenctions at Plymouth Road and West Chicago.

Description Quantity Unit Unit Price Total Cost

Useful Life 

(YRS) Salvaged Value

Storm Sewer (12") with Restoration 185 ft 525$                 97,125$              50 58,275$                     

Storm Sewer (24") with Restoration 1017 ft 675$                 686,475$            50 411,885$                   

Storm Sewer (36") with Restoration 1013 ft 800$                 810,400$            50 486,240$                   

Storm Sewer (48") with Restoration 2771 ft 1,050$              2,909,550$         50 1,745,730$                

Storm Sewer (60") with Restoration 1744 ft 1,500$              2,616,000$         50 1,569,600$                

Sanitary Sewer (24") with Restoration 2400 ft 850$                 2,040,000$         50 1,224,000$                

Manholes 27 each 12,000$            324,000$            50 194,400$                   

Weir Structures 1 each 20,000$            20,000$              50 12,000$                     

Inlets 48 each 4,000$              192,000$            50 115,200$                   

Stormwater Detention 98000 cft 12$                   1,176,000$         50 705,600$                   

Outfall Structure 1 each 25,000$            25,000$              20 -$                           

Water Quality Unit 3 each 40,000$            120,000$            20 -$                           

Intersection Green Infrastructure 5 each 50,000$            250,000$            20 -$                           

11,266,550$       6,522,930$                

Present Worth 4,390,000$                

Using 2% real interest rate

20

21

Item

13

14

15

16

18

6

7

9

11

12

5

Date:  

OHM Advisors Inc.

www.ohm-advisors.com

11145 Griswold, Suite 20

Project:

JN:

Phase:  

Estimator:

Checked



SALVAGED VALUE 

Project:

JN:

Phase:  

Estimator:

Checked

Date:  

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Sanitary Sewer Construction includes installation of manholes and lateral connections.

Item Description QuantityUnit Unit Price Total Cost

Useful Life 

(YRS) Salvaged Value

5 Storm Sewer (24") with Restoration 4929 ft 675$             3,327,075$            50 1,996,245$         

6 Storm Sewer (30") with Restoration 559 ft 750$             419,250$               50 251,550$            

7 Storm Sewer (36") with Restoration 667 ft 800$             533,600$               50 320,160$            

8 Storm Sewer (48") with Restoration 141 ft 1,050$          148,050$               50 88,830$             

9 Storm Sewer (54") with Restoration 2,403 ft 1,200$          2,883,600$            50 1,730,160$         

10 Storm Sewer (60") with Restoration 773 ft 1,500$          1,159,500$            50 695,700$            

11 Storm Sewer (66") with Restoration 938 ft 1,600$          1,500,800$            50 900,480$            

12 Sanitary Sewer (12") with Restoration 1400 ft 750$             1,050,000$            50 630,000$            

13 Manholes 45 each 12,000$        540,000$               50 324,000$            

14 Weir Structures 1 each 15,000$        15,000$                 50 9,000$               

15 Inlets 83 each 4,000$          332,000$               20 -$                   

16 Detention Basin 120,000 cft 12$               1,440,000$            20 -$                   

18 Outfall Structures 1 each 15,000$        15,000$                 20 -$                   

20 Water Main Relocation 1,500 ft 400$             600,000$               50 360,000$            

21 Water Quality Unit 5 each 40,000$        200,000$               20 -$                   

22 Intersection Green Infastructure 10 each 50,000$        500,000$               20 -$                   

14,663,875$          7,306,125$         

Present Worth $4,917,000.00

Using 2% real interest rate

OHM Advisors Inc.

www.ohm-advisors.com

11145 Griswold, Suite 20

Detroit, MI 48226

Schoolcraft -  Alternative 1 B069 (South Area)

0051-19-0011

PMD

Preliminary (5% Design)

KT

2/22/2023



SALVAGED VALUE 

Project:

JN:

Phase:  

Estimator:

Checked

Date:  

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Parking lot catch basins within apartment complex will be redirected to storm sewers.

Item Description Quantity Unit Unit Price Total Cost

Useful 

Life 

(YRS) Salvaged Value

5 Storm Sewer (24") with Restoration 9,083 ft 675$                6,131,025$           50 3,678,615$                

6 Storm Sewer (30") with Restoration 1,950 ft 750$                1,462,500$           50 877,500$                   

7 Storm Sewer (36") with Restoration 3,090 ft 800$                2,472,000$           50 1,483,200$                

8 Storm Sewer (66") with Restoration 420 ft 1,600$             672,000$              50 403,200$                   

9 Manholes 45 ea 12,000$           540,000$              50 324,000$                   

10 Inlets 98 ea 4,000$             392,000$              20 -$                           

11 Stormwater Detention 120,000 cft 12$                  1,440,000$           20 -$                           

13 Outfall Structures 1 Ea 15,000$           15,000$                20 -$                           

15 Water Main Relocation 3 Ea 15,000$           45,000$                50 27,000$                     

16 Water Quality Unit 5 Ea 40,000$           200,000$              50 120,000$                   

17 Intersection Green Infastructure 4 ea 50,000$           200,000$              20 -$                           

13,569,525$         6,913,515$                

Present Worth 4,653,000$                

Using 2% real interest rate

Schoolcraft - Alternative 1 B070 (North Area)

0051-19-0011

Preliminary (5% Design)

PMD

2/22/2023

KT

Detroit, MI 48226

OHM Advisors Inc.

www.ohm-advisors.com

11145 Griswold, Suite 20



SALVAGED VALUE 

Project:

JN:

Phase:  

Estimator: KT

Checked

Date:  

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Outfall stabilization assumes riprap and minor channel stabilization within the Ashcroft/Sherwood Drain.

Item Description Quantity Unit Unit Price Total Cost

Useful Life 

(YRS)

Salvaged 

Value

5 Storm Sewer (12") with Restoration 143 ft 525$               75,285$                  50 45,171$               

6 Storm Sewer (24") with Restoration 1,942 ft 675$               1,310,580$             50 786,348$             

7 Storm Sewer (36") with Restoration 1,151 ft 800$               921,120$                50 552,672$             

8 Storm Sewer (42") with Restoration 959 ft 875$               838,950$                50 503,370$             

9 Storm Sewer (48") with Restoration 1,441 ft 1,050$            1,512,630$             50 907,578$             

10 Storm Sewer (54") with Restoration 825 ft 1,200$            990,000$                50 594,000$             

11 Storm Sewer (60") with Restoration 2024 ft 1,500$            3,036,600$             50 1,821,960$          

12 Storm Sewer (66") with Restoration 522 ft 1,600$            835,200$                50 501,120$             

13 Storm Sewer (72") with Restoration 468 ft 1,800$            842,400$                50 505,440$             

14 Sanitary Sewer (24") with Restoration 2,400 ft 825$               1,980,000$             50 1,188,000$          

15 Manholes 36 each 12,000$          432,000$                50 259,200$             

16 Weir Structures 1 each 20,000$          20,000$                  50 12,000$               

17 Inlets 69 each 4,000$            276,000$                50 165,600$             

18 Detention Basin 138,000 cft 12$                 1,656,000$             20 -$                    

20 Outfall Structures 1 each 25,000$          15,000$                  20 -$                    

22 Water Quality Unit 5 each 40,000$          192,000$                20 -$                    

23 Green Infrastructure 6 each 50,000$          300,000$                20 -$                    

15,233,765$                7,842,459$              

Present Worth 5,278,000$          

Using 2% real interest rate

West Chicago - Alternative 2 B063 (South Area)

0051-19-0011

Preliminary (5% Design) OHM Advisors Inc.

www.ohm-advisors.com

PMD

2/22/2023

11145 Griswold, Suite 20

Detroit, MI 48226



SALVAGED VALUE 

Project:

JN: 0051-19-0011

Phase:  Preliminary (5% Design)

Estimator:

Checked

Date:  

Detroit, MI 48226

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 The existing CSO at Plymouth Road will be  repurposed as a stormwater outfall.   The junction chamber upstream will be modified.

6 Sanitary Sewer Construction includes construction of manholes and conenctions at Plymouth Road and West Chicago.

Item Description Quantity Unit Unit Price Total Cost

Useful 

Life 

(YRS)

Salvaged 

Value

5 Storm Sewer (12") with Restoration 96 ft 525$                50,190$               50 30,114$               

6 Storm Sewer (24") with Restoration 1,294 ft 675$                873,720$             50 524,232$             

7 Storm Sewer (36") with Restoration 768 ft 800$                614,080$             50 368,448$             

9 Storm Sewer (42") with Restoration 639 ft 875$                559,300$             50 335,580$             

11 Storm Sewer (48") with Restoration 960 ft 1,050$             1,008,420$          50 605,052$             

12 Storm Sewer (54") with Restoration 550 ft 1,200$             660,000$             50 396,000$             

13 Storm Sewer (60") with Restoration 1350 ft 1,500$             2,024,400$          50 1,214,640$          

14 Storm Sewer (66") with Restoration 348 ft 1,600$             556,800$             50 334,080$             

15 Storm Sewer (72") with Restoration 312 ft 1,800$             561,600$             50 336,960$             

15 Manholes 24 each 12,000$           288,000$             50 172,800$             

17 Inlets 46 each 4,000$             184,000$             50 110,400$             

18 Detention Basin 92,000 cft 12$                  1,104,000$          20 -$                     

22 Water Quality Unit 3 each 40,000$           120,000$             20 -$                     

23 Green Infrastructure 4 each 50,000$           200,000$             20 -$                     

8,804,510$          4,428,306$          

Present Worth 2,980,000$          

Using 2% real interest rate

2/22/2023

West Chicago - Alternative 2 B064 (North Area)

OHM Advisors Inc.

www.ohm-advisors.com

11145 Griswold, Suite 20

KT

PMD



SALVAGED VALUE 

Project:

JN:

Phase:  

Estimator:

Checked

Date:  

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Parking lot catch basins within apartment complex will be redirected to storm sewers.

Item Description QuantityUnit Unit Price Total Cost

Useful Life 

(YRS) Salvaged Value

5 Storm Sewer (24") with Restoration 4,313 ft 675$              2,911,275$      50 1,746,765$             

6 Storm Sewer (30") with Restoration 658 ft 750$              493,500$         50 296,100$                

7 Storm Sewer (36") with Restoration 2,359 ft 800$              1,887,200$      50 1,132,320$             

8 Storm Sewer (42") with Restoration 4,724 ft 875$              4,133,500$      50 2,480,100$             

9 Storm Sewer (48") with Restoration 2,530 ft 1,050$            2,656,500$      50 1,593,900$             

10 Storm Sewer (54") with Restoration 1,736 ft 1,200$            2,083,200$      50 1,249,920$             

11 Storm Sewer (60") with Restoration 2,787 ft 1,500$            4,180,500$      50 2,508,300$             

12 Manholes 64 ft 12,000$          768,000$         50 460,800$                

13 Inlets 161 each 4,000$            644,000$         50 386,400$                

14 Open Channel w/ Environmental Remediation 1 each 2,000,000$     2,000,000$      50 1,200,000$             

16 Outfall Structures 1 each 15,000$          15,000$           20 -$                        

18 Water Quality Unit 6 each 40,000$          240,000$         20 -$                        

19 Intersection GSI 12 each 50,000$          600,000$         20 -$                        

22,612,675$    13,054,605$           

Present Worth 8,785,000$             

Using 2% real interest rate

Schoolcraft - Alternative 2 B069 (South Area)

0051-19-0011

Preliminary (5% Design)

KT

PMD

2/22/2023

Detroit, MI 48226

OHM Advisors Inc.

www.ohm-advisors.com

11145 Griswold, Suite 20



SALVAGED VALUE 

Project:

JN:

Phase:  

Estimator:

Checked

Date:  

Assumptions:

1 Unit pricing based on PC808 as-bid costs.

2 Restoration includes removal and replacement of streets and adjoiing sidewalks and turf grass areas.

3 Stormwater detention assumes supplimental underground volume to attenuate peak flows.

4 Inlet pricing includes catch basin, covers and 12" storm sewer lateral connections to manholes

5 Parking lot catch basins within apartment complex will be redirected to storm sewers.

Item Description Quantity Unit Unit Price Total Cost

Useful 

Life (YRS) Salvaged Value

5 Storm Sewer (24") with Restoration 9,083 ft 675$               6,131,025$          50 3,678,615$             

6 Storm Sewer (30") with Restoration 1,950 ft 750$               1,462,500$          50 877,500$                

7 Storm Sewer (36") with Restoration 3,090 ft 800$               2,472,000$          50 1,483,200$             

8 Storm Sewer (66") with Restoration 420 ft 1,600$            672,000$             50 403,200$                

9 Manholes 45 ea 12,000$          540,000$             50 324,000$                

10 Inlets 98 ea 4,000$            392,000$             20 -$                        

11 Stormwater Detention 120,000 cft 12$                 1,440,000$          20 -$                        

13 Outfall Structures 1 Ea 15,000$          15,000$               20 -$                        

15 Water Main Relocation 3 Ea 15,000$          45,000$               50 27,000$                  

16 Water Quality Unit 5 Ea 40,000$          200,000$             50 120,000$                

17 Intersection Green Infastructure 4 ea 50,000$          200,000$             20 -$                        

13,569,525$        6,913,515$             

Present Worth 4,653,000$             

Using 2% real interest rate

Schoolcraft - Alternative 2 B070 (North Area)

0051-19-0011

Preliminary (5% Design)

KT

Detroit, MI 48226

OHM Advisors Inc.

PMD www.ohm-advisors.com

2/22/2023 11145 Griswold, Suite 20
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Section 4 

Regulatory Requirements 

4.1 Overview  
This chapter describes the history of water quality regulatory programs of state and federal 
agencies and compliance by the Great Lakes Water Authority (GLWA) and its customers. The key 
regulatory milestones and initiatives that have preceded this master plan are described, as well 
as the current status of National Pollutant Discharge Elimination System (NPDES) permits and 
administrative consent orders. Customers served by GLWA (Members) have played a significant 
role in shaping the history of regulatory compliance, and highlights of Member-led achievements 
are presented throughout this chapter.  

This chapter is presented in three major sections. First, a history of regulation and compliance is 
presented. Second, the current status of regulatory compliance is described. And third, potential 
future regulation and evolving policy for wet weather regulatory compliance are examined. The 
history of regulations and compliance is outlined in the following report sections: 

▪ Great Lakes Water Quality Agreement 

▪ Clean Water Act 

▪ Consent Decree and Federal Oversight  

▪ Rouge River National Wet Weather Demonstration Project 

▪ Water Resource Recovery Facility 

▪ Combined Sewer Overflows 

▪ Sanitary Sewer Overflows 

▪ Michigan Drain Code 

The current regulations and compliance are documented in the following report sections: 

▪ Formation of the Great Lakes Water Authority 

▪ NPDES Permits in the Region  

▪ Administrative Consent Orders in the Region 

▪ Long-term Combined Sewer Overflow (CSO) Plan 

▪ Industrial Waste Management 

▪ Green Stormwater Infrastructure 

▪ Municipal Separate Storm Systems 
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The final part of this chapter includes considerations for the future regulatory compliance 
landscape and options for GLWA and its Members to pursue under the US EPA Integrated 
Planning Framework and State of Michigan watershed permits, and to prepare for in terms of 
potential future regulations. 

4.2 History of Regulations and Compliance 
There are number of significant events in the past that have had a major influence on pollution 
control throughout the state, but particularly in the highly populated area of Southeast Michigan. 
Collectively, these historical events provide the foundation for the current regulatory framework 
that the master plan examined while developing recommendations to meet the region’s needs 
over the next 40 years.  

Michigan water pollution control efforts preceded those of the federal government with the 
passage of the Water Resources Commission Act in 1929. However, since the federal government 
passed the Clean Water Act (CWA) in 1972, Michigan has primarily been responding to changes in 
federal laws and regulations to maintain its delegated authority by the U.S. Environmental 
Protection Agency (U.S. EPA) under the National Pollutant Discharge Elimination System (NPDES) 
program. Table 4-1 below establishes the dates for significant events related to water pollution 
control in Southeast Michigan. Note the frequency of significant events has increased since the 
CWA’s passage, particularly during the period from 2013 to the present. 

Table 4-1. Significant Events in Michigan 

Water Pollution Management 

1927 Michigan Water Resources Commission, PA 245 of 1929 

1956 Michigan Drain Code Codification, PA 40 of 1956 

1972 Clean Water Act of 1972 and creation of U.S. EPA 

1973 U.S. EPA Delegation of NPDES Program to Michigan 

1977 Federal Court Consent Decree U.S. EPA/Michigan v. City/Detroit Water and Sewerage Department 
(DWSD) 

1978 U.S./Canada Great Lakes Water Quality Agreement (GLWQA) 

1983 U.S. EPA Rules for Industrial Discharges (pretreatment program) 

1992 National Wet Weather Demonstration Project (Rouge Project)  

1994 National Combined Sewer Overflows (CSO) policy  

2004 Michigan Watershed Alliance Law, PA 517 of 2004 

2006 Alliance of Rouge Communities (ARC)  

2013 Federal district court oversight of DWSD ends, and Detroit files for Chapter 9 bankruptcy 

2014 Federally funded Rouge Project ends 

2015 New Michigan stormwater regulations to meet federal requirements 

2016 Great Lakes Water Authority begins operation 

 

4.2.1 Great Lakes Water Quality Agreement 
The 1978 Great Lakes Water Quality Agreement (GLWQA) is administered through the 
International Joint Commission in cooperation with U.S. and Canadian federal governments, eight 
Great Lakes states, and two Canadian provinces to restore and protect Great Lakes waters. The 
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stated purpose in the agreement is to restore and maintain the chemical, physical, and biological 
integrity of the Great Lakes Basin ecosystem. The agreement provides a framework for 
identifying binational priorities and implementing actions that protect and improve Great Lakes 
water quality. Early work between the two countries dates back to the Treaty Relating to the 
Boundary Waters and Questions Arising Along the Border Between Canada and the United States 
signed on January 11, 1909. The GLWQA was one of several driving forces behind the CWA. 

A governing body of the agreement, known as the Great Lakes Executive Committee, is comprised 
of representatives from the U.S. EPA and Environment and Climate Change Canada. Additional 
members include indigenous representatives and local public government organizations. The 
goal of the membership structure is to represent local community perspectives in remedial 
actions and implementation of water quality protection on a regional scale. The executive 
committee meets two or more times a year to establish priorities and review and report on 
progress made in each country. 

The 1987 GLWQA amendments established Lakewide Action and Management Plans (LAMPs) 
and remedial action plans (RAPs) as systematic and comprehensive ecosystem approaches to 
address the Great Lakes as a whole and specific areas of concern throughout the lakes, 
respectively. The LAMP and RAP documents also provide an historical record of assessments of 
critical pollutants, proposed remedial actions and methods of implementation, changes in 
environmental conditions as a result of remedial actions, and significant milestones in restoring 
beneficial uses of the lakes. 
Over time, the GLWQA has been amended and has expanded its focus. The following timeline 
highlights past and current focus areas: 

▪ 1972: Phosphorus loadings and visible pollutants 

▪ 1978: Persistent toxic substances and ecosystem approach to lake management 

▪ 1983: Updated phosphorus reduction strategies 

▪ 1987: RAPs, areas of concern, and LAMPs 

▪ 2012: Modernized, enhanced governance and new and expanded annexes (e.g., habitat 
protection) 

Each of these amendments are briefly reviewed below. 

The original 1972 GLWQA targeted the reduction of algae. The U.S. and Canada agreed on a 
coordinated approach to limiting phosphorus inputs, actions were taken to reduce excess algae 
growth, and phosphorus levels in the Great Lakes declined significantly during the 1970s and 
1980s. This was an unprecedented success in demonstrating the benefit of binational cooperation 
to achieve measurable environmental improvements. 

In 1978, the GLWQA was revised to reflect a broadened goal “to restore and maintain the 
chemical, physical, and biological integrity of the waters of the Great Lakes Basin ecosystem.”1 
The two significant shifts of the 1978 GLWQA were the introduction of the ecosystem approach—

 
1 Great Lakes Water Quality Agreement of 1978, United States/Canada, International Joint Commission, signed November 22, 
1978. 
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the notion of taking the whole ecosystem into account (and not just certain parts)—and the call 
for virtual elimination of toxic pollution. 

In 1983, a supplement was added to the GLWQA to further limit phosphorus discharges, and 
Canada and the United States committed to preparing and implementing new plans for reducing 
phosphorus. 

The GLWQA was amended again in 1987 to incorporate new commitments to reduce toxic 
pollutants through development and implementation of LAMPs for each lake and to clean up 
areas of concern through the implementation of RAPs. These plans emphasize citizen and local 
government engagement to restore water quality and rapidly reduce the levels of toxic pollutants 
in the lake ecosystem. 

The GLWQA specifically defines areas of concern as "geographic areas that fail to meet the 
general or specific objectives of the agreement, where such failure has caused or is likely to cause 
impairment of beneficial use of the area's ability to support aquatic life."2  The goal of the 
agreement is to restore and maintain the chemical, physical, and biological integrity of the Great 
Lakes Basin ecosystem through a concerted set of interventions that are targeted at areas of 
concern. Because each waterway has a unique set of characteristics that have contributed to its 
ecological impairment, a RAP has been developed to identify the causes of impairment. The goal 
of each RAP is to bring about the delisting of the waterway from the list of areas of concern and to 
restore individual waterways by guiding local action. 

The latest amendment to the agreement in 2012 added preventative measures to address issues 
that have arisen since the 1987 amendment. The 2012 change invited additional organizations to 
participate in policy formation and remediation as well as created the GLWQA Nutrients Annex 
Subcommittee that will help target a recurring algal bloom in Lake Erie that continues to persist 
from uncontrolled phosphorus inputs that require binational coordination.  

4.2.2 Clean Water Act 
The 1972 amendments to the Federal Water Pollution Control Act of 1948 are commonly referred 
to as the Clean Water Act.3 4 The amendments are: 

▪ Structured regulations to control discharges to the waters of the United States 

▪ Authorized the U.S. EPA to implement wastewater standards 

▪ Maintained existing water quality standards for all contaminants in surface waters 

▪ Required permits for all point source pollutant discharges 

▪ Funded sewage treatment plants under a construction grants program 

▪ Recognized the need for planning to address pollution problems posed by nonpoint 
pollution sources 

 
2 Revised Great Lakes Water Quality Agreement of 1978, as amended by Protocol, signed November 18, 1987 and consolidated 
by the International Joint Commission. 

3 USEPA: National Pollutant Discharge Elimination System (NPDES). 2018. (On line accessed 3/09/2018) Available 
https://www.epa.gov/npdes  

4 Michigan Department of Environmental Quality. 2018 (On line accessed 3/9/2018) Available https://www.mi.gov/deqnpdes  

https://en.wikipedia.org/wiki/Great_Lakes_Basin
https://en.wikipedia.org/wiki/Great_Lakes_Basin
https://en.wikipedia.org/wiki/Great_Lakes_Basin
https://en.wikipedia.org/wiki/Great_Lakes_Basin
https://www.epa.gov/npdes
https://www.epa.gov/npdes
https://www.mi.gov/deqnpdes
https://www.mi.gov/deqnpdes
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Michigan had been issuing orders controlling discharges to the waters of the state since the 
passage of the Water Resource Commission Act of 1929. The state received formal delegated 
authority from the U.S. EPA in October of 1973 to administer the federal NPDES permit program. 
Michigan was one of the first states to receive delegated authority under the CWA and has 
maintained this authority for the program ever since. Today, this delegated authority for the U.S. 
EPA NPDES program resides in the Michigan Department of Environmental Quality (MDEQ). 

The CWA established the following principles: 

▪ The discharge of pollutants to navigable waters is not a right 

▪ A discharge permit is required to use public resources for waste disposal and limits the 
amount of pollutants that may be discharged 

▪ Wastewater must be treated with the best treatment technology economically achievable 
regardless of the condition of the receiving water 

▪ Effluent limits must be based on treatment technology performance, but more stringent 
limits may be imposed if the technology-based limits do not prevent violations of water 
quality standards in the receiving water 

The first round of NPDES permits issued by Michigan between 1973 and 1976 focused on five-
day biochemical oxygen demand (BOD5), total suspended solids (TSS), pH, oil and grease, and 
some metals, by requiring the use of the best practicable control technology (BPT) then available. 
The CWA established a July 1, 1977, deadline for all facilities to be in compliance with 
BPT. Additionally, the act established the compliance deadline for installing best available 
technology economically achievable (BAT) by July 1, 1983. 

The concept of BAT controls was clarified and expanded to include toxic pollutants. The 
conventional pollutants (BOD5, TSS, pH, fecal coliform, and oil and grease) controlled by BPT in 
the first round of permitting became subject to a new level of control, termed best conventional 
pollutant control technology (BCT). The federal compliance deadline for meeting both expanded 
BAT and new BCT controls was July 1, 1984. 

Further amendments to the CWA in 1981 streamlined and improved capabilities of municipal 
treatment plants constructed with federal funds. In 1987, other changes to the CWA phased out 
the construction grants program and replaced it with the State Water Pollution Control Revolving 
Fund, which required state match for subsidized construction loans to municipalities for pollution 
control facilities. The 1987 CWA amendments, sometimes referred to as the Water Quality Act of 
1987, also outlined a strategy to accomplish the goal of meeting water quality standards set by 
the states throughout the country. Michigan water quality standards are designed to not only 
protect aquatic life (fishable) and recreation (swimmable), but also to ensure safety in other uses 
of the receiving waters, including agriculture, public and industrial water supply, and navigation. 

For the first time, the 1987 amendments established new schedules for industrial and municipal 
stormwater discharges to be regulated by NPDES permits. Industrial stormwater discharges 
under the amendments must achieve the equivalent of BCT/BAT effluent quality, and municipal 
separate storm sewer systems (MS4) must require controls to reduce the discharge of pollutants 
to the maximum extent practicable. The 1987 amendments once again extended the time to meet 
BAT and BCT effluent limitations, with a new compliance deadline of March 31, 1989. 
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The passage of other federal laws has since modified parts of the CWA, most notably the Great 
Lakes Critical Programs Act of 1990 that adopted certain provisions of the GLWQA. This 1990 law 
required the U.S. EPA to establish criteria limits for 29 toxic pollutants to assure that water 
discharges were safe for humans, wildlife, and aquatic life. The law also designated 43 Areas of 
Concern (AOC), geographic areas where significant impairment of beneficial uses has occurred as 
a result of human activities at the local level. The Rouge River was designated as an AOC under 
the GLWQA and a RAP has been prepared to address nine beneficial use impairments (BUIs) 
identified. Based upon substantial improvements achieved over the last 15 years, a number of the 
original BUIs are being considered for formal delisting under the GLWQA.5 

Current criteria of Section 303(d) of the CWA, require all states to identify waters that are not 
expected to meet water quality standards (nonattainment areas) after technology-based controls 
on point sources have been imposed. States must then prepare an individual control strategy that 
would include Total Maximum Daily Loads (TMDLs) for permitted point sources contributing 
pollutants related to the nonattainment status. Among other measures, these plans were expected 
to address control of pollutants beyond technology-based levels.6 While a significant portion of 
the upper Rouge River watershed in the GLWA service area now meets Michigan water quality 
standards, a number of downstream areas, although significantly improved, do not yet meet 
standards for full-body contact activities like swimming or minimum dissolved oxygen levels 
designed to protect fish and aquatic organisms. Wet weather sanitary sewer, combined sewer and 
stormwater discharges within other portions of the GLWA service area also prevent attainment of 
water quality standards in downstream areas.  

4.2.3 Michigan Drain Code  
The Michigan Drain Code, which has a long history in Southeast Michigan where, two centuries 
ago, many thought the area was too wet to support development. The stressors that drainage 
projects often place on the aquatic community, although gradual and not always visible, are often 
profound unless mitigated. Under the CWA, the U.S. EPA issued regulations governing stormwater 
runoff, known as Phase II regulations. Briefly, Phase II makes use of a “best management practice” 
(BMP) approach (see Section 4.3.6).  

The state laws establishing the authority for drains, drainage districts, and assessing properties 
for improvements under county drain commissioners was codified in Act 40 of the Public Acts of 
1956 into the Michigan Drain Code (Drain Code) that was subsequently amended in 1970, 1973, 
and 1982. 7  

Chapters 20 and 21 of the Drain Code authorize the generation of funds to support capital 
improvement and operations of conveyances and treatment facilities to protect public health. 
Interagency agreements are used in conjunction with drainage district petitions to define the 
roles and responsibilities of the drainage district and the cooperating public agencies as well as 
the apportionment of capital and operating costs among drainage district members. The 
interagency agreements establish the mechanism for creating a drainage board composed of 
public entities being served as well as the board’s decision-making role.  

 
5The Rouge River Area of Concern – Beneficial Use Impairments Delisting Strategy 2012. Alliance of Rouge Communities. (On 
line accessed 3/9/2018). Available 
http://www.allianceofrougecommunities.com/PDFs/PI/Final%20Revised%20Strategy%20Report050812.pdf 

6U.S. EPA: Impaired Waters and TMDLs 2017. (On line accessed 3/9/2018). Available https://www.epa.gov/tmdl/program-
overview-impaired-waters-and-tmdls  

7 State of Michigan Legislature. The Drain Code of 1956, Act 40, 1956. (On line accessed 3/9/2018) Available 
http://www.legislature.mi.gov/(S(z3xyta55ko23eyy254oltt55))/documents/mcl/pdf/mcl-Act-40-of-1956.pdf  

https://urldefense.proofpoint.com/v2/url?u=http-3A__www.allianceofrougecommunities.com_PDFs_PI_Final-2520Revised-2520Strategy-2520Report050812.pdf&d=DwMFaQ&c=NpiPIT1KNSO0vXgGk6ogJQ&r=uj5uicJDhs9SzvSZVMB5Vzkklb6bnD6tVHElrltUvJ0&m=Svywdlk0QIwnRx27YCsjoxsyILYw9ush50Vh_ALheQE&s=kl5H3u53u6R3Er364i070XL_FV5qtACHkP0x0ba89P4&e=
https://urldefense.proofpoint.com/v2/url?u=http-3A__www.allianceofrougecommunities.com_PDFs_PI_Final-2520Revised-2520Strategy-2520Report050812.pdf&d=DwMFaQ&c=NpiPIT1KNSO0vXgGk6ogJQ&r=uj5uicJDhs9SzvSZVMB5Vzkklb6bnD6tVHElrltUvJ0&m=Svywdlk0QIwnRx27YCsjoxsyILYw9ush50Vh_ALheQE&s=kl5H3u53u6R3Er364i070XL_FV5qtACHkP0x0ba89P4&e=
https://www.epa.gov/tmdl/program-overview-impaired-waters-and-tmdls
https://www.epa.gov/tmdl/program-overview-impaired-waters-and-tmdls
https://www.epa.gov/tmdl/program-overview-impaired-waters-and-tmdls
https://www.epa.gov/tmdl/program-overview-impaired-waters-and-tmdls
http://www.legislature.mi.gov/(S(z3xyta55ko23eyy254oltt55))/documents/mcl/pdf/mcl-Act-40-of-1956.pdf
http://www.legislature.mi.gov/(S(z3xyta55ko23eyy254oltt55))/documents/mcl/pdf/mcl-Act-40-of-1956.pdf
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In Michigan, a county drain commissioner is generally an elected position. However, in very small 
counties, there is the option for county road commissions to assume the duties of the drain 
commissioner; in very large counties that elect a county executive, the county charter determines 
who assumes the duties of the drain commissioner. In counties that establish a department of 
public works, the authority of a drain commissioner resides with the elected public works 
director. In some Michigan counties, the title of drain commissioner is no longer used in favor of a 
title reflecting the broader responsibilities of the individual or county office (e.g., Water 
Resources Commissioner), but the statutory authority for carrying out the responsibilities of the 
county drain commissioner under state law is specifically assigned to an individual in each county 
under the Michigan Drain Code.  

Once established, the interagency agreements accompanying the formation of a drainage district 
define the role of participating local units of government in decisions related to the drainage 
district’s operation. The interagency agreements allocate costs, but usually leave it to local units 
of government in the district to determine how best to meet each unit’s financial obligations (e.g., 
the local governmental unit may choose to use locally generated ad valorem taxes, rates/fees, 
special assessments, or some combination of revenue generation). 

In Southeast Michigan, the significant population growth and urban sprawl following World War 
II in former rural areas surrounding Detroit and the relatively quick formation of new small cities, 
villages, and charter townships made the creation of sanitary sewer districts under the Michigan 
Drain Code an attractive alternative for many communities. This urgent need for sanitary sewer 
infrastructure to serve an expanding population as well as county capital-borrowing advantages 
encouraged the formation of sanitary sewer districts in Oakland, Macomb, and Wayne Counties. 
While some long-established cities and larger newer cities had the resources to expand or build 
their own sanitary and stormwater sewer systems, the smaller cities, newer cities, villages, and 
rapidly growing townships chose to use the Michigan Drain Code to meet urgent infrastructure 
needs.  

The Wayne County Department of Environment, operating under the Michigan Drain Code, 
provides sewer services that involve the transport of stormwater and wastewater from local 
cities and townships located in the north, west, and central portions of the county outside of 
Detroit city limits through an interceptor system for eventual treatment and discharge by the 
GLWA. Wayne County also operates, under the Michigan Drain Code, and has a separate 
wastewater transport and treatment system for downriver communities not connected to the 
GLWA system.  

Similarly, in Oakland and Macomb Counties, the Drain Code was used to establish sanitary waste 
drainage districts for cities, townships, and villages. The districts contract for the transport and 
treatment of sanitary wastewater through interceptors connected to the GLWA/DWSD system. 
Some districts in these counties operate detention and treatment facilities on their own during 
major storm events.  

Prior to the 1950s, the DWSD primarily served the city of Detroit and the residents of Gratiot 
Township (Harper Woods), Grosse Pointe City, Grosse Pointe Farms, Grosse Pointe Park, Grosse 
Pointe Woods, Hamtramck, Highland Park, Redford Township, St. Clair Shores, Southfield 
Township, and Warren Township. However, in the mid-1950s the DWSD began promoting 
expansion to add both water and sewer customers. Drainage districts already established in 
Wayne, Oakland, and Macomb Counties were encouraged to send their waste to the DWSD 
facilities. In addition, expanding or newly forming sanitary wastewater districts created under the 
Drain Code in parts of these three counties closest to Detroit found the option of sending their 
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sanitary wastewater to the DWSD more cost effective that building and operating their own 
treatment facilities.8  

4.2.4 Consent Decree and Federal Oversight 
Beginning in the mid 1970s, the U.S. EPA and state regulatory agencies began enforcing actions 
throughout the U.S. district court system to force compliance with CWA requirements. At the 
same time, the U.S. EPA began administration, primarily through the states, of federal grant and 
aid programs to help reduce costs for construction and upgrades to publicly owned collection and 
treatment systems. These federal funds were often supplemented with state matching grants 
and/or subsidized loans.  

Following hearings before the U.S. District Court for the Eastern District of Michigan, the U.S. EPA, 
in collaboration with the State of Michigan, entered into a consent decree with the DWSD and the 
City of Detroit specifying actions required by the city and the DWSD in order to achieve 
compliance with the CWA and related Michigan water pollution laws and regulations. This 1977 
consent decree established federal district court oversight of DWSD and began a series of 
activities by the City, the DWSD, the State of Michigan, and U.S. EPA under the guidance of the 
federal district court-appointed master to achieve compliance with the federal and state water 
pollution control laws and regulations.  

Progress in resolving the compliance issues identified in the 1977 consent decree was 
substantially assisted by grant funding included with the passage of the federal Rouge River 
National Wet Weather Demonstration Project (Rouge Project). This federal demonstration grant 
program was successfully advocated before the United States Congress and passed with 
bipartisan support from Michigan’s congressional representatives, and subsequently 
administered by the Wayne County Department of Environment. The contributions made through 
the Rouge Project in addressing CSO discharges to the Rouge River is detailed in subsequent 
sections. 

During the course of the U.S. district court hearings on how best to address CSOs and separated 
sewer system overflows (SSOs), documentation was presented to the court that demonstrated 
that even if these overflows were successfully resolved, the Rouge River would not likely achieve 
the water quality standards established under the CWA. The court initially favored the creation of 
an intercounty drainage district under the Michigan Drain Code to be administered jointly by 
Wayne, Washtenaw, and Oakland Counties to address illicit sanitary discharges and other sources 
of pollution from stormwater discharges to the Rouge River.  

The court’s suggestion was objected to by the three counties and the cities, villages, and 
townships whose stormwater drained to the Rouge River. The court accepted the alternative 
proposed by the areas, an organization called the Assembly of Rouge Communities (later formally 
established under state statute as the Alliance of Rouge Communities) that would collectively and 
cooperatively address stormwater and other nonpoint pollution sources. The role of the alliance 
in addressing stormwater issues in the GLWA service area as well as the role of the Rouge Project 
in helping address stormwater issues in Michigan and throughout the country are discussed in a 
following section.  

In March 2013, Federal Judge Sean Cox lifted the federal oversight saying:  

 
8 Detroit Water and Sewer Department – The First 300 years. The Detroit Water and Sewerage Department. (On line accessed 
3/13/2018) Available http://dwsd.org/downloads_n/about_dwsd/history/complete_history.pdf  

http://dwsd.org/downloads_n/about_dwsd/history/complete_history.pdf
http://dwsd.org/downloads_n/about_dwsd/history/complete_history.pdf
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“The court concludes that, after more than 35 years of federal oversight, the DWSD has achieved 
substantial compliance with its NPDES permit and the Clean Water Act. This court shall therefore 
terminate the second amended consent judgment and close this case because the existing 
administrative consent order is a sufficient mechanism to address future issues regarding 
compliance with the DWSD’s NPDES permit and the Clean Water Act.” 

4.2.5 Rouge River National Wet Weather Demonstration Project 
The Rouge Project was directed by Wayne County Department of Environment following funding 
by the U.S. Congress in 1992. Initially, Rouge Project funding focused on the construction of ten 
CSO treatment facilities for previously untreated discharges to the Rouge River. Nine of these 
facilities, the design and construction of which preceded the publication of the U.S. EPA’s national 
CSO policy, began operation between 1997 and 2000 and were the subject of intensive study for 
their first two years of operation (U.S. EPA 1994). The basins located in the Rouge watershed 
being studied serve drainage areas as large as 14,400 acres and as small as 360 acres. The 
facilities were constructed under terms of negotiated consent agreements with the MDEQ.  

The Rouge Project facilities were intended to demonstrate effective treatment of wet weather 
flows to protect public health with the secondary function as a retention facility to reduce 
pollutant loading to the river. Protection of public health involves two key aspects: (1) 
elimination of raw sewage and (2) disinfection of discharges. Seven basins were designed to treat 
flows from one-year, one-hour storms (approximately 1.0”); two basins were designed for ten-
year, one-hour storms (approximately 1.7”); and one basin was built within site constraints. The 
facilities were designed to provide screening, skimming, and settling in order to remove raw 
sewage, and were designed with disinfection capability, including chemical dosing systems and 
volume for residence times in the basins from 20–30 minutes at the peak-hour flow associated 
with the design storm. The basins are composed of multiple compartments. Some of these 
compartments may act as capture facilities for the first flush. Some facilities are equipped with 
shunt channels to allow for bypass flow if necessary (or desired) to prevent washout of 
accumulated solids. As a result of these investments, approximately 89 of the 127 miles of stream 
in the Rouge River watershed are now free of the adverse impacts of uncontrolled CSO 
discharges. 

Although control of CSOs was identified as a major priority, it had been previously demonstrated 
in federal district court that CSO control alone would be insufficient to achieve water quality 
standards. Discharges from sanitary sewer overflows (SSOs), stormwater runoff, illicit 
connections, discharges from failed onsite sewage disposal systems, and other pollution sources 
needed to be addressed. Even if all these varied sources of pollution were brought under control, 
it was also clear that natural stream flows, wetlands, upland habitat, and over-enriched lakes 
needed attention if the fishery, wildlife, and other natural resources valued by the public were to 
be restored. The focus of the Rouge Project became holistic and considered the impacts from all 
sources of pollution and use impairments in receiving waters. The Rouge Project reflected this 
holistic watershed approach in its administration of grants to local governments and nonprofits 
for enhancement of the Rouge River watershed.  

In 1997, the MDEQ promulgated rules to implement a unique watershed approach to stormwater 
management that was developed by the communities and counties participating in the Rouge 
Project as a response to both the mandates of the federal district court and the pending U.S. EPA 
Phase I and II NPDES stormwater regulations. The local participants in the Rouge Project under 
its informal memorandum of agreement formed the Assembly of Rouge Communities in 2003 and 
supported the passage of a new state law authorizing the formation of watershed alliances in 
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2005 (PA 517 of 2004). The Assembly of Rouge Communities ARC was formally established under 
state law in 2006 as the Alliance of Rouge Communities (ARC) and played a large role in 
implementing the Rouge Project in cooperation with Wayne County. The ARC is a 501(c)3c non-
profit as well as a governmental entity and routinely seeks and acquires state, federal, and private 
grant funds to match member contributions to supporting the projects for environmental 
improvement activities of its members and partners, non-profit environmental organization. By 
2007, there were 40 communities, three counties, and the Wayne County Airport Authority that 
had adopted the ARC bylaws in order to become members, and in 2017, there were 44 members. 

In 2008, the ARC updated and consolidated seven Rouge River subwatershed management plans 
developed under the Rouge Project into one sustainable Rouge River Watershed Management 
Plan (WMP). This plan was built on the successful Rouge Project grant-supported demonstrations 
and laid the groundwork for future improvements in water quality. The plan was approved by 
MDEQ in July 2012 as it met the U.S. EPA’s Section 319 nonpoint source requirements, which 
made local projects that were consistent with the plan eligible for state and federal grant funding.  

The Rouge Project ended in 2014 following the end of federal funding. The ARC continues to 
thrive, however, providing support to local township, village, city, county, and other public agency 
members for nonpoint pollution control efforts; assisting in meeting stormwater NPDES 
requirements; and coordinating public education and information on ways to protect and 
enhance water quality and related natural resources in the watershed.  

The final 2013 Rouge River Ecosystem Monitoring and Assessment Report of the Rouge Project, 
prepared by Wayne County, documents the improvements in Rouge River water quality, 
including substantial improvements in dissolved oxygen levels and presence of E. coli compared 
to the previous 16 years. This comparison was based upon extensive monitoring supported under 
the Rouge Project. 

4.2.6 Combined Sewer Overflows 
DWSD’s efforts to minimize CSO discharges to the Detroit River reach back to the mid-1970s when 
144 level sensors were installed within the combined sewer system to develop an understanding 
of how the system reacted to rain events and provide insights into potential approaches for wet 
weather in-system storage. This was followed in the early 1980s by the installation of two sets of 
in-system storage inflatable fabridams, one within the Livernois relief sewer at Ranspach Street 
and the other at the CSO discharge of the Hubbell-Southfield sewer into the Detroit-Dearborn 
channel of the Rouge River. 

In response to the NPDES permit issued to DWSD in 1989, DWSD developed its initial Long-term 
CSO Control Plan in July 1996. The permit required the elimination or adequate treatment of 
combined sewer discharges at CSOs along the Detroit and Rouge Rivers. That report, submitted to 
the MDEQ on July 1, 1996, recommended a preferred plan, which outlined the necessary steps that 
DWSD would take for controlling CSOs. It reflected the fact that the collection system is very large 
and flow rates and directions within it vary depending on the intensity and spatial/temporal 
distribution of storm events. The preferred plan centered on four primary control areas: rain 
water control, in-system storage, additional wastewater treatment plant capacity, and end-of-pipe 
treatment. 

The 1996 control plan was modified and updated, then resubmitted on November 30, 2001, as the 
Long-term CSO Control Plan for the Detroit and Rouge Rivers. The 2001 control plan was updated 
again in 2008. Soon after, the national financial collapse of 2008 began, and Detroit recognized 
that it was in the midst of a major economic crisis. The subsequent declaration of bankruptcy by 
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General Motors and Chrysler Corporation, two of Detroit’s largest employers, as well as adverse 
impacts to nearly all other employers, created depression-level unemployment. Many customers 
were simply unable to pay their water and sewerage bills. 

As the economic crisis worsened, it became clear that Detroit lacked the resources and revenue to 
complete the CSO program as originally proposed. Detroit led the nation at nearly 30 percent 
unemployment by July 2009. Faced with rising unemployment, shrinking household income, 
continued loss of population, and huge revenue shortfalls, DWSD was compelled to terminate the 
Upper Rouge Tunnel to minimize the financial burden and worked with the MDEQ to extend the 
CSO control completion schedule of remaining untreated outfalls. 

Finding a balance between incurring additional debt and developing a CSO control program that 
meets the MDEQ standard for elimination or adequate treatment, DWSD and MDEQ agreed to a 
revised approach that coupled stormwater flow reduction through green stormwater 
infrastructure (GSI) with a more affordable capital construction program. This program was 
implemented until Detroit was declared bankrupt and placed into receivership. 

Acknowledging the ongoing significant economic hardship and continued high-burden status 
reflected in the 2012 financial capability evaluation, MDEQ worked with DWSD in preparing the 
NPDES permit that delayed major noncore CSO control construction projects until the permit 
reapplication, which is required by April 1, 2022. In the interim, DWSD proceeded with projects 
involving the rehabilitation of the Hubbell-Southfield retention treatment basin (RTB), the 
renovation of in-system storage gates, and completion of the Oakwood pump station and RTB. 
Further, the permit did include a requirement to continue progress on providing disinfection of 
treated discharge flows through the Rouge River Outfall by April 2019, while also focusing on the 
following CSO program elements: 

▪ Reduction of stormwater flow into the combined sewer system through implementation of 
GSI 

▪ The introduction of an adaptive management approach to evaluate and address the 
remaining future CSO controls based on information gained from: 

1. Evaluation of existing CSO projects 

2. Evaluation of new treatment technologies and real-time collection system controls 

3. More accurate and complete data on CSO discharge frequency and volume 

4. Performance results as benefits from GSI are realized 

5. Water quality assessments 

6. Any other pertinent information 

▪ Continued monitoring and analysis of the conveyance system, CSO control elements, and 
flow meters during wet weather events to assess and more accurately determine the 
frequency, volume, and duration of CSO discharges from the outfalls along the Detroit River 

▪ New George W. Kuhn RTB started in 2001—upgraded from original 1973 RTB 

Additional details on the control plan are described in Section 4.3.4. 
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4.3 Current Regulations and Compliance 
4.3.1 Formation of the Great Lakes Water Authority 
As a part of the city of Detroit’s federal bankruptcy proceedings, an historic agreement was 
reached between the mayor of the city of Detroit; the chief executive of Wayne, Oakland, and 
Macomb Counties; and Governor Rick Snyder to create the Great Lakes Water Authority. With 
nearly three million residents of the state relying on the DWSD to provide water and sanitary 
wastewater services, the agreement helped resolve Detroit’s bankruptcy and assured future 
essential services to over a third of the state’s population.  

The agreement included payments by the municipalities to Detroit for a long-term lease of the 
regional wastewater interceptor and treatment system to the newly created GLWA, as well as a 
new governance for GLWA composed of two members appointed by the mayor of Detroit and one 
appointed from each Wayne, Oakland, Macomb Counties and one by the governor. The agreement 
was subsequently approved by the governing bodies of the three counties, the Detroit City 
Council, the State of Michigan, and the federal bankruptcy court.  

On January 1, 2016, the DWSD completed the bifurcation process forming two new entities: the 
GLWA (operator of the regional water and wastewater conveyance and treatment facilities) and 
the new DWSD (responsible for the operation and maintenance of Detroit’s local water and sewer 
infrastructure). Prior to January 1, 2016, DWSD was both the owner and operator of the regional 
and local systems. In 2017, the newly formed GLWA initiated a process to cooperatively develop, 
under the guidance of its steering committee (i.e., regional community and county customers, 
state regulators, and other regional system users), the Comprehensive Regional 40-year 
Wastewater Master Plan (GLWA Master Plan) for the new organization.  

4.3.2 NPDES Permits 
The GLWA and DWSD are jointly authorized to discharge from the WRRF under the five-year 
NPDES permit number MI0022802, which was issued on March 1, 2013, to the receiving waters 
of the Detroit River and the Rouge River, and from combined sewer overflow facilities to the 
receiving waters of the Detroit River, the Rouge River, and Conner Creek in accordance with 
effluent limitations, monitoring requirements, and other conditions set forth in the permit. This 
five-year joint NPDES permit expires in 2018 and the conditions of the reissued permit are under 
negotiation between the GLWA, the DWSD and the MDEQ. NPDES discharge requirements for the 
WRRF are presented in Section 4.3.6. 

Table 4-2 summarizes the other 13 NPDES permits issued to first tier GLWA customers. First tier 
customers include county sanitary or intercounty drains established under the Michigan Drain 
Code as well as the City of Dearborn. The NPDES permits cover 45 outfalls of which 14 are 
currently served by retention and treatment basins (RTB) during wet weather overflows. Many of 
the 5-year NPDES permits were issued more than five years ago and have been extended as 
actions continue by communities and sanitary districts to separate sewers, design, construct, and 
evaluate RTBs, or take other actions to eliminate the discharge of untreated combined or sanitary 
sewers primarily during wet weather events. As indicated in Table 4-2, three NPDES were 
reissued during 2016 and 2017 with expiration dates in 2021. It appears that many of these 
projected dates for control may not be possible and alternative approaches and control dates are 
being evaluated. 
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Table 4-2. NPDES GLWA Regional System - NPDES and CSO Summary 

Permittees 
First Tier 

Member/Sewer 
District 

NPDES Number Facility/RTB Effective Expires Status RTB Capacity Outfall Number 

Currently  
Controlled/  

Treated? 
(Yes/No/ 

Stormwater) 

Receiving 
Surface Water 

Southeast Macomb Sanitary District and 
8 1/2 Mile Relief Drain Drainage District (MCPWC) 

NE Wayne MI0025453 Martin RTB 12/1/2009 10/1/2014 Extended 8.6 MG Outfall 001 (RTB) Yes Lake St. Clair 

Southeast Macomb Sanitary District and 
8 1/2 Mile Relief Drain Drainage District (MCPWC) 

NE Wayne MI0025585 Chapaton RTB 12/1/2009 10/1/2014 Extended 28 MG 
Outfall 001 (RTB) Yes Lake St. Clair 

Outfall 002 (RTB) Yes Lake St. Clair 

Oakland County WRC and 
George W. Kuhn Drainage District 

SE Oakland MI0026115 George W Kuhn CSO RTB 5/6/2014 10/1/2015 Extended 130 MG Outfall 001 (RTB) Yes Red Run Drain 

Milk River Intercounty Drainage Board NE Wayne MI0025500 Milk River CSO RTB 3/6/2008 10/1/2009 Extended 18.8 MG Outfall 001 (RTB) Yes Milk River 

Acacia Park CSO Drainage District (Oakland County WRC), 
Beverly Hills, and City of Birmingham 

EFSDS MI0037427 Acacia Park CSO RTB 1/1/2017 10/1/2021 In Effect 4.4 MG Outfall 103 (RTB) Yes Rouge River 

Birmingham CSO Drainage District (Oakland County WRC), 
and City of Birmingham 

EFSDS MI0025534 Birmingham CSO RTB 1/1/2017 10/1/2021 In Effect 5.5 MG Outfall 101 (RTB) Yes 
Rouge River 
via Luz & 
Nichols 

Bloomfield Village CSO Drainage District (WRC), City of 
Bloomfield Hills, City of Birmingham, and Bloomfield 
Charter Township 

EFSDS MI0048046 
Bloomfield Village CSO 
RTB 

10/1/2007 10/1/2011 Extended 10 MG Outfall 102 (RTB) Yes 
Rouge River 
via Luz & 
Nichols 

City of Dearborn Dearborn MI0025542 

RTB C4 
RTB C6 
RTB C7 
RTB C8 

7/1/2014 10/1/2016 Extended 

RTB C4: 3.4 MG 
RTB C6: 7.9 MG 
RTB C7: 6.2 MG 
RTB C8: 7.5 MG 

Outfall 001 (Will be 
separated by 2020) 

No 
Rouge River, 
Lower Branch 

Outfall 002 (Separated, 
waiting for PPC) 

Storm Only 
Rouge River, 
Lower Branch 

Outfall 003 (Will be 
separated by 2020) 

No 
Rouge River, 
Lower Branch 

Outfall 004 (Will be 
separated by 2020) 

No 
Rouge River, 
Lower Branch 

Outfall 005 (Separated, 
waiting for PPC) 

Storm Only 
Rouge River, 
Lower Branch 

Outfall 013 (Active, 
Working with MDEQ) 

No Rouge River 

Outfall 014 (Active, 
Working with MDEQ) 

No Rouge River 

Outfall 019 (Separated) Storm Only 
Rouge River, 
Lower Branch 

Outfall 020 (Separated) Storm Only 
Rouge River, 
Lower Branch 

Outfall 021 (Miller PS 
Emergency Overflow) 

No Rouge River 

Outfall 115 (RTB C4) Yes Rouge River 

Outfall 117 (RTB C6) Yes Rouge River 

Outfall 106 (RTB C7) Yes 
Rouge River, 
Lower Branch 
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Permittees 
First Tier 

Member/Sewer 
District 

NPDES Number Facility/RTB Effective Expires Status RTB Capacity Outfall Number 

Currently  
Controlled/  

Treated? 
(Yes/No/ 

Stormwater) 

Receiving 
Surface Water 

Outfall 108 (RTB C8) Yes 
Rouge River, 
Lower Branch 

City of Dearborn Heights and 
Wayne County Department of Environment 

RVSDS MI0051489 
City of Dearborn Heights 
Combined Sewer 
Overflow RTB 

10/1/2007 10/1/2011 Extended 2.7 MG 

Outfall 001 (RTB) Yes 
Rouge River, 
Middle Branch 

Outfall U1  No 
Rouge River, 
Upper Branch 

Outfall M13 No 
Rouge River, 
Middle Branch 

Outfall M14  No 
Rouge River, 
Middle Branch 

Outfall L43 (Separated) Storm Only 
Rouge River, 
Lower Branch 

Wayne County Department of Environment, 
Charter Township of Redford, 
and City of Livonia 

RVSDS MI0051535 

Redford Township 
Combined Sewer 
Overflow Retention 
Treatment Basin 

11/1/2016 10/1/2021 In Effect 1.9 MG 

Outfall 001 (RTB) Yes 
Rouge River, 
Upper Branch 

Outfall U2 (to be 
controlled by 2025) 

No 
Ashcroft-
Sherwood 
Drain 

Outfall U3 (to be 
controlled by 2025) 

No 
Rouge River, 
Bell Branch of 
Upper Branch 

Outfall U4 (to be 
controlled by 2025) 

No 
Rouge River, 
Bell Branch of 
Upper Branch 

Outfall U5 (to be 
controlled by 2025) 

No 
Rouge River, 
Bell Branch of 
Upper Branch 

Outfall U9 (to be 
controlled by 2025) 

No 
Rouge River, 
Bell Branch of 
Upper Branch 

Outfall U10 (to be 
controlled by 2025) 

No 
Rouge River, 
Bell Branch of 
Upper Branch 

Outfall U11 (to be 
controlled by 2025) 

No 
Rouge River, 
Bell Branch of 
Upper Branch 

City of Inkster RVSDS MI0051837 

City of Inkster/City of 
Dearborn Heights 
Combined Sewer 
Overflow 

10/1/2007 10/1/2011 Extended n/a 
Outfall 011 (to be 
controlled by 2025) 

No 

 
Rouge River, 
Lower Branch 
via Butler 
Drain 

Wayne County Department of Environment and 
City of Inkster 

RVSDS MI0051471 10/1/2007 10/1/2011 Extended 3.1 MG 
Outfall 001 (Inkster Rd 
CSO RTB) 

Yes 
Rouge River, 
Lower Branch 
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Permittees 
First Tier 

Member/Sewer 
District 

NPDES Number Facility/RTB Effective Expires Status RTB Capacity Outfall Number 

Currently  
Controlled/  

Treated? 
(Yes/No/ 

Stormwater) 

Receiving 
Surface Water 

Inkster Combined Sewer 
Overflow Retention 
Treatment Basin 

Outfall 10 (to be 
controlled by 2025) 

No 
Rouge River, 
Lower Branch 

Outfall L49 (Separated) Storm Only 
Rouge River, 
Lower Branch 

Wayne County Department of Environment,  
City of Inkster, and 
City of Dearborn Heights 

RVSDS MI0051462 

Wayne County/City of 
Inkster/City of Dearborn 
Heights Combined Sewer 
Overflow 

10/1/2007 10/1/2011 Extended n/a 

Outfall L41 (to be 
controlled by 2025) 

No 
Rouge River, 
Lower Branch 

Outfall L42 (Only 
Inkster Portion has 
been Separated) 

No 
Rouge River, 
Lower Branch 
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4.3.3 Administrative Consent Orders in the Region 
Typically, Administrative Consent Orders (ACOs) are entered into between the regulated entity 
and the state/federal agency where violations of permits conditions or specific rules/regulations 
have occurred, and the issues can be resolved between the parties short of a court action. 

In July of 2011, the DWSD entered into an ACO with the MDEQ to resolve violations of the city’s 
NPDES permit including stipulated penalties for past violations as well as for a future failure to 
meet the compliance program requirements outlined in the ACO. This ACO between the MDEQ 
and the DWSD was amended in 2012 with minor changes in compliance requirements and 
deadlines for completion of certain actions. In 2016, this ACO was amended a second time to 
incorporate the GLWA as jointly and severally liable with the City of Detroit and the DWSD for 
compliance with the ACO. In June 2017 the GLWA entered into an ACO with stipulated penalties 
for violation of its state issued air pollution control permit at the WRRF for exceeding limits for 
sulfur dioxide emissions. It is expected that the current ACO with respect to operations under the 
joint GLWA/DWSD NPDES permit will end once the new joint NPDES permit is issued in 2018.  

ACOs have been used by MDEQ to successfully address overflows from separate sanitary systems 
(SSOs). These discharges of untreated sanitary waste are a result of variety of issues related to 
pump failures, pipe obstructions, valve malfunctions, infiltration of ground and stormwater, etc. 
Table 4-3 summarizes the most current ACOs associated with control of SSO discharges in the 
GLWA service area. In many cases, as shown in Table 4-4, the SSO discharges have been 
eliminated. 

4.3.4 Long-term CSO Control Plan 
In response to the requirements outlined in the NPDES permit, the DWSD developed a Long-term 
CSO Control Plan that addresses the control of discharges from combined sewer outfalls to the 
Detroit River and the Rouge River. In 2008, the Southeast Michigan Council of Governments 
estimated that approximately $2.4 billion is being invested in Southeast Michigan to reduce 
combined sewer overflows and help improve water quality.9 The results of this investment 
include reduced sewer overflows, improved aquatic life, and local government collaboration to 
solve water quality issues. While tremendous achievements have been made to reduce combined 
sewer overflows, they are only part of the water quality solution.  

The current Plan of Record is described below. The Plan of Record will be evaluated in 
comparison to other alternatives in Phase 2 of the wastewater master plan. The Plan of Record is 
presented here to document the CSO control technologies and control levels that it proposed in 
2012. 

The plan update reflected disposable in-line nets with disinfection for six of the seven subject 
Detroit River outfalls. Outfall B-07 Mt. Elliot is to be diverted to the Leib screening and disinfection 
facility and the existing outfall, which is monitored to document the frequency of discharge due to 
connections downstream to establish the level of control required. 

For the six nets with disinfection facilities, the nets were grouped into two sizes: large nets 
having a 62.5 cubic feet per second (cfs) capacity/net and small nets having a 50 cfs capacity/net. A 
peak design flow rate representing 125 percent of the outfall’s gravity sewer capacity was 
established with flow rates more than the total net capacity being screened by bar screens. 

 
9 Investment in Reducing Combined Sewer Overflows Pays Dividends, Southeast Michigan Council of Governments, 2008. 
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Table 4-3. Administrative Consent Order Summary 

Community Sewer District Original ACO Number Name and Date of Most Recent ACO Summary Location of SSO 

Number Date 

Allen Park Allen Park 
Consent Judgement 
Docket # 05-1491-CE 

 05-1491-CE 12/21/2005 
SSOs were eliminated by constructing a pump station and storage tunnel to send flow from the City 
into the surcharged NWI in wet weather. PPC project plan was submitted to MDEQ for approval 
according to the City.  

SSOs Eliminated 

Center Line Center Line AFCO-SW01-006 AFO-SW07-001 n/a 

Center Line reported SSOs in their sewerage system starting in 2000. On August 24, 2001, AFCO-
SW01-006 was entered for Center Line to eliminate their SSOs at various locations and to remain 
within their total peak flow contract capacity. Center Line requested an increase of Contract 
Capacity to 13 cfs in 2014. They converted their 24-inch gravity outlet to a forcemain and installed 
an electric valve actuator at the SSO gate to further reduce SSOs into the Lorraine Drain. The City 
continues to have SSOs and did not certify the project. The City is currently working on a Corrective 
Action Program. 

SSOs into the Lorain Drain via the 
Stephens Road Drain from the 
electronically actuated control 
structure located at the southeast 
corner of Van Dyke and Stephens 
Road. 

Oakland County/COSDS COSDS DCA-OCWRC-2009-01 n/a n/a 

There were reported SSO events in 2004 and concern from MDEQ that the COSDS interceptor 
cannot convey wet weather flow without overflows. Oakland County Water Resources 
Commissioner installed a diversion to send 30 percent of flow to the Pontiac WWTP. Model has 
been accepted by the MDEQ. In final stages of completing minor requirements. Letter will be issued 
to close out DCA in December 2017. 

SSOs Eliminated 

Oakland County/EFSDS EFSDS FOA 2098 AFO-SW08-006 3/24/2009 

EFSDS interceptor system and RTB regulator improvements were needed throughout the drainage 
district to mitigate SSOs. Phase 1 of projects include hydraulic improvements, Stonycroft Relief 
Sewer, and Wattles Road Linear Storage for the north evergreen interceptor. The projects were 
completed in July 2016, August 2016, and August 2017, respectively. Phase II Projects must be 
completed by 2022 and certified in 2023. EFSDS community ACOs are associated with the Oakland 
County ACO and will follow the same schedule. 

SSOs at the Walnut Lake Pump 
Station Number 1 (located west of 
Inkster Road and north of 14 Mile 
Road off the Rouge River) and the 8 
Mile Road and Evergreen Road 
intersection. 

Beverly Hills EFSDS n/a AFO-SW09-002 n/a 

Bloomfield Hills EFSDS n/a AFO-SW09-004 n/a 

Bloomfield Township EFSDS FOA 2099 AFO-SW09-003 3/25/2009 

Farmington EFSDS n/a ACO-SW09-005 n/a 

Farmington Hills EFSDS n/a ACO-SW09-006 n/a 

Lathrup Village EFSDS n/a AFO-SW09-2007 n/a 

Troy EFSDS n/a ACO-SW09-006 10/1/2011 

West Bloomfield EFSDS n/a ACO-SW09-005 n/a 

Clinton Township MIDDD ACO-SW00-002 AACO-000028 2/5/2014 

Clinton Township has been working to eliminate SSOs from seven overflow pumps in two sewer 
districts since the early 2000s. They have completed I/I reduction projects including sewer lining, 
manhole rehab, and footing drain disconnection pilot projects. Clinton Township has since installed 
several relief sewers and corrected hydraulic restrictions and spent approximately 23.5 million in 
construction costs. The Township has requested additional capacity in the Macomb Interceptor. 
The Township shall submit Sanitary Sewer PPC Program report for District A by Feb 1, 2018 and 
District E by Feb 1, 2021.  

SSOs at the overflow discharge 
points from Emergency Bypass Pump 
Stations PS-1, PS-2, PS-3, PS-4, PS-5, 
PS-6, and PS-9 in Drainage Districts A 
and E. See SSO map for Pump Station 
Locations 

Fraser  MIDDD ACO numbers are not known 

The City of Fraser entered into an ACO with MDEQ in 2002. The MDEQ closed the ACO on July 19, 
2016. Fraser completed the Hayes Masonic sanitary interceptor in 2011. Macomb county increased 
Fraser's Contract capacity, with the intent that Fraser would complete additional I/I as part of their 
2016 SRF sewer rehab program and AMP. 

SSOs Eliminated 

Wayne County  RVSDS FOA 2117 AACO-000031 7/29/2015 

Reduce I/I and surcharging within the RVSDS. Construction projects are going on throughout the 
Sewer District. ACO in progress. Construction needs to be completed by Dec 30, 2022. PPC Program 
report due in 2023. RVSDS community ACOs are tied into the Wayne County ACO and will follow 
the same compliance schedule. ACO addresses City of Westland SSO points M-21, M-22, and M-25. 

City of Westland SSOs at Regulators 
M-21, M-22, and M-25 along the 
Middle Rouge River. Other SSO 
locations within the RVSDS 
communities and RVSDS interceptors 
are unknown 

City of Wayne RVSDS n/a n/a n/a 

Garden City  RVSDS FOA 2097 AACO-000035 9/23/2015 

Northville RVSDS FOA 2096 AACO-000032 9/21/2015 

Plymouth RVSDS FOA 2095 AACO-000033 1/25/2016 

Westland RVSDS FOA 2114 AACO-000034 09/25/15 
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Community Sewer District Original ACO Number Name and Date of Most Recent ACO Summary Location of SSO 

Number Date 

Melvindale Melvindale ACO-SW04-005 AFO-SW10-002 2/9/2010 

Sanitary Pump station with one MG retention basin was constructed in 2006 to hold excess flow 
until pump station is capable of pumping flows into GLWA interceptor. The City was supposed to 
send the PPC report in 2014, and CAP in 2015 if SSO requirements were not met. There has been no 
action since 2014 and there have not been any SSOs in the City's system. 

SSOs Eliminated 

Milk River (CSO RTB) NE Wayne ACO-000114 ACO-000114 2/7/2014 
Rehabilitation of the Milk River CSO RTB to meet dissolved oxygen water quality requirements. ACO 
is in progress. 

None 

Macomb Interceptor Drain 
Drainage District 

MIDDD ACO-004875 ACO-004875 9/18/2017 SSOs occurred due to December 2016 15 Mile Road Sinkhole. SSOs Eliminated 

Wayne County NE Wayne ACO-000115 ACO-000115 11/7/2011 

Southeast Macomb Sanitary District was not able to discharge 102 cfs contract capacity through 
Marter Road Pump Station during several rainfall events. Upgrades were completed to Marter Road 
Booster Station and Kerby Road Pump Station to increase pumping capacity. Construction and PPC 
are complete. ACO is currently being closed. 

SSOs Eliminated 
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Small facilities (i.e., design flow <250 cfs) are designed with netting capacities equal to or greater 
than the peak design flow. For these facilities, the manual bar screen is intended for emergency 
conditions if the nets become blinded and are unable to pass flow. For large facilities (i.e., design 
flow >250 cfs), the width of the facility is a key factor in determining the number of nets. For these 
facilities, the width of the chamber is consistent with the existing outfall width to fit the facility 
within the existing site, limit expansions and contractions to minimize hydraulic impacts, and limit 
the number of nets to a maximum of 20 per facility. Thus, some large facilities have a netting 
capacity less than the peak design flow. In these cases, the manual bar screen is sized to screen the 
peak flows and for emergency conditions. Table 4-4 below shows a summary of proposed netting 
facilities for the near east side area outfalls. 

Table 4-4. GLWA LTCSO Plan of Record for Near East Side Detroit River  

Outfall Peak Design Flow (cfs) Number/Size of Nets Net Capacity 

005 (B-03) McClellan/Cadillac 313 6 – L 375 

006 (B-04) Fischer 1,600 20 – L 1,250 

007 (B-05) Iroquois 633 10 – L 625 

008 (B-06) Helen 400 6 – L 375 

011 (B-09) Adair 91 2 – S 100 

012 (B-10) Joseph Campau 1,238 8 – L 500 

 

In a letter dated May 19, 2010, the MDEQ approved recommended revisions to the Long-term 
CSO Control Plan for the Rouge River. The specific elements of the program as approved by the 
MDEQ, as well as their current status, are presented in Table 4-5. 

Table 4-5. GLWA LTCSO Plan of Record for Rouge River 

Rouge River CSO Control Program 

Approved Program Element Rouge River Location Status 

Completion of Oakwood Pump Station and RTB Lower Main Rouge Complete 

Baby Creek CSO Facility Improvements Lower Main Rouge Complete 

Carbon, Fort St. CSO Elimination Lower Main Rouge Complete 

Hubbell-Southfield RTB Reinvestment (rehab) Lower Main Rouge Complete 

TRC Minimization and Stream Monitoring Lower Main Rouge Complete 

Existing CSO Facility Reinvestment (rehab) Lower Main Rouge Complete 

Oakwood Sewers Segment 2 Lower Main Rouge Complete 

Oakwood Sewers Segment 3 Lower Main Rouge Under reevaluation for need 

Oakwood Sewers Segment 4 Lower Main Rouge Under reevaluation for need 

RRO2 Segment 1 work—WRRF Lower Main Rouge Complete 

RRO2 Segment 2 work—Conduit Lower Main Rouge RRO disinfection progressive 
design build— in progress 

Task 1 In-system Gates Reinvestment (rehab) Upper Main Rouge Complete 

Seven First Flush Tanks (With Disposable Nets, In-pipe 
Disinfection) 

Upper Main Rouge Pending WSCS M&M 
Program, GI, and WWMP 
evaluation* 
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Rouge River CSO Control Program 

Pembroke First Flush Pilot (With Disposable Nets, In-
pipe Chlorination or Alt) disinfection) 

Upper Main Rouge Pending WSCS M&M 
Program, GI, and WWMP 
evaluation 

Seven Mile East First Flush Pilot (With Disposable Nets, 
In-pipe Chlorination or Alt Disinfection) 

Upper Main Rouge Pending WSCS M&M 
Program, GI, and WWMP 

evaluation 

Glenhurst CSO PS/Diversion Upper Main Rouge Pending WSCS M&M 
Program, GI, and WWMP 
evaluation 

Green Infrastructure Program Upper Main Rouge In progress 

*WSCS M&M Program—West Side Collection System Monitoring and Modelling Program 
*GI—Green Infrastructure Program 
*WWMP—Wastewater Master Plan 

 

The May 19, 2010, approval of the Rouge River Long-term CSO Control Plan was based on the 
following two reports submitted by DWSD: 

▪ Evaluation of CSO Control Alternatives, December 15, 2009 

▪ Supplemental Report on Alternative CSO Controls for the Upper Rouge River Outfalls, April 
30, 2010 

The December 15, 2009, Evaluation of CSO Control Alternatives report proposed that the three 
north outfalls (Pembroke, Seven Mile, and Glenhurst) be controlled separately from the 14 
southern outfalls extending from Warren Avenue to McNichols Road. It was recommended that 
the smaller Pembroke and Seven Mile outfalls be controlled using first flush basins with 
disposable nets and in-pipe chlorination or alternative disinfection. Since this technology had not 
been previously employed, it was proposed that the facilities be constructed and piloted to 
demonstrate that the objectives could be accomplished prior to proceeding with the remaining 
facilities. The Glenhurst outfall would be addressed by redirecting flow via piping or a pump 
station. The 14 southern outfalls were to be controlled by the Upper Rouge Tunnel 2 (URT2), a 
smaller version of the originally recommended 30-foot diameter 201 million gallon storage 
capacity Upper Main Rouge Tunnel. 

The MDEQ accepted the controls proposed for the northern outfalls, but expressed concerns over 
the smaller RRT2 control approach, which would reduce untreated CSO discharges from these 
outfalls to less than 3.2 events per year on average. The MDEQ requested that DWSD reevaluate 
alternatives for controlling the 14 southern outfalls. 

Based on the previous paragraph, DWSD performed additional detailed analyses and alternatives 
evaluation, and prepared the Supplemental Report on Alternative CSO Controls for the Upper 
Main Rouge River Outfalls. Alternative 3B in that report was ultimately selected as the 
recommended control approach for the 14 outfalls extending from Warren Avenue to McNichols 
Road. In summary, Alternative 3B recommended the following: 

▪ 7 first flush capture basins 

▪ 11 in-pipe disinfection facilities (required at all outfalls not proposed to be closed) 
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▪ 11 disposable net facilities (required at all outfalls not proposed to be closed) 

▪ Outfalls to be closed 

▪ Conveyance from remote outfall sites by means of gravity sewers as opposed to pump 
stations 

▪ Total first flush volume approximately 31 million gallons 

Alternative 3B also included provision for additional peak flows up to 546 cfs from adjoining 
combined sewer areas in Redford and Dearborn Heights. The three outfall locations and the 
corresponding suburban community peak flows were estimated as follows: 

▪ West Warren Siphon—76 cfs from Dearborn Heights 

▪ West Chicago Siphon—345 cfs (45 cfs from Dearborn Heights and 300 cfs from Redford 
Twp.) 

▪ Lyndon Brammel—125 cfs from Redford Township 

A summary of the CSO control measures proposed at each of the 17 outfall locations in the Upper 
Main Rouge River based on the recommendations presented in the two reports are shown in 
Table 4-6. 

Table 4-6. GLWA LTCSO Plan of Record for Upper Main Rouge River Outfalls 

Outfall NPDES ID CSO Control Measure 

West Warren Siphon 059 Diversion to Trinity-Tireman In-pipe Disinfection Facility 

Disposable Net Facility (eight nets, two tiers) 

Trinity-Tireman 060 First Flush Capture Basin—5.9 MG In-pipe Disinfection Facility 

Disposable Net Facility (ten nets, two tiers) 

West Chicago 061 First Flush Capture Basin—6.2 MG In-pipe Disinfection Facility 

Disposable Net Facility (ten nets, two tiers) 

West Chicago Siphon 062 Diversion to West Chicago In-pipe Disinfection Facility 

Disposable Net Facility (eight nets, two tiers) 

Plymouth 063 Diversion to West Chicago Siphon Bulkhead Outfall 

Glendale 064 First Flush Capture Basin—2.7 MG In-pipe Disinfection Facility 

Disposable Net Facility (ten nets, two tiers) 

Lasher-Dolson 065 First Flush Capture Basin—3.1 MG In-pipe Disinfection Facility 

Disposable Net Facility (eight nets, two tiers) 

Schoolcraft/West 
Parkway 

066/067 Diversion to Lasher-Dolson In-pipe Disinfection Facility 

Disposable Net Facility (five nets, two tiers) 

Brammel (Ray) 068 Diversion to Lyndon Bulkhead Outfall 

Lyndon 069 First Flush Capture Basin—3.5 MG In-pipe Disinfection Facility 

Disposable Net Facility (14 nets, two tiers) 

Puritan 072 First Flush Capture Basin—1.3 MG In-pipe Disinfection Facility 

Disposable Net Facility (ten nets, two tiers) 

Florence (Riverdale) 073 Diversion to Puritan Bulkhead Outfall 
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Outfall NPDES ID CSO Control Measure 

McNichols/Six Mile Relief 074 First Flush Capture Basin—8.2 MG In-pipe Disinfection Facility 

Disposable Net Facility (40 nets, two tiers) 

Glenhurst 075 Diversion to NWI Bulkhead Outfall 

Seven Mile 077 First Flush Capture Basin—2.2 MG In-pipe Disinfection Facility 

Disposable Net Facility (ten nets, two tiers) 

Pembroke 079 First Flush Capture Basin—1.5 MG In-pipe Disinfection Facility 

Disposable Net Facility (ten nets, two tiers) 

 

The MDEQ’s program approval also recognized a phased implementation of the Rouge River CSO 
Control Plan that will span 25 years and include a reassessment of DWSD’s financial capacity for 
this plan, which will be submitted with each NPDES permit renewal application. 

4.3.5 Industrial Wastewater Management 
The national industrial pretreatment program was initiated by the U.S. EPA in 1983 with the 
promulgation of the general pretreatment regulations under the CWA. The purpose of the 
program was to control the discharge of industrial waste into publicly owned treatment works 
(POTWs) that could result in the following: 

▪ Blocking waste transport system or creating potential for fire or explosion in the POTW  

▪ Disrupting biological or chemical treatment in the POTW, damaging physical integrity, or 
causing corrosion of transport or treatment elements of the POTWs 

▪ Worker exposure to hazardous substances at the industrial facility or those working in the 
POTWs  

▪ Environmental pollution due to pass through discharge of toxic substances that are not 
controlled/treated within the POTWs system 

▪ Increased cost or restrictions in management or disposal of biosolids generated at POTWs 

Enforcement of the industrial pretreatment program (IPP) in Michigan is based upon rules 
promulgated by the state and incorporated into the NPDES permits of POTWs. POTWs typically 
enforce permit requirements through locally adopted ordinances regulating wastewater 
customers or through contracts and interagency agreements with other public wastewater 
collection entities. In general, an IPP requires routine monitoring and reporting of certain 
chemicals and characteristics of waste discharges from industrial sources.  

Local POTWs may choose to regulate smaller industrial dischargers under rules that allow for less 
rigorous monitoring and reporting requirements for nonsignificant categorical industrial users 
(NSCIU) and categorical industrial users (CIU). Typically, a significant industrial user (SIU) 
monitors the discharge of heavy metals, and other specified hazardous substances, pH levels, oils, 
total volume of discharge, and other waste characteristics and provides reports to the POTW 
available for review by the MDEQ. Industrial facilities are subject to onsite inspections to 
determine compliance with standardized sampling and analysis protocols.  

The GLWA summarized its IPP results in 2017 and reported by standard industrial classification 
code discharges to its transport and treatment system. See Table 4-7. There were 274 reporting 
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SIUs within the DWSD/GLWA service area in 2017, with a total average flow of 26.98 million 
gallons per day (mgd). This is in sharp contrast to the 56.88 mgd reported for 418 separate SIU 
dischargers in the same service area for 2006—a nearly 50 percent reduction in total average SIU 
flows and number of SIU facilities. The decline in number and volume of discharges from SIUs in 
the DWSD/GLWA service area most likely began just before 2007 through 2009. The SIU 
character and sources also changed dramatically in the period between 2002 and 2017. In 2002, 
there were 403 separate SIU dischargers with the top 5 percent contributing 52 percent of the 
total annual average of 44 mgd. Of the 20 top dischargers, 18 were manufacturing facilities. In 
2017, the GLWA SIU reports indicated that the top 20 dischargers represented 59 percent of the 
total annual average of 27 mgd and that only 13 were classified as manufacturing, the other seven 
being utilities, hospitals, and transportation facilities.  

Table 4-7. Annual Wastewater Flows from Significant Industrial Users 

Year 
Average 

mgd 
Number of 

SIUs 

2001 45 403 

2006 56.88 418 

2009 28.19 302 

2012 21.93 280 

2017 26.98 275 

In the 2003 DWSD master plan, it was noted that industries had already begun to alter their 
manufacturing processes, resulting in less-polluted and lower-volume discharges though 
recycling water and enhanced pretreatment. While there has been an increase in recycling and 
reuse of process water by industries in the service area that could account for some of the 
reduction in flows between 2006 and 2009, a significant portion of the reduction in discharges 
from SIUs appears to be due to decreased production and facility closures. Between 2009 and 
2017, the number of SIUs in the DWSD/GLWA service area has remained relatively stable based 
upon data compiled for years 2009, 2012, and 2017. Data from these same three years shows the 
number of reporting SIUs has ranged from 275 to 302 and the total annual discharge volumes 
have ranged from 21.93 mgd to 28.19 mgd. There are several thousand small (non-SIU) 
industrial/commercial facilities that collectively represent a small fraction of the total discharges 
that are not significant contributors and often are not continuous.  

The number and volume of SIU discharges projected in 2003 for 2020 (41.5 mgd), in what is now 
the GLWA’s service area, is much greater than that measured in 2018 (26.98 mgd). It is unlikely 
that SIU discharges will exceed 30.00 mgd anytime in the near future and the discharges from 
SIUs could be significantly less if there is a decrease in demand for automobiles and other 
manufactured goods produced in Southeast Michigan.  

4.3.6 Water Resource Recovery Facility 
The Great Lakes Water Authority and the City of Detroit Water and Sewerage Department are 
regulated by the National Pollutant Discharge Elimination System (NPDES) permit (#MI0022802) 
issued by the State of Michigan Department of Environmental Quality. This permit authorizes the 
discharge of effluent from the WRRF to the Detroit River and the Rouge River, and from combined 
sewer overflow facilities to the Detroit River, the Rouge River, and Conner Creek. The current 
permit was issued on March 1, 2013, modified on June 22, 2015, and again on January 1, 2016. 
The modified permit expires in 2018 and the new permit is currently under negotiations.  
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There are currently four monitoring points for final effluent at the WRRF:  049F, 049A, 049B and 
050A, discharging through two outfalls, the Detroit River outfall (DRO 049) and the Rouge River 
outfall (RRO 050) as shown schematically in Figure 4-1 below.  

Monthly effluent limits are summarized in Table 4-8 below. As noted, upon initiation of operation 
of the RRO Disinfection project, fecal coliform, total residual chlorine, dissolved oxygen and PCB 
limits for the RRO come into effect. 

 

Figure 4-1. Four Monitoring Points for Final Effluent at the WRRF  
 

Table 4-8. Current NPDES Permit Limits for WRRF Effluent  

Parameter 049F 049A 049B 050A 050A* 

Flow (mgd) report report report report report 

Recycled Flow (mgd) -- -- report -- -- 

Buffer Flow (mgd) -- -- report -- -- 

Fecal Coliform (cts/100 ml) 200 -- -- report 200 

Total Residual Chlorine (mg/L) 0.11 -- -- -- 0.038 

PCBs (ug/L) 2.6 x 10-5 -- -- report 2.6 x 10-5 

cBOD5 (mg/L) -- 40 25 40 40 

TSS (mg/L) -- 70 30 70 70 

Total Phosphorus (mg/L)           
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Parameter 049F 049A 049B 050A 050A* 

  April - September -- 1.5 0.7 1.5 1.5 

  October - March -- 1.5 0.6 1.5 1.5 

Ammonia Nitrogen (mg/L) -- report Report report report 

Available Cyanide (ug/L) -- -- -- 89 89 

Total Copper (ug/L) -- -- -- -- -- 

Total Mercury (ng/L) -- 36 10 -- -- 

pH   6.5 to 9.0 -- 6.0 to 9.0 6.5 to 9.0 6.5 to 9.0 

Dissolved Oxygen (mg/L) report --   report 3 

Notes: 
Total residual chlorine is a daily maximum limit 
Total Mercury is a 12-month rolling average;  
Cyanide is a daily maximum limit;  
Copper shall be reported daily 
*Upon completion of the RRO disinfection project   

 

The NPDES permit also sets effluent limits and reporting requirements for the Combined Sewer 
Overflow Retention Treatment Basin Discharges (101A, 102A, 103A, 104A, 108A and 109A) and 
Screening and Disinfection Facilities (105A, 106A and 107A). The RTBs and SDFs shall report 
flow, cBOD5, TSS, ammonia nitrogen, total phosphorus, total residual chlorine, oil & grease, pH 
and dissolved oxygen and shall meet a fecal coliform limit of 400 cts/100 ml, May through 
October, and 1,000 cts/100 ml November through April. The total residual chlorine minimization 
program is designed to operate the CSO RTBs and SDFs in a manner that will provide consistent, 
effective disinfection while minimizing the discharge of TRC, recognizing the overall goal is 
compliance with the TRC Final Acute Value of 0.038 mg/L at any point in the receiving stream, 
unless it is determined that a higher level is acceptable. 

GLWA also has limited discharge authorization for discharges from a number of combined sewer 
overflows assuming, to the maximum extent practicable, the available sewerage system 
conveyance capacity for the delivery of combined sewage to the treatment facility is utilized.  

4.3.6.1 Residuals Management Program 

The national standards for the use or disposal of sewage sludge is governed by 40 CFR Part 503. 
This includes land application standards (subpart B) and incineration standards (subpart E). The 
distribution and disposal of pellets from the Biosolids Drying facility are also governed by the 503 
regulations. GLWA is authorized to land apply bulk biosolids or prepare bulk biosolids for land 
application in accordance with the Residual Management Program approved in April 2008 
including all modifications in accordance with the Michigan Administrative Code (Part 24 Rules) 

4.3.6.2 Air Permit 

In accordance with the Clean Air Act (Part 55 of Michigan Act 451) GLWA currently operated 
under a Title V air permit which addresses air emissions from Complex I and Complex II 
incinerators, the Biosolids Drying Facility, as well as four boilers, 17 emergency generators, 
incinerator ash storage and conveying systems, lime storage operations and the lime pad, all 
located at the treatment plant site. New, more stringent emissions guidelines for Sewage Sludge 
Incinerators (SSI) recently became effective in March, 2016. As a result, GLWA decommissioned 
the six Complex I incinerators (and replaced with the Biosolids Drying Facility) and made 
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significant upgrades to the eight Complex II incinerators to meet the emissions limits in 40 CFR 
Part 62 Federal Plan Requirements for Sewage Sludge Incineration Units Constructed on or Before 
October 14, 2010.  

Emissions from the Complex II incinerators are controlled through a venture scrubber followed 
by an impingement tray wet scrubber and mist eliminator. Improvements included an upgraded 
impingement tray scrubber followed by a new venture scrubber and mist eliminator. Treated 
exhaust from the incinerators exhaust to a flue (stack). Flues for incinerators 7-10 are enclosed in 
tall stack II and flues for incinerators 11-14 are enclosed in tall stack III. Emissions from BDF 
include a three-stage impingement tray scrubber followed by a regenerative thermal oxidizer and 
a packed tower liquid counter flow scrubber. Emissions from the recycle bin are controlled with a 
fabric filter collector.  

4.3.7 Green Stormwater Infrastructure 
As part of Adaptive Management and the Green Stormwater Infrastructure (GSI) Initiative, Part I, 
Section a.15.d.9 of the NPDES permit requires alternative control of stormwater runoff from new 
development and redevelopment (that would otherwise be conveyed to combined sewers) to 
help reduce the volume and frequency of untreated CSO discharges. To address this requirement, 
the City of Detroit has prepared a postconstruction stormwater control ordinance that will be 
presented to Detroit City Council for adoption. In addition, the stormwater drainage charge and 
credit programs that levy charges to address runoff from impervious surfaces are expected to 
result in considerable stormwater flow reduction to the combined sewer system. Further, the City 
of Detroit has undertaken a review of the existing city codes to identify and remove barriers to 
GSI practices that will be required by proposed postconstruction stormwater management 
regulations or incent the creation of multifunctioning landscapes within commercial/industrial 
developments. Included as Appendix II, is the DWSD submittal dated April 1, 2017, addressing the 
permit requirement for stormwater control for new development and redevelopment, inclusive 
of a procedure and schedule for implementation. 

While GLWA focuses on operation of the regional systems to maximize treatment of wet weather 
flows introduced to the combined sewer system, DWSD is focused on reducing or eliminating wet 
weather flows from the combined sewer system where feasible. To accomplish this, DWSD is fully 
committed to implementing GSI. 

DWSD believes that implementation of effective GSI strategies will result in significant reduction 
of stormwater into combined sewers. The sheer number of completed and planned building 
demolitions within the subject tributary area have significantly changed imperviousness and 
hydrology since the preparation of the Long-term CSO Control Plan for Detroit River outfalls. The 
potential for additional stormwater reduction is expected to be even more significant through the 
adoption of the new stormwater ordinance and implementation of the drainage charge and 
credits programs in the city of Detroit. 

4.3.8 Municipal Separate Storm Sewer Systems (MS4) 
Under the amendments to the CWA in 1987 that regulated stormwater discharges from municipal 
separate storm sewer systems, the U.S. EPA, through the states, required that stormwater 
discharges from MS4s be permitted under the NPDES. The NPDES program for stormwater, at 
first, required that MS4s implement the six minimum control measures (MCMs) to the maximum 
extent practicable. These MCMs include: 

1. Public outreach and education 
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2. Public involvement 

3. Postconstruction runoff control (new development and redevelopment best 
management practice requirements) 

4. Pollution prevention and good housekeeping (municipal operations) 

5. Construction site runoff control 

6. Illicit discharge detection and elimination 

The NPDES MS4 program was separated into Phase I (communities greater than 250,000 persons 
or groups of communities comprising a municipal region greater than 250,000 persons) and 
Phase II (communities with fewer than 250,000 persons). Phase I was implemented beginning in 
1990 and Phase II began in 2003. The NPDES permits had five-year cycles, with additional 
requirements added to the permits during renewal if receiving water impairments continued or 
were detected. 

4.3.9 Total Maximum Daily Loads (TMDLs) 
The U.S. EPA's CWA Section 303(d) program assists states, territories, and authorized tribes in 
submitting lists of impaired waters and developing a TMDL—the maximum load of a pollutant 
that can enter a receiving water from all sources that will not result in the receiving water being 
impaired. The TMDL is to take into account naturally occurring sources and then determine—
through monitoring, modeling, and other best available science—the maximum load of a specific 
pollutant that those controllable discharge sources can contribute each day that will not result in 
impairment of the receiving water. 

The TMDLs are amendments to the water quality control plans for the receiving waters. Water 
quality control plans define the beneficial uses and water quality criteria necessary to achieve or 
maintain the uses of those receiving waters. These water quality control plans are the defining 
documents for a receiving water that are used to set NPDES permit conditions. If receiving waters 
are impaired as defined in that water body’s water quality control plan, then, under Section 
303(d) of the CWA, the U.S. EPA, through state action, has the option to amend the water quality 
control plan with a TMDL. The establishment of many of these TMDLs in Southeast Michigan was 
accelerated due to litigation by third parties that believed adequate response actions were taking 
too long. In some parts of the U.S., TMDLs have been adopted and loads are being incorporated 
into NPDES permits for stormwater and wastewater. This is changing stormwater NPDES permits 
from a maximum extent practicable standard (i.e., a technology-based effluent limit standard) to a 
mass loading or water quality-based effluent limit standard. 

4.4 Future Regulatory Compliance Landscape 
The regulatory compliance history and status described in sections 4.2 and 4.3 demonstrate the 
constantly evolving and adaptive nature of clean water policy implementation at the federal, 
state, and local level. Appropriately, adaptive management practices serve an important role in 
driving progress towards water quality goals, while providing the flexibility needed to adjust to 
changing economic conditions, technological advances, compliance obligations, or jurisdictional 
responsibilities. This section describes recent developments in clean water policy 
implementation, potential future regulatory requirements, and other future compliance options 
that are being considered in the development of the GLWA service area wastewater master plan. 
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4.4.1 Regional Approach to Achieving Clean Water Goals 
Following the City of Detroit’s agreement to the long-term lease of its sewerage and water supply 
system to the GLWA, and subsequent approval of the GLWA Articles of Incorporation under 
Michigan PA 233 of 1955 by the three counties and the city of Detroit, the GLWA became the lease 
holder (owner) of the sewerage and water supply system and the DWSD became the operator of 
the wastewater collection system and water distribution system in the City of Detroit. As owners 
and operators under state and federally delegated pollution control laws, the GLWA and the 
DWSD are jointly responsible for meeting permitting and related ACO’s requirements under a 
joint NPDES permit.  

Including the three counties, with the city of Detroit, as part of the governance of the GLWA has 
been a major first step in building a consensus on regional wastewater master planning and 
coordinated achievement of water pollution control goals based on holistic planning principles. 
However, major work remains to fully integrate regional efforts and compliance strategies to 
achieve the various state water quality compliance program requirements across the GLWA 
service area.  

Communities or sanitary wastewater districts (operating under the Drain Code) with contracts 
with the GLWA for wastewater services have separate obligations for obtaining construction 
permits and/or NPDES discharge permits for facilities each owns and/or operates. There are 
currently 13 separate NPDES permits, in addition to the joint permit for GLWA/DWSD, with four 
wastewater drainage districts and the cities of Dearborn and Inkster encompassing a total of over 
30 outfall discharges. Most of these discharges involve retention and treatment of wet weather 
CSOs. 

These multiple permits and related administrative orders of consent impede local efforts to 
integrate long-term planning and implementation for a comprehensive wastewater management 
system for the region encompassed by the GLWA service area. Further complicating planning and 
operation of integrated comprehensive wastewater management for the region are state/federal 
NPDES requirements for industry and public agencies for the regulation of stormwater and 
related nonpoint pollution sources.  

Consolidation of all point source discharges into a single, comprehensive permit, regional 
coordination of nonpoint/stormwater programs, and/or adoption of the U.S. EPA’s Regional 
Planning Framework as implemented in other areas of the country have all been considered as 
approaches to better coordinate and integrate regional efforts to achieve the desired outcomes 
identified in Section 2.6. 

4.4.2 Consolidation of Point Source Discharge Permits (Single Regional 
NPDES Permit) 
The GLWA provides broad authority for two or more municipalities to join together for the 
purpose of managing all aspects of water or wastewater facilities11. Nothing within Act 233 
precludes the GLWA from entering into new expanded agreements. Public entities, currently 
contracted GLWA customers, could enter into agreements similar to one between the GLWA and 
 
11 State of Michigan Legislature. Excerpt Michigan Natural Resources and Environmental Protection Act  Michigan Legislature - 
Act 233 of 1955, Municipal Sewage and Water Supply Systems. 124.282 Incorporation of authority by municipalities; purpose; 
adoption of articles of incorporation; endorsement; territory; publishing and filing articles of incorporation; effective date; 
presumption of validity. (On line accessed 4/12/2018). Available  
http://www.legislature.mi.gov/(S(pg0ziiul1kqfrofn4vry02sn))/mileg.aspx?page=getObject&objectName=mcl-124-282  

 

http://www.legislature.mi.gov/(S(pg0ziiul1kqfrofn4vry02sn))/mileg.aspx?page=getObject&objectName=mcl-124-282
http://www.legislature.mi.gov/(S(pg0ziiul1kqfrofn4vry02sn))/mileg.aspx?page=getObject&objectName=mcl-124-282
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the city of Detroit, such that the GLWA could become a sole or joint owner/operator of all 
sanitary transport and treatment facilities currently served by the GLWA regional system. New 
legal arrangements detailing ownership; financial obligations for operation; and capital costs, 
including debt responsibilities, general liability, and related issues between the GLWA and each 
primary customer (i.e., municipality and sanitary wastewater district) would need to be 
negotiated and agreed upon.  

While the provisions of Article Three in the GLWA Articles of Incorporation12 would not exclude 
broadening the scope of the GLWA to include other facilities, changes embodying the new legal 
arrangements would need to be incorporated into a revised document submitted to and approved 
by the participating local units of government. However, if the operation and ownership of 
treatment and transport systems remained separated as they are now between the GLWA and the 
DWSD, the issuance of a single regional NPDES permit would still be problematic. 

Although this option appears to have potential to consolidate required permits, it is not very 
attractive as a short-term approach since it would require extensive time to negotiate and resolve 
the interagency funding and legal responsibilities of the public entities involved. It is more 
complex than options in past negotiations of the current GLWA lease arrangement with the city of 
Detroit and the three county/city agreement on the operation of the GLWA that was facilitated 
through the U.S. bankruptcy court.  

The public entities currently part of the GLWA as well as its public wastewater service customers 
could negotiate an entirely new alternative approach to the management of sanitary wastewater 
to achieve the preferred outcomes identified in this plan. Under this new approach, a single 
regional governmental entity, such as an expanded GLWA, could have the technical and financial 
resources and authority to implement integrated regional responses to state and federal 
mandated requirements that could be more cost effective and efficient.  

This new approach would require state legislation. If consensus among the local governmental 
entities affected could be achieved for governance under such a new regional authority, 
bipartisan state legislative support for such a new law is likely, given the collective political 
power of the region. The broad legislative support and quick passage of the Watershed Alliance 
legislation (Act 451 of 1994) at the urging of Southeast Michigan’s Rouge River communities is an 
example of how consensus among diverse communities in Southeast Michigan can result in 
bipartisan support for enabling state legislation.  

4.4.3 Coordination of Nonpoint Source (Stormwater) Water Pollution 
Control Programs  
In response to a growing recognition that control of nonpoint sources of water pollution was an 
essential component in achieving water quality standards and responding to rapidly expanding 
state and federal programs for stormwater regulation, local communities within the Rouge River 
watershed proposed a then-unique watershed approach to stormwater management. The 
watershed approach to stormwater management was established by the Rouge River Watershed 

 
12 Articles of Incorporation of Great Lakes Water Authority (Excerpt) 

Article 3 Purpose 

The Authority is incorporated for the purpose of acquiring, owning, leasing, improving enlarging, extending, financing, 
refinancing, and operating a water supply system and a sewage disposal system, including a stormwater collection and 
treatment system, or a combination of such systems, and for exercising any of the powers of the authority under these articles 
and for purposes authorized under Article 7, Section 28 of the Michigan Constitution, the Act (Act 233 of 1955) and other 
Michigan law. 
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Local Management Assembly that included three counties and 38 local communities under 
memorandum of agreement. The communities and counties formally established the Alliance 
Rouge Communities following the passage of Act 451 of 199413, and the ARC was used by Wayne 
County to administer stormwater management demonstration projects implemented by 
governmental agencies and not-for-profit organizations using Rouge Project federal funds and 
local matching dollars. In 2003, Michigan initiated a watershed-based stormwater permit option 
to meet federal stormwater permit requirements and the ARC members sought coverage using 
the results of the federally and locally funded subwatershed plans and demonstration projects. 

Unfortunately, Michigan’s 2003 watershed-based stormwater permit program encountered 
implementation issues between the state and particularly the public agency members of the ARC. 
In 2008, a new general stormwater permit was issued by the state. Eventually, 73 public entities 
in Southeast Michigan filed for contested hearings to resolve disputes involving both permits. 
Concurrently, there was litigation in state court concerning the state-issued stormwater permits. 
Michigan issued new stormwater permit requirements in 2016 following federal guidelines that 
did not include a watershed-wide approach. The contested hearings involving the 2003 and 2008 
stormwater permits were never resolved.  

Despite this, the current ARC has over 40 full members representing 95 percent of public entities 
eligible for membership in the three counties and a number of associate members. The ARC still 
performs the function of assisting member organizations in meeting stormwater permit 
requirements and coordinates other cooperative efforts and funding to improve the water 
quality, riverine wildlife habitat, and recreational benefits within the Rouge River watershed. 
Without question, this voluntary association of local governments, public educational institutions, 
and nonprofit partners has provided a model for a comprehensive, coordinated approach to the 
control of nonpoint sources of pollution. The cost savings and efficiencies in cooperative 
approaches compared to individual, compartmentalized efforts have been substantial. Most 
importantly the results have demonstrated how, by working together, substantial improvements 
in the quality and uses of the Rouge River have been achieved in a cost-effective manner more so 
than working alone. 

The ARC model could be effectively applied to the remaining portions of the GLWA service area 
not part of the Rouge River watershed without any change to existing laws or regulations. As a 
minimum, to establish a watershed alliance under the state statute, a watershed plan, a map 
identifying the watershed boundaries, and a list of participating governmental units would need 
to be developed.  

Since watershed alliances under state law are voluntary, only communities that determine a 
cooperative stormwater management program to be beneficial, would join together. 
Communities, like Detroit, in which virtually all stormwater runoff finds its way to the city’s 
combined sewer and treatment system would likely not join a watershed alliance. Those current 
customers of the GLWA that have runoff and stormwater discharges to the Clinton River or to 
Lake St. Clair may find using the RPO model valuable in addressing nonpoint and stormwater 
pollution sources and meeting state/federal permit requirements.  

 
13 State of Michigan Legislature. Excerpt Michigan Natural Resources and Environmental Protection Act Michigan Legislature - 
Act 451 of 1994. 324.31202 Watershed Alliance. (On line accessed 3/13/2018). Available  
http://www.legislature.mi.gov/(S(oliisfrok44feol3pco3pwyr))/mileg.aspx?page=getobject&objectname=mcl-324-31202  

http://www.legislature.mi.gov/(S(oliisfrok44feol3pco3pwyr))/mileg.aspx?page=getobject&objectname=mcl-324-31202
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4.4.4 U.S. EPA Integrated Planning Framework 
In response to the increasing costs of controlling discharges from CSOs, SSOs, and MS4s, public 
entities subject to these regulatory programs requested that the U.S. EPA consider an alternative 
approach to the siloed enforcement mechanisms that had been traditionally employed. The 
utilities claimed that investing in CSO and SSO controls may cost more for each pound of pollutant 
load removed than if they were to implement MS4 controls; therefore, they sought a more 
integrated and holistic approach to prioritizing receiving water quality improvement efforts 
across all compliance requirements. 

In 2011, the U.S. EPA announced an initiative to develop an integrated approach to more 
holistically address the various CWA compliance requirements. The U.S. EPA October 27, 2011, 
memorandum titled Achieving Water Quality through Integrated Municipal Stormwater and 
Wastewater Plans acknowledged that many local governments face difficult financial conditions in 
meeting all CWA obligations and outlined a framework by which local governments could 
prioritize their stormwater and wastewater investments in a manner that maximizes water 
quality gains, including taking advantage of green stormwater infrastructure practices. 

In June of 2012, the U.S. EPA published the final Integrated Municipal Stormwater and Wastewater 
Planning Approach framework. The Integrated Planning Framework (IPF) states that this 
approach does not reduce the requirements of the CWA, nor does it extend the time for 
compliance. The framework does, however, encourage communities to focus resources on the 
most apparent needs across enforcement mechanisms in order to get the most benefit for 
investments in capital improvements, operation, and maintenance.  

While neither lowering water quality requirements nor extending compliance deadlines, 
according to the U.S. EPA, this integrated planning framework is intended to provide flexibility to 
NPDES permittees in addressing their most pressing water quality improvement needs for 
municipal wastewater and stormwater management. The following summary of overarching 
principles, guiding principles, and key elements have been identified as guidance by the U.S. EPA 
for municipalities and communities who chose to implement an integrated planning approach. 

Overarching Principles 

▪ Maintain existing regulatory standards that protect public health and water quality. 

▪ Allow a municipality to balance CWA requirements in a manner that addresses the most 
pressing public health and environmental protection issues first. 

▪ Responsibility to develop an initial integrated plan rests with the municipality  

▪ The U.S. EPA and/or State will determine appropriate responses, including developing 
requirements and schedules in enforceable documents. 

▪ Innovative technologies, including green infrastructure, are important tools that can 
generate multiple benefits, and form the foundation for integrated plans. 

Guiding Principles 

▪ Reflect state requirements and planning efforts and incorporate state input on priority 
setting and other key implementation issues. 
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▪ Meet water quality standards and other CWA obligations by utilizing existing flexibilities in 
the CWA and its implementing regulations, policies, and guidance. 

▪ Maximize the effectiveness of funds through analysis of alternatives and the selection and 
sequencing of actions needed to address human health and water quality-related 
challenges and noncompliance. 

▪ Evaluate and incorporate, where appropriate, effective sustainable technologies, 
approaches, and practices, particularly including green infrastructure measures, in 
integrated plans where they provide more sustainable solutions for municipal wet weather 
control. 

▪ Evaluate and address community impacts and consider disproportionate burdens resulting 
from current approaches as well as proposed options 

▪ Ensure that existing requirements to comply with technology-based and core requirements 
are not delayed. 

▪ Ensure that a financial strategy is in place, including appropriate fee structures. 

▪ Provide appropriate opportunity for meaningful stakeholder input throughout the 
development of the plan. 

Integrated Plan—Key Elements 

▪ Description of the water quality, human health, and regulatory issues to be addressed in the 
plan 

▪ Description of existing wastewater and stormwater systems under consideration and 
summary information describing the systems’ current performance 

▪ Process that opens and maintains channels of communication with relevant community 
stakeholders in order to give full consideration of the views of others in the planning 
process and during implementation of the plan 

▪ Process for identifying, evaluating, and selecting alternatives and proposing 
implementation schedules 

▪ Measuring success—As the projects identified in the plan are being implemented, utilize a 
process for evaluating the performance of projects identified in a plan, which may include 
evaluation of monitoring data, information developed by pilot studies, and other studies 
and other relevant information. 

▪ Improvements to the plan 

The U.S. EPA provides additional guidance for implementation of the integrated plans once they 
are developed. They recommend that the plans be implemented through incorporation into the 
NPDES permits of the respective communities/utilities or through an enforcement action such as 
administrative or court decrees issued by consent.  

The IPF aligns well with the GLWA service area’s complex regulatory landscape and goals to 
achieve water quality objectives through holistic, watershed wide, and receiving water quality-
based approaches. Applicable elements of the IPF for the GLWA service area include: 
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▪ WRRF improvements to meet future anticipated NPDES requirements  

▪ Combined Sewer Overflows 

▪ Sanitary Sewer Overflows  

▪ Capacity Management and Operation and Maintenance (CMOM) 

▪ Long Term Operation and Maintenance 

▪ Asset Management  

▪ Stormwater Management 

▪ Prioritization of all needs to achieve improvements in receiving water quality  

▪ Affordability to establish the scheduling of improvements 

The wastewater master plan is a comprehensive and regional plan structured to address many 
elements of the IPF. As a result, the master plan development is proceeding with the evaluation of 
preliminary concepts, alternatives and implementation timelines consistent with the IPF 
principles and the GLWA NPDES permit. 

4.4.5 Great Lakes CSO Notification Policy 
In January 2018 the EPA published the final rule in the Central Register regarding public 
notification requirements for CSOs discharged to the Great Lakes. The requirements address 
signage, notification of local public health departments, and other potentially affected public 
entities, notification to the public and annual notice. The final rule became effective on February 
7, 2018. The rule is intended to provide timely notification to reduce the public’s potential 
exposure to pathogens. The final rule includes the following: 

▪ Develop a public notification plan by August 7, 2018 

▪ Implementation of signage requirements by November 7, 2018 

▪ Begin annual notice requirements by February 7, 2019 (or alternate date specified by the 
Director) which allows permittee time to collect data for the first year 

▪ Initial notice be provided, as soon as possible, but no later than four hours after becoming 
aware that a CSO discharge has occurred 

▪ Within seven days of becoming aware of the event, supplemental information shall be 
provided included the estimated volume of the discharge and the approximate time that the 
discharge ended. 

It should be noted that untreated and partially treated CSOs are both included under this policy, 
one public notification for multiple discharges into the same water body is allowed and signage 
requirements may be waived if no public access to the water body exists.  

4.4.6 Potential Future WWRF Regulations 
Future permit limits are difficult to speculate, however, four areas for GLWA to monitor (and 
influence) over time with respect to the WRRF discharge permit include nutrient limits, 
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disinfection limits, emerging contaminants wet weather regulations for wastewater treatment 
plants. In addition, regulations related to the notification of CSOs and land application of biosolids 
should also be monitored. A brief description of each follows: 

4.4.6.1 Nutrients 

The Michigan Department of Environmental Quality has worked in partnership with US EPA for 
decades and continues to advance the protection of surface waters from excessive nitrogen and 
phosphorus pollution. In the past the focus has been on point sources, such as the GLWA WRRF, 
and because of those efforts point source pollution has been greatly reduced. Today, the major 
surface water quality issues can be attributed to discharges associated with wet weather 
pollution including CSOs, failing septic systems, soil erosion, farming operations and storm water. 
The current NPDES permit requires GLWA to achieve 0.6/0.7 mg/L TP (depending on season) on 
a monthly average basis from outfall 0049B, and 1.5 mg/L TP on a monthly average basis for 
primary effluent discharged to either the Detroit River or the Rouge River. Understand, however, 
that although the primary effluent limit is a monthly average, the limit should be taken as a 
maximum daily limit, since there may only have one day in the month when primary effluent is 
discharged. The current permit only requires that GLWA report ammonia nitrogen in the effluent.  

For the purpose of this Master Plan we have assumed that GLWA will not receive a numeric limit 
for ammonia or total nitrogen within the planning period. With respect to total phosphorus, we 
have assumed that GLWA will endeavor to achieve the best possible TP removal within the 
existing infrastructure, e.g. no add-on processes will be evaluated to achieve lower phosphorus 
limits.  

4.4.6.2 Disinfection 

In recent years there has been a push to investigate the linkage (or lack thereof) of coliphage in 
recreational waters and incident of illness. If a linkage is found this could result in the need for 
significant modifications in wastewater treatment plant disinfection and monitoring, that would 
require the deactivation of viruses in addition to bacteria (e.g. fecal coliform, E. coli). GLWA 
should continue to be kept abreast of this issue to ensure that EPAs next steps regarding this 
issue are scientifically valid and will achieve environmentally beneficial results commensurate 
with the cost to achieve any new requirements. It is likely that the permit will move from fecal 
coliform as an indicator organism for bacteria to E. coli as has been done in other parts of the 
country, however this modification should not significantly impact the existing facility’s ability to 
achieve this limit given the current disinfection technology. 

4.4.6.3 Emerging Contaminants 

Similarly, regulatory standards around emerging contaminants ebb and flow. Whether the issue is 
pharmaceuticals and personal care products, endocrine disrupters, or more recently the 
ubiquitous PFOS/PFOAs, GLWA should remain up to date on current trends to understand the 
potential impact of new regulations on the Authority’s CIP.  

The presence of poly- and perfluoroalkyl substances (PFAS) in water resource recovery facilities 
(WRRFs) has been widely reported. However, comprehensive quantitative data on specific PFAS 
compounds, their fate and phase partitioning through WRRF treatment processes, and the factors 
that control PFAS distribution in finished biosolids remain poorly understood. The absence of this 
fundamental information is a critical barrier for utilities to effectively manage and respond to a 
rapidly evolving public perception and regulatory climate related to PFAS. 
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Under the Safe Drinking Water Act (SDWA) EPA currently has not established maximum 
contaminant levels (MCLs) for PFAS chemicals. However, EPA has issued a health advisory for 
PerFluoroOctanoic Acid (PFOA) and PerFluoroOctaneSulfonic acid (PFOS) of 70 parts per trillion 
(ppt). States, therefore, have been taking the lead in PFAS regulations. Michigan’s Department of 
Energy, Great Lakes and Environment (EGLE), has been at the forefront of state-led regulatory 
standards for PFAS in drinking water. In 2018 EGLE conducted a state-wide sampling program of 
public, school and tribal water supplies for PFAS. Subsequently, EGLE has proposed some of the 
most stringent limits in the nation and has established proposed MCLs for these contaminants in 
the single digit parts per trillion.  

On the wastewater side, EGLE’s Water Resources Division is investigating an Industrial 
Pretreatment Program (IPP) PFAS initiative to develop means for initial screening, monitoring 
plans, probable source monitoring and sampling and analysis protocol as well as source 
reduction. In addition, GLWA’s most recent NPDES permit requires quarterly monitoring and 
reporting of PFAS in the effluent.  

GLWA is an active participant in ongoing and planned research related to PFAS occurrence, fate 
and mass distribution in WRRFs. The complex phase behavior exhibited by PFAS, including 
sorption to solids, colloidal attachment, uptake at the air-water interface, and fate of volatile PFAS 
compounds is not well understood, yet these all play an important role in understanding the 
discharge from WRRFs and the nature and levels of PFAS in finished biosolids and is the subject 
of the upcoming Water Research Foundation (WRF) project 5031. The release of PFAS from 
applied biosolids has received increased public and regulatory scrutiny, and regulatory decisions 
made here could significantly impact how GLWA manages biosolids in the future. GLWA is 
currently participating in a WRF project with CDM Smith and Purdue University to better 
understand PFAS in biosolids. Continuing to participate in and educate regulators and the 
legislature on the emerging research on the fate and transport of PFAS at WRRFs, as well as the 
environmental and health impacts of these compounds is a critical role for GLWA in the upcoming 
years. In addition, encouraging source control of these contaminants before they enter the water 
and wastewater systems is paramount.  

4.4.6.4 Blending Policy 

On April 17, 2018 EPA announced it will begin a new rulemaking process to provide certainty 
surrounding the use of “blending” by wastewater treatment plants. They will be looking to 
engaging partners on the state and local level to design a rule that offers a common-sense 
approach to protecting public health and safely managing the nation’s wastewater. GLWA should 
keep abreast of the ongoing discussions related to blending as it could have significant 
implications on future upgrades to the facility. 

4.4.6.5 Residuals Management Program 

As an industry, utilities are moving to produce Class A biosolids vs. Class B biosolids, as a means 
to increase the potential for beneficial reuse and to increase the revenue of the final product. As 
more Class A products hit the market, the market for Class B biosolids could diminish. Regardless, 
it is important for GLWA to maintain a portfolio of biosolids treatment processes and provide 
options, as exists today, for various outlets for biosolids. GLWA should remain abreast of 
biosolids regulations that could impact the economics of treatment and reuse/disposal of 
biosolids. These include: 

▪ Potential update to 503 regulations to include emerging contaminants (including PFOS and 
PFOA) 
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▪ Land application rates of phosphorus (biosolids managed differently than manures) 

▪ The Global Gap, which prohibits international sale of food products grown in biosolids.  
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Section 6 

Collection System 

6.1 Overview 
This section describes process used to identify and evaluate alternatives for collection system 

improvements and water quality protection from combined sewer overflows and sanitary sewer 

overflows. A wide range of solutions was identified based on previous studies and new 

investigations underway by GLWA and its Members. The wide range of solutions was narrowed 

to a shorter list based on screening criteria and an analysis of the root causes for overflows 

upstream of each CSO outfall in the City of Detroit. Following this screening process, selected 

alternatives were evaluated using the regional wastewater collection system model and river 

water quality models to compare the relative water quality benefits of the selected alternatives. 

In addition, the selected alternatives were compared in a decision support scoring framework 

based on the 5 outcomes identified in Section 2.  

This section also describes the analysis of collection system capacity, condition assessment and 

long-term redundancy requirements. GLWA’s leased trunk sewer, interceptors, and pump 

stations generally have capacity for a 10-year 24-hour design storm. Condition assessment and 

rehabilitation projects have been recently completed by GLWA on pump stations, condition 

assessments for CSO facilities is underway in project CS-299. Long term collection system 

redundancy requirements were analyzed based on the ability to convey dry weather flow during 

interceptor rehabilitation.  

Cost estimates for alternatives are presented at a summary level in this section. Detailed cost 

estimates are presented in Technical Memorandum 7, Appendix A. 

6.2 Identification of Alternatives for Wet Weather Water 
Quality Protection 
As noted in Section 3, the GLWA and its Members in the regional service area have constructed 

substantial infrastructure and developed operational practices to control over 95 percent of wet 

weather flow on an annual basis. Many types of control technologies are well understood in the 

region, and a series of previous Long Term CSO Control Plans from 1996 to 2010 and engineering 

studies of sanitary sewer overflow controls have examined a range of solutions for remaining 

uncontrolled CSO and SSOs.  

Table 6-1 presents terminology and categories of CSO control technologies. Wet weather 

regulatory compliance requires the use of a variety of infrastructure improvements and 

operational practices designed to address specific causes of overflow within the service area. 

Cost-effective compliance solutions typically include a combination of the following control 

technologies: 

▪ Green Infrastructure and Inflow Source Control 



Section 6 • Collection System 

 

6-2 

▪ Operational Optimization 

▪ Infrastructure Optimization 

▪ Asset Management 

▪ Grey Infrastructure 

Table 6-1. Categories of Technology for Combined Sewer Overflow Control 

Non-Structural Regional 
Optimization & 

Coordination 
Regional Collection & Conveyance System 

IWOP 
Green Infrastructure & 

Inflow Controls 
Conveyance Rehab New Conveyance 

Real Time Control Green Infrastructure Pipeline Rehabilitation New Pipelines 

Weir and Regulator 
Modifications 

Sewer Separation Manhole Rehabilitation 
Major Pipeline 
Reconstruction 

In-System Storage Catch Basin Restrictors Outfall Rehabilitation Outfall Relocation 

Contract Capacity Change River Inflow Controls 
Pump Station 
Rehabilitation 

 CMOM (Inspections & 
Cleaning 

Downspout & Footing 
Drain Disconnection 

Regulator Rehabilitation 

IDEP DCIA Reduction 

Water Quality Regional Treatment System 

Monitoring WRRF Upgrades & 
Rehabilitation 

Remote Facility 
Expansion & Rehab 

New Treatment Storage 
Facility 

Legend Pumping 
RTB and SDF Service Area 

Expansion 
New RTB and SDF 

Blue-Asset Management Preliminary Treatment RTB & SDF Improvements In-Line Disinfection 

Red-Optimization Secondary Treatment  Netting 

Orange-Low Cost Controls Disinfection  Dechlorination 

Green-GSI/Inflow Control 

Grey -Grey Infrastructure 

Biosolids  

Plant Utilities  

 
Based on the application of CSO control technologies and results of previous studies, the 

Wastewater Master Plan began its analysis of alternatives by identifying candidate solutions for 

specific locations.  

Candidate solutions are capital projects or operation and maintenance activities within the 

categories above, and at specific locations, that are designed to reduce the impact of wet weather 

discharges. Each candidate solution has a performance impact, such as a reduction in untreated 

wet weather discharge volume, frequency of occurrence or reduction in wet weather discharge 

pollutant load. Candidate solutions can apply to stormwater discharges, sanitary sewer 

overflows, combined sewer overflows, and treatment facilities. Combinations of candidate 

solutions were identified by water body to create alternatives. These candidate solutions are 

listed in Tables 6-2 to 6-5 organized by water body. 
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Table 6-2. Preliminary Identification of Alternatives for the Clinton River and Lake St Clair* 

Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Lake St. Clair Expand Chapaton RTB Macomb County  Retention Treatment Basin Chapaton RTB 

Lake St. Clair Water Fowl Management Macomb County  Regional Operating Plan   

Lake St. Clair CMOM SEMSD WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Lake St. Clair CMOM Grosse Pointe Farms WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Lake St. Clair IDEP SEMSD WWMP IDEP Separated Storm Drains 

Lake St. Clair IDEP Grosse Pointe Farms WWMP IDEP Separated Storm Drains 

Clinton River East 
Subwatershed 

CMOM Centerline WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Clinton River East 
Subwatershed 

IDEP Centerline WWMP IDEP Separated Storm Drains 

Clinton River Red Run 
Subwatershed 

Habitat Restoration on Red 
Run Drain 

WWMP Green Infrastructure   

Clinton River Red Run 
Subwatershed 

GWK District Green 
Infrastructure 

WWMP Green Infrastructure B-23, B-07 

Clinton River Red Run 
Subwatershed 

Additional Treatment for GWK 
RTB 

MCDPW Retention Treatment Basin GWK RTB 

Clinton River Red Run 
Subwatershed 

Peak Stream Flow 
Management 

CRWA Regional Operating Plan   

Clinton River Red Run 
Subwatershed 

CMOM GWK WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Clinton River Red Run 
Subwatershed 

IDEP GWK WWMP IDEP Separated Storm Drains 

Impacted Waterbody 
Preliminary Alternative Name 
and Location 

Original Idea for  
Preliminary Alternative Type of Alternative 

Discharges  
Controlled 

*Red text indicates that these outfalls are designated as Priority Non-Core in the NPDES Permit 
 
Table 6-3. Preliminary Identification of Alternatives for the Detroit River* 

Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Detroit River Downtown 
Near East Side Sewer 
Separation 

WWMP Sewer Separation B-07, B-010 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Detroit River Downtown I-375 Sewer Separation WWMP Sewer Separation B-18 

Detroit River Downtown 
Near East Side Sewer 
Separation 

WWMP Sewer Separation B-08 

Detroit River Downtown I-94 Sewer Separation WWMP Sewer Separation B-03 to B-020 

Detroit River Downtown 
OCWRC EFSD Footing Drain 
Disconnections 

WWMP Footing Drain Disconnection B-23, B-07 

Detroit River Downtown 
Relocate Outfall B-25 for West 
Riverfront Park 

WWMP Outfall Relocation  B-25 

Detroit River Downtown 
Relocate Outfall B-26 for West 
Riverfront Park 

WWMP Outfall Relocation  B-26 

Detroit River Downtown 
Relocate Outfall B-27 for West 
Riverfront Park 

WWMP Outfall Relocation  B-27 

Detroit River Downtown 
Maintenance Connection of 
DRI to NIEA 

DR-226/WWMP New Pipelines Multiple Outfalls 

Detroit River Downtown 
B-29 Pumping, Screening & 
Disinfection Facility (Phase 1) 

WWMP Retention Treatment Basin Multiple Outfalls 

Detroit River Downtown 
B-29 Add High Rate 
Clarification to Faciltiy (Phase 
2) 

WWMP Retention Treatment Basin Multiple Outfalls 

Detroit River Downtown Jos. Campau Netting Facility Plan of Record Netting Facility B-10 

Detroit River Downtown Orleans Netting Facility Plan of Record Netting Facility B-14 and B-15 

Detroit River Downtown Riopelle  Netting Facility Plan of Record Netting Facility B-16 

Detroit River Downtown Rivard Netting Facility Plan of Record Netting Facility B-17 

Detroit River Downtown Hastings Netting Facility Plan of Record Netting Facility B-18 

Detroit River Downtown Randolph Netting Facility Plan of Record Netting Facility B-19 

Detroit River Downtown Bates Netting Facility Plan of Record Netting Facility B-20 

Detroit River Downtown Woodward Netting Facility Plan of Record Netting Facility B-21 

Detroit River Downtown 1st Hamilton Netting Facility Plan of Record Netting Facility B-23 

Detroit River Downtown 3rd Street Netting Facility Plan of Record Netting Facility B-24 

Detroit River Downtown Cabacier Netting Facility Plan of Record Netting Facility B-25 

Detroit River Downtown 11th Netting Facility Plan of Record Netting Facility B-26 

Detroit River Downtown Vermont Netting Facility Plan of Record Netting Facility B-28 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Detroit River Downtown 
Add Dechlorination at Leib 
SDF 

WWMP 
Screening & Disinfection 
Facility 

105 

Detroit River Downtown 
Add Dechlorination at St 
Aubin SDF 

WWMP 
Screening & Disinfection 
Facility 

106 

Detroit River Downtown 18th Netting Facility Plan of Record Netting Facility B-29 

Detroit River Downtown 24th Netting Facility Plan of Record Netting Facility B-31 

Detroit River Downtown 
Jos. Campau Disinfection 
Facility 

Plan of Record Inline Disinfection Facility B-10 

Detroit River Downtown Rivard Disinfection Facility Plan of Record Inline Disinfection Facility B-17 

Detroit River Downtown 
24th Street Disinfection 
Facility 

Plan of Record Inline Disinfection Facility B-31 

Detroit River Downtown 
Construct New RTB Under I-
375 Improvements 

WWMP Retention Treatment Basin B-017 

Detroit River Downtown 
Brush Sewer -- Bates and 
Woodridge Streets   4.83 
million gal 

LTCSO Work Group 1996 In-System Storage B-20 

Detroit River Downtown 
In-System Storage at NE Pump 
Station 

Regional Operating Plan In-System Storage B-07 

Detroit River Downtown 
Remote Activation of VR-15 
and VR-16 

Quick Win 
Interim Wet Weather 
Operating Plan 

B-07 

Detroit River Downtown 
Fairview PS Diversion to 
Conner RTB 

Regional Operating Plan 
Interim Wet Weather 
Operating Plan 

104 

Detroit River Downtown DRI Regulator Improvements Quick Win 
Interim Wet Weather 
Operating Plan 

B-05 to B-28 

Detroit River Downtown CMOM Highland Park WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Detroit River Downtown CMOM Hamtramack WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Detroit River Downtown IDEP Highland Park WWMP IDEP Separated Storm Drains 

Detroit River Downtown IDEP Hamtramack WWMP IDEP Separated Storm Drains 

Detroit River Downtown 
Increase Capacity of WRRF by 
500 CFS 

WWMP WRRF Pumping Improvements Multiple Outfalls 

Detroit River East 
Meldrum District Connection 
to Lieb SDF 

Plan of Record 
RTB and SDF Service Area 
Expansion 

B-07 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Detroit River East 
Dredge Conner Creek Channel 
to Restore Outlet Capacity 

WWMP 
RTB and SDF Service Area 
Expansion 

104 

Detroit River East 
Grosse Pointe Farms Sewer 
Separation  

WWMP Sewer Separation Conner RTB (104) 

Detroit River East 
Fischer District Sewer 
Separation 

WWMP Sewer Separation B-03, B-05 

Detroit River East 
Old English Village Sewer 
Separation 

WWMP Sewer Separation Conner RTB (104) 

Detroit River East 
Fischer District Sewer 
Separation 

WWMP Sewer Separation B-04, B-06 

Detroit River East 
McClellan (Parkview) Netting 
Facility 

Plan of Record Netting Facility B-03 

Detroit River East Fischer Netting Facility Plan of Record Netting Facility B-04 

Detroit River East Iroquois Netting Facility Plan of Record Netting Facility B-05 

Detroit River East Helen Netting Facility Plan of Record Netting Facility B-06 

Detroit River East Adair Netting Facility Plan of Record Netting Facility B-09 

Detroit River East 
Add Dechlorination at Conner 
Creek RTB 

WWMP Retention Treatment Basin 104 

Detroit River East 
Add Dechlorination at Belle 
Isle RTB 

  Retention Treatment Basin   

Detroit River East 
Add 240 MGD High Rate 
Clarification at Conner RTB 

Regional Operating Plan Retention Treatment Basin 104 

Detroit River East Fischer Disinfection Facility Plan of Record Inline Disinfection Facility B-04, B-03, B-05 

Detroit River East Helen Disinfection Facility Plan of Record Inline Disinfection Facility B-06 

Detroit River East 
Conner 5.27 Million Gallons 
CC2A 

CS-1329 June 2000 In-System Storage Near East Side Outfalls 

Detroit River East 
Ashland Relief 3.14 Million 
Gallons AR1A 

CS-1329 June 2000 In-System Storage Near East Side Outfalls 

Detroit River East 
Ashland Relief 3.77 Million 
Gallons AR2 

CS-1329 June 2000 In-System Storage Near East Side Outfalls 

Detroit River East 
Ashland Relief 3.18 Million 
Gallons AR1 

CS-1329 June 2000 In-System Storage Near East Side Outfalls 

Detroit River East 
Ashland 2.67 Million Gallons 
ASHL1A 

CS-1329 June 2000 In-System Storage Near East Side Outfalls 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Detroit River East CMOM Grosse Pointe  WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Detroit River East CMOM Grosse Pointe Park WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Detroit River East IDEP Grosse Pointe  WWMP IDEP Separated Storm Drains 

Detroit River East IDEP Grosse Pointe Park WWMP IDEP Separated Storm Drains 

Detroit River East 
Macomb County Footing Drain 
Disconnections 

WWMP Footing Drain Disconnection B-23, B-07 

Detroit River West 
Conner and Freud Pumping 
Station Improvements (CS-
120) 

GLWA CIP Pump Station Rehabilitation Conner RTB 104 

Detroit River West 
Rehabilitation of the Detroit 
River Interceptor (DB-226) 

GLWA CIP Pipeline Rehabilitation Multiple Outfalls 

Detroit River West GHIB Area Sewer Separation WWMP Sewer Separation B-37, B-38, B-42 

Detroit River West McKinstry Netting Facility Plan of Record Netting Facility B-35 

Detroit River West 
Summit-Clark/Ferdinand 
Netting Facility 

Plan of Record Netting Facility B-36 and B-37 

Detroit River West Morrel Netting Facility Plan of Record Netting Facility B-38 

Detroit River West Schroeder Netting Facility Plan of Record Netting Facility B-42 

Detroit River West 
Morrel In-System Storage 
Facility 

Quick Win In-System Storage B-38 

Detroit River West 
Calvary In-System Storage 
Facility 

Quick Win In-System Storage TBD 

Detroit River West 
Clark In-System Storage 
Facility 

Quick Win In-System Storage B-36, B-37 

Detroit River West 
Upper Livernois Relief In-
System Storage 

Quick Win In-System Storage TBD 

Detroit River West GHIB Dewatering Control WWMP Regional Operating Plan B-37, B-38, B-42 

*Red text indicates Priority Non-Core in the NPDES Permit 
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Table 6-4. Preliminary Identification of Alternatives for the Rouge River* 

Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Ashcroft-Sherwood Drain 
Redford Township Sewer 
Separation 

WWMP Sewer Separation U3, U4, U5, U9, U10, U11 

Ashcroft-Sherwood Drain 
Redford Township Green 
Infrastructure 

WWMP Green Infrastructure U3, U4, U5, U9, U10, U11 

Ashcroft-Sherwood Drain 
Redford Township Expand 
Service Area of RTB 

WWMP Retention Treatment Basin 45A, U2, U1 

Ashcroft-Sherwood Drain Redford Township New RTB WWMP Retention Treatment Basin 45A, U2, U1 

Lower Rouge River Inkster Sewer Separation WWMP Sewer Separation 10, 11, L41, L42 

Lower Rouge River Inkster Green Infrastructure WWMP Green Infrastructure 10, 11, L41, L42 

Lower Rouge River 
Inkster Expand Service Area of 
Middlebelt RTB 

WWMP Retention Treatment Basin 10, 11, L41, L42 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

West Warren Siphon 
Improvements 

Quick Win Pipeline Rehabilitation B-054 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Warren Siphon District Sewer 
Separation 

WWMP Sewer Separation B-054 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

West Chicago and Plymouth 
Sewer Separation 

WWMP Sewer Separation B-063, B-064 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Additional Sewer Separation 
West of New NWI South of I-
96 

WWMP Sewer Separation Multiple Outfalls 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Green Infrastructure for 
Warren Siphon 

DWSD GSI Program Green Infrastructure B-054 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Remove River Inflow -- West 
Chicago West of River 

Quick Win River Inflow Control B-063 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Remove River Inflow -- 
Plymouth 

Quick Win River Inflow Control B-064 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Remove River Inflow -- West 
Chicago East of River 

Quick Win River Inflow Control B-060, B-061, B-062 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Backwater Gate at B-063 Quick Win River Inflow Control B-063 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Lyndon Bramell First Flush 
Basin & Associated Influent 
Sewers 

Plan of Record Retention Treatment Basin B-070, B-071 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Lahser Dolson First Flush Basin 
& Associated Influent Sewers 

Plan of Record Retention Treatment Basin B-067, B-068 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

W. Chicago First Flush Basin & 
Associated Influent Sewers 

Plan of Record Retention Treatment Basin B-060, B061, B-062 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Trinity Tireman First Flush 
Basin & Associated Influent 
Sewers 

Plan of Record Retention Treatment Basin B-056, B-057,B-058 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Schoolcraft / West Parkway 
Netting Facility 

Plan of Record Netting Facility B-069 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Lahser Dolson Netting Facility Plan of Record Netting Facility B-067, B-068 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Glendale Netting Facility Plan of Record Netting Facility B-065 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

W. Chicago Siphon Netting 
Facility 

Plan of Record Netting Facility B-060, B061, B-062 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

W. Chicago Netting Facility Plan of Record Netting Facility B-060, B061, B-062 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Trinity Tireman Netting 
Facility 

Plan of Record Netting Facility B-056, B-057,B-058 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Warren Netting Facility Plan of Record Netting Facility B-054 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Pulaski Netting Facility Plan of Record Netting Facility 048 (No B-#) 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Schoolcraft / West Parkway 
Disinfection Facility 

Plan of Record Inline Disinfection Facility B-069 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Lahser Dolson Disinfecton 
Facility 

Plan of Record Inline Disinfection Facility B-067, B-068 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Glendale Disinfection Facility Plan of Record Inline Disinfection Facility B-065 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

W. Chicago Siphon 
Disinfection Facility 

Plan of Record Inline Disinfection Facility B-060, B061, B-062 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

W. Chicago Disinfection 
Facility 

Plan of Record Inline Disinfection Facility B-060, B061, B-062 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Trinity Tireman Disinfection 
Facility 

Plan of Record Inline Disinfection Facility B-056, B-057,B-058 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Warren Disinfection Facility Plan of Record Inline Disinfection Facility B-054 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Optimize VR-9 IWOP/Quick Win 
Interim Wet Weather 
Operating Plan 

Multiple Outfalls 

Main Rouge River Between 
Upper and Lower Rouge 
Rivers 

Rehabilitate In System Storage 
Tributary to Rouge River 

Quick Win In-System Storage Multiple Outfalls 

Main Rouge River 
Downstream of Lower Rouge 
River 

NWI Diversion to Oakwood 
RTB 

DWSD 2014 
RTB and SDF Service Area 
Expansion 

SSO Dearborn & RVSD 

Main Rouge River 
Downstream of Lower Rouge 
River 

Dearborn CSO 01, 03, 04 
Sewer Separation 

Dearborn CSO Rvsd BOD Sewer Separation 01, 03, 04 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Main Rouge River 
Downstream of Lower Rouge 
River 

Dearborn CS013-014 First 
Flush Basin and SDF 

Dearborn CSO Rvsd BOD Retention Treatment Basin 013, 014 

Main Rouge River 
Downstream of Lower Rouge 
River 

Add Dechlorination at Baby 
Creek 

WWMP Retention Treatment Basin   

Main Rouge River 
Downstream of Lower Rouge 
River 

Add Dechlorination at 
Oakwood WWMP Retention Treatment Basin   

Main Rouge River 
Downstream of Lower Rouge 
River 

Add Dechlorination at 
Hubbell-Southfiled WWMP Retention Treatment Basin   

Main Rouge River 
Downstream of Lower Rouge 
River 

Wyoming In-System Storage 
Facility 

Quick Win In-System Storage TBD 

Main Rouge River 
Downstream of Lower Rouge 
River 

Optimize VR-8 IWOP/Quick Win 
Interim Wet Weather 
Operating Plan 

101 

Main Rouge River 
Downstream of Lower Rouge 
River 

CMOM RVSDS WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Main Rouge River 
Downstream of Lower Rouge 
River 

CMOM Dearborn WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Main Rouge River 
Downstream of Lower Rouge 
River 

CMOM Melvindale WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Main Rouge River 
Downstream of Lower Rouge 
River 

CMOM Allen Park WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Main Rouge River 
Downstream of Lower Rouge 
River 

IDEP RVSDS WWMP IDEP Separated Storm Drains 

Main Rouge River 
Downstream of Lower Rouge 
River 

IDEP Dearborn WWMP IDEP Separated Storm Drains 



Section 6 •  Collection System 

6-12 

Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Main Rouge River 
Downstream of Lower Rouge 
River 

IDEP Melvindale WWMP IDEP Separated Storm Drains 

Main Rouge River 
Downstream of Lower Rouge 
River 

IDEP Allen Park WWMP IDEP Separated Storm Drains 

Main Rouge River 
Downstream of Lower Rouge 
River 

North Interceptor West Arm   New Pipelines   

Main Rouge River Upstream of 
Upper Rouge River 

OCWRC 57 CFS to POR 6 Mile 
Basin 

WWMP 
RTB and SDF Service Area 
Expansion 

EFSDS SSO 

Main Rouge River Upstream of 
Upper Rouge River 

Additional Sewer Separation 
West of New NWI North of I-
96 

WWMP Sewer Separation Multiple Outfalls 

Main Rouge River Upstream of 
Upper Rouge River 

Florence and Ridge District 
Sewer Separation 

WWMP Sewer Separation B-079 

Main Rouge River Upstream of 
Upper Rouge River 

Schoolcraft 
Siphon/Ray/Brammel District 
Sewer Separation 

WWMP Sewer Separation B-069/B-070 

Main Rouge River Upstream of 
Upper Rouge River 

Glenhurst Siphon District 
Sewer Separation 

WWMP Sewer Separation B-082 

Main Rouge River Upstream of 
Upper Rouge River 

27 Million Gallons of GSI with 
Weir Modification 

WWMP Green Infrastructure B-54 to B-87  

Main Rouge River Upstream of 
Upper Rouge River 

OCWRC 57 CFS to Optimized 
Southfield Sewer  

WWMP Sewer Separation EFSDS SSO 

Main Rouge River Upstream of 
Upper Rouge River 

Remove River Inflow -- Lyndon Quick Win River Inflow Control B-072 

Main Rouge River Upstream of 
Upper Rouge River 

Remove River Inflow -- 
Glenhurst 

Quick Win River Inflow Control B-082 

Main Rouge River Upstream of 
Upper Rouge River 

OCWRC 57 CFS to New NWI WWMP New Pipelines EFSDS SSO 

Main Rouge River Upstream of 
Upper Rouge River 

Six Mile First Flush Basin and 
Collector Sewers (McNichols) 

Plan of Record Retention Treatment Basin B-080, B-081 

Main Rouge River Upstream of 
Upper Rouge River 

Puritan Riverdale First Flush 
Basin and Collector Sewers 

Plan of Record Retention Treatment Basin B-077 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Main Rouge River Upstream of 
Upper Rouge River 

Glendale First Flush Basin & 
Associated Influent Sewers 

Plan of Record Retention Treatment Basin B-065 

Main Rouge River Upstream of 
Upper Rouge River 

Six Mile Netting Facility 
(McNichols) 

Plan of Record Netting Facility B-080, B-081 

Main Rouge River Upstream of 
Upper Rouge River 

Puritan Riverdale Netting 
Facility 

Plan of Record Netting Facility B-077 

Main Rouge River Upstream of 
Upper Rouge River 

Lyndon Bramell Netting 
Facility 

Plan of Record Netting Facility B-070, B-071 

Main Rouge River Upstream of 
Upper Rouge River 

Six Mile Disinfection Facility 
(McNichols) 

Plan of Record Inline Disinfection Facility B-080, B-081 

Main Rouge River Upstream of 
Upper Rouge River 

Puritan Riverdale Disinfection 
Facility 

Plan of Record Inline Disinfection Facility B-077 

Main Rouge River Upstream of 
Upper Rouge River 

Lyndon Bramell Disinfection 
Facility 

Plan of Record Inline Disinfection Facility B-070, B-071 

Main Rouge River Upstream of 
Upper Rouge River 

Expand Puritan Fenkell RTB to 
Serve Area East of River 

WWMP Retention Treatment Basin 102 

Main Rouge River Upstream of 
Upper Rouge River 

Expand Puritan Fenkell RTB to 
Serve Part of Redford 
Township 

WWMP Retention Treatment Basin 102 

Main Rouge River Upstream of 
Upper Rouge River 

Expand Seven Mile RTB to 
Serve Area East of River 

WWMP Retention Treatment Basin 103 

Main Rouge River Upstream of 
Upper Rouge River 

Add High Rate Clarification to 
OCWRC 57 CFS Alternatives 

WWMP Retention Treatment Basin EFSDS SSO 

Main Rouge River Upstream of 
Upper Rouge River 

OCWRC Sanitary Retention 
Basins 

OWRC LTCAP Sanitary Retention Basin EFSDS SSO 

Main Rouge River Upstream of 
Upper Rouge River 

Add Dechlorination at Seven 
Mile WWMP Retention Treatment Basin 103 

Main Rouge River Upstream of 
Upper Rouge River 

Add Dechlorination at Puritan 
Fenkell WWMP Retention Treatment Basin 102 

Main Rouge River Upstream of 
Upper Rouge River 

Weir Modifications at 6-Mile 
and Hubbell 

WWMP 
Weir and Regulator 
Modifications 

B-080/B-081 

Main Rouge River Upstream of 
Upper Rouge River 

Automate Shiawassee Gate Quick Win 
Interim Wet Weather 
Operating Plan 

102,103 

Main Rouge River Upstream of 
Upper Rouge River 

Improve Operational Control 
at PF and 7-Mile RTBs 

Quick Win 
Interim Wet Weather 
Operating Plan 

102, 103 
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Impacted Waterbody 
Preliminary Alternative 

Name and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Main Rouge River Upstream of 
Upper Rouge River 

CMOM EFSDS WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Main Rouge River Upstream of 
Upper Rouge River 

CMOM Farmington WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Main Rouge River Upstream of 
Upper Rouge River 

IDEP EFSDS WWMP IDEP Separated Storm Drains 

Main Rouge River Upstream of 
Upper Rouge River 

IDEP Farmington WWMP IDEP Separated Storm Drains 

Middle Rouge River 
Dearborn Heights Sewer 
Separation 

WWMP Sewer Separation L-43, M-13, M-14 

Middle Rouge River 
Dearborn Heights Green 
Infrastructure 

WWMP Green Infrastructure L-43, M-13, M-14 

*Red text indicates Priority Non-Core in the NPDES Permit 
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Table 6-5. Preliminary Identification of Alternatives for Multiple Water Bodies* 

Impacted Waterbody 
Preliminary Alternative Name 

and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Multiple/All Wayne County LTCAP Phase 1 RVSD LTCAP Pipeline Rehabilitation RVSD SSO 

Multiple/All Rehabilitate NWI WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 
Rehabilitate Trunk Sewers: 
Eliminate PACP Scores 4 and 5 

WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2020 to 2030 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2031 to 2040 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2041 to 2050 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2051 to 2060 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 
Rehabilitate Interceptors: 
Eliminate PACP Scores 4 and 5 

WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2020 to 2030 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2031 to 2040 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2041 to 2050 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All 2051 to 2060 WWMP Pipeline Rehabilitation Multiple Outfalls 

Multiple/All Downspout Disconnection NPDES Permit DCIA Reduction Multiple Outfalls 

Multiple/All Private Property GSI in Detroit DWSD Storm Credit Green Infrastructure Multiple Outfalls 

Multiple/All 
Downspout Disconnections in 
Detroit 

NPDES Permit DCIA Reduction Multiple Outfalls 

Multiple/All 
Catch Basin Restrictors in Detroit 
Tributary to Detroit River 

WWMP Catch Basin Restrictors Multiple Outfalls 

Multiple/All 
Downspout Disconnection 
Tributary to Rouge River 

NPDES Permit DCIA Reduction Multiple Outfalls 

Multiple/All 
MDOT Stormwater Removal 
from Southfield Sewer 

WWMP Green Infrastructure Multiple Outfalls 

Multiple/All 
DWSD Stormwater Removal from 
Southfied Sewer 

WWMP Green Infrastructure Multiple Outfalls 

Multiple/All 
Rouger River Log Jam 
Management 

GLWA CIP River Inflow Control Multiple Outfalls 

Multiple/All 
River Inflow Management 
Program 

WWMP River Inflow Control Multiple Outfalls 

Multiple/All 
Phase 2 CSO Control Conduit 8 
mile to Warren  

WWMP New Pipelines Multiple Outfalls 
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Impacted Waterbody 
Preliminary Alternative Name 

and Location 
Original Idea for  

Preliminary Alternative Type of Alternative 
Discharges  
Controlled 

Multiple/All 
Sanitary Floatables Skimmer 
Watercraft 

WWMP Netting Facility Multiple Outfalls 

Multiple/All 
Wayne County LTCAP Phase 2 -- 
SRB in Livonia 

RVSD LTCAP Sanitary Retention Basin RVSD SSO 

Multiple/All Dynamic Real Time Control R&I Real Time Control Multiple Outfalls 

Multiple/All 
Clean Regulators to Increase 
Flow to Interceptor  

Quick Win 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Multiple/All 
Update Head Discharge Curves 
for Detroit River Outfalls 

Quick Win 
Interim Wet Weather 
Operating Plan 

Multiple Outfalls 

Multiple/All 
Reduce Pre-Storm Wet Well 
Level in PS1 and PS2 to El 73 

Quick Win 
Interim Wet Weather 
Operating Plan 

Multiple Outfalls 

Multiple/All 
Establish HGL and Reconcile 
Contract Capacity for RVSD  

RVSD LTCAP 
Interim Wet Weather 
Operating Plan 

RVSD SSO 

Multiple/All 
Regional Water Quality 
Monitoring Program Phase 1  

WWMP Regional Operating Plan Multiple Outfalls 

Multiple/All 
Regional Water Quality 
Monitoring Program Phase 2 

WWMP Regional Operating Plan Multiple Outfalls 

Multiple/All 
Improvements for Climate 
Resilience 

WWMP Regional Operating Plan Multiple Outfalls 

Multiple/All 
Rehabilitate In System Storage 
Tributary to Detroit River 

Quick Win In-System Storage Multiple Outfalls 

Multiple/All CMOM DWSD Rouge River WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Multiple/All CMOM DWSD Detroit River WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Multiple/All CMOM OMIDD WWMP 
CMOM BMP (Inspections & 
Cleaning) 

Multiple Outfalls 

Multiple/All IDEP DWSD Rouge River WWMP IDEP Separated Storm Drains 

Multiple/All IDEP DWSD Detroit River WWMP IDEP Separated Storm Drains 

Multiple/All IDEP OMIDD WWMP IDEP Separated Storm Drains 

Multiple/All New Detroit River Interceptor WWMP New Pipelines B-03 to B-045 

Multiple/All Regional Sewer Separation   Sewer Separation Multiple Outfalls 

*Red text indicates Priority Non-Core in the NPDES Permit 
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6.3 Root Cause Analysis 
A root cause analysis was performed to analyze the hydraulic and hydrologic features of the 

combined sewer service areas in the GLWA and DWSD collection systems. Previous studies were 

reviewed along with early results of collection system modeling to identify the root causes of 

combined sewer discharges. In all cases, combined sewer overflows occur when the dry weather 

flow and wet weather flow exceeds interceptor conveyance capacity. However, each trunk sewer, 

tributary area, and interceptor connection point has unique characteristics that result in a variety 

of types of root causes. The results are presented in Table 6-6. 

Table 6-6 Root Cause Analysis of Tributary Area Characteristics and Conveyance Capacity that 

Cause Combined Sewer Overflows. 
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Table 6-6. GLWA/DWSD Outfall Root Cause Analysis 

GLWA 
Outfall 

Location 
Existing 

Regulatory 
Status Potential CSO Control Solutions Root Cause 

B-001 Fox Creek Prohibited Continue to monitor, take corrective action as necessary 
Emergency Overflow. Only intended to discharge in extreme 
events 

B-003 
McClellan 
Cadillac 

Priority 

Regulator improvements, sewer separation by converting 
existing relief sewers to separated storm drains, screening 
or netting and disinfection 

Large trunk sewers and relief trunk sewers designed for 10-
year storm and intended to overflow when regulator 
capacity to DRI is exceeded. Stormwater from I-94 is 
discharged through outfalls B-003, B-004 and B-006. 

B-004 Fischer Remaining 

B-005 Iroquois Priority 

B-006 Helen Remaining 

B-007 Meldrum Priority Meldrum Sewer diversion to Leib SDF 
Discharges when capacity of NIEA is exceeded and when 
storm flows in tributary area south of NIEA exceed regulator 
capacity to the DRI is exceeded. 

B-009 Adair Remaining 

Regulator improvements to maximize flow routing to 
WRRF, sewer separation by converting existing relief 
sewers to separate storm drains, screening or netting and 
disinfection 

Large trunk sewers and relief trunk sewers designed for 10-
year storm and intended to overflow when regulator 
capacity to DRI is exceeded. 

B-010 
Joseph 
Campau 

Priority 

B-014 Orleans Remaining 

B-015 Orleans Relief Remaining 

B-016 Riopelle Remaining 

B-017 Rivard Remaining 

B-018 Hastings Remaining 

B-019 Randolph Remaining 

B-020 Bates/Brush Priority 

B-021 Woodward Remaining 

B-022 Griswold Minimal Continue to monitor, take corrective action as necessary 
Changes in tributary area land use and drainage area now 
produce minimal volume during larger storm events. 

B-023 First Street Priority Screening or netting and disinfection. 
Discharges when capacity of NIEA is exceeded and when 
storm flows in tributary area south of NIEA exceed regulator 
capacity to the DRI is exceeded. 

B-024 Third Street Remaining Netting and disinfection and/or relocate for construction 
of Ralph C Wilson Jr Park 

Medium diameter trunk sewers intended to overflow when 
regulator capacity to DRI is exceeded. B-025 Sixth Street Remaining 
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GLWA 
Outfall 

Location 
Existing 

Regulatory 
Status Potential CSO Control Solutions Root Cause 

B-026 
Eleventh 
Street 

Remaining 

B-027 
Rosa Parks 
Boulevard 

Extreme Relocate for construction of Ralph C Wilson Jr Park 
Emergency Overflow. Only intended to discharge in extreme 
events 

B-028 
Sixteenth 
Street 

Extreme Pilot for Netting Facility of Relocated Outfalls 

B-029 
Eighteenth 
Street 

Priority 
Regulator improvements, sewer separation, screening or 
netting and disinfection 

Medium diameter trunk sewer intended to overflow when 
regulator capacity to DRI is exceeded. 

B-030  Minimal Continue to monitor, take corrective action as necessary 
Changes in tributary area land use and drainage area now 
produce minimal volume during larger storm events. 

B-031 
Twenty-
Fourth Street 

Remaining 

Regulator improvements, sewer separation, screening or 
netting and disinfection 

Medium diameter trunk sewer intended to overflow when 
regulator capacity to DRI is exceeded 

B-032  Minimal Continue to monitor, take corrective action as necessary 

 

Changes in tributary area land use and drainage area now 
produce minimal volume during larger storm events. B-033  Minimal 

B-034  Minimal 

B-035  Extreme 
Emergency Overflow. Only intended to discharge in extreme 
events. 

B-036 Summit-Clark Priority 
Regulator improvements, sewer separation, screening or 
netting and disinfection 

Medium diameter trunk sewer intended to overflow when 
regulator capacity to DRI is exceeded. B-037 Ferdinand Remaining 

B-038 Morrell Remaining 

B-039  Minimal Continue to monitor, take corrective action as necessary 
Changes in tributary area land use and drainage area now 
produce minimal volume during larger storm events. 

B-040 Campbell Extreme Continue to monitor, take corrective action as necessary 
Emergency Overflow. Only intended to discharge in extreme 
events. 

B-041 Livernois Minimal Continue to monitor, take corrective action as necessary 
Changes in tributary area land use and drainage area now 
produce minimal volume during larger storm events. 

 

B-042 Schroeder Remaining Regulator improvements, sewer separation, screening or 
netting and disinfection 

Medium diameter trunk sewers intended to overflow when 
regulator capacity to DRI is exceeded. B-044 Cary Remaining 
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GLWA 
Outfall 

Location 
Existing 

Regulatory 
Status Potential CSO Control Solutions Root Cause 

B-045 
Dearborn 
Street, Old 
Rouge 

Minimal 
Continue to monitor, take corrective action as necessary Changes in tributary area land use and drainage area now 

produce minimal volume during larger storm events. 

B-059 
Pulaski 
Street, Old 
Rouge 

Extreme 
Continue to monitor, take corrective action as necessary Emergency Overflow. Only intended to discharge in extreme 

events. 

B-046 Carbon Street Prohibited Continue to monitor, take corrective action as necessary 
Emergency Overflow. Only intended to discharge in extreme 
events 

B-049 
South Fort 
Street 

Prohibited Continue to monitor, take corrective action as necessary 
Emergency Overflow. Only intended to discharge in extreme 
events. 

B-050 
South Fort 
Street 

Prohibited Continue to monitor, take corrective action as necessary 
Emergency Overflow. Only intended to discharge in extreme 
events 

B-054 Warren Priority 
Sewer separation with green infrastructure or first flush 
capture, screening or netting, and disinfection. 

Frequent discharges with small volumes of overflow caused 
by downstream siphon size restriction or clogging 

B-056, 
057, 058 

Tireman 
Avenue 

Remaining 
In-system storage or first flush capture basin with netting 
or screening and disinfection. New facility sizes could be 
reduced with green stormwater infrastructure. 

Frequent overflows and high overflow volumes due to 
downstream capacity restrictions in the NWI and Hubbell 
and Southfield sewers. 

B-060, 
061, 062 

West Chicago 
(East Shore) 

Priority 
In-system storage or first flush capture basin with netting 
or screening and disinfection. New facility sizes could be 
reduced with green stormwater infrastructure. 

Frequent overflows and high overflow volumes due to 
downstream capacity restrictions in the NWI and Hubbell 
and Southfield sewers. 

B-063 
West Chicago 
(West Shore) 

Remaining 
Sewer separation with green infrastructure or first flush 
capture, screening or netting, and disinfection. 

Frequent discharges with small volumes of overflow caused 
by downstream siphon size restriction or clogging 

B-064 Plymouth Remaining 
Sewer separation with green infrastructure or first flush 
capture, screening or netting, and disinfection. 

Frequent discharges with small volumes of overflow caused 
by downstream siphon size restriction or clogging 

B-065 
Glendale 
Relief 

Priority 
In-system storage or first flush capture basin with netting 
or screening and disinfection. New facility sizes could be 
reduced with green stormwater infrastructure. 

Frequent overflows and high overflow volumes due to 
Hubbell and Southfield sewer capacity or weir heights 

B-067. 
068 

Lahser 
(Dolson) 

Priority 

Relief sewer, in-system storage or first flush capture basin 
with netting or screening and disinfection. New facility 
sizes could be reduced with green stormwater 
infrastructure. 

Infrequent overflows due to capacity downstream in NWI, 
and in-system storage for most storms. 

B-069 
West 
Parkway 

Remaining 
Sewer separation with green infrastructure or first flush 
capture, screening or netting, and disinfection. 

Frequent discharges with small volumes of overflow caused 
by downstream siphon size restriction or clogging 

B-070 Schoolcraft Remaining 
Sewer separation with green infrastructure or first flush 
capture, screening or netting, and disinfection. 

Frequent discharges with small volumes of overflow caused 
by downstream siphon size restriction or clogging 
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GLWA 
Outfall 

Location 
Existing 

Regulatory 
Status Potential CSO Control Solutions Root Cause 

B-071 Brammell Remaining 

Relief sewer, in-system storage, or first flush capture basin 
with netting or screening and disinfection. New facility 
sizes could be reduced with green stormwater 
infrastructure. 

Infrequent overflows due to capacity in the NWI, and in-
system storage for most storms. 

B-072 Lyndon Remaining 
Sewer separation or first flush basin with netting and 
disinfection. 

Infrequent overflows due to capacity downstream NWI and 
in-system storage for most storms. 

B-075 
Fenkell (East 
Shore) 

Remaining 
Sewer separation or first flush basin with netting and 
disinfection. 

Medium diameter trunk sewer with limited volume for in-
system storage. 

B-077 
Puritan (East 
Shore) 

Remaining 
Relief sewer and/or sewer separation projects Sufficient NWI downstream capacity for most storms, in-

system storage and small service areas 

B-079 
Florence and 
Ridge 

Minimal Continue to monitor, take corrective action as necessary 
Infrequent overflows due to downstream NWI capacity and 
in-system storage for most storms. 

B-080, 
081 

McNichols Priority 
In-system storage or first flush capture basin with netting 
or screening and disinfection. New facility sizes could be 
reduced with green stormwater infrastructure. 

Frequent overflows and high overflow volumes due to 
downstream capacity restrictions in the NWI and Hubbell 
and Southfield sewers. 

B-082 Glenhurst Remaining 
Relief sewer and/or sewer separation projects Infrequent overflow due to capacity in NWI for small storms, 

in-system storage and small service area. 

B-085 
Seven Mile 
(East Shore) 

Remaining 
In-system storage or first flush capture basin with netting 
or screening and disinfection. New facility sizes could be 
reduced with green stormwater infrastructure. 

Frequent overflows and high overflow volumes due to 
downstream NWI capacity restrictions. 

B-087 Pembroke Remaining 
In-system storage or first flush capture basin with netting 
or screening and disinfection. New facility sizes could be 
reduced with green stormwater infrastructure. 

Frequent overflows and high overflow volumes due to 
downstream NWI capacity restrictions. 
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6.4 Screening of Candidate Solutions 
The list of candidate solutions was reviewed with the Steering Team, Technical Interest Groups, 

and the Regional Collaboration Group over a series of meetings in 2018 and 2019. Screening was 

performed to select the most promising candidate solutions for simulation by modeling with the 

RWCS model and the receiving water models. 

Screening criteria were identified and evaluated based on the factors presented in Table 6-7. In 

the table below, the term “candidate solution” refers to a project that would create an operational 

change or a physical infrastructure change to the collection system. 

In some locations, particularly for the GLWA Members Redford Township, Dearborn Heights and 

Inkster, there are multiple candidate solutions, but only one was selected for regional modeling. 

Using the example of the Redford Township central sewer district which is tributary to the Bell 

Branch of the Rouge River. This sewer district has five feasible solutions: 

1. Sewer Separation 

2. Outfall consolidation and routing of overflow to a new first flush tank with screening and 

disinfection 

3. Outfall consolidation and routing of overflow to the GLWA Puritan Fenkell Retention 

Treatment Basin 

4. A combination of 1 and 2, or 1 and 3. 

5. Use of green stormwater infrastructure to reduce the scale of new grey infrastructure for 1, 

2, 3 and 4. 

Selection of one of the five solutions for the regional modeling does not preclude the 

implementation of a different solution. At the master planning level, each solution provides 

similar water quality benefits in terms of reduction of pathogens, reduction in oxygen-demanding 

pollutants, and prevention of discharging sanitary debris. The receiving water quality modeling 

performed for the evaluation of alternatives shows the relative impact of CSO controls and 

provided guidance for the relative timing of when controls should be implemented in conjunction 

with other stormwater management and CMOM initiatives. Therefore, even though only one of 

the five feasible solutions for the Redford Township Bell Branch CSOs was modeled, any of the 

five could be implemented and designed to achieve the same water quality result. 

Table 6-7 Screening Criteria to Select Candidate Solutions for Modeling within Regional Alternatives 

Category Screening Criteria  

Infiltration Inflow 
Management 

The solution would reduce excessive infiltration inflow. 

Member Level of Service The solution helps to meet level of service requirements identified in 
Member survey or service contracts 

Regional Capacity 
Management 

The solution enables GLWA to improve regional capacity management for 
wet weather flows 

Critical Hydraulic Grade Line 
Management 

The solution provides additional control of flows or treatment capacity to 
reduce wet weather surcharging/ 
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Category Screening Criteria  

Asset Management The solution is consistent with the goals of GLWA’s Strategic Asset 
Management Plan 

Energy Efficiency The solution reduces reliance on pumping, particularly repeated sequential 
pumping, in the regional collection system 

Redundancy and Reliability The solution improve redundancy for emergency purposes, and for 
efficiency of system rehabilitation solutions. 

Climate Resiliency The solution adds resiliency for potentially higher Detroit River, more 
intense rainfall and/or warmer temperatures 

Optimizes The solution optimizes the performance of existing facilities. 

Committed Projects The solution is already committed by GLWA or a Member to be 
implemented within the early years of the planning period. 

Removal of Stormwater from 
Combined Sewers 

The solution removes highway storm water from combined sewers in 
conjunction with highway modernization solutions 

Green Infrastructure The solution is driven by development ordinances that require stormwater 
controls including green infrastructure. 

Beneficial infrastructure or 
recreational improvements to 
communities impacted by 
CSOs 

The solution provides multiple benefits to communities impacts by CSO, or 
construction to control CSO. Multiple benefits, besides improved water 
quality, include new streetscapes, new recreational features, and new green 
infrastructure. 

Affordability The solution can be implemented as one step in sequence of integrated 
solutions that yield progressive water quality benefits at an investment pace 
that is affordable to the region. 

Root cause The solution addresses the root cause in the combined sewer infrastructure  

 

6.5. Modeling of Regional Alternatives  
The candidate solutions that remained after the screening process were incorporated into the 

collection system and receiving water quality modeling process. The Regional Wastewater 

Collection System (RWCS) SWMM model was used as the basis of modeling. Individual SWMM 

models were created to show progressive steps toward water quality improvement that could be 

achieved with phased implementation. At the end of the progressive steps, there are four 

complete regional alternatives that are designed to meet Michigan Water Quality Standards. 

Table 6-8 shows the assignment of candidate solutions to the individual models. The assignment 

of candidate solutions was performed in consultation with the Regional Collaboration Group, and 

the goal was to create models that represent regionally manageable and measurable 

implementation steps. 

Table 6-8. Assignment of Candidate Solutions for Modeling in Regional Alternatives 

Model 
Acronym 

Builds On Model Name 
Candidate Solutions Simulated in Each Modeled 

Progression and Alternative 

EXC   Existing Conditions  
Actual operating conditions in 2018 

 (Used time series data from pump stations and VR operating 
rules in 2018.) 

FUT EXC Future Conditions  

MDOT's proposed projects including new GSI, sewer separation, 
and stormwater storage for Gordie Howe International Bridge, 
I-375 Improvements, I-75 South of 8 Mile,  and I-75 North of 8 
Mile 
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Model 
Acronym 

Builds On Model Name 
Candidate Solutions Simulated in Each Modeled 

Progression and Alternative 

Partial sewer separation for outfalls B018 and B042 performed 
in conjunction with MDOT projects 
 
Redevelopment-driven GSI in the City of Detroit based on 
ordinance requirements 
 
Modeled Fairview PS to maintain DRI level at 9 feet 
 
WRRF pump ON/OFF levels per NPDES Permit  
 
All In-System Storage Devices (ISDs) operating at 100% of design 
depth 

CM1 FUT 
Phase 1 Collection 
System and MS4 
Best Practices 

Phase 1 Collection System and MS4 Best Practices to achieve 
dry weather dissolved oxygen standards and dry weather partial 
body contact standards.  

NST CM1 
Non-Structural 
Optimization 

Regulator openings enlarged at 36 locations along the Detroit 
River Interceptor as proposed in the Interim Wet Weather 
Operating Plan (IWOP) 
 
VR-08 throttled to 86 cfs as proposed in the IWOP 
 
Increased operating level at ISD 005 
 
VR-17 operating rules updated per IWOP 

NBL NST New Baseline 

MCPWO Chapaton Basin Expansion  
 
Dearborn first flush capture and screening and disinfection 
facility at CSO-14 
 
Dearborn sewer separation at CSO-01, -03, and -04 
 
Fairview PS improvements (seven new 40 MGD pumps) 
 
RVSDS river inflow mitigated in accordance with the 
implementation of the Wayne County  Long Term Corrective 
Action Plan 
 
Completion of remaining committed GSI projects by DWSD in 
Detroit 

OPT NBL Optimized Facilities  

NWI diversion to Oakwood RTB 
 
Meldrum Sewer connected to Leib SDF 
 
VR-15 and VR-16 programmed to close at high WRRF wet well 
levels (El 85) to divert flow from NIEA to Leib SDF. 

RD1 OPT 
Rouge and Detroit 
Phase 1 

Dearborn Heights Ashcroft Drain area sewer separation 
 
Sewer separation for outfall B054 (West Warren) on the Rouge 
River and outfalls B003, B004, B005 and B006 (Fischer District) 
on the Detroit River 
 
Sewer separation at B018 
 
Phase 1 in-system storage on the Rouge River with nine new 
ISDs on the east side of the Rouge River 
 
Pilot Netting Facilities  B-020 and B-023 
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Model 
Acronym 

Builds On Model Name 
Candidate Solutions Simulated in Each Modeled 

Progression and Alternative 

CM2 RD1 
Phase 2 Collection 
System and MS4 
Best Practices 

 Phase 2 Collection System and MS4 Best Practices to achieve 
dry weather dissolved oxygen standards and dry weather full 
body contact standards.  

RD2 CM2 
Rouge and Detroit 
Phase 2 

Redford Ashcroft Drain CSO outfall consolidation, first flush 
capture adn screening and disinfection facility 
 
Six Redford Township CSOs on Bell Branch routed to Puritan 
Fenkell RTB 
 
Inkster and Dearborn Heights Lower Rouge Separation and/or 
Extend RTB Service Areas 
 
New Phase 2 CSO Control Conduit for Rouge River 
 
Sewer separation on the Detroit River (B007, B009, B010, and 
B017) and Rouge River (Glenhurst (B082), Ray & Brammel 
(B071), Lyndon (B072), Schoolcraft and Outer Drive 
(B069/B070), Puritan (B077), Plymouth (B064), West Chicago 
(B063), Florence & Ridge (B079)) 
 
Sewer separation in Detroit east of Rouge River in the service 
areas tributary to the Puritan, Fenkell and Lyndon CSO outfalls. 

CM3 RD2 
Phase 3 Collection 
System and MS4 
Best Practices 

Phase 3 Collection System and MS4 Best Practices to achieve all 
water quality standards.  

RD3 CM3 

Rouge and Detroit 
Phase 3                     
(Recommended Plan, 
plus adaptive 
elements from RDA) 

Installation of netting and in-line disinfection for remaining CSO 
outfalls that exceed regulatory criteria for Extreme Event or 
Minimum Volume discharges. 

POR NBL, CM3 
Plan of Record 2008 
LTCSO Plan and 2010 
Supplement 

Construction of first flush basins, netting facilities and in-line 
disinfection for Rouge River CSO outfalls in accordance with the 
2010 LTCSO Plan Supplement. Construction of the Meldrum 
Sewer diversion to the Leib SDF; construction of netting and in-
line disinfection facilities for Detroit River CSO outfalls in 
accordance with the 2008 LTCSO Plan. CSO outfalls designated 
as Minimum Volume or Extreme Event only discharges 
subsequent to 2010 LTCSO plan would not have new controls. 

CON 
OPT, 

CM3 
New Conveyance 
Alternative 

New relief conduits to provide additional capacity to convey 
wet weather flow at the WRRF, new Pump Station 3 and high 
rate clarification at the WRRF.  

GSI RD1 Maximum GSI 
 Construction of 15,300 acres of GSI within public rights of way 
on Detroit’s West, Central, and East Districts. 

RDA GSI 
Maximum GSI and 
Reduced DWII  

DWII reduced by 50% by improvements to DWSD distribution 
mains and GLWA water transmission mains, reductions in river 
inflow, and excessive I/I in Member systems 

SEP 
FUT 

CM3 
Full Separation 

Separation of all 233 acres of combined sewer area in the GLWA 
regional system. 

6.6 Collection System Alternatives Scoring Methodology 
A scoring methodology was developed to evaluate collection system alternatives. The 

methodology derives from the 5 desired outcomes developed for the Wastewater Master Plan as 
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discussed in Section 2. In comparing costs and benefits of alternatives, the 5 desired outcomes 

represent benefits, and the scoring methodology provides the means to measure the benefits. 

This section describes the development and application of the scoring methodology. 

The seven-month period of April 1 through October 31, 2018 was selected as the continuous 

simulation period because it is a recent period with a large amount of system operation and 

monitoring data. This seven-month interval is the period of the year that is of most interest for 

examining compliance with water quality standards given partial and full body contact recreation 

during these months. This period in 2018 was a relatively wet period with 10 storms exceeding 1-

inch depth and a total of 28.5 inches of rainfall. This time period had been used to document the 

performance of the West Side Model in a recent deliverable to EGLE and continuous river 

boundary conditions were available for modeling. 

6.6.1 Attainment Measures 
A set of attainment measures was developed in consultation with the Steering Team and Regional 

Collaboration Group. Meetings with EGLE were held to obtain input on how the attainment 

measures could be interpreted for regulatory compliance. 

The attainment measures indicate progress toward achieving the 5 desired outcomes. Higher 

attainment measure scores indicate a greater degree of progress toward the respective desired 

outcomes. Table 6-9 provides a list of the attainment measures and the computational method. A 

description of each attainment measure is presented below. Additional detail is provided in 

Technical Memorandum 6A. 

6.6.2 Percent of Time Achieving Partial Body Contact Use 
The Attainment Measure for Partial Body Contact Use is calculated by the receiving water quality 

model. The score is based on E. coli compliance calculated as the percentage of time meeting the 

partial body (1,000 cfu/100 ml) water quality standards. The statistics are calculated for each 

model segment and all model timesteps, where the percentage of time is the number of timesteps 

meeting each standard compared against the total model timesteps. These metrics are aggregated 

into a single number for each receiving water, weighted by river mile, and then into a single 

regional weighted value by the relative length of river in the Detroit and Rouge systems. 

6.6.3 Percent of Time Achieving Full Body Contact Use 
The attainment measure for Full Body Contact Use is calculated by the receiving water quality 

model. The score is based on E. coli compliance calculated as the percentage of time meeting the 

partial body (300 cfu/100 ml) water quality standards. The statistics are calculated for each 

model segment and all model timesteps, where the percentage of time is the number of timesteps 

meeting each standard compared against the total model timesteps. These metrics are aggregated 

into a single number for each receiving water, weighted by river mile, and then into a single 

regional weighted value by the relative length of river in the Detroit and Rouge systems. 

Table 6-9. Attainment Measures  

Desired Outcome Attainment Measure Key Objective 
Computational Method 

Simulation Period 
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Protect Public Health 
and Safety 

% of Time achieving 
Partial Body Contact Use 

Meet Water Quality 
Standards 

% of time E. Coli <= 1000 
(River Mile Weighted) 

Protect Public Health 
and Safety 

% of Time Achieving 
Full Body Contact Use 

Meet Water Quality 
Standards 

% of time E. Coli <= 300 
(River Mile Weighted) 

Preserve and Enhance 
Natural Resources 

% of Time Achieving 
Aquatic Life Use  

Meet Water Quality 
Standards 

% of time D.O. > 5 (Rouge) 
% of time D.O. > 7 (Detroit) 
(River Mile Weighted) 

Preserve and Enhance 
Natural Resources 

% of Rouge River Outfalls 
with First Flush Capture  

Meet Water Quality 
Standards 

Inventory of outfalls 
protected by first flush 
capture facilities 

Protect Public Health 
and Safety 

Maintain High Quality 
Service 

% of Time achieving 
Critical Hydraulic Grade Line 

Reduce the Risk of 
Sanitary Sewer Overflow 
and Basement Flooding 

% of time HGL below critical 
elevations for all areas 
monitored to protect from 
SSO and basement flooding.  

Provide Value for 
Investment 

Maintain High Quality 
Service 

% Wet Weather  

Flow Capture 
Minimize Sewer 
Overflows 

% of CSO and SSO volume 
treated during precipitation 
events 

Provide Value for 
Investment 

% of Existing CSO Facility 
Design Capacity Utilized 

Maximize Use of Existing 
Treatment Facilities 

% of Overflow events when 
remote treatment facilities 
utilize more than 80% of 
design capacity 

Provide Value for 
Investment 

Maintain High Quality 
Service 

Value-Added Improvements 
to Existing Facilities 

Maximize Improvements 
to Existing Infrastructure  

% of Potential Improvements 
to Existing Facilities 

Contribute to 
Economic 

Prosperity 

Value-Added Benefits for 
Impacted Communities 

Maximize Benefits to 
Impacted Communities 

% of Potential Benefits for 
Tributary Area  

 

6.6.4 Percent of Time Achieving Aquatic Life Use 
The Attainment Measure for Aquatic Life Use is calculated by the receiving water quality model. It 

is only measured for the Rouge River, because CSO discharges to not impact dissolved oxygen in 

the Detroit River. The score is based on the percentage of time that each segment meets the 5 

mg/l dissolved oxygen standard. The statistics are calculated for each model segment and all 

model timesteps, where the percentage of time is the number of timesteps meeting each standard 

compared against the total model timesteps. These metrics are aggregated into a single number 

weighted by river mile, and then into a single regional weighted value over the length of the 

Rouge River.  

Water quality scores are computed for the entire model simulation period (not just during the 

NPDES permit defined Wet Weather events). 

6.6.5 Percent of Rouge River Outfalls with First Flush Capture 
The Attainment Measure for Rouge River Outfalls with First Flush Capture is calculated by a count 

of the outfalls and their respective CSO control technology. The percentage of outfalls is based on 

the total All existing CSO control facilities on the Rouge River include first flush controls, except 
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for the Baby Creek Screening and Disinfection Facility. Existing uncontrolled CSOs with an NPDES 

permit category of Minimal Volume and Extreme Event Only were not counted in the percentage. 

Where sewer separation is included in an alternative, then the separated CSO outfall is counted as 

achieving first flush capture.  

6.6.6 Percent of Time Achieving Critical Hydraulic Grade Line  
The Attainment Measure for Critical Hydraulic Grade Line is calculated by the hydrology and 

hydraulic model (Regional Wastewater Collection System Model, or RWCS Model). The critical 

hydraulic grade line protection score is calculated as the percentage of time that the HGL at 

designated critical locations is below an elevation threshold measured with the NAVD88 datum. 

This statistic is computed for the entire simulation period, not just the wet weather events. The 

measure calculated so that a day is considered an “exceedance” if any node within the critical 

nodes exceeds a critical elevation. Most HGL thresholds are set to the pipe crown, with several 

locations along the Northwest Interceptor set to allow ten feet of surcharge. Critical hydraulic 

grade line elevations were reviewed with Member representatives of the Regional Collaboration 

Group. 

6.6.7 Percent Capture of Wet Weather Flow 
The Attainment Measure for Percent Capture is calculated by the hydrology and hydraulic model 

(Regional Wastewater Collection System Model, or RWCS Model). Percent capture is defined as 

the percentage of stored or treated wet weather flow volume during wet weather events. The 

events are defined in the GWLA/DWSD NPDES permit:  

For the interim period, is defined as those days on which an average 0.10 inches or more of 

precipitation was recorded by six strategically located rainfall gauges (as defined in Part I.9.c.(10) 

of the Operational Plan) in the WRRF’s service area, plus two days immediately following days of 

0.10 inch to 1.00 inch days of precipitation or three days following days of 1.00 inch or more 

precipitation. Rainfall days are further limited to those days in which the air temperature exceeds 

32° F (0° C) for at least an eight-hour period. The permittee may demonstrate that certain events 

such as snowmelt, and other unforeseen events will be considered rainfall days. 

6.6.8 Percent of Existing CSO Facilities Activated During Wet Weather Events 
The attainment measure for Percent of Existing CSO Facilities Activated is calculated by the 

hydrologic and hydraulic model (Regional Wastewater Collection System Model, or RWCS Model). 

A facility capacity activation is counted if the peak flow exceeds 0.1 cfs. For each wet weather 

event, the number of existing CSO facilities activated was divided by the total number of existing 

CSO facilities as listed in Table 6-10.  

Table 6-10 Design Capacities Used for Calculating Percent of Capacity Utilized 

Facility Name Volume Capacity 

(Million Gallons) 

Peak Flow Capacity (Cubic Feet Per 
Second) 

Belle Isle RTB 0.3 66 

Leib SDF 9.94 1,550 

St Aubin SDF 2.43 250 

Baby Creek SDF 28 5,100 
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Facility Name Volume Capacity 

(Million Gallons) 

Peak Flow Capacity (Cubic Feet Per 
Second) 

Milk River RTB 18.8 1,920 

Chapaton RTB 28 1,545 

Martin RTB 8.6 410 

Acacia Park RTB 4.4 290 

Birmingham RTB 5.5 330 

Bloomfield Village RTB 10 700 

George W Kuhn RTB 92 6,700 

Inkster RTB 3.1 500 

Middlebelt Road RTB 1.3 405 

Dearborn Heights RTB 2.7 500 

Redford Township RTB 1.7 190 

Dearborn C4 2.4 Capture Shaft, no treatment capacity 

Dearborn C7 6.2 936 

Dearborn C8 7.5 1,047 

Oakwood RTB 9 1,660 

Conner Creek RTB 31.5 13,962 

Hubbell-Southfield RTB 22 2,200 

Puritan-Fenkell RTB 2.8 655 

Seven Mile RTB 2.2 494 

Dearborn C6 6.5 1,867 

 

6.6.9 Asset Management Score 
The Attainment Measure for Asset Management is a qualitative measure of the way each 

alternative or alternative step improves existing infrastructure. Each alternative or alternative 

step is rated on the following scale, with 5 being the highest potential value: 

1 = Maintains existing condition of infrastructure  

2 = Improves the frequency of inspection of existing infrastructure 

3 = Rehabilitates existing infrastructure in conjunction with new wet weather controls 

4 = Repurposes or optimizes existing infrastructure to improve wet weather controls 

5 = Supports early investment to improve existing infrastructure 

The scoring was assigned as a value-added metric. Improvements to the condition of existing 

wastewater infrastructure are being prioritized by GLWA and its Members. Maximum scores 

were given to progressive steps along the adaptive integrated plan that minimize near term costs 

for new facilities, and thus allow use of GLWA capital improvement resources for rehabilitation of 

existing facilities.  

Scores for pre-planning period time steps are based on judgment from the Regional Collaboration 

Group. Prior to the recession of 2008, particularly when more grant funding was available and the 
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infrastructure was newer, the judgment was that wastewater assets were sufficiently maintained. 

During the recession that began in 2008, expenditures for inspection and rehabilitation were 

reduced, which jeopardized the condition of existing infrastructure. The creation of GLWA in 

2016 established new policies and funding priorities for asset management and re-investment. 

6.6.10  Contribution to Economic Prosperity  
The attainment measure for Contribution to Economic Prosperity is a qualitative measure of the 

way each alternative provides benefits to communities impacted by local wet weather water 

quality and level of service of existing infrastructure. Each alternative is rated on the following 

scale, with 5 representing the highest potential value: 

1 = Maintains existing level of service and local community features 

2 = Provides improvements early in the planning period to impacted communities 

3 = Improves streets and level of service 

4 = Adds green stormwater infrastructure and other development improvements  

5 = Supports progressive expenditures consistent with regional affordability 

The scoring was assigned as a value-added metric. These scores were assigned based on the 

qualitative guidance provided by the US EPA publication: Characterizing the Value of Water to 

Inform Decision-Making. August 2017. This document examines the challenges that urban areas 

face in operating wastewater and stormwater infrastructure under Clean Water Act (CWA) 

requirements and financial constraints. Agencies with multiple CWA obligations must prioritize 

their investments. The integrated planning process allows for systematically identifying and 

prioritizing actions and projects to meet CWA obligations. A fundamental premise of prioritizing 

actions is the value that water resource improvements create for communities currently 

impacted by impaired water quality. The US EPA document characterizes the value of water and 

applies that value to inform integrated wastewater and stormwater planning.  

The US EPA document uses examples cities and counties in Missouri to develop measures for 

comprehensive integrated planning. These measures include: 

▪ Economic value of major commercial water users – Blue Economy 

▪ Economic value of water-related recreation 

▪ Improvement in property values and related new development 

▪ Value of green infrastructure in the impacted areas  

These generic measures were applied more specifically to the needs of GLWA’s service area 

through the 1 to 5 scale cited earlier. These measures are consistent with the goals of the existing 

Green Infrastructure Program of the NPDES permit for GLWA and DWSD. 
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6.6.11  Weighting Factors for Attainment Measures  
Each Attainment Measure has an associated weighting factor that is used to calculate a total 

Desired Outcome Progress Score for each alternative and each progression step. The weighting 

factors were developed in consultation with the Regional Collaboration and Steering Team. A 

series of “what-if” scenarios were demonstrated to show the impact of changing weighting 

factors. 

6.7 Scoring Results 
Attainment scores were developed in an iterative process by performing the continuous 

simulations, reviewing results with the Regional Collaboration Group, making model refinements 

and re-simulating. The iterative process facilitated detailed interaction with GLWA staff and 

Members. The process also allowed for continuing improvements to operating rules and model 

physical representation of the collection system.  

The modeling results for September 2019 are shown in Decision Support Framework Table 6-11. 

A future version of this report will present a final set of November 2019 model results. 
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Table 6-11. Decision Support Framework Scoring of Regional Alternatives 

Decision Support 
Framework Scoring 
December 31, 2019  

Past Progress 
Future 
Baseline 

Phase 1 
Collection 
System 
and MS4 
Best 
Practices 

Progressive Near Term System-
Wide Control Steps 

Phase 1 
CSO 
Controls 

Phase 2 
Collection 
System 
and MS4 
Best 
Practices 

Phase 2 
CSO 
Controls 

Phase 3 
Collection 
System 
and MS4 
Best 
Practices 

Phase 3 
CSO 
Controls 

Guidance for 
Adaptive Elements 

Other Alternatives to Meet the 
Water Quality Requirements 

Desired Outcomes 
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            EXC FUT CM1 NST NBL OPT RD1 CM2 RD2 CM3 RD3 GSI RDA POR CON SEP 

          

% of Time 
achieving 
Partial Body 
Contact Use 

5% 45% 50% 65% 66% 66% 66% 91.3% 91.3% 92% 92% 92.2% 99.5% 99.5% 99.7% 99.9% 92.8% 92.7% 99.9% 99.9% 100% 

          

% of time 
achieving 
Full Body 
Contact Use 

5% 8% 15% 24% 24.8% 24.8% 24.8% 39.2% 39.3% 39.5% 39.5% 38.9% 84.4% 84.4% 98.7% 99.9% 39.8% 39.6% 99.9% 99.9% 100% 

          

% of Time 
achieving 
Aquatic Life 
Use (DO 
WQS) 

10% 80% 85% 90% 94.6% 94.6% 94.6% 94.7% 96.7% 95.2% 95.2% 95.4% 96.7% 96.8% 96.8% 96.8% 95.4% 95.5% 95.9% 96.8% 96.8% 

          

% of Rouge 
River Outfalls 
with  
First Flush 
Capture  

10% 0% 6.7% 20% 35% 35% 35% 35% 35% 35% 35% 73.3% 73.3% 100% 100% 100% 73.3% 73.3% 100% 100% 100% 

          
Asset 
Management 
Score 

15% 60% 50% 25% 30% 35% 37.2% 39.4% 50.6% 61.7% 72.8% 83.9% 95% 97.2% 99.4% 99.9% 99.4% 99.9% 77.2% 77.2% 24.4% 

          

% of Existing 
CSO Facility  
Activated 
during Wet 
Weather 
Events 

10% 45% 45% 50% 70.5% 70.5% 70.2% 70.2% 70.3% 70.8% 70.5% 70.3% 70.3% 70.3% 70.3% 70.3% 67% 67.7% 70.8% 70.3% 70.3% 

          

% of time 
achieving 
Critical HGL 
Protection 

15% 70% 75% 85% 87.6% 87.6% 87.7% 87.7% 90.2% 90.7% 91.2% 91.3% 91.3% 91.3% 91.3% 91.3% 92.1% 93% 90.2% 89% 89% 

          % Capture 20% 60% 85% 95% 96.5% 96.5% 96.4% 96.4% 96.7% 97.9% 98.1% 98.8% 98.8% 99.2% 100% 100% 99.3% 99.3% 100% 96.7% 100% 

          
Economic 
Prosperity 
Score 

10% 50% 50% 25% 25% 30% 32.2% 34.4% 45.6% 56.7% 67.8% 78.9% 90% 94.4% 96.7% 96.7% 92.2% 94.4% 72.2% 72.2% 24.4% 
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Decision Support 
Framework Scoring 
December 31, 2019  

Past Progress 
Future 
Baseline 

Phase 1 
Collection 
System 
and MS4 
Best 
Practices 

Progressive Near Term System-
Wide Control Steps 

Phase 1 
CSO 
Controls 

Phase 2 
Collection 
System 
and MS4 
Best 
Practices 

Phase 2 
CSO 
Controls 

Phase 3 
Collection 
System 
and MS4 
Best 
Practices 

Phase 3 
CSO 
Controls 

Guidance for 
Adaptive Elements 

Other Alternatives to Meet the 
Water Quality Requirements 

Desired Outcomes 
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            EXC FUT CM1 NST NBL OPT RD1 CM2 RD2 CM3 RD3 GSI RDA POR CON SEP 

          
Outcome 
Progress 
Score  

100% 51.7% 57% 56.5% 60.5% 61.7% 62.3% 64.8% 68.2% 71.3% 74.1% 77.1% 82.6% 83.5% 84.9% 85% 80.7% 81.2% 79% 78.2% 66.2% 

          
Incremental Capital 
Cost (2019 $ Millions) 
  

 $318   $702  $1,762  $653   $  -  $3   $6   $14  $267  $213  $450  $10  $1,156  $20  $150  $4,640  $2,500  $1,859  $3,384  $15,000  

          
Cumulative Capital Cost  
(2019 $ Millions) 
  

 $318   $1,020  $2,782  $3,436   $  -  $3   $9   $23  $290  $503  $952  $962  $2,118  $2,138  $2,288  $5,173  $7,673  $2,156  $3,627  $15,039  

          
Incremental Annual 
Cost (2019 $ Millions) 
  

 $  -    $  -  $  -  $  -  $0   $11   $0  $2  $2  $1  $10  $3  $10  $3  $1  $9  $29  $29  $10  

          
Cumulative Annual Cost 
(2019 $ Millions) 
  

 $  -  $  -  $  -  $  -  $  -  $0   $11   $11  $13  $15  $16  $26  $29  $39  $42  $36  $45  $51  $51  $41  

          

Incremental Life Cycle 
Present Worth (2019 $ 
Millions) 
  

 $318   $702  $1,762   $653   $  -  $3   $177   $10  $129  $161  $190  $174  $513  $184  $177  $4,308  $1,222  $1,727  $2,023  $5,039  

          

Historical Perspective: 
Cumulative Life Cycle  
(2019 $ Millions) 
  

 $318   $1,020   2,782  $3,436   $ 3,436   $3,438   $3,615  $3,625  $3,754  $3,915  $4,105  $4,279  $ 4,792  $4,976  $5,152  $8,580  $9,803  $5,649  $5,977  $9,011  

          

No Pre-Planning Period 
Costs: Cumulative Life 
Cycle (2019 $ Millions) 
  

         $  -  $3   $ 180   $189  $319  $480  $670  $843  $ 1,356  $1,540  $1,717  $5,145  $6,367  $2,213  $2,541  $5,575  
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Figure 6-1 shows the costs and benefits for the four alternatives that meet the Michigan water 

quality standards. These four alternatives are: 

1. Separate the sewers in the 233 square mile combined sewer service area (SEP). 

2. Expand pumping and treatment capacity at the WRRF for additional wet weather flow and 

construct major relief sewers to carry first flush wet weather flow to the WRRF (CON); 

install netting and disinfection at outfalls that exceed NPDES limit criteria for Minimal 

Volume or Extreme Event discharge. 

3. Implement the Plan of Record (POR) as presented in the 2008 Long Term CSO Control Plan 

and its 2010 Supplement. This plan would construct 7 new RTBs along the Rouge River and 

a series of netting and inline disinfection facilities. 

4. Maximize the use of green stormwater infrastructure (GSI) by constructing over 8,500 acres 

of sewer separation, disconnecting 90% of downspouts, and constructing over 15,300 acres 

of GSI in public rights-of-way.  

5. Implement an Integrated Adaptive Management solution (RD3) that creates water quality 

improvement for each step of implementation, and implementation can be paced at the 

affordability of the region. 

The costs shown in Figure 6-1 represent the estimated capital costs for each alternative. The 

desired outcome progress score represents the weighted value of all attainment measures. All 

five alternatives include the programs for Collection Systems and Separate Storm Drain Best 

Practices to provide dry weather and MS4 water quality protection. 

The Integrated Adaptive Management alternative has the lowest present worth cost and the 

highest Desired Outcome Progress Score. 
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Figure 6-1. Cost and Benefit Curve for Regional Collection System Alternatives that Meet Michigan 
Water Quality Standards 
 

Figure 6-2 shows the costs and benefits for each step of the progression that implements the 

Integrated Adaptive Management alternative. The cost-benefit curve displays a “knee of the 

curve” inflection point which is typical for wet weather water quality control programs. RD1, 

which is the completion of Phase 1 optimization, in-system storage and sewer separation, To the 

left of the knee of the curve, progress toward the Desired Outcomes is attained at a rate that 

exceeds the increases in cost to improve the Desired Outcome score. To the right of the knee of 

the curve, progress toward the Desired Outcomes proceeds at diminishing rates, while the costs 

increase at higher rates.  
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Figure 6-2. Cost and Benefit Curve for Progressive Steps along the Integrated Adaptive Management 
Alternative to Meet Michigan Water Quality Standards 
 

6.8 Phasing of Proposed Projects 
The scoring results shown in Table 6-11 and the graphical representation in Figure 6-2 provide 

guidance for sequencing of regional water quality protection projects. Programming the projects 

in three major phases is envisioned, as shown in Table 6-12. 

Table 6-12. Phasing of Proposed Projects  

Phase Water Quality Goals Major Projects 

Phase 1  

 

Rouge River 

 

 

 

 

Detroit River 

 

 

Achieve Dry Weather DO and Partial 
Body Contact Standards 

Reduce Public Health Risks and DO 
drops by Small Storm Capture 

 

Reduce Public Health Risks by Small 
Storm Capture with Improved 
Conveyance Capacity 

 

▪ Scheduled asset management projects by GLWA and 
Members 

▪ Committed CSO control projects 

▪ IWOP recommendations for operating rules and 
Detroit River Interceptor regulator improvements. 

▪ Regional Operating Plan and Regional Water Quality 
Monitoring Program 

▪ Northwest Interceptor Diversion to Oakwood RTB 

▪ Meldrum Sewer Diversion to Leib Screening and 
Disinfection Facility 

▪ In-System Storage on DWSD Trunk Sewers Tributary to 
the Rouge River 

▪ Sewer Separation for designated areas where 
collaborative opportunities with MDOT and Member 
partners 
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Phase Water Quality Goals Major Projects 

▪ Pilot netting facilities on Detroit River outfalls 
upstream of Ralph C. Wilson Jr. Centennial Park 

Assess water quality trends, priority problem areas, advances in private property and public GSI implementation, CSO 
percent capture. Update the Phase 2 plan based on results achieved in Phase 1. 

Phase 2  

 

Rouge River 

 

 

 

 

 

Detroit River 

 

 

Achieve Full Body Contact Standards 
during Dry Weather 

Achieve Aquatic Species Protection 
during Wet Weather 

 

 

Public health and sanitary trash 
protection for priority recreational 
areas 

 

▪ Rouge River CSO Control Conduit 

▪ Suburban CSO control projects in Redford Township, 
Dearborn, Dearborn Heights and Inkster 

▪ Continue sewer separation projects in City of Detroit 

Assess water quality trends, priority problem areas, advances in private property and public GSI implementation, CSO 
percent capture. Update the Phase 2 plan based on results achieved in Phase 1. 

Phase 3  

 

Rouge River 

 

Detroit River 

Attain full water quality standards 

Netting and disinfection for outfalls with discharges that 
exceed NPDES criteria for Minimal Volume or Extreme 
Events 

Complete sewer separation projects in City of Detroit 

 

6.9 Collection System Capacity Assessment 
The first of the five planning Outcomes is to “Protect Public Health and Safety”. Managing the 

collection system capacity and managing the hydraulic grade line at critical locations are 

fundamental operating requirement in meeting this first Outcome. 

Reducing the risk of basement flooding is a shared responsibility of property owners, each 

municipality, each County wastewater conveyor, and GLWA. This Wastewater Master Plan 

included an investigation of GLWA’s critical assets to determine if the capacity, operation, or 

condition of the asset poses a risk of basement flooding now or over the 40-year planning period. 

The analysis of needs for GLWA’s role in basement flooding risk management was performed 

through the following series of tasks: 

1. Level of Service Goal 

2. Potential Impacts of Climate Change 

3. Critical Hydraulic Grade Elevations at Major Connection Points  

4. Estimate of Trunk Sewer and Interceptor Capacity 

6.9.1 Level of Service Goal 
The interceptors and trunk sewers leased by GLWA are located within the municipal limits of 

Detroit, Dearborn, Hamtramck and Highland Park. The trunk sewers leased by GLWA were 
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generally designed to convey flow for a 10-year 1-hour storm. (There are some exceptions to the 

10-year storm level of service as described later). Interceptors were designed to convey 2 to 3 

times the average dry weather flow from the tributary area. 

A 10-year 1-hour storm event will generally be used as the level of service goal for GLWA leased 

trunk sewers.  

A 10-year 1-hour storm event will be used as the basis of design for planning new storm sewer 

capacity for separation projects. 

Interceptor surcharging is generally relieved by overflows through combined sewer outfalls.  

The level of service goal for operation of interceptors will be to provide sufficient pump 

redundancy, optimization of regulator capacities, and active control points to maintain hydraulic 

grade lines in the regional collection system at or below critical elevations 

6.9.2 Potential Impacts of Climate Change 
A Detroit River elevation of El 98.0 has traditionally been used for design conditions for WRRF 

capacity and pumping requirements. However, the Detroit River reached El 98.6 in July 2019. 

Basement flooding protection will be assessed relative to the historic El 98.0 design elevation, 

and projected new levels of El 99.0 and El 99.5. 

6.9.3 Critical Hydraulic Grade Line Elevations 
Table 6-13 presents a preliminary identification of Critical Hydraulic Grade Elevations at Member 

Billing Meters, within the DWSD wastewater collection system, and at GLWA regional and CSO 

control facilities.   These elevations were the basis for scoring the Attainment Measure of Critical 

Hydraulic Grade Control in the evaluation of alternatives for the Wastewater Master Plan. These 

elevations were reviewed and adjusted based on Member and GLWA comments received 

between April and January 2020. 

Starting in the year 2020, these critical locations and elevations should be reviewed annually 

based on annual performance of the system and recordings of level sensors at or near these 

locations.  The critical elevations should be updated as needed to improve regional system 

performance.  
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Table 6-13. Critical Elevations  

Member Meter(s) or 
Location 

(Model 
Junction ID) 

Interceptor 
or Trunk 

Sewer 
Name 

Cross Streets Elevation (Feet) (NAVD88) Criteria for Critical 
HGL Interceptor 

Invert 
Critical Ground 

MEMBER BILLING METER LOCATIONS 

Allen Park AP-S-1 

(SMH62496) 

Northwest 
Interceptor 

Enterprise 
Drive and 
South 
Dearborn 
Drive 

556.8 578.5 599.7 Pump Station 
Design Criteria  

AP-S-2 

(SMH62566) 

Northwest 
Interceptor 

Fairlane Drive 
and Fairlane 
Circle 

557.4 580.0 586.8 Tributary area is 
industrial park 
without basements. 
6-feet below grade. 

Center Line CL-S-1 

(SMH16630) 

Van Dyke 
Interceptor 

8 Mile and 
Van Dyke 

604.4 611.2 621.3 Crown of Pipe 

Dearborn DN-S-2 

(SFIT0014) 

Northwest 
Interceptor 

Greenfield 
Road and 
Butler Street 

556.0 574.25 589.4 Greenfield Pump 
Station Design 
Criteria 

DN-S-4 

(SMH62452) 

Northwest 
Interceptor 

Southfield 
Freeway and 
Hubbard Drive 

562.8 591.9 600.2 Crown of Pipe 

DN-S-5  

(JCT-982) 

Northwest 
Interceptor 

Southfield 
Freeway 1,000 
feet north of 
Garage Road 

561.9 576.5 600.2 
 

DN-S-6 

(JCT-428) 

Northwest 
Interceptor 

Michigan 
Avenue 700 
feet west of 
American 
Drive 

560.5 584.6 598.6 Invert of 12” sewer 
u/s of meter on 
Dearborn Record 
Drawing 533793 
Detail B 

DN-S-7 

(JCT-1392) 

Northwest 
Interceptor 

Ford Rd and 
Altar Rd 

567.2 592.8 611.7 Invert of 12” sewer 
d/s of meter at drop 
connection to NWI  

DN-S-8 

(20319) 

  300 ft NW of 
Miller Rd and 
Bland St 

569 572.5 585.0 
 

Farmington FA-S-1 

(JCT-2176) 

NWI 8 Mile and 
Berg Rd 

 613.87  620.87  640.95 Crown of Pipe 

Grosse 
Pointe 

GP-S-1 

(FCEMH11) 

Fox Creek 
Enclosure 

Charlevoix St 
and Neff Rd 

562.77 574.35 580.46 Crown of Pipe 

Grosse 
Pointe 
Farms 

GPF-S-1 

(SFIT3070) 

Grosse 
Pointe 
Interceptor 

Chalfonte Ave 
and Kerby Rd 

565.2 569.2 582.2 Crown of Pipe 

Grosse 
Pointe Park 

GK-S-1,2 

(SFIT0083) 

Fox Creek 
Enclosure 

  

Jefferson Ave 
and Maryland 
Street 

  

559.7 567.7 578.3 Crown of Pipe 

Melvindale ME-S-1 

(SMH62563) 

Northwest 
Interceptor 

Greenfield 
Road 800 feet 
east of 

555.2 571.3 583.9 Pump Station 
Design Criteria 
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Member Meter(s) or 
Location 

(Model 
Junction ID) 

Interceptor 
or Trunk 

Sewer 
Name 

Cross Streets Elevation (Feet) (NAVD88) Criteria for Critical 
HGL Interceptor 

Invert 
Critical Ground 

Prospect 
Street 

Oakland 
County: 
Evergreen-
Farmington 

OC-S-1 

(SOT136017) 

First 
Hamilton 
Relief Sewer 

Southfield Rd 
and West 
Haven Ave 

618.3 636.6 657.9 Crown of Pipe 

Oakland 
County: SE 
Oakland 

SE-S-1 

(SCH00080) 

8 Mile and 
Dequindre St 

Conant-Mt. 
Elliot Sewer 

589.6 598.6 629.8 Crown of Pipe 

Oakland 
Macomb 
Interceptor 
Drain 

NES-S-
DWP,1,2,4,5,6 

(SMH10962) 

NIEA 2,600 feet SW 
of 8 Mile Road 
and Hoover 
Street 

574.7 592.2 619.3 Crown of Pipe 

Southeast 
Macomb 
Sanitary 
District 

Kerby Road  

Pump Station 

(Kerby 
Magmeter) 

Kerby Rd 
Interceptor 

Chalfonte 
Avenue and 
Kerby Road 

 576.75  Crown of Fox Creek 
Enclosure 

Southeast 
Macomb 
Sanitary 
District 

WM-S-1 

(SFIT3070) 

Gross Pointe 
Interceptor 

Chalfonte 
Avenue and 
Kerby Road 

565.2 569.2 582.2 Crown of Pipe 

Wayne 
County: 
Rouge 
Valley 

WC-S-1 

(3005) 

Northwest 
Interceptor 

Fort St W and 
S Oakwood 
Blvd 

554.4 569.2 583.3 WRRF PS1 and PS2 
wet well 

WC-S-2 

(JCT-1788) 

Northwest 
Interceptor 

Evergreen Rd 
and Ford 
Road  

568.2 587.0 615.6 At Wayne County 
JC-18A 

WC-S-3 

(JCT-982) 

Northwest 
Interceptor 

500 feet west 
of North Rd 
and West 
Road 

561.9 600.2 

DWSD COLLECTION SYSTEM LOCATIONS 

  L033 

(SMH05262) 

Mack Ave 
Sewer 

Mack Ave 

Kensington 
Ave 

551.5 560.8 582.0 Crown of Pipe 

  L063 

(SFIT0079) 

7 Mile Sewer 7 Mile Road 

Van Dyke 
Street 

595.1 608.1 621.9 Crown of Pipe 

  L098 

(ISD013_US) 

7 Mile Sewer 7 Mile Road 

Maine St 

604.3 615.8 629.7 Crown of Pipe 

  L118 

(DR02_US) 

Livernois 
Sewer 

Livernois Ave 

Ranspach 
Street 

565.9 576.4 588.3 Crown of Pipe 

  L156 

(SMH32696) 

Joy Sewer Joy Road 

Epworth 
Street 

586.4 600.4 618.5 Crown of Pipe 

  L168 

(SMH40948) 

Wyoming 
Sewer 

Wyoming St 
Pelton Street 

583.7 595.2 605.8 Crown of Pipe 
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Member Meter(s) or 
Location 

(Model 
Junction ID) 

Interceptor 
or Trunk 

Sewer 
Name 

Cross Streets Elevation (Feet) (NAVD88) Criteria for Critical 
HGL Interceptor 

Invert 
Critical Ground 

  L172 

(SMH47489) 

Wyoming 
Sewer 

Littlefield Blvd 

Freda Street 

570.9 585.9 602.2 Crown of Pipe 

OTHER GLWA REGIONAL CONTROL POINTS 

 Conner RTB 

Level for 
Opening 
Emergency 
Relief Gates 

(RTB_ 

ConnerCreek) 

DRI and 
Conner 
Creek 
Enclosure 

Clairpointe St 
and Conner 
Street 

 578.25 587.15 RTB Operations 

 Hubbell-
Southfield RTB 

Crown 
Elevation of 
Hubbell-
Southfield 
Outlet Sewer 
at Inflatable 
Dam 

(3601/36011) 

Hubbell 
Sewer and 
Southfield 
Sewer 

2,000 feet 
south of 
Michigan Ave 
and the 
American 
Road 

571.79 583.25 599.79 Inflatable Dam Crest 

 7 Mile RTB 

Utility Tunnel 
Invert 
Elevation 

(RTB_7Mile) 

9 -foot 
diameter 
influent 
sewer 

650 feet south 
of Shiawassee 
Drive and 
Verdun Street 

 614.25 625.25 Prevent Flooding of 
Utility Tunnel 

 Puritan-
Fenkell RTB 

Service Tunnel 
Invert 
Elevation 

(RTB_PF) 

12- foot 
diameter 
influent 
sewer 

Fenkell St and 
Riverview 
Street 

 608.25 622.89 Prevent Flooding of 
Service Tunnel 

 Oakwood RTB 

Highest Storm 
Pump ON Wet 
Well Level 

(PS_Oakwood) 

Liddesdale 
Sewer 

Liddesdale 
Street and 
Sanders Street 

 557.25 578.87 RTB and PS 
Operations 

 Belle Isle RTB 

Storm Pump 
Design Wet 
Well Level 

(BelleIsleWet
Well) 

Un-named 
4.5-foot 
sewer 

Mroch Dr and 
Sunset Drive 

 568.75 578.76 RTB and PS 
Operations 

 Baby Creek 
SDF 

Level 
Upstream of 
Screens for 
Opening the 
Emergency 
Bypass Gates 

Elmer Ternes 
Sewer 

Dix Ave and 
Amazon St 

 578.25 584.75 SDF Operations at 
Normal Detroit 
River Level 

 

(Critical HGL 
increases to 580.25 
when Detroit River 
is at Detroit Datum 
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Member Meter(s) or 
Location 

(Model 
Junction ID) 

Interceptor 
or Trunk 

Sewer 
Name 

Cross Streets Elevation (Feet) (NAVD88) Criteria for Critical 
HGL Interceptor 

Invert 
Critical Ground 

(SDF_BabyCreekI
nfluent) 

El 99.0 at Windmill 
Point) 

 Leib SDF 

Incoming 
Crown 
Elevation of 
Conant Mt 
Elliot Sewer 

(MH49) 

Conant-Mt 
Elliot Sewer 

Mt Elliot St 
and Waterloo 
Street 

573.47 589.72 617.45 Incoming Crown 
Elevation of the 
CME Sewer 

 St. Aubin SDF 

Dubois 
Diversion 
Chamber Top 
Elevation of 
Inflatable Dam 

(SCH02082) 

Un-named 5- 
foot sewer 

Atwater St 
and Dubois 
Street 

571.25 579.25 581.35 Dubois Diversion 
Chamber, Inflatable 
Dam Crest 

 Conner Storm 
PS  

Wet Well 

(PS_Conner) 

DRI Jefferson Ave 
and Conner 
Street 

523.75 558.25 589.25 High design wet 
well level for storm 
pumps 

 Conner 
Sanitary PS 

Wet Well 
(CON_SanDisCha
mber) 

DRI Jefferson Ave 
and Conner 
Street 

525.75 553.75 584.75 Incoming crown 
elevation of East 
Jefferson Relief 
Sewer 

 WRRF 

(WRRF_PS1) 

Multiple Jefferson Ave 
2,500 feet NE 
of Victoria 
Street 

534.25 564.3 575.75 PS1 and PS2 Wet 
Well NPDES Permit 

 

6.9.4 Analysis of Trunk Sewer, Interceptor and Pump Station Capacity 
A collection system model simulation was performed using the 10-year 1-hour storm to 

determine locations on the regional system where surcharging occurs for 30-minutes or more to 

6-feet or less below the ground surface. Results are shown in Figure 6-3 using the Optimized 

Conditions (OPT) model. These results are consistent with historic data from DWSD and GLWA 

regarding target areas for continued monitoring of trunk sewer, interceptor and outfall capacity. 

No immediate capital improvements are proposed for these sewer reaches.  
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Figure 6-3. Water Level within 6 feet of Ground (10-year 1-hour Design Storm) 
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Table 6-14 shows modeling results that compare pump station capacity to simulated flows from 

the 10-year 1-hour and 10-year 24-hour design storm. The table shows pump stations are leased 

by GLWA as well as those that are owned by DWSD but operated by GLWA. 

Table 6-14. Analysis of Pumping Station Capacity for 10-year 1-hour and 10-year 24 hour Design 
Storms 

Pump Station 
Capacity 

(cfs) 

10-yr 1-hr storm Peak 
Influent Flow (cfs) 

10-yr 24-hr storm Peak 
Influent Flow (cfs) 

No Areal 
Reduction 

Areal 
Reduction 

No Areal 
Reduction 

Areal 
Reduction 

Belle isle 
Sanitary 3.5 

100 65 120 110 
Storm 32 

Blue Hill 
Sanitary 20 

970 770 1,030 1,000 
Storm 1,367 

Conner 
Sanitary 350 

927 570 1,500 1,450 
Storm 3,500 

Fairview All 525 460 460 460 460 

Freud 
Sanitary 80 

3,300 2,750 3,450 3,450 
Storm 3,600 

Oakwood 
Sanitary 20  

700 

 

550 

 

780 

 

750 Storm 1,660 

Woodmere All 765 600 500 590 560 

 

All storm pumping stations have capacity for projected 10-year design storm flows.  

6.10 Collection System Condition Assessment 
GLWA performed a system wide condition assessment of its 183 miles of trunk sewers and 

interceptors in 2017 and 2018. The Wastewater Master Plan reviewed and geo-coded PACP 

condition ratings collected by GLWA. Results are summarized on Figure 6-4, and additional detail 

is presented in Technical Memorandum 6A. 

A major design-build project to rehabilitate the Detroit River Interceptor was initiated in 2017, 

and GLWA is performing a series of other priority rehabilitation projects on segments of trunk 

sewers and interceptors.  

 

 



Section 6  •  Collection System  

6-45 

 

Figure 6-4. GLWA Trunk Sewer and Interceptor PACP Ratings 
 

Technical Memorandum 6A presents discussions of pipeline and outfall condition assessment, 

river inflow monitoring and control, and pipeline rehabilitation needs over the planning period.  

6.11 Collection System Redundancy Assessment 
Needs for collection system redundancy were evaluated by the ability to bypass dry weather flow 

during pipeline rehabilitation projects or during emergency repairs. Each interceptor is discussed 

below. 

Table 6-15. Interceptor Redundancy Requirements 

Interceptor Segment Dry Weather Flow Redundancy Needs 

Northwest Interceptor north of Warren 
Pierson Gate  

Dry weather flow can be pumped or diverted to DWSD trunk 
sewers to bypass rehabilitation or repair reaches. No additional 
conveyance capacity is needed. 

Northwest Interceptor downstream of 
cross-over of Wayne County Rouge Valley  
Interceptor 

Dry weather flow can be diverted to the Rouge Valley Interceptor 
for inspection or rehabilitation of the Northwest Interceptor. 

Northwest Interceptor between Warren 
Avenue and cross-over of the Wayne 
County Rouge Valley Interceptor. 

An additional pipeline is needed to convey dry weather flow in this 
reach.  
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Interceptor Segment Dry Weather Flow Redundancy Needs 

North Interceptor East Arm (NIEA) Prior to construction of the NIEA, flows within the City of Detroit 
were conveyed to the Detroit River Interceptor (DRI). Certain 
connections to the DRI were bulk-headed, others are gated. Bulk-
headed connection at 7-Mile Road can be converted to a gate to 
allow for diversion of dry weather flow to the DRI. 

Detroit River Interceptor  Connections to the NIEA and segments of parallel pipelines are 
required to bypass dry weather flows for inspection and 
rehabilitation of the DRI. The NIEA connections and parallel pipes 
are: 

 

Gravity connection to NIEA at West Grand Boulevard (This 
connection is being evaluated by GLWA). 

Gravity connection to NIEA at Concord Street. 

Pumped connection to NIEA at Mack and Gratiot through a new 
pipeline from new Conner Sanitary Pump Station 

Parallel pipe along Lafayette east of I-375 with flow direction to the 
east. 

Parallel pipe along Lafayette west of I-375 with flow direction to 
the west. 

 

Figure 6-4 shows conceptual alignments for dry weather flow redundancy. Additional 

information on the proposed pipelines for dry weather flow redundancy is presented in Technical 

Memorandum 6A. 
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Figure 6-5. Conceptual Alignments for Dry Weather Flow Redundancy 
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Section 8 

Proposed Plan 

8.1 Overview 
This Section describes the major proposed projects of the Wastewater Master Plan with emphasis 

on the projects for the regional collection system and compliance with water quality standards. 

Section 7 describes proposed projects for the Water Resource Recovery Facility. Section 9 describes 

processes for implementation of the proposed plan. The proposed plan elements discussed in 

Section 8 include: 

▪ An overview of proposed GLWA CSO controls for Phases 1, 2 and 3 

▪ Description of major GLWA and Member CSO Controls for Phase 1 and 2 

▪ Hub Utility Programs for the Regional Operating Plan, Regional Wastewater Collection 

System Model, Regional Water Quality Monitoring Program, Best Practices for Collection 

Systems and MS4 Systems 

▪ Long Term Regional Collection System Improvements 

Cost estimates for the capital projects and new operational programs are presented in Technical 

Memorandum 7. 

8.2 GLWA CSO Controls 
Tables 8-1 and 8-2 present the proposed controls for remaining untreated CSO outfalls on the 

Rouge River and Detroit River. The tables identify the CSO outfall identification, the street location 

from the NPDES permit. The existing regulatory status is described based on categories for CSO 

control established in the NPDES permit. Estimates of overflow frequency and volume are based on 

a 5-year review of the Post Event Report data from 2014 to 2018. The estimates of frequency and 

volume are qualitatively described as high, moderate, and low based on analysis of the 5-year 

frequencies and volume show in Figure 8-1.  

Tables 8-1 and 8-2 also propose the relative sequence of future CSO control improvements based 

on three phases. These phases are based on planning level assessments of projected water quality 

improvements, financial capability, and relationship to highway collection system pipeline projects 

that are prerequisite to cost-effective CSO controls. 

The CSO controls and phasing proposed from this Wastewater Master Plan are developed at the 

concept level based on the evaluation of alternatives described in Section 6. These concepts and 

phasing will be further examined during the upcoming GLWA Long Term CSO Control Plan 

scheduled for completion in November 2022. 
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Figure 8-1. Classification of CSO Frequency and Volume 
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Table 8-1. Proposed Plan for CSO Controls for the Rouge River 

GLWA 
Outfall Location 

Existing 

Regulatory 
Status 

Overflow 
Frequency 

 

Overflow 
Volume 

Phase 1 
Recommendations 

 

Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-046 
Carbon 
Street 

Prohibited Low Low 
Continue to monitor. 
Make corrective action if 
status changes. 

  

B-049 
So. Fort 
Street 

Prohibited Low Low 

Continue to monitor for 
overflow and river inflow. 
Make corrective action if 
status changes 

  

B-050 
So. Fort 
Street 

Prohibited Low Moderate 
Continue to monitor. 
Make corrective action if 
status changes 

  

B-054 Warren Priority High Moderate 

Sewer separation with 
new storm drains, GSI 
and partial sewer 
separation underway by 
DWSD. 

  

B-056, 
057, 058 

Tireman Remaining Moderate High 

In-system storage devices 
to capture first flush in 
small storms – 
approximately 1” storm.  

CSO Control Conduit to 
capture first flush in 
larger storms. 

Add netting and in-line 
disinfection if this outfall 
exceeds criteria for 
Minimum Volume or 
Extreme Event 

B-060, 
061, 062 

West 
Chicago 
(East 
Shore) 

Priority Moderate Moderate 

In-system storage devices 
to capture first flush in 
small storms – 
approximately 1” storm.  

CSO Control Conduit to 
capture first flush in 
larger storms. 

Add netting and in-line 
disinfection if this outfall 
exceeds criteria for 
Minimum Volume or 
Extreme Event 

B-063 

West 
Chicago 
(West 
Shore) 

Remaining High Low  

Perform phased sewer 
separation, including 
early investigations to 
determine if cost-
effective near-term 
reductions in overflow 
frequency can be 
achieved. 
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GLWA 
Outfall Location 

Existing 

Regulatory 
Status 

Overflow 
Frequency 

 

Overflow 
Volume 

Phase 1 
Recommendations 

 

Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-064 Plymouth Remaining 

 

High 

  

Low 

Perform phased sewer 
separation, including 
early investigations to 
determine if cost-
effective near-term 
reductions in overflow 
frequency can be 
achieved. 

  

B-065 
Glendale 
Relief 

Priority High Moderate 

In-system storage devices 
to capture first flush in 
small storms – 
approximately 1” storm.  

CSO Control Conduit to 
capture first flush in 
larger storms. 

Add netting and in-line 
disinfection if this outfall 
exceeds criteria for 
Minimum Volume or 
Extreme Event 

B-067. 
068 

Lahser 
(Dolson) 

Priority Moderate Moderate 

In-system storage devices 
to capture first flush in 
small storms – 
approximately 1” storm.  

  

B-070 Schoolcraft Remaining Moderate Low  Perform phased sewer 
separation, including 
early investigations to 
determine if cost-
effective near-term 
reductions in overflow 
frequency can be 
achieved 

 

B-069 
West 
Parkway 

Remaining High Moderate  

 

B-071 Brammell Remaining Moderate Moderate  

Perform phased sewer 
separation, including 
early investigations to 
determine if cost-
effective near-term 
reductions in overflow 
frequency can be 
achieved 

 

B-072 Lyndon Remaining Low Low   
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GLWA 
Outfall Location 

Existing 

Regulatory 
Status 

Overflow 
Frequency 

 

Overflow 
Volume 

Phase 1 
Recommendations 

 

Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-075 
Fenkell 
(East 
Shore) 

Remaining Low Low  
Perform phased sewer 
separation, including 
early investigations to 
determine if cost-
effective near-term 
reductions in overflow 
frequency can be 
achieved. 

 

B-077 
Puritan 
(East 
Shore) 

Remaining Moderate Low  

 

B-080, 
081 

McNichols Priority Moderate Moderate 

In-system storage devices 
to capture first flush in 
small storms – 
approximately 1” storm.  

CSO Control Conduit to 
capture first flush in 
larger storms. 

Add netting and in-line 
disinfection if this outfall 
exceeds criteria for 
Minimum Volume or 
Extreme Event 

B-082 Glenhurst Remaining Moderate Low  

Perform phased sewer 
separation, including 
early investigations to 
determine if cost-
effective near-term 
reductions in overflow 
frequency can be 
achieved 

 

B-085 
Seven Mile 
(East 
Shore) 

Remaining Moderate Low 

In-system storage devices 
to capture first flush in 
small storms – 
approximately 1” storm.  

CSO Control Conduit to 
capture first flush in 
larger storms. 

Add netting and in-line 
disinfection if this outfall 
exceeds criteria for 
Minimum Volume or 
Extreme Event 

B-087 Pembroke Remaining Moderate Moderate 

In-system storage devices 
to capture first flush in 
small storms – 
approximately 1” storm.  

CSO Control Conduit to 
capture first flush in 
larger storms. 

Add netting and in-line 
disinfection if this outfall 
exceeds criteria for 
Minimum Volume or 
Extreme Event 
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Table 8-2. Proposed Plan for CSO Controls for the Detroit River 

Outfall Location 

Existing 
Regulatory 
Status 

Overflow 
Frequency 

Overflow 
Volume Phase 1 Recommendations 

 
Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-001 Fox Creek Prohibited Low Low 
Continue to monitor. Take 
corrective action if frequency 
increases. 

  

B-003 
McClellan 
Cadillac 

Priority High High 

Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 
Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 

 

 

B-004 Fischer Remaining Moderate High 

Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 
Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 

Proceed with sewer separation in Phase 1, because 
the Fischer Sewer will become a principal new 
stormwater outlet for the MDOT I-94 project. If the 
separation plan is changed during Phase 2, consider 
in-system storage at Fischer and Goethe, with netting 
and disinfection for Phase 3. 
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Outfall Location 

Existing 
Regulatory 
Status 

Overflow 
Frequency 

Overflow 
Volume Phase 1 Recommendations 

 
Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-005 Iroquois Priority Moderate Moderate 

Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 
Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 

  

B-006 Helen Remaining Moderate Moderate 

Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 
Sewer Separation by 
converting relief sewer to 
separate storm drain. 
Collaborate with MDOT in 
removing stormwater from 
combined sewers during the 
I-94 Modernization Project. 

  

B-007 Meldrum Priority Moderate Moderate 
Meldrum Sewer diversion to 
Leib SDF 

Sewer separation of area 
downstream of Leib SDF 
diversion  

 

B-009 Adair Remaining Moderate Low  
Sewer Separation by 
converting relief sewers to 
separate storm drain.  
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Outfall Location 

Existing 
Regulatory 
Status 

Overflow 
Frequency 

Overflow 
Volume Phase 1 Recommendations 

 
Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-010 
Joseph 
Campau 

Priority Moderate High 

Sewer Separation by 
converting relief sewers to 
separate storm drain. 
Establish a schedule for sewer 
separation. 

If DWSD cannot begin this 
work until Phase 2, then 
consider installing in-
system storage at Jos. 
Campau and Waterloo 
streets as an interim 
measure in Phase 1, until 
separation can be 
completed. 

 

B-014 Orleans Remaining Low Low  Anticipate volume and 
frequency reduction after 
regulator improvements. 
Interconnected with B-017 
service area. Study for 
coordinated solution in 
Phase 2 

 

B-015 
Orleans 
Relief 

Remaining Moderate Moderate   

B-016 Riopelle Remaining Low Low  

 

B-017 Rivard Remaining Moderate Moderate 

Collaborate with MDOT I-375 
project to remove storm 
water from the combined 
sewer system. After MDOT 
project, monitor overflow 
frequency reclassify to 
Extreme or Minimal discharge 
overflow, or complete sewer 
separation. 

  

B-018 Hastings Remaining Moderate Low 

Collaborate with MDOT I-375 
project to remove storm 
water from the combined 
sewer system. After MDOT 
project, monitor overflow 
frequency reclassify to 
Extreme or Minimal discharge 
overflow, or complete sewer 
separation. 
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Outfall Location 

Existing 
Regulatory 
Status 

Overflow 
Frequency 

Overflow 
Volume Phase 1 Recommendations 

 
Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-019 Randolph Remaining Moderate Moderate  
Anticipate volume and 
frequency reduction after 
regulator improvements 

 

B-020 Bates/Brush Priority Moderate High Pilot for Netting Facility 

Consider in-system storage 
at Brush and Montcalm 
and Brush and Bates in 
Phase 2 or Phase 3, if 
water quality impacts or 
maintenance of nets 
warrant a reduction in 
frequency 

Add in-line disinfection 
if volume and frequency 
exceed criteria for 
Minimal or Extreme 
outfalls. 

B-021 Woodward Remaining Moderate Moderate  
Anticipate volume and 
frequency reduction after 
regulator improvements 

Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-022 Griswold Minimal Low Low 
Continue to monitor, take 
corrective action as necessary 

  

B-023 First Street Priority Moderate High Pilot for Netting Facility 

 Add in-line disinfection 
if volume and frequency 
exceed criteria for 
Minimal or Extreme 
outfalls. 

B-024 Third Street Remaining Moderate Moderate Continue to monitor 

 Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-025 Sixth Street Remaining Moderate Moderate Continue to monitor 

 Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 
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Outfall Location 

Existing 
Regulatory 
Status 

Overflow 
Frequency 

Overflow 
Volume Phase 1 Recommendations 

 
Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-026 Eleventh St. Remaining Moderate Low 

Continue to monitor  Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-027 
Rosa Parks 
Boulevard 

Extreme Moderate Low 
Continue to monitor, take 
corrective action as necessary 

  

B-028 Sixteenth St. Extreme Moderate Moderate 
Continue to monitor, take 
corrective action as necessary 

  

B-029 
Eighteenth 
Street 

Priority Moderate Moderate Pilot for Netting Facility  

Add netting and in-line 
disinfection if volume and 
frequency exceed criteria 
for Minimal or Extreme 
outfalls. 

 

B-030  Minimal Low Low 
Continue to monitor, take 
corrective action as necessary 

  

B-031 
Twenty-
Fourth 
Street 

Remaining Moderate Moderate 

Anticipate volume and 
frequency reduction after 
optimization of DRI 
regulators. 

 Add netting if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-032  Minimal Low Low 
Continue to monitor, take 
corrective action as necessary 
 

  

B-033  Minimal Low Low   

B-034  Minimal Low Low   

B-035  Extreme Low Low   

B-036 
Summit-
Clark 

Priority Moderate High Pilot for Netting Facility 

 Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-037 Ferdinand Remaining Low Low 
Discharges to B-036; see 
control for B-036 

Continue to monitor Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 
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Outfall Location 

Existing 
Regulatory 
Status 

Overflow 
Frequency 

Overflow 
Volume Phase 1 Recommendations 

 
Phase 2 
Recommendations 

Phase 3 
Recommendations 

B-038 Morrell Remaining Low Low 
Anticipate volume and 
frequency reduction after 
NWI Diversion to Oakwood 

Continue to monitor. 
Evaluate in-system storage 
at Morrell and Dix in 
conjunction with netting 
and disinfection in Phase 
3. 

Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-039 Junction Minimal Low Low 
Continue to monitor, take 
corrective action as necessary 

Continue to monitor, if frequency increases, consider 
adding an in-system storage device in Phase 2 or 3. 

B-040 Campbell Extreme Low Low GHIB Partial Sewer Separation Continue to monitor  

B-041 Livernois Minimal Low Low GHIB Partial Sewer Separation Continue to monitor  

B-042 Schroeder Remaining Low Low GHIB Partial Sewer Separation 

Continue to monitor Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-044 Cary Remaining Low Low 

Anticipate volume and 
frequency reduction after 
NWI Diversion to Oakwood 
and other HGL optimization. 

Continue to monitor Add netting and in-line 
disinfection if volume 
and frequency exceed 
criteria for Minimal or 
Extreme outfalls. 

B-045 
Dearborn, 
Old Rouge 

Minimal Moderate Moderate 
Continue to monitor, take 
corrective action as necessary 

  

B-059 
Pulaski, Old 
Rouge 

Extreme Low Low 
Continue to monitor, take 
corrective action as necessary 
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8.3 Major Phase 1 GLWA CSO Control Projects 
The major Phase 1 GLWA CSO control projects include implementation of the Regional Operating 

Plan, construction of regulator improvements on the Detroit River Interceptor proposed in the 

Interim Wet Weather Operating Plan, diversion of the Meldrum Sewer to the Leib Screening and 

Disinfection Facility, construction of a new control gate and diversion from the Northwest 

Interceptor to the Oakwood Retention Treatment Basin, construction of CSO netting facilities on 

four Detroit River outfalls, construction of new in-system storage devices along DWSD trunk sewers 

tributary to the Rouge River, and sewer separation in parts of the DWSD service area where 

separation was found to be cost-effective. 

The proposed projects to CSO netting and to divert the Meldrum Sewer to the Leib Screening and 

Disinfection Facility and construct of a new control gate and diversion from the Northwest 

Interceptor to the Oakwood Retention Treatment Basin are described in Technical Memorandum 

6A, where concept basis of design information is presented. The proposed sewer separation 

projects are also described in Technical Memorandum 6A. The proposed Phase 1 in-system storage 

concept is described below. 

8.3.1 In-System Storage Concept for Rouge River Outfalls 
The existing large DWSD/GLWA sewers in the West Side of Detroit have a significant amount of in-

system storage that is not always filled prior to CSO occurring from the seventeen (17) CSO outfalls 

along the Rouge River. It is desired that this in-system storage be filled to capture the first flush of 

combined wastewater for smaller storms using new in-system storage devices (ISDs). Capturing the 

first flush for the smaller storms is expected to have a large benefit to the water quality in the 

Rouge River. 

GLWA has ISDs at 15 locations in the large combined sewer system. These devices are all inflatable 

dams, and most of the dams are installed in-line in the sewers. The use of in-system storage has 

been shown to be effective in reducing CSO frequency – especially for small storm events. The in-

system storage is utilized whenever large sewers do not flow completely full for smaller storm 

events.  

New ISDs are recommended at nine locations shown on Figure 8-2. The total in-system storage in 

the upstream large combined sewers is estimated on Table 8-3. Not all of this in-system storage will 

be utilized for first-flush capture because the dry weather flow and the existing diversion dams at 

the CSO outfalls fill some of this storage. However, a significant amount of additional in-system 

storage will be available and is expected to reduce the frequency and volumes of CSO as indicated 

by the RCWS modeling results. 
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Figure 8-2. Proposed New ISD Locations 
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Table 8-3. Estimated In-System Storage at New ISD Locations 

In-System Storage Device 
Location 

Sewers Providing Storage Total Storage 

Volume (MG) 

Berg south of Pembroke Northwest Interceptor, Pembroke and Hessel 
Sewers 

2.6 

Seven Mile east of Berg Seven Mile Sewer 1.5 

Six Mile and Beaverland on 

CSO Outfalls 

Northwest Interceptor, McNichols & McNichols 
Relief Sewers 

12.3 

Burt north of West Chicago Northwest Interceptor and Plymouth Sewer 2.5 

West Chicago east of Burt West Chicago Sewer 2.9 

Trinity north of Tireman Northwest Interceptor and Joy Sewer 3.7 

Tireman east of Trinity Tireman Sewer 2.9 

Southfield north of Joy Southfield Sewer 3.2 

Tireman east of Greenfield Hubbell Sewer 5.0 

Total 36.6 

 

The Six Mile and Six Mile Relief CSO outfall is one of the locations recommended to have new ISDs. 

Figure 8-3 shows a cross-section through the Six Mile Relief sewer outfall. This CSO outfall has six 

(6) sections of diversion dam and six (6) parallel backwater gates. Six (6) ISDs may be required at 

this location. The ISDs at Six Mile may be like the Task 1 gates previously constructed in-place of 

the backwater gates under PC-698. The Task 1 gates were later removed, and backwater gates were 

re-installed under PC-788. Also, the concrete diversion dams were raised about 2.7-feet under PC-

788. Alternatively, inflatable dams may be installed on top of the diversion dams at the Six Mile and 

Six Mile Relief sewer CSO outfall. 

 
Figure 8-3. Section Through Six Mile Relief CSO Outfall 
 

One ISD is likely to be required at the other eight (8) locations. Four (4) of these are along the 

Northwest Interceptor, and four (4) are on large combined sewers in the West Side of Detroit. 
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The new ISDs may be constructed using a variety of dams or gates. Alternatives include inflatable 

dam within a new structure, inflatable dam within existing trunk sewer, double leaf gates, single 

leaf gates, weir wall with orifice, weir wall with gate, radial gate, Bascule gate, butterfly gate. 

The following next steps for further analysis are recommended to be included in the LTCSO Plan. 

▪ Determine access and control vault/building locations for the ISDs 

▪ Survey the sewer locations and related CSO outfalls 

▪ Inspect the condition of the sewers at ISD locations 

▪ Determine required sewer repairs (if any) 

▪ Measure dry and wet weather flow rates at ISD locations 

▪ Estimate available in-system storage at ISDs 

▪ Review upstream lateral sewer connections and approximate basement elevations 

▪ Develop critical upstream HGLs for ISD operations 

▪ Evaluate ISD alternatives 

▪ Perform hydraulic analyses, evaluate the risk of exceeding critical HGLs and estimate the 

expected CSO reduction 

▪ Develop I&C concepts for the ISDs 

▪ Estimate construction and O&M costs 

▪ Develop conceptual designs and design criteria for the ISDs 

8.3.2 GLWA Member CSO Control Projects in Phase 1 
Dearborn, Dearborn Heights, Inkster, and Redford Township are developing CSO control projects 

for uncontrolled outfalls in their service districts. These projects are shown in Figure 8-4. These 

projects are planned to start in Phase 1 but anticipated to be fully implemented over Phase 1 and 

Phase 2. See Section 9 for additional information on these projects in relationship to other regional 

water quality projects and phases.
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Figure 8-4. Rouge River Suburbs 
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8.3.3 Evaluation of GLWA CSO Operations Staffing  
As GLWA completes the assessment of its CSO control assets under project CS-299, an assessment 
of staffing levels for its CSO program should also be performed. The level of staffing for GLWA CSO 
control facilities was reviewed with respect to staffing levels by Members and other wastewater 
utilities. In October 2019, GLWA CSO Operations Group had 25 staff and contractor positions for 
operation and maintenance of 9 CSO control facilities. GLWA Field Services Group has 32 budgeted 
positions for pump station operation and maintenance. The GLWA Field Services Group assists the 
CSO Operations Group on in the operation and maintenance of large pumps. All of the staff numbers 
cited above are inclusive of supervisor positions. 

Macomb County Public Works operates and maintains two retention treatment basins with 9 staff, 
and Oakland County Water Resource Commission operates 4 retention treatment basins with 15 
staff. When considering the number of O&M staff per 1,000 CFS of treatment capacity, of the CSO 
control facilities, the following numbers 

▪ GLWA:      1.0 staff per 1,000 CFS 

▪ MCPWO:  6.4 staff per 1,000 CFS 

▪ OCWRC:   1.9 staff per 1,000 CFS 

The Massachusetts Water Resource Authority (MWRA) has 80 staff positions for the operation of 4 

CSO control facilities, 3 headworks facilities (screening and grit removal) and 12 wastewater 

pumping stations. The MWRA pools its field staff as needed to operate and maintain all remote 

facilities, so pumping station staff can assist to perform O&M on CSO control facilities when needed.  

Comparisons of staffing levels between organizations are difficult to make without detailed 

information on job descriptions. In the report titled “Optimization of Regional Operations” prepared 

as part of this Wastewater Master Plan, an assessment of staffing levels is proposed for GLWA and 

all Members participating in the Regional Operation Plan. It is recommended that GLWA complete 

the staffing needs assessment proposed under the Regional Operating Plan.  

8.4 Major Phase 2 and 3 GLWA CSO Control Projects 
8.4.1 General  
Phase 2 CSO control projects for GLWA include the continuation of proposed sewer separation 

projects started in Phase 1 and evaluation of the needs for additional first flush storage along the 

Rouge River. Phase 3 projects include the completion of sewer separation projects, the continued 

adaptation to changes in runoff rates due to green infrastructure implementation on private and 

public property. Phase 3 also includes the installation of CSO nets and inline disinfection for any 

remaining outfalls that exceed NPDES permit thresholds for frequency and volume of discharge and 

therefore require control. Section 9 describes the process of 5-year of water quality assessments, 

optimization, and adaptive management of new green infrastructure that should be considered in 

the evaluation of future Phase 2 facilities. 
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8.4.2 Rouge River CSO Control Conduit  
A CSO Control Conduit is proposed to provide CSO control for larger storms from the combined 

sewer system in the West Side of Detroit. The horizontal and vertical alignment of the proposed 

CSO Control Conduit is shown on Figures 8-5 and 8-6.  

The CSO Control Conduit is proposed to be built after the new West Side in-system storage devices 

(ISDs) have been installed and are in-service. The CSO Control Conduit will capture CSO after the in-

system storage is full. Once the CSO conduit is full, it will operate as a flow-through tunnel with a 

screening/disinfection (S/D) facility at its downstream end. 

The CSO Control Conduit is proposed to be a 6.5-mile-long, 14-feet diameter tunnel built as shallow 

as possible in soft ground. The upstream end is proposed to be at Lahser and Pembroke Roads and 

it will run to the south along Lahser Road to Davison Road. At Davison Road, the tunnel will turn to 

the east and run along Davison to Burt Road. The CSO Control Conduit will then run to the south 

along Burt Road to Tireman Avenue. A screening and disinfection facility is proposed to be built 

south of Burt and Tireman Avenue with a new outfall to the Rouge River. The Northwest 

Interceptor (NWI) will be relocated around the screening and disinfection facility from Trinity 

Street and Tireman Avenue to a point along Pierson Street north of Sawyer.  

Two control structures are proposed along the CSO Control Conduit at Burt and Davison and at 

Lahser and Plymouth. The concept for the control structures is shown on Figure 8.7. Without the 

control structures, the conduit would only partially fill before it would start to discharge out of the 

proposed S/D facility at the downstream end. A flap gate is proposed on the divider wall so that the 

upstream tunnel segment can be partly filled from the downstream segment. Gates also are 

proposed on the divider wall that will be used to dewater the store wastewater and flush the 

tunnel. 

The two control structures break the tunnel into three segments. The upper segment of the tunnel 

has a storage elevation of 604.25 feet (125 feet – Detroit datum) and a storage volume of 11.9 

million gallons. The middle segment has a storage elevation of 594.25 feet (115 feet – Detroit 

datum) and a storage volume of 13.2 million gallons. The lower segment has a storage elevation of 

582.75 feet (103.5 feet – Detroit datum) and a storage volume of 14.9 million gallons. The total 

storage volume of the proposed CSO Control Conduit is approximately 40 million gallons.  

The screening and disinfection facility and new outfall to the Rouge River is proposed at the 

downstream end of the tunnel near Burt Street and Tireman Avenue. The existing B056/057/058 

outfall at Tireman Avenue is proposed to be bulk-headed. A concept for the screening and 

disinfection facility is shown on Figure 8.8. The CSO Control Conduit will discharge to the river once 

the storage in the tunnel is full and the wastewater level is higher than the river level. Overflow will 

be screened and disinfected before it discharges to the river. Dewatering pumps will be installed in 

this shaft to dewater the tunnel into the NWI.  

Overflow structures are proposed between the existing large combined sewers as shown on Figures 

1 and 2. In total, there are twelve overflow structures that are proposed to allow overflow into the 

CSO Control Conduit, and preliminary concept design criteria are presented in Table 8-4. 
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Figure 8-5. Rouge CSO Control Conduit -- North 
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Figure 8-6. Rouge CSO Control Conduit -- South 
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Table 8-4. Proposed Overflow Structure Summary 

Location 
Overflow Weir 

Length (ft) 
Overflow Weir Elevation  

(ft) 

Pembroke 100 616.5 

Seven Mile 100 611.6 

Six Mile 100 607.9 

Puritan 20 609.8 

Fenkell 20 605.0 

Lyndon 20 603.9 

Schoolcraft 100 595.9 

Glendale 200 591.4 

Plymouth 100 590.4 

W. Chicago 100 590.2 

Joy 100 585.9 

Trinity 100 585.9 

Tireman 100 585.9 

 

A typical overflow structure concept is shown below in Figure 8.9. The overflow weir elevations at 

each structure were set to work in conjunction with the ISDs in order to maximize the existing in-

system storage in the trunk sewers before overflow in wet weather would occur. Stop logs/gates 

can be used to divert dry weather flows into the CSO Control Conduit. 

At some locations, the ISD upstream target levels can be increased once the CSO Control Conduit 

was put in-service. The following preliminary ISD adjustments are proposed:   

▪ Trinity and Tireman (on the NWI) increased to the pipe crown, 

▪ Tireman and Trinity (on the Tireman sewer) increased to the pipe crown, and 

▪ Pembroke and Berg raised one foot. 

The CSO Control Conduit will provide some redundancy for the NWI. Dry weather flows may be 

diverted into the CSO Control Conduit and conveyed to the downstream end if the NWI requires 

repairs. The dry weather flows diverted into the CSO Control Conduit will be pumped into the NWI. 

Therefore, it is expected that it only be used during repairs or emergency situations. 

Based on the RCWS model results for 2018 monitoring period, overflow is predicted to occur three 

(3) times in a seven (7) month period with the new ISDs, some sewer separation and the CSO 

Control Conduit in-place. 
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Figure 8-7. Typical Control Structure 
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Figure 8-8. Downstream Screen and Disinfection Facility 
 

 

Figure 8-9. Typical Overflow Structure 
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8.4.3 Phase 3 CSO Netting and In-Line Disinfection  
CSO outfall netting and in-line disinfection is proposed for any remaining outfalls that continue to 

discharge at frequencies and volumes that exceed the NPDES criteria for Limited or Extreme Event 

classification. CSO outfall netting is proposed for four outfalls in Phase 1: B-020, B-023, B-029, and 

B-036. GLWA will develop operating experience with net technology during Phase 1 and Phase 2. 

See Technical Memorandum 6A for more information on proposed CSO netting facilities. 

The City of Dearborn is proposing to implement in-line disinfection for its CSO 013/014 CSO 

screening, disinfection and first flush capture facility. The operation experience of the City of 

Dearborn will be valuable to GLWA when it plans for Phase 3 in-line disinfection. 

In-line disinfection systems require complex operating procedures to meet standards for bacteria 

reduction and total chlorine residual. In-line disinfection systems also require the construction of 

geographically distributed structures for chlorine injection, chemical storage, and residual 

monitoring. Consequently, operation and maintenance costs are significant and O&M activities have 

impacts in neighborhoods in which facilities are located. For these reasons, in-line disinfection is 

proposed for a limited number of locations after other control technologies and optimization have 

been applied. 

8.5 Hub Utility Programs 
The proposed “Hub Utility” programs include leadership of the Regional Operating Plan, 

maintenance and of the Regional Wastewater Collection System Model, implementation of the 

Regional Water Quality Monitoring Program, facilitation of Tier 1 and Tier 2 Member Collection 

System and MS4 Best Practices, and long term coordination with the Michigan Department of 

Transportation and the Detroit Water and Sewerage Department regarding sewer separation and 

removal of highway stormwater from the combined sewer system. The goals of these Hub Utility 

programs are described in this Section. In Section 9, there is further discussion of how these 

programs will drive the implementation of this Wastewater Master Plan. 

8.5.1 Regional Operating Plan 
The goal of the Regional Operating Plan is to improve the performance of the regional collection 

system through new tools for real time controls, regional pre-storm planning, post-storm event 

analysis, a regional storage dewatering plan, and the use of the Regional Wastewater Collection 

System Model in conjunction with SCADA data from the GLWA and Member operations. 

Development of the Regional Operating Plan is described in the report “Optimization of Regional 

Operations”, which is a part of this Wastewater Master Plan. A separate report “Regional Operating 

Plan” provides the essential information regarding regional operations that is intended to be 

referenced in future NPDES permits for GLWA and its Members.  

8.5.2 Regional Wastewater Collection System Model 
A new Regional Wastewater Collection System (RWCS) Model was developed as part of the 

Wastewater Master Plan project. This is a SWMM Version 5 hydrologic and hydraulic model that 

updates the former Greater Detroit Regional Sewer System (GDRSS) model and extends it with new, 

more detailed models of Detroit’s West Side and GLWA Member models. Receiving water quality 

models were developed to be used in conjunction with the RWCS model, so that CSO and 
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stormwater loadings can be analyzed by water quality impact. Development of the RWCS and 

associated receiving water quality models is described in Technical Memorandum 4A, 4B, 4C, and 

4D. 

GLWA has provided the RWCS model for use in other major projects, including MDOT highway 

improvement projects and the DWSD Collection System Modeling project, that impact wastewater 

and stormwater in its regional service area. It is anticipated that the RWCS model will continue to 

be shared with other parties to coordinate regional planning, and that the RWCS model will be 

continually improved with more detailed representations of new wastewater and stormwater 

infrastructure. 

8.5.3 Regional Water Quality Monitoring 
GLWA is committed to leading regional efforts to protect its receiving waters by controlling CSO 

and SSO discharges, fostering green infrastructure and MS4 compliance, and increasing resource 

recovery and operational efficiency at the WWRF. Development of a regional water quality 

monitoring program for all major receiving waters will demonstrate and quantify the benefits of 

these efforts, identify long term trends, inform regional investment priorities, and provide value in 

public education and outreach.  

The proposed comprehensive water quality monitoring program will further advance regional 

water quality goals to measure progress and identify remaining impairments by characterizing 

ambient conditions and long-term trends. The program is intended to be collaborative, with 

cooperating partners such as the USGS, GLWA Members, EGLE, and watershed groups contributing 

funding and resources. The monitoring program will work in concert with water quality modeling 

tools. Together, monitoring and modeling will provide GLWA and Members with cause and effect 

insights to support progressive, adaptive, and cost-effective compliance strategies that are directly 

aligned with regional water quality conditions and goals.  

GLWA service area receiving waters include the Clinton River, Lake St. Clair, the Detroit River, and 

the Rouge River. A detailed discussion of the Regional Water Quality Monitoring Program is 

presented in Technical Memorandum 6A. Locations for monitoring sites are shown in Figures 
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Figure 8-10. Clinton River Water Quality Sampling Sites 
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Figure 8-11. Detroit River Water Quality Sampling Sites 
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Figure 8-12. Rouge River Water Quality Sampling Sites 
 

8.5.4 Collection System and MS4 Best Practices 
The Collection System and MS4 Best Practices Program is a proposed new initiative for GLWA and 

its Members. This new program is designed to leverage GLWA’s “Hub Utility” role and its One Water 

Partnership to guide all Members (first and second tier) to apply best practices for wastewater 

collection system and separate storm water system inspection and maintenance.  

This GLWA program is designed to complement the proposed new Contributing Municipality 

Collection System General Permit to be implemented by Michigan EGLE in 2020. The new General 

Permit applies to separated sanitary sewer systems that discharge to a wastewater treatment plant 

not owned by the municipality and have been determined by Michigan not to need an individual 

NPDES permit. The new General Permit establishes requirements for: 

1. Proper Operation and Maintenance 
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2. Asset Management Program Requirements 

3. Capacity and Management Requirements 

4. Inspection Frequency 

5. Fiscal Responsibility 

6. Submittals and Reporting 

Another related initiative in 2020 will be Michigan House Bill 4100 to enable the creation of 

stormwater utilities in the state. Enactment of this legislation would provide additional institutional 

and funding resources for GLWA Members which elect to form a stormwater utility to improve 

flood protection and stormwater quality.  

The GLWA Collection System and MS4 Best Practices Program is proposed to be implemented 

starting in 2020 through a new collaborative workgroup of GLWA Members tentatively called the 

“Watershed Work Group”. Initial activities of Collection System and MS4 Best Practices Program are 

proposed to include: 

1. Annual voluntary reporting of inspections, maintenance, sewer cleaning, catch basin 

cleaning, infiltration/inflow studies, and rehabilitation. 

2. Development of a pilot program to identify cost-effective improvements to regional 

practices that will improve dry weather water quality. 

The proposed form and initial set of content questions for the annual voluntary reporting of 

collection system and MS4 best practices is presented Tables 8-5 to 8-7. The annual survey is 

intended to be an on-line form with a database so that previous year information that remains 

applicable does not need to be re-entered. The 5-year assessments of system performance 

discussed later in this section would include summary level progress on Member Collection System 

and MS4 Best Practices. 

Table 8-5. Preliminary Annual Self-Reporting Form: Inventory of Existing Collection System and Storm 
Sewers 

Member Name:  ______________________ 

Reporting Period: July 1, 2020 to June 30, 2021 

Inventory Asset Type Unit Quantity 

 Tributary Street Length Feet  

 Sanitary Sewer Length (4’ diameter and less) Feet  

 Sanitary Sewer Length (over 4’ diameter) Feet  

 Combined Sewer Length (4’ diameter and less) Feet  

 Combined Sewer Length (over 4’ diameter) Feet  

 Separate Storm Sewer Length (4’ diameter or less) Feet  

 Separate Storm Sewer Length (over 4’ diameter) Feet  

 Service Connections Number  

 Service Connections with Footing Drains Number  
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Member Name:  ______________________ 

Reporting Period: July 1, 2020 to June 30, 2021 

Inventory Asset Type Unit Quantity 

 Catch Basins Number  

 Manholes Number  

 Pump Stations Number  

 Retention Treatment Basin Number  

 Sanitary Retention Basin Number  

 In-System Storage Devices Number  

 Emergency Gates Number  

 Regulator and Backwater Gates Number  

 Permitted Combined Sewer Overflows Number  

 Permitted MS4 Stormwater Outfalls Number  

 Critical HGL Relief Points Number  

 Percentage of Sewers with NASSCO PACP Ratings Percentage  

 Percentage of System Documented in GIS Percentage  

 Percentage of System Maintained in CMMS Percentage  

 

Table 8-6. Preliminary Annual Self-Reporting Form: Practices for Capacity Management Operation and 
Maintenance 

Member Name:  ______________________ 

Reporting Period: July 1, 2020 to June 30, 2021 

Preventive 
Maintenance 

Activity Type Unit Quantity 

    

Inspections Manholes Number   

 Sewers Feet  

 H2S Corrosion Feet  

 Regulators and Backwater Gates Number  

 MS4 Outfalls Inspected Number  

 MS4 Outfalls Sampled Number  

    

Cleaning Catch Basins Number  

 Sewers Feet  

 Sanitary Retention Basins Number  

 Retention Treatment Basins Number  

 Volume of Material Removed Cubic Yards  

Investigations Infiltration/Inflow  Sq. Miles Studied  

 Excessive I/I Criteria Gallon/Person/Day  

 Area with Excessive I/I Square Miles  
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Member Name:  ______________________ 

Reporting Period: July 1, 2020 to June 30, 2021 

Preventive 
Maintenance 

Activity Type Unit Quantity 

    

Corrective 
Activity 

Activity Type Number  

 Blockages Removed Number  

 Collapses and Sink Holes Repaired Number  

 Vandalism and Other Repairs Number  

 Emergency Repairs Number  

    

 SSO Volume Reported to EGLE Million Gallons  

    

 Manhole Lining Number  

 Sewer Lining Feet, Type, Diam.   

 Sewer Replacements  Feet, Type, Diam.  

 

Table 8-7. Preliminary Annual Self-Reporting Form: New Facilities for Capacity Management Operation and 
Maintenance 

Member Name:  ______________________  

Reporting Period: July 1, 2020 to June 30, 2021                                                                  

                              Activity Type                                                                            Unit                             Quantity 

 Sewer Extensions Feet  

 New Pumping Stations Number  

 New Service Connections Number  

 

The preceding information is proposed to be submitted digitally. An online data base would be 

created for Members to enter the information once, then provide annual updates. The online data 

base would include reporting features to summarize annual CMOM activity by GLWA Members. 

8.5.5 Stream Debris and Obstruction Removal 
Stream debris and obstructions, including log jams and woody debris, have impacted hydraulic 

conditions on portions of the Rouge River and Clinton River in the past and continue in the present. 

On the Rouge River, there are significant dry-weather flow impacts on channel hydraulics. The 

largest impacts during wet-weather are at bridges where the log jams can stretch both sides of the 

channel and bridge abutments. A major woody debris management program was performed on the 

Clinton River in 2007. 

It is possible that GLWA will consider actions in collaboration with other organizations to clear 

some of the log jams on the Rouge River in the coming years. GLWA may have limited jurisdictional 

authority for stream debris removal and will need to facilitate actions by those agencies with 
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authority. As such actions occur, they will be discussed with the ROP Leadership Team, and future 

versions of the ROP could be updated accordingly. 

Stream debris and obstruction removal is important for release of wet weather flows from 

combined sewer systems, prevention of collection system back-ups, stream mixing and natural 

assimilation of wet weather discharges, and local ground surface or roadway flooding. 

8.5.5.1 Large Woody Debris Management in River Corridors 

This section presents a survey of current practice for Large Woody Debris (LWD) management in 

river and stream corridors. This survey of current practices is intended to provide GLWA and its 

Member with guidance as an LWD management plan is developed for targeted river reaches in the 

GLWA service area.  

LWD, sometimes referred to as log jams or debris dams, is the buildup of logs, sticks, and sediment 

along the edges of streams. In recent years, many agencies across the country have moved away 

from completely removing LWD from rivers and streams and are moving towards environmentally 

friendly management techniques. Recent studies have found that LWDs have multiple benefits by 

helping to reduce erosion and providing habitats for fish and wildlife. However, if a log or debris 

jam becomes large enough, it will have a negative impact on the flow and shape of the river. 

Therefore, proper maintenance of LWD is important to the health of the river and nearby 

infrastructure. 

8.5.5.1.1  LWD Removal and Maintenance Practices 

While many agencies are moving away from completely removing LWD from rivers, they all follow 

the same methodologies for removing log jams. The Massachusetts’ Clean Water Tool Kit for Woody 

Debris Management emphasizes the need for a plan that documents the existing conditions of both 

the channel and the obstruction. The plan should also include access points, the size of logs being 

removed, the location for where removed debris will be placed, and the permits required. 

To determine if permits will be required, the City of Rochester Hills’, A Primer on LWD Management 

gives a general rule of thumb that if “any activity that does disturb the streambed and bank or 

places a new structure in the floodway (including an LWD structure) does require a MDEQ permit.” 

Therefore, if the removal plan includes logs embedded in the streambank or bottom, a permit will 

be required. Removal plans that include the use of heavy equipment will likely also require a 

permit.  

Subsequent communications with EGLE indicated that a permit would not be required if the 

removal action is not disturbing the bottom. Cutting off logs at the bottom of a stream is a potential 

method to avoid permitting in some situations. Case by case decisions should be made in 

conjunction with representatives of EGLE.  

The Clinton River Watershed’s Field Manual on Maintenance of LWD recommends that the physical 

removal of accumulated woody debris begins on the upstream side with the smaller pieces. Once 

those have been removed and properly disposed of, the larger logs should be cut into manageable 

pieces and moved to a predetermined location. This location should be outside of the river bank’s 

full channel and far enough away that future storms do not move it back into the river. Once all the 

larger logs have been removed, the trash and smaller debris should be properly disposed of offsite.  
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For LWD that does not require removal, the Riparian Corridor Management Technical Advisory 

Committee developed The Woody Debris Management 101: Clean and Open Method Guide. The step 

by step preventative maintenance guide focuses on removing trash and creating an opening for 

water to more easily flow through LWD. This methodology was designed such that no permit is 

required, and volunteers can do the work in groups of two. 

The Clinton River Watershed’s Field Manual on Maintenance of LWD includes several preventative 

maintenance guides. Future flooding and erosion issues may be prevented by reorienting or 

anchoring existing LWD. These practices have the potential to disturb the river bank and a permit 

may be required for these scenarios. 

Structural countermeasures are another approach used by many agencies to minimize debris 

accumulation and improve maintenance operations. Structural measures include features to 

intercept and collect debris, deflectors to minimize the potential of clogging, and systems to orient 

the debris in the flow stream to facilitate passage through a structure. 

8.5.5.1.2  When to Perform Maintenance 

As woody debris is an important component to a river’s health, it should not be removed without an 

assessment of how each structure is affecting the river. The Massachusetts’ Clean Water Tool Kit 

recommends that “the actual 

removal [of LWD] should be the last 

resort” due to the benefits they are 

providing to the river. They 

recommend that LWD should be 

removed only if it has the potential 

to cause serious flooding, erosion, or 

a biological impact to a stream. 

It can be difficult to look at an LWD 

structure and determine if it is going 

to create flooding or have a negative 

biological impact. To help determine 

when LWD should be managed, the 

Southeast Michigan District staff at 

EGLE put together an informal flow 

chart. The flow chart indicates that 

any naturally occurring wood 

material that causes an imminent threat should be fully removed from the river. Examples provided 

of imminent threat included “erosion that threatens someone’s house or a major jam on the 

upstream side of a bridge that could result in bridge failure.”  

The flow chart also recommends preventative maintenance should be taken for when LWD is 

blocking more than 30% of the stream bed. When the flow is not significantly reduced or the LWD 

is a minor blockage, little maintenance or the Clean and Open method is recommended. The term 

“101” refers to an instructional course by Michigan DNR  called “Woody Debris Management 101” 

that advocates for minimalist approaches to handling minor stream blockages.  

Figure 8-13. Decision Chart for LWD Management 



 Section 8 •  Proposed Plan 
 

8-34 

The Northeast Ohio Regional Sewer District (NEORSD) has a robust program to assess and maintain 

the open channel drainage system. In general, debris is removed when the percent blockage is 

greater than 25% or when streamflow is negatively impacting (or threatening) other infrastructure. 

This includes debris causing a backwater effect to a local outfall. NEORSD conducts physical 

condition assessment of high priority areas after major storm events and is starting to use 

hydrologic/hydraulic model results in sensitive areas to refine their decision framework. 

The need for maintenance can also be determined using the definition of a “mass of wood debris.” 

The Indiana DNR Regulatory Guide for Removal of a Logjam or a Mass of Wood Debris from a 

Floodway, defines mass of wood debris as an “accumulation of lodged trees or other wood debris 

that is any of the following:  

1. Causing or threatening to cause flooding on a road or private property. 

2. Impeding navigation by a boat. 

3. Reducing the capacity of a waterway to transport water. 

These scenarios can be used in tandem with the flow chart to determine if maintenance or removal 

is required. The Ohio DNR recommends maintenance and debris removal be performed “during low 

flow periods, which typically occur late summer, autumn and winter.” They also recommend that 

stream inspections should happen twice a year and after large storms. This will help develop an 

inventory of woody debris on the river and record what type and how quickly materials are 

accumulating.  

For log jams that occur on private property, the Massachusetts’ Clean Water Tool Kit recommends 

that the property owner be asked if they share a similar concern about the LWD at their site and if 

they concur with any maintenance that needs to be performed. In Indiana and Ohio, the 

responsibility of log jam removal is for the most part, left to the landowners. Unless the obstruction 

is located on property owned by the DNR or if the obstruction is threatening a bridge, no 

department has the jurisdiction to remove log jams. In these states, watershed and volunteer 

groups have developed programs to manage woody debris, however finding adequate funding for 

these programs can create issues.  

8.5.5.2 Potential Funding 

Watershed and volunteer groups raise most of their river management funds through grants. The 

National Fish and Wildlife Foundation and EGLE (formally MDEQ) offer grants that provide funding 

for projects focused on enhancing habitats and volunteer based clean ups. The grant programs tend 

to be highly competitive but also very helpful in cleaning up rivers. A successful log jam removal on 

Deer Creek, was funded by the Lake and River Enhancement (LARE) Program Grant Program put 

together by the Indiana DNR. 

Another possible form of funding could be generated using the State of Michigan Drain Code (Act 40 

of 1956). Under the Drain Code, routine maintenance such as woody debris removal may be 

performed and assessed to the land owners in the drainage district. The Drain Code only applies to 

designated county drains; drains become designated through a petition process. 
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An example of using the Drain Code can be found on the Looking Glass River. A portion of the river 

was established as an intercounty drain in 1886 and the drainage district to the river was 

delineated. The Clinton Conservation District’s FAQs indicate that maintenance costs for this 

portion of the river will be assessed to “those who benefit from the existence and operation of the 

drain” including MDOT, railroads, and landowners in the drainage district in accordance with the 

Michigan Drain Code. The Drain Code also limits the cost of maintenance to $5,000 per mile of drain 

per year.  

Regional sewer districts such as the Northeast Ohio Regional Sewer District (NEORSD) and 

Milwaukee Metropolitan Sewerage District (MMSD) both have jurisdiction or responsibility of open 

channels rivers in their regions. Therefore, they are able to use their money to fund debris removal 

projects along their rivers. Specifically, NEORSD implemented a stormwater fee in their region 

where the revenue from the fee is used to address flooding, erosion, and water quality throughout 

the region’s streams and rivers. 

There are also funding options available for studies of the flood plain. The US Army Corps of 

Engineers offers a program called Planning Assistance to States (PAS). This program provides 

money to state and local governments to fund flood impact studies. These studies would be helpful 

in determining where LWD maintenance is crucial and could also be used to start setting up an 

inventory of LWD. The Corp can be involved in flood risk reduction and ecosystem restoration 

projects infrastructure improvement projects when funding is appropriated through Congress. 

8.5.6 Use of Metering and Modeling for Estimating CSO Volumes 
8.5.6.1 Introduction 

Wastewater utilizes with combined sewer systems are required to report combined sewer overflow 

(CSO) discharges under the NPDES permit program to applicable regulatory agencies. The 

requirements for reporting CSOs vary by municipality and state regulatory agency. This section 

documents the way that utilities address the regulatory reporting requirements including how they 

develop or measure estimates of CSO discharge and quality assurance practices applied prior to 

submittal to the regulators. 

CSO outfalls are generally located at complex regulating structures bordering receiving waters. 

These conditions can lead to variability in backwater-impacted flow conditions. If the regulatory 

requirements require only monitoring activation and duration statistics, monitoring may provide 

more accurate results as compared to use of a hydraulic model. If discharge volumes are also 

required, then hydraulic models may be useful, especially where accurate estimates of cross-

sectionally averaged velocity or weir flow estimates cannot be reliably obtained with monitoring 

equipment. 

Two approaches have generally been used for estimating overflow volumes for regulatory 

reporting: direct measurement of discharges and predicted estimates using a hydraulic model. Both 

approaches (monitoring and modeling) can be and are used to report discharges to regulatory 

agencies. In smaller systems, it may be more cost-effective to directly monitor a few outfalls as 

opposed to implementing and maintaining a hydraulic model for reporting purposes. In contrast, 

large systems with many outfalls and advanced modeling resources may be better handled with 

modeling in combination with monitoring.  New cloud-based information technology enables 
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hydraulic models to operate in near real-time with SCADA systems, and this creates a new 

technique called “digital twinning” that can be used for continuous improvement to CSO volume 

estimates. 

The following sections present case studies of the use of modeling and metering for CSO volume 

estimates.   After the case studies, the development of digital twin technology for GLWA is 

presented. 

8.5.6.2 Case Studies 

Toledo, Ohio 

The City of Toledo operates a combined sewer system that covers approximately 11,300 acres and 

27 combined sewer discharge points. The City maintains a hydraulic model that covers the 

combined and separate sanitary sewer system. The model includes all known outfalls and have 

been calibrated to temporary flow metering efforts. The City also maintains a complex supervisory 

control and data acquisition (SCADA) system level sensors or depth/velocity meters at each 

combined sewer outfall to detect when CSO activity occurs and quantify the volume, frequency and 

duration of discharge. At CSO outfalls using level sensor technology, the CSO discharge is calculated 

from a depth measurement over a weir. At locations that are influenced by elevated river levels, a 

depth/velocity meter is used to calculate CSO discharge.  

The City reviews data in the SCADA system to confirm the validity of the overflow data. The 

overflow data is compared to a series of permanent rain gauges to confirm that recorded overflow 

data was valid. If anomalies occur, the site is visited by operations and maintenance staff to confirm 

is maintenance is required. If the data is determined to be valid, it is reported to the State of Ohio on 

a monthly basis. The overflow data are also available to the general public via the Toledo 

Waterways Initiative website.  

Metropolitan Sewer District of Greater Cincinnati, Ohio 

Metropolitan Sewer District of Greater Cincinnati (MSDGC) operates a wastewater collection and 

treatment system that provides service to more than 850,000 residents and business across 290+ 

square miles. MSDGC maintains approximately 3,000 miles of sanitary and combined sewers and 

operates seven major wastewater treatment plants, more than 100 pump stations, two package 

treatment plants and several high-rate treatment facilities. Approximately 160 million gallons of 

wastewater is treated daily. 

The City maintains an extensive remote sensing program for the wastewater collection system that 

includes approximately 600 level sensors and depth/velocity meters. Each CSO discharge point is 

monitored via a depth or depth/velocity sensors. The City maintains two types of hydraulic models 

for the combined sewer system. The System-Wide Model (SWM) is a comprehensive hydraulic 

model that represents flows form all part of the combined and sanitary sewer system. MSDGC also 

maintains simplified hydraulic models for each combined sewer regulator. The simplified CSO 

models include a detailed representation to the local regulator hydraulics and have been calibrated 

to available data.  
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The simplified CSO models are used for regulatory reporting purposes. MSDGC has developed a 

system that links the CSO models to ground-truthed radar rainfall data to automatically run each 

model and generate CSO statistics.  

MSDGC maintains multiple contracts with vendors to maintain the flow and level metering 

equipment. MSDGC’s data collection system includes alerting to identify when meters have been 

damaged or require maintenance. MSDGC also contract with a third-party provider of radar rainfall 

data to provide accurate spatially distributed rainfall data across the service area.  

MSDGC also sponsors a CSO notification program to alert Hamilton County residents when existing 

or predicted weather conditions are likely to cause CSOs into local creeks and rivers, or sewer 

backups into buildings. MSDGC issues alerts when a rainfall of 1/4 inch or more is predicted or 

recorded for Hamilton County, or when water levels in area rivers and streams are elevated. 

Louisville and Jefferson County Metropolitan Sewer District, Kentucky 

The Louisville and Jefferson County Metropolitan Sewer District (MSD) provides sanitary, drainage, 

and flood protection services for the Louisville Metropolitan area in Kentucky. MSD currently 

operates and maintains the sanitary and combined sewer system located in Jefferson County and 

small areas in Oldham County, Kentucky.  The sanitary sewer collection system includes over 3,200 

miles of sewers, over 60,000 manholes, and nearly 100 CSO locations.  

MSD maintains a network of flow and level instruments throughout the sewer system and each CSO 

is monitored using either a level sensors or flow meter. Data from these instruments is collected in 

near real time utilizing wireless technology. The collected data is populated to a database which is 

programmed to generate overflow reports for illicit discharge notification to the Kentucky 

Department of Water. Data verification is accomplished utilizing both manual and automated 

methods typically based on site configuration to establish criteria for when an overflow may occur 

(i.e. level above that of the weir, gate position, redundant instrumentation, ...) Discharge volumes 

are established based on measured or calculated flow rates depending on the data available at a 

given site. During flood events, flood gates may be closed to prevent river water intrusion to the 

combined sewer system. In this situation, Flood Pump Stations are utilized to discharge excess flow 

volumes to the river to prevent surface and residential flooding. Overflow volumes are then 

calculated utilizing Flood Pump Station data collected via the MSD SCADA system. 

MSD also provides public notification of overflow via their website and customers can sign up to 

receive these notifications directly.    

Sanitation District 1 of Northern Kentucky 

Sanitation District 1 of Northern Kentucky (SD1) operates a mixed combined and separate sanitary 

sewer collection and treatment system. SD1 maintains a hydraulic model of the collection system 

that has been calibrated to available flow metering data. SD1 use the hydraulic model to simulate 

observed rainfall data from permanent rain gauge network to quantify CSO and SSO statistics for 

regulatory reporting.  
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SD1 implements a rigorous field investigation program to inspect CSO discharge locations following 

potential overflow events. The field investigation data are used to validate model overflow 

predictions for reporting purposes.  

Metropolitan District Commission, Hartford, Connecticut 

Hartford MDC has monitored all of its CSO outfalls since 2002. The MDC’s 2012 LTCP Update report 

the following: “The District also installed an Overflow Alarm and Monitoring System, which 

continually measures depth at the 83 active CSO and all active SSO regulators… This system is an 

excellent tool for monitoring the operation of the CSS and helping to diagnose surcharge issues. The 

meters can identify when an overflow occurs by measuring depth of flow compared to the height of the 

weir or overflow pipe. The majority of the meters were installed in 2002, with additional monitoring 

sites added more recently to monitor structural SSO regulators in West Hartford, Newington and 

Windsor…”  

The monitoring system reports depth in sewers and outfalls. CSO volume is calculate via rating 

curve equations, and many of those equations have been refined using the results of SWMM 

modeling. Efforts to improve the consistency of model and metering results have led to 

improvements in the fundamentals of the SWMM model.  For example, SWMM recently added an 

option to have a weir coefficient vary with depth, which is important at very low flow depths.  

New York City 

New York City performed a study of the accuracy of CSO metering in 2015. 

(http://mcwrs.org/Documents/WERF2P13%20%20NYCDEP%20CSO.pdf). The study concluded: 

“NYCDEP has not found the system to be reliable enough for automated, real-time use. 

However, NYCDEP has found that installation of temporary flow monitoring systems is 

insightful when combined with calibrated hydraulic models and existing telemetry.  The 

resulting comparative analysis provides a holistic look at the CSO drainage area and allows for 

a better understanding of the inter‐relationship between drainage area characteristics and 

overflow discharge volumes.” 

Some of the problems they identified were due to tide and the difficulty in accurately metering over 

a wide range of flows, and labor and costs for meter inspection and maintenance.  

Massachusetts Water Resources Authority 

The Massachusetts Water Resources Authority (MWRA) reports CSO annually based on a mix of 

modeling and metering. The model is updated annually based on system modifications, permanent 

metering in key sewers, and temporary metering. The MWRA’s 2018 report is presented at this 

link:   http://www.mwra.com/cso/annual-discharge-estimates/cy2018.pdf  

Gary Sanitary District, Indiana 

The Gary Sanitary District (GSD) in Indiana has traditionally used monitoring to measure and 

report CSOs.   In recent years, GSD has moved to a hybrid approach of using their collection system   

http://mcwrs.org/Documents/WERF2P13%20%20NYCDEP%20CSO.pdf
http://mcwrs.org/Documents/WERF2P13%20%20NYCDEP%20CSO.pdf
http://www.mwra.com/cso/annual-discharge-estimates/cy2018.pdf
http://www.mwra.com/cso/annual-discharge-estimates/cy2018.pdf
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SWMM model to develop a CSO discharge curves to estimate CSO volume discharged at each outfall 

based on rainfall event characteristics. This methodology entails the following steps: 

▪ CSO discharge hydrographs were simulated at GSD CSO outfalls using the model for a multi-

year period to include a wide variety of rainfall event characteristics. 

▪ For each CSO outfall, regressions were developed comparing various rainfall statistics and 

resulting CSO volume discharges and durations, including rainfall characteristics such as 

event duration versus average intensity, total rainfall depth versus peak intensity, and total 

rainfall depth versus rainfall duration. 

▪ Based on the information developed above, a user-friendly table was developed that enables 

GSD staff to efficiently look-up rainfall statistics and to estimate the volume of CSO discharge 

for each CSO outfall as a result of rainfall events characteristics. 

8.5.6.3 Digital Twin Technology for GLWA 

During the period March to June 2020, the Wastewater Master Plan project team worked with 

GLWA to develop a “digital twin” of the regional collection system.  The concept of a “digital twin” 

was first introduced to industry and utilities at the Society of Manufacturing Engineers Conference 

in 2002 in Troy, Michigan.  A digital twin, in the context of a wastewater utility with combined 

sewers, starts with a model representation of the infrastructure assets for conveyance, outfalls, 

pumping, and flow controls structures of the collection and treatment system, as well as the 

hydraulic boundary conditions of the receiving waters.   

The Regional Wastewater Collection System (RWCS) Model, developed using SWMM hydrologic and 

hydraulic model, is used as the model of the infrastructure assets.  The RWCS SWMM model in 

December 2019, was comprised of 15,803 conduits, 1,606 hydraulic structures, 237 pumps, and 

4,418 sub-catchments. 

The other aspect of the digital twin is representation of the factors that influence the regional 

model.   These factors include wastewater flows, rainfall and weather conditions river levels drivers 

that influence the behaviors.   The digital twin uses real time data from 3 National Weather Service 

stations, 36 rain gages, and 64 river stage gauges to drive the model response.   The rainfall data is 

processed by a radar rainfall service over the 944 square mile service area into 1 km square pixels 

and calculated for each of the 4,418 sub-catchments as a series of 5-minute rainfall depths.  The 

river stage data are used to establish hydraulic boundary conditions for CSO outfalls.  In-system 

storage is imposed during times of high river stage when high river elevations prevent the opening 

of adjacent back water gates on CSO outfalls. 

The data described above are integrated through an Applications Program Interface (API) each 

night.  The performance of the Regional Wastewater Collection System in conveying wastewater to 

the Water Resource Recovery Facility (WRRF) is greatly influenced by the operating protocols of 

Pump Station 1 and Pump Station 2 at the WRRF and by the Fairview Pump Station located on 

Jefferson Street on the east side of Detroit.   Accordingly, in the digital twinning process, the RWCS 

model uses the actual recorded 5-minute data from the GLWA SCADA system for PS1, PS2 and 

Fairview pump operations in the modeled representation.    
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Each night the RWCS model is run with the pump station operating records and the rainfall data.   

The RWCS model results are compared graphically for the preceding 24-hour period to the 

measured results for wastewater depth and flow, activation of CSO treatment facilities, and 

operations of in-system storage devices and flow diversion gates.  There are approximately 400 

points in the regional system where measured to modeled data can be compared for each day and 

for trend analyses over multiple days or storm events.  These points include flow meters, level 

sensors and critical HGL elevations, pump operations at RTBs, inflatable dam operations, and CSO 

overflow volumes.  

The RWCS Digital Twin is intended to provide GLWA with a tool that compares modeled to 

measured results for regional system performance.    The analysis of model results to measured 

results over multiple wet weather events will identify parts of the RWCS model that require 

additional calibration.   Conversely, where data for Post Event Reports (PERs) are limited due to 

available instrumentation measurements, model result can be used to estimate overflow volumes.   

As GLWA develops experience with the digital twinning tool, there are future applications that 

could be developed, such as: 

▪ Extension of the modeling to include the river water quality models 

▪ Running future 5-day weather forecasts to assess potential system response  

▪ Simulating multiple versions of the RWCS model, such as an alternative for future 

improvements, to demonstrate how the future improvements would increase CSO capture 

during a recent wet weather event. 

▪ Post-construction compliance evaluations typically rely on the use of a hydraulic model to 

provide a mechanism to index the current system performance to a historical typical period 

of record.  Digital twinning expands the capability of the hydraulic model to include new and 

existing flow monitoring and water surface elevation measurements into the post-

construction compliance evaluation.  

The GLWA Member Outreach Portal provides a series of presentations to the Best Practices Work 

Group and Water Analytics Task Force with results of the digital twinning process in the first half of 

2020. 

8.6 Regional Collection System Improvements 
This Wastewater Master Plan focuses on improvements for CSO and SSO water quality compliance 

and for long term strategies for resource recovery at the Water Resource Recovery Facility. In 

parallel with this Master Plan, GLWA was engaged in other projects for condition assessment of its 

183 miles of trunk sewers and interceptors, its CSO outfalls, CSO treatment facilities, wastewater 

pumping stations, and development of a Strategic Asset Management Plan. Information and findings 

from these concurrent projects were incorporated into this Master Plan.  

Table 8-8 presents long term recommendations of the Wastewater Master Plan and proposed 

continuing points of coordination with asset management and pumping station improvement 

projects in Phase 1, Phase 2 and Phase 3. 
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Figure 8-14 presents a summary map showing the general location of projects proposed in this 

Wastewater Master Plan.   Also shown on Figure 8-13 are projects underway and committed 

projects by GLWA Members that support the desired outcomes of the plan. 

 

 



 Section 8 •  Proposed Plan 
 

8-42 

Table 8-8. Proposed Plan for Collection System Improvements 

 Hub Utility Activities Asset Management Level of Service and Redundancy 

PHASE 1 

Initiate Pilot Phase of the 
Regional Operating Plan 

 

Implement recommendations of CS-299 
CSO Treatment Facilities Condition 
Assessment 

 

Improve regional hydraulic grade control 
with construction of the Northwest 
Interceptor diversion to Oakwood RTB 
and the Meldrum Sewer diversion to the 
Leib SDF. 

 

Facilitate annual self-reporting of 
CMOM and MS4 activities 
performed by individual 
Members.  

 

Facilitate discussions with 
Wayne County Rouge Valley CSO 
communities Redford, Dearborn, 
Inkster regarding the scheduling 
of CSO control investigations 
based on the findings of this 
Master Plan. 

 

Reinspect leased trunk sewers, 
interceptors and outfalls again between 
2025 and 2030, then every 10 years, 
except higher risk sections more 
frequently 

 

Perform trunk sewer, interceptor and 
outfall rehabilitation based upon pipeline 
condition assessment findings prioritized 
by probability of failure and consequence 
of failure. Existing level of rehabilitation of 
$20 million per year is estimated to 
increase to $25 million per year during 
Phase 1. 

 

Implement a phased dry weather flow 
interceptor redundancy in incremental 
projects when cost effective relative to 
rehabilitation or level of service 
requirements. An initial gravity flow 
segment is being considered from the 
DRI to NIEA at West Grand Boulevard as 
part of DB-226 

 

Implement Phase 1 of the 
Regional Water Quality 
Monitoring Program 

 

Improvements to the Conner and Freud 
storm pump stations are being studied by 
others. The WWMP team’s understanding 
of the project is that improvements to be 
made to the Freud Sanitary and Storm 
Pump and Conner Sanitary pump stations 
have been determined. The Freud 
improvements are proceeding to design. 
The Conner Storm pump improvements 
will be decided after additional physical 
hydraulic modeling has been completed 
by 1Q20.  

 

Design the new Conner Sanitary PS to 
allow for a future change in its discharge 
condition for discharge to the NIEA. See 
future improvements related to the 
Conner Sanitary PS described in Phase 2 
and Phase 3 
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 Hub Utility Activities Asset Management Level of Service and Redundancy 

Maintain other pumping stations at 
existing capacity; perform condition 
assessments at 10-year intervals and 
respond to condition assessment needs. 

 

PHASE 2 

Work with Wayne County Rouge 
Valley CSO communities 
Redford, Dearborn, Inkster to 
support in negotiations on 
NPDES timing for CSO control 

 

Reinspect leased trunk sewers, 
interceptors and outfalls every 10 years; 
inspect higher risk sections more 
frequently 

 

Perform trunk sewer, interceptor and 
outfall rehabilitation based upon pipeline 
condition assessment findings prioritized 
by probability of failure and consequence 
of failure. Annual pipeline rehabilitation 
costs are estimated to increase to $30 
million per year during Phase 2. 

 

 

Continue to implement phased dry 
weather flow interceptor redundancy in 
incremental projects when cost effective 
relative to rehabilitation or level of 
service requirements. The proposed 
gravity flow connection on Concord 
Street from the DRI to the NIEA will 
provide substantial ability for GLWA to 
divert upstream flows from the DRI for 
future rehabilitation in the downtown 
area. 

PHASE 3   

 

Reinspect leased trunk sewers and 
interceptor again between 2025 and 2030, 
then every 10 years, except higher risk 
sections more frequently 

 

Perform trunk sewer, interceptor and 
outfall rehabilitation based upon pipeline 
condition assessment findings prioritized 
by probability of failure and consequence 
of failure. Annual pipeline rehabilitation 
costs are estimated to increase to $35 
million per year during Phase 3. 

 

 

Downsize the Fairview PS after new 
Conner Sanitary PS routed to NIEA 
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Figure 8-14. GLWA Wastewater Master Plan Recommended Projects and Programs 
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Section 9 

Implementation 

9.1 Overview 
This section outlines the general process for implementing the programs and capital improvement 

projects proposed in this Wastewater Master Plan. The development of the Wastewater Master Plan 

was a regionally collaborative effort of GLWA, its Members, SEMCOG, regional stakeholders, 

Michigan EGLE and Michigan DOT. This collaborative process affirmed that pipes and waterways 

don’t know jurisdictional boundaries and that the region can accomplish more for less by applying a 

regionally integrated planning framework. Accordingly, implementation of the plan requires 

cooperative efforts by all parties. GLWA proposes to lead implementation with its new capital 

projects, operational improvements, and new programs. Through its role as the regional hub utility, 

GLWA will also facilitate collaboration with its Members, Michigan DOT and regional stakeholders. 

The implementation process described in this section is designed to guide cost effective progress 

toward the 5 desired outcomes. This includes progressive improvement towards water quality 

standard attainment using a phased and adaptive approach targeting specific incremental water 

quality milestones. The phased and adaptive approach will be guided by a new program to 

continuously monitor dry and wet weather water quality for all receiving waters within the GLWA 

regional service area. Current data characterizing water quality conditions and improvements will 

support all NPDES permit holders and Michigan EGLE in prioritizing actions and schedules to 

achieve water quality goals for the region.  

This section includes the following implementation tools and strategies: 

▪ Phased and Adaptive Implementation Strategy 

▪ Regionally Coordinated Regulatory Compliance Sequence 

▪ Collection System and MS4 Best Practices 

▪ Regional Operating Plan 

▪ Regional Water Quality Monitoring Program 

▪ Coordination with the Regional Transportation Plan and MDOT Highway Improvements 

▪ Using GSI as an Adaptive Management Strategy 

▪ 5-Year Assessments of Water Quality, System Performance, and Resiliency 

▪ Annual Capital Improvement Planning 

▪ External Funding 

▪ Framework for Addressing Affordability 
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▪ Communication Plan 

▪ Advanced Planning  

9.2 Phased and Adaptive Implementation Strategy  
Three major implementation phases of the Wastewater Master Plan have been identified based on 

progressive cost effective attainment of water quality goals within the receiving waters of the GLWA 

service area. The three phases are based on an adaptive framework that uses progress assessments 

and plan refinements to maximize the value of future investments. Projects and programs that can 

produce the most regional water quality benefit and other triple bottom line benefits for the least 

cost are planned for Phase 1. Phase 1 projects focus on maximizing the use of existing assets and 

controlling the amount of stormwater that enters combined sewers through green inflow reduction 

projects. Phase 2 and Phase 3 projects are identified as adaptive, in that they might be refined 

following assessment of the progress achieved and lessons learned realized through Phase 1. Figure 

9-1 shows the steps along the phased implementation pathway. These projects are discussed in 

more detail in Section 8. Table 9-1 presents the three phases with specific water quality milestones 

and asset management priorities for existing infrastructure at the WRRF and within the regional 

collection system. 

Figure 9-1. Steps Along the Phased and Adaptive Implementation Pathway 
 

EGLE has suggested a potential fourth phase could be required to meet Categorical Standards. 

Categorical Standards establish requirements for secondary treatment of flow from separated 

sanitary sewer systems. GLWA’s regional collection system includes a mix of separated sewer 

systems and combined sewer systems, and the North Interceptor East Arm was designed to convey 

many of the separated sewer systems to secondary treatment at the WRRF.  
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Approximately 94 percent of all dry and wet weather flow from the GLWA region received 

secondary treatment during the 7-month 2018 continuous simulation period used in this 

Wastewater Master Plan for evaluation of alternatives. Michigan EGLE currently evaluates 

compliance with secondary treatment requirements by monitoring the highest peak hour dry 

weather flow in April each year. Using that criteria, GLWA currently meets requirements for 

secondary treatment. (Additional information is provided in Section 5). Cumulative improvements in 

system optimization and new facilities are anticipated to increase the percentage of flow receiving 

secondary treatment by the end of Phase 3. GLWA plans to continue monitoring this and consider 

Phase 4 activities if necessary, in the future.  

Table 9-1. Implementation Phases 

Phase  Water Quality Goals Collection System and WRRF 
Infrastructure Goals 

Water Resource Recovery Goals 

Phase 1 

Optimize 

Achieve Dry Weather 
DO and Partial Body 
Contact Standards 

Reduce Public Health 
Risks and Dissolved 
Oxygen drops below 5 
mg/l by CSO capture 
of small storm (1-
month return 
frequency events 

Continue on-going condition 
assessment inspections and needs 
assessments for facilities. 

Perform improvements to existing 
assets to renew service life, improve 
performance for new needs. 

Optimize existing collection system 
facilities to use available capacity, 
expand real time control 
capabilities. 

Complete Committed Projects by 
GLWA Members. 

Reduce energy consumption 
through identified energy saving 
measures. 

Reduce ferric chloride use 
through Enhance Biological 
Phosphorus Removal, 
improvements at chemical 
application points, and real time 
monitoring to control chemical 
dosing rates. 

Expand the use of screened final 
effluent to reduce potable water 
purchases for process water. 

Phase 2 

Adapt 

Achieve Full Body 
Contact Standards 
during Dry Weather 

Achieve Aquatic 
Species Protection 
during wet weather 

 

Adapt, upgrade or add new assets 
where a high return on investment 
can be achieved. 

Continue on-going condition 
assessment inspections and needs 
assessments for facilities. 

Convert from chlorine gas to 
sodium hypochlorite or another 
disinfection process. 

Evaluate next generation 
biosolids options by 2035. 

Phase 3 

Sustain 
Attain Full Water 
Quality Standards 

Completion of proposed wet 
weather controls for remaining CSO 
outfalls that exceed NPDES criteria 
for extreme or limited discharge. 

Continue on-going condition 
assessment inspections and needs 
assessments for facilities. 

Implement transformative 
projects for energy recovery 
from biosolids, phosphorus 
recovery, and reduction in 
volume of biosolids for disposal. 

 
New capital projects, operational improvements and programs during each phase will be 

coordinated annually by GLWA and its Members through the GLWA Capital Improvement Program 

(CIP) process. The GLWA CIP process provides 5 and 10-year project forecast from which Members 

can plan their respective improvements. The development of the GLWA CIP coordinates between 

water and wastewater infrastructure improvements. It is recommended that GLWA and Members 

also coordinate projects in each phase with regional transportation projects, as discussed later in 

this section.  
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9.3 Regionally Coordinated Regulatory Compliance Sequence 
Realizing the cost and prioritization efficiencies associated with regionally integrated planning 

requires a regionally integrated schedule that strategically sequences projects. Projects that produce 

the most regional benefit for the least cost are scheduled first. Adaptive projects that might be 

refined based on the effectiveness of earlier projects should be sequenced accordingly, so that 

lessons learned can be applied and cost optimization can be achieved through adaptive 

implementation practices. Figure 9-2 shows a preliminary sequence for the GLWA service area, 

including consideration of regional water quality projects and MDOT construction projects. MDOT’s 

large highway projects include stormwater storage, green stormwater infrastructure, and sewer 

separation that are integral with CSO control projects within the service areas of the GWK Drainage 

District, DWSD, and GLWA. Figure 9-2 is intended to show the sequence and inter-relationship of 

projects and not actual start and completion dates. Dates for wet weather compliance projects in 

Phase 1 and Phase 2 will be developed during the GLWA Long Term CSO Control Plan. 
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Figure 9-2. Regional Compliance Schedule by Phase  

 PLANNING                           PHASE 1  PHASE 2  PHASE 3  
GLWA PROGRAMS  16                                                     

Permitting, Planning, and Reporting                                                       

     West Side Model                                                       

     Wastewater Master Plan and Regional Operating Plan                                                       

     LTCSO Control Plan                                                       

System Optimization and Water Quality Monitoring                                                       

     IWOP Development and Approval                                                       

     IWOP Control Rules Implementation                                                       

     Regional Operating Plan Initial Period Goals                                                       

     Regional Water Quality Monitoring and Regional Model Updates       
 

          Assess         Assess         Assess         Assess       

     Voluntary Reporting of Best Practices for MS4 and Collection Systems                                                       

Upper Rouge River High Priority Non-Core LTCSO Control Projects                                                       

     Quick Wins -- Backwater Gates, SCADA Improvements                                                       

     NWI Diversion to Oakwood RTB                                                       

     Phase 1 In-System Storage on Trunk Sewers East Side of Rouge River                                                       

     Phase 1 Sewer Separation in Priority Outfalls West Side of Rouge River                                                       

Near East Side Detroit River High Priority Non-Core LTCSO Control Projects                                                       

     IWOP Detroit River Interceptor Regulator Improvements                                                       

     Phase 1 Pilot Netting Facilities at B-020 and B-023                                                       

     Phase 1 Meldrum Sewer Diversion to Leib SDF                                                       

     Phase 1 Fischer District Sewer Separation                                                       

Remaining Non-Core Projects -- Rouge River                                                       

     Phase 2 Sewer Separation Projects                                                       

     Phase 2 CSO Control Conduit                                                        

     Phase 3 Netting and Disinfection                                                       

Remaining Non-Core Projects -- Detroit River                                                       

     Phase 2 Sewer Separation Projects                                                       

     Phase 3 Netting and Disinfection                                                       

GLWA WRRF Improvements Presented Separately in Section 7                                                       

                                                        

DWSD                                                       

     DWSD Green Infrastructure                                            

     DWSD Condition Assessment and Sewer Rehabilitation Program                                            

Dearborn                                                       

     Dearborn Sewer Separation Lower Rouge                                                        

     Dearborn CSO 013/014 First Flush Capture and SDF Main Rouge                                                       

Dearborn Heights                                                       

     Ashcroft Drain Consolidation to Dearborn Heights RTB or Separation                                                       

Redford Township                                                       

     Bell Branch CSO Consolidation and RTB or Sewer Separation                                                 



 Section 9 •  Implementation Process 

9-6 

 PLANNING                           PHASE 1  PHASE 2  PHASE 3  
     Ashcroft Drain CSO Consolidation and RTB                                                    

Inkster                                                    

     Lower Rouge CSO Consolidation to Middlebelt RTB or Separation                                                      

RVSD Long Term Corrective Action Program                                    

     Asset Management Phase 1                            

EFSDS ACO Program                                                       

     Corrective Action Plan                                                       

     Construction                                                        

     Project Performance Certification                                                       

MCPWO                                                       

     Chapaton Expansion                                                       

Clinton Township Eliminate SSOs                                                       

Centerline Eliminate SSOs                                                        

STORMWATER MANAGEMENT PARTNERSHIP PROGRAMS                                                       

MDOT Projects                                                       

     I-75 and GWKDD RTB Expansion                                                       

     I-375 Improvements and Stormwater Separation                                                       

     GHIB Stormwater Separation                                                       

     I-94 Modernization Segment 3                                                       

     I-94 Modernization Segment 2                            

     I-94 Modernization Segment 1                                                       

Projects in red italics are completed or committed; vertical grid lines illustrate 
relative sequencing not calendar years                            

Updated: December 31, 2019                            
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9.3.1 Implementation Pathways and GLWA Hub Utility Leadership 
The Adaptive Integrated Plan 

developed by GLWA and its 

Members leverages the power 

of regional optimization and the 

flexibility of adaptive 

management to cost effectively 

achieve the shared desired 

outcomes at a pace that 

manages affordability. This is 

accomplished through an 

implementation strategy 

spanning multiple regionally 

integrated parallel paths with 

GLWA integrating and 

coordinating as the hub utility 

(see Figure 9-2). These 

implementation pathways will 

proceed in parallel and complement one another based on cost optimized prioritization of activities 

that will be adaptively reviewed, updated, and informed by water quality monitoring and 

implementation progress. GLWA will update the regionally coordinated regulatory compliance 

sequence through continued coordination with Member and other regional partners such as MDOT 

throughout implementation. This coordination will be important to maximizing the cost 

optimization opportunities associated with the Adaptive Integrated Plan.  

9.3.2 Coordination of Wayne County Rouge Valley Corrective Actions with CSO 
Control Programs for Redford Township, Dearborn Heights, and Inkster 
There is a major inter-relationship between MDOT projects and future sewer separation projects 

proposed within the DWSD service area along the Detroit River. An inter-relationship also exists 

between the Wayne County Rouge Valley Long Term Corrective Action Program (Rouge Valley 

LTCAP) and the CSO control projects by the cities of Inkster and Dearborn Heights, and Redford 

Township. Phase 1 of the Rouge Valley LTCAP includes a pilot program to throttle combined sewer 

regulator connections from Inkster, Dearborn Heights and Redford.  

The goal of the pilot program is to assess the effectiveness of reducing the flow contribution from 

the combined areas to the interceptors during significant wet weather events to allow preferential 

flow from separated sewer systems. The increase in CSO during peak wet weather flows is intended 

to be offset by providing more capacity for combined sewer flows during non-critical wet weather 

periods. This strategy requires new automated control structures and an advanced real time logic 

system.  

Regulator modifications for CSO throttling as part of the Rouge Valley LTCAP consist of adding a 

control gate to the interceptor sewer connection on the downstream side of the CSO regulator 

structure. Under normal dry weather and most wet weather rain event conditions, the control gate 

would be left fully open, allowing the regulated flow discharge to the interceptor as designed. 

Figure 9-2. The Adaptive Integrated Plan Leverages GLWA Hub Utility 
Leadership and Regional Partnerships 
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During significant rain events, the control gates would be closed to bypass the regulated flow to the 

river with the CSO discharge, thereby reducing flow in the interceptor during the critical periods. 

An automated control system consisting of interceptor level sensors and flow meters would be used 

to identify critical system conditions for closing and re-opening the gates, with automated controls 

via the RVSDS SCADA system to close the gates only when necessary.  

The pilot program for CSO regulator controls in the Phase 1 Rouge Valley LTCAP will begin in 2020. 

Planning and design for long term CSO controls by Inkster, Dearborn Heights and Redford 

Township will need to consider the impacts of these new CSO regulator controls.  

9.4 Collection System and MS4 Best Practices Program 
The Collection System and MS4 Best Practices Program is a proposed new initiative for GLWA and 

its Members. This new program is designed to leverage GLWA’s “Hub Utility” role and its One Water 

Partnership to guide all Members (first and second tier) to apply best practices for wastewater 

collection system and separate storm water system inspection and maintenance.  

This GLWA program is designed to complement the proposed new Contributing Municipality 

Collection System General Permit to be implemented by Michigan EGLE in 2020. The new General 

Permit applies to separated sanitary sewer systems that discharge to a wastewater treatment plant 

not owned by the municipality and have been determined by Michigan not to need an individual 

NPDES permit. The new General Permit establishes requirements for: 

1. Proper Operation and Maintenance 

2. Asset Management Program Requirements 

3. Capacity and Management Requirements 

4. Inspection Frequency 

5. Fiscal Responsibility 

6. Submittals and Reporting 

Another related initiative in 2020 will be Michigan House Bill 4100 to enable the creation of 

stormwater utilities in the state. Enactment of this legislation would provide additional institutional 

and funding resources for GLWA Members which elect to form a stormwater utility to improve 

flood protection and stormwater quality.  

The GLWA Collection System and MS4 Best Practices Program is proposed to be implemented 

starting in 2020 through a new collaborative workgroup of GLWA Members tentatively called the 

“Watershed Work Group”. Initial activities of Collection System and MS4 Best Practices Program are 

proposed to include: 

1. Annual voluntary reporting of inspections, maintenance, sewer cleaning, catch basin 

cleaning, infiltration/inflow studies, and rehabilitation. 

2. Development of a pilot program to identify cost-effective improvements to regional 

practices that will improve dry weather water quality. 
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The proposed form and initial set of content questions for the annual voluntary reporting of 

collection system and MS4 best practices is presented in Section 8. The annual survey is intended to 

be an on-line form with a database so that previous year information that remains applicable does 

not need to be re-entered. The 5-year assessments of system performance discussed later in this 

section would include summary level progress on Member Collection System and MS4 Best 

Practices. 

9.4.1 Pilot Study for Dry Weather Water Quality Improvement 
Section 6 discusses the significance of pollutant loads from stormwater, dry weather discharges 

from blocked sewers, and contamination of stream flow from non-point sources entering the 

boundaries of the GLWA regional system. These dry weather sources of pollution need to be 

managed through source control, inspections, preventive maintenance, and compliance with 

development and redevelopment permits.  

A three-phase program is proposed to manage dry weather pollution sources in the first two phases 

and manage separate stormwater quality in the third phase: 

▪ Phase 1: Reduce pathogen concentrations to meet partial body contact standards in dry 

weather, and reduce organic materials to meet dry weather dissolved oxygen protection for 

aquatic species 

▪ Phase 2: Further reduce pathogen concentrations to meet full body contact standards in dry 

weather, and maintain dry weather dissolved oxygen to protect aquatic species 

▪ Phase 3: Maintain dry weather protections and meet water quality standards for separate 

stormwater discharges in wet weather 

It is proposed that GLWA design a pilot study for Phase 1 as one of the initial activities of the new 

Watershed Work Group. This should be a collaborative program that engages representatives of 

Tier 1 and Tier 2 Members with responsibilities under the MS4 regulations and the new 

Contributing Municipality Collection System General Permit. 

The pilot study should include research into similar dry weather source control and collection 

system maintenance programs in other areas. For example, along the Merrimack River in 

Massachusetts, a successful program was implemented among several communities focusing on six 

key areas: 

1. Adequate Staffing 

2. Preventive Maintenance 

3. Infiltration/Inflow Control 

4. Collection System Mapping  

5. Collection System O&M Plan 

6. Annual Reporting 
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9.5 Regional Operating Plan 
The goal of the Regional Operating Plan is to improve the performance of the regional collection 

system through new tools for real time controls, regional pre-storm planning, post-storm event 

analysis, a regional storage dewatering plan, and the use of the Regional Wastewater Collection 

System Model in conjunction with SCADA data from the GLWA and Member operations. 

Development of the Regional Operating Plan is described in the report “Optimization of Regional 

Operations”, which is a part of this Wastewater Master Plan. A separate report “Regional Operating 

Plan” provides the essential information regarding regional operations intended for reference in 

future NPDES permits for GLWA and its Members.  

The Regional Operating Plan will be implemented in a pilot phase beginning in 2020 and extending 

to the end of 2022. Specific objectives are established for the first three years, and at the end of the 

pilot phase new objectives will be established for future years. 

9.6 Regional Water Quality Monitoring Program 
This Wastewater Master Plan provides water quality monitoring findings and proposes a regional 

plan for attaining Michigan’s water quality standards. The regional plan is designed to protect 

water quality during dry weather and wet weather and includes specific water quality attainment 

goals for each phase. An on-going Regional Water Quality Monitoring Program will provide the data 

necessary to adaptively align water quality protection project priorities for each phase with 

compliance priorities by watershed. 

Progress towards attainment of water quality standard milestones will be measured using data 

gathered through the proposed Regional Water Quality Monitoring Program described in Section 8 

and Technical Memorandum 6A. The GLWA System Control Center began implementation of the 

Regional Water Quality Monitoring Program in the fall of 2019. Initial planning-level contacts were 

made with USGS to develop a cooperative agreement to establish and operate the monitoring sites, 

and to establish data communications with GLWA. Implementation of the first phase of the program 

is anticipated to begin during 2020. Data collected through the year 2022 should be considered for 

use in conjunction with the preparation of the next GLWA NPDES permit renewal in 2023. 

9.7 Collaboration with Regional Transportation Plan and 
MDOT Highway Improvements 
9.7.1 Regional Transportation Plan 
SEMCOG is responsible for developing and implementing a long-range vision for transportation in 

the seven-county Southeast Michigan region. This vision is designed to maintain a transportation 

system that is safe, accessible, reliable and contributes to a high quality of life for the region’s 

citizens. The transportation infrastructure (roads, bridges, nonmotorized pathways, transit routes, 

and facilities) and the people and vehicles that use it impact the physical landscape. It is important 

to consider this interaction when planning, designing, constructing, and maintaining the 

transportation system. With that in mind, SEMCOG has developed a regional analysis of impacts of 

planned transportation projects on the environment and a series of guidelines for mitigating those 

impacts.  
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SEMCOG has defined and identified environmentally sensitive resources in the region and analyzed 

the likelihood of planned transportation projects impacting those resources. The goal is to balance 

transportation needs with environmental protection by constructing and maintaining a 

transportation system that minimizes negative impacts, and where possible, increases appropriate 

public access to environmental resources. Where impacts cannot be avoided, mitigation activities 

should be considered. To that end, SEMCOG promotes good planning practices via a series of 

guidelines for consideration by road and transit implementing agencies.  

First, overall guidelines are presented that should be considered for all types of projects, regardless 

of the resource impacted. Then, guidelines specific to each type of resource are presented. The 

resource-specific guidelines present an introduction highlighting the importance of the resource 

and reasons the resource should be preserved; a summary of how the existence of the resource is 

identified and the types of activities that would be considered to have an impact; specific mitigation 

activities that should be considered during the planning and design phases as well as the 

construction and maintenance phases; and information sources for reference.  

SEMCOG continues to develop data, technical tools, and planning techniques necessary to facilitate 

a better understanding of the interaction between transportation and the environment and the 

possible benefits and drawbacks of current and future transportation plans. SEMCOG prepares an 

annual forecast of the next 5-years of transportation projects in the region called the 

Transportation Improvement Program (TIP). There are numerous categories of projects by 

different layers and this covers the entire 7 county region for MDOT and all federal-aid projects 

through the counties and the cities, that have been approved through Federal Aid Committees and 

SEMCOG’s Transportation Coordinating Council.  

As part of the FHWA transportation planning requirements, SEMCOG must complete an 

Environmental Sensitivity Analysis for all projects submitted for the Regional Transportation Plan 

TIP. The Environmental Sensitivity Analysis is evolving to include project locations in relation to 

combined sewer areas. GLWA should continue discussion with SEMCOG in 2020 regarding more 

detailed procedures to integrating the TIP and criteria for the Environmental Sensitivity Analysis 

with the capital improvement programs of GLWA, DWSD and other GLWA Members.  

9.7.2  Coordination with MDOT Projects in the Region 
The Adaptive Integrated Plan relies on important partnerships with MDOT to manage stormwater 

entering the combined sewer system as they advance their own infrastructure improvement 

projects. Coordinated planning of projects will help maximize the value from these opportunities to 

cost effectively reduce sewer overflows as was demonstrated through the substantial coordination 

between MDOT, DWSD and EGLE achieved during the Wastewater Master Plan development 

process. A series of discussions and preliminary permitting procedures were completed for: 

▪ Gordie Howe International Bridge 

▪ I-375 Improvements 

▪ I-94 Modernization Project 

▪ M-39 Flood Control and Climate Resiliency Study 
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▪ I-75 Improvements 

Table 9-2 presents a list of major coordination activities between the Wastewater Master Project 

and MDOT projects. This tabulation of activities includes work activities directly with the 

Wastewater Master Plan project. There were other meetings with DWSD, GLWA and EGLE 

regarding permit issues that are not included on this list.  

An important element of coordination between GLWA and MDOT is sharing of the Regional 

Wastewater Collection System RWCS hydraulic and hydrologic model. All major MDOT project 

teams for the major highway projects are using the RWCS model and associated GIS data. 

Table 9-2. Master Plan Coordination Activities with MDOT Projects 

Date Master Plan Coordination Activity 

July 2017 Initiated communication with the MDOT GIS and Asset Management Group to obtain 
information on MDOT storm water drainage facilities for major state highways in the 
GLWA service area. Ultimately led to model representation of MDOT’s connections to 
the GLWA regional collection system over several months. 

October 2017 Coordinated with the West Side Model team in scheduling the meeting with MDOT to 
review the modeling of stormwater drainage from MDOT highways to the DWSD and 
GLWA collection systems. 

November 2017 Prepared a summary graphic of the routing of MDOT highway drainage for review by 
MDOT and for scheduling a meeting with the Department in December. 

December 2017 Held a meeting with MDOT to review the modeling of storm water drainage from MDOT 
highways to the DWSD and GLWA collection systems. Developed an approach for 
working with MDOT to resolve questions on MDOT’s existing and proposed drainage 
facilities.  

January 2018 Obtained additional drainage infrastructure data from MDOT based on the approach 
developed at the December 7, 2017 meeting with MDOT.  

March 2018 Initiated coordination with SEMCOG and MDOT regarding a scope of services for 
evaluation of climate resiliency and flood control for highways based on a pilot area in 
Dearborn, Michigan. 

August 2018 Communicated with the AECOM, SEMCOG and Bridging North America project teams 
regarding the release and sharing of hydraulic models of the regional collection system 
and collected metering data. 

August 2018 Held a meeting with MDOT project managers on August 7, 2018, to collect information 
regarding stormwater management. 

October 2018 Met with representatives of MDOT, AECOM, DWSD and MDEQ on October 30, 2018 to 
provide the current Regional Collection System Model to MDOT so that MDOT and its 
consultant can establish the hydrologic and hydraulic criteria for the surface storage 
basins at the Gordie Howe International Bridge point of entry facilities. 

December 2018 Participated in a project start-up meeting on December 20, 2018, for the SEMCOG and 
MDOT Climate Resiliency and Flood Management Study. The Climate Resiliency task will 
provide planning criteria applicable to highway drainage for the SEMCOG planning area. 
The Flood Management task will focus on the M-39 corridor. 

December 2018 Prepared for and attended a meeting with representatives of MDOT, DWSD and GLWA 
to discuss the I-375 Improvement Project on December 12, 2018. As a result of this 
meeting, there is a potential sewer separation project that could be performed in 
conjunction with the I-375 Improvements to eliminate CSO outfall B018. 
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Date Master Plan Coordination Activity 

January 2019 As a result of the meeting with MDOT and SEMCOG on December 20, 2018, GLWA and 
DWSD prepared a letter to MDOT seeking discussion of a policy to remove highway 
drainage from combined sewer systems in conjunction with major highway improvement 
projects. 

January 2019 Prepared follow-up information for transmittal to MDOT for the I-375 Improvement 
Project. Made requests to GLWA and DWSD for GIS data showing easements, water, and 
sewer pipelines. Initiated capacity analysis for B-017 for stormwater only.  

February 2019 Began discussions with the MDOT I-94 Improvement Project regarding their 
Drainage Plan on February 20, 2019. 

February 2019 On February 13 and 25, 2019, communicated with Bridging North America, MDOT, GLWA 
and DWSD regarding their questions on the GHIB Point of Entry site drainage design and 
the model of the GLWA regional collection system provided on October 30, 2018.  

April 2019 Participated in a meeting on April 9, 2019, related to the Gordie Howe International 
Bridge (GHIB) Project. This meeting included a review of the proposed drainage 
plan, DWSD permitting requirements, and use of the RWCS Model. 

April 2019 Outfall capacity assessment for I-375 

May 2019 Communications with Gordie Howe International Bridge (GHIB) Project. This 
meeting included a review of the proposed drainage plan, DWSD permitting 
requirements, and use of the RWCS Model. 

June 2019 Reviewed the Hydrologic Design Report Gordie Howe International Bridge (GHIB) 
Project and provided comments on June 24, 2019.  

July 2019 Meeting on I-375 Improvement Project regarding alternatives for roadway 
alignments, existing sewers, and sewer separation 

August 2019 Technical discussions, drawings, GIS data, outfall capacities 

October 2019 Conference call with representatives of GLWA, SEMCOG, MDOT and Tetra Tech on 
October 22, 2019, to discuss findings of the M-39 Flood Mitigation Study. CDM Smith will 
provide hourly rainfall data for the August 11, 2014 storm event to Tetra Tech as an 
action item from this conference call. 

October 2019 Reviewed the Supplemental Draft EIS for the MDOT I-94 Modernization Project and 
prepared comments on behalf of GLWA on October 18, 2019. 

October 2019 Prepared for and attended a conference call with representatives of GLWA, SEMCOG, 
MDOT and Tetra Tech on October 22, 2019, to discuss findings of the M-39 Flood 
Mitigation Study. CDM Smith will provide hourly rainfall data for the August 11, 2014 
storm event to Tetra Tech as an action item from this conference call. 

December 2019 GHIB conference call on December 12 – questions of how to use the RWCS model, 
boundary conditions, and simulation and design criteria for stormwater discharges to 
CSO outfalls downstream of the DRI 

December 2019 M-39 meeting on December 11 regarding coordination of M-39 highway and drainage 
improvements with GLWA NWI to Oakwood RTB diversion and the sealing of manhole in 
the underpass at Hubbard Drive  

December 2019 I-94 meeting on December 18 – MDOT presented the results of the I-94 Drainage Study 

 

Regular meetings between MDOT, DWSD and GLWA should continue as the highway projects move 

into design and construction phases, or as new projects are identified during implementation of the 

Adaptive Integrated Plan. Building upon these cooperative partnerships should generate more cost 

optimization opportunities over the 40-year planning period of the wastewater master plan that 
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should be leveraged to progressively manage the cost of CSO control and achievement of water 

quality standards.  

9.8 Using GSI as an Adaptive Management Strategy 
Green stormwater infrastructure (GSI) is being implemented by GLWA Members as a CSO control 

measure, and by property owners, developers, and Michigan DOT in a variety of projects 

throughout the GLWA service area. Construction of GSI features in new developments, municipal 

capital improvement projects, and highway projects is driven by compliance with stormwater 

ordinances and by public interest in sustainability and more attractive public landscapes. Another 

driver of GSI implementation is improved resiliency for potential climate change. This section 

discusses strategies to optimize the beneficial impacts of GSI to reduce the scale of future grey 

infrastructure.  

9.8.1 Measurement of Effectiveness 
Several approaches can be considered to measure the effectiveness of GSI that is implemented. 

These approaches are listed below in order of increasing complexity. These are not mutually 

exclusive measures. 

▪ Geographic Metrics. Estimated reductions in directly connected impervious area have been 

shown in the scientific literature to be strongly correlated to many water quality and aquatic 

ecosystem impacts. Impervious cover may be considered “non-directly connected” if it is 

removed, diverted to a pervious area of sufficient size and infiltration capacity, or diverted to 

GSI. Other relatively simple geographic metrics may include the total surface footprint or 

vegetated footprint of GSI systems in a particular area, and the total area of tree canopy over 

impervious surfaces. Many co-benefits are related to these metrics. 

▪ Measured/Estimated Water Budget Component Trends. Estimates of the amount of 

rainfall that is apportioned into infiltration, evapotranspiration, untreated runoff, and 

detained/treated runoff is another useful effectiveness measure. Water budget components 

can be estimated at the site scale using monitoring data and at the watershed/sewer system 

scale using calibrated models. Results can be compared to design and performance criteria. 

▪ Estimated Pollutant Load Reductions. Pollutant load reductions can be estimated based on 

water budget components using the academic/professional literature on pollutant 

concentrations in treated and untreated stormwater. Pollutants of interest may be driven by 

regulatory requirements such as CSO and MS4 regulations/permits and TMDLs. Estimated 

loads of sediment, trash, and debris removed from stormwater may also be of interest in 

urban areas for both water quality and community objectives. Direct measurements of 

pollutant concentrations at the local scale tend to be highly variable and may be best thought 

of as a longer-term research activity to contribute to existing national literature. 

▪ Measured/Estimated Reductions in Peak Runoff Rate. This can be directly measured at 

the site scale and/or estimated at the watershed/sewer system scale using calibrated models. 

Results can be compared to design and performance criteria. 
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▪ Public Opinion Surveys and Estimates of Co-benefits. Some co-benefits can be measured 

directly (e.g., urban temperature and air quality) while others can be estimated (e.g., physical 

and mental health improvement due to greenery). Some communities and utilities have 

chosen to study co-benefits in a formal benefit-cost framework, while others have chosen to 

simply track a range of metrics without expressing them in monetary terms. Depending on 

local goals and objectives articulated through the planning process, formal measurement of 

community perceptions and responses to GSI may be performed by planners or social 

scientists. 

▪ Measurements and Estimates of Stream Channel Erosion. Measurements and estimates of 

stream channel erosion and deposition in response to GSI implementation are challenging 

but may be desirable to address regulatory requirements or goals set by stakeholders.  

Any of the metrics discussed above may be combined with estimated or actual cost data to create 

cost-effectiveness metrics. Estimates of capital (design and construction), annual maintenance, and 

life cycle cost (design, construction, and maintenance over the life of the project) may be 

incorporated. 

9.8.2 Target Areas for GSI Implementation 
Target areas for implementation of GSI include areas of new development, primarily outside 

Detroit, and areas of projected redevelopment, primarily inside Detroit. In areas of new 

development, stormwater ordinances are a primary strategy being employed to realize water 

quality, channel protection, and peak flow control benefits. In areas of redevelopment, strategies 

include DWSD’s 2018 stormwater requirements for private property; fees, credits, and incentives to 

encourage voluntary implementation on private property; targeted investment in the drainage area 

originally identified for the Upper Rouge Tunnel, and a potential to focus investment in other areas 

with a concentration of vacant and abandoned property projected to undergo redevelopment. 

9.8.3 Strategies for Vacant Lots 
Studies of vacant land in the City of Detroit indicate up to 40 square miles of vacant land out of a 

total area of 143 square miles (Gallagher, 2010), comprising approximately 150,000 properties, 

with about one-third currently containing buildings (Detroit Future City, 2012). 

The Detroit Water and Sewer Department NPDES permit (MDEQ, 2019) and GSI plan (DWSD, 2014) 

describe a strategy for vacant lots. In summary, the plan is to remove impervious cover and leave 

soil conditions that will tend to minimize surface runoff. This approach meets multiple 

environmental objectives, including reducing or preventing increases in runoff volume, pollutant 

loads, and peak runoff that may contribute to urban flooding. Sites may be suitable for interim or 

permanent land uses such as community gardens and are left in a condition suitable for future 

development under the terms of the city’s stormwater ordinance and other applicable codes. There 

is also a potential to target public infrastructure investments, such as street repaving and sewer 

separation, in these areas to facilitate both environmental and economic revitalization goals. The 

NPDES permit (MDEQ, 2019) describes these requirements: 

Provisions for demolition and removal of vacant structures and replacement with 

pervious land cover. Where demolition is planned and implemented at sites that will be 
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re-purposed for GSI, the demolition specifications shall ensure that basements and other 

impervious surfaces at the sites are removed, that the site is raked to remove large rocks 

and construction debris, and that engineered soils consisting of an appropriate mix of 

topsoil, compost, and sand is applied following the demolition to support plant growth 

and promote infiltration… 

For the near-east side of the City, there has been another GSI program in the tributary 

area to Detroit River Outfalls 005 - 009, 011, and 012. Because of the potential for some 

larger-scale green projects due to a relatively large amount of vacant land in the area, it 

may be possible to eliminate or reduce the size of some previously envisioned CSO 

treatment facilities for this area using the combination of GSI implementation along 

with possible sewer separation, and other engineering solutions. With GSI 

implementation now spreading across the city, it is acceptable for the city to use one-

third (1/3) of the total GSI expenditures on projects upstream of untreated CSOs other 

than Rouge River Outfalls 059-069, 072-075, 077, and 079. 

GLWA should evaluate the measures of GSI effectiveness discussed above, select one or more of 

these measures to include in the 5-year assessments discussed later in this section. Tracking GSI 

progress at 5-year intervals will provide a basis for improving the Regional Wastewater Collection 

System Model to better predict GSI benefits in stormwater runoff reduction.  

9.9 Five-Year Adaptive Management Assessments of Water 
Quality, System Performance and Resiliency 
Periodic reviews and revisions are a fundamental component of the Adaptive Integrated Plan 

implementation framework. This approach provides the flexibility needed to manage uncertainties 

and leverage cost optimization opportunities. Adaptive management assessments should include 

reviews and updates to planning tools, data, and assumptions as unknowns become known and 

decision support systems are advanced over the implementation time frame. In particular, as 

projects are implemented and new cost and performance data become available, assessments 

should be made to characterize system performance, water quality progress, and the cost efficiency 

of implemented technologies. The key findings from these assessments should then be applied to 

refine and potentially re-prioritize next steps. 

The Regional Water Quality Monitoring Program is an important tool in the assessment and 

refinement process, as water quality is a direct measure for multiple desired outcomes. After 

several years of data are collected from the Regional Water Quality Monitoring Program, then 

cumulative assessments are proposed on 5-year intervals aligned with NPDES permit renewals. 

(Quarterly and annual publication of water quality data is also proposed, as discussed in Section 8.)   

The 5-year cumulative assessments should present trends for each water quality monitoring 

station, trends for each river, and trends for major public swimming and recreational areas. These 

cumulative assessments should address the performance measures for water quality discussed in 

Section 2 for the Five Outcomes of the Wastewater Master Plan. 

The Five Outcomes for the Wastewater Master Plan also include regional system performance 

metrics for attainment of critical hydraulic grade line elevations, percent capture of wet weather 

flow, and annual volumes of flow provided primary and secondary treatment at the WRRF. Annual 
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reporting from the Regional Operating Plan should be used for the 5-year cumulative assessments 

of these system performance metrics.  

The 5-year interval should also be used to monitor system resiliency measures related to the 

annual cycles of Great Lakes elevations and trends in rainfall, intensity and duration. Section 5 on 

Planning Criteria provides information on Great Lakes water level cycles and on mid-century and 

end of century climate models. Other regional, state and federal agencies, as well as universities will 

also be monitoring resiliency trends, and collaborative assessments are recommended. 

The Climate Resiliency Study underway by SEMCOG and MDOT analyzes rainfall trends for 

southeast Michigan. This study considered using global climate models, and in consultation with the 

University of Michigan and University of Wisconsin, they analyzed a suite of six regional climate 

models. The regional climate models consider greenhouse gas emissions, air temperature and 

precipitation intensity and this study provides a baseline for future periodic assessments of rainfall 

duration and intensity trends. Great Lakes levels are correlated to the balance between regional 

precipitation and evaporation. 5-year assessment of trends should consider: 

▪ Projected precipitation and air temperature using one or more of the regional climate models 

identified in the SEMCOG and MDOT Climate Resiliency Study.  

▪ For the critical summer season, examine the historical record to identify periods of time 

when precipitation and air temperature were within this range. 

▪ Identify a range of water surface elevations at relevant points of interest for planning 

applications (e.g., points on Lake St. Clair and/or the Detroit River) that occurred under these 

precipitation and temperature conditions. A range is expected because lake levels respond to 

a variety of hydrologic and hydraulic factors in addition to precipitation and evaporation. 

▪ Assess the results relative to the peak elevation of El 577 NAVD88 (El. 99 Detroit Datum) on 

Lake St. Clair at Windmill Point, Detroit, for this Wastewater Master Plan, a representative 

water surface elevation to be used as a boundary condition.  

9.10 Annual Capital Improvement Planning 
GLWA’s capital improvement planning process provides an annual opportunity for setting priorities 

for each upcoming fiscal year and for aligning 5-year and 10-year capital improvement and 

financial forecasts. The annual capital planning process can also be a time to consider changes to 

ownership of regional facilities and concurrent implementation of smaller projects and operational 

Quick Wins. This process is an important element of the proposed adaptive implementation 

framework.  

9.10.1  FY2021 Capital Improvement Program 
In August 2019, members of the Wastewater Master Plan project team worked with GLWA 

managers to prepare Business Case Evaluations and cost estimates for proposed capital 

improvement projects for FY2021. Recommendations from the Wastewater Master Plan that had 

been reviewed by GLWA and scheduled for the years 2021 to 2030 were considered by GLWA for 

inclusion in the FY2021 Capital Improvement Program (CIP). As a result, the major 
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recommendations for the early years of the planning period became a part of the next CIP to be 

reviewed and approved by GLWA and its Members in the spring of 2020. 

9.10.2  DWSD Annual CIP 
The Detroit Water and Sewer Department is engaged in a 5-year $500 million condition assessment 

and capital improvement program for its wastewater collection and water distribution systems. 

Since the program launched in 2018, DWSD has repaired or replaced 22 miles of sewers. As part of 

a new neighborhood approach launched in summer 2019, DWSD began assessing the water and 

sewer systems by neighborhood. DWSD has also improved coordination of construction of capital 

improvements with DTE (natural gas and electric), telecommunication companies, and road 

agencies on a block-by-block basis. 

DWSD and GLWA proactively coordinate projects in their respective operating programs and 

capital improvement programs. With the identification of proposed sewer separation projects, and 

the role of MDOT in those projects, planning between DWSD, GLWA and MDOT should be based on 

five-year and ten-year time horizons. 

9.10.3  Wayne County Rouge Valley System Pipelines 
As part of the work on the Regional Operating Plan, the inter-relationship of segments of the Wayne 

County conveyance system and the GLWA regional system was discussed. In two locations, GLWA 

has Member service connections upstream of conveyance conduits under the operational 

responsibility and ownership of Wayne County. These include an approximately 500-foot long 

segment of the Northwest Interceptor near Ford Road and the Fox Creek Enclosure in the Grosse 

Pointe communities. The Northwest Interceptor segment was recently inspected by GLWA as part 

of its pipeline condition assessment program. The Fox Creek Enclosure should be inspected by 

GLWA and a condition assessment performed. 

Table 9-3 shows characteristics of the two conduits proposed for transfer to GLWA. 
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Table 9-3. Wayne County Wastewater Conduits Proposed for Transfer to GLWA 

Conduit From To Length Size Material 

Original 
Construction 

Date 
Source of 

Data 

Northwest 
Intercepto
r 

Near  

Evergree
n Road 

Near 

Southfiel
d Road 

~5,280 feet 7’-9” Concrete 1955 GLWA GIS 

Fox Creek 
Enclosure 

Kerby 
Road PS 

Ashland 
Sewer 

~8,680 feet 
(Kirby Rd to 
Cadieux Rd) 

 

~3,810 feet 
(Cadieux Rd 
to Bedford 
Rd) 

 

~4,600 feet 
(Bedford Rd 
to Ashland St) 

11’-6” H x 
16’-6” W 
Arch (Kirby 
Rd to 
Cadieux Rd) 

 

14’-0” 
Circular 
(Cadieux Rd 
to Bedford 
Rd) 

 

15’-0” 
Circular 
(Bedford Rd 
to Ashland 
St) 

 

Arch is 
Unknown 
(though 
likely brick) 

 

Design 
drawing 
show sewer 
thickness 
for the 14’-
0” as 4 RB 
or 16” 
concrete 

and for the 
15’-0” 
sewer as 5 
RB or 20” 
concrete. 

 

(RB = ring 
brick) 

Likely 
Constructed 
in early 
1930s? 

 

Design 
drawing from 
Arch Sewer 
~1929 

14’-0” and 
15’-0” 
Cylinder 
~1927 

RWCS 
Model 

 

Pipe 
location in 
RWCS 
model was 
based on 
design 
drawing 
from late 
1920s 

 

9.10.4  Quick Wins 
Technical Memorandum 2 describes efforts by GLWA, the Wastewater Master Plan project team, 

and other project teams to identify smaller construction projects and operational changes that 

could be accomplished in parallel with the development of the Master Plan. These projects and 

operational changes were called “Quick Wins”, and they included regulator cleaning, backwater 

gate improvements, elimination of river inflow at several locations, feasibility analysis for a new 

backwater gate at B-063 and fast-tracking certain analyses during the Master Plan to provide input 

to other concurrent projects. 

The Quick Wins process proved useful as a means to collaborate across GLWA and DWSD operating 

units, as well as to engage the professional services teams to perform specific projects. It is 

recommended that GLWA continue to use the Quick Wins process periodically to complete smaller 

projects that could be holding up larger more critical goals. The essential parts of the Quick Wins 

process were: 

1. Initial brainstorming of ideas with operating groups and consulting teams. 

2. Prioritization of projects, and development of implementation steps for each project. 

3. Appointment of a coordinator to send reminders and assist with communications. 
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4. Monthly review meetings to review progress and set the schedule for remaining work. 

9.11 External Funding 
GLWA will need to continue to expand efforts to secure external funding for its infrastructure 

improvement requirements. GLWA and its Members regularly rely on the Michigan State Revolving 

Loan Fund.  

The Water Infrastructure Finance and Innovation Act of 2014 (WIFIA) established the WIFIA 

program to accelerate investment in the nation’s water and wastewater infrastructure. The 

program is administered by the Environmental Protection Agency and works separately from, but 

in coordination with the State Revolving Fund (SRF) program to provide subsidized financing for 

large dollar-value projects. Projects that are eligible for Clean Water SRF are eligible for WIFIA 

funding, including enhanced energy efficiency projects at wastewater facilities, and acquisition of 

property if it is integral to the project or will mitigate the environmental impact of a project. 

Planning, preliminary engineering, design, environmental review revenue forecasting and other 

pre-construction activities are eligible as well as construction and reconstruction activities. Projects 

must be a minimum of $20 million in size for large communities. Forty-nine percent of the project 

can be WIFIA funded, and total Federal assistance may not exceed 80%. Repayment may be 

deferred up to 5 years after substantial completion of the project and the loans mature 35 years 

after substantial completion. NEPA, Davis-Bacon, American Iron and Steel and other federal 

provisions apply. 

The benefits of the WIFIA program is a single fixed rate is established at the loan closing and the 

borrower may receive multiple disbursements over several years at the same rate. The interest rate 

is based on the U.S. Treasury rate on the date of loan closing, and the rate is not impacted by the 

borrower’s credit rating, although the borrower must be credit worthy and have a dedicated 

revenue source. The borrower can benefit from customized repayment schedules, providing 

flexibility to phase in rate increases over time. 

The application process consists generally of 3 phases.  

▪ Phase 1: Project Selection – Generally in the first quarter of the year EPA announces the 

amount of funding it will have available for the program and solicits letters of interest (LOI) 

from prospective borrowers. There is no cost to submit a LOI. The LOI includes information 

regarding the project’s eligibility, the borrower’s credit worthiness, and the projects 

feasibility and alignment with EPA’s priorities. Based on this information EPA selects projects 

which it intends to fund. 

▪ Phase 2: Project Approval: An application for WIFIA credit assistance is submitted by the 

borrower in this phase, and the WIFIA program conducts a detailed financial and engineering 

review of the project. Terms and conditions of the loan are proposed based on the review and 

negotiated with the borrower, and a project term sheet is executed. 

▪ Phase 3: Negotiation and Closing: Based on the term sheet, the Administrator and the 

prospective borrower execute a credit agreement which is the legal document ensuring 

WIFIA funds.  
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9.12 Framework for Addressing Affordability  
This Wastewater Master Plan proposes a diverse array of wastewater infrastructure investments 

for the WRRF, regional collection system, and CSO control facilities across the GLWA service area 

for a 40-year planning horizon. GLWA and its Members clearly understand that one of the most 

challenging elements of long-term planning is the allocation of scarce financial resources amongst 

competing needs and keeping improvements affordable to all ratepayers. Working with the 

Regional Collaboration Group, GLWA utilized a cost optimization decision support system to 

evaluate alternative control strategies for achieving desired outcomes.  

The decision support system includes an integrated suite of watershed, collection system, and 

receiving water quality models which together allow for regionally integrated planning focused on 

maximizing regional water quality benefits, while containing the financial burden on ratepayers. 

Cost optimization includes leveraging synergistic regional collaboration opportunities; such as a 

GLWA and Member coordinated Regional Operating Plan, coordination of sewer separation and 

green stormwater infrastructure projects with MDOT, coordinated best practices for sewer system 

inspection and repair, and a Regional Water Quality Monitoring Program. The Adaptive Integrated 

Plan addresses affordability using a combination of strategies which together manage the financial 

burden on ratepayers. These include: 

▪ Plan for the necessary costs associated with WRRF and collection system rehabilitation and 

asset management programs that maintain reliable high-quality service and prioritize 

accordingly 

▪ Apply regional integrated planning principles using cost optimization decision support 

systems to identify and prioritize projects that maximize desired outcomes for the lowest 

regional cost 

▪ Build and leverage synergistic opportunistic partnerships that reduce cost through 

collaboration, economy of scale, and shared objectives 

▪ Select projects that produce additional community benefits that promote economic 

prosperity and elevate quality of life 

▪ Phase in full compliance consistent with the NPDES permit through development of the Long 

Term CSO Control Plan updates due to EGLE in 2022 

• Schedule lower cost CSO control projects and asset management investments for early in 

the planning period (2023-2027 per NPDES 15.f.2) 

• Schedule the highest cost projects for CSO control later in the planning period 

• Continue utilizing and advancing the decision support system to support design and 

construction of Phase 1 projects and thereafter to assess progress and refine adaptive 

phase 2 and 3 project technologies, configurations, sizing, and implementation timing 

• Conduct financial capability evaluations with each permit renewal cycle and work with 

EGLE to develop adaptive implementation commitments, if necessary 
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9.13 Communication Plan 
Representatives of the Regional Collaboration Group prepared a plan for communicating the 

Wastewater Master Plan to GLWA Members, local elected officials, environmental groups, the 

general public, and the media. The Communication Plan provides key messages and tools for each 

audience relative to the goals and progress of the Wastewater Master Plan. GLWA is implementing 

the Communication Plan in 2020. 

Table 9-4. Key Audiences, Messages and Tools for the Communication Plan 

Audience Key Messages Tools 

GLWA 
Members 

▪ One Water is one system: regional and 
local. 

▪ Recognizing it is one system enables us 
to optimize costs and rates. 

▪ You can be champions in the 
community for accepting more 
systematic decision-making. 

▪ To reap the benefits of a one system 
approach requires active member 
engagement in regional operations 
and modeling. 

▪ Your customers can play a pivotal role 
in saving money and providing high 
quality service. 

▪ Outreach Portal  

▪ One Water Information Booth 

▪ GLWA and Member Websites 

▪ Public Service Announcements 

▪ Annual Conference 

Local Elected 
Officials 

▪ Regional collaboration is the key to 
cost optimization for your 
constituents. 

▪ Regional collaboration is not lost 
independence, it is gained value. 

▪ You have numerous opportunities to 
be the champion of success. 

▪ Sustaining your revenue base (tax and 
utility) hinges on quality service. 

▪ Elected Officials Ambassador 
Program 

▪ Annual Briefing 

▪ Public Presentation Series 

▪ Elected Officials Data Base 

▪ 90-Day Contact Calendar 

▪ Print and Video Resources 

Environmental 
Groups 

▪ You can help by embracing the plan 
without sacrificing ability to be critical. 

▪ Your ongoing participation is welcome. 

▪ You can be champions of public 
vigilance by multiplying personal 
actions supporting sustainable 
behaviors.  

▪ Target criticisms to the correct 
audience. 

▪ Green Summit 

▪ New Environmental Page on 
GLWA Website 

▪ 10 Ways GLWA Helps List 

▪ 10 Ways Environmental Groups 
Can Help List 

▪ Annual Environmental Award 

General Public ▪ Our success supports your quality of 
life in many ways 

▪ You are key to that success 

▪ Support needed investment 

▪ Your personal actions matter 

▪ Billing improvements 

▪ Videos 

▪ Public Service Announcement 

▪ Short Documentary 

▪ GLWA Environmental Education 
Partnership Kit 

▪ Story Map Website/Mobile 
Device Application 
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Audience Key Messages Tools 

▪ Social Media 

▪ Retail Billing Mailing Inserts 

▪ Branding Extensions 

The Media ▪ We respect your vital role. 

▪ We have ongoing substance of interest 
to your audience. 

▪ You can help us be better 
communicators 

▪ Adapt Outreach Materials for Use 
with the Media 

▪ Annual Media Seminar 

▪ Create Narrative for Local 
Interest Stories 

 

9.14 Advanced Planning  
Three major advanced planning efforts are anticipated to follow this Wastewater Master Plan. Each 

of these efforts are anticipated to begin with the conceptual solutions proposed in this Master Plan 

and provide additional engineering, site selection, modeling and financial analysis to develop basis 

of design documents that can proceed to design and construction projects. 

9.14.1  Long Term CSO Control Plan 
An updated Long Term CSO Control Plan (LTCP) is a requirement of the GLWA NPDES Permit 

issued in July 2019. The LTCP must be prepared by November 15, 2022 and must address 

designated priority uncontrolled CSO outfalls on the Detroit River and the Rouge River. GLWA 

anticipates starting the LTCP in 2020. The Long Term CSO Control Plan will advance the 

components of the Adaptive Integrated Plan designed to meet water quality standards along the 

Rouge and Detroit Rivers and include a proposed compliance schedule in coordination with EGLE. 

9.14.2  2021 SRF Project Plan 
The GLWA NPDES Permit requires that a needs assessment for WRRF and regional collection 

system facilities be updated every five years as part of the SRF Project Plan. The next SRF Project 

Plan is due on October 1, 2021 including condition assessment and evaluation of service level. 

9.14.3  2028 Biosolids Plan 
Section 7 and Technical Memorandum 5B discuss near term and long term biosolids alternatives 

and proposed improvements. Major upgrades are anticipated for the multiple hearth incinerators 

by 2035, and the current contract operations agreement with NEFCO for the Biosolids Dryer 

Facility will terminate in 2036. Long term solutions evaluated in Technical Memorandum 5B should 

be re-evaluated in 2028 based on anticipated costs for energy and new developments in regulations 

for air quality and land application of biosolids. 

 



DRAFT  

  

DWSD - West Chicago & Schoolcraft SRF Project Plan 

  

 

 

 

Appendix F: Population Data 

  







����������
	
�����
�����
��������

������������� !�"#�������������$ ���%%�����#���&"�� �&��#�'��&"�$ ������#���&"�� (&��(��)���*+*,-./0+12+32456662+728+79:

;�<=


>==
;�?���

@�?�=�����
A���B��
��
C�=�
D
EFEE�
GHEFEEI 
J>

@�?�=�����
A���B��
��
C�=�
D
EFED�
GHEFEDI KLE�MKM

N @AO@PA

@�?�=�����

@�?�=�����
A���B��
��
C�=�
D
EFEE�
GHEFEEI 
J>

@�?�=�����
A���B��
��
C�=�
D
EFED�
GHEFEDI KLE�MKM

Q ��%��� &�#���R��#��S��#'�T���%�U'�VWVW'�XYVWVVZ �[T

Q ��%��� &�#���R��#��S��#'�T���%�U'�VWVW'�XYVWVUZ \]̂'\U_

Q ��%��� &'��#��#&���)�&̀#�a�T���%�U'�VWVW�X#���R��#��S��#Z�� �b�%c�U'�VWVV'�XYVWVVZ �[T

Q ��%��� &'��#��#&���)�&̀#�a�T���%�U'�VWVW�X#���R��#��S��#Z�� �b�%c�U'�VWVU'�XYVWVUZ aU:Ud

Q ��%��� &'�e#&���'�T���%�U'�VWVW \]̂'UUU

Q ��%��� &'�e#&���'�T���%�U'�VWUW fU]'fff

>�

��g
h
i

Q#�� &���&"#��j�c#���'��#��#&� f:Ud

Q#�� &���&"#��Uk�c#���'��#��#&� V_:̂d

Q#�� &��\j�c#�����&"� !#�'��#��#&� U_:Ud

�#R�%#��#�� &�'��#��#&� jV:jd

l��

��g
m��?����
O�����

n)��#��% &#'��#��#&� UV:̂d

o%���� ��T$����&�TR#����&��% &#'��#��#&�X�Z ff:̂d

TR#����&�p&"��&��&"�T%�����[���!#��% &#'��#��#&�X�Z W:_d

T���&��% &#'��#��#&�X�Z U:\d

[���!#�q�(����&��&"�r�)#��Q���$���p�%�&"#���% &#'��#��#&�X�Z W:Wd

s( � ��t �#�u��#�'��#��#&� ]:]d

q����&��� ��v���& '��#��#&�XSZ f:kd

n)��#��% &#'�& ��q����&��� ��v���& '��#��#&� UW:Ud

@�?�=�����
w������
�������

Y#�#��&�'�VWUfaVWVU V]'kV]

� �#�̀&�S �&��#�� &�'��#��#&�'�VWUfaVWVU j:fd

m������

q ���&̀��&���'�b�%c�U'�VWVU'�XYVWVUZ x

r(&#�a �����#"�) ���&̀��&������#'�VWUfaVWVU _k:]d

t#"��&�!�%�#� $� (&#�a �����#"�) ���&̀��&���'�VWUfaVWVU yjf'fWW

t#"��&��#%#��#"�R &�)%c� (&#��� ����a(��)���R ��̀�̀#'�VWUfaVWVU yU'UVj

t#"��&��#%#��#"�R &�)%c� (&#��� ����a(��) �����R ��̀�̀#'�VWUfaVWVU y_\j

t#"��&�̀� ����#&�'�VWUfaVWVU yk̂^

o��%"�&̀��#�R���'�VWVU x

��B�=�
�
z
P�{���
>�����
B
���

q ��#) %"�'�VWUfaVWVU VjW'Ŵ\
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DWSD - West Chicago & Schoolcraft SRF Project Plan 

  

 

 

 

Appendix G: Environmental Assessment 

 

This section will be updated as the information becomes available and will be submitted 

with the final project planning document.  

  



 
 
 
February 16, 2023 

 
Michigan Natural Features Inventory Web Database Review – Schoolcraft South Stormwater 
Infrastructure Project, Wayne County MI.  

 
OHM has reviewed the MNFI Web Database for Threatened and Endangered Species conducted on February 
16, 2023. During this review, the project location was checked against known localities for rare species, and 8 
State threatened, endangered, or species of special concern have been documented within the 1.5 mile project 
area buffer and it is possible that without proper management negative impacts will occur. The species listed 
include the following: American lotus (Nelumbo lutea), Climbing fumitory (Adlumia fungosa), Least shrew 
(Cryptotis parva), Rainbow mussel (Villosa iris), Round hickorynut (Obovaria subrotunda), Round pigtoe 
(Pleurobema sintoxia), Stiff gentian (Gentianella quinquefolia) and Twinleaf (Jeffersonia dipphylla). Additionally, 
Section 7 threatened and endangered species were reviewed via the USFWS IPAC website  Federally listed 
threatened, endangered, or candidate species and included the Eastern massasauga rattlesnake (Sistrurus c. 
catenatus), Eastern prairie fringed orchid ((Platanthera leucophaea), Indiana bat (Myotis sodalis),  Monarch 
butterfly (Danaus plexipuss), Northern long-eared bat (Myotis septentrionalis), Northern riffleshell (Epioblasma 
rangiana), Piping plover (Charadrius melodus), Red knot (Calidris canutus rufa) and Tricolored Bat (Perimyotis 
subflavus). Determination for Federally listed species have been made utilizing the U.S. Fish and Wildlife 
Service’s (USFWS) Information for Planning and Consultation (IPaC) website. Those determination are 
provided in Attachment 1. 

 
This site is under a preliminary study for installation of a detention basin with outfall to the Rouge River.  
 
For the 8 State listed species in the document provided OHM Advisors has determined NO EFFECT to 
several species and anticipates additional field survey to make final determination to listed species. Field 
surveys will be conducted under MDNR scientific collectors permits and follow survey methods and reporting 
measures approved by MDNR. In response to the Rare Species Review provided by MNFI OHM Advisors 
has prepared the following strategy and documentation to ensure this project does not result in take of species 
listed in the review. 
 
American lotus (Nelumbo lutea) State Threatened species. MNFI describes the habitat for this species as 
marshes, in quiet backwaters and near-shore areas and in large rivers near the Great Lakes. No suitable habitat 
is located within the project area. The last observation of this species in within 1.5 miles of the project area 
occurred in 1897 and is considered historical. OHM has determined no effect to this species. In the event 
American lotus is observed during project activities said observation will be reported to local county MDNR 
office within 24 hours. 
 
Climbing fumitory (Adlumia fungosa) State Species of Special Concern. MNFI describes the habitat for this 
species as gravelly or rocky Great Lakes shores, woods, thickets, glades, mesic southern forests and in dune 
complexes. No suitable habitat is located within the project area. The last observation of this species in within 
1.5 miles of the project area occurred in 1929 and is considered historical. OHM has determined no effect to 
this species. In the event Climbing fumitory is observed during project activities said observation will be 
reported to local county MDNR office within 24 hours. 
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Least shrew (Cryptotis parva) State Threatened species. MNFI describes the habitat for this species as dry 
upland meadows with dense coverage of grasses and forbs. It can also be found in marshy areas, fencerows, 
and woodland edges. Nests are often found tucked under rocks, logs, discarded lumber, metal sheeting, and 
hay bales left in fields over winter. Potential habitat is located within the project area. Further field surveys will 
need to be conducted to make a final determination for this species.  
 
Rainbow mussel (Villosa iris) State Species of Special Concern. MNFI describes the habitat for this species as 
coarse sand or gravel in small to medium streams. Potential habitat is located within the project area. Further field 
surveys will need to be conducted to make a final determination for this species. 
 
Round hickorynut (Obovaria subrotunda) State Endangered. MNFI describes the habitat for this species as 
medium to large rivers and along the shores of Lake Erie and Lake St. Clair, near river mouths. The round 
hickorynut generally is found in sand and gravel substrates in areas with moderate flow. Potential habitat is located 
within the project area. Further field surveys will need to be conducted to make a final determination for this 
species. 
 
Round pigtoe (Pleurobema sintoxia) State Species of Special Concern. MNFI describes the habitat for this 
species as mud, sand, or gravel substrates of medium to large rivers. Potential habitat is located within the project 
area. Further field surveys will need to be conducted to make a final determination for this species. 
 
Slippershell (Alasmidonta viridis) State Threatened. MNFI describes the habitat for this species as creeks and 
headwaters of rivers in sand or gravel substrates. Occasionally, they occur in larger rivers and lakes and in mud 
substrates. Potential habitat is located within the project area. Further field surveys will need to be conducted to 
make a final determination for this species. 
 
Stiff Gentian (Gentianella quinquefolia) State Threatened. MNFI describes the habitat for this species as alkaline 
soils in marshy meadows, in mucky areas along river and stream banks, and wooded edges and hillsides. No 
suitable habitat is located within the project area. The last observation of this species in within 1.5 miles of the 
project area occurred in 1916 and is considered historical. OHM has determined no effect to this species. In the 
event Stiff gentian is observed during project activities said observation will be reported to local county MDNR 
office within 24 hours. 
 
Twinleaf (Jeffersonia diphylla) State Species of Special Concern. MNFI describes the habitat for this species as 
mesic forests with rich, loamy soils and in floodplain forests. No suitable habitat is located within the project area. 
The last observation of this species in within 1.5 miles of the project area occurred in 1933 and is considered 
historical. OHM has determined no effect to this species. In the event Twinleaf is observed during project 
activities said observation will be reported to local county MDNR office within 24 hours. 

Sincerely, 

 
 

Wade Rose, OHM Advisors Ecologist 
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Detroit Water and Sewerage Department 
South Schoolcraft 
Wetland Delineation  
Technical Memorandum 
2/15/2023 
 

Introduction 

OHM performed a wetland delineation in February 2023 within the area north of Outer Drive, west of 
the Rouge River and east of St. Paul of the Cross Retreat Center. The wetland investigation conducted by 
OHM Field Ecologists Wade Rose and Melissa Meszaros, and Engineer John Barbatano, included a 
desktop review and subsequent on-site wetland evaluation.  The purpose of this technical memorandum 
is to describe the methodology and results of the wetland delineation and to provide supporting 
documentation. 

 

Methodology     

Desktop Review 
The EGLE Wetlands Map Viewer aerial imagery and wetland inventory maps were reviewed to identify 
potential and approximate locations of wetlands. The EGLE Wetlands Map Viewer compiles data from 
the following sources: 

• National Wetland Inventory (NWI) maps, generated by the U.S. Fish and Wildlife Service 
through interpretation of topographic data and aerial photographs. 

• Land cover maps generated by the Michigan Department of Natural Resources’ Michigan 
Resource Inventory System (MIRIS), through interpretation of aerial photographs. 

• Hydric soils mapped by the U.S. Department of Agriculture, Natural Resource Conservation 
Service (USDA NRCS). 

• The desktop review also included a review of additional soil data produced by the National 
Cooperative Soil Survey, which were collected from the Web Soil Survey website operated by the 
USDA NRCS.  

 
On-Site Investigation 
An on-site wetland evaluation was performed on February 13, 2023. The investigation consisted of a 
visual survey of the entire site to identify potential wetland field indicators, followed by formal data 
collection and analysis of vegetation types, hydrology indicators, and soils data within the wetland and 
adjacent upland areas.  The data collection and analysis were performed based on the methods described 
in the Northcentral Northeast Regional Supplement to the 1987 USACE Wetlands Delineation Manual.  
Wetland boundaries were flagged in the field with pink ribbon marked “Wetland Boundary” and the 
flagged points were surveyed using GPS equipment with sub-foot accuracy. 
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Results 

The results indicated wetlands exist within the proposed project limits. The identified wetlands are 
Palustrine, Forested, Broad-Leaved Deciduous, Seasonally Flooded (PFO1C). The investigation also 
concluded that hydrology, soil, and vegetation are significantly disturbed. The area is historic floodplain 
but has been disconnected from the river by downcutting and is only utilized in large storm events. The 
soil in the area has garbage in it, indicating this area was a dump at one point and the soil itself is not 
original to the site. The vegetation contains a majority of invasive species showing that there has been 
disturbance that’s allowed those species to thrive. 
 
Supporting Documentation 
The following attachments contain supporting documentation, including the site map that depicts the 
wetland boundaries/sampling locations and the corresponding field data sheets required as part of an 
EGLE joint permit application. 
 

• Attachment #1:  Wetland Delineation Site Map  

• Attachment #2:  Wetland Field Data Sheets 

• Attachment #3:  National Cooperative Soil Survey Map 

• Attachment #4:  EGLE Wetland Inventory Map   
 
Regulatory Discussion 
Our understanding of the current rules is that a wetland is regulated under Part 303, Wetlands Protection, 
of the Natural Resources and Environmental Protection Act, 1994 PA 451, as amended, if it meets one 
or more of the following criteria: 
 

• Greater than five acres in size. 

• Connected to, or located within 1,000 feet of, one of the Great Lakes or Lake St. Clair. 

• Connected to, or located within 500 feet of, an inland lake, pond, river, or stream. 

• Non-contiguous wetlands less than five acres in size that are on the list of rare and imperiled 
wetlands. 

• Non-contiguous wetlands less than five acres with the documented presence of state or federal 
endangered or threatened species. 

 
Based on the preliminary field investigation it was determined that wetlands are present within the 
project area boundary provided and are regulated as the flagged wetlands are located within 500 feet of 
the Rouge River. 
 
 
 
 



MMeszaros
Text Box
Attachment 1 Page 1 of 1



 

US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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Preface
Soil surveys contain information that affects land use planning in survey areas. 
They highlight soil limitations that affect various land uses and provide information 
about the properties of the soils in the survey areas. Soil surveys are designed for 
many different users, including farmers, ranchers, foresters, agronomists, urban 
planners, community officials, engineers, developers, builders, and home buyers. 
Also, conservationists, teachers, students, and specialists in recreation, waste 
disposal, and pollution control can use the surveys to help them understand, 
protect, or enhance the environment.

Various land use regulations of Federal, State, and local governments may impose 
special restrictions on land use or land treatment. Soil surveys identify soil 
properties that are used in making various land use or land treatment decisions. 
The information is intended to help the land users identify and reduce the effects of 
soil limitations on various land uses. The landowner or user is responsible for 
identifying and complying with existing laws and regulations.

Although soil survey information can be used for general farm, local, and wider area 
planning, onsite investigation is needed to supplement this information in some 
cases. Examples include soil quality assessments (http://www.nrcs.usda.gov/wps/
portal/nrcs/main/soils/health/) and certain conservation and engineering 
applications. For more detailed information, contact your local USDA Service Center 
(https://offices.sc.egov.usda.gov/locator/app?agency=nrcs) or your NRCS State Soil 
Scientist (http://www.nrcs.usda.gov/wps/portal/nrcs/detail/soils/contactus/?
cid=nrcs142p2_053951).

Great differences in soil properties can occur within short distances. Some soils are 
seasonally wet or subject to flooding. Some are too unstable to be used as a 
foundation for buildings or roads. Clayey or wet soils are poorly suited to use as 
septic tank absorption fields. A high water table makes a soil poorly suited to 
basements or underground installations.

The National Cooperative Soil Survey is a joint effort of the United States 
Department of Agriculture and other Federal agencies, State agencies including the 
Agricultural Experiment Stations, and local agencies. The Natural Resources 
Conservation Service (NRCS) has leadership for the Federal part of the National 
Cooperative Soil Survey.

Information about soils is updated periodically. Updated information is available 
through the NRCS Web Soil Survey, the site for official soil survey information.

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its 
programs and activities on the basis of race, color, national origin, age, disability, 
and where applicable, sex, marital status, familial status, parental status, religion, 
sexual orientation, genetic information, political beliefs, reprisal, or because all or a 
part of an individual's income is derived from any public assistance program. (Not 
all prohibited bases apply to all programs.) Persons with disabilities who require 

2

http://www.nrcs.usda.gov/wps/portal/nrcs/main/soils/health/
http://www.nrcs.usda.gov/wps/portal/nrcs/main/soils/health/
https://offices.sc.egov.usda.gov/locator/app?agency=nrcs
http://www.nrcs.usda.gov/wps/portal/nrcs/detail/soils/contactus/?cid=nrcs142p2_053951
http://www.nrcs.usda.gov/wps/portal/nrcs/detail/soils/contactus/?cid=nrcs142p2_053951
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alternative means for communication of program information (Braille, large print, 
audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice 
and TDD). To file a complaint of discrimination, write to USDA, Director, Office of 
Civil Rights, 1400 Independence Avenue, S.W., Washington, D.C. 20250-9410 or 
call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity 
provider and employer.

3
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Soil Map
The soil map section includes the soil map for the defined area of interest, a list of 
soil map units on the map and extent of each map unit, and cartographic symbols 
displayed on the map. Also presented are various metadata about data used to 
produce the map, and a description of each soil map unit.

5
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Custom Soil Resource Report
Soil Map

46
94

20
0

46
94

30
0

46
94

40
0

46
94

50
0

46
94

60
0

46
94

70
0

46
94

80
0

46
94

90
0

46
95

00
0

46
95

10
0

46
95

20
0

46
94

20
0

46
94

30
0

46
94

40
0

46
94

50
0

46
94

60
0

46
94

70
0

46
94

80
0

46
94

90
0

46
95

00
0

46
95

10
0

313800 313900 314000 314100 314200 314300 314400 314500

313700 313800 313900 314000 314100 314200 314300 314400

42°  23' 13'' N
83

° 
 1

5'
 4

6'
' W

42°  23' 13'' N

83
° 
 1

5'
 1

2'
' W

42°  22' 38'' N

83
° 
 1

5'
 4

6'
' W

42°  22' 38'' N

83
° 
 1

5'
 1

2'
' W

N

Map projection: Web Mercator   Corner coordinates: WGS84   Edge tics: UTM Zone 17N WGS84
0 250 500 1000 1500

Feet
0 50 100 200 300

Meters
Map Scale: 1:5,150 if printed on A portrait (8.5" x 11") sheet.

Soil Map may not be valid at this scale.

MMeszaros
Text Box
Attachment 3 Page 6 of 8



MAP LEGEND MAP INFORMATION

Area of Interest (AOI)
Area of Interest (AOI)

Soils
Soil Map Unit Polygons

Soil Map Unit Lines

Soil Map Unit Points

Special Point Features
Blowout

Borrow Pit

Clay Spot

Closed Depression

Gravel Pit

Gravelly Spot

Landfill

Lava Flow

Marsh or swamp

Mine or Quarry

Miscellaneous Water

Perennial Water

Rock Outcrop

Saline Spot

Sandy Spot

Severely Eroded Spot

Sinkhole

Slide or Slip

Sodic Spot

Spoil Area

Stony Spot

Very Stony Spot

Wet Spot

Other

Special Line Features

Water Features
Streams and Canals

Transportation
Rails

Interstate Highways

US Routes

Major Roads

Local Roads

Background
Aerial Photography

The soil surveys that comprise your AOI were mapped at 
1:12,000.

Warning: Soil Map may not be valid at this scale.

Enlargement of maps beyond the scale of mapping can cause 
misunderstanding of the detail of mapping and accuracy of soil 
line placement. The maps do not show the small areas of 
contrasting soils that could have been shown at a more detailed 
scale.

Please rely on the bar scale on each map sheet for map 
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL: 
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator 
projection, which preserves direction and shape but distorts 
distance and area. A projection that preserves area, such as the 
Albers equal-area conic projection, should be used if more 
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as 
of the version date(s) listed below.

Soil Survey Area: Wayne County, Michigan
Survey Area Data: Version 8, Aug 29, 2022

Soil map units are labeled (as space allows) for map scales 
1:50,000 or larger.

Date(s) aerial images were photographed: Oct 9, 2022—Oct 21, 
2022

The orthophoto or other base map on which the soil lines were 
compiled and digitized probably differs from the background 
imagery displayed on these maps. As a result, some minor 
shifting of map unit boundaries may be evident.

Custom Soil Resource Report
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Map Unit Legend

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

BrmhcB Brems loamy sand, loamy 
substratum, 0 to 4 percent 
slopes

3.1 2.6%

BrmucB Brems-Urban land complex, 
loamy substratum, 0 to 4 
percent slopes

5.4 4.4%

CeraaA Ceresco-Sloan complex, 0 to 3 
percent slopes

29.7 24.4%

EtmagB Udorthents artifacts, 0 to 4 
percent slopes

2.6 2.1%

RaphcB Rapson-Colwood sandy loams, 
0 to 4 percent slopes

2.8 2.3%

RapheB Rapson-Kibbie sandy loams, 0 
to 4 percent slopes

10.3 8.5%

RapucB Rapson-Urban land-Colwood 
complex, 0 to 4 percent 
slopes

16.5 13.6%

RapueB Rapson-Urban land-Kibbie 
complex, 0 to 4 percent 
slopes

18.9 15.6%

RvfabB Riverfront sandy loam, 0 to 4 
percent slopes, rarely flooded

8.7 7.2%

SloabA Sloan silt loam, calcareous, 0 to 
1 percent slopes

7.3 6.0%

UrbaqB Urban land-Riverfront complex, 
0 to 4 percent slopes

8.8 7.2%

W Water 7.5 6.2%

Totals for Area of Interest 121.6 100.0%

Custom Soil Resource Report
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Wetlands Map Viewer

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri
Japan, METI, Esri China (Hong Kong), Esri Korea, Esri (Thailand), NGCC, (c)
OpenStreetMap contributors, and the GIS User Community

Part 303 Final Wetlands Inventory

Wetlands as identified on NWI and MIRIS maps

Soil areas which include wetland soils

Wetlands as identified on NWI and MIRIS maps and soil areas which include wetland soils

February 15, 2023
0 0.15 0.30.07 mi

0 0.25 0.50.13 km

1:9,368

Disclamer: This map is not intended to be used to determine the specific
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February 17, 2023 

 
Michigan Natural Features Inventory Web Database Review – Schoolcraft South Stormwater 
Infrastructure Project, Wayne County MI.  

 
OHM has reviewed the MNFI Web Database for Threatened and Endangered Species conducted on February 
17, 2023. During this review, the project location was checked against known localities for rare species, and 8 
State threatened, endangered, or species of special concern have been documented within the 1.5 mile project 
area buffer and it is possible that without proper management negative impacts will occur. The species listed 
include the following: American lotus (Nelumbo lutea), Climbing fumitory (Adlumia fungosa), Least shrew 
(Cryptotis parva), Rainbow mussel (Villosa iris), Round hickorynut (Obovaria subrotunda), Round pigtoe 
(Pleurobema sintoxia), Stiff gentian (Gentianella quinquefolia) and Twinleaf (Jeffersonia dipphylla). Additionally, 
Section 7 threatened and endangered species were reviewed via the USFWS IPAC website  Federally listed 
threatened, endangered, or candidate species and included the Eastern massasauga rattlesnake (Sistrurus c. 
catenatus), Eastern prairie fringed orchid ((Platanthera leucophaea), Indiana bat (Myotis sodalis),  Monarch 
butterfly (Danaus plexipuss), Northern long-eared bat (Myotis septentrionalis), Northern riffleshell (Epioblasma 
rangiana), Piping plover (Charadrius melodus), Red knot (Calidris canutus rufa) and Tricolored Bat (Perimyotis 
subflavus). Determination for Federally listed species have been made utilizing the U.S. Fish and Wildlife 
Service’s (USFWS) Information for Planning and Consultation (IPaC) website. Those determination are 
provided in Attachment 1. 

 
This site is under a preliminary study for installation of a detention basin with outfall to the Rouge River.  
 
For the 8 State listed species in the document provided OHM Advisors has determined NO EFFECT to 
several species and anticipates additional field survey to make final determination to listed species. Field 
surveys will be conducted under MDNR scientific collectors permits and follow survey methods and reporting 
measures approved by MDNR. In response to the Rare Species Review provided by MNFI OHM Advisors 
has prepared the following strategy and documentation to ensure this project does not result in take of species 
listed in the review. 
 
American lotus (Nelumbo lutea) State Threatened species. MNFI describes the habitat for this species as 
marshes, in quiet backwaters and near-shore areas and in large rivers near the Great Lakes. No suitable habitat 
is located within the project area. The last observation of this species in within 1.5 miles of the project area 
occurred in 1897 and is considered historical. OHM has determined no effect to this species. In the event 
American lotus is observed during project activities said observation will be reported to local county MDNR 
office within 24 hours. 
 
Climbing fumitory (Adlumia fungosa) State Species of Special Concern. MNFI describes the habitat for this 
species as gravelly or rocky Great Lakes shores, woods, thickets, glades, mesic southern forests and in dune 
complexes. No suitable habitat is located within the project area. The last observation of this species in within 
1.5 miles of the project area occurred in 1929 and is considered historical. OHM has determined no effect to 
this species. In the event Climbing fumitory is observed during project activities said observation will be 
reported to local county MDNR office within 24 hours. 
 
 
 



DWSD – Schoolcraft South Area 2 Detention Basin 
Page 2 of 2 
 

 
 

Least shrew (Cryptotis parva) State Threatened species. MNFI describes the habitat for this species as dry 
upland meadows with dense coverage of grasses and forbs. It can also be found in marshy areas, fencerows, 
and woodland edges. Nests are often found tucked under rocks, logs, discarded lumber, metal sheeting, and 
hay bales left in fields over winter. Potential habitat is located within the project area. Further field surveys will 
need to be conducted to make a final determination for this species.  
 
Rainbow mussel (Villosa iris) State Species of Special Concern. MNFI describes the habitat for this species as 
coarse sand or gravel in small to medium streams. Potential habitat is located within the project area. Further field 
surveys will need to be conducted to make a final determination for this species. 
 
Round hickorynut (Obovaria subrotunda) State Endangered. MNFI describes the habitat for this species as 
medium to large rivers and along the shores of Lake Erie and Lake St. Clair, near river mouths. The round 
hickorynut generally is found in sand and gravel substrates in areas with moderate flow. Potential habitat is located 
within the project area. Further field surveys will need to be conducted to make a final determination for this 
species. 
 
Round pigtoe (Pleurobema sintoxia) State Species of Special Concern. MNFI describes the habitat for this 
species as mud, sand, or gravel substrates of medium to large rivers. Potential habitat is located within the project 
area. Further field surveys will need to be conducted to make a final determination for this species. 
 
Slippershell (Alasmidonta viridis) State Threatened. MNFI describes the habitat for this species as creeks and 
headwaters of rivers in sand or gravel substrates. Occasionally, they occur in larger rivers and lakes and in mud 
substrates. Potential habitat is located within the project area. Further field surveys will need to be conducted to 
make a final determination for this species. 
 
Stiff Gentian (Gentianella quinquefolia) State Threatened. MNFI describes the habitat for this species as alkaline 
soils in marshy meadows, in mucky areas along river and stream banks, and wooded edges and hillsides. Potential 
habitat is located within the project area. Further field surveys will need to be conducted to make a final 
determination for this species. 
 
Twinleaf (Jeffersonia diphylla) State Species of Special Concern. MNFI describes the habitat for this species as 
mesic forests with rich, loamy soils and in floodplain forests. Potential habitat is located within the project area. 
Further field surveys will need to be conducted to make a final determination for this species. 

 

Sincerely, 

 
 

Wade Rose, OHM Advisors Ecologist 



 
 
 
Detroit Water and Sewerage Department 
South Schoolcraft 
Wetland Delineation  
Technical Memorandum 
2/15/2023 
 

Introduction 

OHM performed a wetland delineation in February 2023 within the area south and east of Outer Drive, 
west of the Rouge River and north of the rail line. The wetland investigation, conducted by OHM Field 
Ecologists Seth McRobb and Melissa Meszaros, and Engineer John Barbatano, included a desktop 
review and subsequent on-site wetland evaluation.  The purpose of this technical memorandum is to 
describe the methodology and results of the wetland delineation and to provide supporting 
documentation. 

 

Methodology     

Desktop Review 
The EGLE Wetlands Map Viewer aerial imagery and wetland inventory maps were reviewed to identify 
potential and approximate locations of wetlands. The EGLE Wetlands Map Viewer compiles data from 
the following sources: 

• National Wetland Inventory (NWI) maps, generated by the U.S. Fish and Wildlife Service 
through interpretation of topographic data and aerial photographs. 

• Land cover maps generated by the Michigan Department of Natural Resources’ Michigan 
Resource Inventory System (MIRIS), through interpretation of aerial photographs. 

• Hydric soils mapped by the U.S. Department of Agriculture, Natural Resource Conservation 
Service (USDA NRCS). 

• The desktop review also included a review of additional soil data produced by the National 
Cooperative Soil Survey, which were collected from the Web Soil Survey website operated by the 
USDA NRCS.  

 
On-Site Investigation 
An on-site wetland evaluation was performed on February 14, 2023. The investigation consisted of a 
visual survey of the entire site to identify potential wetland field indicators, followed by formal data 
collection and analysis of vegetation types, hydrology indicators, and soils data within the wetland and 
adjacent upland areas.  The data collection and analysis were performed based on the methods described 
in the Northcentral Northeast Regional Supplement to the 1987 USACE Wetlands Delineation Manual.  
Wetland boundaries were flagged in the field with pink ribbon marked “Wetland Boundary” and the 
flagged points were surveyed using GPS equipment with sub-foot accuracy. 

 

 



DWSD – South Schoolcraft 
Wetland Delineation Technical Memorandum 
Page 2 of 2 
 

 
 

 

Results 

The results indicated wetlands exist within the proposed project limits. The identified wetlands are 
Palustrine, Forested, Broad-Leaved Deciduous 
 
Supporting Documentation 
The following attachments contain supporting documentation, including the site map that depicts the 
wetland boundaries/sampling locations and the corresponding field data sheets required as part of an 
EGLE joint permit application. 
 

• Attachment #1:  Wetland Delineation Site Map  

• Attachment #2:  Wetland Field Data Sheets 

• Attachment #3:  National Cooperative Soil Survey Map 

• Attachment #4:  EGLE Wetland Inventory Map   
 
Regulatory Discussion 
Our understanding of the current rules is that a wetland is regulated under Part 303, Wetlands Protection, 
of the Natural Resources and Environmental Protection Act, 1994 PA 451, as amended, if it meets one 
or more of the following criteria: 
 

• Greater than five acres in size. 

• Connected to, or located within 1,000 feet of, one of the Great Lakes or Lake St. Clair. 

• Connected to, or located within 500 feet of, an inland lake, pond, river, or stream. 

• Non-contiguous wetlands less than five acres in size that are on the list of rare and imperiled 
wetlands. 

• Non-contiguous wetlands less than five acres with the documented presence of state or federal 
endangered or threatened species. 

 
Based on the field investigation it was determined that wetlands are present within the project area 
boundary provided and are regulated as the flagged wetlands are connected to, or located within 500 feet 
of, the Rouge River. 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
 

smcrobb
Text Box
Attachment 2 - Page 4 of 15



 

US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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Soil Map
The soil map section includes the soil map for the defined area of interest, a list of 
soil map units on the map and extent of each map unit, and cartographic symbols 
displayed on the map. Also presented are various metadata about data used to 
produce the map, and a description of each soil map unit.
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Custom Soil Resource Report
Soil Map
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MAP LEGEND MAP INFORMATION

Area of Interest (AOI)
Area of Interest (AOI)

Soils
Soil Map Unit Polygons

Soil Map Unit Lines

Soil Map Unit Points

Special Point Features
Blowout

Borrow Pit

Clay Spot

Closed Depression

Gravel Pit

Gravelly Spot

Landfill

Lava Flow

Marsh or swamp

Mine or Quarry

Miscellaneous Water

Perennial Water

Rock Outcrop

Saline Spot

Sandy Spot

Severely Eroded Spot

Sinkhole

Slide or Slip

Sodic Spot

Spoil Area

Stony Spot

Very Stony Spot

Wet Spot

Other

Special Line Features

Water Features
Streams and Canals

Transportation
Rails

Interstate Highways

US Routes

Major Roads

Local Roads

Background
Aerial Photography

The soil surveys that comprise your AOI were mapped at 
1:12,000.

Warning: Soil Map may not be valid at this scale.

Enlargement of maps beyond the scale of mapping can cause 
misunderstanding of the detail of mapping and accuracy of soil 
line placement. The maps do not show the small areas of 
contrasting soils that could have been shown at a more detailed 
scale.

Please rely on the bar scale on each map sheet for map 
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL: 
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator 
projection, which preserves direction and shape but distorts 
distance and area. A projection that preserves area, such as the 
Albers equal-area conic projection, should be used if more 
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as 
of the version date(s) listed below.

Soil Survey Area: Wayne County, Michigan
Survey Area Data: Version 8, Aug 29, 2022

Soil map units are labeled (as space allows) for map scales 
1:50,000 or larger.

Date(s) aerial images were photographed: Oct 9, 2022—Oct 21, 
2022

The orthophoto or other base map on which the soil lines were 
compiled and digitized probably differs from the background 
imagery displayed on these maps. As a result, some minor 
shifting of map unit boundaries may be evident.

Custom Soil Resource Report
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Map Unit Legend

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

BrmhcB Brems loamy sand, loamy 
substratum, 0 to 4 percent 
slopes

3.1 2.6%

BrmucB Brems-Urban land complex, 
loamy substratum, 0 to 4 
percent slopes

5.4 4.4%

CeraaA Ceresco-Sloan complex, 0 to 3 
percent slopes

29.7 24.4%

EtmagB Udorthents artifacts, 0 to 4 
percent slopes

2.6 2.1%

RaphcB Rapson-Colwood sandy loams, 
0 to 4 percent slopes

2.8 2.3%

RapheB Rapson-Kibbie sandy loams, 0 
to 4 percent slopes

10.3 8.5%

RapucB Rapson-Urban land-Colwood 
complex, 0 to 4 percent 
slopes

16.5 13.6%

RapueB Rapson-Urban land-Kibbie 
complex, 0 to 4 percent 
slopes

18.9 15.6%

RvfabB Riverfront sandy loam, 0 to 4 
percent slopes, rarely flooded

8.7 7.2%

SloabA Sloan silt loam, calcareous, 0 to 
1 percent slopes

7.3 6.0%

UrbaqB Urban land-Riverfront complex, 
0 to 4 percent slopes

8.8 7.2%

W Water 7.5 6.2%

Totals for Area of Interest 121.6 100.0%

Custom Soil Resource Report

8

smcrobb
Text Box
Attachment 3 - Page 6 of 6



Wetlands Map Viewer

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri
Japan, METI, Esri China (Hong Kong), Esri Korea, Esri (Thailand), NGCC, (c)
OpenStreetMap contributors, and the GIS User Community

Part 303 Final Wetlands Inventory

Wetlands as identified on NWI and MIRIS maps

Soil areas which include wetland soils

Wetlands as identified on NWI and MIRIS maps and soil areas which include wetland soils

February 15, 2023
0 0.15 0.30.07 mi

0 0.25 0.50.13 km

1:9,368

Disclamer: This map is not intended to be used to determine the specific
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January 30, 2023 

 
Re:  Rare Species Database Review (1-23-23) – Rouge Park Detention Basin Area 1 Preliminary Study  

 
OHM has reviewed the Threatened and Endangered Species data provided by MNFI Web Database Search, 
conducted on January 23rd, 2023. During this Review, the project location was checked against known localities 
for rare species, and 9 State threatened, endangered, or species of special concern have been documented within 
the 1.5 mile project area buffer and it is possible that without proper management negative impacts will occur. 
The species listed include the following: American lotus (Nelumbo lutea), Climbing fumitory (Adlumia fungosa), 
Least shrew (Cryptotis parva), Rainbow mussel (Villosa iris), Round hickorynut (Obovaria subrotunda), Round 
pigtoe (Pleurobema sintoxia), Slippershell (Alasmidonta viridis), Stiff gentian (Gentianella quinquefolia) and 
Twinleaf (Jeffersonia diphylla). Additionally, Section 7 comments were provided for 9 Federally listed 
threatened, endangered, or candidate species and included the Indiana Bat (Myotis sodalis), Northern Long-
Eared Bat (Myotis septentrionalis), Tricolored bat (Perimyotis subflavus), Piping plover (Charadrius melodus), 
Red knot (Calidris canutus rufa), Eastern Massasauga Rattlesnake (Sistrurus c. catenatus), Northern riffleshell 
(Epioblasma rangiana), Monarch Butterfly (Danaus plexipuss) and Eastern prairie fringed orchid (Platanthera 
leucophaea). Determination for Federally listed species have been made utilizing the U.S. Fish and Wildlife 
Service’s (USFWS) Information for Planning and Consultation (IPaC) website. Those determination are 
provided in Attachment 1. 

 
The West Chicago detention basin project will involve the construction of a detention basin at the NE corner 
of the intersection of Plymouth Rd. and Outer Drive Road which would discharge to the Rouge River via an 
added outfall. The site currently consists of mixed upland hardwood forest and forested wetlands. 
 
For the 9 State listed species in the document provided OHM Advisors has made the following determination 
for individual species. In response to the Rare Species Database Review provided by MNFI Web Database 
Search OHM Advisors has prepared the following strategy and documentation to ensure this project does not 
result in take of species listed in the review. 
 
American lotus (Nelumbo lutea) State Threatened species. MNFI describes the habitat for this species as 
marshes, in quiet backwaters and near-shore areas and in large rivers near the Great Lakes. No suitable habitat 
is located within the project area. The last observation of this species in within 1.5 miles of the project area 
occurred in 1897 and is considered historical. OHM has determined no effect to this species. In the event 
American lotus is observed during project activities said observation will be reported to local county MDNR 
office within 24 hours. 
 
Climbing fumitory (Adlumia fungosa) State Species of Special Concern. MNFI describes the habitat for this 
species as rocky Great Lakes shores, woods, thickets, glades, mesic southern forests and in dune complexes. 
The last observation of this species in within 1.5 miles of the project area occurred in 1929 and is considered 
historical. OHM has determined no effect to this species. In the event Climbing fumitory is observed during 
project activities said observation will be reported to local county MDNR office within 24 hours. 
 
Least shrew (Cryptotis parva) State Threatened. MNFI describes the habitat for this species dry upland 
meadows with dense coverage of grasses and forbs. It can also be found in marshy areas, fencerows, and 
woodland edges. Nests are often found tucked under rocks, logs, discarded lumber, metal sheeting, and hay 
bales left in fields over winter. Some suitable habitat exists within the project area and additional field surveys 
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may be required when project specifics have been determined to make a final determination for this species. 
OHM Advisor ecologist will coordinate these as needed field surveys with local agency staff. 
 
Rainbow mussel (Villosa iris) State Species of Special Concern. MNFI describes the habitat for this species as 
coarse sand or gravel in small to medium streams. Some suitable habitat exists within the project area and 
additional field surveys may be required when project specifics have been determined to make a final 
determination for this species. OHM Advisor ecologist will coordinate these as needed field surveys with local 
agency staff. 

 
Round hickorynut (Obovaria subrotunda) State Endangered. MNFI describes the habitat for this species as 
medium to large rivers and along the shores of Lake Erie and Lake St. Clair, near river mouths. The round 
hickorynut generally is found in sand and gravel substrates in areas with moderate flow. Some suitable habitat 
exists within the project area and additional field surveys may be required when project specifics have been 
determined to make a final determination for this species. OHM Advisor ecologist will coordinate these as needed 
field surveys with local agency staff. 

 
Round pigtoe (Pleurobema sintoxia) State Species of Special Concern. MNFI describes the habitat for this 
species as mud, sand, or gravel substrates of medium to large rivers. Some suitable habitat exists within the project 
area and additional field surveys may be required when project specifics have been determined to make a final 
determination for this species. OHM Advisor ecologist will coordinate these as needed field surveys with local 
agency staff. 
 
Slippershell (Alasmidonta viridis) State Threatened. MNFI describes the habitat for this species as creeks and 
headwaters of rivers in sand or gravel substrates. Occasionally, they occur in larger rivers and lakes and in mud 
substrates. Some suitable habitat exists within the project area and additional field surveys may be required when 
project specifics have been determined to make a final determination for this species. OHM Advisor ecologist will 
coordinate these as needed field surveys with local agency staff. 
 
Stiff gentian (Gentianella quinquefolia) State Threatened. MNFI describes the suitable nesting habitat as alkaline 
soils in marshy meadows, in mucky areas along river and stream banks, and wooded edges and hillsides. Some 
suitable habitat exists within the project area and additional field surveys may be required when project specifics 
have been determined to make a final determination for this species. OHM Advisor ecologist will coordinate these 
as needed field surveys with local agency staff. 

 
Twinleaf (Jeffersonia diphylla) State Species of Special Concern. MNFI describes the suitable nesting habitat as 
mesic forests with rich, loamy soils and in floodplain forests. Some suitable habitat exists within the project area 
and additional field surveys may be required when project specifics have been determined to make a final 
determination for this species. OHM Advisor ecologist will coordinate these as needed field surveys with local 
agency staff. 

 

Sincerely, 

 
 

Wade Rose, OHM Advisors Ecologist 
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DWSD 
West Chicago Area 1 
Wetland Delineation  
Technical Memorandum 
1/31/2023 
 

Introduction 

OHM performed a wetland delineation in January 2023 within the area south and west of Rouge Park 
Drive, east of West Outer Drive and north of Plymouth Road. The wetland investigation conducted by 
OHM Field Ecologists Wade Rose and Kayla McRobb and Engineer John Barbatano, included a desktop 
review and subsequent on-site wetland evaluation.  The purpose of this technical memorandum is to 
describe the methodology and results of the wetland delineation and to provide supporting 
documentation. 

 

Methodology     

Desktop Review 
The EGLE Wetlands Map Viewer aerial imagery and wetland inventory maps were reviewed to identify 
potential and approximate locations of wetlands. The EGLE Wetlands Map Viewer compiles data from 
the following sources: 

• National Wetland Inventory (NWI) maps, generated by the U.S. Fish and Wildlife Service 
through interpretation of topographic data and aerial photographs. 

• Land cover maps generated by the Michigan Department of Natural Resources’ Michigan 
Resource Inventory System (MIRIS), through interpretation of aerial photographs. 

• Hydric soils mapped by the U.S. Department of Agriculture, Natural Resource Conservation 
Service (USDA NRCS). 

• The desktop review also included a review of additional soil data produced by the National 
Cooperative Soil Survey, which were collected from the Web Soil Survey website operated by the 
USDA NRCS.  

 
On-Site Investigation 
An on-site wetland evaluation was performed on January 26th and 27th, 2023. The investigation consisted 
of a visual survey of the entire site to identify potential wetland field indicators, followed by formal data 
collection and analysis of vegetation types, hydrology indicators, and soils data within the wetland and 
adjacent upland areas.  The data collection and analysis were performed based on the methods described 
in the Northcentral Northeast Regional Supplement to the 1987 USACE Wetlands Delineation Manual.  
Wetland boundaries were flagged in the field with pink ribbon marked “Wetland Boundary” and the 
flagged points were surveyed using GPS equipment with sub-foot accuracy. 
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Results 

The results indicated wetlands exist within the proposed project limits. The identified wetlands are 
Palustrine Forested Broad-Leaved Deciduous Seasonally Flooded (PFO1C) and Palustrine Emergent 
Phragmites australis Seasonally Flooded (PEM5C). 
 

Wetland Wetland Type 

Wetland 1 PEM5C/PFO1C 

Wetland 2 PFO1C 

Wetland 3 PFO1C 

 
 
Supporting Documentation 
The following attachments contain supporting documentation, including the site map that depicts the 
wetland boundaries/sampling locations and the corresponding field data sheets required as part of an 
EGLE joint permit application. 
 

• Attachment #1:  Wetland Delineation Site Map  

• Attachment #2:  Wetland Field Data Sheets 

• Attachment #3:  National Cooperative Soil Survey Map 

• Attachment #4:  EGLE Wetland Inventory Map   
 
Regulatory Discussion 
Our understanding of the current rules is that a wetland is regulated under Part 303, Wetlands Protection, 
of the Natural Resources and Environmental Protection Act, 1994 PA 451, as amended, if it meets one 
or more of the following criteria: 
 

• Greater than five acres in size. 

• Connected to, or located within 1,000 feet of, one of the Great Lakes or Lake St. Clair. 

• Connected to, or located within 500 feet of, an inland lake, pond, river, or stream. 

• Non-contiguous wetlands less than five acres in size that are on the list of rare and imperiled 
wetlands. 

• Non-contiguous wetlands less than five acres with the documented presence of state or federal 
endangered or threatened species. 

 
Based on the field investigation it was determined that wetlands are present within the project area 
boundary provided and are regulated as the flagged wetlands are connected to, or located within 500 feet 
of, the Rouge River and tributaries of the Rouge River. 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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Soil Map
The soil map section includes the soil map for the defined area of interest, a list of 
soil map units on the map and extent of each map unit, and cartographic symbols 
displayed on the map. Also presented are various metadata about data used to 
produce the map, and a description of each soil map unit.
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Custom Soil Resource Report
Soil Map
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Soil Map may not be valid at this scale.
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MAP LEGEND MAP INFORMATION

Area of Interest (AOI)
Area of Interest (AOI)

Soils
Soil Map Unit Polygons

Soil Map Unit Lines

Soil Map Unit Points

Special Point Features
Blowout

Borrow Pit

Clay Spot

Closed Depression

Gravel Pit

Gravelly Spot

Landfill

Lava Flow

Marsh or swamp

Mine or Quarry

Miscellaneous Water

Perennial Water

Rock Outcrop

Saline Spot

Sandy Spot

Severely Eroded Spot

Sinkhole

Slide or Slip

Sodic Spot

Spoil Area

Stony Spot

Very Stony Spot

Wet Spot

Other

Special Line Features

Water Features
Streams and Canals

Transportation
Rails

Interstate Highways

US Routes

Major Roads

Local Roads

Background
Aerial Photography

The soil surveys that comprise your AOI were mapped at 
1:12,000.

Warning: Soil Map may not be valid at this scale.

Enlargement of maps beyond the scale of mapping can cause 
misunderstanding of the detail of mapping and accuracy of soil 
line placement. The maps do not show the small areas of 
contrasting soils that could have been shown at a more detailed 
scale.

Please rely on the bar scale on each map sheet for map 
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL: 
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator 
projection, which preserves direction and shape but distorts 
distance and area. A projection that preserves area, such as the 
Albers equal-area conic projection, should be used if more 
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as 
of the version date(s) listed below.

Soil Survey Area: Wayne County, Michigan
Survey Area Data: Version 8, Aug 29, 2022

Soil map units are labeled (as space allows) for map scales 
1:50,000 or larger.

Date(s) aerial images were photographed: Aug 5, 2020—Aug 
12, 2020

The orthophoto or other base map on which the soil lines were 
compiled and digitized probably differs from the background 
imagery displayed on these maps. As a result, some minor 
shifting of map unit boundaries may be evident.

Custom Soil Resource Report
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Map Unit Legend

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

BrmhcB Brems loamy sand, loamy 
substratum, 0 to 4 percent 
slopes

0.9 1.6%

BrmucB Brems-Urban land complex, 
loamy substratum, 0 to 4 
percent slopes

1.5 2.6%

FrshaA Freesoil sandy loam, 0 to 2 
percent slopes

2.3 3.9%

KibhbB Kibbie sandy loam, dense 
substratum, 0 to 4 percent 
slopes

6.5 11.0%

LvnhbB Livonia sandy loam, dense 
substratum, 0 to 4 percent 
slopes

19.4 32.7%

LvnubB Livonia-Urban land complex, 
dense substratum, 0 to 4 
percent slopes

9.0 15.2%

PlfuaB Plainfield-Urban land complex, 
0 to 4 percent slopes

2.6 4.3%

RapheB Rapson-Kibbie sandy loams, 0 
to 4 percent slopes

7.6 12.8%

RapueB Rapson-Urban land-Kibbie 
complex, 0 to 4 percent 
slopes

5.4 9.1%

UrbaoB Urban land-Fortress family 
complex, 0 to 4 percent 
slopes

3.7 6.2%

UrbaqB Urban land-Riverfront complex, 
0 to 4 percent slopes

0.4 0.7%

Totals for Area of Interest 59.3 100.0%

Map Unit Descriptions
The map units delineated on the detailed soil maps in a soil survey represent the 
soils or miscellaneous areas in the survey area. The map unit descriptions, along 
with the maps, can be used to determine the composition and properties of a unit.

A map unit delineation on a soil map represents an area dominated by one or more 
major kinds of soil or miscellaneous areas. A map unit is identified and named 
according to the taxonomic classification of the dominant soils. Within a taxonomic 
class there are precisely defined limits for the properties of the soils. On the 
landscape, however, the soils are natural phenomena, and they have the 
characteristic variability of all natural phenomena. Thus, the range of some 
observed properties may extend beyond the limits defined for a taxonomic class. 
Areas of soils of a single taxonomic class rarely, if ever, can be mapped without 

Custom Soil Resource Report

8

MMeszaros
Text Box
Attachment 3 Page 5 of 27



including areas of other taxonomic classes. Consequently, every map unit is made 
up of the soils or miscellaneous areas for which it is named and some minor 
components that belong to taxonomic classes other than those of the major soils.

Most minor soils have properties similar to those of the dominant soil or soils in the 
map unit, and thus they do not affect use and management. These are called 
noncontrasting, or similar, components. They may or may not be mentioned in a 
particular map unit description. Other minor components, however, have properties 
and behavioral characteristics divergent enough to affect use or to require different 
management. These are called contrasting, or dissimilar, components. They 
generally are in small areas and could not be mapped separately because of the 
scale used. Some small areas of strongly contrasting soils or miscellaneous areas 
are identified by a special symbol on the maps. If included in the database for a 
given area, the contrasting minor components are identified in the map unit 
descriptions along with some characteristics of each. A few areas of minor 
components may not have been observed, and consequently they are not 
mentioned in the descriptions, especially where the pattern was so complex that it 
was impractical to make enough observations to identify all the soils and 
miscellaneous areas on the landscape.

The presence of minor components in a map unit in no way diminishes the 
usefulness or accuracy of the data. The objective of mapping is not to delineate 
pure taxonomic classes but rather to separate the landscape into landforms or 
landform segments that have similar use and management requirements. The 
delineation of such segments on the map provides sufficient information for the 
development of resource plans. If intensive use of small areas is planned, however, 
onsite investigation is needed to define and locate the soils and miscellaneous 
areas.

An identifying symbol precedes the map unit name in the map unit descriptions. 
Each description includes general facts about the unit and gives important soil 
properties and qualities.

Soils that have profiles that are almost alike make up a soil series. Except for 
differences in texture of the surface layer, all the soils of a series have major 
horizons that are similar in composition, thickness, and arrangement.

Soils of one series can differ in texture of the surface layer, slope, stoniness, 
salinity, degree of erosion, and other characteristics that affect their use. On the 
basis of such differences, a soil series is divided into soil phases. Most of the areas 
shown on the detailed soil maps are phases of soil series. The name of a soil phase 
commonly indicates a feature that affects use or management. For example, Alpha 
silt loam, 0 to 2 percent slopes, is a phase of the Alpha series.

Some map units are made up of two or more major soils or miscellaneous areas. 
These map units are complexes, associations, or undifferentiated groups.

A complex consists of two or more soils or miscellaneous areas in such an intricate 
pattern or in such small areas that they cannot be shown separately on the maps. 
The pattern and proportion of the soils or miscellaneous areas are somewhat similar 
in all areas. Alpha-Beta complex, 0 to 6 percent slopes, is an example.

An association is made up of two or more geographically associated soils or 
miscellaneous areas that are shown as one unit on the maps. Because of present 
or anticipated uses of the map units in the survey area, it was not considered 
practical or necessary to map the soils or miscellaneous areas separately. The 
pattern and relative proportion of the soils or miscellaneous areas are somewhat 
similar. Alpha-Beta association, 0 to 2 percent slopes, is an example.

Custom Soil Resource Report
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An undifferentiated group is made up of two or more soils or miscellaneous areas 
that could be mapped individually but are mapped as one unit because similar 
interpretations can be made for use and management. The pattern and proportion 
of the soils or miscellaneous areas in a mapped area are not uniform. An area can 
be made up of only one of the major soils or miscellaneous areas, or it can be made 
up of all of them. Alpha and Beta soils, 0 to 2 percent slopes, is an example.

Some surveys include miscellaneous areas. Such areas have little or no soil 
material and support little or no vegetation. Rock outcrop is an example.

Custom Soil Resource Report
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Wayne County, Michigan

BrmhcB—Brems loamy sand, loamy substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtg
Elevation: 580 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Brems, human transported surface, and similar soils: 80 percent
Minor components: 20 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Brems, Human Transported Surface

Setting
Landform: Deltas, nearshore zones (relict), drainageways
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 42 inches: sand
C - 42 to 61 inches: sand
2Cg - 61 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Custom Soil Resource Report
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Minor Components

Livonia, human transported surface
Percent of map unit: 7 percent
Landform: Deltas, nearshore zones (relict), drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Plainfield, human transported surface
Percent of map unit: 6 percent
Landform: Deltas, nearshore zones (relict), drainageways
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Kibbie, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas, drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

BrmucB—Brems-Urban land complex, loamy substratum, 0 to 4 percent 
slopes

Map Unit Setting
National map unit symbol: 2tx6p
Elevation: 580 to 670 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Brems, human transported surface, and similar soils: 50 percent
Urban land: 35 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Custom Soil Resource Report
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Description of Brems, Human Transported Surface

Setting
Landform: Deltas, nearshore zones (relict), shoals (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 42 inches: sand
C - 42 to 61 inches: sand
2Cg - 61 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Custom Soil Resource Report
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Minor Components

Livonia, human transported surface
Percent of map unit: 7 percent
Landform: Deltas, nearshore zones (relict), shoals (relict)
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Plainfield, human transported surface
Percent of map unit: 6 percent
Landform: Deltas, nearshore zones (relict), shoals (relict)
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Kibbie, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas, shoals (relict)
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

FrshaA—Freesoil sandy loam, 0 to 2 percent slopes

Map Unit Setting
National map unit symbol: 2whtn
Elevation: 570 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Freesoil, human transported surface, and similar soils: 85 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Freesoil, Human Transported Surface

Setting
Landform: Deltas, drainageways
Down-slope shape: Linear

Custom Soil Resource Report
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Across-slope shape: Convex, linear, concave
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Ab - 12 to 15 inches: loamy very fine sand
Bwb - 15 to 27 inches: loamy very fine sand
C1 - 27 to 50 inches: loamy very fine sand
C2 - 50 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 8.8 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Minor Components

Anthroportic udorthents
Percent of map unit: 7 percent
Landform: Deltas, drainageways
Down-slope shape: Linear
Across-slope shape: Convex, linear, concave
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Colwood, human transported surface
Percent of map unit: 3 percent
Landform: Deltas, drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear, concave
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

Custom Soil Resource Report
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KibhbB—Kibbie sandy loam, dense substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtr
Elevation: 580 to 630 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Kibbie, human transported surface, and similar soils: 85 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Kibbie, Human Transported Surface

Setting
Landform: Till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Linear
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits over clayey lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Bwb - 12 to 36 inches: silty clay loam
C - 36 to 67 inches: silt loam
2Cd - 67 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 55 to 78 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D

Custom Soil Resource Report
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Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Minor Components

Colwood, human transported surface
Percent of map unit: 6 percent
Landform: Till-floored lake plains
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Anthroportic udorthents, dense substratum
Percent of map unit: 3 percent
Landform: Till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 1 percent
Landform: Till-floored lake plains
Microfeatures of landform position: Rises
Down-slope shape: Convex, linear
Across-slope shape: Linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

LvnhbB—Livonia sandy loam, dense substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtz
Elevation: 590 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Livonia, human transported surface, and similar soils: 85 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Custom Soil Resource Report
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Description of Livonia, Human Transported Surface

Setting
Landform: Deltas
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 35 inches: sand
C1 - 35 to 54 inches: sand
2C2 - 54 to 62 inches: silt loam
3Cd - 62 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 52 to 77 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Minor Components

Anthroportic udorthents, dense substratum
Percent of map unit: 5 percent
Landform: Deltas
Down-slope shape: Linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 3 percent

Custom Soil Resource Report
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Landform: Deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Concave, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Colwood, human transported surface
Percent of map unit: 2 percent
Landform: Deltas
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Concave, linear
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

LvnubB—Livonia-Urban land complex, dense substratum, 0 to 4 percent 
slopes

Map Unit Setting
National map unit symbol: 2tx74
Elevation: 580 to 650 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Livonia, human transported surface, and similar soils: 55 percent
Urban land: 35 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Livonia, Human Transported Surface

Setting
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 35 inches: sand
C1 - 35 to 54 inches: sand
2C2 - 54 to 62 inches: silt loam
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3Cd - 62 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 52 to 77 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Minor Components

Anthroportic udorthents, dense substratum
Percent of map unit: 5 percent
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 3 percent
Landform: Till-floored lake plains, deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Linear, concave
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No
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Colwood, human transported surface
Percent of map unit: 2 percent
Landform: Till-floored lake plains, deltas
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Linear, concave
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

PlfuaB—Plainfield-Urban land complex, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2tx6q
Elevation: 570 to 680 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Plainfield, human transported surface, and similar soils: 60 percent
Urban land: 35 percent
Minor components: 5 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Plainfield, Human Transported Surface

Setting
Landform: Water-lain moraines, deltas, raised beaches, nearshore zones (relict)
Landform position (two-dimensional): Shoulder, backslope
Landform position (three-dimensional): Side slope, crest
Down-slope shape: Convex, linear
Across-slope shape: Linear, convex, concave
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Bwb - 12 to 45 inches: sand
C - 45 to 80 inches: sand

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Excessively drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high 

(1.42 to 14.17 in/hr)
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Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 10 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Low (about 4.3 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Minor Components

Brems, human transported surface
Percent of map unit: 5 percent
Landform: Water-lain moraines, deltas, raised beaches, nearshore zones (relict)
Landform position (two-dimensional): Shoulder, backslope
Landform position (three-dimensional): Side slope, crest
Microfeatures of landform position: Open depressions
Down-slope shape: Convex, linear, concave
Across-slope shape: Linear, convex, concave
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

RapheB—Rapson-Kibbie sandy loams, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whvb
Elevation: 580 to 660 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
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Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Rapson, human transported surface, and similar soils: 60 percent
Kibbie, human transported surface, and similar soils: 30 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Rapson, Human Transported Surface

Setting
Landform: Lakebeds (relict), drainageways
Down-slope shape: Linear
Across-slope shape: Linear, convex
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Bwb - 12 to 28 inches: sand
2C - 28 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 9.4 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Kibbie, Human Transported Surface

Setting
Landform: Lakebeds (relict), drainageways
Down-slope shape: Linear
Across-slope shape: Linear, convex
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
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^Cu - 9 to 12 inches: loam
Bwb - 12 to 36 inches: silty clay loam
C - 36 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Medium
Capacity of the most limiting layer to transmit water (Ksat): Moderately low (0.01 to 

0.14 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Minor Components

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Anthroportic udorthents
Percent of map unit: 3 percent
Landform: Deltas, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Freesoil, human transported surface
Percent of map unit: 2 percent
Landform: Lakebeds (relict), deltas
Down-slope shape: Linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No
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RapueB—Rapson-Urban land-Kibbie complex, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2tx7s
Elevation: 570 to 650 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Rapson, human transported surface, and similar soils: 40 percent
Urban land: 35 percent
Kibbie, human transported surface, and similar soils: 20 percent
Minor components: 5 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Rapson, Human Transported Surface

Setting
Landform: Deltas, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Bwb - 12 to 28 inches: sand
2C - 28 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 9.4 inches)

Interpretive groups
Land capability classification (irrigated): None specified
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Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Description of Kibbie, Human Transported Surface

Setting
Landform: Lakebeds (relict), deltas
Down-slope shape: Linear
Across-slope shape: Linear, convex
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Bwb - 12 to 36 inches: silty clay loam
C - 36 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Medium
Capacity of the most limiting layer to transmit water (Ksat): Moderately low (0.01 to 

0.14 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No
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Minor Components

Anthroportic udorthents
Percent of map unit: 3 percent
Landform: Deltas, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Freesoil, human transported surface
Percent of map unit: 2 percent
Landform: Lakebeds (relict), deltas
Down-slope shape: Linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

UrbaoB—Urban land-Fortress family complex, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whst
Elevation: 570 to 710 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Urban land: 80 percent
Fortress family and similar soils: 19 percent
Minor components: 1 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
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Hydric soil rating: No

Description of Fortress Family

Setting
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 80 inches: gravelly-artifactual sand

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high 

(1.42 to 14.17 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 10 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Low (about 3.3 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Minor Components

Riverfront, steep
Percent of map unit: 1 percent
Landform: Drainageways, deltas, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear, concave
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

UrbaqB—Urban land-Riverfront complex, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whsv
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Elevation: 560 to 670 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Urban land: 80 percent
Riverfront and similar soils: 19 percent
Minor components: 1 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Description of Riverfront

Setting
Landform: Deltas, drainageways, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear, concave
Parent material: Loamy human-transported material

Typical profile
^Au - 0 to 6 inches: sandy loam
^Cu1 - 6 to 16 inches: very artifactual sandy loam
^Cu2 - 16 to 46 inches: gravelly-artifactual loam
^Cu3 - 46 to 80 inches: very artifactual loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Well drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 20 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Low (about 4.9 inches)

Custom Soil Resource Report

29

MMeszaros
Text Box
Attachment 3 Page 26 of 27



Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Minor Components

Riverfront, steep
Percent of map unit: 1 percent
Landform: Drainageways, deltas, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear, concave
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No
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Wetlands Map Viewer

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri
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OpenStreetMap contributors, and the GIS User Community
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January 30, 2023 

 
Re:  Rare Species Database Review (1-23-23) – Rouge Park Detention Basin Area 2 Preliminary Study  

 
OHM has reviewed the Threatened and Endangered Species data provided by MNFI Web Database Search, 
conducted on January 23rd, 2023. During this Review, the project location was checked against known localities 
for rare species, and 5 State threatened, endangered, or species of special concern have been documented within 
the 1.5 mile project area buffer and it is possible that without proper management negative impacts will occur. 
The species listed include the following: American lotus (Nelumbo lutea), Climbing fumitory (Adlumia fungosa), 
Least shrew (Cryptotis parva), Stiff gentian (Gentianella quinquefolia) and Twinleaf (Jeffersonia diphylla). 
Additionally, Section 7 comments were provided for 9 Federally listed threatened, endangered, or candidate 
species and included the Indiana Bat (Myotis sodalis), Northern Long-Eared Bat (Myotis septentrionalis), 
Tricolored bat (Perimyotis subflavus), Piping plover (Charadrius melodus), Red knot (Calidris canutus rufa), 
Eastern Massasauga Rattlesnake (Sistrurus c. catenatus), Northern riffleshell (Epioblasma rangiana), Monarch 
Butterfly (Danaus plexipuss) and Eastern prairie fringed orchid (Platanthera leucophaea). Determination for 
Federally listed species have been made utilizing the U.S. Fish and Wildlife Service’s (USFWS) Information for 
Planning and Consultation (IPaC) website. Those determination are provided in Attachment 1. 

 
The West Chicago detention basin project will involve the construction of a detention basin at the SE corner 
of the intersection of Plymouth Rd. and Outer Drive Road which would discharge to the Rouge River via an 
added outfall. The site currently consists of an old field, emergent wetland and forested wetland areas. 
 
For the 5 State listed species in the document provided OHM Advisors has made the following determination 
for individual species. In response to the Rare Species Database Review provided by MNFI Web Database 
Search OHM Advisors has prepared the following strategy and documentation to ensure this project does not 
result in take of species listed in the review. 
 
American lotus (Nelumbo lutea) State Threatened species. MNFI describes the habitat for this species as 
marshes, in quiet backwaters and near-shore areas and in large rivers near the Great Lakes. No suitable habitat 
is located within the project area. The last observation of this species in within 1.5 miles of the project area 
occurred in 1897 and is considered historical. OHM has determined no effect to this species. In the event 
American lotus is observed during project activities said observation will be reported to local county MDNR 
office within 24 hours. 
 
Climbing fumitory (Adlumia fungosa) State Species of Special Concern. MNFI describes the habitat for this 
species as rocky Great Lakes shores, woods, thickets, glades, mesic southern forests and in dune complexes. 
The last observation of this species in within 1.5 miles of the project area occurred in 1929 and is considered 
historical. OHM has determined no effect to this species. In the event Climbing fumitory is observed during 
project activities said observation will be reported to local county MDNR office within 24 hours. 
 
Least shrew (Cryptotis parva) State Threatened. MNFI describes the habitat for this species dry upland 
meadows with dense coverage of grasses and forbs. It can also be found in marshy areas, fencerows, and 
woodland edges. Nests are often found tucked under rocks, logs, discarded lumber, metal sheeting, and hay 
bales left in fields over winter. Some suitable habitat exists within the project area and additional field surveys 
may be required when project specifics have been determined to make a final determination for this species. 
OHM Advisor ecologist will coordinate these as needed field surveys with local agency staff. 
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Stiff gentian (Gentianella quinquefolia) State Threatened. MNFI describes the suitable nesting habitat as alkaline 
soils in marshy meadows, in mucky areas along river and stream banks, and wooded edges and hillsides. Some 
suitable habitat exists within the project area and additional field surveys may be required when project specifics 
have been determined to make a final determination for this species. OHM Advisor ecologist will coordinate these 
as needed field surveys with local agency staff. 

 
Twinleaf (Jeffersonia diphylla) State Species of Special Concern. MNFI describes the suitable nesting habitat as 
mesic forests with rich, loamy soils and in floodplain forests. Some suitable habitat exists within the project area 
and additional field surveys may be required when project specifics have been determined to make a final 
determination for this species. OHM Advisor ecologist will coordinate these as needed field surveys with local 
agency staff. 

 

Sincerely, 

 
 

Wade Rose, OHM Advisors Ecologist 



 
 
 

OHM Advisors® 
34000 PLYMOUTH ROAD 
LIVONIA, MICHIGAN 48150 

T 734.522.6711 
F 734.522.6427 OHM-Advisors.com 

  

DWSD 
West Chicago Area 2 
Wetland Delineation  
Technical Memorandum 
1/31/2023 
 

Introduction 

OHM performed a wetland delineation in January 2023 within the area south of Plymouth Rd, east of 
West Outer Drive, west of Rouge Park Drive and north of the D-Town Farm property. The wetland 
investigation conducted by OHM Field Ecologists Wade Rose and Melissa Meszaros, included a desktop 
review and subsequent on-site wetland evaluation.  The purpose of this technical memorandum is to 
describe the methodology and results of the wetland delineation and to provide supporting 
documentation. 

 

Methodology     

Desktop Review 
The EGLE Wetlands Map Viewer aerial imagery and wetland inventory maps were reviewed to identify 
potential and approximate locations of wetlands. The EGLE Wetlands Map Viewer compiles data from 
the following sources: 

• National Wetland Inventory (NWI) maps, generated by the U.S. Fish and Wildlife Service 
through interpretation of topographic data and aerial photographs. 

• Land cover maps generated by the Michigan Department of Natural Resources’ Michigan 
Resource Inventory System (MIRIS), through interpretation of aerial photographs. 

• Hydric soils mapped by the U.S. Department of Agriculture, Natural Resource Conservation 
Service (USDA NRCS). 

• The desktop review also included a review of additional soil data produced by the National 
Cooperative Soil Survey, which were collected from the Web Soil Survey website operated by the 
USDA NRCS.  

 
On-Site Investigation 
An on-site wetland evaluation was performed on January 27, 2023. The investigation consisted of a visual 
survey of the entire site to identify potential wetland field indicators, followed by formal data collection 
and analysis of vegetation types, hydrology indicators, and soils data within the wetland and adjacent 
upland areas.  The data collection and analysis were performed based on the methods described in the 
Northcentral Northeast Regional Supplement to the 1987 USACE Wetlands Delineation Manual.  
Wetland boundaries were flagged in the field with pink ribbon marked “Wetland Boundary” and the 
flagged points were surveyed using GPS equipment with sub-foot accuracy. 
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Results 

The results indicated wetlands exist within the proposed project limits. The identified wetlands are 
Palustrine Emergent Nonpersistent Seasonally Flooded (PEM2C) and Palustrine Forested Broad-Leaved 
Deciduous Semipermanently Flooded (PFO1F) based on winter survey, but may be adjusted upon 
growing season observation. 
 
Supporting Documentation 
The following attachments contain supporting documentation, including the site map that depicts the 
wetland boundaries/sampling locations and the corresponding field data sheets required as part of an 
EGLE joint permit application. 
 

• Attachment #1:  Wetland Delineation Site Map  

• Attachment #2:  Wetland Field Data Sheets 

• Attachment #3:  National Cooperative Soil Survey Map 

• Attachment #4:  EGLE Wetland Inventory Map   
 
Regulatory Discussion 
Our understanding of the current rules is that a wetland is regulated under Part 303, Wetlands Protection, 
of the Natural Resources and Environmental Protection Act, 1994 PA 451, as amended, if it meets one 
or more of the following criteria: 
 

• Greater than five acres in size. 

• Connected to, or located within 1,000 feet of, one of the Great Lakes or Lake St. Clair. 

• Connected to, or located within 500 feet of, an inland lake, pond, river, or stream. 

• Non-contiguous wetlands less than five acres in size that are on the list of rare and imperiled 
wetlands. 

• Non-contiguous wetlands less than five acres with the documented presence of state or federal 
endangered or threatened species. 

 
Based on the field investigation it was determined that wetlands are present within the project area 
boundary provided and are regulated as the flagged wetlands are greater than five acres in size. 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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Soil Map
The soil map section includes the soil map for the defined area of interest, a list of 
soil map units on the map and extent of each map unit, and cartographic symbols 
displayed on the map. Also presented are various metadata about data used to 
produce the map, and a description of each soil map unit.
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Custom Soil Resource Report
Soil Map
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MAP LEGEND MAP INFORMATION

Area of Interest (AOI)
Area of Interest (AOI)

Soils
Soil Map Unit Polygons

Soil Map Unit Lines

Soil Map Unit Points

Special Point Features
Blowout

Borrow Pit

Clay Spot

Closed Depression

Gravel Pit

Gravelly Spot

Landfill

Lava Flow

Marsh or swamp

Mine or Quarry

Miscellaneous Water

Perennial Water

Rock Outcrop

Saline Spot

Sandy Spot

Severely Eroded Spot

Sinkhole

Slide or Slip

Sodic Spot

Spoil Area

Stony Spot

Very Stony Spot

Wet Spot

Other

Special Line Features

Water Features
Streams and Canals

Transportation
Rails

Interstate Highways

US Routes

Major Roads

Local Roads

Background
Aerial Photography

The soil surveys that comprise your AOI were mapped at 
1:12,000.

Please rely on the bar scale on each map sheet for map 
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL: 
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator 
projection, which preserves direction and shape but distorts 
distance and area. A projection that preserves area, such as the 
Albers equal-area conic projection, should be used if more 
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as 
of the version date(s) listed below.

Soil Survey Area: Wayne County, Michigan
Survey Area Data: Version 8, Aug 29, 2022

Soil map units are labeled (as space allows) for map scales 
1:50,000 or larger.

Date(s) aerial images were photographed: Aug 5, 2020—Aug 
12, 2020

The orthophoto or other base map on which the soil lines were 
compiled and digitized probably differs from the background 
imagery displayed on these maps. As a result, some minor 
shifting of map unit boundaries may be evident.

Custom Soil Resource Report
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Map Unit Legend

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

BrmhcB Brems loamy sand, loamy 
substratum, 0 to 4 percent 
slopes

16.5 7.2%

BrmucB Brems-Urban land complex, 
loamy substratum, 0 to 4 
percent slopes

15.7 6.8%

CeraaA Ceresco-Sloan complex, 0 to 3 
percent slopes

57.3 25.0%

CerabA Ceresco-Sloan complex, 0 to 3 
percent slopes, protected

1.8 0.8%

ColhaA Colwood sandy loam, 0 to 2 
percent slopes

1.9 0.8%

ColhcA Colwood sandy loam, dense 
substratum, 0 to 2 percent 
slopes

15.1 6.6%

ColuaA Colwood-Urban land complex, 0 
to 2 percent slopes

1.2 0.5%

KibhbB Kibbie sandy loam, dense 
substratum, 0 to 4 percent 
slopes

72.9 31.8%

LvnhbB Livonia sandy loam, dense 
substratum, 0 to 4 percent 
slopes

12.6 5.5%

LvnubB Livonia-Urban land complex, 
dense substratum, 0 to 4 
percent slopes

8.9 3.9%

PlfuaB Plainfield-Urban land complex, 
0 to 4 percent slopes

1.9 0.8%

RapheB Rapson-Kibbie sandy loams, 0 
to 4 percent slopes

6.3 2.7%

SloabA Sloan silt loam, calcareous, 0 to 
1 percent slopes

5.7 2.5%

UrbaoB Urban land-Fortress family 
complex, 0 to 4 percent 
slopes

2.7 1.2%

W Water 9.0 3.9%

Totals for Area of Interest 229.6 100.0%

Map Unit Descriptions
The map units delineated on the detailed soil maps in a soil survey represent the 
soils or miscellaneous areas in the survey area. The map unit descriptions, along 
with the maps, can be used to determine the composition and properties of a unit.

Custom Soil Resource Report
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A map unit delineation on a soil map represents an area dominated by one or more 
major kinds of soil or miscellaneous areas. A map unit is identified and named 
according to the taxonomic classification of the dominant soils. Within a taxonomic 
class there are precisely defined limits for the properties of the soils. On the 
landscape, however, the soils are natural phenomena, and they have the 
characteristic variability of all natural phenomena. Thus, the range of some 
observed properties may extend beyond the limits defined for a taxonomic class. 
Areas of soils of a single taxonomic class rarely, if ever, can be mapped without 
including areas of other taxonomic classes. Consequently, every map unit is made 
up of the soils or miscellaneous areas for which it is named and some minor 
components that belong to taxonomic classes other than those of the major soils.

Most minor soils have properties similar to those of the dominant soil or soils in the 
map unit, and thus they do not affect use and management. These are called 
noncontrasting, or similar, components. They may or may not be mentioned in a 
particular map unit description. Other minor components, however, have properties 
and behavioral characteristics divergent enough to affect use or to require different 
management. These are called contrasting, or dissimilar, components. They 
generally are in small areas and could not be mapped separately because of the 
scale used. Some small areas of strongly contrasting soils or miscellaneous areas 
are identified by a special symbol on the maps. If included in the database for a 
given area, the contrasting minor components are identified in the map unit 
descriptions along with some characteristics of each. A few areas of minor 
components may not have been observed, and consequently they are not 
mentioned in the descriptions, especially where the pattern was so complex that it 
was impractical to make enough observations to identify all the soils and 
miscellaneous areas on the landscape.

The presence of minor components in a map unit in no way diminishes the 
usefulness or accuracy of the data. The objective of mapping is not to delineate 
pure taxonomic classes but rather to separate the landscape into landforms or 
landform segments that have similar use and management requirements. The 
delineation of such segments on the map provides sufficient information for the 
development of resource plans. If intensive use of small areas is planned, however, 
onsite investigation is needed to define and locate the soils and miscellaneous 
areas.

An identifying symbol precedes the map unit name in the map unit descriptions. 
Each description includes general facts about the unit and gives important soil 
properties and qualities.

Soils that have profiles that are almost alike make up a soil series. Except for 
differences in texture of the surface layer, all the soils of a series have major 
horizons that are similar in composition, thickness, and arrangement.

Soils of one series can differ in texture of the surface layer, slope, stoniness, 
salinity, degree of erosion, and other characteristics that affect their use. On the 
basis of such differences, a soil series is divided into soil phases. Most of the areas 
shown on the detailed soil maps are phases of soil series. The name of a soil phase 
commonly indicates a feature that affects use or management. For example, Alpha 
silt loam, 0 to 2 percent slopes, is a phase of the Alpha series.

Some map units are made up of two or more major soils or miscellaneous areas. 
These map units are complexes, associations, or undifferentiated groups.

A complex consists of two or more soils or miscellaneous areas in such an intricate 
pattern or in such small areas that they cannot be shown separately on the maps. 

Custom Soil Resource Report
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The pattern and proportion of the soils or miscellaneous areas are somewhat similar 
in all areas. Alpha-Beta complex, 0 to 6 percent slopes, is an example.

An association is made up of two or more geographically associated soils or 
miscellaneous areas that are shown as one unit on the maps. Because of present 
or anticipated uses of the map units in the survey area, it was not considered 
practical or necessary to map the soils or miscellaneous areas separately. The 
pattern and relative proportion of the soils or miscellaneous areas are somewhat 
similar. Alpha-Beta association, 0 to 2 percent slopes, is an example.

An undifferentiated group is made up of two or more soils or miscellaneous areas 
that could be mapped individually but are mapped as one unit because similar 
interpretations can be made for use and management. The pattern and proportion 
of the soils or miscellaneous areas in a mapped area are not uniform. An area can 
be made up of only one of the major soils or miscellaneous areas, or it can be made 
up of all of them. Alpha and Beta soils, 0 to 2 percent slopes, is an example.

Some surveys include miscellaneous areas. Such areas have little or no soil 
material and support little or no vegetation. Rock outcrop is an example.
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Wayne County, Michigan

BrmhcB—Brems loamy sand, loamy substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtg
Elevation: 580 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Brems, human transported surface, and similar soils: 80 percent
Minor components: 20 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Brems, Human Transported Surface

Setting
Landform: Deltas, nearshore zones (relict), drainageways
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 42 inches: sand
C - 42 to 61 inches: sand
2Cg - 61 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No
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Minor Components

Livonia, human transported surface
Percent of map unit: 7 percent
Landform: Deltas, nearshore zones (relict), drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Plainfield, human transported surface
Percent of map unit: 6 percent
Landform: Deltas, nearshore zones (relict), drainageways
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Kibbie, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas, drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

BrmucB—Brems-Urban land complex, loamy substratum, 0 to 4 percent 
slopes

Map Unit Setting
National map unit symbol: 2tx6p
Elevation: 580 to 670 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Brems, human transported surface, and similar soils: 50 percent
Urban land: 35 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.
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Description of Brems, Human Transported Surface

Setting
Landform: Deltas, nearshore zones (relict), shoals (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 42 inches: sand
C - 42 to 61 inches: sand
2Cg - 61 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No
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Minor Components

Livonia, human transported surface
Percent of map unit: 7 percent
Landform: Deltas, nearshore zones (relict), shoals (relict)
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Plainfield, human transported surface
Percent of map unit: 6 percent
Landform: Deltas, nearshore zones (relict), shoals (relict)
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Kibbie, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas, shoals (relict)
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

CeraaA—Ceresco-Sloan complex, 0 to 3 percent slopes

Map Unit Setting
National map unit symbol: 2tx70
Elevation: 570 to 690 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Ceresco and similar soils: 75 percent
Sloan and similar soils: 25 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Ceresco

Setting
Landform: Flood plains, natural levees
Down-slope shape: Linear
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Across-slope shape: Linear, convex
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: loam
Bw1 - 10 to 22 inches: loam
Bw2 - 22 to 34 inches: loam
C1 - 34 to 53 inches: silt loam
C2 - 53 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 3 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.14 to 1.42 in/hr)
Depth to water table: About 6 to 12 inches
Frequency of flooding: NoneFrequent
Frequency of ponding: None
Calcium carbonate, maximum content: 50 percent
Maximum salinity: Nonsaline (0.2 to 0.8 mmhos/cm)
Available water supply, 0 to 60 inches: Very high (about 15.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY008MI - Moist Floodplain
Hydric soil rating: No

Description of Sloan

Setting
Landform: Meander scars, flood plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: silt loam
Bg - 10 to 32 inches: silt loam
Cg - 32 to 80 inches: loam

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: NoneFrequent
Frequency of ponding: None
Calcium carbonate, maximum content: 32 percent
Maximum salinity: Nonsaline (0.1 to 0.3 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.4 inches)
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Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY009MI - Wet Floodplain
Hydric soil rating: Yes

CerabA—Ceresco-Sloan complex, 0 to 3 percent slopes, protected

Map Unit Setting
National map unit symbol: 2tx7t
Elevation: 570 to 660 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Ceresco and similar soils: 60 percent
Sloan and similar soils: 25 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Ceresco

Setting
Landform: Flood plains, natural levees
Down-slope shape: Linear
Across-slope shape: Linear, convex
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: loam
Bw1 - 10 to 22 inches: loam
Bw2 - 22 to 34 inches: loam
C1 - 34 to 53 inches: silt loam
C2 - 53 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 3 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.14 to 1.42 in/hr)
Depth to water table: About 6 to 12 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 50 percent
Maximum salinity: Nonsaline (0.2 to 0.8 mmhos/cm)
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Available water supply, 0 to 60 inches: Very high (about 15.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY008MI - Moist Floodplain
Hydric soil rating: No

Description of Sloan

Setting
Landform: Meander scars, flood plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: silt loam
Bg - 10 to 32 inches: silt loam
Cg - 32 to 80 inches: loam

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 32 percent
Maximum salinity: Nonsaline (0.1 to 0.3 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.4 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY009MI - Wet Floodplain
Hydric soil rating: Yes

Minor Components

Urban land
Percent of map unit: 10 percent
Hydric soil rating: No

Riverfront
Percent of map unit: 5 percent
Landform: Flood plains, natural levees
Down-slope shape: Linear
Across-slope shape: Linear, convex
Ecological site: F099XY008MI - Moist Floodplain
Hydric soil rating: No
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ColhaA—Colwood sandy loam, 0 to 2 percent slopes

Map Unit Setting
National map unit symbol: 2whtj
Elevation: 580 to 630 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Colwood, human transported surface, and similar soils: 80 percent
Minor components: 20 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Colwood, Human Transported Surface

Setting
Landform: Lakebeds (relict), deltas
Down-slope shape: Concave, linear
Across-slope shape: Concave, linear
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Bgb - 12 to 35 inches: silty clay loam
C - 35 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Moderately low (0.01 to 

0.14 in/hr)
Depth to water table: About 24 to 30 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 12.0 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
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Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

Minor Components

Kibbie, human transported surface
Percent of map unit: 8 percent
Landform: Lakebeds (relict), deltas
Microfeatures of landform position: Rises
Down-slope shape: Concave, linear, convex
Across-slope shape: Concave, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Anthroportic udorthents
Percent of map unit: 5 percent
Landform: Lakebeds (relict), deltas
Down-slope shape: Concave, linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Livonia, human transported surface
Percent of map unit: 2 percent
Landform: Lakebeds (relict), deltas
Microfeatures of landform position: Rises
Down-slope shape: Concave, linear, convex
Across-slope shape: Concave, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

ColhcA—Colwood sandy loam, dense substratum, 0 to 2 percent slopes

Map Unit Setting
National map unit symbol: 2whtl
Elevation: 590 to 620 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Colwood, human transported surface, and similar soils: 90 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.
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Description of Colwood, Human Transported Surface

Setting
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits over clayey lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Bgb - 12 to 35 inches: silty clay loam
C - 35 to 65 inches: silt loam
2Cd - 65 to 80 inches: clay

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: 56 to 70 inches to densic material
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 24 to 30 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 12.0 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

Minor Components

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Anthroportic udorthents, dense substratum
Percent of map unit: 3 percent
Landform: Till-floored lake plains, deltas
Down-slope shape: Linear
Across-slope shape: Linear, concave, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Kibbie, human transported surface
Percent of map unit: 2 percent
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
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Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

ColuaA—Colwood-Urban land complex, 0 to 2 percent slopes

Map Unit Setting
National map unit symbol: 2tx79
Elevation: 580 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Colwood, human transported surface, and similar soils: 50 percent
Urban land: 35 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Colwood, Human Transported Surface

Setting
Landform: Lakebeds (relict), drainageways
Down-slope shape: Concave, linear
Across-slope shape: Concave, linear
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Bgb - 12 to 35 inches: silty clay loam
C - 35 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Moderately low (0.01 to 

0.14 in/hr)
Depth to water table: About 24 to 30 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 12.0 inches)

Interpretive groups
Land capability classification (irrigated): None specified
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Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Minor Components

Kibbie, human transported surface
Percent of map unit: 8 percent
Landform: Lakebeds (relict), drainageways
Microfeatures of landform position: Rises
Down-slope shape: Concave, linear, convex
Across-slope shape: Concave, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Anthroportic udorthents
Percent of map unit: 5 percent
Landform: Lakebeds (relict), drainageways
Down-slope shape: Concave, linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Livonia, human transported surface
Percent of map unit: 2 percent
Landform: Lakebeds (relict), drainageways
Microfeatures of landform position: Rises
Down-slope shape: Concave, linear, convex
Across-slope shape: Concave, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No
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KibhbB—Kibbie sandy loam, dense substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtr
Elevation: 580 to 630 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Kibbie, human transported surface, and similar soils: 85 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Kibbie, Human Transported Surface

Setting
Landform: Till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Linear
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits over clayey lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Bwb - 12 to 36 inches: silty clay loam
C - 36 to 67 inches: silt loam
2Cd - 67 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 55 to 78 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
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Hydrologic Soil Group: D
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Minor Components

Colwood, human transported surface
Percent of map unit: 6 percent
Landform: Till-floored lake plains
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Anthroportic udorthents, dense substratum
Percent of map unit: 3 percent
Landform: Till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 1 percent
Landform: Till-floored lake plains
Microfeatures of landform position: Rises
Down-slope shape: Convex, linear
Across-slope shape: Linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

LvnhbB—Livonia sandy loam, dense substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtz
Elevation: 590 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Livonia, human transported surface, and similar soils: 85 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.
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Description of Livonia, Human Transported Surface

Setting
Landform: Deltas
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 35 inches: sand
C1 - 35 to 54 inches: sand
2C2 - 54 to 62 inches: silt loam
3Cd - 62 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 52 to 77 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Minor Components

Anthroportic udorthents, dense substratum
Percent of map unit: 5 percent
Landform: Deltas
Down-slope shape: Linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 3 percent
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Landform: Deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Concave, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Colwood, human transported surface
Percent of map unit: 2 percent
Landform: Deltas
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Concave, linear
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

LvnubB—Livonia-Urban land complex, dense substratum, 0 to 4 percent 
slopes

Map Unit Setting
National map unit symbol: 2tx74
Elevation: 580 to 650 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Livonia, human transported surface, and similar soils: 55 percent
Urban land: 35 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Livonia, Human Transported Surface

Setting
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 35 inches: sand
C1 - 35 to 54 inches: sand
2C2 - 54 to 62 inches: silt loam
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3Cd - 62 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 52 to 77 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Minor Components

Anthroportic udorthents, dense substratum
Percent of map unit: 5 percent
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 3 percent
Landform: Till-floored lake plains, deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Linear, concave
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No
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Colwood, human transported surface
Percent of map unit: 2 percent
Landform: Till-floored lake plains, deltas
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Linear, concave
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

PlfuaB—Plainfield-Urban land complex, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2tx6q
Elevation: 570 to 680 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Plainfield, human transported surface, and similar soils: 60 percent
Urban land: 35 percent
Minor components: 5 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Plainfield, Human Transported Surface

Setting
Landform: Water-lain moraines, deltas, raised beaches, nearshore zones (relict)
Landform position (two-dimensional): Shoulder, backslope
Landform position (three-dimensional): Side slope, crest
Down-slope shape: Convex, linear
Across-slope shape: Linear, convex, concave
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Bwb - 12 to 45 inches: sand
C - 45 to 80 inches: sand

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Excessively drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high 

(1.42 to 14.17 in/hr)
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Depth to water table: More than 80 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 10 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Low (about 4.3 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Minor Components

Brems, human transported surface
Percent of map unit: 5 percent
Landform: Water-lain moraines, deltas, raised beaches, nearshore zones (relict)
Landform position (two-dimensional): Shoulder, backslope
Landform position (three-dimensional): Side slope, crest
Microfeatures of landform position: Open depressions
Down-slope shape: Convex, linear, concave
Across-slope shape: Linear, convex, concave
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

RapheB—Rapson-Kibbie sandy loams, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whvb
Elevation: 580 to 660 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
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Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Rapson, human transported surface, and similar soils: 60 percent
Kibbie, human transported surface, and similar soils: 30 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Rapson, Human Transported Surface

Setting
Landform: Lakebeds (relict), drainageways
Down-slope shape: Linear
Across-slope shape: Linear, convex
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Bwb - 12 to 28 inches: sand
2C - 28 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 9.4 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Kibbie, Human Transported Surface

Setting
Landform: Lakebeds (relict), drainageways
Down-slope shape: Linear
Across-slope shape: Linear, convex
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
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^Cu - 9 to 12 inches: loam
Bwb - 12 to 36 inches: silty clay loam
C - 36 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Medium
Capacity of the most limiting layer to transmit water (Ksat): Moderately low (0.01 to 

0.14 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 42 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Minor Components

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Anthroportic udorthents
Percent of map unit: 3 percent
Landform: Deltas, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Freesoil, human transported surface
Percent of map unit: 2 percent
Landform: Lakebeds (relict), deltas
Down-slope shape: Linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No
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SloabA—Sloan silt loam, calcareous, 0 to 1 percent slopes

Map Unit Setting
National map unit symbol: 2whvk
Elevation: 580 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Sloan and similar soils: 90 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Sloan

Setting
Landform: Meander scars, flood plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: silt loam
Bg - 10 to 32 inches: silt loam
Cg - 32 to 80 inches: loam

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: FrequentNone
Frequency of ponding: None
Calcium carbonate, maximum content: 32 percent
Maximum salinity: Nonsaline (0.1 to 0.3 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.4 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY009MI - Wet Floodplain
Hydric soil rating: Yes
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Minor Components

Ceresco
Percent of map unit: 10 percent
Landform: Flood plains, natural levees
Down-slope shape: Linear
Across-slope shape: Linear, convex
Ecological site: F099XY008MI - Moist Floodplain
Hydric soil rating: No

UrbaoB—Urban land-Fortress family complex, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whst
Elevation: 570 to 710 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Urban land: 80 percent
Fortress family and similar soils: 19 percent
Minor components: 1 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Description of Fortress Family

Setting
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material
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Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 80 inches: gravelly-artifactual sand

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately high to high 

(1.42 to 14.17 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 10 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Low (about 3.3 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Minor Components

Riverfront, steep
Percent of map unit: 1 percent
Landform: Drainageways, deltas, lakebeds (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear, concave
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

W—Water

Map Unit Setting
National map unit symbol: 6bl8
Elevation: 570 to 720 feet
Mean annual precipitation: 28 to 34 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 140 to 160 days
Farmland classification: Not prime farmland

Map Unit Composition
Water: 100 percent
Estimates are based on observations, descriptions, and transects of the mapunit.
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Wetlands Map Viewer

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri
Japan, METI, Esri China (Hong Kong), Esri Korea, Esri (Thailand), NGCC, (c)
OpenStreetMap contributors, and the GIS User Community

Part 303 Final Wetlands Inventory

Wetlands as identified on NWI and MIRIS maps
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January 30, 2023 

 
Re:  Rare Species Database Review (1-23-23) – Rouge Park Detention Basin Area 3 Preliminary Study  

 
OHM has reviewed the Threatened and Endangered Species data provided by MNFI Web Database Search, 
conducted on January 23rd, 2023. During this Review, the project location was checked against known localities 
for rare species, and 5 State threatened, endangered, or species of special concern have been documented within 
the 1.5 mile project area buffer and it is possible that without proper management negative impacts will occur. 
The species listed include the following: American lotus (Nelumbo lutea), Climbing fumitory (Adlumia fungosa), 
Least shrew (Cryptotis parva), Stiff gentian (Gentianella quinquefolia) and Twinleaf (Jeffersonia diphylla). 
Additionally, Section 7 comments were provided for 9 Federally listed threatened, endangered, or candidate 
species and included the Indiana Bat (Myotis sodalis), Northern Long-Eared Bat (Myotis septentrionalis), 
Tricolored bat (Perimyotis subflavus), Piping plover (Charadrius melodus), Red knot (Calidris canutus rufa), 
Eastern Massasauga Rattlesnake (Sistrurus c. catenatus), Northern riffleshell (Epioblasma rangiana), Monarch 
Butterfly (Danaus plexipuss) and Eastern prairie fringed orchid (Platanthera leucophaea). Determination for 
Federally listed species have been made utilizing the U.S. Fish and Wildlife Service’s (USFWS) Information for 
Planning and Consultation (IPaC) website. Those determination are provided in Attachment 1. 

 
The West Chicago detention basin project will involve the construction of a detention basin at the SE corner 
of the intersection of West Parkway St. and West Chicago Dr. which would discharge to the Rouge River via 
an added outfall. The site currently consists of an Upland forest, forested wetland and open channel areas. 
 
For the 5 State listed species in the document provided OHM Advisors has made the following determination 
for individual species. In response to the Rare Species Database Review provided by MNFI Web Database 
Search OHM Advisors has prepared the following strategy and documentation to ensure this project does not 
result in take of species listed in the review. 
 
American lotus (Nelumbo lutea) State Threatened species. MNFI describes the habitat for this species as 
marshes, in quiet backwaters and near-shore areas and in large rivers near the Great Lakes. No suitable habitat 
is located within the project area. The last observation of this species in within 1.5 miles of the project area 
occurred in 1897 and is considered historical. OHM has determined no effect to this species. In the event 
American lotus is observed during project activities said observation will be reported to local county MDNR 
office within 24 hours. 
 
Climbing fumitory (Adlumia fungosa) State Species of Special Concern. MNFI describes the habitat for this 
species as rocky Great Lakes shores, woods, thickets, glades, mesic southern forests and in dune complexes. 
The last observation of this species in within 1.5 miles of the project area occurred in 1929 and is considered 
historical. OHM has determined no effect to this species. In the event Climbing fumitory is observed during 
project activities said observation will be reported to local county MDNR office within 24 hours. 
 
Least shrew (Cryptotis parva) State Threatened. MNFI describes the habitat for this species dry upland 
meadows with dense coverage of grasses and forbs. It can also be found in marshy areas, fencerows, and 
woodland edges. Nests are often found tucked under rocks, logs, discarded lumber, metal sheeting, and hay 
bales left in fields over winter. Some suitable habitat exists within the project area and additional field surveys 
may be required when project specifics have been determined to make a final determination for this species. 
OHM Advisor ecologist will coordinate these as needed field surveys with local agency staff. 
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Stiff gentian (Gentianella quinquefolia) State Threatened. MNFI describes the suitable nesting habitat as alkaline 
soils in marshy meadows, in mucky areas along river and stream banks, and wooded edges and hillsides. Some 
suitable habitat exists within the project area and additional field surveys may be required when project specifics 
have been determined to make a final determination for this species. OHM Advisor ecologist will coordinate these 
as needed field surveys with local agency staff. 

 
Twinleaf (Jeffersonia diphylla) State Species of Special Concern. MNFI describes the suitable nesting habitat as 
mesic forests with rich, loamy soils and in floodplain forests. Some suitable habitat exists within the project area 
and additional field surveys may be required when project specifics have been determined to make a final 
determination for this species. OHM Advisor ecologist will coordinate these as needed field surveys with local 
agency staff. 

 

Sincerely, 

 
 

Wade Rose, OHM Advisors Ecologist 



 
 
 

OHM Advisors® 
34000 PLYMOUTH ROAD 
LIVONIA, MICHIGAN 48150 

T 734.522.6711 
F 734.522.6427 OHM-Advisors.com 

  

DWSD 
West Chicago Area 3 
Wetland Delineation  
Technical Memorandum 
1/31/2023 
 

Introduction 

OHM performed a wetland delineation in January 2023 within the area south of West Chicago Street, 
west of West Outer Driver and North of West Outer Drive. The wetland investigation conducted by 
OHM Field Ecologists Wade Rose, Kayla McRobb, and Melissa Meszaros and Engineer John Barbatano 
included a desktop review and subsequent on-site wetland evaluation.  The purpose of this technical 
memorandum is to describe the methodology and results of the wetland delineation and to provide 
supporting documentation. 

 

Methodology     

Desktop Review 
The EGLE Wetlands Map Viewer aerial imagery and wetland inventory maps were reviewed to identify 
potential and approximate locations of wetlands. The EGLE Wetlands Map Viewer compiles data from 
the following sources: 

• National Wetland Inventory (NWI) maps, generated by the U.S. Fish and Wildlife Service 
through interpretation of topographic data and aerial photographs. 

• Land cover maps generated by the Michigan Department of Natural Resources’ Michigan 
Resource Inventory System (MIRIS), through interpretation of aerial photographs. 

• Hydric soils mapped by the U.S. Department of Agriculture, Natural Resource Conservation 
Service (USDA NRCS). 

• The desktop review also included a review of additional soil data produced by the National 
Cooperative Soil Survey, which were collected from the Web Soil Survey website operated by the 
USDA NRCS.  

 
On-Site Investigation 
An on-site wetland evaluation was performed on January 27th, 2023. The investigation consisted of a 
visual survey of the entire site to identify potential wetland field indicators, followed by formal data 
collection and analysis of vegetation types, hydrology indicators, and soils data within the wetland and 
adjacent upland areas.  The data collection and analysis were performed based on the methods described 
in the Northcentral Northeast Regional Supplement to the 1987 USACE Wetlands Delineation Manual.  
Wetland boundaries were flagged in the field with pink ribbon marked “Wetland Boundary” and the 
flagged points were surveyed using GPS equipment with sub-foot accuracy. 
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Results 

The results indicated wetlands exist within the proposed project limits. The identified wetlands are 
Palustrine Forested Broad-Leaved Deciduous (PFO1). The stream that runs through the delineated area 
is classified as Palustrine Unconsolidated Bottom Sand (PUB2) in the north and then transitioned to 
Palustrine Unconsolidated Bottom Organic (PUB4) in the south and is protected by Part 301 Inland 
Lakes and Streams, of the Natural Resources and Environmental Protection Act, 1994, PA 451. 
 
Supporting Documentation 
The following attachments contain supporting documentation, including the site map that depicts the 
wetland boundaries/sampling locations and the corresponding field data sheets required as part of an 
EGLE joint permit application. 
 

• Attachment #1:  Wetland Delineation Site Map  

• Attachment #2:  Wetland Field Data Sheets 

• Attachment #3:  National Cooperative Soil Survey Map 

• Attachment #4:  EGLE Wetland Inventory Map   
 
Regulatory Discussion 
Our understanding of the current rules is that a wetland is regulated under Part 303, Wetlands Protection, 
of the Natural Resources and Environmental Protection Act, 1994 PA 451, as amended, if it meets one 
or more of the following criteria: 
 

• Greater than five acres in size. 

• Connected to, or located within 1,000 feet of, one of the Great Lakes or Lake St. Clair. 

• Connected to, or located within 500 feet of, an inland lake, pond, river, or stream. 

• Non-contiguous wetlands less than five acres in size that are on the list of rare and imperiled 
wetlands. 

• Non-contiguous wetlands less than five acres with the documented presence of state or federal 
endangered or threatened species. 

 
Based on the field investigation it was determined that wetlands are present within the project area 
boundary provided and are regulated as the flagged wetlands are connected to, or located within 500 feet 
of the Ashcroft-Sherwood Drain. 
 
 
 
 



MMeszaros
Text Box
Attachment 1 Page 1 of 1



 

US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

WETLAND DETERMINATION DATA FORM – Northcentral and Northeast Region 
 

Project/Site:                                                                                             City/County:                                                           Sampling Date:  

Applicant/Owner:                                                                                                                                         State:                     Sampling Point:  

Investigator(s):                                                                                         Section, Township, Range:   

Landform (hillslope, terrace, etc.):                                                      Local relief (concave, convex, none):                                             Slope (%):  

Subregion (LRR or MLRA):                                      Lat:                                                        Long:                                                        Datum:   

Soil Map Unit Name:                                                                                                                                        NWI classification:   

Are climatic / hydrologic conditions on the site typical for this time of year?  Yes               No               (If no, explain in Remarks.)  

Are Vegetation            , Soil             , or Hydrology              significantly disturbed?            Are “Normal Circumstances” present?   Yes               No  

Are Vegetation            , Soil             , or Hydrology              naturally problematic?             (If needed, explain any answers in Remarks.) 

SUMMARY OF FINDINGS – Attach site map showing sampling point locations, transects, important features, etc. 

Hydrophytic Vegetation Present? Yes                 No               
Hydric Soil Present?  Yes                 No               
Wetland Hydrology Present? Yes                 No               

Is the Sampled Area 

within a Wetland?                 Yes                   No                

If yes, optional Wetland Site ID:   
Remarks:  (Explain alternative procedures here or in a separate report.) 
 

HYDROLOGY 

Wetland Hydrology Indicators:  Secondary Indicators (minimum of two required) 
Primary Indicators (minimum of one is required; check all that apply)                                                           Surface Soil Cracks (B6) 
       Surface Water (A1)        Water-Stained Leaves (B9)        Drainage Patterns (B10) 
       High Water Table (A2)        Aquatic Fauna (B13)        Moss Trim Lines (B16) 
       Saturation (A3)        Marl Deposits (B15)        Dry-Season Water Table (C2) 
       Water Marks (B1)        Hydrogen Sulfide Odor (C1)        Crayfish Burrows (C8) 
       Sediment Deposits (B2)        Oxidized Rhizospheres on Living Roots (C3)        Saturation Visible on Aerial Imagery (C9) 
       Drift Deposits (B3)        Presence of Reduced Iron (C4)        Stunted or Stressed Plants (D1) 
       Algal Mat or Crust (B4)        Recent Iron Reduction in Tilled Soils (C6)        Geomorphic Position (D2) 
       Iron Deposits (B5)        Thin Muck Surface (C7)        Shallow Aquitard (D3) 
       Inundation Visible on Aerial Imagery (B7)        Other (Explain in Remarks)        Microtopographic Relief (D4) 
       Sparsely Vegetated Concave Surface (B8)         FAC-Neutral Test (D5) 
Field Observations: 

Surface Water Present? Yes             No             Depth (inches):                           
Water Table Present?  Yes             No             Depth (inches):                           
Saturation Present?    Yes             No             Depth (inches):                          
(includes capillary fringe) 

 

 

Wetland Hydrology Present?    Yes                 No              

Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
 

Remarks:  
 

MMeszaros
Text Box
Attachment 2 Page 4 of 6



 

US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

VEGETATION – Use scientific names of plants. Sampling Point:   

                           Absolute    Dominant  Indicator 
Tree Stratum   (Plot size:                               )                       % Cover    Species?     Status   

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Sapling/Shrub Stratum   (Plot size: ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

                                                                                                               = Total Cover 

Herb Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

5.              

6.              

7.              

8.              

9.              

10.              

11.              

12.              

                                                                                                               = Total Cover 

Woody Vine Stratum   (Plot size:                               ) 

1.             

2.              

3.              

4.              

                                                                                                               = Total Cover 

Dominance Test worksheet: 

Number of Dominant Species   
That Are OBL, FACW, or FAC:                              (A) 
 
Total Number of Dominant    
Species Across All Strata:                               (B) 
 
Percent of Dominant Species 
That Are OBL, FACW, or FAC:                              (A/B) 

 

Prevalence Index worksheet: 

       Total % Cover of:                    Multiply by:        
OBL species                        x 1 =   
FACW species                        x 2 =   
FAC species                        x 3 =   
FACU species                        x 4 =   
UPL species                        x 5 =    
Column Totals:                        (A)                          (B) 

         Prevalence Index  = B/A =                              

Hydrophytic Vegetation Indicators:  
       1 - Rapid Test for Hydrophytic Vegetation 
       2 - Dominance Test is >50% 
       3 - Prevalence Index is ≤3.01 
       4 - Morphological Adaptations1 (Provide supporting 
            data in Remarks or on a separate sheet) 
       Problematic Hydrophytic Vegetation1 (Explain) 
 
1Indicators of hydric soil and wetland hydrology must 
be present, unless disturbed or problematic. 

Definitions of Vegetation Strata: 
 
Tree – Woody plants 3 in. (7.6 cm) or more in diameter 
at breast height (DBH), regardless of height. 
 
Sapling/shrub – Woody plants less than 3 in. DBH 
and greater than or equal to 3.28 ft (1 m) tall. 
 
Herb – All herbaceous (non-woody) plants, regardless of 
size, and woody plants less than 3.28 ft tall. 
  
Woody vines – All woody vines greater than 3.28 ft in 
height. 

 
 
 
 
Hydrophytic  
Vegetation 
Present?                 Yes                 No              

Remarks:  (Include photo numbers here or on a separate sheet.) 
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US Army Corps of Engineers                      Northcentral and Northeast Region – Version 2.0 

SOIL                                                  Sampling Point:   

Profile Description:  (Describe to the depth needed to document the indicator or confirm the absence of indicators.) 

 Depth                    Matrix                                           Redox Features                              
 (inches)           Color (moist)            %           Color (moist)             %         Type1       Loc2           Texture                             Remarks  

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          

                                                                                          
1Type:  C=Concentration, D=Depletion, RM=Reduced Matrix, MS=Masked Sand Grains.                  2Location:  PL=Pore Lining, M=Matrix. 
Hydric Soil Indicators:  Indicators for Problematic Hydric Soils

3
: 

       Histosol (A1)        Polyvalue Below Surface (S8) (LRR R,        2 cm Muck (A10) (LRR K, L, MLRA 149B) 
       Histic Epipedon (A2)            MLRA 149B)        Coast Prairie Redox (A16) (LRR K, L, R) 
       Black Histic (A3)        Thin Dark Surface (S9) (LRR R, MLRA 149B)        5 cm Mucky Peat or Peat (S3) (LRR K, L, R) 
       Hydrogen Sulfide (A4)        Loamy Mucky Mineral (F1) (LRR K, L)        Dark Surface (S7) (LRR K, L, M) 
       Stratified Layers (A5)        Loamy Gleyed Matrix (F2)        Polyvalue Below Surface (S8) (LRR K, L) 
       Depleted Below Dark Surface (A11)        Depleted Matrix (F3)        Thin Dark Surface (S9) (LRR K, L) 
       Thick Dark Surface (A12)        Redox Dark Surface (F6)        Iron-Manganese Masses (F12) (LRR K, L, R) 
       Sandy Mucky Mineral (S1)        Depleted Dark Surface (F7)        Piedmont Floodplain Soils (F19) (MLRA 149B) 
       Sandy Gleyed Matrix (S4)        Redox Depressions (F8)        Mesic Spodic (TA6) (MLRA 144A, 145, 149B) 
       Sandy Redox (S5)         Red Parent Material (F21) 
       Stripped Matrix (S6)         Very Shallow Dark Surface (TF12) 
       Dark Surface (S7) (LRR R, MLRA 149B)         Other (Explain in Remarks) 
 
3Indicators of hydrophytic vegetation and wetland hydrology must be present, unless disturbed or problematic. 
Restrictive Layer (if observed): 

     Type:  
     Depth (inches):  

 
 
Hydric Soil Present?     Yes                 No    

Remarks: 
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Soil Map
The soil map section includes the soil map for the defined area of interest, a list of 
soil map units on the map and extent of each map unit, and cartographic symbols 
displayed on the map. Also presented are various metadata about data used to 
produce the map, and a description of each soil map unit.
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Custom Soil Resource Report
Soil Map
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MAP LEGEND MAP INFORMATION

Area of Interest (AOI)
Area of Interest (AOI)

Soils
Soil Map Unit Polygons

Soil Map Unit Lines

Soil Map Unit Points

Special Point Features
Blowout

Borrow Pit

Clay Spot

Closed Depression

Gravel Pit

Gravelly Spot

Landfill

Lava Flow

Marsh or swamp

Mine or Quarry

Miscellaneous Water

Perennial Water

Rock Outcrop

Saline Spot

Sandy Spot

Severely Eroded Spot

Sinkhole

Slide or Slip

Sodic Spot

Spoil Area

Stony Spot

Very Stony Spot

Wet Spot

Other

Special Line Features

Water Features
Streams and Canals

Transportation
Rails

Interstate Highways

US Routes

Major Roads

Local Roads

Background
Aerial Photography

The soil surveys that comprise your AOI were mapped at 
1:12,000.

Warning: Soil Map may not be valid at this scale.

Enlargement of maps beyond the scale of mapping can cause 
misunderstanding of the detail of mapping and accuracy of soil 
line placement. The maps do not show the small areas of 
contrasting soils that could have been shown at a more detailed 
scale.

Please rely on the bar scale on each map sheet for map 
measurements.

Source of Map: Natural Resources Conservation Service
Web Soil Survey URL: 
Coordinate System: Web Mercator (EPSG:3857)

Maps from the Web Soil Survey are based on the Web Mercator 
projection, which preserves direction and shape but distorts 
distance and area. A projection that preserves area, such as the 
Albers equal-area conic projection, should be used if more 
accurate calculations of distance or area are required.

This product is generated from the USDA-NRCS certified data as 
of the version date(s) listed below.

Soil Survey Area: Wayne County, Michigan
Survey Area Data: Version 8, Aug 29, 2022

Soil map units are labeled (as space allows) for map scales 
1:50,000 or larger.

Date(s) aerial images were photographed: Aug 5, 2020—Aug 
12, 2020

The orthophoto or other base map on which the soil lines were 
compiled and digitized probably differs from the background 
imagery displayed on these maps. As a result, some minor 
shifting of map unit boundaries may be evident.

Custom Soil Resource Report
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Map Unit Legend

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

BrmhcB Brems loamy sand, loamy 
substratum, 0 to 4 percent 
slopes

5.8 5.4%

BrmucB Brems-Urban land complex, 
loamy substratum, 0 to 4 
percent slopes

0.4 0.4%

CeraaA Ceresco-Sloan complex, 0 to 3 
percent slopes

25.0 23.5%

CerabA Ceresco-Sloan complex, 0 to 3 
percent slopes, protected

2.8 2.6%

FrsuaA Freesoil-Urban land complex, 0 
to 2 percent slopes

3.2 3.0%

LvnhbB Livonia sandy loam, dense 
substratum, 0 to 4 percent 
slopes

37.5 35.4%

LvnubB Livonia-Urban land complex, 
dense substratum, 0 to 4 
percent slopes

19.1 18.0%

RaphbB Rapson-Belleville sandy loams, 
dense substratum, 0 to 4 
percent slopes

7.6 7.2%

RapubB Rapson-Urban land-Belleville 
complex, dense substratum, 
0 to 4 percent slopes

3.5 3.3%

W Water 1.2 1.2%

Totals for Area of Interest 106.1 100.0%

Map Unit Descriptions
The map units delineated on the detailed soil maps in a soil survey represent the 
soils or miscellaneous areas in the survey area. The map unit descriptions, along 
with the maps, can be used to determine the composition and properties of a unit.

A map unit delineation on a soil map represents an area dominated by one or more 
major kinds of soil or miscellaneous areas. A map unit is identified and named 
according to the taxonomic classification of the dominant soils. Within a taxonomic 
class there are precisely defined limits for the properties of the soils. On the 
landscape, however, the soils are natural phenomena, and they have the 
characteristic variability of all natural phenomena. Thus, the range of some 
observed properties may extend beyond the limits defined for a taxonomic class. 
Areas of soils of a single taxonomic class rarely, if ever, can be mapped without 
including areas of other taxonomic classes. Consequently, every map unit is made 
up of the soils or miscellaneous areas for which it is named and some minor 
components that belong to taxonomic classes other than those of the major soils.

Custom Soil Resource Report
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Most minor soils have properties similar to those of the dominant soil or soils in the 
map unit, and thus they do not affect use and management. These are called 
noncontrasting, or similar, components. They may or may not be mentioned in a 
particular map unit description. Other minor components, however, have properties 
and behavioral characteristics divergent enough to affect use or to require different 
management. These are called contrasting, or dissimilar, components. They 
generally are in small areas and could not be mapped separately because of the 
scale used. Some small areas of strongly contrasting soils or miscellaneous areas 
are identified by a special symbol on the maps. If included in the database for a 
given area, the contrasting minor components are identified in the map unit 
descriptions along with some characteristics of each. A few areas of minor 
components may not have been observed, and consequently they are not 
mentioned in the descriptions, especially where the pattern was so complex that it 
was impractical to make enough observations to identify all the soils and 
miscellaneous areas on the landscape.

The presence of minor components in a map unit in no way diminishes the 
usefulness or accuracy of the data. The objective of mapping is not to delineate 
pure taxonomic classes but rather to separate the landscape into landforms or 
landform segments that have similar use and management requirements. The 
delineation of such segments on the map provides sufficient information for the 
development of resource plans. If intensive use of small areas is planned, however, 
onsite investigation is needed to define and locate the soils and miscellaneous 
areas.

An identifying symbol precedes the map unit name in the map unit descriptions. 
Each description includes general facts about the unit and gives important soil 
properties and qualities.

Soils that have profiles that are almost alike make up a soil series. Except for 
differences in texture of the surface layer, all the soils of a series have major 
horizons that are similar in composition, thickness, and arrangement.

Soils of one series can differ in texture of the surface layer, slope, stoniness, 
salinity, degree of erosion, and other characteristics that affect their use. On the 
basis of such differences, a soil series is divided into soil phases. Most of the areas 
shown on the detailed soil maps are phases of soil series. The name of a soil phase 
commonly indicates a feature that affects use or management. For example, Alpha 
silt loam, 0 to 2 percent slopes, is a phase of the Alpha series.

Some map units are made up of two or more major soils or miscellaneous areas. 
These map units are complexes, associations, or undifferentiated groups.

A complex consists of two or more soils or miscellaneous areas in such an intricate 
pattern or in such small areas that they cannot be shown separately on the maps. 
The pattern and proportion of the soils or miscellaneous areas are somewhat similar 
in all areas. Alpha-Beta complex, 0 to 6 percent slopes, is an example.

An association is made up of two or more geographically associated soils or 
miscellaneous areas that are shown as one unit on the maps. Because of present 
or anticipated uses of the map units in the survey area, it was not considered 
practical or necessary to map the soils or miscellaneous areas separately. The 
pattern and relative proportion of the soils or miscellaneous areas are somewhat 
similar. Alpha-Beta association, 0 to 2 percent slopes, is an example.

An undifferentiated group is made up of two or more soils or miscellaneous areas 
that could be mapped individually but are mapped as one unit because similar 
interpretations can be made for use and management. The pattern and proportion 

Custom Soil Resource Report
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of the soils or miscellaneous areas in a mapped area are not uniform. An area can 
be made up of only one of the major soils or miscellaneous areas, or it can be made 
up of all of them. Alpha and Beta soils, 0 to 2 percent slopes, is an example.

Some surveys include miscellaneous areas. Such areas have little or no soil 
material and support little or no vegetation. Rock outcrop is an example.

Custom Soil Resource Report
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Wayne County, Michigan

BrmhcB—Brems loamy sand, loamy substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtg
Elevation: 580 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Brems, human transported surface, and similar soils: 80 percent
Minor components: 20 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Brems, Human Transported Surface

Setting
Landform: Deltas, nearshore zones (relict), drainageways
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 42 inches: sand
C - 42 to 61 inches: sand
2Cg - 61 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Custom Soil Resource Report
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Minor Components

Livonia, human transported surface
Percent of map unit: 7 percent
Landform: Deltas, nearshore zones (relict), drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Plainfield, human transported surface
Percent of map unit: 6 percent
Landform: Deltas, nearshore zones (relict), drainageways
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Kibbie, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas, drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

BrmucB—Brems-Urban land complex, loamy substratum, 0 to 4 percent 
slopes

Map Unit Setting
National map unit symbol: 2tx6p
Elevation: 580 to 670 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Brems, human transported surface, and similar soils: 50 percent
Urban land: 35 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Custom Soil Resource Report
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Description of Brems, Human Transported Surface

Setting
Landform: Deltas, nearshore zones (relict), shoals (relict)
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy human-transported material over sandy glaciolacustrine 

deposits over loamy glaciolacustrine deposits

Typical profile
^Au - 0 to 9 inches: loamy sand
^Cu - 9 to 12 inches: sand
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 42 inches: sand
C - 42 to 61 inches: sand
2Cg - 61 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Moderately well drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 36 to 42 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: A
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No
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Minor Components

Livonia, human transported surface
Percent of map unit: 7 percent
Landform: Deltas, nearshore zones (relict), shoals (relict)
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Plainfield, human transported surface
Percent of map unit: 6 percent
Landform: Deltas, nearshore zones (relict), shoals (relict)
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY004MI - Warm Dry Sandy Ridge
Hydric soil rating: No

Kibbie, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas, shoals (relict)
Microfeatures of landform position: Open depressions
Down-slope shape: Concave, linear
Across-slope shape: Linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

CeraaA—Ceresco-Sloan complex, 0 to 3 percent slopes

Map Unit Setting
National map unit symbol: 2tx70
Elevation: 570 to 690 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Ceresco and similar soils: 75 percent
Sloan and similar soils: 25 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Ceresco

Setting
Landform: Flood plains, natural levees
Down-slope shape: Linear
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Across-slope shape: Linear, convex
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: loam
Bw1 - 10 to 22 inches: loam
Bw2 - 22 to 34 inches: loam
C1 - 34 to 53 inches: silt loam
C2 - 53 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 3 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.14 to 1.42 in/hr)
Depth to water table: About 6 to 12 inches
Frequency of flooding: NoneFrequent
Frequency of ponding: None
Calcium carbonate, maximum content: 50 percent
Maximum salinity: Nonsaline (0.2 to 0.8 mmhos/cm)
Available water supply, 0 to 60 inches: Very high (about 15.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY008MI - Moist Floodplain
Hydric soil rating: No

Description of Sloan

Setting
Landform: Meander scars, flood plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: silt loam
Bg - 10 to 32 inches: silt loam
Cg - 32 to 80 inches: loam

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: NoneFrequent
Frequency of ponding: None
Calcium carbonate, maximum content: 32 percent
Maximum salinity: Nonsaline (0.1 to 0.3 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.4 inches)
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Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY009MI - Wet Floodplain
Hydric soil rating: Yes

CerabA—Ceresco-Sloan complex, 0 to 3 percent slopes, protected

Map Unit Setting
National map unit symbol: 2tx7t
Elevation: 570 to 660 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Ceresco and similar soils: 60 percent
Sloan and similar soils: 25 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Ceresco

Setting
Landform: Flood plains, natural levees
Down-slope shape: Linear
Across-slope shape: Linear, convex
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: loam
Bw1 - 10 to 22 inches: loam
Bw2 - 22 to 34 inches: loam
C1 - 34 to 53 inches: silt loam
C2 - 53 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 3 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.14 to 1.42 in/hr)
Depth to water table: About 6 to 12 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 50 percent
Maximum salinity: Nonsaline (0.2 to 0.8 mmhos/cm)
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Available water supply, 0 to 60 inches: Very high (about 15.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY008MI - Moist Floodplain
Hydric soil rating: No

Description of Sloan

Setting
Landform: Meander scars, flood plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Loamy alluvium

Typical profile
A - 0 to 10 inches: silt loam
Bg - 10 to 32 inches: silt loam
Cg - 32 to 80 inches: loam

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 0 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 32 percent
Maximum salinity: Nonsaline (0.1 to 0.3 mmhos/cm)
Available water supply, 0 to 60 inches: High (about 11.4 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: B/D
Ecological site: F099XY009MI - Wet Floodplain
Hydric soil rating: Yes

Minor Components

Urban land
Percent of map unit: 10 percent
Hydric soil rating: No

Riverfront
Percent of map unit: 5 percent
Landform: Flood plains, natural levees
Down-slope shape: Linear
Across-slope shape: Linear, convex
Ecological site: F099XY008MI - Moist Floodplain
Hydric soil rating: No
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FrsuaA—Freesoil-Urban land complex, 0 to 2 percent slopes

Map Unit Setting
National map unit symbol: 2tx6y
Elevation: 570 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Freesoil, human transported surface, and similar soils: 55 percent
Urban land: 35 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Freesoil, Human Transported Surface

Setting
Landform: Drainageways, deltas
Down-slope shape: Linear
Across-slope shape: Concave, linear, convex
Parent material: Loamy human-transported material over loamy glaciolacustrine 

deposits

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: loam
Ab - 12 to 15 inches: loamy very fine sand
Bwb - 15 to 27 inches: loamy very fine sand
C1 - 27 to 50 inches: loamy very fine sand
C2 - 50 to 80 inches: silt loam

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: More than 80 inches
Drainage class: Somewhat poorly drained
Runoff class: Low
Capacity of the most limiting layer to transmit water (Ksat): Moderately low to 

moderately high (0.01 to 1.42 in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 8.8 inches)
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Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Minor Components

Anthroportic udorthents
Percent of map unit: 7 percent
Landform: Deltas, drainageways
Down-slope shape: Linear
Across-slope shape: Convex, linear, concave
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Colwood, human transported surface
Percent of map unit: 3 percent
Landform: Deltas, drainageways
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Convex, linear, concave
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

LvnhbB—Livonia sandy loam, dense substratum, 0 to 4 percent slopes

Map Unit Setting
National map unit symbol: 2whtz
Elevation: 590 to 640 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days

Custom Soil Resource Report

19

MMeszaros
Text Box
Attachment 3 Page 16 of 25



Farmland classification: Not prime farmland

Map Unit Composition
Livonia, human transported surface, and similar soils: 85 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Livonia, Human Transported Surface

Setting
Landform: Deltas
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 35 inches: sand
C1 - 35 to 54 inches: sand
2C2 - 54 to 62 inches: silt loam
3Cd - 62 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 52 to 77 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Minor Components

Anthroportic udorthents, dense substratum
Percent of map unit: 5 percent
Landform: Deltas
Down-slope shape: Linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No
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Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 3 percent
Landform: Deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Concave, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Colwood, human transported surface
Percent of map unit: 2 percent
Landform: Deltas
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Concave, linear
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

LvnubB—Livonia-Urban land complex, dense substratum, 0 to 4 percent 
slopes

Map Unit Setting
National map unit symbol: 2tx74
Elevation: 580 to 650 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Livonia, human transported surface, and similar soils: 55 percent
Urban land: 35 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Livonia, Human Transported Surface

Setting
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till
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Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Ab - 12 to 19 inches: loamy sand
Bwb - 19 to 35 inches: sand
C1 - 35 to 54 inches: sand
2C2 - 54 to 62 inches: silt loam
3Cd - 62 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 52 to 77 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 6.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Minor Components

Anthroportic udorthents, dense substratum
Percent of map unit: 5 percent
Landform: Deltas, till-floored lake plains
Down-slope shape: Linear
Across-slope shape: Concave, linear, convex
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No
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Brems, human transported surface
Percent of map unit: 3 percent
Landform: Till-floored lake plains, deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Linear, concave
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Colwood, human transported surface
Percent of map unit: 2 percent
Landform: Till-floored lake plains, deltas
Microfeatures of landform position: Open depressions
Down-slope shape: Linear, concave
Across-slope shape: Linear, concave
Ecological site: F099XY013MI - Wet Lake Plain Flats
Hydric soil rating: No

RaphbB—Rapson-Belleville sandy loams, dense substratum, 0 to 4 
percent slopes

Map Unit Setting
National map unit symbol: 2whv6
Elevation: 600 to 620 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland

Map Unit Composition
Rapson, human transported surface, and similar soils: 60 percent
Belleville, human transported surface, and similar soils: 25 percent
Minor components: 15 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Rapson, Human Transported Surface

Setting
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
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Bwb1 - 12 to 18 inches: sand
Bwb2 - 18 to 24 inches: sand
Cg1 - 24 to 30 inches: sand
2Cg2 - 30 to 65 inches: silt loam
3Cd - 65 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 51 to 70 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 8.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Belleville, Human Transported Surface

Setting
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy till over clayey lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Bg - 12 to 28 inches: sand
2C - 28 to 65 inches: clay loam
3Cd - 65 to 80 inches: clay

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: 51 to 69 inches to densic material
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 24 to 30 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 28 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
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Available water supply, 0 to 60 inches: Low (about 4.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY011MI - Warm Wet Sandy Depression
Hydric soil rating: No

Minor Components

Urban land
Percent of map unit: 5 percent
Hydric soil rating: No

Brems, human transported surface
Percent of map unit: 5 percent
Landform: Nearshore zones (relict), deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Anthroportic udorthents, dense substratum
Percent of map unit: 3 percent
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Freesoil, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

RapubB—Rapson-Urban land-Belleville complex, dense substratum, 0 
to 4 percent slopes

Map Unit Setting
National map unit symbol: 2v13x
Elevation: 610 to 630 feet
Mean annual precipitation: 28 to 38 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 135 to 210 days
Farmland classification: Not prime farmland
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Map Unit Composition
Rapson, human transported surface, and similar soils: 40 percent
Urban land: 35 percent
Belleville, human transported surface, and similar soils: 15 percent
Minor components: 10 percent
Estimates are based on observations, descriptions, and transects of the mapunit.

Description of Rapson, Human Transported Surface

Setting
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy glaciolacustrine deposits over clayey 
lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Bwb1 - 12 to 18 inches: sand
Bwb2 - 18 to 24 inches: sand
Cg1 - 24 to 30 inches: sand
2Cg2 - 30 to 65 inches: silt loam
3Cd - 65 to 80 inches: clay

Properties and qualities
Slope: 0 to 4 percent
Depth to restrictive feature: 51 to 70 inches to densic material
Drainage class: Somewhat poorly drained
Runoff class: Very low
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 30 to 36 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 35 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Moderate (about 8.9 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Description of Urban Land

Properties and qualities
Slope: 0 to 1 percent
Depth to restrictive feature: 0 inches to manufactured layer
Runoff class: High
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
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Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: D
Hydric soil rating: No

Description of Belleville, Human Transported Surface

Setting
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Parent material: Sandy and loamy human-transported material over sandy 

glaciolacustrine deposits over loamy till over clayey lodgment till

Typical profile
^Au - 0 to 9 inches: sandy loam
^Cu - 9 to 12 inches: sandy loam
Bg - 12 to 28 inches: sand
2C - 28 to 65 inches: clay loam
3Cd - 65 to 80 inches: clay

Properties and qualities
Slope: 0 to 2 percent
Depth to restrictive feature: 51 to 69 inches to densic material
Drainage class: Poorly drained
Runoff class: Negligible
Capacity of the most limiting layer to transmit water (Ksat): Very low (0.00 to 0.00 

in/hr)
Depth to water table: About 24 to 30 inches
Frequency of flooding: None
Frequency of ponding: None
Calcium carbonate, maximum content: 28 percent
Gypsum, maximum content: 1 percent
Maximum salinity: Nonsaline (0.1 to 1.5 mmhos/cm)
Available water supply, 0 to 60 inches: Low (about 4.5 inches)

Interpretive groups
Land capability classification (irrigated): None specified
Land capability classification (nonirrigated): 8
Hydrologic Soil Group: C
Ecological site: F099XY011MI - Warm Wet Sandy Depression
Hydric soil rating: No

Minor Components

Brems, human transported surface
Percent of map unit: 5 percent
Landform: Nearshore zones (relict), deltas
Microfeatures of landform position: Rises
Down-slope shape: Linear, convex
Across-slope shape: Convex, linear
Ecological site: F099XY003MI - Warm Moist Sandy Depression
Hydric soil rating: No

Anthroportic udorthents, dense substratum
Percent of map unit: 3 percent
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Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

Freesoil, human transported surface
Percent of map unit: 2 percent
Landform: Nearshore zones (relict), deltas
Down-slope shape: Linear
Across-slope shape: Convex, linear
Ecological site: F099XY007MI - Lake Plain Flats
Hydric soil rating: No

W—Water

Map Unit Setting
National map unit symbol: 6bl8
Elevation: 570 to 720 feet
Mean annual precipitation: 28 to 34 inches
Mean annual air temperature: 45 to 52 degrees F
Frost-free period: 140 to 160 days
Farmland classification: Not prime farmland

Map Unit Composition
Water: 100 percent
Estimates are based on observations, descriptions, and transects of the mapunit.
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Wetlands Map Viewer

Sources: Esri, HERE, Garmin, USGS, Intermap, INCREMENT P, NRCan, Esri
Japan, METI, Esri China (Hong Kong), Esri Korea, Esri (Thailand), NGCC, (c)
OpenStreetMap contributors, and the GIS User Community

Part 303 Final Wetlands Inventory

Wetlands as identified on NWI and MIRIS maps

Soil areas which include wetland soils

Wetlands as identified on NWI and MIRIS maps and soil areas which include wetland soils

January 31, 2023
0 0.08 0.160.04 mi

0 0.1 0.20.05 km

1:4,685

Disclamer: This map is not intended to be used to determine the specific
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DRAFT  

  

DWSD - West Chicago & Schoolcraft SRF Project Plan 

  

 

 

 

Appendix H: SHPO, THPO, U.S. Fish and Wildlife Services, MNFI, and 

EGLE Resource Division response letters 

 

This section will be updated as the information becomes available and will be submitted 

with the final project planning document.  
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February 16, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project code: 2023-0046370 
Project Name: Schoolcraft Preliminary Outfall Study Area 1 
 
Subject: Verification letter for the project named 'Schoolcraft Preliminary Outfall Study Area 

1' for specified threatened and endangered species that may occur in your proposed 
project location consistent with the Michigan Endangered Species Determination Key 
(Michigan DKey)

 
Dear Wade Rose:

The U.S. Fish and Wildlife Service (Service) received on February 16, 2023 your effect 
determination(s) for the 'Schoolcraft Preliminary Outfall Study Area 1' (the Action) using the 
Michigan DKey within the Information for Planning and Consultation (IPaC) system. The 
Service developed this system in accordance with the Endangered Species Act of 1973 (ESA) 
(87 Stat.884, as amended; 16 U.S.C. 1531 et seq.).

Based on your answers and the assistance of the Service’s Michigan DKey, you made the 
following effect determination(s) for the proposed Action:

 
Species Listing Status Determination
Eastern Massasauga (=rattlesnake) (Sistrurus catenatus) Threatened NLAA
Eastern Prairie Fringed Orchid (Platanthera 
leucophaea)

Threatened No effect

Indiana Bat (Myotis sodalis) Endangered NLAA
Monarch Butterfly (Danaus plexippus) Candidate No effect
Northern Long-eared Bat (Myotis septentrionalis) Threatened NLAA
Northern Riffleshell (Epioblasma rangiana) Endangered No effect
Piping Plover (Charadrius melodus) Endangered No effect
Red Knot (Calidris canutus rufa) Threatened No effect
Tricolored Bat (Perimyotis subflavus) Proposed 

Endangered
No effect

 
The Service will notify you within 30 calendar days if we determine that this proposed Action 
does not meet the criteria for a “may affect, not likely to adversely affect” (NLAA) determination 
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for Federally listed species in Michigan. If we do not notify you within that timeframe, you may 
proceed with the Action under the terms of the NLAA concurrence provided here. This 
verification period allows the Michigan Ecological Services Field Office to apply local 
knowledge to evaluation of the Action, as we may identify a small subset of actions having 
impacts that were unanticipated. In such instances, the Michigan Ecological Services Field 
Office may request additional information to verify the effects determination reached through the 
Michigan DKey.

Your agency has met consultation requirements by informing the Service of your “No Effect” 
determination(s). No consultation is required for species that you determined will not be affected 
by the Action.

Please provide sufficient project details on your project homepage in IPaC (Define Project, 
Project Description) to support your conclusions and the Service’s 30-day review period.  Failure 
to disclose important aspects of your project that would influence the outcome of your effects 
determinations may negate your determinations and invalidate this letter.  If you have site- 
specific information that leads you to believe a different determination is more appropriate for 
your project than what the Dkey concludes, you can and should proceed based on the best 
available information.

The Service recommends that you contact the Service or re-evaluate the project in IPaC if: 1) the 
scope or location of the proposed Action is changed; 2) new information reveals that the action 
may affect listed species or designated critical habitat in a manner or to an extent not previously 
considered; 3) the Action is modified in a manner that causes effects to listed species or 
designated critical habitat; or 4) a new species is listed or critical habitat designated. If any of the 
above conditions occurs, additional consultation with the Service should take place before 
project changes are final or resources committed.

For non-Federal representatives: Please note that when a project requires consultation under 
section 7 of the Act, the Service must consult directly with the Federal action agency unless that 
agency formally designates a non-Federal representative (50 CFR 402.08). Non-Federal 
representatives may prepare analyses or conduct informal consultations; however, the ultimate 
responsibility for section 7 compliance under the Act remains with the Federal agency. If the 
Federal agency concurs with your determination, the project as proposed has completed section 7 
consultation. All documents and supporting correspondence should be provided to the Federal 
agency for their records.

Freshwater Mussels:  
Based on your answers to the Michigan DKey, the Action will have ”No Effect” on Federally 
listed mussels. However, state-listed mussels may occur in your Action area. Contact the 
Michigan Department of Natural Resources to determine effects to state-listed mussels.

Freshwater mussels are one of the most critically imperiled groups of organisms in the world. In 
North America, 65% of the remaining 300 species are vulnerable to extinction (Haag and 
Williams 2014). Implementing measures to conserve and restore freshwater mussel populations 
directly improves water quality in lakes, rivers, and streams throughout Michigan. An adult 
freshwater mussel filters anywhere from 1 to 38 gallons of water per day (Baker and Levinton 
2003, Barnhart pers. comm. 2019). A 2015 survey found that in some areas mussels can reduce 
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the bacterial populations by more than 85% (Othman et al. 2015 in Vaughn 2017). Mussels are 
also considered to be ecosystem engineers, stabilizing substrate and providing habitat for other 
aquatic organisms (Vaughn 2017). In addition to ecosystem services, mussels play an important 
role in the food web, contributing critical nutrients to both terrestrial and aquatic habitats, 
including those that support sport fish (Vaughn 2017). Taking proactive measures to conserve 
and restore freshwater mussels will improve water quality, which has the potential to positively 
impact human health and recreation in the State of Michigan.

Bats of Conservation Concern:  
Implementing protective measures for bats, including both federally listed and non-listed species, 
indirectly helps to protect Michigan’s agriculture and forests. Bats are significant predators of 
nocturnal insects, including many crop and forest pests. For example, Whitaker (1995) estimated 
that a single colony of 150 big brown bats (Eptesicus fuscus) would eat nearly 1.3 million pest 
insects each year. Boyles et al. (2011) noted the “loss of bats in North America could lead to 
agricultural losses estimated at more than $3.7 billion/year, and Maine and Boyles (2015) 
estimated that the suppression of herbivory by insectivorous bats is worth >1 billion USD 
globally on corn alone. In captive trials, northern long-eared bats were found to significantly 
reduce the egg-laying activity of mosquitoes, suggesting bats may also play an important role in 
controlling insect-borne disease (Reiskind and Wund 2009). Mosquitoes have also been found to 
be a consistent component of the diet of Indiana bats and are eaten most heavily during 
pregnancy (6.6%; Kurta and Whitaker 1998). Taking proactive steps to help protect bats may be 
very valuable to agricultural and forest product yields and pest management costs in and around 
a project area. Such conservation measures include limiting tree clearing during the bat active 
season (April through Octobervaries by location) and/or the non-volant period (June through 
July), when young bats are unable to fly, and minimizing the extent of impacts to forests, 
wetlands, and riparian habitats.

Bald and Golden Eagles:  
Bald eagles, golden eagles, and their nests are protected under the Bald and Golden Eagle 
Protection Act (54 Stat. 250, as amended, 16 U.S.C. 668a-d) (Eagle Act). The Eagle Act 
prohibits, except when authorized by an Eagle Act permit, the “taking” of bald and golden eagles 
and defines “take” as “pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest 
or disturb.” The Eagle Act’s implementing regulations define disturb as “…to agitate or bother a 
bald or golden eagle to a degree that causes, or is likely to cause, based on the best scientific 
information available, (1) injury to an eagle, (2) a decrease in its productivity, by substantially 
interfering with normal breeding, feeding, or sheltering behavior, or (3) nest abandonment, by 
substantially interfering with normal breeding, feeding, or sheltering behavior.”

If the Action may impact bald or golden eagles, additional coordination with the Service under 
the Eagle Act may be required. For more information on eagles and conducting activities in the 
vicinity of an eagle nest, please visit https://www.fws.gov/library/collections/all-about-eagles. In 
addition, the Service developed the National Bald Eagle Management Guidelines (May 2007) in 
order to assist landowners in avoiding the disturbance of bald eagles. The full Guidelines are 
available at https://www.fws.gov/media/national-bald-eagle-management-guidelines-0.

If you have further questions regarding potential impacts to eagles, please contact Chris 
Mensing, Chris_Mensing@fws.gov or 517-351-2555.
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Monarch butterfly and other pollinators
In December 2020, after an extensive status assessment of the monarch butterfly, we determined 
that listing the monarch under the Endangered Species Act is warranted but precluded by higher 
priority actions to amend the Lists of Endangered and Threatened Wildlife and Plants. Therefore, 
the Service added the monarch butterfly to the candidate list. The Service will review its status 
each year until we are able to begin developing a proposal to list the monarch.

The Endangered Species Act does not establish protections or consultation requirements for 
candidate species. Some Federal and State agencies may have policy requirements to consider 
candidate species in planning. We encourage implementing measures that will remove or reduce 
threats to these species and possibly make listing unnecessary.

For all projects, we recommend the following best management practices (BMPs) to benefit 
monarch and other pollinators.

Monarch and Pollinator BMP Recommendations

Consider monarch and other pollinators in your project planning when possible. Many 
pollinators are declining, including species that pollinate key agricultural crops and help maintain 
natural plant communities. Planting a diverse group of native plant species will help support the 
nutritional needs of Michigan’s pollinators. We recommend a mix of flowering trees, shrubs, and 
herbaceous plants so that something is always blooming and pollen is available during the active 
periods of the pollinators, roughly early spring through fall (mid-March to mid-October). To 
benefit a wide variety of pollinators, choose a wide range of flowers with diverse colors, heights, 
structure, and flower shape. It is important to provide host plants for any known butterfly species 
at your site, including native milkweed for Monarch butterfly. Incorporating a water source (e.g., 
ephemeral pool or low area) and basking areas (rocks or bare ground) will provide additional 
resources for pollinators.

Many pollinators need a safe place to build their nests and overwinter. During spring and 
summer, leave some areas unmowed or minimize the impacts from mowing (e.g., decrease 
frequency, increase vegetation height). In fall, leave areas unraked and leave plant stems 
standing. Leave patches of bare soil for ground nesting pollinators.

Avoid or limit pesticide use. Pesticides can kill more than the target pest. Some pesticide residues 
can kill pollinators for several days after the pesticide is applied. Pesticides can also kill natural 
predators, which can lead to even worse pest problems.

Planting native wildflowers can also reduce the need to mow and water, improve bank 
stabilization by reducing erosion, and improve groundwater recharge and water quality.

Resources:

https://www.fws.gov/initiative/monarchs  
https://www.fws.gov/library/collections/pollinators

Wetland impacts:  
Section 404 of the Clean Water Act of 1977 (CWA) regulates the discharge of dredged or fill 
material into waters (including wetlands) of the United States. Regulations require that activities 
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permitted under the CWA (including wetland permits issued by the Michigan Department of 
Environment, Great Lakes, and Energy (EGLE)) not jeopardize the continued existence of 
species listed as endangered or threatened. Permits issued by the U.S. Army Corps of Engineers 
must also consider effects to listed species pursuant to section 7 of the Endangered Species Act. 
The Service provides comments to the agencies that may include permit conditions to help avoid 
or minimize impacts to wildlife resources including listed species. For this project, we consider 
the conservation measures you agreed to in the determination key and/or as part of your proposed 
action to be non-discretionary. If you apply for a wetland permit, these conservation measures 
should be explicitly incorporated as permit conditions. Include a copy of this letter in your 
wetland permit application to streamline the threatened and endangered species review process.

Bat References  
Boyles, J.G., P.M. Cryan, G.F. McCracken, T.H. Kunz. 2011. Economic Importance of Bats in 
Agriculture. Science 332(1):41-42.  
Kurta, A. and J.O. Whitaker. 1998. Diet of the Endangered Indiana Bat (Myotis sodalis) on the 
Northern Edge of Its Range. The American Midland Naturalist 140(2):280-286.  
Reiskind, M.H. and M.A. Wund. 2009. Experimental assessment of the impacts of northern long- 
eared bats on ovipositing Culex (Diptera: Culicidae) mosquitoes. Journal of Medical Entomology 
46(5):1037-1044.  
Whitaker, Jr., J.O. 1995. Food of the big brown bat Eptesicus fuscus from maternity colonies in 
Indiana and Illinois. American Midland Naturalist 134(2):346-360.

Mussel References  
Baker, S.M. and J. Levinton. 2003. Selective feeding by three native North American freshwater 
mussels implies food competition with zebra mussels. Hydrobiologia 505(1):97-105.  
Haag, W. R. and J.D. Williams, 2014. Biodiversity on the brink: an assessment of conservation 
strategies for North American freshwater mussels. Hydrobiologia 735:45-60.  
Morowski, D., L. James and D. Hunter. 2009. Freshwater mussels in the Clinton River, 
southeastern Michigan: an assessment of community status. Michigan Academician XXXIX: 
131-148.  
Othman, F., M.S. Islam, E.N. Sharifah, F. Shahrom-Harrison and A. Hassan. 2015. Biological 
control of streptococcal infection in Nile tilapia Oreochromis niloticus (Linnaeus, 1758) using 
filter-feeding bivalve mussel Pilsbryoconcha exilis (Lea, 1838). Journal of Applied Ichthyology 
31: 724-728.  
Vaughn, C.C. 2017. Ecosystem services provided by freshwater mussels. Hydrobiologia DOI: 
10.1007/s10750-017-3139-x.
1.The Group 3 is a specific list of stream segments within known counties that contain habitat likely to be occupied by listed 
mussels (see Michigan Freshwater Mussel Survey Protocol and Relocation Procedures for additional information).
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Summary of conservation measures for your project You agreed to the following conservation 
measures to avoid adverse effects to listed species and our concurrence is only valid if the 
measures are fully implemented.  These must be included as permit conditions if a permit is 
required and/or included in any contract language.

Eastern massasauga 
Materials used for erosion control and site restoration must be wildlife-friendly. Do not use 
erosion control products containing plastic mesh netting or other similar material that could 
entangle eastern massasauga rattlesnake (EMR). Several products for soil erosion and control 
exist that do not contain plastic netting including net-less erosion control blankets (for example, 
made of excelsior), loose mulch, hydraulic mulch, soil binders, unreinforced silt fences, and 
straw bales. Others are made from natural fibers (such as jute) and loosely woven together in a 
manner that allows wildlife to wiggle free.

To increase human safety and awareness of EMR, those implementing the project must first 
review the EMR factsheet (available at https://www.fws.gov/media/eastern-massasauga- 
rattlesnake-fact-sheet), and watch MDNR’s “60-Second Snakes: The Eastern Massasauga 
Rattlesnake” video (available at https://youtu.be/~PFnXe_e02w).

During project implementation, report sightings of any federally listed species, including EMR, 
to the Service within 24 hours.

The project will not result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of EMR upland habitat (uplands associated with high quality wetland habitat) 
to other land uses.

Indiana bat 
Any cutting/trimming of potential roost trees for Indiana bat (trees ≥5 inches in diameter [at 
breast height] with cracks, crevices and/or exfoliating bark) must occur OUTSIDE the non- 
volant ("pup") season for Indiana bat (June 1 through July 31). Prescribed fire and/or pesticide/ 
herbicide application must also occur outside June-July where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 

Northern long-eared bat 
Based on the project area you entered into IPaC, the project does not occur within 0.25 miles of a 
known northern long-eared bat hibernaculum. Tree removal, as defined in the 4(d) rule, will not 
occur within 150 feet of a known occupied northern long-eared bat maternity roost tree.

Any cutting/trimming of potential roost trees for northern long-eared bat (trees ≥3 inches in 
diameter [at breast height] with cracks, crevices, cavities, and/or exfoliating bark) will be limited 
to the inactive season (October 1 through April 14). Prescribed fire and/or pesticide/herbicide 
application will also occur during the inactive season where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 



02/16/2023   7

   

Action Description
You provided to IPaC the following name and description for the subject Action.

1. Name

Schoolcraft Preliminary Outfall Study Area 1

2. Description

The following description was provided for the project 'Schoolcraft Preliminary Outfall Study 
Area 1':

This project is under a feasibility study for the installation of a detention basin 
with outlet to the Rouge River.

Approximate location of the project can be viewed in Google Maps: https://www.google.com/ 
maps/@42.38413425,-83.2605908387956,14z

https://www.google.com/maps/@42.38413425,-83.2605908387956,14z
https://www.google.com/maps/@42.38413425,-83.2605908387956,14z
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1.

2.

3.

4.

5.

Qualification Interview
Are there any possible effects to any listed species or to designated critical habitat from 
your project or effects from any other actions or projects subsequently made possible by 
your project? 
  
Select "Yes" even if the expected effects to the species or critical habitat are expected to be 
1) extremely unlikely (discountable), 2) can't meaningfully be measured, detected, or 
evaluated (insignificant), or 3) wholly beneficial. 
 
Select "No" to confirm that the project details and supporting information allow you to 
conclude that listed species and their habitats will not be exposed to any effects (including 
discountable, insignificant, or beneficial effects) and therefore, you have made a "no 
effect" determination for all species. If you are unsure, select YES to answer additional 
questions about your project.
Yes
This determination key is intended to assist the user in the evaluating the effects of their 
actions on Federally listed species in Michigan. It does not cover other prohibited activities 
under the Endangered Species Act (e.g., for wildlife: import/export, Interstate or foreign 
commerce, possession of illegally taken wildlife, purposeful take for scientific purposes or 
to enhance the survival of a species, etc.; for plants: import/export, reduce to possession, 
malicious destruction on Federal lands, commercial sale, etc.) or other statutes. Click yes 
to acknowledge that you must consider other prohibitions of the ESA or other statutes 
outside of this determination key.
Yes
Is the action the approval of a long-term (i.e., in effect greater than 10 years) permit, plan, 
or other action? (e.g., a new or re-issued hydropower license, a land management plan, or 
other kinds of documents that provide direction for projects or actions that may be 
conducted over a long term (>10 years) without the need for additional section 7 
consultation).
No
Is the action being funded, authorized, or carried out by a Federal agency?
Yes
Does the action involve the installation or operation of wind turbines?
No
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6.

7.

8.

9.

10.

11.

12.

13.

Are there at least 30 days prior to your action occurring?  Endangered species consultation 
must be completed before taking any action that may have effects to listed species.  The 
Service also needs 30 days to review projects before we can verify conclusions in 
some dkey output letters. For example, if you have already started some components of the 
project on the ground (e.g., removed vegetation) before completing this key, answer “no” 
to this question.  The only exception is if you have a Michigan Field Office pre-approved 
emergence survey (i.e., if you have conducted pre-approved emergence surveys for listed 
bats before tree removal, you can still answer yes to this question).
Yes
Does the action involve constructing a new communication tower or modifying an existing 
communications tower?
No
Does the activity involve aerial or other large-scale application of any chemical (including 
insecticide, herbicide, etc.)?
No
Does your project include water withdrawal (ground or surface water) greater than 10,000 
gallons/day?
No
Will your action permanently affect hydrology?
No
Will your action temporarily affect hydrology?
No
Will your project have any direct impacts to a stream or river (e.g., Horizontal Directional 
Drilling (HDD), hydrostatic testing, stream/road crossings, new storm-water outfall 
discharge, dams, other in-stream work, etc.)?
Yes
Does your project have the potential to indirectly impact the stream/river or the riparian 
zone (e.g., cut and fill, horizontal directional drilling, hydrostatic testing, construction, 
vegetation removal, discharge, etc.)?
Yes
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14.

15.

16.

17.

Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application Minor Permit (MP) Categories: 
MP 3 - Boat Hoist; MP 5 - Boal Wells; MP 7 - Completed Enforcement Actions; MP 12 - 
Dock; 
MP 21 - Fish and Wildlife Habitat Structures; 
MP 22 - Ford Stream Crossings for Commercial Forestry Operations; 
MP 28 - Maintenance and Repair of Serviceable Structures; 
MP 45 - Temporary Recreational Structures; 
MP 48 - Wetland Habitat Restoration and Enhancement? 
 
Verify the MP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/egle/WRD-Minor-Project- 
Categories_733320_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application General Permit (GP) Categories: 
GP A - Aids to Navigation; 
GP C - Clear Span Bridge; 
GP E - Culverts - Small; 
GP J - Dry Fire Hydrant; 
GP O - Minor Permit Revisions and Transfers; 
GP Q - Mooring Buoy; 
GP W - Scientific Measuring Devices; 
GP X - Snow Road Stream Crossings for Forestry Operations; 
GP Z - Spring Piles and Piling Clusters; 
GP DD - Wetland Habitat Restoration and Enhancement? 
 
Verify the GP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/deq/wrd-general-permit- 
categories_555828_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Will your action disturb the ground or existing vegetation? This includes any off road 
vehicle access, soil compaction, digging, seismic survey, directional drilling, heavy 
equipment, grading, trenching, placement of fill, pesticide application, vegetation 
management (including removal or maintenance using equipment or chemicals), 
cultivation, development, etc.
Yes
Is the action a utility-scale solar development project?
No
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18.

19.

20.

21.

22.

23.

24.

25.

26.

[Hidden semantic] Does the action intersect the MOBU AOI?
Automatically answered
Yes
Under the ESA, monarchs remain warranted but precluded by listing actions of higher 
priority. The monarch is a candidate for listing at this time. The Endangered Species Act 
does not establish protections or consultation requirements for candidate species. Some 
Federal and State agencies may have policy requirements to consider candidate species in 
planning. We encourage implementing measures that will remove or reduce threats to these 
species and possibly make listing unnecessary. If your project will have no effect on 
monarch butterflies (for example, if your project won't affect their habitat or individuals), 
then you can make a "no effect" determination for this project. Are you making a "no 
effect" determination for monarch?
Yes
[Hidden Semantic] Does the action intersect the Eastern massasauga rattlesnake area of 
influence?
Automatically answered
Yes
Does your action involve prescribed fire?
No
Will this action occur entirely in the Eastern massasauga rattlesnake inactive season 
(October 16 through April 14)?
No
Will this action occur entirely in the Eastern massasauga rattlesnake active season (April 
15 through October 15)?
No
Will the action result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of uplands of potential Eastern massasauga rattlesnake habitat (uplands 
associated with high quality wetland habitat) to other land uses?
No
Will you use wildlife safe materials for erosion control and site restoration and eliminate 
the use of erosion control products containing plastic mesh netting or other similar material 
that could ensnare Eastern massasauga rattlesnake?
Yes
Will you watch MDNR's "60-Second Snakes: The Eastern Massasauga Rattlesnake 
(EMR)" video, review the EMR factsheet or call 517-351-2555 to increase human safety 
and awareness of EMR?
Yes

https://www.fws.gov/initiative/protecting-wildlife/make-change-wildlife-friendly-erosion-control-products
https://youtu.be/-PFnXe_e02w
https://youtu.be/-PFnXe_e02w
https://www.fws.gov/media/eastern-massasauga-rattlesnake-fact-sheet
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27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

Will all action personnel report any Eastern massasauga rattlesnake observations, or 
observation of any other listed threatened or endangered species, during action 
implementation to the Service within 24 hours?
Yes
[Semantic] Does the action area intersect the northern riffelshell area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the piping plover area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the rufa red knot area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the area of influence for Eastern prairie 
fringed orchid?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the Indiana bat area of influence?
Automatically answered
Yes
The project has the potential to affect federally listed bats. Does the action area contain any 
known or potential bat hibernacula (natural caves, abandoned mines, or underground 
quarries)?
No
Has a presence/absence bat survey or field-based habitat assessment following the 
Service's Range-wide Indiana Bat and Northern Long-eared Bat Summer Survey 
Guidelines been conducted within the action area?
No
Does the action involve removal/modification of a human structure (barn, house or other 
building) known to contain roosting bats?
No
Does the action include removal/modification of an existing bridge or culvert?
No
Does the action include herbicide application?
No
Does the action include tree cutting/trimming, prescribed fire, and/or pesticide (e.g., 
insecticide, rodenticide) application?
Yes

https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
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39.

40.

41.

42.

43.

44.

45.

46.

47.

48.

Will the action clear >10 acres of contiguous forest (i.e., connected by 1,000 feet or less) 
or fragment a riparian or other connective forested corridor (e.g., tree line) between 2 or 
more forest patches of at least 5 acres? For more information, see Appendix II.
No
Does the action area contain potential NLEB bat roost trees (trees ≥3 inches in diameter [at 
breast height] with cracks, crevices, cavities and/or exfoliating bark)? For more 
information, see Appendix IV.
Yes
Does the action area contain potential Indiana bat roost trees (trees ≥5 inches in diameter 
[at breast height] with cracks, crevices and/or exfoliating bark)? For more information, see 
Appendix III.
Yes
Does the action include emergency cutting/trimming of hazard trees in order to prevent 
imminent loss of human life and/or property?
No
[Semantic] Is any portion of the action area within 5 miles of a known Indiana or northern 
long-eared bat hibernaculum?
Automatically answered
No
[Semantic] Does the action area intersect the Michigan Modeled Indiana Bat Habitat?
Automatically answered
Yes
Your project intersected modeled Indiana bat habitat. 
 
Will all tree cutting/trimming, prescribed fire, and/or pesticide application be restricted to 
the inactive (hibernation) season for listed bats (that is, conducted during October 1 
through April 14)?
Yes
Will the action clear >10 acres of modeled Indiana bat habitat? 
 
To determine whether it is >10 acres, you can download the shapefile or kmz here: Indiana 
bat model. For more information on the development of the Indiana bat habitat suitability 
model, see Appendix I.
No
[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes
[Hidden Semantic] Does this project intersect the northern long-eared bat area of 
influence?
Automatically answered
Yes

https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
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49.

50.

51.

52.

53.

54.

Is the project action area located within 0.25 miles of a known northern long-eared bat 
hibernaculum?
Automatically answered
No
Will the action involve Tree Removal as defined in the 4(d) rule for northern long-eared 
bat?
No
[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes
Will all tree cutting/trimming, prescribed fire, and/or pesticide/herbicide application be 
restricted to the inactive (hibernation) season for northern long-eared bat (that is, 
conducted during October 1 through April 14)?
Yes
[Hidden semantic] Does the action intersect the Tricolored bat AOI/SLA/range?
Automatically answered
Yes
The tricolored bat was proposed for listing as endangered on September 13, 2022. In 
Michigan, the tricolored bat was rare pre-white nose syndrome (WNS) and is exceedingly 
rare post-WNS. The species has been observed in 12 Michigan counties to date, largely 
during the fall or winter. With very few exceptions, the species has not been observed in 
Michigan in the summer months, and no maternity colonies have been found. During 
winter, tricolored bats hibernate in caves, abandoned mines, and abandoned tunnels 
ranging from small to large in size. During spring, summer and fall months, they roost 
primarily among leaf clusters of live or recently dead deciduous/hardwood trees. 
 
Are you making a no effect determination on this project for the tricolored bat?
Yes
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IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573



February 16, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project Code: 2023-0046370 
Project Name: Schoolcraft Preliminary Outfall Study Area 1
 
Subject: List of threatened and endangered species that may occur in your proposed project 

location or may be affected by your proposed project

To Whom It May Concern:

Official Species List 
The attached species list identifies any Federally threatened, endangered, proposed and candidate 
species that may occur within the boundary of your proposed project or may be affected by your 
proposed project.  The list also includes designated critical habitat if present within your 
proposed project area or affected by your project.  This list is provided to you as the initial step 
of the consultation process required under section 7(c) of the Endangered Species Act, also 
referred to as Section 7 Consultation. 
 
Under 50 CFR 402.12(e) (the regulations that implement section 7 of the Endangered Species 
Act), the accuracy of this species list should be verified after 90 days.  You may verify the list by 
visiting the IPaC website (https://ipac.ecosphere.fws.gov/) at regular intervals during project 
planning and implementation.  To update an Official Species List in IPaC: from the My 
Projects page, find the project, expand the row, and click Project Home. In the What's Next box 
on the Project Home page, there is a Request Updated List button to update your species list.  Be 
sure to select an "official" species list for all projects.  
 
Consultation requirements and next steps 
Section 7 of the Endangered Species Act of 1973 requires that actions authorized, funded, or 
carried out by Federal agencies not jeopardize Federally threatened or endangered species or 
adversely modify designated critical habitat.  To fulfill this mandate, Federal agencies (or their 
designated non-Federal representative) must consult with the Fish and Wildlife Service if they 
determine their project may affect listed species or critical habitat.   
 
There are two approaches to evaluating the effects of a project on listed species.  
 
Approach 1. Use the All-species Michigan determination key in IPaC. This tool can assist you in 
making determinations for listed species for some projects.  In many cases, the determination key 

https://ipac.ecosphere.fws.gov/
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will provide an automated concurrence that completes all or significant parts of the consultation 
process. Therefore, we strongly recommend screening your project with the All-Species 
Michigan Determination Key (Dkey).  For additional information on using IPaC and available 
Determination Keys, visit https://www.fws.gov/media/mifo-ipac-instructions (and click on the 
attachment).  Please carefully review your Dkey output letter to determine whether additional 
steps are needed to complete the consultation process. 
 
Approach 2. Evaluate the effects to listed species on your own without utilizing a determination 
key. Once you obtain your official species list, you are not required to continue in IPaC, although 
in most cases using a determination key should expedite your review. If the project is a Federal 
action, you should  review our section 7 step-by-step instructions before making your 
determinations: https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7- 
technical-assistance.   If you evaluate the details of your project and conclude “no effect,” 
document your findings, and your listed species review is complete; you do not need our 
concurrence on “no effect” determinations.  If you cannot conclude “no effect,” you should 
coordinate/consult with the Michigan Ecological Services Field Office.  The preferred method 
for submitting your project description and effects determination (if concurrence is needed) is 
electronically to EastLansing@fws.gov. Please include a copy of this official species list with 
your request.   
 
For all wind energy projects and projects that include installing communications towers that 
use guy wires, please contact this field office directly for assistance, even if no Federally listed 
plants, animals or critical habitat are present within your proposed project area or may be 
affected by your proposed project. 
 
Migratory Birds 
Please see the “Migratory Birds” section below for important information regarding 
incorporating migratory birds into your project planning. Our Migratory Bird Program has 
developed recommendations, best practices, and other tools to help project proponents 
voluntarily reduce impacts to birds and their habitats. The Bald and Golden Eagle Protection Act 
prohibits the take and disturbance of eagles without a permit. If your project is near an eagle nest 
or winter roost area, see our Eagle Permits website at https://www.fws.gov/program/eagle- 
management/eagle-permits to help you avoid impacting eagles or determine if a permit may be 
necessary. 
 
 
Executive Order 13186: Responsibilities of Federal Agencies to Protect Migratory Birds, 
obligates all Federal agencies that engage in or authorize activities that might affect migratory 
birds, to minimize those effects and encourage conservation measures that will improve bird 
populations. Executive Order 13186 provides for the protection of both migratory birds and 
migratory bird habitat. For information regarding the implementation of Executive Order 13186, 
please visit https://www.fws.gov/partner/council-conservation-migratory-birds. 
 
We appreciate your consideration of threatened and endangered species during your project 

https://www.fws.gov/midwest/EastLansing/te/pdf/MIFO_IPAC_instructions_v1_Jan2021.pdf
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
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planning.  Please include a copy of this letter with any request for consultation or correspondence 
about your project that you submit to our office.

Attachment(s):

Official Species List
USFWS National Wildlife Refuges and Fish Hatcheries
Migratory Birds
Wetlands
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Michigan Ecological Services Field Office
2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360
(517) 351-2555



02/16/2023   2

   

Project Summary
Project Code: 2023-0046370
Project Name: Schoolcraft Preliminary Outfall Study Area 1
Project Type: New Constr - Above Ground
Project Description: This project is under a feasibility study for the installation of a detention 

basin with outlet to the Rouge River.
Project Location:

Approximate location of the project can be viewed in Google Maps: https:// 
www.google.com/maps/@42.38413425,-83.2605908387956,14z

Counties: Wayne County, Michigan

https://www.google.com/maps/@42.38413425,-83.2605908387956,14z
https://www.google.com/maps/@42.38413425,-83.2605908387956,14z
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1.

Endangered Species Act Species
There is a total of 9 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species. Note that 2 of these species should be 
considered only under certain conditions.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Indiana Bat Myotis sodalis
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/5949
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/ 
documents/generated/6982.pdf

Endangered

Northern Long-eared Bat Myotis septentrionalis
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9045
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/ 
documents/generated/6983.pdf

Threatened

Tricolored Bat Perimyotis subflavus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/10515

Proposed 
Endangered

1

https://www.fisheries.noaa.gov/
https://ecos.fws.gov/ecp/species/5949
https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/documents/generated/6982.pdf
https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/documents/generated/6982.pdf
https://ecos.fws.gov/ecp/species/9045
https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/documents/generated/6983.pdf
https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/documents/generated/6983.pdf
https://ecos.fws.gov/ecp/species/10515
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Birds
NAME STATUS

Piping Plover Charadrius melodus
Population: [Great Lakes watershed DPS] - Great Lakes, watershed in States of IL, IN, MI, MN, 
NY, OH, PA, and WI and Canada (Ont.)
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/6039

Endangered

Red Knot Calidris canutus rufa
There is proposed critical habitat for this species.
This species only needs to be considered under the following conditions:

Only actions that occur along coastal areas during the Red Knot migratory window of MAY 
1 - SEPTEMBER 30.

Species profile: https://ecos.fws.gov/ecp/species/1864

Threatened

Reptiles
NAME STATUS

Eastern Massasauga (=rattlesnake) Sistrurus catenatus
No critical habitat has been designated for this species.
This species only needs to be considered under the following conditions:

For all Projects: Project is within EMR Range
Species profile: https://ecos.fws.gov/ecp/species/2202
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/ 
documents/generated/5280.pdf

Threatened

Clams
NAME STATUS

Northern Riffleshell Epioblasma rangiana
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/527

Endangered

Insects
NAME STATUS

Monarch Butterfly Danaus plexippus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9743

Candidate

Flowering Plants
NAME STATUS

Eastern Prairie Fringed Orchid Platanthera leucophaea
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/601

Threatened

https://ecos.fws.gov/ecp/species/6039
https://ecos.fws.gov/ecp/species/1864
https://ecos.fws.gov/ecp/species/2202
https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/documents/generated/5280.pdf
https://ipac.ecosphere.fws.gov/project/C7INKGE5RVFQXBWDX2IONDCUWU/documents/generated/5280.pdf
https://ecos.fws.gov/ecp/species/527
https://ecos.fws.gov/ecp/species/9743
https://ecos.fws.gov/ecp/species/601
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Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.
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USFWS National Wildlife Refuge Lands And Fish 
Hatcheries
Any activity proposed on lands managed by the National Wildlife Refuge system must undergo a 
'Compatibility Determination' conducted by the Refuge. Please contact the individual Refuges to 
discuss any questions or concerns.

THERE ARE NO REFUGE LANDS OR FISH HATCHERIES WITHIN YOUR PROJECT AREA.

http://www.fws.gov/refuges/
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1.
2.
3.

Migratory Birds
Certain birds are protected under the Migratory Bird Treaty Act  and the Bald and Golden Eagle 
Protection Act .

Any person or organization who plans or conducts activities that may result in impacts to 
migratory birds, eagles, and their habitats should follow appropriate regulations and consider 
implementing appropriate conservation measures, as described below.

The Migratory Birds Treaty Act of 1918.
The Bald and Golden Eagle Protection Act of 1940.
50 C.F.R. Sec. 10.12 and 16 U.S.C. Sec. 668(a)

The birds listed below are birds of particular concern either because they occur on the 
USFWS Birds of Conservation Concern (BCC) list or warrant special attention in your 
project location. To learn more about the levels of concern for birds on your list and how this 
list is generated, see the FAQ below. This is not a list of every bird you may find in this location, 
nor a guarantee that every bird on this list will be found in your project area. To see exact 
locations of where birders and the general public have sighted birds in and around your project 
area, visit the E-bird data mapping tool (Tip: enter your location, desired date range and a species 
on your list). For projects that occur off the Atlantic Coast, additional maps and models detailing 
the relative occurrence and abundance of bird species on your list are available. Links to 
additional information about Atlantic Coast birds, and other important information about your 
migratory bird list, including how to properly interpret and use your migratory bird report, can be 
found below.

For guidance on when to schedule activities or implement avoidance and minimization measures 
to reduce impacts to migratory birds on your list, click on the PROBABILITY OF PRESENCE 
SUMMARY at the top of your list to see when these birds are most likely to be present and 
breeding in your project area.

NAME
BREEDING 
SEASON

Bald Eagle Haliaeetus leucocephalus
This is not a Bird of Conservation Concern (BCC) in this area, but warrants attention 
because of the Eagle Act or for potential susceptibilities in offshore areas from certain types 
of development or activities.

Breeds Dec 1 to 
Aug 31

Black-billed Cuckoo Coccyzus erythropthalmus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9399

Breeds May 15 
to Oct 10

1
2

https://www.fws.gov/birds/policies-and-regulations/laws-legislations/migratory-bird-treaty-act.php
https://www.fws.gov/birds/policies-and-regulations/laws-legislations/bald-and-golden-eagle-protection-act.php
https://www.fws.gov/program/migratory-birds/species
http://ebird.org/ebird/map/
https://ecos.fws.gov/ecp/species/9399
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1.

NAME
BREEDING 
SEASON

Canada Warbler Cardellina canadensis
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 20 
to Aug 10

Chimney Swift Chaetura pelagica
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds Mar 15 
to Aug 25

Golden-winged Warbler Vermivora chrysoptera
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/8745

Breeds May 1 to 
Jul 20

Lesser Yellowlegs Tringa flavipes
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9679

Breeds 
elsewhere

Red-headed Woodpecker Melanerpes erythrocephalus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Sep 10

Rusty Blackbird Euphagus carolinus
This is a Bird of Conservation Concern (BCC) only in particular Bird Conservation Regions 
(BCRs) in the continental USA

Breeds 
elsewhere

Wood Thrush Hylocichla mustelina
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Aug 31

Probability Of Presence Summary
The graphs below provide our best understanding of when birds of concern are most likely to be 
present in your project area. This information can be used to tailor and schedule your project 
activities to avoid or minimize impacts to birds. Please make sure you read and understand the 
FAQ "Proper Interpretation and Use of Your Migratory Bird Report" before using or attempting 
to interpret this report.

Probability of Presence ( )

Each green bar represents the bird's relative probability of presence in the 10km grid cell(s) your 
project overlaps during a particular week of the year. (A year is represented as 12 4-week 
months.) A taller bar indicates a higher probability of species presence. The survey effort (see 
below) can be used to establish a level of confidence in the presence score. One can have higher 
confidence in the presence score if the corresponding survey effort is also high.

How is the probability of presence score calculated? The calculation is done in three steps:

The probability of presence for each week is calculated as the number of survey events in 
the week where the species was detected divided by the total number of survey events for 

https://ecos.fws.gov/ecp/species/8745
https://ecos.fws.gov/ecp/species/9679
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2.

3.

 no data survey effort breeding season probability of presence

that week. For example, if in week 12 there were 20 survey events and the Spotted Towhee 
was found in 5 of them, the probability of presence of the Spotted Towhee in week 12 is 
0.25.
To properly present the pattern of presence across the year, the relative probability of 
presence is calculated. This is the probability of presence divided by the maximum 
probability of presence across all weeks. For example, imagine the probability of presence 
in week 20 for the Spotted Towhee is 0.05, and that the probability of presence at week 12 
(0.25) is the maximum of any week of the year. The relative probability of presence on 
week 12 is 0.25/0.25 = 1; at week 20 it is 0.05/0.25 = 0.2.
The relative probability of presence calculated in the previous step undergoes a statistical 
conversion so that all possible values fall between 0 and 10, inclusive. This is the 
probability of presence score.

Breeding Season ( )
Yellow bars denote a very liberal estimate of the time-frame inside which the bird breeds across 
its entire range. If there are no yellow bars shown for a bird, it does not breed in your project 
area.

Survey Effort ( )
Vertical black lines superimposed on probability of presence bars indicate the number of surveys 
performed for that species in the 10km grid cell(s) your project area overlaps. The number of 
surveys is expressed as a range, for example, 33 to 64 surveys.

No Data ( )
A week is marked as having no data if there were no survey events for that week.

Survey Timeframe
Surveys from only the last 10 years are used in order to ensure delivery of currently relevant 
information. The exception to this is areas off the Atlantic coast, where bird returns are based on 
all years of available data, since data in these areas is currently much more sparse.

SPECIES JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Bald Eagle
Non-BCC 
Vulnerable

Black-billed 
Cuckoo
BCC Rangewide 
(CON)

Canada Warbler
BCC Rangewide 
(CON)
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Chimney Swift
BCC Rangewide 
(CON)

Golden-winged 
Warbler
BCC Rangewide 
(CON)

Lesser Yellowlegs
BCC Rangewide 
(CON)

Red-headed 
Woodpecker
BCC Rangewide 
(CON)

Rusty Blackbird
BCC - BCR

Wood Thrush
BCC Rangewide 
(CON)

Additional information can be found using the following links:

Birds of Conservation Concern https://www.fws.gov/program/migratory-birds/species
Measures for avoiding and minimizing impacts to birds https://www.fws.gov/library/ 
collections/avoiding-and-minimizing-incidental-take-migratory-birds
Nationwide conservation measures for birds https://www.fws.gov/sites/default/files/ 
documents/nationwide-standard-conservation-measures.pdf

Migratory Birds FAQ
Tell me more about conservation measures I can implement to avoid or minimize impacts 
to migratory birds. 
Nationwide Conservation Measures describes measures that can help avoid and minimize 
impacts to all birds at any location year round. Implementation of these measures is particularly 
important when birds are most likely to occur in the project area. When birds may be breeding in 
the area, identifying the locations of any active nests and avoiding their destruction is a very 
helpful impact minimization measure. To see when birds are most likely to occur and be breeding 
in your project area, view the Probability of Presence Summary. Additional measures or permits 
may be advisable depending on the type of activity you are conducting and the type of 
infrastructure or bird species present on your project site.

What does IPaC use to generate the list of migratory birds that potentially occur in my 
specified location? 
The Migratory Bird Resource List is comprised of USFWS Birds of Conservation Concern 
(BCC) and other species that may warrant special attention in your project location.

https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://avianknowledge.net/index.php/beneficial-practices/
https://www.fws.gov/birds/policies-and-regulations/permits.php
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/program/migratory-birds/species
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1.

2.

3.

The migratory bird list generated for your project is derived from data provided by the Avian 
Knowledge Network (AKN). The AKN data is based on a growing collection of survey, banding, 
and citizen science datasets and is queried and filtered to return a list of those birds reported as 
occurring in the 10km grid cell(s) which your project intersects, and that have been identified as 
warranting special attention because they are a BCC species in that area, an eagle (Eagle Act 
requirements may apply), or a species that has a particular vulnerability to offshore activities or 
development.

Again, the Migratory Bird Resource list includes only a subset of birds that may occur in your 
project area. It is not representative of all birds that may occur in your project area. To get a list 
of all birds potentially present in your project area, please visit the Rapid Avian Information 
Locator (RAIL) Tool.

What does IPaC use to generate the probability of presence graphs for the migratory birds 
potentially occurring in my specified location? 
The probability of presence graphs associated with your migratory bird list are based on data 
provided by the Avian Knowledge Network (AKN). This data is derived from a growing 
collection of survey, banding, and citizen science datasets.

Probability of presence data is continuously being updated as new and better information 
becomes available. To learn more about how the probability of presence graphs are produced and 
how to interpret them, go the Probability of Presence Summary and then click on the "Tell me 
about these graphs" link.

How do I know if a bird is breeding, wintering or migrating in my area? 
To see what part of a particular bird's range your project area falls within (i.e. breeding, 
wintering, migrating or year-round), you may query your location using the RAIL Tool and look 
at the range maps provided for birds in your area at the bottom of the profiles provided for each 
bird in your results. If a bird on your migratory bird species list has a breeding season associated 
with it, if that bird does occur in your project area, there may be nests present at some point 
within the timeframe specified. If "Breeds elsewhere" is indicated, then the bird likely does not 
breed in your project area.

What are the levels of concern for migratory birds? 
Migratory birds delivered through IPaC fall into the following distinct categories of concern:

"BCC Rangewide" birds are Birds of Conservation Concern (BCC) that are of concern 
throughout their range anywhere within the USA (including Hawaii, the Pacific Islands, 
Puerto Rico, and the Virgin Islands);
"BCC - BCR" birds are BCCs that are of concern only in particular Bird Conservation 
Regions (BCRs) in the continental USA; and
"Non-BCC - Vulnerable" birds are not BCC species in your project area, but appear on 
your list either because of the Eagle Act requirements (for eagles) or (for non-eagles) 
potential susceptibilities in offshore areas from certain types of development or activities 
(e.g. offshore energy development or longline fishing).

http://www.avianknowledge.net/
http://www.avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://www.fws.gov/program/eagle-management
https://data.pointblue.org/apps/rail/
https://data.pointblue.org/apps/rail/
https://avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/apps/rail/
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/birds/management/managed-species/bald-and-golden-eagle-information.php
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Although it is important to try to avoid and minimize impacts to all birds, efforts should be made, 
in particular, to avoid and minimize impacts to the birds on this list, especially eagles and BCC 
species of rangewide concern. For more information on conservation measures you can 
implement to help avoid and minimize migratory bird impacts and requirements for eagles, 
please see the FAQs for these topics.

Details about birds that are potentially affected by offshore projects 
For additional details about the relative occurrence and abundance of both individual bird species 
and groups of bird species within your project area off the Atlantic Coast, please visit the 
Northeast Ocean Data Portal. The Portal also offers data and information about other taxa besides 
birds that may be helpful to you in your project review. Alternately, you may download the bird 
model results files underlying the portal maps through the NOAA NCCOS Integrative Statistical 
Modeling and Predictive Mapping of Marine Bird Distributions and Abundance on the Atlantic 
Outer Continental Shelf project webpage.

Bird tracking data can also provide additional details about occurrence and habitat use 
throughout the year, including migration. Models relying on survey data may not include this 
information. For additional information on marine bird tracking data, see the Diving Bird Study 
and the nanotag studies or contact Caleb Spiegel or Pam Loring.

What if I have eagles on my list? 
If your project has the potential to disturb or kill eagles, you may need to obtain a permit to avoid 
violating the Eagle Act should such impacts occur.

Proper Interpretation and Use of Your Migratory Bird Report 
The migratory bird list generated is not a list of all birds in your project area, only a subset of 
birds of priority concern. To learn more about how your list is generated, and see options for 
identifying what other birds may be in your project area, please see the FAQ "What does IPaC 
use to generate the migratory birds potentially occurring in my specified location". Please be 
aware this report provides the "probability of presence" of birds within the 10 km grid cell(s) that 
overlap your project; not your exact project footprint. On the graphs provided, please also look 
carefully at the survey effort (indicated by the black vertical bar) and for the existence of the "no 
data" indicator (a red horizontal bar). A high survey effort is the key component. If the survey 
effort is high, then the probability of presence score can be viewed as more dependable. In 
contrast, a low survey effort bar or no data bar means a lack of data and, therefore, a lack of 
certainty about presence of the species. This list is not perfect; it is simply a starting point for 
identifying what birds of concern have the potential to be in your project area, when they might 
be there, and if they might be breeding (which means nests might be present). The list helps you 
know what to look for to confirm presence, and helps guide you in knowing when to implement 
conservation measures to avoid or minimize potential impacts from your project activities, 
should presence be confirmed. To learn more about conservation measures, visit the FAQ "Tell 
me about conservation measures I can implement to avoid or minimize impacts to migratory 
birds" at the bottom of your migratory bird trust resources page.

http://www.northeastoceandata.org/data-explorer/?birds
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
http://www.boem.gov/AT-12-02/
http://www.boem.gov/AT-13-01/
mailto:Caleb_Spiegel@fws.gov
mailto:Pamela_Loring@fws.gov
https://fwsepermits.servicenowservices.com/fws
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Wetlands
Impacts to NWI wetlands and other aquatic habitats may be subject to regulation under Section 
404 of the Clean Water Act, or other State/Federal statutes.

For more information please contact the Regulatory Program of the local U.S. Army Corps of 
Engineers District.

Please note that the NWI data being shown may be out of date. We are currently working to 
update our NWI data set. We recommend you verify these results with a site visit to determine 
the actual extent of wetlands on site.

RIVERINE
R2UBH

http://www.fws.gov/wetlands/
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
https://ipac.ecosphere.fws.gov/wetlands/decoder?CodeURL=R2UBH
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IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573
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February 17, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project code: 2023-0046694 
Project Name: Schoolcraft Preliminary Outfall Study Area 2 
 
Subject: Verification letter for the project named 'Schoolcraft Preliminary Outfall Study Area 

2' for specified threatened and endangered species that may occur in your proposed 
project location consistent with the Michigan Endangered Species Determination Key 
(Michigan DKey)

 
Dear Wade Rose:

The U.S. Fish and Wildlife Service (Service) received on February 17, 2023 your effect 
determination(s) for the 'Schoolcraft Preliminary Outfall Study Area 2' (the Action) using the 
Michigan DKey within the Information for Planning and Consultation (IPaC) system. The 
Service developed this system in accordance with the Endangered Species Act of 1973 (ESA) 
(87 Stat.884, as amended; 16 U.S.C. 1531 et seq.).

Based on your answers and the assistance of the Service’s Michigan DKey, you made the 
following effect determination(s) for the proposed Action:

 
Species Listing Status Determination
Eastern Massasauga (=rattlesnake) (Sistrurus catenatus) Threatened NLAA
Eastern Prairie Fringed Orchid (Platanthera 
leucophaea)

Threatened No effect

Indiana Bat (Myotis sodalis) Endangered NLAA
Monarch Butterfly (Danaus plexippus) Candidate No effect
Northern Long-eared Bat (Myotis septentrionalis) Threatened NLAA
Northern Riffleshell (Epioblasma rangiana) Endangered No effect
Piping Plover (Charadrius melodus) Endangered No effect
Red Knot (Calidris canutus rufa) Threatened No effect
Tricolored Bat (Perimyotis subflavus) Proposed 

Endangered
No effect

 
The Service will notify you within 30 calendar days if we determine that this proposed Action 
does not meet the criteria for a “may affect, not likely to adversely affect” (NLAA) determination 
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for Federally listed species in Michigan. If we do not notify you within that timeframe, you may 
proceed with the Action under the terms of the NLAA concurrence provided here. This 
verification period allows the Michigan Ecological Services Field Office to apply local 
knowledge to evaluation of the Action, as we may identify a small subset of actions having 
impacts that were unanticipated. In such instances, the Michigan Ecological Services Field 
Office may request additional information to verify the effects determination reached through the 
Michigan DKey.

Your agency has met consultation requirements by informing the Service of your “No Effect” 
determination(s). No consultation is required for species that you determined will not be affected 
by the Action.

Please provide sufficient project details on your project homepage in IPaC (Define Project, 
Project Description) to support your conclusions and the Service’s 30-day review period.  Failure 
to disclose important aspects of your project that would influence the outcome of your effects 
determinations may negate your determinations and invalidate this letter.  If you have site- 
specific information that leads you to believe a different determination is more appropriate for 
your project than what the Dkey concludes, you can and should proceed based on the best 
available information.

The Service recommends that you contact the Service or re-evaluate the project in IPaC if: 1) the 
scope or location of the proposed Action is changed; 2) new information reveals that the action 
may affect listed species or designated critical habitat in a manner or to an extent not previously 
considered; 3) the Action is modified in a manner that causes effects to listed species or 
designated critical habitat; or 4) a new species is listed or critical habitat designated. If any of the 
above conditions occurs, additional consultation with the Service should take place before 
project changes are final or resources committed.

For non-Federal representatives: Please note that when a project requires consultation under 
section 7 of the Act, the Service must consult directly with the Federal action agency unless that 
agency formally designates a non-Federal representative (50 CFR 402.08). Non-Federal 
representatives may prepare analyses or conduct informal consultations; however, the ultimate 
responsibility for section 7 compliance under the Act remains with the Federal agency. If the 
Federal agency concurs with your determination, the project as proposed has completed section 7 
consultation. All documents and supporting correspondence should be provided to the Federal 
agency for their records.

Freshwater Mussels:  
Based on your answers to the Michigan DKey, the Action will have ”No Effect” on Federally 
listed mussels. However, state-listed mussels may occur in your Action area. Contact the 
Michigan Department of Natural Resources to determine effects to state-listed mussels.

Freshwater mussels are one of the most critically imperiled groups of organisms in the world. In 
North America, 65% of the remaining 300 species are vulnerable to extinction (Haag and 
Williams 2014). Implementing measures to conserve and restore freshwater mussel populations 
directly improves water quality in lakes, rivers, and streams throughout Michigan. An adult 
freshwater mussel filters anywhere from 1 to 38 gallons of water per day (Baker and Levinton 
2003, Barnhart pers. comm. 2019). A 2015 survey found that in some areas mussels can reduce 
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the bacterial populations by more than 85% (Othman et al. 2015 in Vaughn 2017). Mussels are 
also considered to be ecosystem engineers, stabilizing substrate and providing habitat for other 
aquatic organisms (Vaughn 2017). In addition to ecosystem services, mussels play an important 
role in the food web, contributing critical nutrients to both terrestrial and aquatic habitats, 
including those that support sport fish (Vaughn 2017). Taking proactive measures to conserve 
and restore freshwater mussels will improve water quality, which has the potential to positively 
impact human health and recreation in the State of Michigan.

Bats of Conservation Concern:  
Implementing protective measures for bats, including both federally listed and non-listed species, 
indirectly helps to protect Michigan’s agriculture and forests. Bats are significant predators of 
nocturnal insects, including many crop and forest pests. For example, Whitaker (1995) estimated 
that a single colony of 150 big brown bats (Eptesicus fuscus) would eat nearly 1.3 million pest 
insects each year. Boyles et al. (2011) noted the “loss of bats in North America could lead to 
agricultural losses estimated at more than $3.7 billion/year, and Maine and Boyles (2015) 
estimated that the suppression of herbivory by insectivorous bats is worth >1 billion USD 
globally on corn alone. In captive trials, northern long-eared bats were found to significantly 
reduce the egg-laying activity of mosquitoes, suggesting bats may also play an important role in 
controlling insect-borne disease (Reiskind and Wund 2009). Mosquitoes have also been found to 
be a consistent component of the diet of Indiana bats and are eaten most heavily during 
pregnancy (6.6%; Kurta and Whitaker 1998). Taking proactive steps to help protect bats may be 
very valuable to agricultural and forest product yields and pest management costs in and around 
a project area. Such conservation measures include limiting tree clearing during the bat active 
season (April through Octobervaries by location) and/or the non-volant period (June through 
July), when young bats are unable to fly, and minimizing the extent of impacts to forests, 
wetlands, and riparian habitats.

Bald and Golden Eagles:  
Bald eagles, golden eagles, and their nests are protected under the Bald and Golden Eagle 
Protection Act (54 Stat. 250, as amended, 16 U.S.C. 668a-d) (Eagle Act). The Eagle Act 
prohibits, except when authorized by an Eagle Act permit, the “taking” of bald and golden eagles 
and defines “take” as “pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest 
or disturb.” The Eagle Act’s implementing regulations define disturb as “…to agitate or bother a 
bald or golden eagle to a degree that causes, or is likely to cause, based on the best scientific 
information available, (1) injury to an eagle, (2) a decrease in its productivity, by substantially 
interfering with normal breeding, feeding, or sheltering behavior, or (3) nest abandonment, by 
substantially interfering with normal breeding, feeding, or sheltering behavior.”

If the Action may impact bald or golden eagles, additional coordination with the Service under 
the Eagle Act may be required. For more information on eagles and conducting activities in the 
vicinity of an eagle nest, please visit https://www.fws.gov/library/collections/all-about-eagles. In 
addition, the Service developed the National Bald Eagle Management Guidelines (May 2007) in 
order to assist landowners in avoiding the disturbance of bald eagles. The full Guidelines are 
available at https://www.fws.gov/media/national-bald-eagle-management-guidelines-0.

If you have further questions regarding potential impacts to eagles, please contact Chris 
Mensing, Chris_Mensing@fws.gov or 517-351-2555.
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Monarch butterfly and other pollinators
In December 2020, after an extensive status assessment of the monarch butterfly, we determined 
that listing the monarch under the Endangered Species Act is warranted but precluded by higher 
priority actions to amend the Lists of Endangered and Threatened Wildlife and Plants. Therefore, 
the Service added the monarch butterfly to the candidate list. The Service will review its status 
each year until we are able to begin developing a proposal to list the monarch.

The Endangered Species Act does not establish protections or consultation requirements for 
candidate species. Some Federal and State agencies may have policy requirements to consider 
candidate species in planning. We encourage implementing measures that will remove or reduce 
threats to these species and possibly make listing unnecessary.

For all projects, we recommend the following best management practices (BMPs) to benefit 
monarch and other pollinators.

Monarch and Pollinator BMP Recommendations

Consider monarch and other pollinators in your project planning when possible. Many 
pollinators are declining, including species that pollinate key agricultural crops and help maintain 
natural plant communities. Planting a diverse group of native plant species will help support the 
nutritional needs of Michigan’s pollinators. We recommend a mix of flowering trees, shrubs, and 
herbaceous plants so that something is always blooming and pollen is available during the active 
periods of the pollinators, roughly early spring through fall (mid-March to mid-October). To 
benefit a wide variety of pollinators, choose a wide range of flowers with diverse colors, heights, 
structure, and flower shape. It is important to provide host plants for any known butterfly species 
at your site, including native milkweed for Monarch butterfly. Incorporating a water source (e.g., 
ephemeral pool or low area) and basking areas (rocks or bare ground) will provide additional 
resources for pollinators.

Many pollinators need a safe place to build their nests and overwinter. During spring and 
summer, leave some areas unmowed or minimize the impacts from mowing (e.g., decrease 
frequency, increase vegetation height). In fall, leave areas unraked and leave plant stems 
standing. Leave patches of bare soil for ground nesting pollinators.

Avoid or limit pesticide use. Pesticides can kill more than the target pest. Some pesticide residues 
can kill pollinators for several days after the pesticide is applied. Pesticides can also kill natural 
predators, which can lead to even worse pest problems.

Planting native wildflowers can also reduce the need to mow and water, improve bank 
stabilization by reducing erosion, and improve groundwater recharge and water quality.

Resources:

https://www.fws.gov/initiative/monarchs  
https://www.fws.gov/library/collections/pollinators

Wetland impacts:  
Section 404 of the Clean Water Act of 1977 (CWA) regulates the discharge of dredged or fill 
material into waters (including wetlands) of the United States. Regulations require that activities 



02/17/2023   5

   

permitted under the CWA (including wetland permits issued by the Michigan Department of 
Environment, Great Lakes, and Energy (EGLE)) not jeopardize the continued existence of 
species listed as endangered or threatened. Permits issued by the U.S. Army Corps of Engineers 
must also consider effects to listed species pursuant to section 7 of the Endangered Species Act. 
The Service provides comments to the agencies that may include permit conditions to help avoid 
or minimize impacts to wildlife resources including listed species. For this project, we consider 
the conservation measures you agreed to in the determination key and/or as part of your proposed 
action to be non-discretionary. If you apply for a wetland permit, these conservation measures 
should be explicitly incorporated as permit conditions. Include a copy of this letter in your 
wetland permit application to streamline the threatened and endangered species review process.

Bat References  
Boyles, J.G., P.M. Cryan, G.F. McCracken, T.H. Kunz. 2011. Economic Importance of Bats in 
Agriculture. Science 332(1):41-42.  
Kurta, A. and J.O. Whitaker. 1998. Diet of the Endangered Indiana Bat (Myotis sodalis) on the 
Northern Edge of Its Range. The American Midland Naturalist 140(2):280-286.  
Reiskind, M.H. and M.A. Wund. 2009. Experimental assessment of the impacts of northern long- 
eared bats on ovipositing Culex (Diptera: Culicidae) mosquitoes. Journal of Medical Entomology 
46(5):1037-1044.  
Whitaker, Jr., J.O. 1995. Food of the big brown bat Eptesicus fuscus from maternity colonies in 
Indiana and Illinois. American Midland Naturalist 134(2):346-360.

Mussel References  
Baker, S.M. and J. Levinton. 2003. Selective feeding by three native North American freshwater 
mussels implies food competition with zebra mussels. Hydrobiologia 505(1):97-105.  
Haag, W. R. and J.D. Williams, 2014. Biodiversity on the brink: an assessment of conservation 
strategies for North American freshwater mussels. Hydrobiologia 735:45-60.  
Morowski, D., L. James and D. Hunter. 2009. Freshwater mussels in the Clinton River, 
southeastern Michigan: an assessment of community status. Michigan Academician XXXIX: 
131-148.  
Othman, F., M.S. Islam, E.N. Sharifah, F. Shahrom-Harrison and A. Hassan. 2015. Biological 
control of streptococcal infection in Nile tilapia Oreochromis niloticus (Linnaeus, 1758) using 
filter-feeding bivalve mussel Pilsbryoconcha exilis (Lea, 1838). Journal of Applied Ichthyology 
31: 724-728.  
Vaughn, C.C. 2017. Ecosystem services provided by freshwater mussels. Hydrobiologia DOI: 
10.1007/s10750-017-3139-x.
1.The Group 3 is a specific list of stream segments within known counties that contain habitat likely to be occupied by listed 
mussels (see Michigan Freshwater Mussel Survey Protocol and Relocation Procedures for additional information).
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Summary of conservation measures for your project You agreed to the following conservation 
measures to avoid adverse effects to listed species and our concurrence is only valid if the 
measures are fully implemented.  These must be included as permit conditions if a permit is 
required and/or included in any contract language.

Eastern massasauga 
Materials used for erosion control and site restoration must be wildlife-friendly. Do not use 
erosion control products containing plastic mesh netting or other similar material that could 
entangle eastern massasauga rattlesnake (EMR). Several products for soil erosion and control 
exist that do not contain plastic netting including net-less erosion control blankets (for example, 
made of excelsior), loose mulch, hydraulic mulch, soil binders, unreinforced silt fences, and 
straw bales. Others are made from natural fibers (such as jute) and loosely woven together in a 
manner that allows wildlife to wiggle free.

To increase human safety and awareness of EMR, those implementing the project must first 
review the EMR factsheet (available at https://www.fws.gov/media/eastern-massasauga- 
rattlesnake-fact-sheet), and watch MDNR’s “60-Second Snakes: The Eastern Massasauga 
Rattlesnake” video (available at https://youtu.be/~PFnXe_e02w).

During project implementation, report sightings of any federally listed species, including EMR, 
to the Service within 24 hours.

The project will not result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of EMR upland habitat (uplands associated with high quality wetland habitat) 
to other land uses.

Indiana bat 
Any cutting/trimming of potential roost trees for Indiana bat (trees ≥5 inches in diameter [at 
breast height] with cracks, crevices and/or exfoliating bark) must occur OUTSIDE the non- 
volant ("pup") season for Indiana bat (June 1 through July 31). Prescribed fire and/or pesticide/ 
herbicide application must also occur outside June-July where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 

Northern long-eared bat 
Based on the project area you entered into IPaC, the project does not occur within 0.25 miles of a 
known northern long-eared bat hibernaculum. Tree removal, as defined in the 4(d) rule, will not 
occur within 150 feet of a known occupied northern long-eared bat maternity roost tree.

Any cutting/trimming of potential roost trees for northern long-eared bat (trees ≥3 inches in 
diameter [at breast height] with cracks, crevices, cavities, and/or exfoliating bark) will be limited 
to the inactive season (October 1 through April 14). Prescribed fire and/or pesticide/herbicide 
application will also occur during the inactive season where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 
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Action Description
You provided to IPaC the following name and description for the subject Action.

1. Name

Schoolcraft Preliminary Outfall Study Area 2

2. Description

The following description was provided for the project 'Schoolcraft Preliminary Outfall Study 
Area 2':

The site is under a feasibility study for installation of inline detention system with 
an outfall into the Rouge River.

The approximate location of the project can be viewed in Google Maps: https:// 
www.google.com/maps/@42.379624899999996,-83.25941297595425,14z

https://www.google.com/maps/@42.379624899999996,-83.25941297595425,14z
https://www.google.com/maps/@42.379624899999996,-83.25941297595425,14z
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1.

2.

3.

4.

5.

QUALIFICATION INTERVIEW
Are there any possible effects to any listed species or to designated critical habitat from 
your project or effects from any other actions or projects subsequently made possible by 
your project? 
  
Select "Yes" even if the expected effects to the species or critical habitat are expected to be 
1) extremely unlikely (discountable), 2) can't meaningfully be measured, detected, or 
evaluated (insignificant), or 3) wholly beneficial. 
 
Select "No" to confirm that the project details and supporting information allow you to 
conclude that listed species and their habitats will not be exposed to any effects (including 
discountable, insignificant, or beneficial effects) and therefore, you have made a "no 
effect" determination for all species. If you are unsure, select YES to answer additional 
questions about your project.
Yes
This determination key is intended to assist the user in the evaluating the effects of their 
actions on Federally listed species in Michigan. It does not cover other prohibited activities 
under the Endangered Species Act (e.g., for wildlife: import/export, Interstate or foreign 
commerce, possession of illegally taken wildlife, purposeful take for scientific purposes or 
to enhance the survival of a species, etc.; for plants: import/export, reduce to possession, 
malicious destruction on Federal lands, commercial sale, etc.) or other statutes. Click yes 
to acknowledge that you must consider other prohibitions of the ESA or other statutes 
outside of this determination key.
Yes
Is the action the approval of a long-term (i.e., in effect greater than 10 years) permit, plan, 
or other action? (e.g., a new or re-issued hydropower license, a land management plan, or 
other kinds of documents that provide direction for projects or actions that may be 
conducted over a long term (>10 years) without the need for additional section 7 
consultation).
No
Is the action being funded, authorized, or carried out by a Federal agency?
Yes
Does the action involve the installation or operation of wind turbines?
No
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6.

7.

8.

9.

10.

11.

12.

13.

Are there at least 30 days prior to your action occurring?  Endangered species consultation 
must be completed before taking any action that may have effects to listed species.  The 
Service also needs 30 days to review projects before we can verify conclusions in 
some dkey output letters. For example, if you have already started some components of the 
project on the ground (e.g., removed vegetation) before completing this key, answer “no” 
to this question.  The only exception is if you have a Michigan Field Office pre-approved 
emergence survey (i.e., if you have conducted pre-approved emergence surveys for listed 
bats before tree removal, you can still answer yes to this question).
Yes
Does the action involve constructing a new communication tower or modifying an existing 
communications tower?
No
Does the activity involve aerial or other large-scale application of any chemical (including 
insecticide, herbicide, etc.)?
No
Does your project include water withdrawal (ground or surface water) greater than 10,000 
gallons/day?
No
Will your action permanently affect hydrology?
No
Will your action temporarily affect hydrology?
No
Will your project have any direct impacts to a stream or river (e.g., Horizontal Directional 
Drilling (HDD), hydrostatic testing, stream/road crossings, new storm-water outfall 
discharge, dams, other in-stream work, etc.)?
Yes
Does your project have the potential to indirectly impact the stream/river or the riparian 
zone (e.g., cut and fill, horizontal directional drilling, hydrostatic testing, construction, 
vegetation removal, discharge, etc.)?
Yes
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14.

15.

16.

17.

Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application Minor Permit (MP) Categories: 
MP 3 - Boat Hoist; MP 5 - Boal Wells; MP 7 - Completed Enforcement Actions; MP 12 - 
Dock; 
MP 21 - Fish and Wildlife Habitat Structures; 
MP 22 - Ford Stream Crossings for Commercial Forestry Operations; 
MP 28 - Maintenance and Repair of Serviceable Structures; 
MP 45 - Temporary Recreational Structures; 
MP 48 - Wetland Habitat Restoration and Enhancement? 
 
Verify the MP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/egle/WRD-Minor-Project- 
Categories_733320_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application General Permit (GP) Categories: 
GP A - Aids to Navigation; 
GP C - Clear Span Bridge; 
GP E - Culverts - Small; 
GP J - Dry Fire Hydrant; 
GP O - Minor Permit Revisions and Transfers; 
GP Q - Mooring Buoy; 
GP W - Scientific Measuring Devices; 
GP X - Snow Road Stream Crossings for Forestry Operations; 
GP Z - Spring Piles and Piling Clusters; 
GP DD - Wetland Habitat Restoration and Enhancement? 
 
Verify the GP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/deq/wrd-general-permit- 
categories_555828_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Will your action disturb the ground or existing vegetation? This includes any off road 
vehicle access, soil compaction, digging, seismic survey, directional drilling, heavy 
equipment, grading, trenching, placement of fill, pesticide application, vegetation 
management (including removal or maintenance using equipment or chemicals), 
cultivation, development, etc.
Yes
Is the action a utility-scale solar development project?
No
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18.

19.

20.

21.

22.

23.

24.

25.

26.

[Hidden semantic] Does the action intersect the MOBU AOI?
Automatically answered
Yes
Under the ESA, monarchs remain warranted but precluded by listing actions of higher 
priority. The monarch is a candidate for listing at this time. The Endangered Species Act 
does not establish protections or consultation requirements for candidate species. Some 
Federal and State agencies may have policy requirements to consider candidate species in 
planning. We encourage implementing measures that will remove or reduce threats to these 
species and possibly make listing unnecessary. If your project will have no effect on 
monarch butterflies (for example, if your project won't affect their habitat or individuals), 
then you can make a "no effect" determination for this project. Are you making a "no 
effect" determination for monarch?
Yes
[Hidden Semantic] Does the action intersect the Eastern massasauga rattlesnake area of 
influence?
Automatically answered
Yes
Does your action involve prescribed fire?
No
Will this action occur entirely in the Eastern massasauga rattlesnake inactive season 
(October 16 through April 14)?
No
Will this action occur entirely in the Eastern massasauga rattlesnake active season (April 
15 through October 15)?
No
Will the action result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of uplands of potential Eastern massasauga rattlesnake habitat (uplands 
associated with high quality wetland habitat) to other land uses?
No
Will you use wildlife safe materials for erosion control and site restoration and eliminate 
the use of erosion control products containing plastic mesh netting or other similar material 
that could ensnare Eastern massasauga rattlesnake?
Yes
Will you watch MDNR's "60-Second Snakes: The Eastern Massasauga Rattlesnake 
(EMR)" video, review the EMR factsheet or call 517-351-2555 to increase human safety 
and awareness of EMR?
Yes

https://www.fws.gov/initiative/protecting-wildlife/make-change-wildlife-friendly-erosion-control-products
https://youtu.be/-PFnXe_e02w
https://youtu.be/-PFnXe_e02w
https://www.fws.gov/media/eastern-massasauga-rattlesnake-fact-sheet
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27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

Will all action personnel report any Eastern massasauga rattlesnake observations, or 
observation of any other listed threatened or endangered species, during action 
implementation to the Service within 24 hours?
Yes
[Semantic] Does the action area intersect the northern riffelshell area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the piping plover area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the rufa red knot area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the area of influence for Eastern prairie 
fringed orchid?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the Indiana bat area of influence?
Automatically answered
Yes
The project has the potential to affect federally listed bats. Does the action area contain any 
known or potential bat hibernacula (natural caves, abandoned mines, or underground 
quarries)?
No
Has a presence/absence bat survey or field-based habitat assessment following the 
Service's Range-wide Indiana Bat and Northern Long-eared Bat Summer Survey 
Guidelines been conducted within the action area?
No
Does the action involve removal/modification of a human structure (barn, house or other 
building) known to contain roosting bats?
No
Does the action include removal/modification of an existing bridge or culvert?
No
Does the action include herbicide application?
No
Does the action include tree cutting/trimming, prescribed fire, and/or pesticide (e.g., 
insecticide, rodenticide) application?
Yes

https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
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39.

40.

41.

42.

43.

44.

45.

46.

47.

48.

Will the action clear >10 acres of contiguous forest (i.e., connected by 1,000 feet or less) 
or fragment a riparian or other connective forested corridor (e.g., tree line) between 2 or 
more forest patches of at least 5 acres? For more information, see Appendix II.
No
Does the action area contain potential NLEB bat roost trees (trees ≥3 inches in diameter [at 
breast height] with cracks, crevices, cavities and/or exfoliating bark)? For more 
information, see Appendix IV.
Yes
Does the action area contain potential Indiana bat roost trees (trees ≥5 inches in diameter 
[at breast height] with cracks, crevices and/or exfoliating bark)? For more information, see 
Appendix III.
Yes
Does the action include emergency cutting/trimming of hazard trees in order to prevent 
imminent loss of human life and/or property?
No
[Semantic] Is any portion of the action area within 5 miles of a known Indiana or northern 
long-eared bat hibernaculum?
Automatically answered
No
[Semantic] Does the action area intersect the Michigan Modeled Indiana Bat Habitat?
Automatically answered
Yes
Your project intersected modeled Indiana bat habitat. 
 
Will all tree cutting/trimming, prescribed fire, and/or pesticide application be restricted to 
the inactive (hibernation) season for listed bats (that is, conducted during October 1 
through April 14)?
Yes
Will the action clear >10 acres of modeled Indiana bat habitat? 
 
To determine whether it is >10 acres, you can download the shapefile or kmz here: Indiana 
bat model. For more information on the development of the Indiana bat habitat suitability 
model, see Appendix I.
No
[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes
[Hidden Semantic] Does this project intersect the northern long-eared bat area of 
influence?
Automatically answered
Yes

https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
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49.

50.

51.

52.

53.

54.

Is the project action area located within 0.25 miles of a known northern long-eared bat 
hibernaculum?
Automatically answered
No
Will the action involve Tree Removal as defined in the 4(d) rule for northern long-eared 
bat?
No
[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes
Will all tree cutting/trimming, prescribed fire, and/or pesticide/herbicide application be 
restricted to the inactive (hibernation) season for northern long-eared bat (that is, 
conducted during October 1 through April 14)?
Yes
[Hidden semantic] Does the action intersect the Tricolored bat AOI/SLA/range?
Automatically answered
Yes
The tricolored bat was proposed for listing as endangered on September 13, 2022. In 
Michigan, the tricolored bat was rare pre-white nose syndrome (WNS) and is exceedingly 
rare post-WNS. The species has been observed in 12 Michigan counties to date, largely 
during the fall or winter. With very few exceptions, the species has not been observed in 
Michigan in the summer months, and no maternity colonies have been found. During 
winter, tricolored bats hibernate in caves, abandoned mines, and abandoned tunnels 
ranging from small to large in size. During spring, summer and fall months, they roost 
primarily among leaf clusters of live or recently dead deciduous/hardwood trees. 
 
Are you making a no effect determination on this project for the tricolored bat?
Yes
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IPAC USER CONTACT INFORMATION
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573



February 17, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project Code: 2023-0046694 
Project Name: Schoolcraft Preliminary Outfall Study Area 2
 
Subject: List of threatened and endangered species that may occur in your proposed project 

location or may be affected by your proposed project

To Whom It May Concern:

Official Species List 
The attached species list identifies any Federally threatened, endangered, proposed and candidate 
species that may occur within the boundary of your proposed project or may be affected by your 
proposed project.  The list also includes designated critical habitat if present within your 
proposed project area or affected by your project.  This list is provided to you as the initial step 
of the consultation process required under section 7(c) of the Endangered Species Act, also 
referred to as Section 7 Consultation. 
 
Under 50 CFR 402.12(e) (the regulations that implement section 7 of the Endangered Species 
Act), the accuracy of this species list should be verified after 90 days.  You may verify the list by 
visiting the IPaC website (https://ipac.ecosphere.fws.gov/) at regular intervals during project 
planning and implementation.  To update an Official Species List in IPaC: from the My 
Projects page, find the project, expand the row, and click Project Home. In the What's Next box 
on the Project Home page, there is a Request Updated List button to update your species list.  Be 
sure to select an "official" species list for all projects.  
 
Consultation requirements and next steps 
Section 7 of the Endangered Species Act of 1973 requires that actions authorized, funded, or 
carried out by Federal agencies not jeopardize Federally threatened or endangered species or 
adversely modify designated critical habitat.  To fulfill this mandate, Federal agencies (or their 
designated non-Federal representative) must consult with the Fish and Wildlife Service if they 
determine their project may affect listed species or critical habitat.   
 
There are two approaches to evaluating the effects of a project on listed species.  
 
Approach 1. Use the All-species Michigan determination key in IPaC. This tool can assist you in 
making determinations for listed species for some projects.  In many cases, the determination key 

https://ipac.ecosphere.fws.gov/
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will provide an automated concurrence that completes all or significant parts of the consultation 
process. Therefore, we strongly recommend screening your project with the All-Species 
Michigan Determination Key (Dkey).  For additional information on using IPaC and available 
Determination Keys, visit https://www.fws.gov/media/mifo-ipac-instructions (and click on the 
attachment).  Please carefully review your Dkey output letter to determine whether additional 
steps are needed to complete the consultation process. 
 
Approach 2. Evaluate the effects to listed species on your own without utilizing a determination 
key. Once you obtain your official species list, you are not required to continue in IPaC, although 
in most cases using a determination key should expedite your review. If the project is a Federal 
action, you should  review our section 7 step-by-step instructions before making your 
determinations: https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7- 
technical-assistance.   If you evaluate the details of your project and conclude “no effect,” 
document your findings, and your listed species review is complete; you do not need our 
concurrence on “no effect” determinations.  If you cannot conclude “no effect,” you should 
coordinate/consult with the Michigan Ecological Services Field Office.  The preferred method 
for submitting your project description and effects determination (if concurrence is needed) is 
electronically to EastLansing@fws.gov. Please include a copy of this official species list with 
your request.   
 
For all wind energy projects and projects that include installing communications towers that 
use guy wires, please contact this field office directly for assistance, even if no Federally listed 
plants, animals or critical habitat are present within your proposed project area or may be 
affected by your proposed project. 
 
Migratory Birds 
Please see the “Migratory Birds” section below for important information regarding 
incorporating migratory birds into your project planning. Our Migratory Bird Program has 
developed recommendations, best practices, and other tools to help project proponents 
voluntarily reduce impacts to birds and their habitats. The Bald and Golden Eagle Protection Act 
prohibits the take and disturbance of eagles without a permit. If your project is near an eagle nest 
or winter roost area, see our Eagle Permits website at https://www.fws.gov/program/eagle- 
management/eagle-permits to help you avoid impacting eagles or determine if a permit may be 
necessary. 
 
 
Executive Order 13186: Responsibilities of Federal Agencies to Protect Migratory Birds, 
obligates all Federal agencies that engage in or authorize activities that might affect migratory 
birds, to minimize those effects and encourage conservation measures that will improve bird 
populations. Executive Order 13186 provides for the protection of both migratory birds and 
migratory bird habitat. For information regarding the implementation of Executive Order 13186, 
please visit https://www.fws.gov/partner/council-conservation-migratory-birds. 
 
We appreciate your consideration of threatened and endangered species during your project 

https://www.fws.gov/midwest/EastLansing/te/pdf/MIFO_IPAC_instructions_v1_Jan2021.pdf
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
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▪
▪
▪
▪

planning.  Please include a copy of this letter with any request for consultation or correspondence 
about your project that you submit to our office.

Attachment(s):

Official Species List
USFWS National Wildlife Refuges and Fish Hatcheries
Migratory Birds
Wetlands
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OFFICIAL SPECIES LIST
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Michigan Ecological Services Field Office
2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360
(517) 351-2555
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PROJECT SUMMARY
Project Code: 2023-0046694
Project Name: Schoolcraft Preliminary Outfall Study Area 2
Project Type: New Constr - Below Ground
Project Description: The site is under a feasibility study for installation of inline detention 

system with an outfall into the Rouge River.
Project Location:

The approximate location of the project can be viewed in Google Maps: https:// 
www.google.com/maps/@42.379624899999996,-83.25941297595425,14z

Counties: Wayne County, Michigan

https://www.google.com/maps/@42.379624899999996,-83.25941297595425,14z
https://www.google.com/maps/@42.379624899999996,-83.25941297595425,14z
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1.

ENDANGERED SPECIES ACT SPECIES
There is a total of 9 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species. Note that 2 of these species should be 
considered only under certain conditions.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

MAMMALS
NAME STATUS

Indiana Bat Myotis sodalis
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/5949
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/ 
documents/generated/6982.pdf

Endangered

Northern Long-eared Bat Myotis septentrionalis
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9045
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/ 
documents/generated/6983.pdf

Threatened

Tricolored Bat Perimyotis subflavus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/10515

Proposed 
Endangered

1

https://www.fisheries.noaa.gov/
https://ecos.fws.gov/ecp/species/5949
https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/documents/generated/6982.pdf
https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/documents/generated/6982.pdf
https://ecos.fws.gov/ecp/species/9045
https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/documents/generated/6983.pdf
https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/documents/generated/6983.pdf
https://ecos.fws.gov/ecp/species/10515
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BIRDS
NAME STATUS

Piping Plover Charadrius melodus
Population: [Great Lakes watershed DPS] - Great Lakes, watershed in States of IL, IN, MI, MN, 
NY, OH, PA, and WI and Canada (Ont.)
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/6039

Endangered

Red Knot Calidris canutus rufa
There is proposed critical habitat for this species.
This species only needs to be considered under the following conditions:

Only actions that occur along coastal areas during the Red Knot migratory window of MAY 
1 - SEPTEMBER 30.

Species profile: https://ecos.fws.gov/ecp/species/1864

Threatened

REPTILES
NAME STATUS

Eastern Massasauga (=rattlesnake) Sistrurus catenatus
No critical habitat has been designated for this species.
This species only needs to be considered under the following conditions:

For all Projects: Project is within EMR Range
Species profile: https://ecos.fws.gov/ecp/species/2202
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/ 
documents/generated/5280.pdf

Threatened

CLAMS
NAME STATUS

Northern Riffleshell Epioblasma rangiana
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/527

Endangered

INSECTS
NAME STATUS

Monarch Butterfly Danaus plexippus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9743

Candidate

FLOWERING PLANTS
NAME STATUS

Eastern Prairie Fringed Orchid Platanthera leucophaea
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/601

Threatened

https://ecos.fws.gov/ecp/species/6039
https://ecos.fws.gov/ecp/species/1864
https://ecos.fws.gov/ecp/species/2202
https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/documents/generated/5280.pdf
https://ipac.ecosphere.fws.gov/project/I3PZDQNWSRFIVKOMGPN2Y35WQE/documents/generated/5280.pdf
https://ecos.fws.gov/ecp/species/527
https://ecos.fws.gov/ecp/species/9743
https://ecos.fws.gov/ecp/species/601
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CRITICAL HABITATS
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.
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USFWS NATIONAL WILDLIFE REFUGE LANDS 
AND FISH HATCHERIES
Any activity proposed on lands managed by the National Wildlife Refuge system must undergo a 
'Compatibility Determination' conducted by the Refuge. Please contact the individual Refuges to 
discuss any questions or concerns.

THERE ARE NO REFUGE LANDS OR FISH HATCHERIES WITHIN YOUR PROJECT AREA.

http://www.fws.gov/refuges/
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3.

MIGRATORY BIRDS
Certain birds are protected under the Migratory Bird Treaty Act  and the Bald and Golden Eagle 
Protection Act .

Any person or organization who plans or conducts activities that may result in impacts to 
migratory birds, eagles, and their habitats should follow appropriate regulations and consider 
implementing appropriate conservation measures, as described below.

The Migratory Birds Treaty Act of 1918.
The Bald and Golden Eagle Protection Act of 1940.
50 C.F.R. Sec. 10.12 and 16 U.S.C. Sec. 668(a)

The birds listed below are birds of particular concern either because they occur on the 
USFWS Birds of Conservation Concern (BCC) list or warrant special attention in your 
project location. To learn more about the levels of concern for birds on your list and how this 
list is generated, see the FAQ below. This is not a list of every bird you may find in this location, 
nor a guarantee that every bird on this list will be found in your project area. To see exact 
locations of where birders and the general public have sighted birds in and around your project 
area, visit the E-bird data mapping tool (Tip: enter your location, desired date range and a species 
on your list). For projects that occur off the Atlantic Coast, additional maps and models detailing 
the relative occurrence and abundance of bird species on your list are available. Links to 
additional information about Atlantic Coast birds, and other important information about your 
migratory bird list, including how to properly interpret and use your migratory bird report, can be 
found below.

For guidance on when to schedule activities or implement avoidance and minimization measures 
to reduce impacts to migratory birds on your list, click on the PROBABILITY OF PRESENCE 
SUMMARY at the top of your list to see when these birds are most likely to be present and 
breeding in your project area.

NAME
BREEDING 
SEASON

Bald Eagle Haliaeetus leucocephalus
This is not a Bird of Conservation Concern (BCC) in this area, but warrants attention 
because of the Eagle Act or for potential susceptibilities in offshore areas from certain types 
of development or activities.

Breeds Dec 1 to 
Aug 31

Black-billed Cuckoo Coccyzus erythropthalmus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9399

Breeds May 15 
to Oct 10

1
2

https://www.fws.gov/birds/policies-and-regulations/laws-legislations/migratory-bird-treaty-act.php
https://www.fws.gov/birds/policies-and-regulations/laws-legislations/bald-and-golden-eagle-protection-act.php
https://www.fws.gov/program/migratory-birds/species
http://ebird.org/ebird/map/
https://ecos.fws.gov/ecp/species/9399
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NAME
BREEDING 
SEASON

Canada Warbler Cardellina canadensis
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 20 
to Aug 10

Chimney Swift Chaetura pelagica
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds Mar 15 
to Aug 25

Golden-winged Warbler Vermivora chrysoptera
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/8745

Breeds May 1 to 
Jul 20

Lesser Yellowlegs Tringa flavipes
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9679

Breeds 
elsewhere

Red-headed Woodpecker Melanerpes erythrocephalus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Sep 10

Rusty Blackbird Euphagus carolinus
This is a Bird of Conservation Concern (BCC) only in particular Bird Conservation Regions 
(BCRs) in the continental USA

Breeds 
elsewhere

Wood Thrush Hylocichla mustelina
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Aug 31

PROBABILITY OF PRESENCE SUMMARY
The graphs below provide our best understanding of when birds of concern are most likely to be 
present in your project area. This information can be used to tailor and schedule your project 
activities to avoid or minimize impacts to birds. Please make sure you read and understand the 
FAQ "Proper Interpretation and Use of Your Migratory Bird Report" before using or attempting 
to interpret this report.

Probability of Presence ( )

Each green bar represents the bird's relative probability of presence in the 10km grid cell(s) your 
project overlaps during a particular week of the year. (A year is represented as 12 4-week 
months.) A taller bar indicates a higher probability of species presence. The survey effort (see 
below) can be used to establish a level of confidence in the presence score. One can have higher 
confidence in the presence score if the corresponding survey effort is also high.

How is the probability of presence score calculated? The calculation is done in three steps:

The probability of presence for each week is calculated as the number of survey events in 
the week where the species was detected divided by the total number of survey events for 

https://ecos.fws.gov/ecp/species/8745
https://ecos.fws.gov/ecp/species/9679
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3.

 no data survey effort breeding season probability of presence

that week. For example, if in week 12 there were 20 survey events and the Spotted Towhee 
was found in 5 of them, the probability of presence of the Spotted Towhee in week 12 is 
0.25.
To properly present the pattern of presence across the year, the relative probability of 
presence is calculated. This is the probability of presence divided by the maximum 
probability of presence across all weeks. For example, imagine the probability of presence 
in week 20 for the Spotted Towhee is 0.05, and that the probability of presence at week 12 
(0.25) is the maximum of any week of the year. The relative probability of presence on 
week 12 is 0.25/0.25 = 1; at week 20 it is 0.05/0.25 = 0.2.
The relative probability of presence calculated in the previous step undergoes a statistical 
conversion so that all possible values fall between 0 and 10, inclusive. This is the 
probability of presence score.

Breeding Season ( )
Yellow bars denote a very liberal estimate of the time-frame inside which the bird breeds across 
its entire range. If there are no yellow bars shown for a bird, it does not breed in your project 
area.

Survey Effort ( )
Vertical black lines superimposed on probability of presence bars indicate the number of surveys 
performed for that species in the 10km grid cell(s) your project area overlaps. The number of 
surveys is expressed as a range, for example, 33 to 64 surveys.

No Data ( )
A week is marked as having no data if there were no survey events for that week.

Survey Timeframe
Surveys from only the last 10 years are used in order to ensure delivery of currently relevant 
information. The exception to this is areas off the Atlantic coast, where bird returns are based on 
all years of available data, since data in these areas is currently much more sparse.

SPECIES JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Bald Eagle
Non-BCC 
Vulnerable

Black-billed 
Cuckoo
BCC Rangewide 
(CON)

Canada Warbler
BCC Rangewide 
(CON)
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Chimney Swift
BCC Rangewide 
(CON)

Golden-winged 
Warbler
BCC Rangewide 
(CON)

Lesser Yellowlegs
BCC Rangewide 
(CON)

Red-headed 
Woodpecker
BCC Rangewide 
(CON)

Rusty Blackbird
BCC - BCR

Wood Thrush
BCC Rangewide 
(CON)

Additional information can be found using the following links:

Birds of Conservation Concern https://www.fws.gov/program/migratory-birds/species
Measures for avoiding and minimizing impacts to birds https://www.fws.gov/library/ 
collections/avoiding-and-minimizing-incidental-take-migratory-birds
Nationwide conservation measures for birds https://www.fws.gov/sites/default/files/ 
documents/nationwide-standard-conservation-measures.pdf

MIGRATORY BIRDS FAQ
Tell me more about conservation measures I can implement to avoid or minimize impacts 
to migratory birds. 
Nationwide Conservation Measures describes measures that can help avoid and minimize 
impacts to all birds at any location year round. Implementation of these measures is particularly 
important when birds are most likely to occur in the project area. When birds may be breeding in 
the area, identifying the locations of any active nests and avoiding their destruction is a very 
helpful impact minimization measure. To see when birds are most likely to occur and be breeding 
in your project area, view the Probability of Presence Summary. Additional measures or permits 
may be advisable depending on the type of activity you are conducting and the type of 
infrastructure or bird species present on your project site.

What does IPaC use to generate the list of migratory birds that potentially occur in my 
specified location? 
The Migratory Bird Resource List is comprised of USFWS Birds of Conservation Concern 
(BCC) and other species that may warrant special attention in your project location.

https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://avianknowledge.net/index.php/beneficial-practices/
https://www.fws.gov/birds/policies-and-regulations/permits.php
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/program/migratory-birds/species
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The migratory bird list generated for your project is derived from data provided by the Avian 
Knowledge Network (AKN). The AKN data is based on a growing collection of survey, banding, 
and citizen science datasets and is queried and filtered to return a list of those birds reported as 
occurring in the 10km grid cell(s) which your project intersects, and that have been identified as 
warranting special attention because they are a BCC species in that area, an eagle (Eagle Act 
requirements may apply), or a species that has a particular vulnerability to offshore activities or 
development.

Again, the Migratory Bird Resource list includes only a subset of birds that may occur in your 
project area. It is not representative of all birds that may occur in your project area. To get a list 
of all birds potentially present in your project area, please visit the Rapid Avian Information 
Locator (RAIL) Tool.

What does IPaC use to generate the probability of presence graphs for the migratory birds 
potentially occurring in my specified location? 
The probability of presence graphs associated with your migratory bird list are based on data 
provided by the Avian Knowledge Network (AKN). This data is derived from a growing 
collection of survey, banding, and citizen science datasets.

Probability of presence data is continuously being updated as new and better information 
becomes available. To learn more about how the probability of presence graphs are produced and 
how to interpret them, go the Probability of Presence Summary and then click on the "Tell me 
about these graphs" link.

How do I know if a bird is breeding, wintering or migrating in my area? 
To see what part of a particular bird's range your project area falls within (i.e. breeding, 
wintering, migrating or year-round), you may query your location using the RAIL Tool and look 
at the range maps provided for birds in your area at the bottom of the profiles provided for each 
bird in your results. If a bird on your migratory bird species list has a breeding season associated 
with it, if that bird does occur in your project area, there may be nests present at some point 
within the timeframe specified. If "Breeds elsewhere" is indicated, then the bird likely does not 
breed in your project area.

What are the levels of concern for migratory birds? 
Migratory birds delivered through IPaC fall into the following distinct categories of concern:

"BCC Rangewide" birds are Birds of Conservation Concern (BCC) that are of concern 
throughout their range anywhere within the USA (including Hawaii, the Pacific Islands, 
Puerto Rico, and the Virgin Islands);
"BCC - BCR" birds are BCCs that are of concern only in particular Bird Conservation 
Regions (BCRs) in the continental USA; and
"Non-BCC - Vulnerable" birds are not BCC species in your project area, but appear on 
your list either because of the Eagle Act requirements (for eagles) or (for non-eagles) 
potential susceptibilities in offshore areas from certain types of development or activities 
(e.g. offshore energy development or longline fishing).

http://www.avianknowledge.net/
http://www.avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://www.fws.gov/program/eagle-management
https://data.pointblue.org/apps/rail/
https://data.pointblue.org/apps/rail/
https://avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/apps/rail/
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/birds/management/managed-species/bald-and-golden-eagle-information.php
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Although it is important to try to avoid and minimize impacts to all birds, efforts should be made, 
in particular, to avoid and minimize impacts to the birds on this list, especially eagles and BCC 
species of rangewide concern. For more information on conservation measures you can 
implement to help avoid and minimize migratory bird impacts and requirements for eagles, 
please see the FAQs for these topics.

Details about birds that are potentially affected by offshore projects 
For additional details about the relative occurrence and abundance of both individual bird species 
and groups of bird species within your project area off the Atlantic Coast, please visit the 
Northeast Ocean Data Portal. The Portal also offers data and information about other taxa besides 
birds that may be helpful to you in your project review. Alternately, you may download the bird 
model results files underlying the portal maps through the NOAA NCCOS Integrative Statistical 
Modeling and Predictive Mapping of Marine Bird Distributions and Abundance on the Atlantic 
Outer Continental Shelf project webpage.

Bird tracking data can also provide additional details about occurrence and habitat use 
throughout the year, including migration. Models relying on survey data may not include this 
information. For additional information on marine bird tracking data, see the Diving Bird Study 
and the nanotag studies or contact Caleb Spiegel or Pam Loring.

What if I have eagles on my list? 
If your project has the potential to disturb or kill eagles, you may need to obtain a permit to avoid 
violating the Eagle Act should such impacts occur.

Proper Interpretation and Use of Your Migratory Bird Report 
The migratory bird list generated is not a list of all birds in your project area, only a subset of 
birds of priority concern. To learn more about how your list is generated, and see options for 
identifying what other birds may be in your project area, please see the FAQ "What does IPaC 
use to generate the migratory birds potentially occurring in my specified location". Please be 
aware this report provides the "probability of presence" of birds within the 10 km grid cell(s) that 
overlap your project; not your exact project footprint. On the graphs provided, please also look 
carefully at the survey effort (indicated by the black vertical bar) and for the existence of the "no 
data" indicator (a red horizontal bar). A high survey effort is the key component. If the survey 
effort is high, then the probability of presence score can be viewed as more dependable. In 
contrast, a low survey effort bar or no data bar means a lack of data and, therefore, a lack of 
certainty about presence of the species. This list is not perfect; it is simply a starting point for 
identifying what birds of concern have the potential to be in your project area, when they might 
be there, and if they might be breeding (which means nests might be present). The list helps you 
know what to look for to confirm presence, and helps guide you in knowing when to implement 
conservation measures to avoid or minimize potential impacts from your project activities, 
should presence be confirmed. To learn more about conservation measures, visit the FAQ "Tell 
me about conservation measures I can implement to avoid or minimize impacts to migratory 
birds" at the bottom of your migratory bird trust resources page.

http://www.northeastoceandata.org/data-explorer/?birds
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
http://www.boem.gov/AT-12-02/
http://www.boem.gov/AT-13-01/
mailto:Caleb_Spiegel@fws.gov
mailto:Pamela_Loring@fws.gov
https://fwsepermits.servicenowservices.com/fws
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WETLANDS
Impacts to NWI wetlands and other aquatic habitats may be subject to regulation under Section 
404 of the Clean Water Act, or other State/Federal statutes.

For more information please contact the Regulatory Program of the local U.S. Army Corps of 
Engineers District.

Please note that the NWI data being shown may be out of date. We are currently working to 
update our NWI data set. We recommend you verify these results with a site visit to determine 
the actual extent of wetlands on site.

RIVERINE
R2UBH

FRESHWATER FORESTED/SHRUB WETLAND
PFO1C

http://www.fws.gov/wetlands/
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
https://ipac.ecosphere.fws.gov/wetlands/decoder?CodeURL=R2UBH
https://ipac.ecosphere.fws.gov/wetlands/decoder?CodeURL=PFO1C
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IPAC USER CONTACT INFORMATION
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573
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January 23, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project Code: 2023-0036649 
Project Name: West Chicago Detention Basin Area 1
 
Subject: List of threatened and endangered species that may occur in your proposed project 

location or may be affected by your proposed project

To Whom It May Concern:

Official Species List 
The attached species list identifies any Federally threatened, endangered, proposed and candidate 
species that may occur within the boundary of your proposed project or may be affected by your 
proposed project.  The list also includes designated critical habitat if present within your 
proposed project area or affected by your project.  This list is provided to you as the initial step 
of the consultation process required under section 7(c) of the Endangered Species Act, also 
referred to as Section 7 Consultation. 
 
Under 50 CFR 402.12(e) (the regulations that implement section 7 of the Endangered Species 
Act), the accuracy of this species list should be verified after 90 days.  You may verify the list by 
visiting the IPaC website (https://ipac.ecosphere.fws.gov/) at regular intervals during project 
planning and implementation.  To update an Official Species List in IPaC: from the My 
Projects page, find the project, expand the row, and click Project Home. In the What's Next box 
on the Project Home page, there is a Request Updated List button to update your species list.  Be 
sure to select an "official" species list for all projects.  
 
Consultation requirements and next steps 
Section 7 of the Endangered Species Act of 1973 requires that actions authorized, funded, or 
carried out by Federal agencies not jeopardize Federally threatened or endangered species or 
adversely modify designated critical habitat.  To fulfill this mandate, Federal agencies (or their 
designated non-Federal representative) must consult with the Fish and Wildlife Service if they 
determine their project may affect listed species or critical habitat.   
 
There are two approaches to evaluating the effects of a project on listed species.  
 
Approach 1. Use the All-species Michigan determination key in IPaC. This tool can assist you in 
making determinations for listed species for some projects.  In many cases, the determination key 

https://ipac.ecosphere.fws.gov/
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will provide an automated concurrence that completes all or significant parts of the consultation 
process. Therefore, we strongly recommend screening your project with the All-Species 
Michigan Determination Key (Dkey).  For additional information on using IPaC and available 
Determination Keys, visit https://www.fws.gov/media/mifo-ipac-instructions (and click on the 
attachment).  Please carefully review your Dkey output letter to determine whether additional 
steps are needed to complete the consultation process. 
 
Approach 2. Evaluate the effects to listed species on your own without utilizing a determination 
key. Once you obtain your official species list, you are not required to continue in IPaC, although 
in most cases using a determination key should expedite your review. If the project is a Federal 
action, you should  review our section 7 step-by-step instructions before making your 
determinations: https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7- 
technical-assistance.   If you evaluate the details of your project and conclude “no effect,” 
document your findings, and your listed species review is complete; you do not need our 
concurrence on “no effect” determinations.  If you cannot conclude “no effect,” you should 
coordinate/consult with the Michigan Ecological Services Field Office.  The preferred method 
for submitting your project description and effects determination (if concurrence is needed) is 
electronically to EastLansing@fws.gov. Please include a copy of this official species list with 
your request.   
 
For all wind energy projects and projects that include installing communications towers that 
use guy wires, please contact this field office directly for assistance, even if no Federally listed 
plants, animals or critical habitat are present within your proposed project area or may be 
affected by your proposed project. 
 
Migratory Birds 
Please see the “Migratory Birds” section below for important information regarding 
incorporating migratory birds into your project planning. Our Migratory Bird Program has 
developed recommendations, best practices, and other tools to help project proponents 
voluntarily reduce impacts to birds and their habitats. The Bald and Golden Eagle Protection Act 
prohibits the take and disturbance of eagles without a permit. If your project is near an eagle nest 
or winter roost area, see our Eagle Permits website at https://www.fws.gov/program/eagle- 
management/eagle-permits to help you avoid impacting eagles or determine if a permit may be 
necessary. 
 
 
Executive Order 13186: Responsibilities of Federal Agencies to Protect Migratory Birds, 
obligates all Federal agencies that engage in or authorize activities that might affect migratory 
birds, to minimize those effects and encourage conservation measures that will improve bird 
populations. Executive Order 13186 provides for the protection of both migratory birds and 
migratory bird habitat. For information regarding the implementation of Executive Order 13186, 
please visit https://www.fws.gov/partner/council-conservation-migratory-birds. 
 
We appreciate your consideration of threatened and endangered species during your project 

https://www.fws.gov/midwest/EastLansing/te/pdf/MIFO_IPAC_instructions_v1_Jan2021.pdf
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
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planning.  Please include a copy of this letter with any request for consultation or correspondence 
about your project that you submit to our office.

Attachment(s):

Official Species List
USFWS National Wildlife Refuges and Fish Hatcheries
Migratory Birds
Wetlands
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Michigan Ecological Services Field Office
2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360
(517) 351-2555
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Project Summary
Project Code: 2023-0036649
Project Name: West Chicago Detention Basin Area 1
Project Type: New Constr - Above Ground
Project Description: The project is in the feasibility stage for the design and construction of a 

regional detention basin for the West Chicago neighborhood in NW 
Detroit. The location is heavily forested and lies between an active golf 
course, a densely populated neighborhood and industrial area and share 
connectivity to Rouge Park.

Project Location:
Approximate location of the project can be viewed in Google Maps: https:// 
www.google.com/maps/@42.3740333,-83.25991611659543,14z

Counties: Wayne County, Michigan

https://www.google.com/maps/@42.3740333,-83.25991611659543,14z
https://www.google.com/maps/@42.3740333,-83.25991611659543,14z


01/23/2023   3

   

1.

Endangered Species Act Species
There is a total of 9 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species. Note that 2 of these species should be 
considered only under certain conditions.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Indiana Bat Myotis sodalis
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/5949
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/ 
generated/6982.pdf

Endangered

Northern Long-eared Bat Myotis septentrionalis
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9045
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/ 
generated/6983.pdf

Endangered

Tricolored Bat Perimyotis subflavus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/10515

Proposed 
Endangered

1

https://www.fisheries.noaa.gov/
https://ecos.fws.gov/ecp/species/5949
https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/generated/6982.pdf
https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/generated/6982.pdf
https://ecos.fws.gov/ecp/species/9045
https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/generated/6983.pdf
https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/generated/6983.pdf
https://ecos.fws.gov/ecp/species/10515
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Birds
NAME STATUS

Piping Plover Charadrius melodus
Population: [Great Lakes watershed DPS] - Great Lakes, watershed in States of IL, IN, MI, MN, 
NY, OH, PA, and WI and Canada (Ont.)
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/6039

Endangered

Red Knot Calidris canutus rufa
There is proposed critical habitat for this species.
This species only needs to be considered under the following conditions:

Only actions that occur along coastal areas during the Red Knot migratory window of MAY 
1 - SEPTEMBER 30.

Species profile: https://ecos.fws.gov/ecp/species/1864

Threatened

Reptiles
NAME STATUS

Eastern Massasauga (=rattlesnake) Sistrurus catenatus
No critical habitat has been designated for this species.
This species only needs to be considered under the following conditions:

For all Projects: Project is within EMR Range
Species profile: https://ecos.fws.gov/ecp/species/2202
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/ 
generated/5280.pdf

Threatened

Clams
NAME STATUS

Northern Riffleshell Epioblasma rangiana
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/527

Endangered

Insects
NAME STATUS

Monarch Butterfly Danaus plexippus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9743

Candidate

Flowering Plants
NAME STATUS

Eastern Prairie Fringed Orchid Platanthera leucophaea
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/601

Threatened

https://ecos.fws.gov/ecp/species/6039
https://ecos.fws.gov/ecp/species/1864
https://ecos.fws.gov/ecp/species/2202
https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/generated/5280.pdf
https://ipac.ecosphere.fws.gov/project/BPGADQENZNFNJINIKD7W2BSTZU/documents/generated/5280.pdf
https://ecos.fws.gov/ecp/species/527
https://ecos.fws.gov/ecp/species/9743
https://ecos.fws.gov/ecp/species/601
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Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.
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USFWS National Wildlife Refuge Lands And Fish 
Hatcheries
Any activity proposed on lands managed by the National Wildlife Refuge system must undergo a 
'Compatibility Determination' conducted by the Refuge. Please contact the individual Refuges to 
discuss any questions or concerns.

THERE ARE NO REFUGE LANDS OR FISH HATCHERIES WITHIN YOUR PROJECT AREA.

http://www.fws.gov/refuges/
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1.
2.
3.

Migratory Birds
Certain birds are protected under the Migratory Bird Treaty Act  and the Bald and Golden Eagle 
Protection Act .

Any person or organization who plans or conducts activities that may result in impacts to 
migratory birds, eagles, and their habitats should follow appropriate regulations and consider 
implementing appropriate conservation measures, as described below.

The Migratory Birds Treaty Act of 1918.
The Bald and Golden Eagle Protection Act of 1940.
50 C.F.R. Sec. 10.12 and 16 U.S.C. Sec. 668(a)

The birds listed below are birds of particular concern either because they occur on the 
USFWS Birds of Conservation Concern (BCC) list or warrant special attention in your 
project location. To learn more about the levels of concern for birds on your list and how this 
list is generated, see the FAQ below. This is not a list of every bird you may find in this location, 
nor a guarantee that every bird on this list will be found in your project area. To see exact 
locations of where birders and the general public have sighted birds in and around your project 
area, visit the E-bird data mapping tool (Tip: enter your location, desired date range and a species 
on your list). For projects that occur off the Atlantic Coast, additional maps and models detailing 
the relative occurrence and abundance of bird species on your list are available. Links to 
additional information about Atlantic Coast birds, and other important information about your 
migratory bird list, including how to properly interpret and use your migratory bird report, can be 
found below.

For guidance on when to schedule activities or implement avoidance and minimization measures 
to reduce impacts to migratory birds on your list, click on the PROBABILITY OF PRESENCE 
SUMMARY at the top of your list to see when these birds are most likely to be present and 
breeding in your project area.

NAME
BREEDING 
SEASON

Bald Eagle Haliaeetus leucocephalus
This is not a Bird of Conservation Concern (BCC) in this area, but warrants attention 
because of the Eagle Act or for potential susceptibilities in offshore areas from certain types 
of development or activities.

Breeds Dec 1 to 
Aug 31

Black-billed Cuckoo Coccyzus erythropthalmus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9399

Breeds May 15 
to Oct 10

1
2

https://www.fws.gov/birds/policies-and-regulations/laws-legislations/migratory-bird-treaty-act.php
https://www.fws.gov/birds/policies-and-regulations/laws-legislations/bald-and-golden-eagle-protection-act.php
https://www.fws.gov/program/migratory-birds/species
http://ebird.org/ebird/map/
https://ecos.fws.gov/ecp/species/9399
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1.

NAME
BREEDING 
SEASON

Canada Warbler Cardellina canadensis
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 20 
to Aug 10

Chimney Swift Chaetura pelagica
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds Mar 15 
to Aug 25

Golden-winged Warbler Vermivora chrysoptera
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/8745

Breeds May 1 to 
Jul 20

Lesser Yellowlegs Tringa flavipes
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9679

Breeds 
elsewhere

Red-headed Woodpecker Melanerpes erythrocephalus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Sep 10

Rusty Blackbird Euphagus carolinus
This is a Bird of Conservation Concern (BCC) only in particular Bird Conservation Regions 
(BCRs) in the continental USA

Breeds 
elsewhere

Wood Thrush Hylocichla mustelina
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Aug 31

Probability Of Presence Summary
The graphs below provide our best understanding of when birds of concern are most likely to be 
present in your project area. This information can be used to tailor and schedule your project 
activities to avoid or minimize impacts to birds. Please make sure you read and understand the 
FAQ "Proper Interpretation and Use of Your Migratory Bird Report" before using or attempting 
to interpret this report.

Probability of Presence ( )

Each green bar represents the bird's relative probability of presence in the 10km grid cell(s) your 
project overlaps during a particular week of the year. (A year is represented as 12 4-week 
months.) A taller bar indicates a higher probability of species presence. The survey effort (see 
below) can be used to establish a level of confidence in the presence score. One can have higher 
confidence in the presence score if the corresponding survey effort is also high.

How is the probability of presence score calculated? The calculation is done in three steps:

The probability of presence for each week is calculated as the number of survey events in 
the week where the species was detected divided by the total number of survey events for 

https://ecos.fws.gov/ecp/species/8745
https://ecos.fws.gov/ecp/species/9679
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2.

3.

 no data survey effort breeding season probability of presence

that week. For example, if in week 12 there were 20 survey events and the Spotted Towhee 
was found in 5 of them, the probability of presence of the Spotted Towhee in week 12 is 
0.25.
To properly present the pattern of presence across the year, the relative probability of 
presence is calculated. This is the probability of presence divided by the maximum 
probability of presence across all weeks. For example, imagine the probability of presence 
in week 20 for the Spotted Towhee is 0.05, and that the probability of presence at week 12 
(0.25) is the maximum of any week of the year. The relative probability of presence on 
week 12 is 0.25/0.25 = 1; at week 20 it is 0.05/0.25 = 0.2.
The relative probability of presence calculated in the previous step undergoes a statistical 
conversion so that all possible values fall between 0 and 10, inclusive. This is the 
probability of presence score.

Breeding Season ( )
Yellow bars denote a very liberal estimate of the time-frame inside which the bird breeds across 
its entire range. If there are no yellow bars shown for a bird, it does not breed in your project 
area.

Survey Effort ( )
Vertical black lines superimposed on probability of presence bars indicate the number of surveys 
performed for that species in the 10km grid cell(s) your project area overlaps. The number of 
surveys is expressed as a range, for example, 33 to 64 surveys.

No Data ( )
A week is marked as having no data if there were no survey events for that week.

Survey Timeframe
Surveys from only the last 10 years are used in order to ensure delivery of currently relevant 
information. The exception to this is areas off the Atlantic coast, where bird returns are based on 
all years of available data, since data in these areas is currently much more sparse.

SPECIES JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Bald Eagle
Non-BCC 
Vulnerable

Black-billed 
Cuckoo
BCC Rangewide 
(CON)

Canada Warbler
BCC Rangewide 
(CON)
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Chimney Swift
BCC Rangewide 
(CON)

Golden-winged 
Warbler
BCC Rangewide 
(CON)

Lesser Yellowlegs
BCC Rangewide 
(CON)

Red-headed 
Woodpecker
BCC Rangewide 
(CON)

Rusty Blackbird
BCC - BCR

Wood Thrush
BCC Rangewide 
(CON)

Additional information can be found using the following links:

Birds of Conservation Concern https://www.fws.gov/program/migratory-birds/species
Measures for avoiding and minimizing impacts to birds https://www.fws.gov/library/ 
collections/avoiding-and-minimizing-incidental-take-migratory-birds
Nationwide conservation measures for birds https://www.fws.gov/sites/default/files/ 
documents/nationwide-standard-conservation-measures.pdf

Migratory Birds FAQ
Tell me more about conservation measures I can implement to avoid or minimize impacts 
to migratory birds. 
Nationwide Conservation Measures describes measures that can help avoid and minimize 
impacts to all birds at any location year round. Implementation of these measures is particularly 
important when birds are most likely to occur in the project area. When birds may be breeding in 
the area, identifying the locations of any active nests and avoiding their destruction is a very 
helpful impact minimization measure. To see when birds are most likely to occur and be breeding 
in your project area, view the Probability of Presence Summary. Additional measures or permits 
may be advisable depending on the type of activity you are conducting and the type of 
infrastructure or bird species present on your project site.

What does IPaC use to generate the list of migratory birds that potentially occur in my 
specified location? 
The Migratory Bird Resource List is comprised of USFWS Birds of Conservation Concern 
(BCC) and other species that may warrant special attention in your project location.

https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://avianknowledge.net/index.php/beneficial-practices/
https://www.fws.gov/birds/policies-and-regulations/permits.php
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/program/migratory-birds/species
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2.

3.

The migratory bird list generated for your project is derived from data provided by the Avian 
Knowledge Network (AKN). The AKN data is based on a growing collection of survey, banding, 
and citizen science datasets and is queried and filtered to return a list of those birds reported as 
occurring in the 10km grid cell(s) which your project intersects, and that have been identified as 
warranting special attention because they are a BCC species in that area, an eagle (Eagle Act 
requirements may apply), or a species that has a particular vulnerability to offshore activities or 
development.

Again, the Migratory Bird Resource list includes only a subset of birds that may occur in your 
project area. It is not representative of all birds that may occur in your project area. To get a list 
of all birds potentially present in your project area, please visit the Rapid Avian Information 
Locator (RAIL) Tool.

What does IPaC use to generate the probability of presence graphs for the migratory birds 
potentially occurring in my specified location? 
The probability of presence graphs associated with your migratory bird list are based on data 
provided by the Avian Knowledge Network (AKN). This data is derived from a growing 
collection of survey, banding, and citizen science datasets.

Probability of presence data is continuously being updated as new and better information 
becomes available. To learn more about how the probability of presence graphs are produced and 
how to interpret them, go the Probability of Presence Summary and then click on the "Tell me 
about these graphs" link.

How do I know if a bird is breeding, wintering or migrating in my area? 
To see what part of a particular bird's range your project area falls within (i.e. breeding, 
wintering, migrating or year-round), you may query your location using the RAIL Tool and look 
at the range maps provided for birds in your area at the bottom of the profiles provided for each 
bird in your results. If a bird on your migratory bird species list has a breeding season associated 
with it, if that bird does occur in your project area, there may be nests present at some point 
within the timeframe specified. If "Breeds elsewhere" is indicated, then the bird likely does not 
breed in your project area.

What are the levels of concern for migratory birds? 
Migratory birds delivered through IPaC fall into the following distinct categories of concern:

"BCC Rangewide" birds are Birds of Conservation Concern (BCC) that are of concern 
throughout their range anywhere within the USA (including Hawaii, the Pacific Islands, 
Puerto Rico, and the Virgin Islands);
"BCC - BCR" birds are BCCs that are of concern only in particular Bird Conservation 
Regions (BCRs) in the continental USA; and
"Non-BCC - Vulnerable" birds are not BCC species in your project area, but appear on 
your list either because of the Eagle Act requirements (for eagles) or (for non-eagles) 
potential susceptibilities in offshore areas from certain types of development or activities 
(e.g. offshore energy development or longline fishing).

http://www.avianknowledge.net/
http://www.avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://www.fws.gov/program/eagle-management
https://data.pointblue.org/apps/rail/
https://data.pointblue.org/apps/rail/
https://avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/apps/rail/
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/birds/management/managed-species/bald-and-golden-eagle-information.php
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Although it is important to try to avoid and minimize impacts to all birds, efforts should be made, 
in particular, to avoid and minimize impacts to the birds on this list, especially eagles and BCC 
species of rangewide concern. For more information on conservation measures you can 
implement to help avoid and minimize migratory bird impacts and requirements for eagles, 
please see the FAQs for these topics.

Details about birds that are potentially affected by offshore projects 
For additional details about the relative occurrence and abundance of both individual bird species 
and groups of bird species within your project area off the Atlantic Coast, please visit the 
Northeast Ocean Data Portal. The Portal also offers data and information about other taxa besides 
birds that may be helpful to you in your project review. Alternately, you may download the bird 
model results files underlying the portal maps through the NOAA NCCOS Integrative Statistical 
Modeling and Predictive Mapping of Marine Bird Distributions and Abundance on the Atlantic 
Outer Continental Shelf project webpage.

Bird tracking data can also provide additional details about occurrence and habitat use 
throughout the year, including migration. Models relying on survey data may not include this 
information. For additional information on marine bird tracking data, see the Diving Bird Study 
and the nanotag studies or contact Caleb Spiegel or Pam Loring.

What if I have eagles on my list? 
If your project has the potential to disturb or kill eagles, you may need to obtain a permit to avoid 
violating the Eagle Act should such impacts occur.

Proper Interpretation and Use of Your Migratory Bird Report 
The migratory bird list generated is not a list of all birds in your project area, only a subset of 
birds of priority concern. To learn more about how your list is generated, and see options for 
identifying what other birds may be in your project area, please see the FAQ "What does IPaC 
use to generate the migratory birds potentially occurring in my specified location". Please be 
aware this report provides the "probability of presence" of birds within the 10 km grid cell(s) that 
overlap your project; not your exact project footprint. On the graphs provided, please also look 
carefully at the survey effort (indicated by the black vertical bar) and for the existence of the "no 
data" indicator (a red horizontal bar). A high survey effort is the key component. If the survey 
effort is high, then the probability of presence score can be viewed as more dependable. In 
contrast, a low survey effort bar or no data bar means a lack of data and, therefore, a lack of 
certainty about presence of the species. This list is not perfect; it is simply a starting point for 
identifying what birds of concern have the potential to be in your project area, when they might 
be there, and if they might be breeding (which means nests might be present). The list helps you 
know what to look for to confirm presence, and helps guide you in knowing when to implement 
conservation measures to avoid or minimize potential impacts from your project activities, 
should presence be confirmed. To learn more about conservation measures, visit the FAQ "Tell 
me about conservation measures I can implement to avoid or minimize impacts to migratory 
birds" at the bottom of your migratory bird trust resources page.

http://www.northeastoceandata.org/data-explorer/?birds
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
http://www.boem.gov/AT-12-02/
http://www.boem.gov/AT-13-01/
mailto:Caleb_Spiegel@fws.gov
mailto:Pamela_Loring@fws.gov
https://fwsepermits.servicenowservices.com/fws
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Wetlands
Impacts to NWI wetlands and other aquatic habitats may be subject to regulation under Section 
404 of the Clean Water Act, or other State/Federal statutes.

For more information please contact the Regulatory Program of the local U.S. Army Corps of 
Engineers District.

Please note that the NWI data being shown may be out of date. We are currently working to 
update our NWI data set. We recommend you verify these results with a site visit to determine 
the actual extent of wetlands on site.

THERE ARE NO WETLANDS WITHIN YOUR PROJECT AREA.

http://www.fws.gov/wetlands/
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
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IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573

Lead Agency Contact Information
Lead Agency: Environmental Protection Agency



February 01, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project code: 2023-0036661 
Project Name: West Chicago Detention Basin Area 2 
IPaC Record Locator: 667-121839928 
 
Subject: Consistency letter for 'West Chicago Detention Basin Area 2' for specified federally 

threatened and endangered species and designated critical habitat that may occur in 
your proposed project area consistent with the Michigan Determination Key for 
project review and guidance for federally listed species (Michigan Dkey).

 
Dear Wade Rose:

The U.S. Fish and Wildlife Service (Service) received on February 01, 2023 your effect 
determination(s) for the 'West Chicago Detention Basin Area 2' (the Action) using the Michigan 
DKey within the Information for Planning and Consultation (IPaC) system. The Service 
developed this system in accordance with the Endangered Species Act of 1973 (ESA) (87 Stat. 
884, as amended; 16 U.S.C. 1531 et seq.).

Based on your answers and the assistance of the Service’s Michigan DKey, you made the 
following effect determination(s) for the proposed Action:

 
Species Listing Status Determination
Eastern Massasauga (=rattlesnake) (Sistrurus catenatus) Threatened May affect
Eastern Prairie Fringed Orchid (Platanthera 
leucophaea)

Threatened No effect

Indiana Bat (Myotis sodalis) Endangered NLAA
Monarch Butterfly (Danaus plexippus) Candidate No effect
Northern Long-eared Bat (Myotis septentrionalis) Threatened NLAA
Northern Riffleshell (Epioblasma rangiana) Endangered No effect
Piping Plover (Charadrius melodus) Endangered No effect
Red Knot (Calidris canutus rufa) Threatened No effect
Tricolored Bat (Perimyotis subflavus) Proposed 

Endangered
No effect
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Please carefully review this letter. Your Endangered Species Act requirements are not 
complete.

For non-Federal representatives: Please note that when a project requires consultation under 
section 7 of the Act, the Service must consult directly with the Federal action agency unless that 
agency formally designates a non-Federal representative (50 CFR 402.08). Non-Federal 
representatives may prepare analyses or conduct informal consultations; however, the ultimate 
responsibility for section 7 compliance under the Act remains with the Federal agency. Please 
include the Federal action agency in additional correspondence regarding this project.

Eastern Massasauga (EMR):  
EMR may be present in the Action area. The following projects are not within the scope of the 
Michigan DKey: prescribed fire; new roads or trails that create a permanent barrier to EMR 
movement; projects that alter hydrology permanently, or temporarily if during the inactive 
season; projects that are large in scale; and projects that do not apply recommended conservation 
measures. Project-specific review is needed for these types of projects. Please coordinate with 
the Michigan Ecological Services Field Office to further evaluate effects of the Action on 
EMR.

Bats of Conservation Concern:  
Implementing protective measures for bats, including both federally listed and non-listed species, 
indirectly helps to protect Michigan’s agriculture and forests. Bats are significant predators of 
nocturnal insects, including many crop and forest pests. For example, Whitaker (1995) estimated 
that a single colony of 150 big brown bats (Eptesicus fuscus) would eat nearly 1.3 million pest 
insects each year. Boyles et al. (2011) noted the “loss of bats in North America could lead to 
agricultural losses estimated at more than $3.7 billion/year, and Maine and Boyles (2015) 
estimated that the suppression of herbivory by insectivorous bats is worth >1 billion USD 
globally on corn alone. In captive trials, northern long-eared bats were found to significantly 
reduce the egg-laying activity of mosquitoes, suggesting bats may also play an important role in 
controlling insect-borne disease (Reiskind and Wund 2009). Mosquitoes have also been found to 
be a consistent component of the diet of Indiana bats and are eaten most heavily during 
pregnancy (6.6%; Kurta and Whitaker 1998). Taking proactive steps to help protect bats may be 
very valuable to agricultural and forest product yields and pest management costs in and around 
a project area. Such conservation measures include limiting tree clearing during the bat active 
season (April through Octobervaries by location) and/or the non-volant period (June through 
July), when young bats are unable to fly, and minimizing the extent of impacts to forests, 
wetlands, and riparian habitats.

Bald and Golden Eagles:  
Bald eagles, golden eagles, and their nests are protected under the Bald and Golden Eagle 
Protection Act (54 Stat. 250, as amended, 16 U.S.C. 668a-d) (Eagle Act). The Eagle Act 
prohibits, except when authorized by an Eagle Act permit, the “taking” of bald and golden eagles 
and defines “take” as “pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest 
or disturb.” The Eagle Act’s implementing regulations define disturb as “…to agitate or bother a 
bald or golden eagle to a degree that causes, or is likely to cause, based on the best scientific 
information available, (1) injury to an eagle, (2) a decrease in its productivity, by substantially 



02/01/2023 IPaC Record Locator: 667-121839928   3

   

interfering with normal breeding, feeding, or sheltering behavior, or (3) nest abandonment, by 
substantially interfering with normal breeding, feeding, or sheltering behavior.”

If the Action may impact bald or golden eagles, additional coordination with the Service under 
the Eagle Act may be required. For more information on eagles and conducting activities in the 
vicinity of an eagle nest, please visit https://www.fws.gov/library/collections/all-about-eagles. In 
addition, the Service developed the National Bald Eagle Management Guidelines (May 2007) in 
order to assist landowners in avoiding the disturbance of bald eagles. The full Guidelines are 
available at https://www.fws.gov/media/national-bald-eagle-management-guidelines-0.

If you have further questions regarding potential impacts to eagles, please contact Chris 
Mensing, Chris_Mensing@fws.gov or 517-351-2555.

Monarch butterfly and other pollinators
In December 2020, after an extensive status assessment of the monarch butterfly, we determined 
that listing the monarch under the Endangered Species Act is warranted but precluded by higher 
priority actions to amend the Lists of Endangered and Threatened Wildlife and Plants. Therefore, 
the Service added the monarch butterfly to the candidate list. The Service will review its status 
each year until we are able to begin developing a proposal to list the monarch.

The Endangered Species Act does not establish protections or consultation requirements for 
candidate species. Some Federal and State agencies may have policy requirements to consider 
candidate species in planning. We encourage implementing measures that will remove or reduce 
threats to these species and possibly make listing unnecessary.

For all projects, we recommend the following best management practices (BMPs) to benefit 
monarch and other pollinators.

Monarch and Pollinator BMP Recommendations

Consider monarch and other pollinators in your project planning when possible. Many 
pollinators are declining, including species that pollinate key agricultural crops and help maintain 
natural plant communities. Planting a diverse group of native plant species will help support the 
nutritional needs of Michigan’s pollinators. We recommend a mix of flowering trees, shrubs, and 
herbaceous plants so that something is always blooming and pollen is available during the active 
periods of the pollinators, roughly early spring through fall (mid-March to mid-October). To 
benefit a wide variety of pollinators, choose a wide range of flowers with diverse colors, heights, 
structure, and flower shape. It is important to provide host plants for any known butterfly species 
at your site, including native milkweed for Monarch butterfly. Incorporating a water source (e.g., 
ephemeral pool or low area) and basking areas (rocks or bare ground) will provide additional 
resources for pollinators.

Many pollinators need a safe place to build their nests and overwinter. During spring and 
summer, leave some areas unmowed or minimize the impacts from mowing (e.g., decrease 
frequency, increase vegetation height). In fall, leave areas unraked and leave plant stems 
standing. Leave patches of bare soil for ground nesting pollinators.
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Avoid or limit pesticide use. Pesticides can kill more than the target pest. Some pesticide residues 
can kill pollinators for several days after the pesticide is applied. Pesticides can also kill natural 
predators, which can lead to even worse pest problems.

Planting native wildflowers can also reduce the need to mow and water, improve bank 
stabilization by reducing erosion, and improve groundwater recharge and water quality.

Resources:

https://www.fws.gov/initiative/monarchs  
https://www.fws.gov/library/collections/pollinators

Coordination with the Service is not complete if additional coordination is advised above 
for any species. Please email our office at MIFO_DKey@fws.gov and attach a copy of this 
letter, so we can discuss methods to avoid or minimize potential adverse effects to those species.

Bat References  
Boyles, J.G., P.M. Cryan, G.F. McCracken, T.H. Kunz. 2011. Economic Importance of Bats in 
Agriculture. Science 332(1):41-42.  
Kurta, A. and J.O. Whitaker. 1998. Diet of the Endangered Indiana Bat (Myotis sodalis) on the 
Northern Edge of Its Range. The American Midland Naturalist 140(2):280-286.  
Reiskind, M.H. and M.A. Wund. 2009. Experimental assessment of the impacts of northern long- 
eared bats on ovipositing Culex (Diptera: Culicidae) mosquitoes. Journal of Medical Entomology 
46(5):1037-1044.  
Whitaker, Jr., J.O. 1995. Food of the big brown bat Eptesicus fuscus from maternity colonies in 
Indiana and Illinois. American Midland Naturalist 134(2):346-360.
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Summary of conservation measures for your project You agreed to the following conservation 
measures to avoid adverse effects to listed species and our concurrence is only valid if the 
measures are fully implemented.  These must be included as permit conditions if a permit is 
required and/or included in any contract language.

Indiana bat 
Any cutting/trimming of potential roost trees for Indiana bat (trees ≥5 inches in diameter [at 
breast height] with cracks, crevices and/or exfoliating bark) must occur OUTSIDE the non- 
volant ("pup") season for Indiana bat (June 1 through July 31). Prescribed fire and/or pesticide/ 
herbicide application must also occur outside June-July where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 

Northern long-eared bat 
Based on the project area you entered into IPaC, the project does not occur within 0.25 miles of a 
known northern long-eared bat hibernaculum. Tree removal, as defined in the 4(d) rule, will not 
occur within 150 feet of a known occupied northern long-eared bat maternity roost tree.

Any cutting/trimming of potential roost trees for northern long-eared bat (trees ≥3 inches in 
diameter [at breast height] with cracks, crevices, cavities, and/or exfoliating bark) will be limited 
to the inactive season (October 1 through April 14). Prescribed fire and/or pesticide/herbicide 
application will also occur during the inactive season where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 
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Action Description
You provided to IPaC the following name and description for the subject Action.

1. Name

West Chicago Detention Basin Area 2

2. Description

The following description was provided for the project 'West Chicago Detention Basin Area 2':

The project is in the feasibility stage for the design and construction of a regional 
detention basin for the West Chicago neighborhood in NW Detroit. The location is 
forested and contains a mix of upland and wetland areas. The site lie between a 
densely populated neighborhood and industrial area and shares connectivity to 
Rouge Park.

Approximate location of the project can be viewed in Google Maps: https://www.google.com/ 
maps/@42.36927745,-83.25899971485048,14z

https://www.google.com/maps/@42.36927745,-83.25899971485048,14z
https://www.google.com/maps/@42.36927745,-83.25899971485048,14z
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1.

2.

3.

4.

5.

Qualification Interview
Are there any possible effects to any listed species or to designated critical habitat from 
your project or effects from any other actions or projects subsequently made possible by 
your project? 
  
Select "Yes" even if the expected effects to the species or critical habitat are expected to be 
1) extremely unlikely (discountable), 2) can't meaningfully be measured, detected, or 
evaluated (insignificant), or 3) wholly beneficial. 
 
Select "No" to confirm that the project details and supporting information allow you to 
conclude that listed species and their habitats will not be exposed to any effects (including 
discountable, insignificant, or beneficial effects) and therefore, you have made a "no 
effect" determination for all species. If you are unsure, select YES to answer additional 
questions about your project.
Yes
This determination key is intended to assist the user in the evaluating the effects of their 
actions on Federally listed species in Michigan. It does not cover other prohibited activities 
under the Endangered Species Act (e.g., for wildlife: import/export, Interstate or foreign 
commerce, possession of illegally taken wildlife, purposeful take for scientific purposes or 
to enhance the survival of a species, etc.; for plants: import/export, reduce to possession, 
malicious destruction on Federal lands, commercial sale, etc.) or other statutes. Click yes 
to acknowledge that you must consider other prohibitions of the ESA or other statutes 
outside of this determination key.
Yes
Is the action the approval of a long-term (i.e., in effect greater than 10 years) permit, plan, 
or other action? (e.g., a new or re-issued hydropower license, a land management plan, or 
other kinds of documents that provide direction for projects or actions that may be 
conducted over a long term (>10 years) without the need for additional section 7 
consultation).
No
Is the action being funded, authorized, or carried out by a Federal agency?
Yes
Does the action involve the installation or operation of wind turbines?
No
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6.

7.

8.

9.

10.

11.

12.

Are there at least 30 days prior to your action occurring?  Endangered species consultation 
must be completed before taking any action that may have effects to listed species.  The 
Service also needs 30 days to review projects before we can verify conclusions in 
some dkey output letters. For example, if you have already started some components of the 
project on the ground (e.g., removed vegetation) before completing this key, answer “no” 
to this question.  The only exception is if you have a Michigan Field Office pre-approved 
emergence survey (i.e., if you have conducted pre-approved emergence surveys for listed 
bats before tree removal, you can still answer yes to this question).
Yes
Does the action involve constructing a new communication tower or modifying an existing 
communications tower?
No
Does the activity involve aerial or other large-scale application of any chemical (including 
insecticide, herbicide, etc.)?
No
Does your project include water withdrawal (ground or surface water) greater than 10,000 
gallons/day?
No
Will your action permanently affect hydrology?
Yes
Will your project have any direct impacts to a stream or river (e.g., Horizontal Directional 
Drilling (HDD), hydrostatic testing, stream/road crossings, new storm-water outfall 
discharge, dams, other in-stream work, etc.)?
Yes
Does your project have the potential to indirectly impact the stream/river or the riparian 
zone (e.g., cut and fill, horizontal directional drilling, hydrostatic testing, construction, 
vegetation removal, discharge, etc.)?
Yes



02/01/2023 IPaC Record Locator: 667-121839928   9

   

13.

14.

15.

16.

Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application Minor Permit (MP) Categories: 
MP 3 - Boat Hoist; MP 5 - Boal Wells; MP 7 - Completed Enforcement Actions; MP 12 - 
Dock; 
MP 21 - Fish and Wildlife Habitat Structures; 
MP 22 - Ford Stream Crossings for Commercial Forestry Operations; 
MP 28 - Maintenance and Repair of Serviceable Structures; 
MP 45 - Temporary Recreational Structures; 
MP 48 - Wetland Habitat Restoration and Enhancement? 
 
Verify the MP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/egle/WRD-Minor-Project- 
Categories_733320_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application General Permit (GP) Categories: 
GP A - Aids to Navigation; 
GP C - Clear Span Bridge; 
GP E - Culverts - Small; 
GP J - Dry Fire Hydrant; 
GP O - Minor Permit Revisions and Transfers; 
GP Q - Mooring Buoy; 
GP W - Scientific Measuring Devices; 
GP X - Snow Road Stream Crossings for Forestry Operations; 
GP Z - Spring Piles and Piling Clusters; 
GP DD - Wetland Habitat Restoration and Enhancement? 
 
Verify the GP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/deq/wrd-general-permit- 
categories_555828_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Will your action disturb the ground or existing vegetation? This includes any off road 
vehicle access, soil compaction, digging, seismic survey, directional drilling, heavy 
equipment, grading, trenching, placement of fill, pesticide application, vegetation 
management (including removal or maintenance using equipment or chemicals), 
cultivation, development, etc.
Yes
Is the action a utility-scale solar development project?
No
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17.

18.

19.

20.

21.

22.

23.

24.

25.

[Hidden semantic] Does the action intersect the MOBU AOI?
Automatically answered
Yes
Under the ESA, monarchs remain warranted but precluded by listing actions of higher 
priority. The monarch is a candidate for listing at this time. The Endangered Species Act 
does not establish protections or consultation requirements for candidate species. Some 
Federal and State agencies may have policy requirements to consider candidate species in 
planning. We encourage implementing measures that will remove or reduce threats to these 
species and possibly make listing unnecessary. If your project will have no effect on 
monarch butterflies (for example, if your project won't affect their habitat or individuals), 
then you can make a "no effect" determination for this project. Are you making a "no 
effect" determination for monarch?
Yes
[Hidden Semantic] Does the action intersect the Eastern massasauga rattlesnake area of 
influence?
Automatically answered
Yes
In a previous answer in this key, you indicated your project will have permanent effects to 
hydrology. Will the hydrological impacts result in a significant change in the elevation of 
surface water upstream or downstream, or in the local groundwater elevations? 
 
A significant change is one where the elevations are expected to change more than 6 inches 
or result in inundation.
No
Does your action involve prescribed fire?
No
Will this action occur entirely in the Eastern massasauga rattlesnake inactive season 
(October 16 through April 14)?
No
Will this action occur entirely in the Eastern massasauga rattlesnake active season (April 
15 through October 15)?
No
Will the action result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of uplands of potential Eastern massasauga rattlesnake habitat (uplands 
associated with high quality wetland habitat) to other land uses?
Yes
[Semantic] Does the action area intersect the northern riffelshell area of influence?
Automatically answered
Yes
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26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

[Hidden Semantic] Does the action area intersect the piping plover area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the rufa red knot area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the area of influence for Eastern prairie 
fringed orchid?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the Indiana bat area of influence?
Automatically answered
Yes
The project has the potential to affect federally listed bats. Does the action area contain any 
known or potential bat hibernacula (natural caves, abandoned mines, or underground 
quarries)?
No
Has a presence/absence bat survey or field-based habitat assessment following the 
Service's Range-wide Indiana Bat and Northern Long-eared Bat Summer Survey 
Guidelines been conducted within the action area?
No
Does the action involve removal/modification of a human structure (barn, house or other 
building) known to contain roosting bats?
No
Does the action include removal/modification of an existing bridge or culvert?
No
Does the action include herbicide application?
No
Does the action include tree cutting/trimming, prescribed fire, and/or pesticide (e.g., 
insecticide, rodenticide) application?
Yes
Will the action clear >10 acres of contiguous forest (i.e., connected by 1,000 feet or less) 
or fragment a riparian or other connective forested corridor (e.g., tree line) between 2 or 
more forest patches of at least 5 acres? For more information, see Appendix II.
No
Does the action area contain potential NLEB bat roost trees (trees ≥3 inches in diameter [at 
breast height] with cracks, crevices, cavities and/or exfoliating bark)? For more 
information, see Appendix IV.
Yes

https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
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38.

39.

40.

41.

42.

43.

44.

45.

46.

47.

Does the action area contain potential Indiana bat roost trees (trees ≥5 inches in diameter 
[at breast height] with cracks, crevices and/or exfoliating bark)? For more information, see 
Appendix III.
Yes
Does the action include emergency cutting/trimming of hazard trees in order to prevent 
imminent loss of human life and/or property?
No
[Semantic] Is any portion of the action area within 5 miles of a known Indiana or northern 
long-eared bat hibernaculum?
Automatically answered
No
[Semantic] Does the action area intersect the Michigan Modeled Indiana Bat Habitat?
Automatically answered
Yes
Your project intersected modeled Indiana bat habitat. 
 
Will all tree cutting/trimming, prescribed fire, and/or pesticide application be restricted to 
the inactive (hibernation) season for listed bats (that is, conducted during October 1 
through April 14)?
Yes
Will the action clear >10 acres of modeled Indiana bat habitat? 
 
To determine whether it is >10 acres, you can download the shapefile or kmz here: Indiana 
bat model. For more information on the development of the Indiana bat habitat suitability 
model, see Appendix I.
No
[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes
[Hidden Semantic] Does this project intersect the northern long-eared bat area of 
influence?
Automatically answered
Yes
Is the project action area located within 0.25 miles of a known northern long-eared bat 
hibernaculum?
Automatically answered
No
Will the action involve Tree Removal as defined in the 4(d) rule for northern long-eared 
bat?
No

https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
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48.

49.

50.

51.

[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes
Will all tree cutting/trimming, prescribed fire, and/or pesticide/herbicide application be 
restricted to the inactive (hibernation) season for northern long-eared bat (that is, 
conducted during October 1 through April 14)?
Yes
[Hidden semantic] Does the action intersect the Tricolored bat AOI/SLA/range?
Automatically answered
Yes
The tricolored bat was proposed for listing as endangered on September 13, 2022. In 
Michigan, the tricolored bat was rare pre-white nose syndrome (WNS) and is exceedingly 
rare post-WNS. The species has been observed in 12 Michigan counties to date, largely 
during the fall or winter. With very few exceptions, the species has not been observed in 
Michigan in the summer months, and no maternity colonies have been found. During 
winter, tricolored bats hibernate in caves, abandoned mines, and abandoned tunnels 
ranging from small to large in size. During spring, summer and fall months, they roost 
primarily among leaf clusters of live or recently dead deciduous/hardwood trees. 
 
Are you making a no effect determination on this project for the tricolored bat?
Yes
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IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573

Lead Agency Contact Information
Lead Agency: Environmental Protection Agency
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January 23, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project Code: 2023-0036661 
Project Name: West Chicago Detention Basin Area 2
 
Subject: List of threatened and endangered species that may occur in your proposed project 

location or may be affected by your proposed project

To Whom It May Concern:

Official Species List 
The attached species list identifies any Federally threatened, endangered, proposed and candidate 
species that may occur within the boundary of your proposed project or may be affected by your 
proposed project.  The list also includes designated critical habitat if present within your 
proposed project area or affected by your project.  This list is provided to you as the initial step 
of the consultation process required under section 7(c) of the Endangered Species Act, also 
referred to as Section 7 Consultation. 
 
Under 50 CFR 402.12(e) (the regulations that implement section 7 of the Endangered Species 
Act), the accuracy of this species list should be verified after 90 days.  You may verify the list by 
visiting the IPaC website (https://ipac.ecosphere.fws.gov/) at regular intervals during project 
planning and implementation.  To update an Official Species List in IPaC: from the My 
Projects page, find the project, expand the row, and click Project Home. In the What's Next box 
on the Project Home page, there is a Request Updated List button to update your species list.  Be 
sure to select an "official" species list for all projects.  
 
Consultation requirements and next steps 
Section 7 of the Endangered Species Act of 1973 requires that actions authorized, funded, or 
carried out by Federal agencies not jeopardize Federally threatened or endangered species or 
adversely modify designated critical habitat.  To fulfill this mandate, Federal agencies (or their 
designated non-Federal representative) must consult with the Fish and Wildlife Service if they 
determine their project may affect listed species or critical habitat.   
 
There are two approaches to evaluating the effects of a project on listed species.  
 
Approach 1. Use the All-species Michigan determination key in IPaC. This tool can assist you in 
making determinations for listed species for some projects.  In many cases, the determination key 

https://ipac.ecosphere.fws.gov/
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will provide an automated concurrence that completes all or significant parts of the consultation 
process. Therefore, we strongly recommend screening your project with the All-Species 
Michigan Determination Key (Dkey).  For additional information on using IPaC and available 
Determination Keys, visit https://www.fws.gov/media/mifo-ipac-instructions (and click on the 
attachment).  Please carefully review your Dkey output letter to determine whether additional 
steps are needed to complete the consultation process. 
 
Approach 2. Evaluate the effects to listed species on your own without utilizing a determination 
key. Once you obtain your official species list, you are not required to continue in IPaC, although 
in most cases using a determination key should expedite your review. If the project is a Federal 
action, you should  review our section 7 step-by-step instructions before making your 
determinations: https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7- 
technical-assistance.   If you evaluate the details of your project and conclude “no effect,” 
document your findings, and your listed species review is complete; you do not need our 
concurrence on “no effect” determinations.  If you cannot conclude “no effect,” you should 
coordinate/consult with the Michigan Ecological Services Field Office.  The preferred method 
for submitting your project description and effects determination (if concurrence is needed) is 
electronically to EastLansing@fws.gov. Please include a copy of this official species list with 
your request.   
 
For all wind energy projects and projects that include installing communications towers that 
use guy wires, please contact this field office directly for assistance, even if no Federally listed 
plants, animals or critical habitat are present within your proposed project area or may be 
affected by your proposed project. 
 
Migratory Birds 
Please see the “Migratory Birds” section below for important information regarding 
incorporating migratory birds into your project planning. Our Migratory Bird Program has 
developed recommendations, best practices, and other tools to help project proponents 
voluntarily reduce impacts to birds and their habitats. The Bald and Golden Eagle Protection Act 
prohibits the take and disturbance of eagles without a permit. If your project is near an eagle nest 
or winter roost area, see our Eagle Permits website at https://www.fws.gov/program/eagle- 
management/eagle-permits to help you avoid impacting eagles or determine if a permit may be 
necessary. 
 
 
Executive Order 13186: Responsibilities of Federal Agencies to Protect Migratory Birds, 
obligates all Federal agencies that engage in or authorize activities that might affect migratory 
birds, to minimize those effects and encourage conservation measures that will improve bird 
populations. Executive Order 13186 provides for the protection of both migratory birds and 
migratory bird habitat. For information regarding the implementation of Executive Order 13186, 
please visit https://www.fws.gov/partner/council-conservation-migratory-birds. 
 
We appreciate your consideration of threatened and endangered species during your project 

https://www.fws.gov/midwest/EastLansing/te/pdf/MIFO_IPAC_instructions_v1_Jan2021.pdf
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
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planning.  Please include a copy of this letter with any request for consultation or correspondence 
about your project that you submit to our office.

Attachment(s):

Official Species List
USFWS National Wildlife Refuges and Fish Hatcheries
Migratory Birds
Wetlands
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Michigan Ecological Services Field Office
2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360
(517) 351-2555
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Project Summary
Project Code: 2023-0036661
Project Name: West Chicago Detention Basin Area 2
Project Type: New Constr - Above Ground
Project Description: The project is in the feasibility stage for the design and construction of a 

regional detention basin for the West Chicago neighborhood in NW 
Detroit. The location is forested and contains a mix of upland and wetland 
areas. The site lie between a densely populated neighborhood and 
industrial area and shares connectivity to Rouge Park.

Project Location:
Approximate location of the project can be viewed in Google Maps: https:// 
www.google.com/maps/@42.36927745,-83.25899971485048,14z

Counties: Wayne County, Michigan

https://www.google.com/maps/@42.36927745,-83.25899971485048,14z
https://www.google.com/maps/@42.36927745,-83.25899971485048,14z
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1.

Endangered Species Act Species
There is a total of 9 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species. Note that 2 of these species should be 
considered only under certain conditions.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Indiana Bat Myotis sodalis
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/5949
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/ 
documents/generated/6982.pdf

Endangered

Northern Long-eared Bat Myotis septentrionalis
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9045
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/ 
documents/generated/6983.pdf

Endangered

Tricolored Bat Perimyotis subflavus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/10515

Proposed 
Endangered

1

https://www.fisheries.noaa.gov/
https://ecos.fws.gov/ecp/species/5949
https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/documents/generated/6982.pdf
https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/documents/generated/6982.pdf
https://ecos.fws.gov/ecp/species/9045
https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/documents/generated/6983.pdf
https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/documents/generated/6983.pdf
https://ecos.fws.gov/ecp/species/10515
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Birds
NAME STATUS

Piping Plover Charadrius melodus
Population: [Great Lakes watershed DPS] - Great Lakes, watershed in States of IL, IN, MI, MN, 
NY, OH, PA, and WI and Canada (Ont.)
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/6039

Endangered

Red Knot Calidris canutus rufa
There is proposed critical habitat for this species.
This species only needs to be considered under the following conditions:

Only actions that occur along coastal areas during the Red Knot migratory window of MAY 
1 - SEPTEMBER 30.

Species profile: https://ecos.fws.gov/ecp/species/1864

Threatened

Reptiles
NAME STATUS

Eastern Massasauga (=rattlesnake) Sistrurus catenatus
No critical habitat has been designated for this species.
This species only needs to be considered under the following conditions:

For all Projects: Project is within EMR Range
Species profile: https://ecos.fws.gov/ecp/species/2202
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/ 
documents/generated/5280.pdf

Threatened

Clams
NAME STATUS

Northern Riffleshell Epioblasma rangiana
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/527

Endangered

Insects
NAME STATUS

Monarch Butterfly Danaus plexippus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9743

Candidate

Flowering Plants
NAME STATUS

Eastern Prairie Fringed Orchid Platanthera leucophaea
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/601

Threatened

https://ecos.fws.gov/ecp/species/6039
https://ecos.fws.gov/ecp/species/1864
https://ecos.fws.gov/ecp/species/2202
https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/documents/generated/5280.pdf
https://ipac.ecosphere.fws.gov/project/KFUCWMMOUJAWJOU3KPZTQB2BTI/documents/generated/5280.pdf
https://ecos.fws.gov/ecp/species/527
https://ecos.fws.gov/ecp/species/9743
https://ecos.fws.gov/ecp/species/601
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Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.
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USFWS National Wildlife Refuge Lands And Fish 
Hatcheries
Any activity proposed on lands managed by the National Wildlife Refuge system must undergo a 
'Compatibility Determination' conducted by the Refuge. Please contact the individual Refuges to 
discuss any questions or concerns.

THERE ARE NO REFUGE LANDS OR FISH HATCHERIES WITHIN YOUR PROJECT AREA.

http://www.fws.gov/refuges/
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1.
2.
3.

Migratory Birds
Certain birds are protected under the Migratory Bird Treaty Act  and the Bald and Golden Eagle 
Protection Act .

Any person or organization who plans or conducts activities that may result in impacts to 
migratory birds, eagles, and their habitats should follow appropriate regulations and consider 
implementing appropriate conservation measures, as described below.

The Migratory Birds Treaty Act of 1918.
The Bald and Golden Eagle Protection Act of 1940.
50 C.F.R. Sec. 10.12 and 16 U.S.C. Sec. 668(a)

The birds listed below are birds of particular concern either because they occur on the 
USFWS Birds of Conservation Concern (BCC) list or warrant special attention in your 
project location. To learn more about the levels of concern for birds on your list and how this 
list is generated, see the FAQ below. This is not a list of every bird you may find in this location, 
nor a guarantee that every bird on this list will be found in your project area. To see exact 
locations of where birders and the general public have sighted birds in and around your project 
area, visit the E-bird data mapping tool (Tip: enter your location, desired date range and a species 
on your list). For projects that occur off the Atlantic Coast, additional maps and models detailing 
the relative occurrence and abundance of bird species on your list are available. Links to 
additional information about Atlantic Coast birds, and other important information about your 
migratory bird list, including how to properly interpret and use your migratory bird report, can be 
found below.

For guidance on when to schedule activities or implement avoidance and minimization measures 
to reduce impacts to migratory birds on your list, click on the PROBABILITY OF PRESENCE 
SUMMARY at the top of your list to see when these birds are most likely to be present and 
breeding in your project area.

NAME
BREEDING 
SEASON

Bald Eagle Haliaeetus leucocephalus
This is not a Bird of Conservation Concern (BCC) in this area, but warrants attention 
because of the Eagle Act or for potential susceptibilities in offshore areas from certain types 
of development or activities.

Breeds Dec 1 to 
Aug 31

Black-billed Cuckoo Coccyzus erythropthalmus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9399

Breeds May 15 
to Oct 10

1
2

https://www.fws.gov/birds/policies-and-regulations/laws-legislations/migratory-bird-treaty-act.php
https://www.fws.gov/birds/policies-and-regulations/laws-legislations/bald-and-golden-eagle-protection-act.php
https://www.fws.gov/program/migratory-birds/species
http://ebird.org/ebird/map/
https://ecos.fws.gov/ecp/species/9399
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1.

NAME
BREEDING 
SEASON

Canada Warbler Cardellina canadensis
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 20 
to Aug 10

Chimney Swift Chaetura pelagica
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds Mar 15 
to Aug 25

Golden-winged Warbler Vermivora chrysoptera
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/8745

Breeds May 1 to 
Jul 20

Lesser Yellowlegs Tringa flavipes
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9679

Breeds 
elsewhere

Red-headed Woodpecker Melanerpes erythrocephalus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Sep 10

Rusty Blackbird Euphagus carolinus
This is a Bird of Conservation Concern (BCC) only in particular Bird Conservation Regions 
(BCRs) in the continental USA

Breeds 
elsewhere

Wood Thrush Hylocichla mustelina
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Aug 31

Probability Of Presence Summary
The graphs below provide our best understanding of when birds of concern are most likely to be 
present in your project area. This information can be used to tailor and schedule your project 
activities to avoid or minimize impacts to birds. Please make sure you read and understand the 
FAQ "Proper Interpretation and Use of Your Migratory Bird Report" before using or attempting 
to interpret this report.

Probability of Presence ( )

Each green bar represents the bird's relative probability of presence in the 10km grid cell(s) your 
project overlaps during a particular week of the year. (A year is represented as 12 4-week 
months.) A taller bar indicates a higher probability of species presence. The survey effort (see 
below) can be used to establish a level of confidence in the presence score. One can have higher 
confidence in the presence score if the corresponding survey effort is also high.

How is the probability of presence score calculated? The calculation is done in three steps:

The probability of presence for each week is calculated as the number of survey events in 
the week where the species was detected divided by the total number of survey events for 

https://ecos.fws.gov/ecp/species/8745
https://ecos.fws.gov/ecp/species/9679
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2.

3.

 no data survey effort breeding season probability of presence

that week. For example, if in week 12 there were 20 survey events and the Spotted Towhee 
was found in 5 of them, the probability of presence of the Spotted Towhee in week 12 is 
0.25.
To properly present the pattern of presence across the year, the relative probability of 
presence is calculated. This is the probability of presence divided by the maximum 
probability of presence across all weeks. For example, imagine the probability of presence 
in week 20 for the Spotted Towhee is 0.05, and that the probability of presence at week 12 
(0.25) is the maximum of any week of the year. The relative probability of presence on 
week 12 is 0.25/0.25 = 1; at week 20 it is 0.05/0.25 = 0.2.
The relative probability of presence calculated in the previous step undergoes a statistical 
conversion so that all possible values fall between 0 and 10, inclusive. This is the 
probability of presence score.

Breeding Season ( )
Yellow bars denote a very liberal estimate of the time-frame inside which the bird breeds across 
its entire range. If there are no yellow bars shown for a bird, it does not breed in your project 
area.

Survey Effort ( )
Vertical black lines superimposed on probability of presence bars indicate the number of surveys 
performed for that species in the 10km grid cell(s) your project area overlaps. The number of 
surveys is expressed as a range, for example, 33 to 64 surveys.

No Data ( )
A week is marked as having no data if there were no survey events for that week.

Survey Timeframe
Surveys from only the last 10 years are used in order to ensure delivery of currently relevant 
information. The exception to this is areas off the Atlantic coast, where bird returns are based on 
all years of available data, since data in these areas is currently much more sparse.

SPECIES JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Bald Eagle
Non-BCC 
Vulnerable

Black-billed 
Cuckoo
BCC Rangewide 
(CON)

Canada Warbler
BCC Rangewide 
(CON)
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Chimney Swift
BCC Rangewide 
(CON)

Golden-winged 
Warbler
BCC Rangewide 
(CON)

Lesser Yellowlegs
BCC Rangewide 
(CON)

Red-headed 
Woodpecker
BCC Rangewide 
(CON)

Rusty Blackbird
BCC - BCR

Wood Thrush
BCC Rangewide 
(CON)

Additional information can be found using the following links:

Birds of Conservation Concern https://www.fws.gov/program/migratory-birds/species
Measures for avoiding and minimizing impacts to birds https://www.fws.gov/library/ 
collections/avoiding-and-minimizing-incidental-take-migratory-birds
Nationwide conservation measures for birds https://www.fws.gov/sites/default/files/ 
documents/nationwide-standard-conservation-measures.pdf

Migratory Birds FAQ
Tell me more about conservation measures I can implement to avoid or minimize impacts 
to migratory birds. 
Nationwide Conservation Measures describes measures that can help avoid and minimize 
impacts to all birds at any location year round. Implementation of these measures is particularly 
important when birds are most likely to occur in the project area. When birds may be breeding in 
the area, identifying the locations of any active nests and avoiding their destruction is a very 
helpful impact minimization measure. To see when birds are most likely to occur and be breeding 
in your project area, view the Probability of Presence Summary. Additional measures or permits 
may be advisable depending on the type of activity you are conducting and the type of 
infrastructure or bird species present on your project site.

What does IPaC use to generate the list of migratory birds that potentially occur in my 
specified location? 
The Migratory Bird Resource List is comprised of USFWS Birds of Conservation Concern 
(BCC) and other species that may warrant special attention in your project location.

https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://avianknowledge.net/index.php/beneficial-practices/
https://www.fws.gov/birds/policies-and-regulations/permits.php
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/program/migratory-birds/species


01/23/2023   5

   

1.

2.

3.

The migratory bird list generated for your project is derived from data provided by the Avian 
Knowledge Network (AKN). The AKN data is based on a growing collection of survey, banding, 
and citizen science datasets and is queried and filtered to return a list of those birds reported as 
occurring in the 10km grid cell(s) which your project intersects, and that have been identified as 
warranting special attention because they are a BCC species in that area, an eagle (Eagle Act 
requirements may apply), or a species that has a particular vulnerability to offshore activities or 
development.

Again, the Migratory Bird Resource list includes only a subset of birds that may occur in your 
project area. It is not representative of all birds that may occur in your project area. To get a list 
of all birds potentially present in your project area, please visit the Rapid Avian Information 
Locator (RAIL) Tool.

What does IPaC use to generate the probability of presence graphs for the migratory birds 
potentially occurring in my specified location? 
The probability of presence graphs associated with your migratory bird list are based on data 
provided by the Avian Knowledge Network (AKN). This data is derived from a growing 
collection of survey, banding, and citizen science datasets.

Probability of presence data is continuously being updated as new and better information 
becomes available. To learn more about how the probability of presence graphs are produced and 
how to interpret them, go the Probability of Presence Summary and then click on the "Tell me 
about these graphs" link.

How do I know if a bird is breeding, wintering or migrating in my area? 
To see what part of a particular bird's range your project area falls within (i.e. breeding, 
wintering, migrating or year-round), you may query your location using the RAIL Tool and look 
at the range maps provided for birds in your area at the bottom of the profiles provided for each 
bird in your results. If a bird on your migratory bird species list has a breeding season associated 
with it, if that bird does occur in your project area, there may be nests present at some point 
within the timeframe specified. If "Breeds elsewhere" is indicated, then the bird likely does not 
breed in your project area.

What are the levels of concern for migratory birds? 
Migratory birds delivered through IPaC fall into the following distinct categories of concern:

"BCC Rangewide" birds are Birds of Conservation Concern (BCC) that are of concern 
throughout their range anywhere within the USA (including Hawaii, the Pacific Islands, 
Puerto Rico, and the Virgin Islands);
"BCC - BCR" birds are BCCs that are of concern only in particular Bird Conservation 
Regions (BCRs) in the continental USA; and
"Non-BCC - Vulnerable" birds are not BCC species in your project area, but appear on 
your list either because of the Eagle Act requirements (for eagles) or (for non-eagles) 
potential susceptibilities in offshore areas from certain types of development or activities 
(e.g. offshore energy development or longline fishing).

http://www.avianknowledge.net/
http://www.avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://www.fws.gov/program/eagle-management
https://data.pointblue.org/apps/rail/
https://data.pointblue.org/apps/rail/
https://avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/apps/rail/
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/birds/management/managed-species/bald-and-golden-eagle-information.php
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Although it is important to try to avoid and minimize impacts to all birds, efforts should be made, 
in particular, to avoid and minimize impacts to the birds on this list, especially eagles and BCC 
species of rangewide concern. For more information on conservation measures you can 
implement to help avoid and minimize migratory bird impacts and requirements for eagles, 
please see the FAQs for these topics.

Details about birds that are potentially affected by offshore projects 
For additional details about the relative occurrence and abundance of both individual bird species 
and groups of bird species within your project area off the Atlantic Coast, please visit the 
Northeast Ocean Data Portal. The Portal also offers data and information about other taxa besides 
birds that may be helpful to you in your project review. Alternately, you may download the bird 
model results files underlying the portal maps through the NOAA NCCOS Integrative Statistical 
Modeling and Predictive Mapping of Marine Bird Distributions and Abundance on the Atlantic 
Outer Continental Shelf project webpage.

Bird tracking data can also provide additional details about occurrence and habitat use 
throughout the year, including migration. Models relying on survey data may not include this 
information. For additional information on marine bird tracking data, see the Diving Bird Study 
and the nanotag studies or contact Caleb Spiegel or Pam Loring.

What if I have eagles on my list? 
If your project has the potential to disturb or kill eagles, you may need to obtain a permit to avoid 
violating the Eagle Act should such impacts occur.

Proper Interpretation and Use of Your Migratory Bird Report 
The migratory bird list generated is not a list of all birds in your project area, only a subset of 
birds of priority concern. To learn more about how your list is generated, and see options for 
identifying what other birds may be in your project area, please see the FAQ "What does IPaC 
use to generate the migratory birds potentially occurring in my specified location". Please be 
aware this report provides the "probability of presence" of birds within the 10 km grid cell(s) that 
overlap your project; not your exact project footprint. On the graphs provided, please also look 
carefully at the survey effort (indicated by the black vertical bar) and for the existence of the "no 
data" indicator (a red horizontal bar). A high survey effort is the key component. If the survey 
effort is high, then the probability of presence score can be viewed as more dependable. In 
contrast, a low survey effort bar or no data bar means a lack of data and, therefore, a lack of 
certainty about presence of the species. This list is not perfect; it is simply a starting point for 
identifying what birds of concern have the potential to be in your project area, when they might 
be there, and if they might be breeding (which means nests might be present). The list helps you 
know what to look for to confirm presence, and helps guide you in knowing when to implement 
conservation measures to avoid or minimize potential impacts from your project activities, 
should presence be confirmed. To learn more about conservation measures, visit the FAQ "Tell 
me about conservation measures I can implement to avoid or minimize impacts to migratory 
birds" at the bottom of your migratory bird trust resources page.

http://www.northeastoceandata.org/data-explorer/?birds
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
http://www.boem.gov/AT-12-02/
http://www.boem.gov/AT-13-01/
mailto:Caleb_Spiegel@fws.gov
mailto:Pamela_Loring@fws.gov
https://fwsepermits.servicenowservices.com/fws
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Wetlands
Impacts to NWI wetlands and other aquatic habitats may be subject to regulation under Section 
404 of the Clean Water Act, or other State/Federal statutes.

For more information please contact the Regulatory Program of the local U.S. Army Corps of 
Engineers District.

Please note that the NWI data being shown may be out of date. We are currently working to 
update our NWI data set. We recommend you verify these results with a site visit to determine 
the actual extent of wetlands on site.

WETLAND INFORMATION WAS NOT AVAILABLE WHEN THIS SPECIES LIST WAS GENERATED. 
PLEASE VISIT HTTPS://WWW.FWS.GOV/WETLANDS/DATA/MAPPER.HTML OR CONTACT THE FIELD 
OFFICE FOR FURTHER INFORMATION.

http://www.fws.gov/wetlands/
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
https://www.fws.gov/wetlands/data/mapper.HTML
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IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573

Lead Agency Contact Information
Lead Agency: Environmental Protection Agency
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February 02, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project code: 2023-0036668 
Project Name: West Chicago Detention Basin Area 3 
 
Subject: Verification letter for the project named 'West Chicago Detention Basin Area 3' for 

specified threatened and endangered species that may occur in your proposed project 
location consistent with the Michigan Endangered Species Determination Key 
(Michigan DKey)

 
Dear Wade Rose:

The U.S. Fish and Wildlife Service (Service) received on February 02, 2023 your effect 
determination(s) for the 'West Chicago Detention Basin Area 3' (the Action) using the Michigan 
DKey within the Information for Planning and Consultation (IPaC) system. The Service 
developed this system in accordance with the Endangered Species Act of 1973 (ESA) (87 Stat. 
884, as amended; 16 U.S.C. 1531 et seq.).

Based on your answers and the assistance of the Service’s Michigan DKey, you made the 
following effect determination(s) for the proposed Action:

 
Species Listing Status Determination
Eastern Massasauga (=rattlesnake) (Sistrurus catenatus) Threatened NLAA
Eastern Prairie Fringed Orchid (Platanthera 
leucophaea)

Threatened No effect

Indiana Bat (Myotis sodalis) Endangered NLAA
Monarch Butterfly (Danaus plexippus) Candidate No effect
Northern Long-eared Bat (Myotis septentrionalis) Threatened NLAA
Northern Riffleshell (Epioblasma rangiana) Endangered No effect
Piping Plover (Charadrius melodus) Endangered No effect
Red Knot (Calidris canutus rufa) Threatened No effect
Tricolored Bat (Perimyotis subflavus) Proposed 

Endangered
No effect

 
The Service will notify you within 30 calendar days if we determine that this proposed Action 
does not meet the criteria for a “may affect, not likely to adversely affect” (NLAA) determination 
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for Federally listed species in Michigan. If we do not notify you within that timeframe, you may 
proceed with the Action under the terms of the NLAA concurrence provided here. This 
verification period allows the Michigan Ecological Services Field Office to apply local 
knowledge to evaluation of the Action, as we may identify a small subset of actions having 
impacts that were unanticipated. In such instances, the Michigan Ecological Services Field 
Office may request additional information to verify the effects determination reached through the 
Michigan DKey.

Your agency has met consultation requirements by informing the Service of your “No Effect” 
determination(s). No consultation is required for species that you determined will not be affected 
by the Action.

Please provide sufficient project details on your project homepage in IPaC (Define Project, 
Project Description) to support your conclusions and the Service’s 30-day review period.  Failure 
to disclose important aspects of your project that would influence the outcome of your effects 
determinations may negate your determinations and invalidate this letter.  If you have site- 
specific information that leads you to believe a different determination is more appropriate for 
your project than what the Dkey concludes, you can and should proceed based on the best 
available information.

The Service recommends that you contact the Service or re-evaluate the project in IPaC if: 1) the 
scope or location of the proposed Action is changed; 2) new information reveals that the action 
may affect listed species or designated critical habitat in a manner or to an extent not previously 
considered; 3) the Action is modified in a manner that causes effects to listed species or 
designated critical habitat; or 4) a new species is listed or critical habitat designated. If any of the 
above conditions occurs, additional consultation with the Service should take place before 
project changes are final or resources committed.

For non-Federal representatives: Please note that when a project requires consultation under 
section 7 of the Act, the Service must consult directly with the Federal action agency unless that 
agency formally designates a non-Federal representative (50 CFR 402.08). Non-Federal 
representatives may prepare analyses or conduct informal consultations; however, the ultimate 
responsibility for section 7 compliance under the Act remains with the Federal agency. If the 
Federal agency concurs with your determination, the project as proposed has completed section 7 
consultation. All documents and supporting correspondence should be provided to the Federal 
agency for their records.

Bats of Conservation Concern:  
Implementing protective measures for bats, including both federally listed and non-listed species, 
indirectly helps to protect Michigan’s agriculture and forests. Bats are significant predators of 
nocturnal insects, including many crop and forest pests. For example, Whitaker (1995) estimated 
that a single colony of 150 big brown bats (Eptesicus fuscus) would eat nearly 1.3 million pest 
insects each year. Boyles et al. (2011) noted the “loss of bats in North America could lead to 
agricultural losses estimated at more than $3.7 billion/year, and Maine and Boyles (2015) 
estimated that the suppression of herbivory by insectivorous bats is worth >1 billion USD 
globally on corn alone. In captive trials, northern long-eared bats were found to significantly 
reduce the egg-laying activity of mosquitoes, suggesting bats may also play an important role in 
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controlling insect-borne disease (Reiskind and Wund 2009). Mosquitoes have also been found to 
be a consistent component of the diet of Indiana bats and are eaten most heavily during 
pregnancy (6.6%; Kurta and Whitaker 1998). Taking proactive steps to help protect bats may be 
very valuable to agricultural and forest product yields and pest management costs in and around 
a project area. Such conservation measures include limiting tree clearing during the bat active 
season (April through Octobervaries by location) and/or the non-volant period (June through 
July), when young bats are unable to fly, and minimizing the extent of impacts to forests, 
wetlands, and riparian habitats.

Bald and Golden Eagles:  
Bald eagles, golden eagles, and their nests are protected under the Bald and Golden Eagle 
Protection Act (54 Stat. 250, as amended, 16 U.S.C. 668a-d) (Eagle Act). The Eagle Act 
prohibits, except when authorized by an Eagle Act permit, the “taking” of bald and golden eagles 
and defines “take” as “pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest 
or disturb.” The Eagle Act’s implementing regulations define disturb as “…to agitate or bother a 
bald or golden eagle to a degree that causes, or is likely to cause, based on the best scientific 
information available, (1) injury to an eagle, (2) a decrease in its productivity, by substantially 
interfering with normal breeding, feeding, or sheltering behavior, or (3) nest abandonment, by 
substantially interfering with normal breeding, feeding, or sheltering behavior.”

If the Action may impact bald or golden eagles, additional coordination with the Service under 
the Eagle Act may be required. For more information on eagles and conducting activities in the 
vicinity of an eagle nest, please visit https://www.fws.gov/library/collections/all-about-eagles. In 
addition, the Service developed the National Bald Eagle Management Guidelines (May 2007) in 
order to assist landowners in avoiding the disturbance of bald eagles. The full Guidelines are 
available at https://www.fws.gov/media/national-bald-eagle-management-guidelines-0.

If you have further questions regarding potential impacts to eagles, please contact Chris 
Mensing, Chris_Mensing@fws.gov or 517-351-2555.

Monarch butterfly and other pollinators
In December 2020, after an extensive status assessment of the monarch butterfly, we determined 
that listing the monarch under the Endangered Species Act is warranted but precluded by higher 
priority actions to amend the Lists of Endangered and Threatened Wildlife and Plants. Therefore, 
the Service added the monarch butterfly to the candidate list. The Service will review its status 
each year until we are able to begin developing a proposal to list the monarch.

The Endangered Species Act does not establish protections or consultation requirements for 
candidate species. Some Federal and State agencies may have policy requirements to consider 
candidate species in planning. We encourage implementing measures that will remove or reduce 
threats to these species and possibly make listing unnecessary.

For all projects, we recommend the following best management practices (BMPs) to benefit 
monarch and other pollinators.

Monarch and Pollinator BMP Recommendations
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Consider monarch and other pollinators in your project planning when possible. Many 
pollinators are declining, including species that pollinate key agricultural crops and help maintain 
natural plant communities. Planting a diverse group of native plant species will help support the 
nutritional needs of Michigan’s pollinators. We recommend a mix of flowering trees, shrubs, and 
herbaceous plants so that something is always blooming and pollen is available during the active 
periods of the pollinators, roughly early spring through fall (mid-March to mid-October). To 
benefit a wide variety of pollinators, choose a wide range of flowers with diverse colors, heights, 
structure, and flower shape. It is important to provide host plants for any known butterfly species 
at your site, including native milkweed for Monarch butterfly. Incorporating a water source (e.g., 
ephemeral pool or low area) and basking areas (rocks or bare ground) will provide additional 
resources for pollinators.

Many pollinators need a safe place to build their nests and overwinter. During spring and 
summer, leave some areas unmowed or minimize the impacts from mowing (e.g., decrease 
frequency, increase vegetation height). In fall, leave areas unraked and leave plant stems 
standing. Leave patches of bare soil for ground nesting pollinators.

Avoid or limit pesticide use. Pesticides can kill more than the target pest. Some pesticide residues 
can kill pollinators for several days after the pesticide is applied. Pesticides can also kill natural 
predators, which can lead to even worse pest problems.

Planting native wildflowers can also reduce the need to mow and water, improve bank 
stabilization by reducing erosion, and improve groundwater recharge and water quality.

Resources:

https://www.fws.gov/initiative/monarchs  
https://www.fws.gov/library/collections/pollinators

Wetland impacts:  
Section 404 of the Clean Water Act of 1977 (CWA) regulates the discharge of dredged or fill 
material into waters (including wetlands) of the United States. Regulations require that activities 
permitted under the CWA (including wetland permits issued by the Michigan Department of 
Environment, Great Lakes, and Energy (EGLE)) not jeopardize the continued existence of 
species listed as endangered or threatened. Permits issued by the U.S. Army Corps of Engineers 
must also consider effects to listed species pursuant to section 7 of the Endangered Species Act. 
The Service provides comments to the agencies that may include permit conditions to help avoid 
or minimize impacts to wildlife resources including listed species. For this project, we consider 
the conservation measures you agreed to in the determination key and/or as part of your proposed 
action to be non-discretionary. If you apply for a wetland permit, these conservation measures 
should be explicitly incorporated as permit conditions. Include a copy of this letter in your 
wetland permit application to streamline the threatened and endangered species review process.

Bat References  
Boyles, J.G., P.M. Cryan, G.F. McCracken, T.H. Kunz. 2011. Economic Importance of Bats in 
Agriculture. Science 332(1):41-42.  
Kurta, A. and J.O. Whitaker. 1998. Diet of the Endangered Indiana Bat (Myotis sodalis) on the 
Northern Edge of Its Range. The American Midland Naturalist 140(2):280-286.  
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Reiskind, M.H. and M.A. Wund. 2009. Experimental assessment of the impacts of northern long- 
eared bats on ovipositing Culex (Diptera: Culicidae) mosquitoes. Journal of Medical Entomology 
46(5):1037-1044.  
Whitaker, Jr., J.O. 1995. Food of the big brown bat Eptesicus fuscus from maternity colonies in 
Indiana and Illinois. American Midland Naturalist 134(2):346-360.
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Summary of conservation measures for your project You agreed to the following conservation 
measures to avoid adverse effects to listed species and our concurrence is only valid if the 
measures are fully implemented.  These must be included as permit conditions if a permit is 
required and/or included in any contract language.

Eastern massasauga 
Materials used for erosion control and site restoration must be wildlife-friendly. Do not use 
erosion control products containing plastic mesh netting or other similar material that could 
entangle eastern massasauga rattlesnake (EMR). Several products for soil erosion and control 
exist that do not contain plastic netting including net-less erosion control blankets (for example, 
made of excelsior), loose mulch, hydraulic mulch, soil binders, unreinforced silt fences, and 
straw bales. Others are made from natural fibers (such as jute) and loosely woven together in a 
manner that allows wildlife to wiggle free.

To increase human safety and awareness of EMR, those implementing the project must first 
review the EMR factsheet (available at https://www.fws.gov/media/eastern-massasauga- 
rattlesnake-fact-sheet), and watch MDNR’s “60-Second Snakes: The Eastern Massasauga 
Rattlesnake” video (available at https://youtu.be/~PFnXe_e02w).

During project implementation, report sightings of any federally listed species, including EMR, 
to the Service within 24 hours.

The project will not result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of EMR upland habitat (uplands associated with high quality wetland habitat) 
to other land uses.

Indiana bat 
Any cutting/trimming of potential roost trees for Indiana bat (trees ≥5 inches in diameter [at 
breast height] with cracks, crevices and/or exfoliating bark) must occur OUTSIDE the non- 
volant ("pup") season for Indiana bat (June 1 through July 31). Prescribed fire and/or pesticide/ 
herbicide application must also occur outside June-July where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 

Northern long-eared bat 
Based on the project area you entered into IPaC, the project does not occur within 0.25 miles of a 
known northern long-eared bat hibernaculum. Tree removal, as defined in the 4(d) rule, will not 
occur within 150 feet of a known occupied northern long-eared bat maternity roost tree.

Any cutting/trimming of potential roost trees for northern long-eared bat (trees ≥3 inches in 
diameter [at breast height] with cracks, crevices, cavities, and/or exfoliating bark) will be limited 
to the inactive season (October 1 through April 14). Prescribed fire and/or pesticide/herbicide 
application will also occur during the inactive season where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 
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Action Description
You provided to IPaC the following name and description for the subject Action.

1. Name

West Chicago Detention Basin Area 3

2. Description

The following description was provided for the project 'West Chicago Detention Basin Area 3':

The project is in the feasibility stage for the design and construction of a regional 
detention basin for the West Chicago neighborhood in NW Detroit. The location is 
forested and contains a mix of upland and wetland areas. The site lies between a 
densely populated neighborhood and shares connectivity to Rouge Park.

Approximate location of the project can be viewed in Google Maps: https://www.google.com/ 
maps/@42.3630072,-83.26234989622206,14z

https://www.google.com/maps/@42.3630072,-83.26234989622206,14z
https://www.google.com/maps/@42.3630072,-83.26234989622206,14z


02/02/2023   8

   

1.

2.

3.

4.

5.

Qualification Interview
Are there any possible effects to any listed species or to designated critical habitat from 
your project or effects from any other actions or projects subsequently made possible by 
your project? 
  
Select "Yes" even if the expected effects to the species or critical habitat are expected to be 
1) extremely unlikely (discountable), 2) can't meaningfully be measured, detected, or 
evaluated (insignificant), or 3) wholly beneficial. 
 
Select "No" to confirm that the project details and supporting information allow you to 
conclude that listed species and their habitats will not be exposed to any effects (including 
discountable, insignificant, or beneficial effects) and therefore, you have made a "no 
effect" determination for all species. If you are unsure, select YES to answer additional 
questions about your project.
Yes
This determination key is intended to assist the user in the evaluating the effects of their 
actions on Federally listed species in Michigan. It does not cover other prohibited activities 
under the Endangered Species Act (e.g., for wildlife: import/export, Interstate or foreign 
commerce, possession of illegally taken wildlife, purposeful take for scientific purposes or 
to enhance the survival of a species, etc.; for plants: import/export, reduce to possession, 
malicious destruction on Federal lands, commercial sale, etc.) or other statutes. Click yes 
to acknowledge that you must consider other prohibitions of the ESA or other statutes 
outside of this determination key.
Yes
Is the action the approval of a long-term (i.e., in effect greater than 10 years) permit, plan, 
or other action? (e.g., a new or re-issued hydropower license, a land management plan, or 
other kinds of documents that provide direction for projects or actions that may be 
conducted over a long term (>10 years) without the need for additional section 7 
consultation).
No
Is the action being funded, authorized, or carried out by a Federal agency?
Yes
Does the action involve the installation or operation of wind turbines?
No
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6.

7.

8.

9.

10.

11.

12.

Are there at least 30 days prior to your action occurring?  Endangered species consultation 
must be completed before taking any action that may have effects to listed species.  The 
Service also needs 30 days to review projects before we can verify conclusions in 
some dkey output letters. For example, if you have already started some components of the 
project on the ground (e.g., removed vegetation) before completing this key, answer “no” 
to this question.  The only exception is if you have a Michigan Field Office pre-approved 
emergence survey (i.e., if you have conducted pre-approved emergence surveys for listed 
bats before tree removal, you can still answer yes to this question).
Yes
Does the action involve constructing a new communication tower or modifying an existing 
communications tower?
No
Does the activity involve aerial or other large-scale application of any chemical (including 
insecticide, herbicide, etc.)?
No
Does your project include water withdrawal (ground or surface water) greater than 10,000 
gallons/day?
No
Will your action permanently affect hydrology?
Yes
Will your project have any direct impacts to a stream or river (e.g., Horizontal Directional 
Drilling (HDD), hydrostatic testing, stream/road crossings, new storm-water outfall 
discharge, dams, other in-stream work, etc.)?
Yes
Does your project have the potential to indirectly impact the stream/river or the riparian 
zone (e.g., cut and fill, horizontal directional drilling, hydrostatic testing, construction, 
vegetation removal, discharge, etc.)?
Yes
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13.

14.

15.

16.

Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application Minor Permit (MP) Categories: 
MP 3 - Boat Hoist; MP 5 - Boal Wells; MP 7 - Completed Enforcement Actions; MP 12 - 
Dock; 
MP 21 - Fish and Wildlife Habitat Structures; 
MP 22 - Ford Stream Crossings for Commercial Forestry Operations; 
MP 28 - Maintenance and Repair of Serviceable Structures; 
MP 45 - Temporary Recreational Structures; 
MP 48 - Wetland Habitat Restoration and Enhancement? 
 
Verify the MP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/egle/WRD-Minor-Project- 
Categories_733320_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application General Permit (GP) Categories: 
GP A - Aids to Navigation; 
GP C - Clear Span Bridge; 
GP E - Culverts - Small; 
GP J - Dry Fire Hydrant; 
GP O - Minor Permit Revisions and Transfers; 
GP Q - Mooring Buoy; 
GP W - Scientific Measuring Devices; 
GP X - Snow Road Stream Crossings for Forestry Operations; 
GP Z - Spring Piles and Piling Clusters; 
GP DD - Wetland Habitat Restoration and Enhancement? 
 
Verify the GP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/deq/wrd-general-permit- 
categories_555828_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Will your action disturb the ground or existing vegetation? This includes any off road 
vehicle access, soil compaction, digging, seismic survey, directional drilling, heavy 
equipment, grading, trenching, placement of fill, pesticide application, vegetation 
management (including removal or maintenance using equipment or chemicals), 
cultivation, development, etc.
Yes
Is the action a utility-scale solar development project?
No
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17.

18.

19.

20.

21.

22.

23.

24.

25.

[Hidden semantic] Does the action intersect the MOBU AOI?
Automatically answered
Yes
Under the ESA, monarchs remain warranted but precluded by listing actions of higher 
priority. The monarch is a candidate for listing at this time. The Endangered Species Act 
does not establish protections or consultation requirements for candidate species. Some 
Federal and State agencies may have policy requirements to consider candidate species in 
planning. We encourage implementing measures that will remove or reduce threats to these 
species and possibly make listing unnecessary. If your project will have no effect on 
monarch butterflies (for example, if your project won't affect their habitat or individuals), 
then you can make a "no effect" determination for this project. Are you making a "no 
effect" determination for monarch?
Yes
[Hidden Semantic] Does the action intersect the Eastern massasauga rattlesnake area of 
influence?
Automatically answered
Yes
In a previous answer in this key, you indicated your project will have permanent effects to 
hydrology. Will the hydrological impacts result in a significant change in the elevation of 
surface water upstream or downstream, or in the local groundwater elevations? 
 
A significant change is one where the elevations are expected to change more than 6 inches 
or result in inundation.
No
Does your action involve prescribed fire?
No
Will this action occur entirely in the Eastern massasauga rattlesnake inactive season 
(October 16 through April 14)?
No
Will this action occur entirely in the Eastern massasauga rattlesnake active season (April 
15 through October 15)?
No
Will the action result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of uplands of potential Eastern massasauga rattlesnake habitat (uplands 
associated with high quality wetland habitat) to other land uses?
No
Will you use wildlife safe materials for erosion control and site restoration and eliminate 
the use of erosion control products containing plastic mesh netting or other similar material 
that could ensnare Eastern massasauga rattlesnake?
Yes

https://www.fws.gov/initiative/protecting-wildlife/make-change-wildlife-friendly-erosion-control-products
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26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

Will you watch MDNR's "60-Second Snakes: The Eastern Massasauga Rattlesnake 
(EMR)" video, review the EMR factsheet or call 517-351-2555 to increase human safety 
and awareness of EMR?
Yes
Will all action personnel report any Eastern massasauga rattlesnake observations, or 
observation of any other listed threatened or endangered species, during action 
implementation to the Service within 24 hours?
Yes
[Semantic] Does the action area intersect the northern riffelshell area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the piping plover area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the rufa red knot area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the area of influence for Eastern prairie 
fringed orchid?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the Indiana bat area of influence?
Automatically answered
Yes
The project has the potential to affect federally listed bats. Does the action area contain any 
known or potential bat hibernacula (natural caves, abandoned mines, or underground 
quarries)?
No
Has a presence/absence bat survey or field-based habitat assessment following the 
Service's Range-wide Indiana Bat and Northern Long-eared Bat Summer Survey 
Guidelines been conducted within the action area?
No
Does the action involve removal/modification of a human structure (barn, house or other 
building) known to contain roosting bats?
No
Does the action include removal/modification of an existing bridge or culvert?
No
Does the action include herbicide application?
No

https://youtu.be/-PFnXe_e02w
https://youtu.be/-PFnXe_e02w
https://www.fws.gov/media/eastern-massasauga-rattlesnake-fact-sheet
https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
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38.

39.

40.

41.

42.

43.

44.

45.

46.

47.

Does the action include tree cutting/trimming, prescribed fire, and/or pesticide (e.g., 
insecticide, rodenticide) application?
Yes
Will the action clear >10 acres of contiguous forest (i.e., connected by 1,000 feet or less) 
or fragment a riparian or other connective forested corridor (e.g., tree line) between 2 or 
more forest patches of at least 5 acres? For more information, see Appendix II.
No
Does the action area contain potential NLEB bat roost trees (trees ≥3 inches in diameter [at 
breast height] with cracks, crevices, cavities and/or exfoliating bark)? For more 
information, see Appendix IV.
Yes
Does the action area contain potential Indiana bat roost trees (trees ≥5 inches in diameter 
[at breast height] with cracks, crevices and/or exfoliating bark)? For more information, see 
Appendix III.
Yes
Does the action include emergency cutting/trimming of hazard trees in order to prevent 
imminent loss of human life and/or property?
No
[Semantic] Is any portion of the action area within 5 miles of a known Indiana or northern 
long-eared bat hibernaculum?
Automatically answered
No
[Semantic] Does the action area intersect the Michigan Modeled Indiana Bat Habitat?
Automatically answered
Yes
Your project intersected modeled Indiana bat habitat. 
 
Will all tree cutting/trimming, prescribed fire, and/or pesticide application be restricted to 
the inactive (hibernation) season for listed bats (that is, conducted during October 1 
through April 14)?
Yes
Will the action clear >10 acres of modeled Indiana bat habitat? 
 
To determine whether it is >10 acres, you can download the shapefile or kmz here: Indiana 
bat model. For more information on the development of the Indiana bat habitat suitability 
model, see Appendix I.
No
[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes

https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/indiana-bat-habitat-suitability-model-michigan-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
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48.

49.

50.

51.

52.

53.

54.

[Hidden Semantic] Does this project intersect the northern long-eared bat area of 
influence?
Automatically answered
Yes
Is the project action area located within 0.25 miles of a known northern long-eared bat 
hibernaculum?
Automatically answered
No
Will the action involve Tree Removal as defined in the 4(d) rule for northern long-eared 
bat?
No
[Hidden Semantic] Does the action area intersect the Indiana bat AOI?
Automatically answered
Yes
Will all tree cutting/trimming, prescribed fire, and/or pesticide/herbicide application be 
restricted to the inactive (hibernation) season for northern long-eared bat (that is, 
conducted during October 1 through April 14)?
Yes
[Hidden semantic] Does the action intersect the Tricolored bat AOI/SLA/range?
Automatically answered
Yes
The tricolored bat was proposed for listing as endangered on September 13, 2022. In 
Michigan, the tricolored bat was rare pre-white nose syndrome (WNS) and is exceedingly 
rare post-WNS. The species has been observed in 12 Michigan counties to date, largely 
during the fall or winter. With very few exceptions, the species has not been observed in 
Michigan in the summer months, and no maternity colonies have been found. During 
winter, tricolored bats hibernate in caves, abandoned mines, and abandoned tunnels 
ranging from small to large in size. During spring, summer and fall months, they roost 
primarily among leaf clusters of live or recently dead deciduous/hardwood trees. 
 
Are you making a no effect determination on this project for the tricolored bat?
Yes
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IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573

Lead Agency Contact Information
Lead Agency: Environmental Protection Agency



January 23, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project Code: 2023-0036668 
Project Name: West Chicago Detention Basin Area 3
 
Subject: List of threatened and endangered species that may occur in your proposed project 

location or may be affected by your proposed project

To Whom It May Concern:

Official Species List 
The attached species list identifies any Federally threatened, endangered, proposed and candidate 
species that may occur within the boundary of your proposed project or may be affected by your 
proposed project.  The list also includes designated critical habitat if present within your 
proposed project area or affected by your project.  This list is provided to you as the initial step 
of the consultation process required under section 7(c) of the Endangered Species Act, also 
referred to as Section 7 Consultation. 
 
Under 50 CFR 402.12(e) (the regulations that implement section 7 of the Endangered Species 
Act), the accuracy of this species list should be verified after 90 days.  You may verify the list by 
visiting the IPaC website (https://ipac.ecosphere.fws.gov/) at regular intervals during project 
planning and implementation.  To update an Official Species List in IPaC: from the My 
Projects page, find the project, expand the row, and click Project Home. In the What's Next box 
on the Project Home page, there is a Request Updated List button to update your species list.  Be 
sure to select an "official" species list for all projects.  
 
Consultation requirements and next steps 
Section 7 of the Endangered Species Act of 1973 requires that actions authorized, funded, or 
carried out by Federal agencies not jeopardize Federally threatened or endangered species or 
adversely modify designated critical habitat.  To fulfill this mandate, Federal agencies (or their 
designated non-Federal representative) must consult with the Fish and Wildlife Service if they 
determine their project may affect listed species or critical habitat.   
 
There are two approaches to evaluating the effects of a project on listed species.  
 
Approach 1. Use the All-species Michigan determination key in IPaC. This tool can assist you in 
making determinations for listed species for some projects.  In many cases, the determination key 

https://ipac.ecosphere.fws.gov/
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will provide an automated concurrence that completes all or significant parts of the consultation 
process. Therefore, we strongly recommend screening your project with the All-Species 
Michigan Determination Key (Dkey).  For additional information on using IPaC and available 
Determination Keys, visit https://www.fws.gov/media/mifo-ipac-instructions (and click on the 
attachment).  Please carefully review your Dkey output letter to determine whether additional 
steps are needed to complete the consultation process. 
 
Approach 2. Evaluate the effects to listed species on your own without utilizing a determination 
key. Once you obtain your official species list, you are not required to continue in IPaC, although 
in most cases using a determination key should expedite your review. If the project is a Federal 
action, you should  review our section 7 step-by-step instructions before making your 
determinations: https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7- 
technical-assistance.   If you evaluate the details of your project and conclude “no effect,” 
document your findings, and your listed species review is complete; you do not need our 
concurrence on “no effect” determinations.  If you cannot conclude “no effect,” you should 
coordinate/consult with the Michigan Ecological Services Field Office.  The preferred method 
for submitting your project description and effects determination (if concurrence is needed) is 
electronically to EastLansing@fws.gov. Please include a copy of this official species list with 
your request.   
 
For all wind energy projects and projects that include installing communications towers that 
use guy wires, please contact this field office directly for assistance, even if no Federally listed 
plants, animals or critical habitat are present within your proposed project area or may be 
affected by your proposed project. 
 
Migratory Birds 
Please see the “Migratory Birds” section below for important information regarding 
incorporating migratory birds into your project planning. Our Migratory Bird Program has 
developed recommendations, best practices, and other tools to help project proponents 
voluntarily reduce impacts to birds and their habitats. The Bald and Golden Eagle Protection Act 
prohibits the take and disturbance of eagles without a permit. If your project is near an eagle nest 
or winter roost area, see our Eagle Permits website at https://www.fws.gov/program/eagle- 
management/eagle-permits to help you avoid impacting eagles or determine if a permit may be 
necessary. 
 
 
Executive Order 13186: Responsibilities of Federal Agencies to Protect Migratory Birds, 
obligates all Federal agencies that engage in or authorize activities that might affect migratory 
birds, to minimize those effects and encourage conservation measures that will improve bird 
populations. Executive Order 13186 provides for the protection of both migratory birds and 
migratory bird habitat. For information regarding the implementation of Executive Order 13186, 
please visit https://www.fws.gov/partner/council-conservation-migratory-birds. 
 
We appreciate your consideration of threatened and endangered species during your project 

https://www.fws.gov/midwest/EastLansing/te/pdf/MIFO_IPAC_instructions_v1_Jan2021.pdf
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://www.fws.gov/office/midwest-region-headquarters/midwest-section-7-technical-assistance
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.fws.gov%2Fprogram%2Feagle-management%2Feagle-permits&data=05%7C01%7Ccarrie_tansy%40fws.gov%7Ce74c6d1d81174abb589a08da925dbc62%7C0693b5ba4b184d7b9341f32f400a5494%7C0%7C0%7C637983228538153301%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=fuYsjQCobLUltwqK7CLjY6E%2BAETDH243OMOOrPn5Scw%3D&reserved=0
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▪
▪
▪
▪

planning.  Please include a copy of this letter with any request for consultation or correspondence 
about your project that you submit to our office.

Attachment(s):

Official Species List
USFWS National Wildlife Refuges and Fish Hatcheries
Migratory Birds
Wetlands
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Michigan Ecological Services Field Office
2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360
(517) 351-2555
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Project Summary
Project Code: 2023-0036668
Project Name: West Chicago Detention Basin Area 3
Project Type: New Constr - Above Ground
Project Description: The project is in the feasibility stage for the design and construction of a 

regional detention basin for the West Chicago neighborhood in NW 
Detroit. The location is forested and contains a mix of upland and wetland 
areas. The site lies between a densely populated neighborhood and shares 
connectivity to Rouge Park.

Project Location:
Approximate location of the project can be viewed in Google Maps: https:// 
www.google.com/maps/@42.3630072,-83.26234989622206,14z

Counties: Wayne County, Michigan

https://www.google.com/maps/@42.3630072,-83.26234989622206,14z
https://www.google.com/maps/@42.3630072,-83.26234989622206,14z
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1.

Endangered Species Act Species
There is a total of 9 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species. Note that 2 of these species should be 
considered only under certain conditions.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Indiana Bat Myotis sodalis
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/5949
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/ 
documents/generated/6982.pdf

Endangered

Northern Long-eared Bat Myotis septentrionalis
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9045
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/ 
documents/generated/6983.pdf

Endangered

Tricolored Bat Perimyotis subflavus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/10515

Proposed 
Endangered

1

https://www.fisheries.noaa.gov/
https://ecos.fws.gov/ecp/species/5949
https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/documents/generated/6982.pdf
https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/documents/generated/6982.pdf
https://ecos.fws.gov/ecp/species/9045
https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/documents/generated/6983.pdf
https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/documents/generated/6983.pdf
https://ecos.fws.gov/ecp/species/10515
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Birds
NAME STATUS

Piping Plover Charadrius melodus
Population: [Great Lakes watershed DPS] - Great Lakes, watershed in States of IL, IN, MI, MN, 
NY, OH, PA, and WI and Canada (Ont.)
There is final critical habitat for this species. Your location does not overlap the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/6039

Endangered

Red Knot Calidris canutus rufa
There is proposed critical habitat for this species.
This species only needs to be considered under the following conditions:

Only actions that occur along coastal areas during the Red Knot migratory window of MAY 
1 - SEPTEMBER 30.

Species profile: https://ecos.fws.gov/ecp/species/1864

Threatened

Reptiles
NAME STATUS

Eastern Massasauga (=rattlesnake) Sistrurus catenatus
No critical habitat has been designated for this species.
This species only needs to be considered under the following conditions:

For all Projects: Project is within EMR Range
Species profile: https://ecos.fws.gov/ecp/species/2202
General project design guidelines:  

https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/ 
documents/generated/5280.pdf

Threatened

Clams
NAME STATUS

Northern Riffleshell Epioblasma rangiana
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/527

Endangered

Insects
NAME STATUS

Monarch Butterfly Danaus plexippus
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/9743

Candidate

Flowering Plants
NAME STATUS

Eastern Prairie Fringed Orchid Platanthera leucophaea
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/601

Threatened

https://ecos.fws.gov/ecp/species/6039
https://ecos.fws.gov/ecp/species/1864
https://ecos.fws.gov/ecp/species/2202
https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/documents/generated/5280.pdf
https://ipac.ecosphere.fws.gov/project/BOJDSZAUS5GMZJXFEMUUXDDYV4/documents/generated/5280.pdf
https://ecos.fws.gov/ecp/species/527
https://ecos.fws.gov/ecp/species/9743
https://ecos.fws.gov/ecp/species/601
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Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.
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USFWS National Wildlife Refuge Lands And Fish 
Hatcheries
Any activity proposed on lands managed by the National Wildlife Refuge system must undergo a 
'Compatibility Determination' conducted by the Refuge. Please contact the individual Refuges to 
discuss any questions or concerns.

THERE ARE NO REFUGE LANDS OR FISH HATCHERIES WITHIN YOUR PROJECT AREA.

http://www.fws.gov/refuges/
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1.
2.
3.

Migratory Birds
Certain birds are protected under the Migratory Bird Treaty Act  and the Bald and Golden Eagle 
Protection Act .

Any person or organization who plans or conducts activities that may result in impacts to 
migratory birds, eagles, and their habitats should follow appropriate regulations and consider 
implementing appropriate conservation measures, as described below.

The Migratory Birds Treaty Act of 1918.
The Bald and Golden Eagle Protection Act of 1940.
50 C.F.R. Sec. 10.12 and 16 U.S.C. Sec. 668(a)

The birds listed below are birds of particular concern either because they occur on the 
USFWS Birds of Conservation Concern (BCC) list or warrant special attention in your 
project location. To learn more about the levels of concern for birds on your list and how this 
list is generated, see the FAQ below. This is not a list of every bird you may find in this location, 
nor a guarantee that every bird on this list will be found in your project area. To see exact 
locations of where birders and the general public have sighted birds in and around your project 
area, visit the E-bird data mapping tool (Tip: enter your location, desired date range and a species 
on your list). For projects that occur off the Atlantic Coast, additional maps and models detailing 
the relative occurrence and abundance of bird species on your list are available. Links to 
additional information about Atlantic Coast birds, and other important information about your 
migratory bird list, including how to properly interpret and use your migratory bird report, can be 
found below.

For guidance on when to schedule activities or implement avoidance and minimization measures 
to reduce impacts to migratory birds on your list, click on the PROBABILITY OF PRESENCE 
SUMMARY at the top of your list to see when these birds are most likely to be present and 
breeding in your project area.

NAME
BREEDING 
SEASON

Bald Eagle Haliaeetus leucocephalus
This is not a Bird of Conservation Concern (BCC) in this area, but warrants attention 
because of the Eagle Act or for potential susceptibilities in offshore areas from certain types 
of development or activities.

Breeds Dec 1 to 
Aug 31

Black-billed Cuckoo Coccyzus erythropthalmus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9399

Breeds May 15 
to Oct 10

1
2

https://www.fws.gov/birds/policies-and-regulations/laws-legislations/migratory-bird-treaty-act.php
https://www.fws.gov/birds/policies-and-regulations/laws-legislations/bald-and-golden-eagle-protection-act.php
https://www.fws.gov/program/migratory-birds/species
http://ebird.org/ebird/map/
https://ecos.fws.gov/ecp/species/9399
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NAME
BREEDING 
SEASON

Canada Warbler Cardellina canadensis
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 20 
to Aug 10

Chimney Swift Chaetura pelagica
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds Mar 15 
to Aug 25

Golden-winged Warbler Vermivora chrysoptera
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/8745

Breeds May 1 to 
Jul 20

Lesser Yellowlegs Tringa flavipes
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.
https://ecos.fws.gov/ecp/species/9679

Breeds 
elsewhere

Red-headed Woodpecker Melanerpes erythrocephalus
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Sep 10

Rusty Blackbird Euphagus carolinus
This is a Bird of Conservation Concern (BCC) only in particular Bird Conservation Regions 
(BCRs) in the continental USA

Breeds 
elsewhere

Wood Thrush Hylocichla mustelina
This is a Bird of Conservation Concern (BCC) throughout its range in the continental USA 
and Alaska.

Breeds May 10 
to Aug 31

Probability Of Presence Summary
The graphs below provide our best understanding of when birds of concern are most likely to be 
present in your project area. This information can be used to tailor and schedule your project 
activities to avoid or minimize impacts to birds. Please make sure you read and understand the 
FAQ "Proper Interpretation and Use of Your Migratory Bird Report" before using or attempting 
to interpret this report.

Probability of Presence ( )

Each green bar represents the bird's relative probability of presence in the 10km grid cell(s) your 
project overlaps during a particular week of the year. (A year is represented as 12 4-week 
months.) A taller bar indicates a higher probability of species presence. The survey effort (see 
below) can be used to establish a level of confidence in the presence score. One can have higher 
confidence in the presence score if the corresponding survey effort is also high.

How is the probability of presence score calculated? The calculation is done in three steps:

The probability of presence for each week is calculated as the number of survey events in 
the week where the species was detected divided by the total number of survey events for 

https://ecos.fws.gov/ecp/species/8745
https://ecos.fws.gov/ecp/species/9679
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 no data survey effort breeding season probability of presence

that week. For example, if in week 12 there were 20 survey events and the Spotted Towhee 
was found in 5 of them, the probability of presence of the Spotted Towhee in week 12 is 
0.25.
To properly present the pattern of presence across the year, the relative probability of 
presence is calculated. This is the probability of presence divided by the maximum 
probability of presence across all weeks. For example, imagine the probability of presence 
in week 20 for the Spotted Towhee is 0.05, and that the probability of presence at week 12 
(0.25) is the maximum of any week of the year. The relative probability of presence on 
week 12 is 0.25/0.25 = 1; at week 20 it is 0.05/0.25 = 0.2.
The relative probability of presence calculated in the previous step undergoes a statistical 
conversion so that all possible values fall between 0 and 10, inclusive. This is the 
probability of presence score.

Breeding Season ( )
Yellow bars denote a very liberal estimate of the time-frame inside which the bird breeds across 
its entire range. If there are no yellow bars shown for a bird, it does not breed in your project 
area.

Survey Effort ( )
Vertical black lines superimposed on probability of presence bars indicate the number of surveys 
performed for that species in the 10km grid cell(s) your project area overlaps. The number of 
surveys is expressed as a range, for example, 33 to 64 surveys.

No Data ( )
A week is marked as having no data if there were no survey events for that week.

Survey Timeframe
Surveys from only the last 10 years are used in order to ensure delivery of currently relevant 
information. The exception to this is areas off the Atlantic coast, where bird returns are based on 
all years of available data, since data in these areas is currently much more sparse.

SPECIES JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
Bald Eagle
Non-BCC 
Vulnerable

Black-billed 
Cuckoo
BCC Rangewide 
(CON)

Canada Warbler
BCC Rangewide 
(CON)
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▪
▪

▪

Chimney Swift
BCC Rangewide 
(CON)

Golden-winged 
Warbler
BCC Rangewide 
(CON)

Lesser Yellowlegs
BCC Rangewide 
(CON)

Red-headed 
Woodpecker
BCC Rangewide 
(CON)

Rusty Blackbird
BCC - BCR

Wood Thrush
BCC Rangewide 
(CON)

Additional information can be found using the following links:

Birds of Conservation Concern https://www.fws.gov/program/migratory-birds/species
Measures for avoiding and minimizing impacts to birds https://www.fws.gov/library/ 
collections/avoiding-and-minimizing-incidental-take-migratory-birds
Nationwide conservation measures for birds https://www.fws.gov/sites/default/files/ 
documents/nationwide-standard-conservation-measures.pdf

Migratory Birds FAQ
Tell me more about conservation measures I can implement to avoid or minimize impacts 
to migratory birds. 
Nationwide Conservation Measures describes measures that can help avoid and minimize 
impacts to all birds at any location year round. Implementation of these measures is particularly 
important when birds are most likely to occur in the project area. When birds may be breeding in 
the area, identifying the locations of any active nests and avoiding their destruction is a very 
helpful impact minimization measure. To see when birds are most likely to occur and be breeding 
in your project area, view the Probability of Presence Summary. Additional measures or permits 
may be advisable depending on the type of activity you are conducting and the type of 
infrastructure or bird species present on your project site.

What does IPaC use to generate the list of migratory birds that potentially occur in my 
specified location? 
The Migratory Bird Resource List is comprised of USFWS Birds of Conservation Concern 
(BCC) and other species that may warrant special attention in your project location.

https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/library/collections/avoiding-and-minimizing-incidental-take-migratory-birds
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://www.fws.gov/sites/default/files/documents/nationwide-standard-conservation-measures.pdf
https://avianknowledge.net/index.php/beneficial-practices/
https://www.fws.gov/birds/policies-and-regulations/permits.php
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/program/migratory-birds/species
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The migratory bird list generated for your project is derived from data provided by the Avian 
Knowledge Network (AKN). The AKN data is based on a growing collection of survey, banding, 
and citizen science datasets and is queried and filtered to return a list of those birds reported as 
occurring in the 10km grid cell(s) which your project intersects, and that have been identified as 
warranting special attention because they are a BCC species in that area, an eagle (Eagle Act 
requirements may apply), or a species that has a particular vulnerability to offshore activities or 
development.

Again, the Migratory Bird Resource list includes only a subset of birds that may occur in your 
project area. It is not representative of all birds that may occur in your project area. To get a list 
of all birds potentially present in your project area, please visit the Rapid Avian Information 
Locator (RAIL) Tool.

What does IPaC use to generate the probability of presence graphs for the migratory birds 
potentially occurring in my specified location? 
The probability of presence graphs associated with your migratory bird list are based on data 
provided by the Avian Knowledge Network (AKN). This data is derived from a growing 
collection of survey, banding, and citizen science datasets.

Probability of presence data is continuously being updated as new and better information 
becomes available. To learn more about how the probability of presence graphs are produced and 
how to interpret them, go the Probability of Presence Summary and then click on the "Tell me 
about these graphs" link.

How do I know if a bird is breeding, wintering or migrating in my area? 
To see what part of a particular bird's range your project area falls within (i.e. breeding, 
wintering, migrating or year-round), you may query your location using the RAIL Tool and look 
at the range maps provided for birds in your area at the bottom of the profiles provided for each 
bird in your results. If a bird on your migratory bird species list has a breeding season associated 
with it, if that bird does occur in your project area, there may be nests present at some point 
within the timeframe specified. If "Breeds elsewhere" is indicated, then the bird likely does not 
breed in your project area.

What are the levels of concern for migratory birds? 
Migratory birds delivered through IPaC fall into the following distinct categories of concern:

"BCC Rangewide" birds are Birds of Conservation Concern (BCC) that are of concern 
throughout their range anywhere within the USA (including Hawaii, the Pacific Islands, 
Puerto Rico, and the Virgin Islands);
"BCC - BCR" birds are BCCs that are of concern only in particular Bird Conservation 
Regions (BCRs) in the continental USA; and
"Non-BCC - Vulnerable" birds are not BCC species in your project area, but appear on 
your list either because of the Eagle Act requirements (for eagles) or (for non-eagles) 
potential susceptibilities in offshore areas from certain types of development or activities 
(e.g. offshore energy development or longline fishing).

http://www.avianknowledge.net/
http://www.avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://www.fws.gov/program/eagle-management
https://data.pointblue.org/apps/rail/
https://data.pointblue.org/apps/rail/
https://avianknowledge.net/
https://data.pointblue.org/api/v3/annual-summaries-about-data-types.html
https://data.pointblue.org/apps/rail/
https://www.fws.gov/program/migratory-birds/species
https://www.fws.gov/birds/management/managed-species/bald-and-golden-eagle-information.php


01/23/2023   6

   

Although it is important to try to avoid and minimize impacts to all birds, efforts should be made, 
in particular, to avoid and minimize impacts to the birds on this list, especially eagles and BCC 
species of rangewide concern. For more information on conservation measures you can 
implement to help avoid and minimize migratory bird impacts and requirements for eagles, 
please see the FAQs for these topics.

Details about birds that are potentially affected by offshore projects 
For additional details about the relative occurrence and abundance of both individual bird species 
and groups of bird species within your project area off the Atlantic Coast, please visit the 
Northeast Ocean Data Portal. The Portal also offers data and information about other taxa besides 
birds that may be helpful to you in your project review. Alternately, you may download the bird 
model results files underlying the portal maps through the NOAA NCCOS Integrative Statistical 
Modeling and Predictive Mapping of Marine Bird Distributions and Abundance on the Atlantic 
Outer Continental Shelf project webpage.

Bird tracking data can also provide additional details about occurrence and habitat use 
throughout the year, including migration. Models relying on survey data may not include this 
information. For additional information on marine bird tracking data, see the Diving Bird Study 
and the nanotag studies or contact Caleb Spiegel or Pam Loring.

What if I have eagles on my list? 
If your project has the potential to disturb or kill eagles, you may need to obtain a permit to avoid 
violating the Eagle Act should such impacts occur.

Proper Interpretation and Use of Your Migratory Bird Report 
The migratory bird list generated is not a list of all birds in your project area, only a subset of 
birds of priority concern. To learn more about how your list is generated, and see options for 
identifying what other birds may be in your project area, please see the FAQ "What does IPaC 
use to generate the migratory birds potentially occurring in my specified location". Please be 
aware this report provides the "probability of presence" of birds within the 10 km grid cell(s) that 
overlap your project; not your exact project footprint. On the graphs provided, please also look 
carefully at the survey effort (indicated by the black vertical bar) and for the existence of the "no 
data" indicator (a red horizontal bar). A high survey effort is the key component. If the survey 
effort is high, then the probability of presence score can be viewed as more dependable. In 
contrast, a low survey effort bar or no data bar means a lack of data and, therefore, a lack of 
certainty about presence of the species. This list is not perfect; it is simply a starting point for 
identifying what birds of concern have the potential to be in your project area, when they might 
be there, and if they might be breeding (which means nests might be present). The list helps you 
know what to look for to confirm presence, and helps guide you in knowing when to implement 
conservation measures to avoid or minimize potential impacts from your project activities, 
should presence be confirmed. To learn more about conservation measures, visit the FAQ "Tell 
me about conservation measures I can implement to avoid or minimize impacts to migratory 
birds" at the bottom of your migratory bird trust resources page.

http://www.northeastoceandata.org/data-explorer/?birds
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
https://coastalscience.noaa.gov/project/statistical-modeling-marine-bird-distributions/
http://www.boem.gov/AT-12-02/
http://www.boem.gov/AT-13-01/
mailto:Caleb_Spiegel@fws.gov
mailto:Pamela_Loring@fws.gov
https://fwsepermits.servicenowservices.com/fws
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Wetlands
Impacts to NWI wetlands and other aquatic habitats may be subject to regulation under Section 
404 of the Clean Water Act, or other State/Federal statutes.

For more information please contact the Regulatory Program of the local U.S. Army Corps of 
Engineers District.

Please note that the NWI data being shown may be out of date. We are currently working to 
update our NWI data set. We recommend you verify these results with a site visit to determine 
the actual extent of wetlands on site.

THERE ARE NO WETLANDS WITHIN YOUR PROJECT AREA.

http://www.fws.gov/wetlands/
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
http://www.usace.army.mil/Missions/CivilWorks/RegulatoryProgramandPermits.aspx
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IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573

Lead Agency Contact Information
Lead Agency: Environmental Protection Agency



February 01, 2023

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Michigan Ecological Services Field Office

2651 Coolidge Road Suite 101
East Lansing, MI 48823-6360

Phone: (517) 351-2555 Fax: (517) 351-1443

In Reply Refer To: 
Project code: 2023-0036649 
Project Name: West Chicago Detention Basin Area 1 
IPaC Record Locator: 714-121781350 
 
Subject: Consistency letter for 'West Chicago Detention Basin Area 1' for specified federally 

threatened and endangered species and designated critical habitat that may occur in 
your proposed project area consistent with the Michigan Determination Key for 
project review and guidance for federally listed species (Michigan Dkey).

 
Dear Wade Rose:

The U.S. Fish and Wildlife Service (Service) received on February 01, 2023 your effect 
determination(s) for the 'West Chicago Detention Basin Area 1' (the Action) using the Michigan 
DKey within the Information for Planning and Consultation (IPaC) system. The Service 
developed this system in accordance with the Endangered Species Act of 1973 (ESA) (87 Stat. 
884, as amended; 16 U.S.C. 1531 et seq.).

Based on your answers and the assistance of the Service’s Michigan DKey, you made the 
following effect determination(s) for the proposed Action:

 
Species Listing Status Determination
Eastern Massasauga (=rattlesnake) (Sistrurus catenatus) Threatened May affect
Eastern Prairie Fringed Orchid (Platanthera 
leucophaea)

Threatened No effect

Indiana Bat (Myotis sodalis) Endangered NLAA
Monarch Butterfly (Danaus plexippus) Candidate No effect
Northern Long-eared Bat (Myotis septentrionalis) Threatened May affect
Northern Riffleshell (Epioblasma rangiana) Endangered No effect
Piping Plover (Charadrius melodus) Endangered No effect
Red Knot (Calidris canutus rufa) Threatened No effect
Tricolored Bat (Perimyotis subflavus) Proposed 

Endangered
No effect
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Please carefully review this letter. Your Endangered Species Act requirements are not 
complete.

For non-Federal representatives: Please note that when a project requires consultation under 
section 7 of the Act, the Service must consult directly with the Federal action agency unless that 
agency formally designates a non-Federal representative (50 CFR 402.08). Non-Federal 
representatives may prepare analyses or conduct informal consultations; however, the ultimate 
responsibility for section 7 compliance under the Act remains with the Federal agency. Please 
include the Federal action agency in additional correspondence regarding this project.

Northern Long-eared Bat: The Action “May Affect” the Northern Long-eared Bat (NLEB). 
However, the Action complies with the final 4(d) rule with incidental take covered by the U.S. 
Fish and Wildlife Service’s January 5, 2016, Intra-Service Programmatic Biological Opinion on 
the final 4(d) rule for the NLEB addressing “Activities Excepted from Take Prohibitions.” As 
such, no further consultation is required for NLEB.

Please report to our office any changes to the information about the Action that you submitted in 
IPaC, the results of any bat surveys conducted in the Action area, and any northern long-eared 
bats that are found during Action implementation. Additionally, please note that on March 23, 
2022, the Service published a proposal to reclassify the NLEB as endangered under the 
Endangered Species Act. The U.S. District Court for the District of Columbia has ordered the 
Service to complete a new final listing determination for the NLEB by November 2022 (Case 
1:15-cv-00477, March 1, 2021). The bat, currently listed as threatened, faces extinction due to 
the range-wide impacts of white-nose syndrome (WNS), a deadly fungal disease affecting cave- 
dwelling bats across the continent. The proposed reclassification, if finalized, would remove the 
current 4(d) rule for the NLEB, as these rules may be applied only to threatened species. 
Depending on the type of effects a project has on NLEB, the change in the species’ status may 
trigger the need to re-initiate consultation for any actions that are not completed and for which 
the Federal action agency retains discretion once the new listing determination becomes effective 
(anticipated to occur by December 30, 2022). If your project may result in incidental take of 
NLEB after the new listing goes into effect, this will first need to be addressed in an updated 
consultation that includes an Incidental Take Statement. If your project may require re-initiation 
of consultation, please contact the Michigan Ecological Services Field Office for additional 
guidance.

Eastern Massasauga (EMR):  
EMR may be present in the Action area. The following projects are not within the scope of the 
Michigan DKey: prescribed fire; new roads or trails that create a permanent barrier to EMR 
movement; projects that alter hydrology permanently, or temporarily if during the inactive 
season; projects that are large in scale; and projects that do not apply recommended conservation 
measures. Project-specific review is needed for these types of projects. Please coordinate with 
the Michigan Ecological Services Field Office to further evaluate effects of the Action on 
EMR.

Bats of Conservation Concern:  
Implementing protective measures for bats, including both federally listed and non-listed species, 
indirectly helps to protect Michigan’s agriculture and forests. Bats are significant predators of 
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nocturnal insects, including many crop and forest pests. For example, Whitaker (1995) estimated 
that a single colony of 150 big brown bats (Eptesicus fuscus) would eat nearly 1.3 million pest 
insects each year. Boyles et al. (2011) noted the “loss of bats in North America could lead to 
agricultural losses estimated at more than $3.7 billion/year, and Maine and Boyles (2015) 
estimated that the suppression of herbivory by insectivorous bats is worth >1 billion USD 
globally on corn alone. In captive trials, northern long-eared bats were found to significantly 
reduce the egg-laying activity of mosquitoes, suggesting bats may also play an important role in 
controlling insect-borne disease (Reiskind and Wund 2009). Mosquitoes have also been found to 
be a consistent component of the diet of Indiana bats and are eaten most heavily during 
pregnancy (6.6%; Kurta and Whitaker 1998). Taking proactive steps to help protect bats may be 
very valuable to agricultural and forest product yields and pest management costs in and around 
a project area. Such conservation measures include limiting tree clearing during the bat active 
season (April through Octobervaries by location) and/or the non-volant period (June through 
July), when young bats are unable to fly, and minimizing the extent of impacts to forests, 
wetlands, and riparian habitats.

Bald and Golden Eagles:  
Bald eagles, golden eagles, and their nests are protected under the Bald and Golden Eagle 
Protection Act (54 Stat. 250, as amended, 16 U.S.C. 668a-d) (Eagle Act). The Eagle Act 
prohibits, except when authorized by an Eagle Act permit, the “taking” of bald and golden eagles 
and defines “take” as “pursue, shoot, shoot at, poison, wound, kill, capture, trap, collect, molest 
or disturb.” The Eagle Act’s implementing regulations define disturb as “…to agitate or bother a 
bald or golden eagle to a degree that causes, or is likely to cause, based on the best scientific 
information available, (1) injury to an eagle, (2) a decrease in its productivity, by substantially 
interfering with normal breeding, feeding, or sheltering behavior, or (3) nest abandonment, by 
substantially interfering with normal breeding, feeding, or sheltering behavior.”

If the Action may impact bald or golden eagles, additional coordination with the Service under 
the Eagle Act may be required. For more information on eagles and conducting activities in the 
vicinity of an eagle nest, please visit https://www.fws.gov/library/collections/all-about-eagles. In 
addition, the Service developed the National Bald Eagle Management Guidelines (May 2007) in 
order to assist landowners in avoiding the disturbance of bald eagles. The full Guidelines are 
available at https://www.fws.gov/media/national-bald-eagle-management-guidelines-0.

If you have further questions regarding potential impacts to eagles, please contact Chris 
Mensing, Chris_Mensing@fws.gov or 517-351-2555.

Monarch butterfly and other pollinators
In December 2020, after an extensive status assessment of the monarch butterfly, we determined 
that listing the monarch under the Endangered Species Act is warranted but precluded by higher 
priority actions to amend the Lists of Endangered and Threatened Wildlife and Plants. Therefore, 
the Service added the monarch butterfly to the candidate list. The Service will review its status 
each year until we are able to begin developing a proposal to list the monarch.

The Endangered Species Act does not establish protections or consultation requirements for 
candidate species. Some Federal and State agencies may have policy requirements to consider 
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candidate species in planning. We encourage implementing measures that will remove or reduce 
threats to these species and possibly make listing unnecessary.

For all projects, we recommend the following best management practices (BMPs) to benefit 
monarch and other pollinators.

Monarch and Pollinator BMP Recommendations

Consider monarch and other pollinators in your project planning when possible. Many 
pollinators are declining, including species that pollinate key agricultural crops and help maintain 
natural plant communities. Planting a diverse group of native plant species will help support the 
nutritional needs of Michigan’s pollinators. We recommend a mix of flowering trees, shrubs, and 
herbaceous plants so that something is always blooming and pollen is available during the active 
periods of the pollinators, roughly early spring through fall (mid-March to mid-October). To 
benefit a wide variety of pollinators, choose a wide range of flowers with diverse colors, heights, 
structure, and flower shape. It is important to provide host plants for any known butterfly species 
at your site, including native milkweed for Monarch butterfly. Incorporating a water source (e.g., 
ephemeral pool or low area) and basking areas (rocks or bare ground) will provide additional 
resources for pollinators.

Many pollinators need a safe place to build their nests and overwinter. During spring and 
summer, leave some areas unmowed or minimize the impacts from mowing (e.g., decrease 
frequency, increase vegetation height). In fall, leave areas unraked and leave plant stems 
standing. Leave patches of bare soil for ground nesting pollinators.

Avoid or limit pesticide use. Pesticides can kill more than the target pest. Some pesticide residues 
can kill pollinators for several days after the pesticide is applied. Pesticides can also kill natural 
predators, which can lead to even worse pest problems.

Planting native wildflowers can also reduce the need to mow and water, improve bank 
stabilization by reducing erosion, and improve groundwater recharge and water quality.

Resources:

https://www.fws.gov/initiative/monarchs  
https://www.fws.gov/library/collections/pollinators

Coordination with the Service is not complete if additional coordination is advised above 
for any species. Please email our office at MIFO_DKey@fws.gov and attach a copy of this 
letter, so we can discuss methods to avoid or minimize potential adverse effects to those species.

Bat References  
Boyles, J.G., P.M. Cryan, G.F. McCracken, T.H. Kunz. 2011. Economic Importance of Bats in 
Agriculture. Science 332(1):41-42.  
Kurta, A. and J.O. Whitaker. 1998. Diet of the Endangered Indiana Bat (Myotis sodalis) on the 
Northern Edge of Its Range. The American Midland Naturalist 140(2):280-286.  
Reiskind, M.H. and M.A. Wund. 2009. Experimental assessment of the impacts of northern long- 
eared bats on ovipositing Culex (Diptera: Culicidae) mosquitoes. Journal of Medical Entomology 
46(5):1037-1044.  
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Whitaker, Jr., J.O. 1995. Food of the big brown bat Eptesicus fuscus from maternity colonies in 
Indiana and Illinois. American Midland Naturalist 134(2):346-360.
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Summary of conservation measures for your project You agreed to the following conservation 
measures to avoid adverse effects to listed species and our concurrence is only valid if the 
measures are fully implemented.  These must be included as permit conditions if a permit is 
required and/or included in any contract language.

Indiana bat 
Any cutting/trimming of potential roost trees for Indiana bat (trees ≥5 inches in diameter [at 
breast height] with cracks, crevices and/or exfoliating bark) must occur OUTSIDE the non- 
volant ("pup") season for Indiana bat (June 1 through July 31). Prescribed fire and/or pesticide/ 
herbicide application must also occur outside June-July where potential roost trees are present. 
 
Tree cutting/trimming and/or prescribed burning will not clear ≥20 contiguous acres of forest or 
fragment a connective corridor between 2 or more forest patches of at least 5 acres. 

Northern long-eared bat 
Based on the project area you entered into IPaC, the project does not occur within 0.25 miles of a 
known northern long-eared bat hibernaculum. Tree removal, as defined in the 4(d) rule, will not 
occur within 150 feet of a known occupied northern long-eared bat maternity roost tree.
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Action Description
You provided to IPaC the following name and description for the subject Action.

1. Name

West Chicago Detention Basin Area 1

2. Description

The following description was provided for the project 'West Chicago Detention Basin Area 1':

The project is in the feasibility stage for the design and construction of a regional 
detention basin for the West Chicago neighborhood in NW Detroit. The location is 
heavily forested and lies between an active golf course, a densely populated 
neighborhood and industrial area and share connectivity to Rouge Park.

Approximate location of the project can be viewed in Google Maps: https://www.google.com/ 
maps/@42.3740333,-83.25991611659543,14z

https://www.google.com/maps/@42.3740333,-83.25991611659543,14z
https://www.google.com/maps/@42.3740333,-83.25991611659543,14z
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1.

2.

3.

4.

5.

Qualification Interview
Are there any possible effects to any listed species or to designated critical habitat from 
your project or effects from any other actions or projects subsequently made possible by 
your project? 
  
Select "Yes" even if the expected effects to the species or critical habitat are expected to be 
1) extremely unlikely (discountable), 2) can't meaningfully be measured, detected, or 
evaluated (insignificant), or 3) wholly beneficial. 
 
Select "No" to confirm that the project details and supporting information allow you to 
conclude that listed species and their habitats will not be exposed to any effects (including 
discountable, insignificant, or beneficial effects) and therefore, you have made a "no 
effect" determination for all species. If you are unsure, select YES to answer additional 
questions about your project.
Yes
This determination key is intended to assist the user in the evaluating the effects of their 
actions on Federally listed species in Michigan. It does not cover other prohibited activities 
under the Endangered Species Act (e.g., for wildlife: import/export, Interstate or foreign 
commerce, possession of illegally taken wildlife, purposeful take for scientific purposes or 
to enhance the survival of a species, etc.; for plants: import/export, reduce to possession, 
malicious destruction on Federal lands, commercial sale, etc.) or other statutes. Click yes 
to acknowledge that you must consider other prohibitions of the ESA or other statutes 
outside of this determination key.
Yes
Is the action the approval of a long-term (i.e., in effect greater than 10 years) permit, plan, 
or other action? (e.g., a new or re-issued hydropower license, a land management plan, or 
other kinds of documents that provide direction for projects or actions that may be 
conducted over a long term (>10 years) without the need for additional section 7 
consultation).
No
Is the action being funded, authorized, or carried out by a Federal agency?
Yes
Does the action involve the installation or operation of wind turbines?
No
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6.

7.

8.

9.

10.

11.

12.

Are there at least 30 days prior to your action occurring?  Endangered species consultation 
must be completed before taking any action that may have effects to listed species.  The 
Service also needs 30 days to review projects before we can verify conclusions in 
some dkey output letters. For example, if you have already started some components of the 
project on the ground (e.g., removed vegetation) before completing this key, answer “no” 
to this question.  The only exception is if you have a Michigan Field Office pre-approved 
emergence survey (i.e., if you have conducted pre-approved emergence surveys for listed 
bats before tree removal, you can still answer yes to this question).
Yes
Does the action involve constructing a new communication tower or modifying an existing 
communications tower?
No
Does the activity involve aerial or other large-scale application of any chemical (including 
insecticide, herbicide, etc.)?
No
Does your project include water withdrawal (ground or surface water) greater than 10,000 
gallons/day?
No
Will your action permanently affect hydrology?
Yes
Will your project have any direct impacts to a stream or river (e.g., Horizontal Directional 
Drilling (HDD), hydrostatic testing, stream/road crossings, new storm-water outfall 
discharge, dams, other in-stream work, etc.)?
Yes
Does your project have the potential to indirectly impact the stream/river or the riparian 
zone (e.g., cut and fill, horizontal directional drilling, hydrostatic testing, construction, 
vegetation removal, discharge, etc.)?
Yes
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13.

14.

15.

16.

Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application Minor Permit (MP) Categories: 
MP 3 - Boat Hoist; MP 5 - Boal Wells; MP 7 - Completed Enforcement Actions; MP 12 - 
Dock; 
MP 21 - Fish and Wildlife Habitat Structures; 
MP 22 - Ford Stream Crossings for Commercial Forestry Operations; 
MP 28 - Maintenance and Repair of Serviceable Structures; 
MP 45 - Temporary Recreational Structures; 
MP 48 - Wetland Habitat Restoration and Enhancement? 
 
Verify the MP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/egle/WRD-Minor-Project- 
Categories_733320_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Are you applying for one of the following Michigan EGLE/Army Corps of Engineers joint 
permit application General Permit (GP) Categories: 
GP A - Aids to Navigation; 
GP C - Clear Span Bridge; 
GP E - Culverts - Small; 
GP J - Dry Fire Hydrant; 
GP O - Minor Permit Revisions and Transfers; 
GP Q - Mooring Buoy; 
GP W - Scientific Measuring Devices; 
GP X - Snow Road Stream Crossings for Forestry Operations; 
GP Z - Spring Piles and Piling Clusters; 
GP DD - Wetland Habitat Restoration and Enhancement? 
 
Verify the GP category number and associated description matches your project/ 
application (https://www.michigan.gov/documents/deq/wrd-general-permit- 
categories_555828_7.pdf). If you don't know what category applies for your project, 
answer no to this question.
No
Will your action disturb the ground or existing vegetation? This includes any off road 
vehicle access, soil compaction, digging, seismic survey, directional drilling, heavy 
equipment, grading, trenching, placement of fill, pesticide application, vegetation 
management (including removal or maintenance using equipment or chemicals), 
cultivation, development, etc.
Yes
Is the action a utility-scale solar development project?
No
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17.

18.

19.

20.

21.

22.

23.

24.

25.

[Hidden semantic] Does the action intersect the MOBU AOI?
Automatically answered
Yes
Under the ESA, monarchs remain warranted but precluded by listing actions of higher 
priority. The monarch is a candidate for listing at this time. The Endangered Species Act 
does not establish protections or consultation requirements for candidate species. Some 
Federal and State agencies may have policy requirements to consider candidate species in 
planning. We encourage implementing measures that will remove or reduce threats to these 
species and possibly make listing unnecessary. If your project will have no effect on 
monarch butterflies (for example, if your project won't affect their habitat or individuals), 
then you can make a "no effect" determination for this project. Are you making a "no 
effect" determination for monarch?
Yes
[Hidden Semantic] Does the action intersect the Eastern massasauga rattlesnake area of 
influence?
Automatically answered
Yes
In a previous answer in this key, you indicated your project will have permanent effects to 
hydrology. Will the hydrological impacts result in a significant change in the elevation of 
surface water upstream or downstream, or in the local groundwater elevations? 
 
A significant change is one where the elevations are expected to change more than 6 inches 
or result in inundation.
No
Does your action involve prescribed fire?
No
Will this action occur entirely in the Eastern massasauga rattlesnake inactive season 
(October 16 through April 14)?
No
Will this action occur entirely in the Eastern massasauga rattlesnake active season (April 
15 through October 15)?
No
Will the action result in permanent loss of more than one acre of wetland or conversion of 
more than 10 acres of uplands of potential Eastern massasauga rattlesnake habitat (uplands 
associated with high quality wetland habitat) to other land uses?
Yes
[Semantic] Does the action area intersect the northern riffelshell area of influence?
Automatically answered
Yes
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26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

[Hidden Semantic] Does the action area intersect the piping plover area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the rufa red knot area of influence?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the area of influence for Eastern prairie 
fringed orchid?
Automatically answered
Yes
[Hidden Semantic] Does the action area intersect the Indiana bat area of influence?
Automatically answered
Yes
The project has the potential to affect federally listed bats. Does the action area contain any 
known or potential bat hibernacula (natural caves, abandoned mines, or underground 
quarries)?
No
Has a presence/absence bat survey or field-based habitat assessment following the 
Service's Range-wide Indiana Bat and Northern Long-eared Bat Summer Survey 
Guidelines been conducted within the action area?
No
Does the action involve removal/modification of a human structure (barn, house or other 
building) known to contain roosting bats?
No
Does the action include removal/modification of an existing bridge or culvert?
No
Does the action include herbicide application?
No
Does the action include tree cutting/trimming, prescribed fire, and/or pesticide (e.g., 
insecticide, rodenticide) application?
Yes
Will the action clear >10 acres of contiguous forest (i.e., connected by 1,000 feet or less) 
or fragment a riparian or other connective forested corridor (e.g., tree line) between 2 or 
more forest patches of at least 5 acres? For more information, see Appendix II.
Yes
Will the action clear > 20 acres of forest or fragment a connective corridor between 2 or 
more forest patches of at least 5 acres? For more information, see Appendix II.
No

https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
https://www.fws.gov/library/collections/range-wide-indiana-bat-and-northern-long-eared-bat-survey-guidelines
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
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38.

39.

40.

41.

42.

43.

44.

45.

46.

Does the action area contain potential NLEB bat roost trees (trees ≥3 inches in diameter [at 
breast height] with cracks, crevices, cavities and/or exfoliating bark)? For more 
information, see Appendix IV.
Yes
Does the action area contain potential Indiana bat roost trees (trees ≥5 inches in diameter 
[at breast height] with cracks, crevices and/or exfoliating bark)? For more information, see 
Appendix III.
Yes
Does the action include emergency cutting/trimming of hazard trees in order to prevent 
imminent loss of human life and/or property?
No
[Semantic] Is any portion of the action area within 5 miles of a known Indiana or northern 
long-eared bat hibernaculum?
Automatically answered
No
Will all tree cutting/trimming, prescribed fire, and/or pesticide application occur 
OUTSIDE the non-volant ("pup") season for Indiana bat (that is, no cutting/trimming, 
prescribed fire, or pesticide application during June 1 through July 31)? 
 
Note: Based on the project's location, conducting these activities outside the months of June and July may be 
sufficient to avoid adverse effects to/take of Indiana bat.

Yes
[Hidden Semantic] Does this project intersect the northern long-eared bat area of 
influence?
Automatically answered
Yes
Is the project action area located within 0.25 miles of a known northern long-eared bat 
hibernaculum?
Automatically answered
No
Will the action involve Tree Removal as defined in the 4(d) rule for northern long-eared 
bat?
No
[Hidden semantic] Does the action intersect the Tricolored bat AOI/SLA/range?
Automatically answered
Yes

https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
https://www.fws.gov/media/listed-bat-appendices-michigan-determination-key-d-key
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47. The tricolored bat was proposed for listing as endangered on September 13, 2022. In 
Michigan, the tricolored bat was rare pre-white nose syndrome (WNS) and is exceedingly 
rare post-WNS. The species has been observed in 12 Michigan counties to date, largely 
during the fall or winter. With very few exceptions, the species has not been observed in 
Michigan in the summer months, and no maternity colonies have been found. During 
winter, tricolored bats hibernate in caves, abandoned mines, and abandoned tunnels 
ranging from small to large in size. During spring, summer and fall months, they roost 
primarily among leaf clusters of live or recently dead deciduous/hardwood trees. 
 
Are you making a no effect determination on this project for the tricolored bat?
Yes
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Project Questionnaire
If the project includes forest conversion, report the appropriate acreages below. Otherwise, 
type ‘0’ in questions 1-3.
1. Estimated total acres of forest conversion:
16
2. If known, estimated acres of forest conversion from April 1 to October 31
0
3. If known, estimated acres of forest conversion from June 1 to July 31
0
If the project includes timber harvest, report the appropriate acreages below. Otherwise, 
type ‘0’ in questions 4-6.
4. Estimated total acres of timber harvest
0
5. If known, estimated acres of timber harvest from April 1 to October 31
0
6. If known, estimated acres of timber harvest from June 1 to July 31
0
If the project includes prescribed fire, report the appropriate acreages below. Otherwise, 
type ‘0’ in questions 7-9.
7. Estimated total acres of prescribed fire
0
8. If known, estimated acres of prescribed fire from April 1 to October 31
0
9. If known, estimated acres of prescribed fire from June 1 to July 31
0



02/01/2023 IPaC Record Locator: 714-121781350   16

   

IPaC User Contact Information
Agency: Detroit city
Name: Wade Rose
Address: 34000 Plymouth Rd
City: Livonia
State: MI
Zip: 48150
Email wade.rose@ohm-advisors.com
Phone: 2482914573

Lead Agency Contact Information
Lead Agency: Environmental Protection Agency
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Appendix I: Public Meeting and Public Comment  

 



 

DETROIT WATER AND SEWERAGE DEPARTMENT NOTICE 

PUBLIC HEARING FOR STORMWATER IMPROVEMENTS 

FY24 CLEAN WATER STATE REVOLVING FUND (CWSRF) PROJECT 

 

The Detroit Water and Sewerage Department (DWSD) announces a Public Hearing regarding its Project 

Plan for proposed stormwater improvements in the City of Detroit. DWSD will be seeking low interest 

Clean Water State Revolving Fund (CWSRF) loan assistance for FY2024.  

These projects are comprised of upgrading stormwater infrastructure at select locations in the West Outer 

Drive neighborhood (West Chicago) and the Castle Rouge and Eliza Howell neighborhood (Schoolcraft) in 

the City of Detroit.  

The projects are titled West Chicago and Schoolcraft Stormwater Improvements. This project is broken 

into four subgroups, B064 (Project A), B063 (Project B), B070 (Project C) and B069 (Project D). Construction 

will include excavation and removal of existing materials, construction of the proposed storm sewer 

backfill of the excavation required for piping work, and restoration of each work site. All work to be 

performed within the existing road right-of-way. The impact of the project will be improved ability of 

DWSD to provide reliable sanitary services and improved water quality of the Rouge River.  The Michigan 

Department of Environment, Great Lakes & Energy’s (EGLE) acceptance of the City of Detroit as 

significantly overburdened may allow these projects to be funded through a grant; which would result in 

minimal to no impact on user rates.  

The temporary impact of construction activities will be minimized through mitigation measures specified 

in the contract documents. Adverse impacts on historical, archaeological, geographic, or cultural areas 

are not expected. This project is necessary to ensure that the DWSD will be able to reduce combined 

sewer overflows to the Rouge River while maintaining sanitary service to residents and improving the 

water quality of the Rouge River. The Project Plan describes stormwater projects that will convey 

drainage to the Rouge River and reduce combined sewer overflows. The total cost of the project is 

currently estimated at approximately $17 million for Project A, $19.2 million for Project B, $20 million 

for Project C and $22 Million for Project D; a total of $78.2 million which is being sought through the 

CWSRF program.  

 

The Public Hearing will present a description of the recommended projects, estimated costs, noting  

no potential impact for customers. The use of grant funding will cover the cost. The purpose of the 

hearing is not only to inform, but to seek and gather input from people that will be affected. Comments 

and viewpoints from the public are encouraged. 

 

THE PUBLIC HEARING WILL BE DURING THE BOARD OF WATER COMMISSIONERS MEETING ON: 

DATE: Wednesday, March 15, 2023 

PLACE:  Detroit Water and Sewerage Department 

    Water Board Building 

      735 Randolph, 5th Floor, Board Room 

      Detroit, Michigan 48226 

 

TIME:  2:00 p.m. 



 

 

Call in using your phone: 301-715-8592 

   312-626-6799 

   267-831-0333 

Zoom Meeting ID: 815 7263 5118 

Zoom Passcode: 482262021 

To attend online: 

Zoom link: https://cityofdetroit.zoom.us/j/81572635118 

Use Passcode: 482262021 

Information on the Project Plan will be available for review after February 28, 2023 at the following 

locations: 

1. City Website: detroitmi.gov/dwsd 

2. By email request to Jose Abraham: jose.abraham@detroitmi.gov   

3. In person at the Water Board Building 

 

If you have questions or want to submit written statements for the Public Meeting, call or write: 

  

 Call: Jose Abraham at (313) 267-8000 

 Email: Jose Abraham at jose.abraham@detroitmi.gov  

 

Mail:  Jose Abraham  

  Detroit Water and Sewerage Department 

  735 Randolph, 7th Floor 

  Detroit, MI 48226 

 

Written comments will be accepted at the above address if received prior to 2:00 p.m. EST, Wednesday, 

April 19, 2023 

You may provide your public comment in-person or via Zoom (see below). 

  

In-person attendees 

• Upon entering the Water Board Building, DWSD Security will do temperature checks and  

require everyone to wear a mask during the entire time inside the facility, whether vaccinated  

or unvaccinated.  

• Social distancing inside the Board Room will be required. 

• If you want to make public comment, complete the form available in the Board Room and it  

will be provided to the Chair. The Chair will call on you during the appropriate time. 

• We respectfully request that you maximize your three minutes by sharing all your  

comments/questions at one time. 

• You will only be called upon once for public comment during each section. 

• Once the chair closes public comment, there will be no other comments from the public  

accepted and all public attendees will not be acknowledged during the remainder of the  

meeting. 

  

Attending via Zoom 



 

• During the public comment section, raise your hand using the Zoom hand icon on your  

desktop or mobile device, or if calling into the meeting by phone, press *9 to raise your hand  

(press *6 to unmute when called upon). 

• We respectfully request that you maximize your three minutes by sharing all your comments/ 

questions at one time. 

• You will only be called upon once for public comment. 

• Once the chair closes public comment, there will be no other comments from the public  

accepted and all attendees will remain muted for the duration of the meeting. 

 

City of Detroit, Water and Sewerage Department  

Gary Brown, Director 
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	Project/Site: South Schoolcraft Area 1
	State: Detroit/Wayne
	Sampling Date: 02/13/2023
	Section, Township, Range: Detroit Water and Sewerage Department
	State#1: MI
	Sampling Point: S1
	Investigator(s: Wade Rose John Barbatano Melissa Meszaros
	Slope (%: S 28      T 01S      R 10E
	Lat: Floodplain
	Local relief (concave, convex, none: Concave
	Slope (%#1: 1
	Subregion (LRR or MLRA: LRR
	Lat#1: 42.384520
	NWI classification: -83.259749
	No: Ceresco-Sloan Complex
	NWI classification#1: None
	Are climatic / hydrologic conditions on the site typical for this time of year?  Yes: X
	No#1: 
	, or Hydrology: Y
	Yes: 
	No#2: X
	, or Hydrology#1: N
	Yes#1: X
	Yes#2: X
	Yes#3: X
	Remarks:  (Explain alternative procedures here or in a separate report: Soil on site was significantly disturbed. It had clearly been a dump site in the past and is full of garbage. The amount of Lonicera on site indicates that the site has been disturbed and allowed it to grow. Hydrology is also disturbed due to the large ditches that are running along the south end of this area.
	Yes#4: 
	No#3: X
	Yes#5: 
	No#4: X
	Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available: 
	Remarks: 
	Plot size: 30
	1: Celtis occidentalis                                                      30              Y          FAC
	That Are OBL, FACW, or FAC: 4
	3: Ulmus rubra                                                               25              Y          FAC
	B: 7
	4: Acer negundo                                                            10              N          FAC
	5: Lonicera japonica                                                      30              Y          FACU
	6: 
	7: 
	7#1: 
	= Total Cover: 
	= Total Cover#1: 95
	x 1 =: 
	x 1 =#1: 
	FACW species: 
	x 2 =: 
	x 3 =: 
	x 3 =#1: 
	2: Lonicera japonica                                                      20               Y          FACU
	FACU species: 
	x 4 =: 
	3#1: 
	x 5 =: 
	x 5 =#1: 
	4#1: 
	Column Totals: 
	B#1: 
	5#1: 
	6#1: 
	7#2: 
	7#3: 
	= Total Cover#2: 
	= Total Cover#3: 20
	Plot size#1: 5
	2#1: Lonicera japonica                                                      10             Y           FACU
	3#2: Alliaria petiolata                                                         5               N           FACU
	4#2: Toxicodendron radicans                                            20             Y           FAC
	5#2: 
	6#2: 
	7#4: 
	8: 
	9: 
	10: 
	10#1: 
	11: 
	= Total Cover#4: 
	= Total Cover#5: 35
	Plot size#2: 30
	2#2: Vitis riparia                                                                10              Y           FAC
	3#3: 
	Yes#6: X
	4#3: 
	4#4: 
	= Total Cover#6: 
	Remarks:  (Include photo numbers here or on a separate sheet: 
	inches: 0-6              10YR2/1               100
	Loc:               Sandy Loam
	Text114: 6-12            10YR3/2               90          7.5YR4/6                10             C
	Text115:     M       Sandy Loam
	Text116: 
	Text117: 
	Text118: 
	Text119: 
	Text120: 
	Text121: 
	Text122: 
	Text123: 
	Text124: 
	Text125: 
	Text126: 
	Text127: 
	Text128: 
	Text129: 
	Text130: 
	Text131: 
	Text132: 
	Text133: 
	Text134: 
	2Location:  PL=Pore Lining, M=Matrix: 
	Type: 
	Remarks#1: 
	Text138: Y
	Text139: Y
	Text140: N
	Text141: N
	Text142: X
	Text143: 
	Text144: 
	Text145: X
	Text146: X
	Text147: 
	Text148: 57
	Text149: 15
	Text150: 
	Text151: 10
	Text152: X
	Text153: 
	Text154: 
	Text155: 
	Text156: 
	Text157: 
	Text158: 
	Text159: 
	Text160: X
	Text161: 
	Text162: 
	Text163: 
	Text164: 
	Text165: X
	Text166: 
	Text167: 
	Text168: 
	Text169: 
	Text170: 
	Text171: 
	Text172: 
	Text173: 
	Text174: 
	Text175: X
	Text176: 
	Text177: 
	Text178: 
	Text179: 
	Text180: 
	Text181: X
	Text182: 
	Text183: 
	Text184: 
	Text185: 
	Text186: 
	Text187: 
	Text188: 
	Text189: 
	Text190: 
	Text191: 
	Text192: 
	Text193: 
	Text194: 
	Text195: X
	Text196: 
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	B#1#1: 5
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	Project/Site#2: South Schoolcraft Area 2
	State#2: Detroit/Wayne
	Sampling Date#2: 02/14/2023
	Section, Township, Range#2: Detroit Water and Sewer Department
	State#1#2: MI
	Sampling Point#2: S1
	Investigator(s#2: J. Barbatano, M. Meszaros, S. McRobb
	Slope (%#2: S 28      T 01S      R 10E
	Lat#2: flood plain
	Local relief (concave, convex, none#2: concave
	Slope (%#1#2: 0
	Subregion (LRR or MLRA#2: Erie-Huron Lake Plain
	Lat#1#2: 42.379938
	NWI classification#2: -83.259962
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	NWI classification#1#2: PF01C
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	Project/Site#1#1: South Schoolcraft Area 2
	State#1#1#2: Detroit/Wayne
	Sampling Date#1#1: 02/14/2023
	Section, Township, Range#1#1: Detroit Water and Sewer Department
	State#1#1#1#1: MI
	Sampling Point#1#1: S2
	Investigator(s#1#1: J. Barbatano, M. Meszaros, S. McRobb
	Slope (%#1#1#2: S 28      T 01S      R 10E
	Lat#1#1#2: Hillslope
	Local relief (concave, convex, none#1#1: Convex
	Slope (%#1#1#1#1: 20
	Subregion (LRR or MLRA#1#1: Erie-Huron Lake Plain
	Lat#1#1#1#1: 42.389619
	NWI classification#1#1#2: -83.259871
	No#1#1#2: Rapson-Kibbie sandy loams
	NWI classification#1#1#1#1: N/A
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	Plot size#1#1#2: 30'
	1#1#1: Acer negundo                                                           30             Y              FAC
	That Are OBL, FACW, or FAC#1#1: 1
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	Project/Site#2#1: South Schoolcraft Area 2
	State#2#1: Detroit/Wayne
	Sampling Date#2#1: 02/14/2023
	Section, Township, Range#2#1: Detroit Water and Sewer Department
	State#1#2#1: MI
	Sampling Point#2#1: S3
	Investigator(s#2#1: J. Barbatano, M. Meszaros, S. McRobb
	Slope (%#2#1: S 28      T 01S      R 10E
	Lat#2#1: Floodplain
	Local relief (concave, convex, none#2#1: convex
	Slope (%#1#2#1: 0
	Subregion (LRR or MLRA#2#1: Erie-Huron Lake Plain
	Lat#1#2#1: 42.380286
	NWI classification#2#1: -83.257841
	No#5#1: Cresco-Sloan Complex
	NWI classification#1#2#1: PF01C
	Are climatic / hydrologic conditions on the site typical for this time of year?  Yes#2#1: X
	No#1#2#1: 
	, or Hydrology#2#1: N
	Yes#7#1: X
	No#2#1#1#1: 
	, or Hydrology#1#2#1: Y
	Yes#1#2#1: 
	Yes#2#1#1#1: 
	Yes#3#1#1#1: 
	Remarks:  (Explain alternative procedures here or in a separate report#2#1: 
	Yes#4#1#1#1: 
	No#3#1#1#1: X
	Yes#5#1#1#1: 
	No#4#1#1#1: X
	Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available#2#1: 
	Remarks#2#1: Area is historic floodplain, but due to watershed disturbance and river down cutting floodplain has been hydrologically disconnected from stream. Over topping of bank likely occurs once per year or less.
	Plot size#3#1: 30'
	1#2#1: Fraxinus pennsylvanica                                            5               N            FACW
	That Are OBL, FACW, or FAC#2#1: 1
	3#4#1: Populus deltoides                                                     10             N            FAC
	B#2#1: 2
	4#5#1: Acer negundo                                                           5               N             FAC
	5#3#1: Lonicera japonica                                                      95             Y            FACU
	6#3#1: Acer rubrum                                                              5               N            FAC
	7#5#1: 
	7#1#2#1: 
	= Total Cover#7#1: 
	= Total Cover#1#2#1: 120
	x 1 =#2#1: 0
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	x 2 =#2#1: 10
	x 3 =#2#1: 30
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	Plot size#2#1#1#1: 30'
	2#2#1#1#1: Vitis riparia                                                               10              Y            FAC
	3#3#1#1#1: 
	Yes#6#1#1#1: 
	4#3#1#1#1: 
	4#4#1#1#1: 
	= Total Cover#6#1#1#1: 
	Remarks:  (Include photo numbers here or on a separate sheet#2#1: Area dominated by invasive shrubs, indicating substantial disturbance within last 20 years
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	Text138#2#1: Y
	Text139#2#1: N
	Text140#2#1: N
	Text141#2#1: N
	Text142#2#1: X
	Text143#2#1: 
	Text144#2#1: 
	Text145#2#1: X
	Text146#2#1: X
	Text147#2#1: 
	Text148#2#1: 50
	Text149#2#1: 15'
	Text150#2#1: X
	Text151#2#1: 10
	Text152#2#1: 
	Text153#2#1: X
	Text154#2#1: 
	Text155#2#1: 
	Text156#2#1: 
	Text157#2#1: 
	Text158#2#1: 
	Text159#2#1: 
	Text160#2#1: 
	Text161#2#1: 
	Text162#2#1: 
	Text163#2#1: 
	Text164#2#1: X
	Text165#2#1: X
	Text166#2#1: 
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	Text168#2#1: 
	Text169#2#1: 
	Text170#2#1: 
	Text171#2#1: 
	Text172#2#1: 
	Text173#2#1: 
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	Text175#2#1: 
	Text176#2#1: 
	Text177#2#1: 
	Text178#2#1: 
	Text179#2#1: 
	Text180#2#1: 
	Text181#2#1: X
	Text182#2#1: 
	Text183#2#1: 
	Text184#2#1: 
	Text185#2#1: 
	Text186#2#1: 
	Text187#2#1: 
	Text188#2#1: 
	Text189#2#1: 
	Text190#2#1: 
	Text191#2#1: 
	Text192#2#1: 
	Text193#2#1: 
	Text194#2#1: 
	Text195#2#1: 
	Text196#2#1: 
	Text197#2#1: 
	Text198#2#1: 
	Text199#2#1: 
	Text200#2#1: 
	Text201#2#1: 
	Text202#2#1: 
	Text203#2#1: 
	Text204#2#1: 
	Text205#2#1: 
	Text206#2#1: 
	Text207#2#1: 
	Text208#2#1: 
	Text209#2#1: 
	Text210#2#1: 
	Text211#2#1: 
	Text212#2#1: 
	Text213#2#1: 
	Text214#2#1: 
	Text215#2#1: 
	Text216#2#1: 
	Text217#2#1: 
	Text218#2#1: 
	Text219#2#1: 
	Text220#2#1: 
	Text221#2#1: 
	Text222#2#1: 
	Text223#2#1: 
	Text224#2#1: 
	Text225#2#1: WGS84
	Text226#2#1: S3
	Text227#2#1: S3
	Text228#2#1: 3.7
	Text229#2#1: X
	Text230#2#1: X
	Text231#2#1: 
	Text232#2#1: X
	Project/Site#3: South Schoolcraft Area 2
	State#3: Detroit/Wayne
	Sampling Date#3: 02/14/2023
	Section, Township, Range#3: Detroit Water and Sewer Department
	State#1#3: MI
	Sampling Point#3: S4
	Investigator(s#3: M. Meszaros, S. McRobb
	Slope (%#3: S 28      T 01S      R 10E
	Lat#3: Floodplain
	Local relief (concave, convex, none#3: concave
	Slope (%#1#3: 0
	Subregion (LRR or MLRA#3: Erie-Huron Lake Plain
	Lat#1#3: 42.380258
	NWI classification#3: -83.256311
	No#6: Cresco-Sloan Complex
	NWI classification#1#3: PF01C
	Are climatic / hydrologic conditions on the site typical for this time of year?  Yes#3: X
	No#1#3: 
	, or Hydrology#3: N
	Yes#8: X
	No#2#2#1: 
	, or Hydrology#1#3: N
	Yes#1#3: X
	Yes#2#2#1: X
	Yes#3#2#1: X
	Remarks:  (Explain alternative procedures here or in a separate report#3: 
	Yes#4#2#1: 
	No#3#2#1: X
	Yes#5#2#1: 
	No#4#2#1: X
	Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available#3: 
	Remarks#3#1: 
	Plot size#4: 30'
	1#3: Populus deltoides                                                     50              Y            FAC
	That Are OBL, FACW, or FAC#3: 3
	3#5: Ulmus americana                                                      20             Y            FACW
	B#3: 3
	4#6: Crataegus sp.                                                            5               N                -
	5#4: Fraxinus pennsylvanica                                             2               N           FACW
	6#4: Acer negundo                                                           15              N             FAC
	7#6: 
	7#1#3: 
	= Total Cover#8: 
	= Total Cover#1#3: 92
	x 1 =#3: 
	x 1 =#1#3: 
	FACW species#3: 
	x 2 =#3: 
	x 3 =#3: 
	x 3 =#1#3: 
	2#4: N/A
	FACU species#3: 
	x 4 =#3: 
	3#1#3: 
	x 5 =#3: 
	x 5 =#1#3: 
	4#1#3: 
	Column Totals#3: 
	B#1#3: 
	5#1#3: 
	6#1#3: 
	7#2#2#1: 
	7#3#2#1: 
	= Total Cover#2#2#1: 
	= Total Cover#3#2#1: 
	Plot size#1#3: 5'
	2#1#3: N/A
	3#2#2#1: 
	4#2#2#1: 
	5#2#2#1: 
	6#2#2#1: 
	7#4#2#1: 
	8#3: 
	9#3: 
	10#3: 
	10#1#3: 
	11#3: 
	= Total Cover#4#2#1: 
	= Total Cover#5#2#1: 
	Plot size#2#2#1: 30'
	2#2#2#1: Vitis riparia                                                               10             Y              FAC
	3#3#2#1: 
	Yes#6#2#1: X
	4#3#2#1: 
	4#4#2#1: 
	= Total Cover#6#2#1: 
	Remarks:  (Include photo numbers here or on a separate sheet#3: 
	inches#3: 0-6              10 YR 3/1              100
	Loc#3:                Loam
	Text114#3: 6-14             7.5 YR 3/1            60          7.5 YR 4/6             40          C
	Text115#3: M            Clay loam
	Text116#3: 
	Text117#3: 
	Text118#3: 
	Text119#3: 
	Text120#3: 
	Text121#3: 
	Text122#3: 
	Text123#3: 
	Text124#3: 
	Text125#3: 
	Text126#3: 
	Text127#3: 
	Text128#3: 
	Text129#3: 
	Text130#3: 
	Text131#3: 
	Text132#3: 
	Text133#3: 
	Text134#3: 
	2Location:  PL=Pore Lining, M=Matrix#3: 
	Type#3: 
	Remarks#1#3: 
	Text138#3: N
	Text139#3: N
	Text140#3: N
	Text141#3: N
	Text142#3: X
	Text143#3: 
	Text144#3: 
	Text145#3: X
	Text146#3: X
	Text147#3: 
	Text148#3: 100
	Text149#3: 15'
	Text150#3: 
	Text151#3: 10
	Text152#3: X
	Text153#3: 
	Text154#3: 
	Text155#3: 
	Text156#3: 
	Text157#3: 
	Text158#3: 
	Text159#3: 
	Text160#3: 
	Text161#3: 
	Text162#3: 
	Text163#3: 
	Text164#3: X
	Text165#3: X
	Text166#3: 
	Text167#3: 
	Text168#3: 
	Text169#3: 
	Text170#3: 
	Text171#3: 
	Text172#3: 
	Text173#3: 
	Text174#3: 
	Text175#3: 
	Text176#3: 
	Text177#3: 
	Text178#3: 
	Text179#3: 
	Text180#3: 
	Text181#3: X
	Text182#3: 
	Text183#3: 
	Text184#3: 
	Text185#3: 
	Text186#3: X
	Text187#3: 
	Text188#3: 
	Text189#3: 
	Text190#3: 
	Text191#3: 
	Text192#3: 
	Text193#3: 
	Text194#3: 
	Text195#3: X
	Text196#3: 
	Text197#3: 
	Text198#3: 
	Text199#3: 
	Text200#3: 
	Text201#3: 
	Text202#3: 
	Text203#3: 
	Text204#3: 
	Text205#3: 
	Text206#3: 
	Text207#3: 
	Text208#3: 
	Text209#3: 
	Text210#3: 
	Text211#3: 
	Text212#3: 
	Text213#3: 
	Text214#3: 
	Text215#3: 
	Text216#3: 
	Text217#3: 
	Text218#3: 
	Text219#3: 
	Text220#3: 
	Text221#3: 
	Text222#3: 
	Text223#3: 
	Text224#3: 
	Text225#3: WGS84
	Text226#3: S4
	Text227#3: S4
	Text228#3: 
	Text229#3: 
	Text230#3: 
	Text231#3: 
	Text232#3: 
	Project/Site#4: South Schoolcraft Area 2
	State#4: Detroit/Wayne
	Sampling Date#4: 02/14/2023
	Section, Township, Range#4: Detroit Water and Sewer Department
	State#1#4: MI
	Sampling Point#4: S5
	Investigator(s#4: M. Meszaros, S. McRobb
	Slope (%#4: S 28      T 01S      R 10E
	Lat#4: Plain
	Local relief (concave, convex, none#4: convex
	Slope (%#1#4: 2
	Subregion (LRR or MLRA#4: Erie-Huron Lake Plain
	Lat#1#4: 42.380275
	NWI classification#4: -83.256194
	No#7: Cresco-Sloan Complex
	NWI classification#1#4: N/A
	Are climatic / hydrologic conditions on the site typical for this time of year?  Yes#4: X
	No#1#4: 
	, or Hydrology#4: N
	Yes#9: X
	No#2#3: 
	, or Hydrology#1#4: N
	Yes#1#4: X
	Yes#2#3: 
	Yes#3#3: 
	Remarks:  (Explain alternative procedures here or in a separate report#4: 
	Yes#4#3: 
	No#3#3: 
	Yes#5#3: 
	No#4#3: 
	Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available#4: 
	Remarks#4: 
	Plot size#5: 30'
	1#4: Acer rubrum                                                              70            Y              FAC
	That Are OBL, FACW, or FAC#4: 1
	3#6: Acer negundo                                                           5               N             FAC
	B#4: 1
	4#7: 
	5#5: 
	6#5: 
	7#7: 
	7#1#4: 
	= Total Cover#9: 
	= Total Cover#1#4: 75
	x 1 =#4: 
	x 1 =#1#4: 
	FACW species#4: 
	x 2 =#4: 
	x 3 =#4: 
	x 3 =#1#4: 
	2#5: N/A
	FACU species#4: 
	x 4 =#4: 
	3#1#4: 
	x 5 =#4: 
	x 5 =#1#4: 
	4#1#4: 
	Column Totals#4: 
	B#1#4: 
	5#1#4: 
	6#1#4: 
	7#2#3: 
	7#3#3: 
	= Total Cover#2#3: 
	= Total Cover#3#3: 
	Plot size#1#4: 5'
	2#1#4: N/A
	3#2#3: 
	4#2#3: 
	5#2#3: 
	6#2#3: 
	7#4#3: 
	8#4: 
	9#4: 
	10#4: 
	10#1#4: 
	11#4: 
	= Total Cover#4#3: 
	= Total Cover#5#3: 
	Plot size#2#3: 30'
	2#2#3: N/A
	3#3#3: 
	Yes#6#3: X
	4#3#3: 
	4#4#3: 
	= Total Cover#6#3: 
	Remarks:  (Include photo numbers here or on a separate sheet#4: Species diversity is limited. A growing season assessment may return a greater diversity of herbaceous species.
	inches#4: 0-12            10 YR 3/1              100
	Loc#4:                Silty loam
	Text114#4: 
	Text115#4: 
	Text116#4: 
	Text117#4: 
	Text118#4: 
	Text119#4: 
	Text120#4: 
	Text121#4: 
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	Text126#4: 
	Text127#4: 
	Text128#4: 
	Text129#4: 
	Text130#4: 
	Text131#4: 
	Text132#4: 
	Text133#4: 
	Text134#4: 
	2Location:  PL=Pore Lining, M=Matrix#4: 
	Type#4: 
	Remarks#1#4: 
	Text138#4: N
	Text139#4: N
	Text140#4: Y
	Text141#4: N
	Text142#4: 
	Text143#4: 
	Text144#4: 
	Text145#4: 
	Text146#4: 
	Text147#4: X
	Text148#4: 100
	Text149#4: 15'
	Text150#4: 
	Text151#4: 
	Text152#4: 
	Text153#4: X
	Text154#4: 
	Text155#4: 
	Text156#4: 
	Text157#4: 
	Text158#4: 
	Text159#4: 
	Text160#4: 
	Text161#4: 
	Text162#4: 
	Text163#4: 
	Text164#4: 
	Text165#4: 
	Text166#4: 
	Text167#4: 
	Text168#4: 
	Text169#4: 
	Text170#4: 
	Text171#4: 
	Text172#4: 
	Text173#4: 
	Text174#4: 
	Text175#4: 
	Text176#4: 
	Text177#4: 
	Text178#4: 
	Text179#4: 
	Text180#4: 
	Text181#4: 
	Text182#4: 
	Text183#4: 
	Text184#4: 
	Text185#4: 
	Text186#4: 
	Text187#4: 
	Text188#4: 
	Text189#4: 
	Text190#4: 
	Text191#4: 
	Text192#4: 
	Text193#4: 
	Text194#4: 
	Text195#4: 
	Text196#4: 
	Text197#4: 
	Text198#4: 
	Text199#4: 
	Text200#4: 
	Text201#4: 
	Text202#4: 
	Text203#4: 
	Text204#4: 
	Text205#4: 
	Text206#4: 
	Text207#4: 
	Text208#4: 
	Text209#4: 
	Text210#4: 
	Text211#4: 
	Text212#4: 
	Text213#4: 
	Text214#4: 
	Text215#4: 
	Text216#4: 
	Text217#4: 
	Text218#4: 
	Text219#4: 
	Text220#4: 
	Text221#4: 
	Text222#4: 
	Text223#4: 
	Text224#4: 
	Text225#4: WGS84
	Text226#4: S5
	Text227#4: S5
	Text228#4: 
	Text229#4: 
	Text230#4: X
	Text231#4: X
	Text232#4: X
	Project/Site#5: West Chicago Area 1
	State#5: Detroit/Wayne
	Sampling Date#5: 1/26/2023
	Section, Township, Range#5: Detroit Water and Sewerage Department
	State#1#5: MI
	Sampling Point#5: S1
	Investigator(s#5: Wade Rose, Kayla McRobb, John Barbatano
	Slope (%#5: S 28      T 01S      R 10E
	Lat#5: Floodplain
	Local relief (concave, convex, none#5: concave
	Slope (%#1#5: 2
	Subregion (LRR or MLRA#5: LRR
	Lat#1#5: 42.372524
	NWI classification#5: -83.259475
	No#8: Kibbe Sandy Loam, Livonia Sandy Loam
	NWI classification#1#5: None
	Are climatic / hydrologic conditions on the site typical for this time of year?  Yes#5: 
	No#1#5: X
	, or Hydrology#5: N
	Yes#10: X
	No#2#4: 
	, or Hydrology#1#5: N
	Yes#1#5: X
	Yes#2#4: X
	Yes#3#4: X
	Remarks:  (Explain alternative procedures here or in a separate report#5: According to WETS Station: DETROIT METRO AIRPORT, MI climatic conditions are drier than normal for this time of year. 
	Yes#4#4: 
	No#3#4: X
	Yes#5#4: 
	No#4#4: X
	Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available#5: 
	Remarks#5: 
	Plot size#6: 30
	1#5: Platanus occidentalis                                                40                Y         FACW
	That Are OBL, FACW, or FAC#5: 5
	3#7: Celtis occidentalis                                                     10                N         FAC
	B#5: 5
	4#8: Quercus bicolor                                                         20                Y         FACW
	5#6: Acer rubrum                                                              15                N         FAC
	6#6: 
	7#8: 
	7#1#5: 
	= Total Cover#10: 
	= Total Cover#1#5: 85
	x 1 =#5: 
	x 1 =#1#5: 
	FACW species#5: 
	x 2 =#5: 
	x 3 =#5: 
	x 3 =#1#5: 
	2#6: Acer rubrum                                                              15               Y          FAC
	FACU species#5: 
	x 4 =#5: 
	3#1#5: Celtis occidentalis                                                     10               Y          FAC
	x 5 =#5: 
	x 5 =#1#5: 
	4#1#5: Rhamnus cathartica                                                  10               Y          FAC
	Column Totals#5: 
	B#1#5: 
	5#1#5: 
	6#1#5: 
	7#2#4: 
	7#3#4: 
	= Total Cover#2#4: 
	= Total Cover#3#4: 35
	Plot size#1#5: 5
	2#1#5: None
	3#2#4: 
	4#2#4: 
	5#2#4: 
	6#2#4: 
	7#4#4: 
	8#5: 
	9#5: 
	10#5: 
	10#1#5: 
	11#5: 
	= Total Cover#4#4: 
	= Total Cover#5#4: 0
	Plot size#2#4: 30
	2#2#4: None
	3#3#4: 
	Yes#6#4: X
	4#3#4: 
	4#4#4: 
	= Total Cover#6#4: 
	Remarks:  (Include photo numbers here or on a separate sheet#5: 
	inches#5: 0-2              10YR2/1               100        
	Loc#5:               Clay
	Text114#5: 2-6              10YR5/1               70          10YR5/4                20            C
	Text115#5:    M        Clay
	Text116#5: 6-14            10YR4/1               90          10YR6/6                10            C
	Text117#5:    M        Clay Loam
	Text118#5: 
	Text119#5: 
	Text120#5: 
	Text121#5: 
	Text122#5: 
	Text123#5: 
	Text124#5: 
	Text125#5: 
	Text126#5: 
	Text127#5: 
	Text128#5: 
	Text129#5: 
	Text130#5: 
	Text131#5: 
	Text132#5: 
	Text133#5: 
	Text134#5: 
	2Location:  PL=Pore Lining, M=Matrix#5: 
	Type#5: 
	Remarks#1#5: 
	Text138#5: N
	Text139#5: N
	Text140#5: N
	Text141#5: N
	Text142#5: X
	Text143#5: 
	Text144#5: X
	Text145#5: 
	Text146#5: X
	Text147#5: 
	Text148#5: 100
	Text149#5: 15
	Text150#5: 
	Text151#5: 0
	Text152#5: X
	Text153#5: 
	Text154#5: 
	Text155#5: 
	Text156#5: 
	Text157#5: X
	Text158#5: 
	Text159#5: 
	Text160#5: 
	Text161#5: 
	Text162#5: 
	Text163#5: 
	Text164#5: X
	Text165#5: X
	Text166#5: 
	Text167#5: 
	Text168#5: 
	Text169#5: 
	Text170#5: 
	Text171#5: 
	Text172#5: 
	Text173#5: 
	Text174#5: 
	Text175#5: 
	Text176#5: 
	Text177#5: 
	Text178#5: 
	Text179#5: 
	Text180#5: 
	Text181#5: 
	Text182#5: 
	Text183#5: 
	Text184#5: 
	Text185#5: 
	Text186#5: 
	Text187#5: 
	Text188#5: 
	Text189#5: 
	Text190#5: 
	Text191#5: 
	Text192#5: 
	Text193#5: 
	Text194#5: 
	Text195#5: X
	Text196#5: 
	Text197#5: 
	Text198#5: 
	Text199#5: 
	Text200#5: 
	Text201#5: 
	Text202#5: 
	Text203#5: 
	Text204#5: 
	Text205#5: 
	Text206#5: 
	Text207#5: 
	Text208#5: 
	Text209#5: 
	Text210#5: 
	Text211#5: 
	Text212#5: 
	Text213#5: 
	Text214#5: 
	Text215#5: 
	Text216#5: 
	Text217#5: 
	Text218#5: 
	Text219#5: 
	Text220#5: 
	Text221#5: 
	Text222#5: 
	Text223#5: 
	Text224#5: 7
	Text225#5: WGS84
	Text226#5: S1
	Text227#5: S1
	Text228#5: 
	Text229#5: 
	Text230#5: 
	Text231#5: 
	Text232#5: 
	Project/Site#1#2: West Chicago Area 1
	State#1#1#3: Detroit/Wayne
	Sampling Date#1#2: 1/26/2023
	Section, Township, Range#1#2: Detroit Water and Sewerage Department
	State#1#1#1#2: MI
	Sampling Point#1#2: S4
	Investigator(s#1#2: Kayla McRobb, John Barbatano
	Slope (%#1#1#3: S 28      T 01S      R 10E
	Lat#1#1#3: Roadside
	Local relief (concave, convex, none#1#2: None
	Slope (%#1#1#1#2: 2
	Subregion (LRR or MLRA#1#2: LRR
	Lat#1#1#1#2: 42.372833
	NWI classification#1#1#3: -83.259358
	No#1#1#3: Livonia Sandy Loam
	NWI classification#1#1#1#2: 
	Are climatic / hydrologic conditions on the site typical for this time of year?  Yes#1#2: 
	No#1#1#1#2: X
	, or Hydrology#1#1#3: N
	Yes#1#1#3: X
	No#2#1#2: 
	, or Hydrology#1#1#1#2: N
	Yes#1#1#1#2: X
	Yes#2#1#2: 
	Yes#3#1#2: 
	Remarks:  (Explain alternative procedures here or in a separate report#1#2: According to WETS Station: DETROIT METRO AIRPORT, MI climatic conditions are drier than normal for this time of year. 
	Yes#4#1#2: 
	No#3#1#2: 
	Yes#5#1#2: 
	No#4#1#2: 
	Describe Recorded Data (stream gauge, monitoring well, aerial photos, previous inspections), if available#1#2: 
	Remarks#1#1#2: 
	Text138#1#2: N
	Text139#1#2: N
	Text140#1#2: N
	Text141#1#2: N
	Text142#1#2: 
	Text143#1#2: 
	Text144#1#2: 
	Text145#1#2: 
	Text146#1#2: 
	Text147#1#2: X
	Text155#1#2: 
	Text156#1#2: 
	Text157#1#2: 
	Text158#1#2: 
	Text159#1#2: 
	Text160#1#2: 
	Text161#1#2: 
	Text162#1#2: 
	Text163#1#2: 
	Text164#1#2: 
	Text165#1#2: 
	Text166#1#2: 
	Text167#1#2: 
	Text168#1#2: 
	Text169#1#2: 
	Text170#1#2: 
	Text171#1#2: 
	Text172#1#2: 
	Text173#1#2: 
	Text174#1#2: 
	Text175#1#2: 
	Text176#1#2: 
	Text177#1#2: 
	Text178#1#2: 
	Text179#1#2: 
	Text180#1#2: 
	Text181#1#2: 
	Text182#1#2: 
	Text183#1#2: 
	Text184#1#2: 
	Text222#1#2: 
	Text223#1#2: 
	Text224#1#2: 
	Text225#1#2: WGS84
	Text229#1#2: 
	Text230#1#2: X
	Text231#1#2: X
	Text232#1#2: X
	Project/Site#4#1: West Chicago Area 1
	State#4#1: Detroit/Wayne
	Sampling Date#4#1: 1/27/2023
	Section, Township, Range#4#1: Detroit Water and Sewerage Department
	State#1#4#1: MI
	Sampling Point#4#1: S6
	Investigator(s#4#1: Kayla McRobb, John Barbatano
	Slope (%#4#1: S 28      T 01S      R 10E
	Lat#4#1: 10
	Local relief (concave, convex, none#4#1: convex
	Slope (%#1#4#1: 10
	Subregion (LRR or MLRA#4#1: LRR
	Lat#1#4#1: 42.375162
	NWI classification#4#1: -83.259327
	No#7#1: Freesoil Sandy Loam
	NWI classification#1#4#1: None
	Are climatic / hydrologic conditions on the site typical for this time of year?  Yes#4#1: 
	No#1#4#1: X
	, or Hydrology#4#1: N
	Yes#8#1: X
	No#2#3#1: 
	, or Hydrology#1#4#1: N
	Yes#1#4#1: 
	Yes#2#3#1: 
	Yes#3#3#1: 
	Remarks:  (Explain alternative procedures here or in a separate report#4#1: According to WETS Station: DETROIT METRO AIRPORT, MI climatic conditions are drier than normal for this time of year. 
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	NWI classification#8: -83.259377
	No#11: Kibbie sandy loam
	NWI classification#1#8: None
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