



**Financial Services
Procurement**
735 Randolph Street, Suite 1508
Detroit, Michigan 48226
Phone: 313-964-9157

Procurement Board Summary

Contract Number: 1803823
Title:
Awarded Vendor: Weiss Construction Co. LLC
Awarded Amount: \$ 7,056,735.00

General Information			
Contract Number:	1803823	Project Owner:	Brian VanHall
Contract Title:	Lake Huron Water Treatment Plant Raw Sludge Clarifier and Raw Sludge Pumping Improvements		
Vendor:	Weiss Construction Co., LLC		
Budget:	Capital Project		
Contract Length:	780 Days		

Procurement Method

Competitively bid – Request for Bid (RFB) Lowest responsive and responsible vendor			
Advertised:	1-11-19	Addendums released:	3
Distributed to:	136	Downloaded by:	136
Response due date:	3-8-19	Responses received:	11

Cost Schedule

<u>TASK</u>	<u>DESCRIPTION</u>	<u>Qty</u> <u>Req'd</u>	<u>Unit</u> <u>of</u> <u>Measure</u>	<u>Weiss Construction</u> <u>Co., LLC</u>
#1	Task 1 - The lump sum price shall constitute full compensation for all the work as specified and shown in the drawings and as specified for Contract 1803823 Raw Sludge Clarifiers and Raw Sludge Pumping Improvements, complete, except that work included for payment under Items 2 through 5 below.	1	Lump Sum	\$6,266,735.00
#2	Task 2 - Mobilization/ Demobilization	1	Lump Sum	\$300,000.00
#3	Task 3 - Provisionary Allowance for unforeseen items, changed site conditions, and Contracting Officer directed changes. (\$400,000.00)	1	Not to Exceed	\$400,000.00
#4	Task 4 - Provisionary Allowance for CCTV inspection of the 60" Waste Wash Water Drain (\$45,000.00)	1	Not to Exceed	\$45,000.00
#5	Task 5 - Cleaning/Pigging of all sludge piping	7,500	Linear Feet	\$45,000.00
			Total Cost	\$7,056,735.00



Financial Services

Procurement

735 Randolph Street, Suite 1508

Detroit, Michigan 48226

Phone: 313-964-9157

Provisionary Allowance is an amount included in the Contract Price to reimburse the Contractor for the cost to furnish and perform Work that is uncertain. Any remaining balance upon Final Completion shall be retained by the GLWA and not paid to the Contractor.

Benchmarking was completed by comparing the bids for this project. This analysis confirmed that rates are in competitive range. The rate comparisons and allowances (if any) are illustrated in the attached document labeled bid tabulation.

Minority Business Enterprise (MBE): No

Detroit Based Business (DBB): Yes

Small Business Enterprise (SBE): No

Sub-Contractor(s) List:

N/A

Litigation

This vendor is not currently nor has been previously involved in any litigation with the GLWA.

Financials

A financial risk assessment was performed by the GLWA via Dun & Bradstreet and was determined that the selected vendor has the financial capacity to perform the tasks under this contract. This information is available for the Board of Directors to review upon request.

Optimization Information

Vendor Response Survey: N/A